



National Highways and Infrastructure Development Corporation Limited

Schedules

FOR

Balance Work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)

**NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT
CORPORATION LIMITED
(MINISTRY OF ROAD TRANSPORT & HIGHWAYS, GOVT. OF INDIA)**

August, 2026

SCHEDULE - A

(See Clauses 2.1 and 8.1)

SITE OF THE PROJECT

1. The Site

- (i) Site of the Project Highway shall include the land, buildings, structures and road works as described in **Annex-I** of this **Schedule-A**.
- (ii) The dates of handing over the Right of Way to the Contractor are specified in **Annex-II** of this **Schedule-A**.
- (iii) An inventory of the Site including the land, buildings, structures, road works, trees and any other immovable property on, or attached to, the Site shall be prepared jointly by the Authority Representative and the Contractor, and such inventory shall form part of the memorandum referred to in Clause 8.2 (i) of this Agreement.
- (iv) The alignment plans of the Project Highway are specified in **Annex-III**. In the case of sections where no modification in the existing alignment of the Project Highway is contemplated, the alignment plan has not been provided. Alignment plans have only been given for sections where the existing alignment is proposed to be upgraded. The proposed profile of the Project Highway shall be followed by the contractor with minimum FRL as indicated in the alignment plan. The Contractor, however, improve/upgrade the road profile indicated in **Annex-III** based on site/design requirements.
- (v) The status of the environment clearances obtained or awaited is given in **Annex IV**.

Annex-I

(Schedule-A)

SITE

1. Site

The Site of the Two-Lane with Paved Shoulder Project Highway comprises the section of NH-02 (old NH-150) commencing from km 402+000 to km 454+798 i.e. Churachandpur Police Station to Malom Oil Depot Gate near Imphal Airport in the State of Manipur. The land, carriage way and stretches comprising the site are described below.

2. Land

The Site of the Project Highway comprises the land as described below:

Sl. No.	Chainage		ROW (in m)
	From (km)	To (km)	
1	402+000	402+623	15
2	402+623	403+267	17
3	403+267	403+746	16
4	403+746	412+514	12
5	412+514	412+830	17
6	412+830	413+907	12
7	413+907	414+263	22
8	414+263	414+392	18
9	414+392	414+576	21
10	414+576	414+730	16
11	414+730	420+776	12
12	420+776	420+912	18
13	420+912	429+100	12
14	429+100	429+188	18
15	429+188	429+452	15
16	429+452	429+672	18
17	429+672	429+906	16
18	429+906	435+184	12
19	435+184	435+737	16
20	435+737	435+852	14
21	435+852	435+937	17
22	435+937	436+112	18
23	436+112	436+397	21
24	436+397	441+759	12
25	441+759	442+267	15
26	442+267	444+267	12
27	444+267	444+502	18
28	444+502	444+800	17
29	444+800	448+428	12
30	448+428	448+685	16
31	448+685	448+752	14
32	448+752	448+988	17
33	448+988	449+037	18

Sl. No.	Chainage		ROW (in m)
	From (km)	To (km)	
34	449+037	449+210	29
35	449+210	449+246	17
36	449+246	449+670	22
37	449+670	454+798	12

3. Carriageway

The present carriage way of the Project Highway is 2-lane with paved shoulder as summarized in following tables. Type of existing pavement is flexible.

Sl. No.	Type	Chainage		Length (km)	CW (m)	PS (m)	ES (m)		Drain (m)		Remarks
							LHS	RHS	LHS	RHS	
1	Built-up area	402+000	402+400	0.4	7	1.5	1 to 2	1 to 2	1	1	2L+PS
2	Built-up area	402+400	402+600	0.2	7	1.5	1 to 2	1 to 2	0	1	2L+PS
3	Built-up area	402+600	402+900	0.3	7	1.5	1 to 2	1 to 2	1	0.6	2L+PS
4	Built-up area	402+900	402+950	0.05	7	1.5	1 to 2	1 to 2	0.6	0.6	2L+PS
5	Built-up area	402+950	403+200	0.25	7	1.5	1 to 2	1 to 2	0	1	2L+PS
6	Built-up area	403+200	403+350	0.15	7	1.5	1 to 2	1 to 2	1	1	2L+PS
7	Built-up area	403+350	403+600	0.25	7	1.5	1 to 2	1 to 2	0	1	2L+PS
8	Built-up area	403+600	403+700	0.1	7	1.5	1 to 2	1 to 2	1	1	2L+PS
9	Built-up area	403+700	404+500	0.8	7	1.5	1 to 2	1 to 2	0	0.6	2L+PS
10	Built-up area	404+500	404+600	0.1	7	1.5	1 to 2	1 to 2	0	1	2L+PS
11	Built-up area	404+600	405+800	1.2	7	1.5	1 to 2	1 to 2	0	0.6	2L+PS
12	Open area	405+800	407+000	1.2	7	1.5	1.5	1.5	0	0	2L+PS
13	Built-up area	407+000	408+900	1.9	7	1.5	1 to 2	1 to 2	0	0.6	2L+PS
14	Built-up area	408+900	409+950	1.05	7	1.5	1 to 2	1 to 2	0.6	0.6	2L+PS
15	Open area	409+950	412+100	2.15	7	1.5	1.5	1.5	0	0	2L+PS
16	Built-up area	412+100	412+400	0.3	7	1.5	1 to 2	1 to 2	0	0.6	2L+PS
17	Open area	412+400	412+700	0.3	7	1.5	1.5	1.5	0	0	2L+PS
18	Built-up area	412+700	412+900	0.2	7	1.5	1 to 2	1 to 2	0	0.6	2L+PS
19	Open area	412+900	414+600	1.7	7	1.5	1.5	1.5	0	0	2L+PS
20	Built-up area	414+600	414+900	0.3	14		0	0	1	1	2L+PS
21	Open area	414+900	429+600	14.7	7	1.5	1.5	1.5	0	0	2L+PS
22	Built-up area	429+600	429+800	0.2	7	1.5	1 to 2	1 to 2	1	1	2L+PS
23	Built-up area	429+800	430+000	0.2	16		0	0	1	1	2L+PS
24	Built-up area	430+000	430+200	0.2	7	1.5	1 to	1 to	1	1	2L+PS

Sl. No.	Type	Chainage		Length (km)	CW (m)	PS (m)	ES (m)		Drain (m)		Remarks
							LHS	RHS	LHS	RHS	
							2	2			
25	Open area	430+200	435+800	5.6	7	1.5	1.5	1.5	0	0	2L+PS
26	Built-up area	435+800	436+700	0.9	12.2		0	0	1	1	2L+PS
27	Open area	436+700	449+000	12.3	7	1.5	1.5	1.5	0	0	2L+PS
28	Built-up area	449+000	449+200	0.2	14.2		0	0	1	1	2L+PS
29	Built-up area	449+200	449+500	0.3	17.5		0	0	1	1	2L+PS
30	Built-up area	449+500	449+950	0.45	17.5		1.5	0	0	1	2L+PS
31	Open area	449+950	455+260	5.31	7	1.5	1.5	1.5	0	0	2L+PS
32	Built-up area	455+260	455+400	0.14	21.55				0	0	Tapered section from 8 Lane to 2 Lane

- CW: Carriageway, PS: Paved Shoulder, ES: Earthen Shoulder

4. Major Bridges

The Site includes the following Major Bridges:

Sl. No.	Existing Chainage (km)	Type of Structure			Span Arrangement (m)	Width (m)
		Foundation	Sub-structure	Super-structure		
Nil						

5. Road over-bridges (ROB)/Road under-bridges (RUB)

The Site includes the following ROB (road over railway line)/ RUB (road under railway line):

Sl. No.	Existing Chainage (km)	Type of Structure		Span Arrangement (m)	Width(m)
		Foundation	Superstructure		
Nil					

6. Grade separators

The Site includes the following grade separators:

Sl. No.	Existing Chainage(km)	Type of Structure		Span Arrangement (m)	Width(m)
		Foundation	Superstructure		
Nil					

7. Minor bridges

The Site includes the following minor bridges:

Sl. No.	Existing Chainage (km)	No of spans with Span Length (m)	Width (m)	Remarks
1	404+243	Single Span, 9.50 m	12	Tuibong Bridge

Sl. No.	Existing Chainage (km)	No of spans with Span Length (m)	Width (m)	Remarks
2	405+765	Single Span, 10.00 m	12	Salbung Bridge
3	408+785	3 Span, 18.60 m (2 x 6.30m + 1 x 4.8m)	6.8	Thong-anoubi Bridge
4	411+148	Single Span, 13.50m	7.5	Kotlian Bridge
5	411+979	Single Span, 10.50m	7.5	Torbung Bridge
6	415+726	2 Span, 13.00m (2 x 6.5m)	7.5	Terakhongsangbi Bridge
7	417+813	Single Span, 10.00m	12	Trong-laobi Bridge
8	420+935	Single Span, 9.00m	12	Moirang Lamkhai Bridge
9	423+091	Single Span, 9.00m	12	Naran-Sena Bridge
10	424+422	Single Span, 9.00m	12	Sunu Siphai Bridge
11	430+181	6 Span, 60.00m (6 x 10m)	6.5	Loktak Project Bridge
12	432+059	2 Span, 20.00m (2 x 10m)	6.5	Potsang-bam Bridge
13	435+132	6 Span, 51.00m (6 x 8.50m)	12	Thong Jaorok Bridge
14	448+686	3 Span, 24.00m (3 x 8.50m)	7.5	Nambol Bridge
15	450+608	3 Span, 16.80m (1 x 4m+1x8m+1x4.8m)	7.5	Phojing Bridge
16	454+385	Single Span, 6.80	6.8	Merakhong Bridge

8. Railway level crossings

The Site includes the following railway-level crossings:

Sl. No.	Location(km)	Remarks
Nil		

9. Underpasses (vehicular, non-vehicular)

The Site includes the following underpasses:

Sl. No.	Existing Chainage(km)	Type of structure	No. of span with Span Arrangement (m)	width(m)
Nil				

10. Culverts

The Site has the following culverts:

Sl. No.	Chainage	Type of Culvert	Span (m)
1	402+367	RCC Slab Culvert	5.00 m
2	402+623	RCC Slab Culvert	3.00 m
3	402+825	RCC Slab Culvert	2.00 m
4	403+019	RCC Slab Culvert	1.50 m
5	403+121	RCC Slab Culvert	1.00 m
6	403+415	Pipe Culvert	
7	403+593	RCC Slab Culvert	2.00 m
8	403+746	RCC Slab Culvert	1.00 m
9	404+691	RCC Slab Culvert	1.50 m
10	404+891	RCC Slab Culvert	2.00 m
11	405+040	RCC Slab Culvert	1.50 m
12	405+178	RCC Slab Culvert	2.00 m

Sl. No.	Chainage	Type of Culvert	Span (m)
13	405+260	RCC Slab Culvert	1.50m
14	405+564	RCC Slab Culvert	1.50 m
15	405+663	RCC Slab Culvert	1.50 m
16	406+013	RCC Slab Culvert	1.50 m
17	406+278	RCC Slab Culvert	1.50 m
18	406+554	RCC Slab Culvert	1.00 m
19	406+733	RCC Slab Culvert	1.00 m
20	407+212	RCC Slab Culvert	2.00 m
21	407+286	RCC Slab Culvert	1.00 m
22	407+596	RCC Slab Culvert	1.50 m
23	407+746	RCC Slab Culvert	2.00 m
24	407+983	RCC Slab Culvert	1.50 m
2S	408+389	RCC Slab Culvert	6.00 m
26	408+546	RCC Slab Culvert	6.00 m
27	408+941	Pipe Culvert	
28	409+386	RCC Slab Culvert	1.50m
29	409+506	RCC Slab Culvert	1.50m
30	409+642	RCC Slab Culvert	1.00m
31	409+878	Pipe Culvert	
82	410+084	RCC Slab Culvert	1.50 m
33	410+240	RCC Slab Culvert	1.50 m
34	410+478	RCC Slab Culvert	1.50 m
35	410+657	RCC Slab Culvert	1.50 m
36	410+743	RCC Slab Culvert	6.00 m
37	410+915	RCC Slab Culvert	1.50 m
38	411+419	RCC Slab Culvert	1.50 m
39	411+740	Pipe Culvert	
40	412+182	Pipe Culvert	
41	412+365	Pipe Culvert	
42	412+857	Pipe Culvert	
43	412+966	Pipe Culvert	
44	413+071	RCC Slab Culvert	3.00 m
45	413+223	RCC Slab Culvert	6.00 m
46	413+565	RCC Slab Culvert	1.50 m
47	413+804	RCC Slab Culvert	6.00 m
48	414+057	RCC Slab Culvert	2.00 m
49	414+261	RCC Slab Culvert	2.00 m
50	414+576	RCC Slab Culvert	2.00 m
51	414+736	RCC Slab Culvert	1.00 m
52	414+979	RCC Slab Culvert	1.00 m
53	415+066	RCC Slab Culvert	1.00 m
54	415+510	RCC Slab Culvert	5.00 m
55	415+616	RCC Slab Culvert	2.00 m
56	415+803	RCC Slab Culvert	1.50 m
57	416+091	RCC Slab Culvert	1.00 m
58	416+263	RCC Slab Culvert	1.50 m
59	416+430	RCC Slab Culvert	3.00 m
60	416+526	RCC Slab Culvert	1.50 m
61	417+102	RCC Slab Culvert	6.00 m
62	417+377	RCC Slab Culvert	1.00 m
63	417+568	RCC Slab Culvert	1.50 m

Sl. No.	Chainage	Type of Culvert	Span (m)
64	418+597	RCC Slab Culvert	2.00 m
65	418+777	RCC Slab Culvert	2.00 m
66	418+790	RCC Slab Culvert	3.00 m
67	418+803	RCC Slab Culvert	1.00 m
68	418+941	RCC Slab Culvert	1.50 m
69	419+106	RCC Slab Culvert	3.00 m
70	419+587	RCC Slab Culvert	1.00 m
71	420+550	Pipe Culvert	
72	421+176	RCC Slab Culvert	2.00 m
73	421+481	RCC Slab Culvert	4.00 m
74	421+621	RCC Slab Culvert	2.00 m
75	422+214	RCC Slab Culvert	2.00 m
76	422+497	RCC Slab Culvert	3.00 m
77	422+631	RCC Slab Culvert	2.00 m
78	422+846	RCC Slab Culvert	2.00 m
79	423+309	Pipe Culvert	
80	423+610	RCC Slab Culvert	1.00 m
81	423+718	RCC Slab Culvert	1.50 m
82	423+971	RCC Slab Culvert	3.00 m
83	424+131	RCC Slab Culvert	1.00 m
84	424+213	Pipe Culvert	
85	424+597	RCC Slab Culvert	1.00 m
86	424+804	RCC Slab Culvert	2.00 m
87	424+973	RCC Slab Culvert	1.00 m
88	425+244	RCC Slab Culvert	2.00 m
89	425+577	RCC Slab Culvert	4.00 m
90	426+271	RCC Slab Culvert	1.00 m
91	426+356	RCC Slab Culvert	1.50 m
92	426+416	Pipe Culvert	
93	426+594	RCC Slab Culvert	2.00 m
94	426+711	RCC Slab Culvert	1.00 m
95	427+143	Pipe Culvert	
96	427+366	RCC Slab Culvert	2.00 m
97	427+515	RCC Slab Culvert	1.00 m
98	427+805	Pipe Culvert	
99	427+916	RCC Slab Culvert	3.00 m
100	428+035	Pipe Culvert	
101	428+273	RCC Slab Culvert	1.00 m
102	428+381	Pipe Culvert	
103	428+477	RCC Slab Culvert	1.00 m
104	428+924	RCC Slab Culvert	1.50 m
105	429+096	RCC Slab Culvert	3.00 m
106	429+452	RCC Slab Culvert	6.00 m
107	429+672	RCC Slab Culvert	4.00 m
108	429+808	RCC Slab Culvert	1.00 m
109	430+377	RCC Slab Culvert	3.00 m
110	430+763	RCC Slab Culvert	1.00 m
111	430+901	RCC Slab Culvert	1.00 m
112	431+332	RCC Slab Culvert	1.00 m
113	431+590	RCC Slab Culvert	1.00 m
114	431+686	RCC Slab Culvert	2.00 m

Sl. No.	Chainage	Type of Culvert	Span (m)
115	432+329	RCC Slab Culvert	1.50 m
116	432+779	RCC Slab Culvert	1.50 m
117	432+912	RCC Slab Culvert	6.00 m
119	433+071	RCC Slab Culvert	3.00 m
120	433+158	RCC Slab Culvert	2.00 m
121	433+440	RCC Slab Culvert	1.00 m
122	433+481	RCC Slab Culvert	5.00 m
123	433+880	RCC Slab Culvert	2.00 m
124	434+829	RCC Slab Culvert	2.00 m
125	434+990	RCC Slab Culvert	3.00 m
126	435+254	RCC Slab Culvert	2.00 m
127	435+494	RCC Slab Culvert	2.00 m
128	435+783	RCC Slab Culvert	2.00 m
129	435+875	RCC Slab Culvert	1.00 m
130	436+046	RCC Slab Culvert	2.00 m
131	436+180	RCC Slab Culvert	1.00 m
132	436+320	Pipe Culvert	
133	436+597	RCC Slab Culvert	3.00 m
134	486+813	RCC Slab Culvert	1.00 m
135	436+881	RCC Slab Culvert	1.00 m
136	436+978	RCC Slab Culvert	1.00 m
137	437+311	RCC Slab Culvert	4.00 m
138	437+539	RCC Slab Culvert	1.00 m
139	437+848	RCC Slab Culvert	1.00 m
140	438+040	RCC Slab Culvert	1.00 m
141	438+192	RCC Slab Culvert	1.00 m
142	438+283	RCC Slab Culvert	1.00 m
143	438+576	RCC Slab Culvert	2.00 m
144	438+749	RCC Slab Culvert	2.00 m
145	438+876	RCC Slab Culvert	6.00 m
146	439+006	RCC Slab Culvert	1.00 m
147	439+247	RCC Slab Culvert	3.00 m
148	439+358	RCC Slab Culvert	2.00 m
149	439+472	RCC Slab Culvert	1.00 m
150	439+701	RCC Slab Culvert	2.00 m
151	439+737	RCC Slab Culvert	2.00 m
152	439+967	RCC Slab Culvert	1.00 m
153	440+168	RCC Slab Culvert	2.00 m
154	440+804	RCC Slab Culvert	2.00 m
155	440+964	RCC Slab Culvert	4.00 m
156	441+215	RCC Slab Culvert	2.00 m
157	441+387	RCC Slab Culvert	2.00 m
158	441+759	RCC Slab Culvert	5.00 m
159	442+002	RCC Slab Culvert	2.00 m
160	442+267	RCC Slab Culvert	1.00 m
161	442+422	RCC Slab Culvert	2.00 m
162	442+696	RCC Slab Culvert	2.00 m
163	443+159	RCC Slab Culvert	5.00 m
164	443+370	RCC Slab Culvert	2.00 m
165	443+759	RCC Slab Culvert	2.00 m
166	443+957	RCC Slab Culvert	1.00 m

Sl. No.	Chainage	Type of Culvert	Span (m)
167	444+280	RCC Slab Culvert	1.00 m
168	444+502	RCC Slab Culvert	1.00 m
169	444+799	RCC Slab Culvert	4.00 m
170	445+480	RCC Slab Culvert	2.00 m
171	445+761	RCC Slab Culvert	2.00 m
172	445+925	RCC Slab Culvert	2.00 m
173	446+332	RCC Slab Culvert	3.00 m
174	446+723	RCC Slab Culvert	2.00 m
175	447+554	RCC Slab Culvert	2.00 m
176	447+870	RCC Slab Culvert	4.00 m
177	448+075	RCC Slab Culvert	2.00 m
178	448+428	RCC Slab Culvert	4.00 m
179	448+982	RCC Slab Culvert	3.00 m
180	449+666	RCC Slab Culvert	2.00 m
181	450+144	RCC Slab Culvert	2.00 m
182	451+263	Pipe Culvert	
183	451+350	RCC Slab Culvert	1.00 m
184	453+061	RCC Slab Culvert	3.00 m
185	454+022	RCC Slab Culvert	2.00 m
186	454+385	RCC Slab Culvert	6.00 m
187	454+798	RCC Slab Culvert	5.00 m

11. Bus bays

The details of bus bays on the Site are as follows:

Sl. No.	Chainage(km)	Length(m)	Left Hand Side	Right Hand Side
Nil				

12. Truck Lay byes

The details of truck lay byes are as follows:

Sl. No.	Chainage(km)	Length(m)	Left Hand Side	Right Hand Side
Nil				

13. Road side drains

The details of the existing road side drain to be investigated by the Contractor in consultation of Authority's representative.

14. Major junctions

The details of major junctions are as follows:

Sl. No.	Existing Chainage	Lane Configuration	Type	Sides	Remarks
1	402+000	-	3-legged	-	Major Junction
2	436+600	-	3-legged	-	Major Junction

Note:(NH: National Highway, SH: State Highway, MDR: Major District Road)

15. Minor junctions

The details of the minor junctions are as follows:

Sr. No.	Location of intersection	Type of intersection	Other features
1	403+250	3-Legged	Village Road
2	403+800	3-Legged	Village Road
3	405+400	3-Legged	Village Road
4	406+000	3-Legged	Village Road
5	410+000	4-Legged	Village Road
6	410+200	3-Legged	Village Road
7	411+200	3-Legged	Village Road
8	414+900	3-Legged	Village Road
9	416+300	3-Legged	Village Road
10	419+300	3-Legged	Village Road
11	421+200	3-Legged	Village Road
12	422+000	3-Legged	Village Road
13	423+400	3-Legged	Village Road
14	425+600	3-Legged	Village Road
15	425+700	3-Legged	Village Road
16	427+200	3-Legged	Village Road
17	427+500	3-Legged	Village Road
18	427+600	3-Legged	Village Road
19	428+900	3-Legged	Village Road
20	429+600	3-Legged	Village Road
21	429+800	3-Legged	Village Road
22	430+400	3-Legged	Village Road
23	430+450	3-Legged	Village Road
24	431+000	3-Legged	Village Road
25	431+500	4-Legged	Village Road
26	432+700	3-Legged	Village Road
27	434+600	3-Legged	Village Road
28	434+950	3-Legged	Village Road
29	435+100	3-Legged	Village Road
30	435+600	3-Legged	Village Road
31	436+100	3-Legged	Village Road
32	436+500	3-Legged	Village Road
33	436+800	3-Legged	Village Road
34	437+600	3-Legged	Village Road
35	440+100	3-Legged	Village Road
36	440+100	3-Legged	Village Road
37	440+650	3-Legged	Village Road
38	441+200	3-Legged	Village Road
39	441+900	3-Legged	Village Road
40	442+150	3-Legged	Village Road
41	442+200	3-Legged	Village Road
42	442+600	3-Legged	Village Road
43	443+500	3-Legged	Village Road
44	444+800	3-Legged	Village Road
45	444+900	3-Legged	Village Road
46	445+300	3-Legged	Village Road
47	446+000	3-Legged	Village Road
48	447+900	3-Legged	Village Road
49	448+600	3-Legged	Village Road
50	449+200	3-Legged	Village Road

Sr. No.	Location of intersection	Type of intersection	Other features
51	449+300	3-Legged	Village Road
52	449+400	3-Legged	Village Road
53	449+950	4-Legged	Village Road
54	450+700	3-Legged	Village Road
55	451+500	3-Legged	Village Road
56	452+300	3-Legged	Village Road
57	452+400	3-Legged	Village Road
58	452+700	3-Legged	Village Road
59	453+200	3-Legged	Village Road
60	454+100	3-Legged	Village Road
61	454+300	3-Legged	Village Road

16. Bypasses

The details of the bypasses are as follows:

Sl. No.	Name of bypass(town)	Chainage(km)	Length (in km)
Nil			

17. Other structures

Sl. No.	Chainage(km)	Type of Structure	No. of Spans with Span length(m)	Width(m)
Nil				

18. Hazardous Locations

- a) Retaining Wall
- b) Breast Wall
- c) Toe Wall
- d) Any other structures

Note: The details of the existing Hazardous Locations to be investigated by the Contractor in consultation of Authority's representative.

19. Existing Utilities

- (i) The site includes the following electrical utilities:
- (a) Extra High-Tension Lines (EHT Lines)*

Sl. No	Chainage		Length(in km)				Crossings			
	From	To	400KV	220KV	110KV	66KV	400KV	220KV	110KV	66KV
Nil										

(b) High Tension/Low Tension Lines (HT/LT Lines)*

Sl. No.	Chainage		HT/LT Lines (Length/Nos+)			Distribution Station	
	From	To	33KV	11KV	LT	No	Capacity
Nil							

(ii) Public Health utilities (Water/Sewage Pipe Lines)*

-The site includes the following Public Health utilities:-

Sl. No.	Chainage		Pipeline	Distribution Tank	Reservoir	Community Sanitary Complex	IHHL
	From	To	(in km)	Nos.	Nos.	Nos.	Nos.
Nil							

(*This illustrative and may change as per features of existing utilities.)

Contractor shall inspect the project highway for existing utilities and undertake shifting in accordance with Annexure-I of Schedule-B and as per the Utility Relocation Plan approved by the concerned Utility Owning Dept.

Annex-II

(See Clauses 8+3(i))

(Schedule-A)

Dates for providing Right of Way of Construction Zone

The dates on which the Authority shall provide Right of Way of construction Zone to the Contractor on different stretches of the Site are stated below:

Sl. No.	Ch From	Ch To	Length(km)	Width(m)	Date of providing RoW
1	402+000	454+798	53.400	As per para 2 of Annx-I of Schedule-A	100% on Appointed date

The Construction of Project Highway will be implemented as per Manual, details of which are already given in Article-2 of Annexure-I of Schedule-A.

Annex-III

(Schedule-A)

Alignment Plans

The existing alignment of the Project Highway shall be modified in the following sections as per the alignment plan indicated below:

- (i) The existing alignment of the Project Highway is to be strengthened by Contractor as per Schedule B. Existing road level at site shall be followed by the contractor as minimum FRL. The contractor shall, however, improve/upgrade the Road profile as based on site/design requirement in consultation of Authority.
- (ii) Traffic Sign ages are to be installed by Contractor as per Schedule-B. The contractor shall, however, improve/upgrade based on site/design requirement as per relevant specifications/ IRC Codes/ Manual.

Annex-IV

(Schedule-A)

Environment Clearances

The project highway does not require environmental clearance as per MoEF circular F.No.21-270/2008-1A.III (dated 22 August 2013).

SCHEDULE-B

(See Clause 2.1)

DEVELOPMENT OF THE PROJECT HIGHWAY

1 Development of the Project Highway

Development of the Project Highway shall include the design and construction of the Project Highway as described in this Schedule-B and Schedule-C.

2. Rehabilitation and Augmentation

Rehabilitation and augmentation shall include Two-Laning with hard shoulder of the Project Highway as described in Annex-I of this Schedule-B and in Schedule-C.

3 Specifications and Standards

The Project Highway shall be designed and constructed in conformity with the specifications and standards specified in Annex-I of Schedule-D.

Annex-I

(Schedule-B)

DESCRIPTION OF PROJECT

Site of the Two-lane with paved shoulder comprises between Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur. The land, carriage way and stretches comprising the site are described below.

1. Widening of existing Highway

- (i) The Project Highway shall follow the existing alignment unless otherwise specified by the Authority and shown in the alignment plans specified in **Annex-III of Schedule-A**. Geometric deficiencies, if any, in the existing horizontal and vertical profiles shall be corrected as per the prescribed standards for hilly terrain to the extent land is available.
- (ii) Width of Carriageway
 - (a) Strengthening of existing two laning with paved shoulder shall be undertaken. The paved carriage way shall be 7 (Seven) m wide in accordance with the typical cross section drawings in the Manual.

Provided that in the built-up areas the width of the carriage way shall be as specified in the following table excluding the median:

Sl. No.	Built-up Stretch (Township)	Location (km to km)	Width (m)	Typical cross section (Ref. to Manual)
1	0.400 km	km 402+000 to km 402+400	7 m	TCS-10
2	0.200 km	km 402+400 to km 402+600	7 m	TCS-15
3	0.300 km	km 402+600 to km 402+900	7 m	TCS-16
4	0.050 km	km 402+900 to km 402+950	7m	TCS-14
5	0.250 km	km 402+950 to km 403+200	7 m	TCS-15
6	0.150 km	km 403+200 to km 403+350	7 m	TCS-10
7	0.250 km	km 403+350 to km 403+600	7 m	TCS-15
8	0.100 km	km 403+600 to km 403+700	7 m	TCS-10
9	0.800 km	km 403+700 to km 404+500	7 m	TCS-13
10	0.100 km	km 404+500 to km 404+600	7 m	TCS-15
11	1.200 km	km 404+600 to km 405+800	7 m	TCS-13
12	1.900 km	km 407+000 to km 408+900	7 m	TCS-13
13	1.050 km	km 408+900 to km 409+950	7 m	TCS-14
14	0.300 km	km 412+100 to km 412+400	7 m	TCS-13
15	0.200 km	km 412+700 to km 412+900	7 m	TCS-13
16	0.300 km	km 414+600 to km 414+900	7 m	TCS-12
17	0.200 km	km 429+600 to km 429+800	7 m	TCS-10
18	0.200 km	km 429+800 to km 430+000	7 m	TCS-11
19	0.200 km	km 430+000 to km 430+200	7 m	TCS-10
20	0.900 km	km 435+800 to km 436+700	7 m	TCS-9

Sl. No.	Built-up Stretch (Township)	Location (km to km)	Width (m)	Typical cross section (Ref. to Manual)
21	0.200 km	km 449+000 to km 449+200	7 m	TCS-8
22	0.300 km	km 449+200 to km 449+500	7 m	TCS-7
23	0.450 km	km 449+500 to km 449+950	7 m	TCS-6
24	0.140 km	km 455+260 to km 455+400	7 m	TCS-4

- (b) Except as otherwise provided in this Agreement, the width of the paved carriageway and cross-sectional features shall conform to paragraph 1(i) & (ii) above.

2. Geometric Design and General Features

(i) General

Geometric design and general features of the Project Highway shall be in accordance with Section 2 of the Manual.

(ii) Design speed

The road geometry has been designed for ruling design speed of 60 km/hr except at few curves locations where the design speed is kept as minimum design speed of 40 km/hr as per IRC:52-2019/IRC: SP:73 2018.

(iii) Improvement of the existing road geometrics

In accordance with Paragraph 2.1(v) of Manual, as far as possible, uniformity of design standards shall be maintained throughout the length. In case of any change, it shall be affected in a gradual manner.

In the sections, where improvement of the existing road geometrics to the prescribed standards is not possible, the existing road geometrics shall be improved to the extent possible within the given right of way and proper road signs and safety measures shall be provided:

(iv) Right of Way

The site of the project highway comprises the land as described in **Annex-II of Schedule-A**.

(v) Type of shoulders

- (a) In built-up sections, footpaths/covered drains shall be provided in the following stretches:

Sl. No.	Stretch (from km to km)	Fully Paved shoulders/footpaths	Reference to cross section
1	403+380 to 403+450	Fully Paved shoulders/footpaths	As per TCS drawings

- (b) In open country, hard shoulders of 1.5m width shall be provided and balance 1.0 m width shall be covered with 150 mm thick compacted layer of granular material.

- (c) Design and specifications of hard shoulders and granular material shall conform to the requirements specified in the relevant manual.

(vi) Lateral and vertical clearances at underpasses

- (a) Lateral and vertical clearances at underpasses and provision of guardrails/crash barriers shall be as per paragraph 2.10 of the Manual.
- (b) Lateral & Vertical clearance: The width of the opening and vertical clearances at under passes shall be as follows:

Sl. No.	Design Chainage	Clear span/opening(m)	Vertical Clearance(m)	Remarks
Nil				

(vii) Lateral and vertical clearances at overpasses

- (a) Lateral and vertical clearances at over passes shall be as per paragraph 2.11 of the Manual.
- (b) Lateral & Vertical clearances at overpasses shall be as follows:

Sl. No.	Design Chainage	Clears pan/opening (m)	Vertical Clearance(m)	Remarks
Nil				

(viii) Service Roads

Service road shall be constructed at the locations and for the lengths indicated below:

Sl. No.	Location of service road (from km to km)	Right hand side (RHS)/Left-hand side (LHS)/ or Both sides	Length (km) of Service Road
Nil			

(ix) Grade-separated structures

- (a) Grade-separated structures shall be provided as per paragraph 2.13 of the Manual. The requisite particulars are given below:

i) Overpass

Sl. No.	Design Chainage	Span arrangement (m)	Road to be carried under the structure	Width of Structure(m)
Nil				

ii) Vehicular Underpass (VUP)

Sl. No.	Design Chainage	Span arrangement(m)	Road to be carried under the structure	Min. Vertical clearance(m)	Width of Structure(m)
Nil					

iii) Light Vehicular Underpass

Sl. No.	Design Chainage	Span arrangement (m)	Road to be carried under the structure	Min. Vertical clearance (m)	Width of Structure (m)
Nil					

iv) Small Vehicular Underpass

Sl. No.	Design Chainage	Span arrangement (m)	Road to be carried under the structure	Min. Vertical clearance (m)	Width of structure (m)
Nil					

(b) In the case of grade-separated structures, the type of structure and the level of the Project Highway and the crossroads shall be as follows:

Sl. No.	Location (Design Chainage)	Type of Structure	Cross road at		
			Existing level	Raised Level	Lowered Level
Nil					

(x) Cattle and pedestrian underpass/overpass

Cattle and pedestrian underpass/overpass shall be constructed as follows:

Sl. No.	Location	Type of crossing
Nil		

(xi) Typical cross-sections of the Project Highway

The schedule of typical cross-sections is given in the table below. Drawings of typical cross-sections are attached. The indicative TCS for Project Highway are as follows-

Sl. No.	Chainage		Length (km)	TCS
1	402+000	402+400	0.4	TCS-10
2	402+400	402+600	0.2	TCS-15
3	402+600	402+900	0.3	TCS-16
4	402+900	402+950	0.05	TCS-14
5	402+950	403+200	0.25	TCS-15
6	403+200	403+350	0.15	TCS-10

Sl. No.	Chainage		Length (km)	TCS
7	403+350	403+600	0.25	TCS-15
8	403+600	403+700	0.1	TCS-10
9	403+700	404+500	0.8	TCS-13
10	404+500	404+600	0.1	TCS-15
11	404+600	405+800	1.2	TCS-13
12	405+800	407+000	1.2	TCS-5
13	407+000	408+900	1.9	TCS-13
14	408+900	409+950	1.05	TCS-14
15	409+950	412+100	2.15	TCS-5
16	412+100	412+400	0.3	TCS-13
17	412+400	412+700	0.3	TCS-5
18	412+700	412+900	0.2	TCS-13
19	412+900	414+600	1.7	TCS-5
20	414+600	414+900	0.3	TCS-12
21	414+900	429+600	14.7	TCS-5
22	429+600	429+800	0.2	TCS-10
23	429+800	430+000	0.2	TCS-11
24	430+000	430+200	0.2	TCS-10
25	430+200	435+800	5.6	TCS-5
26	435+800	436+700	0.9	TCS-9
27	436+700	449+000	12.3	TCS-5
28	449+000	449+200	0.2	TCS-8
29	449+200	449+500	0.3	TCS-7
30	449+500	449+950	0.45	TCS-6
31	449+950	455+260	5.31	TCS-5
32	455+260	455+400	0.14	TCS-4
Total			53.400	

(xii) **Description of Road works:** Below under mentioned works are to be executed as per Specifications & Standards issued by MoRTH and good engineering practice.

(a) Overlay of Bituminous Concrete:

Sl. No.	Existing Chainage (km)		Length (km)	Typical Cross Section	Details
	From	To			
1	402+000	454+798	0.140	TCS-4	Overlay of BC 40 mm thickness
2			0.750	TCS – 6&7	
3			0.200	TCS - 8	
4			0.900	TCS - 9	
5			0.200	TCS - 11	
6			0.300	TCS - 12	
7			47.933	TCS – 5, 10,13,14,15&16	
	Total		50.423		

(b) Rectification of dilapidated stretches incl. potholes:

Sl. No.	Existing Chainage (km)		Length (km)	Typical Cross section	Details
	From	To			
1	410+000	410+200	0.200	TCS 5A	Overlay of DBM 50 mm thickness
2	414+600	414+800	0.200	TCS 5A	Overlay of DBM 50

Sl. No.	Existing Chainage (km)		Length (km)	Typical Cross section	Details
	From	To			
					mm thickness
3	414+800	415+100	0.300	TCS 5A	Overlay of DBM 50 mm thickness
4	415+950	416+000	0.050	TCS 5A	Overlay of DBM 50 mm thickness
5	417+200	417+400	0.200	TCS 5A	Overlay of DBM 50 mm thickness
6	419+500	419+700	0.200	TCS 5A	Overlay of DBM 50 mm thickness
7	420+100	420+300	0.200	TCS 5A	Overlay of DBM 50 mm thickness
8	423+300	423+400	0.100	TCS 5A	Overlay of DBM 50 mm thickness
9	425+200	425+400	0.200	TCS 5A	Overlay of DBM 50 mm thickness
10	425+900	426+000	0.100	TCS 5A	Overlay of DBM 50 mm thickness
11	426+300	426+400	0.100	TCS 5A	Overlay of DBM 50 mm thickness
12	427+900	428+200	0.300	TCS 5A	Overlay of DBM 50 mm thickness
13	431+200	431+300	0.100	TCS 5A	Overlay of DBM 50 mm thickness
14	432+200	432+300	0.100	TCS 5A	Overlay of DBM 50 mm thickness
15	435+300	435+410	0.110	TCS 5A	Overlay of DBM 50 mm thickness
16	435+800	435+900	0.100	TCS-9A	Overlay of DBM 50 mm thickness
17	441+200	441+400	0.200	TCS 5A	Overlay of DBM 50 mm thickness
18	441+950	442+000	0.050	TCS 5A	Overlay of DBM 50 mm thickness
19	442+150	442+250	0.100	TCS 5A	Overlay of DBM 50 mm thickness
20	443+000	443+200	0.200	TCS 5A	Overlay of DBM 50 mm thickness
21	443+600	444+100	0.500	TCS 5A	Overlay of DBM 50 mm thickness
22	444+800	445+100	0.300	TCS 5A	Overlay of DBM 50 mm thickness
23	449+800	449+950	0.150	TCS 9A	Overlay of DBM 50 mm thickness
24	449+950	450+300	0.350	TCS 5A	Overlay of DBM 50 mm thickness
25	452+000	452+050	0.050	TCS 5A	Overlay of DBM 50 mm thickness
	Total		4.460		

(c) Re-construction of completely damaged portion:

Sl. No.	Chainage (km)		Length (km)	Typical Cross Section	Details
	From	To			
1	403+000	403+100	0.100	TCS-15A	Re-construction of Embankment – 1000mm thickness, Subgrade-500mm thickness, GSB-200 mm thickness, WMM – 250 mm thickness, DBM – 50 mm thickness& BC – 40 mm thickness.
2.	404+500	404+600	0.100	TCS-15A	
3	404+600	404+800	0.200	TCS-13A	
4	406+600	406+700	0.100	TCS-5B	
5	419+500	419+700	0.200	TCS-5B	
Total			0.700		

(d) Construction of Earthen shoulders

Sl. No.	Existing Chainage (km)		Length (km)	Depth (m)	Details
	From	To			
1	403+000	403+100	0.100	TCS-15A	Construction of Earthen Shoulders
2	404+500	404+600	0.100	TCS-15A	
3	404+600	404+800	0.200	TCS-13A	
4	406+600	406+700	0.100	TCS-5B	
5	419+500	419+700	0.200	TCS-5B	
6	410+000	410+200	0.200	TCS 5A	
7	414+600	414+800	0.200	TCS 5A	
8	414+800	415+100	0.300	TCS 5A	
9	415+950	416+000	0.050	TCS 5A	
10	417+200	417+400	0.200	TCS 5A	
11	419+500	419+700	0.200	TCS 5A	
12	420+100	420+300	0.200	TCS 5A	
13	423+300	423+400	0.100	TCS 5A	
14	425+200	425+400	0.200	TCS 5A	
15	425+900	426+000	0.100	TCS 5A	
16	426+300	426+400	0.100	TCS 5A	
17	427+900	428+200	0.300	TCS 5A	
18	431+200	431+300	0.100	TCS 5A	
19	432+200	432+300	0.100	TCS 5A	
20	435+300	435+450	0.150	TCS 5A	
21	435+800	435+900	0.100	TCS-9A	
22	436+800	437+000	0.200	TCS 5A	
23	438+000	438+300	0.300	TCS 5A	
24	441+200	441+400	0.200	TCS 5A	
25	441+950	442+000	0.050	TCS 5A	
26	442+150	442+250	0.100	TCS 5A	
27	443+000	443+200	0.200	TCS 5A	
28	443+600	444+100	0.500	TCS 5A	
29	444+800	445+100	0.300	TCS 5A	
30	449+800	449+950	0.150	TCS 5A	
31	449+950	450+300	0.350	TCS 5A	
32	452+000	452+050	0.050	TCS 5A	
Total			5.700		

3. Intersections and Grade Separators

All intersections and grade separators shall be as per section 3 of the Manual + Existing intersections which are deficient shall be improved to the prescribed standards.

Properly designed intersections shall be provided at the locations and of the types and features given in the table below:

(i) At grade Intersections

All intersections as per the site requirement shall be designed and constructed in accordance with the manual. A list of intersections is given in the below table. The draft layout of minor junctions is given in indicative Plan & Profile drawings for reference.

(a) Major junctions

The details of major junctions are as follows:

Sl. No.	Existing Chainage	Lane Configuration	Type	Remarks
1	402+000	-	3-legged	Major Junction
2	436+600	-	3-legged	Major Junction

Note: (NH: National Highway, SH: State Highway, MDR: Major District Road)

(b) Minor junctions

The details of the minor junctions are as follows:

Sl. No.	Location of intersection	Type of intersection	Other features
1	403+250	3-Legged	Village Road
2	403+800	3-Legged	Village Road
3	405+400	3-Legged	Village Road
4	406+000	3-Legged	Village Road
5	410+000	4-Legged	Village Road
6	410+200	3-Legged	Village Road
7	411+200	3-Legged	Village Road
8	414+900	3-Legged	Village Road
9	416+300	3-Legged	Village Road
10	419+300	3-Legged	Village Road
11	421+200	3-Legged	Village Road
12	422+000	3-Legged	Village Road
13	423+400	3-Legged	Village Road
14	425+600	3-Legged	Village Road
15	425+700	3-Legged	Village Road
16	427+200	3-Legged	Village Road
17	427+500	3-Legged	Village Road
18	427+600	3-Legged	Village Road
19	428+900	3-Legged	Village Road
20	429+600	3-Legged	Village Road
21	429+800	3-Legged	Village Road
22	430+400	3-Legged	Village Road
23	430+450	3-Legged	Village Road

Sl. No.	Location of intersection	Type of intersection	Other features
24	431+000	3-Legged	Village Road
25	431+500	4-Legged	Village Road
26	432+700	3-Legged	Village Road
27	434+600	3-Legged	Village Road
28	434+950	3-Legged	Village Road
29	435+100	3-Legged	Village Road
30	435+600	3-Legged	Village Road
31	436+100	3-Legged	Village Road
32	436+500	3-Legged	Village Road
33	436+800	3-Legged	Village Road
34	437+600	3-Legged	Village Road
35	440+100	3-Legged	Village Road
36	440+100	3-Legged	Village Road
37	440+650	3-Legged	Village Road
38	441+200	3-Legged	Village Road
39	441+900	3-Legged	Village Road
40	442+150	3-Legged	Village Road
41	442+200	3-Legged	Village Road
42	442+600	3-Legged	Village Road
43	443+500	3-Legged	Village Road
44	444+800	3-Legged	Village Road
45	444+900	3-Legged	Village Road
46	445+300	3-Legged	Village Road
47	446+000	3-Legged	Village Road
48	447+900	3-Legged	Village Road
49	448+600	3-Legged	Village Road
50	449+200	3-Legged	Village Road
51	449+300	3-Legged	Village Road
52	449+400	3-Legged	Village Road
53	449+950	4-Legged	Village Road
54	450+700	3-Legged	Village Road
55	451+500	3-Legged	Village Road
56	452+300	3-Legged	Village Road
57	452+400	3-Legged	Village Road
58	452+700	3-Legged	Village Road
59	453+200	3-Legged	Village Road
60	454+100	3-Legged	Village Road
61	454+300	3-Legged	Village Road

Note: If any other junction is identified during development of the project highway in addition to those mentioned above shall also be improved with proper drainage facilities as per specification & standards, which shall be covered within the scope of work. The Number, location & type of junction shown in above table are minimum and it may increase as per actual site condition and increase in number will not attract change of Scope on this account.

(ii) Grade-separated intersection without ramps

Sl. No.	Design Chainage	Salient Feature (Formation width) (m)	Minimum Length of Viaduct (m)	Road to be carried Under the structure	Type of Structure
NIL					

4 Road Embankment and Cut Section

- (i) Widening and improvement of the existing road embankment/cuttings and construction of new road embankment/cuttings shall conform to the Specifications and Standards given in Section 4 of the Manual and the specified cross-sectional details. Deficiencies in the plan and profile of the existing road shall be corrected.
- (ii) Raising of the existing road/ New carriageway
- The existing road shall be raised as per design requirements in accordance with the manual in conformity with the minimum FRL.

5 Pavement Design

- (i) Pavement design shall be carried out in accordance with Section 5 of the Manual.
- (ii) Type of pavement
- Flexible pavement shall be provided for the entire length of the project highway.
- (iii) Design requirements – as per paragraphs 5.4, 5.9 and 5.10 of the manual and extant relevant IRC Guidelines.

(a) Design Period and strategy

Flexible pavement for new pavement or for widening and strengthening of the Existing pavement shall be designed for a minimum design period of 20 years. Stage construction shall not be permitted.

(b) Design Traffic

Not with standing anything to the contrary contained in this Agreement or the Manual, the Contractor shall design the pavement for design traffic of not less than 20 MSA.

(iv) Reconstruction of stretches:

The following stretches of the existing road shall be reconstructed. These shall be designed as new pavement.

Sl. No.	Stretch		TCS Type	Remarks
	From	To		
1	403+000	403+100	TCS-15A	Re-construction of Embankment – 1000mm thickness, Subgrade-
2	404+500	404+600	TCS-15A	

Sl. No.	Stretch		TCS Type	Remarks
	From	To		
3	404+600	404+800	TCS-13A	500mm thickness, GSB-200 mm thickness, WMM – 250 mm thickness, DBM – 50 mm thickness & BC – 40 mm thickness.
4	406+600	406+700	TCS-5B	
5	419+500	419+700	TCS-5B	
Total				

6. Road Side Drainage

Drainage system including surface and subsurface drains for the Project Highway shall be provided as per Section 6 of the Manual.

(a) RCC Covered Drain

Sl. No	Chainage		Length (m)	Side
	From	To		
1	403+380	403+450	140	BHS
Total			140	

(b) PCC Open lined drain

Sl. No	Chainage		Length (m)	Side
	From	To		
1				
Total				

(c) Cleaning of choked Drain

Sl. No	Chainage		Length (m)
	From	To	
1	402+000	454+798	9110
Total			9110

Note: Location for cleaning of choked drains is to be decided in consultation with Authority and Authority's Engineer.

7 Designs of Structures

(i) General

- All bridges, culverts and other structures shall be designed and constructed in accordance with section 7 of the Manual and shall conform to the cross-sectional features and other details specified therein.
- Width of carriage way of new bridges and structures shall be as follows:

Sl. No.	Chainage	Width of structure and cross-sectional features	Remarks
---------	----------	---	---------

Nil

(c) The following structures shall be provided with footpaths:

Sl. No.	Chainage	Width of structure and cross-sectional features	Remarks
Nil			

(d) All bridges shall be high-level bridges.

(e) The structures shall be designed to carry utility services like electric cable, water pipeline, OFC etc. as per the requirement of the site.

(f) Cross-section of the new culverts and bridges at deck level shall conform to the typical cross-sections given in section 7 of the Manual.

(ii) Culverts

(a) Over all width of all culverts shall be equal to the roadway width of the approaches.

(b) Reconstruction of New additional culverts/existing culverts:

Reconstruction of new culverts/existing culverts shall be provided at the following locations:

Sl. No.	Culvert Location	Span/Opening (m)
1	402+830	2 m

(c) Widening of existing culverts

All existing culverts which are not to be reconstructed shall be widened to the roadway width of the Project Highway as per the typical cross section given in section 7 of the Manual. Repairs and strengthening of existing structures where required shall be carried out.

Sl. No.	Culvert location	Type, span height and width of the existing culvert (m)	Repairs to be carried out
Nil			

(d) Additional new culverts shall be constructed as per particulars given in the table below:

Sl. No.	Culvert Location	Span/Opening (m)
1	403+350	2 m
2	403+450	2 m

(e) Repairs/replacements of railing/parapets, flooring and protection works of the existing culverts shall be undertaken as follows:

Sl. No.	Location	Type of repair required
1	km 402+000 to km 454+798	Parapet wall of length 315 m of size 0.600 m height & 0.500 m width is to be constructed.

(f) Floor protection works shall be as specified in the relevant IRC Codes and Specifications.

(iii) Bridges

(a) Existing bridges to be re-constructed/widened

(i) The existing bridges at the following locations shall be re-constructed:

Sl. No.	Chainage (km)	Type of Structure			No. of Spans with span length (m)	Remarks
		Foundation	Sub-structure	Super-structure		
1	413.804	Open	RCC	RCC (Box cell)	1x6x4	Balance work
2	417.813	Open	RCC	RCC	1x10	Reconstruction

(ii) The following narrow bridges shall be widened:

Sl. No.	Design Chainage	Existing Chainage	Span Arrangement	Existing width (m)	Proposed Total Width (m)	Cross-section at deck level for widening
Nil						

(c) **Additional new bridges:** New bridges at the following locations on the Project Highway shall be constructed. GADs for the new bridges are attached in the drawings folder.

Sl. No.	Design Chainage	Name of Nallah	Span arrangement (m)	Width of structure and cross-sectional features	Remarks
Nil					

Note: Proposed span arrangement is indicative and any increase in length/span/height shall not be treated as a change in the scope of work.

IRC Class Special Vehicle loading shall be taken into account in the structural design of bridges/Flyover/VUP/Viaduct.

(c) The railings of existing bridges shall be replaced by crash barriers at the following locations:

Sl. No.	Location at Chainage	Remarks
NIL		

(d) Repairs/replacements of railing/parapets of the existing bridges shall be undertaken as follows:

The existing bridges and structures to be repaired/strengthened, the nature and extent of repairs/strengthening required are given below;

The following bridges shall be retained with repairs:

Sl. No.	Design Chainage	Existing Chainage	Remarks
NIL			

(e) Drainage system for bridge decks

An effective drainage system for bridge decks shall be provided as specified in the Manual.

(iv) Rail-road bridges

(a) Design, construction and detailing of ROB shall be as specified in section 7 of the Manual.

(b) Road over-bridges

Road over-bridges (road over rail) shall be provided at the following locations:

Sl. No.	Design Chainage	Route	Span arrangement (m)	Total Length (m)	Width(m)
NIL					

(c) Road under-bridges

Road under-bridges (road under railway line) shall be provided at the following level crossings, as per the GAD drawings attached:

Sl. No.	Location of Level crossing (Ch)	Number and length of span (m)
NIL		

(v) Grade-separated structures

The grade-separated structures shall be provided at the locations and of the type and length specified in paragraphs 2(vi), 2(vii) and 2(ix) of this Annex-I.

(vi) Repairs and strengthening of bridges and structures

The existing bridges and structures to be repaired/strengthened, and the nature and extent of repairs/strengthening required are given below:

(a) Bridges

Sl. No.	Location	Nature and extent of repairs to be carried out
As per table on para 7(iii)d		

(b) ROB/RUB

Sl. No.	Location of ROB/RUB(Ch)	Nature and extent of repairs/strengthening to be carried out
NIL		

(c) Overpasses/Under passes and other structures

Sl. No.	Location of Structure (Ch)	Nature and extent of repairs/strengthening to be carried out
NIL		

(vii) List of Major Bridges and Structures

The following is the list of the Major Bridges and Structures:

Sl. No.	Location	Type
Nil		

8. Traffic Control Devices and Road Safety Works

- (i) Traffic control devices and road safety devices and road furniture shall be provided in accordance with Section 9 of the Manual.

Sl. No.	Traffic Signages, Road Marking and other appurtenances	Unit	Quantity
1	900 mm equilateral triangle	Nos	221
2	600 mm circular	Nos	151
3	900 mm high octagon	Nos	33
4	800 mm x 600 mm (rectangular)	Nos	125
5	600 mm x 450 mm (rectangular)	Nos	63
6	Roadway indicators, hazards markers, object markers	Nos	344
7	Road Stud with Lense reflector	Nos	10590
8	5th km. Stones	Nos	11
9	Ordinary Kilometre stones	Nos	42
10	Road Marking with hot applied thermoplastic paint - Lane, Centre line, Edge, zebra crossing, stop line, bar marking, junction marking etc	sqm	10950

X (ii) Specifications of the reflective sheeting.

9. Roadside Furniture

- (i) Roadside furniture shall be provided in accordance with article 8 (i) of this schedule.
(ii) Overhead traffic signs: location and size

Sl. No.	Location(km)	Size
Nil		

10. COMPULSORY AFFORESTATION

[Refer to provision of relevant Manual and specify the number of trees which are required to be planted by the Contractor as compensatory afforestation]

11. HAZARDOUS LOCATIONS

The safety measures shall be provided at all hazardous/sinking/landslide locations as per the manual in consultation with the Authority's Engineer The safety barriers shall also be provided at the following hazardous structure (Bridges, culverts) locations:

Sl. No.	Chainage (km)		Length (m)	Type of Crash Barrier
	From	To		
1	402+000	454+798	3490 m	W Bream Crash Barrier

2	402+000	454+798	302 m	RCC Crash Barrier
---	---------	---------	-------	-------------------

12. SPECIAL REQUIREMENTS FOR HILL ROADS

In accordance with Section 13 of the Manual (from IRC: SP:73-2018), IRC:SP:48-1998 & recommended practice for the treatment of embankment and roadsides slopes for erosion control (first revision) IRC:56-2011 and relevant IRC codes & The cutting slope surface except on Hard Rock classified as per Clause 301.2 of MORTH Specifications for Road and Bridge Works shall be protected by the Seeding and Mulching as per Clause 301.8 of MORTH Specification, and the embankment slope shall be protected by Turfing as per Clause 301.7 of MORTH Specification.

Sl. No.	Design Ch (From)	Design Ch (To)	LHS/RHS
Whenever necessary to be notified by Authority's Engineer.			

13. CHANGE OF SCOPE

The length of Structures, bridges, culverts, underpasses, flyovers etc. specified here in above shall be treated as an approximate assessment. The actual lengths as required on the basis of detailed investigations shall be determined by the Contractor in accordance with the Specifications and Standards. Any variations in the lengths specified in this Schedule-B shall not constitute a Change of Scope, save and except any variations in the length arising out of a Change of Scope expressly undertaken in accordance with the provisions of Article 13.

Annexure-I to Schedule-B1

Utility Shifting

Shifting of obstructing existing utilities indicated in Schedule-A to an appropriate location in accordance with the standards and specification of concerned Utility Owning Department is part of the scope of work of the Contractor. The bidders may visit the site and assess the quantum of shifting of utilities for the projects before submission of their bid. Copy of utility relocation plan is enclosed. The specification of concerned Utility Owning Department shall be applicable and followed.

Notes:

a) The type/ spacing/ size/ specifications of poles/ towers/ lines/cables to be used in shifting work shall be as per the guide lines of utility owning department and it is to be agreed solely between the contractor and the utility owning department. No change of scope shall be admissible and no cost shall be paid for using different type/ spacing/ size/ specifications in shifted work in comparison to those in the existing work or for making any over head crossing to underground as per requirement of utility owning department and/ or construction of project highway. The contractor shall carry out joint inspection with utility owning department and get the estimates from the utility owning department. The assistance of the Authority is limited to giving forwarding letter on the proposal of

contractor to utility owning department whenever asked by the contractor. The decision/ approval of utility owning department shall be on the contractor.

b) The supervision charges at the rates/ charges applicable of the utility owning department shall be paid directly by the Authority to the utility Owning department as and when contractor furnishes demand of utility Owning Department along with a copy of estimated cost given by later.

c) The dismantled material/ scrap of existing Utility to be shifted/ Dismantled shall belong to the contractor who would be free to dispose-off the dismantled material as deemed fit by the munless the contractor is required to deposit the dismantled material to utility owning department as per the norm and practice and in that case the amount for dismantled material maybe available by the contractor as per estimate agreed between them.

d) The utilities shall be handed over after shifting work is completed to utility Owning Department to their entire satisfaction. The maintenance liability shall rest with the Utility Owning Department after Handing over Process is complete as far as utility shifting works are concerned.

Note-II: Copy of utility shifting plans enclosed as Annexure–II to Schedule B1

Schedule-C

(See Clause 2.1)

Project Facilities

1. Project Facilities

The Contractor shall construct the Project Facilities in accordance with the provisions of this Agreement. Such Project Facilities shall include:

- (a) Toll plaza[s];
- (b) Road side furniture;
- (c) Pedestrian facilities;
- (d) Truck Laybys;
- (e) Bus-bays and passenger shelters;
- (f) Rest areas; and
- (g) Others to be specified

2. Description of Project Facilities

Each of the Project Facilities is described below:

a) Toll Plaza:-

Sl. No.	Design Chainage (km)	Name of the Place
Nil		

b) Road side furniture:-

Sl. No.	Description	Location	Design Standard
1	Traffic sign & pavement marking	Entire Length (As per Schedule B)	As per Manual
2	Km Stone, 5th kilometer stone		As per Manual
3	Boundary Stone		As per Manual
4	Roadside Delineator, marker & Road Stud		As per Manual
5	Metal beam crash barrier		As per Manual

- c) **Pedestrian Facility:-** Pedestrian facilities in the form of footpath shall be provided in the built-up area (refer typical cross-section drawing). Pedestrian facilities shall be provided at the locations of urban sections in order to ensure safety of pedestrians while crossing in consultation with NHIDCL.

d) Truck Laybye:-

Sl. No.	Truck laybye Chainage (Both Side)	Name of the Place
Nil		

e) Bus Bay & Passenger shelter:-

Sl. No.	Project Facility	Location (km)	Design Requirements	Other Essential Details
Nil				

f) Rest Areas

Sl. No.	Rest Area Chainage	Name of the Place
Nil		

g) Others to be specified

Street Lighting:

Nil.

Note: Provide adequate details of each Project Facility to ensure their design and completion in accordance with the project-specific requirements and the provisions of the Manual.

SCHEDULE-D

(See Clause 2.1)

SPECIFICATIONS AND STANDARDS

1. Construction

The Contractor shall comply with the Specifications and Standards set forth in Annex-I of this Schedule-D for construction of the Project Highway.

2. Design Standards

The Project Highway including Project Facilities shall conform to design requirements set out in the following documents:

- a) Manual of Specifications and Standards for Two Laning of Highways with paved shoulder (IRC: SP:73-2018), referred to herein as the Manual.
- b) IRC-37-2018 or latest: Guidelines for the design of flexible pavement.
- c) Code for Practice of Road Signage- IRC 67: 2022 or latest
- d) Hill Road Manual IRC SP 48:2023 or latest should be referred.
- e) The NGT order dated 01.11.2018 should be followed for disposal of muck.

Annex-I

(Schedule-D)

Specifications and Standards for Construction

1. Specifications and Standards

All Materials, works and construction operations shall conform to the Manual of Specifications and Standards for Two-Laning of Highways with paved shoulder (IRC:SP:73-2018), referred to as the Manual and Indian Road Congress (IRC) Codes and Standards and MORTH Specifications for Road and Bridge Works.

Where the aforesaid Manuals, guidelines, codes, standards and specifications are silent on any aspect, Good Industry Practice shall be adopted to the satisfaction of the Authority's Engineer.

2. Deviations from the Specifications and Standards

- 2.1 The terms "Concessionaire", "Independent Engineer" and "Concession Agreement" used in the Manual shall be deemed to be substituted by the terms "Contractor", "Authority's Engineer" and "Agreement" respectively.

Schedule-E
(See Clause 2.1 and 14.2)
MAINTENANCE REQUIREMENTS

1. Maintenance Requirements

- 1.1. The Contractor shall, at all-time maintain the Project Highway in accordance with the provisions of this Agreement, Applicable Laws and Applicable Permits.
- 1.2. The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 of this Schedule-E within the time limit specified therein and any failure in this behalf shall constitute non-fulfillment of the Maintenance obligations by the Contractor. Upon occurrence of any breach hereunder, the Authority shall be entitled to effect reduction in monthly lump sum payment as set forth in Clause 14.6 of this Agreement, without prejudice to the rights of the Authority under this Agreement, including Termination thereof.
- 1.3. All Materials, works and construction operations shall conform to the "SPECIFICATIONS FOR ROAD AND BRIDGE WORKS (FIFTH REVISION, April 2013)", including latest corrections slips, issued by the Ministry of Surface Transport & Highways, Government of India and published by the Indian Roads Congress.

Where the specifications for a work are not given, Good Industry Practice shall be adopted to the satisfaction of the Authority's Engineer.

2. Repair/rectification of Defects and deficiencies

The obligations of the Contractor in respect of Maintenance Requirements shall include repair and rectification of the Defects and deficiencies specified in Annex-I of this Schedule-E within the time limit set forth therein.

3. Other Defects and deficiencies

In respect of any Defect or deficiency not specified in Annex-I of this Schedule-E, the Authority's Engineer may, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration with reference to the Specifications and Standards, and any deviation or deterioration beyond the permissible limit shall be repaired or rectified by the Contractor within the time limit specified by the Authority's Engineer.

4. Extension of time limit

Notwithstanding anything to the contrary specified in this Schedule-E, if the nature and extent of any Defect or deficiency justifies more time for its repair or rectification than the time specified herein, the Contractor shall be entitled to additional time in conformity with Good Industry Practice. Such additional time shall be determined by the Authority's Engineer and conveyed to the Contractor and the Authority with reasons thereof;

5. Emergency repairs/restoration

Not with standing anything to the contrary contained in this Schedule-E, if any Defect, deficiency or deterioration in the Project Highway poses a hazard to safety or risk of damage to property, the Contractor shall promptly take all reasonable measures for eliminating or minimizing such danger.

6. Daily inspection by the Contractor

The Contractor shall, through its engineer, undertake a daily visual inspection of the Project Highway and maintain a record thereof in a register to be kept in such form and manner as the Authority's Engineer may specify. Such record shall be kept in safe custody of the Contractor and shall be open to inspection by the Authority and the Authority's Engineer at any time during office hours.

7. Pre-monsoon inspection/post-monsoon inspection

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, culverts and drainage system before [1st June] every year in accordance with the guidelines contained in IRC:SP:35. Report of this inspection together with details of proposed maintenance works as required on the basis of this inspection shall be sent to the Authority's Engineer before the [10th June] every year. The Contractor shall complete the required repairs before the onset of the monsoon and send to the Authority's Engineer a compliance report. Post monsoon inspection shall be done by the [30th September] and the inspection report together with details of any damages observed and proposed action to remedy the same shall be sent to the Authority's Engineer.

8. Repairs on account of natural calamities

All damages occurring to the Project Highway on account of torrential rains, floods, earthquake or other natural disasters shall be undertaken by the Contractor at its own cost and/or out of the proceeds of insurance.

Annex-I (Schedule-E)

Repair/rectification of Defects and deficiencies

The Contractor shall repair and rectify the defects and deficiencies specified in this Annex-I of Schedule-E within the time limit set forth in the table below.

Table-1: Maintenance Criteria for Pavements:

Asset Type	Performance Parameter	Level of Service(LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/ Repair	Maintenance Specifications
		Desirable	Acceptable					
Flexible Pavement (Pavement of MCW, Service Road, approaches)	Potholes	Nil	<0.1% of area and subject to limit of 10 mm in depth	Daily	Length Measurement Unit like Scale, Tape, odometer etc.	IRC 82: 2015 and Distress Identification Manual for Long Term Pavement Performance Program, FHWA 2003 (http://www.tfhr.com/pavement/ltp/reports/03031/)	24-48hours	MORT&H Specification 3004.2
S of Grade structure, approaches of connecting roads, slip roads, laybyes etc. as applicable)	Cracking	Nil	<5% subject to limit of 0.5 sqm for any 50 m length	Daily			7-15days	MORT&H Specification 3004.3
	Rutting	Nil	<5mm	Daily	Straight Edge		15-30days	MORT&H Specification 3004.2
	Corrugations and Shoving	Nil	<0.1% of area	Daily	Length Measurement Unit like		2-7days	IRC:82-2015

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Asset Type	Performance Parameter	Level of Service(LOS)		Frequency of Inspection	Tools/ Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/ Repair	Maintenance Specifications
		Desirable	Acceptable					
S of Grade structure, approaches of connecting roads, slip roads, laybyes etc. as applicable)	Bleeding	Nil	<1%area	Daily	Scale, Tape odometer etc.		3-7days	MORT&H Specification 3004.4
	Ravelling/Strip ping	Nil	<1%area	Daily			7-15days	IRC:82-2015 read with IRCSP81
	Edge Deformation/ Breaking	Nil	<1m for any 100m section and width <0.1 matanyloation, restricted to 30 cm from the edge	Daily			7-15days	IRC:82-2015

Asset Type	Performance Parameter	Level of Service(LOS)		Frequency of Inspection	Tools/Equipme nt	Standards and References for Inspection and Data Analysis	Time limit for Rectification/ Repair	Maintenance Specifications
		Desirable	Acceptable					
	Roughness	2000mm/km	2400mm/km	Bi-Annually	Class I Profilometer SCRIM (Sideway force Coefficient Routine Investigation Machine or equipment)	Class I Profilometer: ASTM E 950 (98): 2004–Standard Test Method forme assuring Longitudinal Profile of Travelled Surfaces with Accelerometer Established Inertial Profiling Reference ASTM E 1656-94:2000-Standard Guide for Classification of Automatic Pavement Condition Survey Equipment	180days	IRC:82-2015
	Skid Number	60SN	50SN	Bi-Annually			180days	BS:7941-1:2006
	Pavement Condition Index	3	2.1	Bi-Annually			180days	IRC:82-2015
	Other Pavement Distresses			Bi-Annually			2-7days	IRC:82-2015
	Deflection/							IRC:115-2014

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



	Remaining Life			Annually	Falling Weight Deflectometer	IRC115:2014	180days	
Rigid Pavement (Pavement of MCW, Service Road, Grade structure)	Roughness BI	2200mm/km	2400mm/km	Bi-Annually	Class I Profilometer	ASTME950(98):2004andASTME1656-94:2000	180days	IRC:SP:83-2008
Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/ Repair	Maintenance Specifications
		Desirable	Acceptable					
Approaches of connecting roads, slip roads, laybyes etc. as applicable)	Skid	Skid Resistance no .at different speed of vehicles		Bi-Annually	SCRIM(Sideway -force	IRC:SP:83-2008	180days	IRC:SP:83-2008
		Minimum SN	Traffic Speed(Km/h)		Co efficient Routine Investigation Machine or equivalent)			
		36	50					
		33	65					
		32	80					
		31	95					
		31	110					
Embankment/ Slopes	Edge drop at shoulders	Nil	40mm	Daily	Length Measurement Unit like Scale, Tape, odometer etc.	IRC	7-15days	MORT&H Specification 408.4
	Slope of camber/ cross fall	Nil	<20%variationin prescribedslope camber/cross fall	Daily			7-15days	MORT&H Specification 408.4
	Embankment Slopes	Nil	<15%variationin prescribe	Daily			7-15days	MORT&H Specification 408.4
Asset type	Performance Parameter	Level of Service (LOS)		Frequency of Inspection	Tools/Equipment	Standards and References for Inspection and Data Analysis	Time limit for Rectification/ Repair	Maintenance Specifications
		Desirable	Acceptable					

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



			Side slope					
	Embankment Protection	Nil	Nil	Daily	NA		7-15days	MORT&H Specification
	Rain Cuts /Gullies in slope	Nil	Nil	Daily Specially During Rainy Season	NA		7-15days	MORT&H Specification

In addition to the above performance criterion, the contractor shall strictly maintain the rigid pavements as per requirements in the following table

Table-2: Maintenance Criteria for Rigid Pavements:

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
CRACKING						
1	Single Discrete Cracks Not intersecting with any joint	w=width of crack L=length of crack d=depth of crack D=depth of slab	0	Nil, not discernible	No Action	Not applicable
			1	w<0.2mm.haircracks		
			2	w=0.2-0.5mm,discerniblefromslow-movingcar	Seal without delay	Seal, and stitch if L>1m. Within7days
			3	w=0.5-1.5mm,discerniblefromfast-movingcar		
			4	w=1.5-3.0mm	Seal, and stitch if L>1m.Within7days	Staple or Dowel Bar Retro fit, FDR for affected portion. Within15days
			5	w>3mm		

S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cases <D/2	For the cases >D/2
2	Single Trans verse (or Diagonal) Crack intersecting with one or more joints	w=width of crack L=length of crack d=depth of crack D=depth of slab	0	Nil, not discernible	No Action	
			1	w<0.2mm.hair cracks		
			2	w=0.2-0.5mm, discernible from slow-moving car	Route and seal with poxy Within 7 days	Staple or Dowel Bar Retro fit. Within 15 days
			3	w=0.5-3.0mm, discernible from fast-moving car	Route and seal and stitch, if L>1m. Within 7 days	
			4	w=3.0-6.0mm	Dowel Bar Retro fit. Within 15 days	Full Depth Repair Dismantle and reconstruct affected.
			5	w>6mm, usually associated with spalling, and/or slab rocking under traffic	Not Applicable, as it may be full depth	Portion with norms and specifications –See Para 5.5 & 9.2 Within 15 days
3	Single Longitudinal Crack intersecting with one or more joints	w=width of crack L=length of crack d=depth of crack D=depth of slab	0	Nil, Not discernible	No, Action	
			1	w=0.5mm, discernible from slow-moving vehicle	Seal with poxy, if L>1m. Within 7 days	Staple or Dowel Bar Retro fit. Within 15 days
			2	w=0.5-3.0mm, discernible from fast vehicle	Route seal and stitch, if L>1m. Within 15 days	-

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	RepairAction	
					For the cased<D/2	For the cased>D/2
			3	w=3.0-6.0mm	Staple, if L>1m. Within15days	Partial Depth Repair with stapling. Within15days
			4	w=6.0-12.0mm, usually associated with spalling	Not Applicable, as it may be full depth	
			5	w>12mm, usually associated with spalling, and/ orsla brocking under traffic		
4	Multiple Crack intersecting with one or more joints	w=width of crack	0	Nil, Not discernible	No, Action	-
			1	w<0.2mm,haircracks	Seal and stitch if L>1m. Within15days	
			2	w=0.2-0.5mm, discernible from slowv ehicle		
			3	w=0.5-3.0mm, discernible from fast vehicle	Full depth repair within 15 days	Dismantle, Reinststate sub base, Reconstruct whole slab as per specifications within 30 days
			4	w=3.0-6.0mm panel broken into 2 or 3 pieces		
			5	w>6mm and/ or panel broken into more than 4 pieces		

S. No	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the case <D/2	For the case >D/2
5	Corner Break	w=width of crack L=length of crack	0	Nil, not discernible	No Action	-
			1	w<0.5mm, only 1 corner broken	Seal with low viscosity epoxy to secure broken parts Within 7 days	Seal with epoxy seal with epoxy Within 7 days
			2	w<1.5mm, L<0.6m, only one corner broken		
			3	w<1.5mm, L<0.6m, two corners broken	Partial Depth (Refer Figure 8.3 of IRC: 83-2008) Within 15 days	Full depth repair
			4	w>1.5mm, L>0.6m, three corners broken		Reinstate sub-base and reconstruct the slab as per norms and specifications Within 30 days
			5	Three or four corners broken		
6	Punch out (Applicable to Continuous Reinforced Concrete Pavement (CRCP) only)	w=width of crack L=length (m/m ²)	0	Nil, Not discernible	Not Applicable, as it may be full depth	No, Action
			1	w<0.5mm, L<3m/m ²		Seal with low viscosity epoxy to secure broken parts.
			2	Either w>0.5mm or L<3m/m ²		
			3	w>1.5mm and L<3m/m ²		Full depth repair Cutout and replace damaged area taking care not to damage reinforcement. Within 30 days
			4	w>3mm, L<3m/m ² and deformation		
			5	w>3mm, L<3m/m ² and deformation		

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action		
					For the cased<D/2	For the cased>D/2	
Surface Defects							
7	Ravelling or Honey comb type surface	r=area damaged surface/ total surface of slab (%) h=maximum depth of damage	0	Nil, not discernible	Short Term	Long Term	
					No action.		Not Applicable
			1	r<2%	Local repair of area damaged And liable to be damaged.		
					2	r=2-10%	
			3	r=10-25%	Bonded Inlay, 2 or 3 slabs if affecting. Within30days		
			4	r=25-50%			
			5	r>50% and h>25mm	Reconstruct slabs, 4 or more slabs if affecting. Within30days		

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
Surface Defects						
8	Scalling	r= damaged surface/ total surface of slab(%) h=maximum depth of damage	0	Nil, not discernible	Short Term	Long Term
					No action.	Not Applicable
			1	r<2%	Local repair of area damaged And liable to be damaged. Within7days	
			2	r=2-10%		
			3	r=10-20%	Bonded Inlay Within15days	
			4	r=20-30%		
			5	r>30%andh>25mm	ReconstructslabsWithin30days	

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased <D/2	For the cased >D/2
9	Polished Surface /Glazing	t=texture depth, sand patch test	0		No action. Monitor rate of deterioration Diamond Grinding if affecting 50% or more slabs in a continuous stretch of minimum 5km. Within 30 days	Not Applicable
			1	t>1mm		
			2	t=1-0.6mm		
			3	t=0.6-0.3mm		
			4	t=0.3-0.1mm		
			5	t<0.1mm		
10	Pop out (Small Hole), Pothole Refer Para 8.4	n=number/m ² d=diameter h=maximum depth	0	d<50mm; h<25mm; n<1 per 5m ²	No action	
			1	d=50–100mm ; h<50mm; n<1 per 5m ²	Partial depth repair 65mm deep. Within 15 days	Not Applicable
			2	d=50–100mm; h>50mm; n<1 per 5m ²		
			3	d=100–300mm; h<100mm; n<1 per 5m ²	Partial depth repair 110mm i.e. 10mm more than the depth of the hole. Within 30 days	
			4	d=10–300mm; h>100mm; n<1 per 5m ²		
			5	d>300mm; h>100mm; n>1 per 5m ²	Full depth repair. Within 30 days	

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S. N o.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
Joints Defects						
11	Joint Seal Defects	Loss or damage L=Length as % total joint length	0	Difficult to discern	Short Term No action	Long Term Not Applicable
			1	Discernible ,L<25% but of little immediate consequence with regard to in gress of water or trapping in compressible material.	Clean joint, inspect later.	
			3	Notable. L>25% insufficient protection against ingress of water and trapping incompressible material.	Clean and re-apply seal antin selected locations. Within7days	
			5	Severe; w>3mm negligible protection against ingress of water and trapping incompressible material.	Clean, widen and reseal the joint. Within7days	
			12	Spalling of Joints	w=width on either side of the joint L=length of spalled portion(as% joint length)	
			1	w<10mm	Apply low viscosity epoxyres in /mortar in cracked portion.	
			2	w=10-20mm,L<25%	Within7days	

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
Joints Defects						
			3	w=20–40mm, L>25%	Partial Depth Repair. Within 15 days	Not Applicable
			4	w=40–80mm, L>25%	30–50 mm deep, h=w+20% of w, within 30 days	
			5	w>80mm, and L>25%	50–100mm deep repair. H=w+20% of w. Within 30 days	
13	Faulting (or Stepping) In Cracks or Joints	f= difference of level	0	Not discernible , <1mm	No action.	No action
			1	f<3mm		
			2	f=3–6mm	Determine cause and observe, take action for diamond grinding	Replace the slab as appropriate.
			3	f=6–12mm	Diamond Grinding	Within 30 days
			4	f=12–18mm	Raise sunken slab	Replace the slab as appropriate.
			5	f>18mm	Strengthen sub-grade and sub-base by grouting and raising sunken slab	Within 30 days

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
Joints Defects						
14	Blowupor Buckling	h=vertical displacement from normal profile	0	Nil, not discernible	Short Term	Long Term
			1	h<6mm	No action	
			2	h=6–12mm		
			3	h=12–25mm	Install Signs to Warn Traffic Within7days	
			4	h>25mm	Full Depth Repair. Within30days	
			5	Shattered slab, ie 4 or more pieces	Replace broken slabs. Within30days	
15	Depression	h=negative vertical displacement from normal profile L=length	0	Not discernible, h<5mm	No action.	Not applicable
			1	h=5–15mm		
			2	h=15-30mm,Nos<20%joints	Install Signs to Warn Traffic Within7days	
			3	h=30–50mm		
			4	h>50mmor>20%joints	Strengthen subgrade. Reinstate pavement at normal level if L<20m. Within30days	
			5	h>100mm		

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S. No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
Joints Defects						
					Short Term	Long Term
16	Heave	h=positive vertical displacement from normal profile. L=length	0	Not discernible, h<5mm	No action	scrabble
			1	h=5–15mm	Follow up	
			2	h=15–30mm, Nos<20% joints	Install Signs to Warn Traffic Within7days	
			3	h=30–50mm		
			4	h>50mm or> 20% joints	Stabilise sub-grade. Reinstate pavement at normal level if length<20m. Within 30 days	
			5	h>100mm		
			5	f>18mm	Strengthen subgrade and sub–base by grouting and raising sunken slab	
17	Bump	h=vertical displacement from normal profile.	0	h<4mm	No action	Construction Limit for new Construction Replace in case of new construction. Within30days. Full Depth Repair. Within30days
			1	h=4–7mm	Grind, in case of new construction Within7days	
			3	h=7–15mm	Grind, in case of ongoing maintenance Within15days	
			5	h>15mm	Full Depth Repair. Within 30 days	

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
Joints Defects						
					ShortTerm	LongTerm
18	Lane to ShoulderDrop off	f=difference of level	0	Nil, Not discernible, <3mm	No action	
			1	f=3–10mm	Spot repair of shoulder Within 7 days	
			2	f=10–25mm		
			3	f=25–50mm	Fill up shoulder Within7days	Forany100m stretch Reconstruct shoulder, if affecting 25% or more of stretch. Within30days
			4	f=50–75mm		
			5	f>75mm		
Drainage						
19	Pumping	Quantity of fine sand water expelled through open joints and cracks Nos	0	Not discernible	No Action	
			1to2	slight/occasional Nos<10%	Repair cracks and joints without delay.	Inspect and repair sub-drainage at distressed section sand upstream.
			3to4	Appreciable/Frequent10-25%	Lift or jack slab within 30 days	
		Nos/100mstretch	5	abundant, development>25% crack	Repair distressed pavement sections. Strengthen subgrade and subbase. Replace slab. Within30days	



S.No.	Type of Distress	Measured Parameter	Degree of Severity	Assessment Rating	Repair Action	
					For the cased<D/2	For the cased>D/2
20	Ponding	Ponding on slabs due to block age of drains	0-2	Not discernible problem	No Action	
			3to4	Blockage observed in drains, but water flowing	Clean drain setc within 7daysfollowup	Action required to stop water damaging foundation within 30 days
			5	Ponding, accumulation of water observed	-do-	

Table-3: Maintenance Criteria for Safety Related Items and Other Furniture Items:

Asset Type	Performance Parameter	Level of Service(LOS)			Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
Highway	Availability of Safe Sight Distance	As per IRCSP:84 -2014, a minimum of safe stopping sight distance shall be available throughout.			Monthly	Manual Measurements with Odometer along with video/image backup	Removal of obstruction within 24 hours, incase of sightline affected by temporary objects such as trees, temporary encroachments. Incase of permanent structure or designed efficiency: Removal of obstruction/ improvement of deficiency at the earliest Speed Restriction board sand suitable traffic calming measures such as transverse bar marking, blinkers, etc. shall be applied during the period of rectification.		IRC: SP 84-2014
		Design Speed, kmph	Desirable Minimum Sight Distance(m)	Safe Stopping Sight Distance (m)					
		100	360	180					
		80	260	130					

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Pavement Marking	Wear	<70% of marking remaining	Bi-Annually	Visual Assessment as per Annexure- F of IRC:35-2 015	Re-painting	Cat-1 Defect- Within 2 4hours Cat-2 Defect-within 2 months	IRC:35-2015
-------------------------	------	---------------------------	-------------	--	-------------	---	-------------

Asset Type	Performance Parameter	Level of Service (LOS)		Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Daytime Visibility	During expected life Service Time Cement Road-130 mcd/ m ² / lux Bituminous Road-100mcd/ m ² /lux		Monthly	As per Annexure-D of IRC:35-	Re-painting	Cat-1 Defect-within 24 hours Cat-2 Defect-within 2 months	IRC: 35-2015
	Night Time Visibility	<u>Initial and Minimum Performance for Dry Retro reflectivity during night time:</u>		Bi-Annually	As per Annexure-E of IRC:35-2015	Re-painting	Cat-1 Defect-within 24 hours Cat-2 Defect- within 2 months	IRC:35-2015
		Design Speed	(RL) Retro Reflectivity (mcd/m ² /lux)					
			Initial (7days)					
			Minimum Threshold level(TL) & warranty period required upto 2 years					
		Upto 65	200					
		65-100	250					
		Above 100	350					
		<u>Initial and Minimum Performance for Night Visibility under wet condition (Retro reflectivity):</u>						

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
		Initial 7 days Retro reflectivity: 100mcd/ m ² / lux MinimumThres hold Level:50 mcd/m ² /lux					
	Skid Resistance	Initial and Minimum performance for Skid Resistance: Initial (7days): 55BPN Min.Threshold:44BPN *Note: shall be considered under urban/ city traffic condition encompassing the locations like pedestrian crossings, bus-bay, bus-stop, cycle-track intersection delineation, transverse bar markings etc	Bi-Annually	As per Annexure-G of IRC:35-2015		Within 24 hours	IRC:35-2015

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Road Signs	Shape and Position	Shape and Position as per IRC:67-2012. Sign board should be clearly visible for the design speed of the section.	Daily	Visual with video/ image backup	Improvement of shape, Incase if shape is damaged. Relocation as per requirement	48 hours in case of Mandatory Signs, Cautionary and Informatory Signs (Single and Dual post signs) 15 Days in case of Gantry/ Cantilever Signboards	IRC:67-2012
-------------------	--------------------	---	-------	---------------------------------	--	--	-------------

Asset Type	Performance Param	Level of Service(LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Retro reflectivity	As per specification in IRC:67-2012	Bi-Annually	Testing of each sign board using Retro Reflectivity Measuring Device. In accordance with ASTM D 4956-09.	Change of signboard	48 hours in case of Mandatory Signs, Cautionary and Informatory Signs (Single and Dual post signs) 1 Month in case of Gantry/	IRC:67-2012

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



						Cantilever Sign boards	
Kerb	Kerb Height	As per IRC86:1983 depending upon type of Kerb	Bi-Annually	Use of distance Reasuring tape	Raising Kerb eight	Within 1 Month	IRC86:1983
	Kerb Painting	Functionality: Functioning of Kerb painting as intended	Daily	Visual with video/ image K backup	Kerb Repainting	Within 7-days	IRC35:2015
Other Road Furniture	Reflective Pavement Markers (Road Studs)	Numbers and Functionality as per specifications in IRC:SP:84-2014 and IRC:35-2015, unless specified in Schedule-B.	Daily	Counting	New Installation	Within 2 months	IRC:SP:84-2014, IRC:35-2015
	Pedestrian Guardrail	Functionality: Functioning of guard rail as intended	Daily	Visual with video/image backup	Rectification	Within 15 days	IRC:SP:84-2014
	Traffic Safety Barriers	Functionality: Functioning of Safety Barriers as intended	Daily	Visual with video/image backup	Rectification	Within 7 days	IRC:SP:84-2014, IRC:119-2015
Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



	End Treatment of	Functionality: Functioning of End Treatment as intended	Daily	Visual with video/image	Rectification	Within 7 days	IRC:SP:84-2014,
	Traffic Safety			backup			IRC:119-2015
	Attenuators	Functionality: Functioning of Attenuators as intended	Daily	Visual with video/image backup	Rectification	Within 7 days	IRC:SP:2014, IRC:119-2015
	Guard Post and Delineator	Functionality: Functioning of Guard Posts and Delineators as intended	Daily	Visual with video/image backup	Rectification	Within 15 days	IRC:79-1981
	Over head Sign Structure	Over head sign structure shall be structurally adequate	Daily	Visual with video/image backup	Rectification	Within 15 days	IRC:67-2012
	Traffic Blinkers	Functionality: Functioning of Traffic Blinkers as intended	Daily	Visual with video/image backup	Rectification	Within 7 days	IRC:SP:84-2014
Highway Lighting System	Highway Lights	Illumination: Minimum 40 Lux/lumination on the road surface	Daily	The illumination level shall be measured with lux meter	Improvement In Lighting System	24 hours	IRC:SP:84-2014
		No major failure in the lighting system	Daily	-	Rectification of failure	24 hours	IRC:SP:84-2014
		No minor failure in the lighting system	Monthly	-	Rectification of failure	8 hours	IRC:SP:84-2014

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Asset Type	Performance Parameter	Level of Service(LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Toll Plaza Canopy Lights	Minimum 40 Lux illumination on the road surface	Daily	The illumination level shall be measured with lux meter	Improvement in Lighting System	24hours	IRC:SP:84-2014
		No major/ minor failure in the lighting system	Daily	-	Rectification failure	8hours	IRC:SP:84-2014
Trees and Plantation including median plantation	Obstruction In a minimum head-room of 5.5m above carriage way or obstruction invisibility of road signs	No obstruction due to trees	Monthly	Visual with video/ image backup	Removal of trees	Immediate	IRC:SP:84-2014
	Deterioration in health of trees and bushes	Health of plantation shall be as per requirement of specifications & instructions issued by Authority from time to time	Daily	Visual with video /image backup	Timely watering and treatment. Or Replacement of Trees and Bushes.	Within 90days	IRC:SP:84-2014
	Vegetation affecting sight line and road structures	Sight line shall be free from obstruction by vegetation	Daily	Visual with video /image backup	Removal of Trees	Immediate	IRC:SP84-2014

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
Rest Areas	Cleaning of toilets	-	Daily	-	-	Every4hours	
	Defects in electrical, water and sanitary installations	-	Daily	-	Rectification	24hours	
Other Project Facilities and Approach roads	Damage or deterioration in Approach Roads, pedestrian facilities, trucklay-bys, bus-bays, bus-shelters, cattle crossings, Traffic Aid Posts, Medical Aid Posts and other works		Daily	-	Rectification	15days	IRC:SP84-2014

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Asset Type	Performance Parameter	Level of Service (LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
Pipe/Box/slab culverts	Free water way /unobstructed flow section	85% of culvert normal flow area to available.	2 times in a year (before and after rainy season)	Inspection by Bridge Engineer as per IRCSP:35-1990 and recording of depth of silting and area of vegetation.	Cleaning silt up soils and debris in culvert barrel after rainy season, removal of bushes and vegetation, U/ sofbarrel, under barrel and D/ sof barrel before rainy season.	15 days before on set of monsoon and within 30 days after Enof rainy season.	IRC5-2015, IRCSP:40-1993and IRCSP:13- 2004
	Leak-proof expansion joints if any	No leakage through expansion joints	Bi-Annually	Physical in section of expansion joints as per IRCSP:35-1990 if any, for leakage strains on walls at joints.	Fixing with seal ant suitably	30 days or before on set of rains which ever comes earlier	IRCSP:40-1993 andIRCSP:69-2011
	Structurally sound	Spalling of concretenotmore than 0.25sqm	Bi-Annually	Detailed inspection of all component so f culvert as per IRCSP:35-1990 and recording the defects	Repairs to spalling, cracking, delamination, rusting shall be followed as per IRC:SP:40-1993	15 days	IRCSP:40-1993 and MORTH Specifications clause2800
		Delaminationofconcretenotmorethan0.25sq.m.					
		Cracks wider than 0.3mm not morethan 1m aggregate length					
Asset Type	Performance	Level of	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



	Parameter	Service(LOS)					
	Protection work in good condition	Damaged of rough stone a pron or bank revetment not more than 3sqm, damage to solid apron (concretea pron) not morethan 1sqm	2 times in a year (before and after rainy season)	Condition survey as per IRCSP:35-1990	Repairs to damaged a prons and pitching	30 days after defect observation or 2 weeks before on set of rainy season whichever is earlier	IRC:SP40-1993 and IRC:SP:13-2004.
Bridges including ROBS Flyover etc. as applicable	Riding quality or user comfort	No pothole in wearing coat on bridge deck	Daily	Visual inspections per IRCSP:35-1990	Repairs to BCor wearing coat	15 days	MORTH Specification 2811
Bridge-SupearStructure	Bumps	No bump at expansion joint	Daily	Visualin sections as per IRCSP:35-1990	Repairs to BCor either side of expansion joints, profile correction course on approach slab in case of settlement to approach embankment	15days	MORTH Specification 3004.2 & 2811
	User safety (condition of crash barrier and guardrail)	No damaged or missing stretch of crash barrier or pedestrian and railing	Daily	Visual inspections and detailed condition survey as per IRCSP:35-1990	Repairs and replacement of safety barriers as the case maybe	3days	IRC:5-1998 IRC:SP:84-2004. AndIRCSP:40-1993

Asset Type	Performance Parameter	Level of Service(LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specification sand Standards
	Rustedre inforcement	Notmorethan0.25sq .m.	Bi-Annually	Detailed condition survey as per IRCSP:35-1990 Using Mobile Bridge Inspection Unit	All the corroded reinforcement shall need to be thoroughly cleaned from rusting and applied with anti-corrosive coating before carrying out the repair to affected	15days	IRC:SP:40-1993. And MORTH Specification1600.

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



	Spalling of concrete	Not more than 0.50 sq.m.			concrete portion with epoxy mortar/concrete.		
	Delamination	Not more than 0.50 sq.m.					
	Cracks wider than 0.30mm	Not more than 1m total length.	Bi-Annually	Detailed condition survey as per IRCSP:35-1990 Using Mobile Bridge Inspection Unit	Grouting with epoxy mortar, investigation causes for cracks development and carry out necessary rehabilitation.	48 hours	IRC:SP:40-1993. And MORTH Specification 2800.
	Rain seepage through deck slab	Leakage-nil	Quarterly	Detailed condition survey as per IRCSP:35-1990 Using Mobile Bridge Inspection Unit	Grouting with slab at leakage areas, water proofing, repairs to drainage spouts.	1months	MORTH Specification 2600&2700.
	Deflection due to permanent loads and live loads	Within design limits.	Once in every 10 years for spans more than 40 m	Load test method	Carry out major rehabilitation works on bridge to retain original design loads capacity.	6months	IRC:SP:51-1999.

Asset Type	Performance Parameter	Level of Service(LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Vibrations in bridge deck due to moving trucks	Frequency of vibrations shall not be more than 5Hz.	Once in every 5 years for spans more than 30 m and every 10 years for spans between 15 to 30 m.	Laser displacement sensor or laser vibrometers	Strengthening of superstructure	4months	AASHTO LRFD Specification
	Leakage in Expansion Joints	No damage to elastomeric sealant compound in strip expansion joint, no	Bi-Annually	Detailed condition survey as per IRCSP:35-1990 Using Mobile Bridge	Replace of seal in expansion joint	15days	MORTH Specification 2600 and IRCSP:40-1993.

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



		leakage of rain water through expansion joint incase of buried and as phalt plug and copper strip joint.		Inspection Unit			
	Debris and dust in strip seal expansion joint	No dust or debris in expansion joint gap.	Monthly	Detailed condition survey as per IRCSP:35-1990 Using Mobile Bridge Inspection Unit	Cleaning of expansion joint gaps thoroughly	3days	MORTH Specification 2600 and IRCSP:40-1993.

Asset Type	Performance Parameter	Level of Service(LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
	Drainage spouts	No down take pipe missing/ broken bellows of fit of the deck slab. No silt, debris, clogging of drainages pout collection chamber.	Monthly	Detailed condition survey as per IRCSP:35-1990 Using Mobile Bridge Inspection Unit	Cleaning of drainage spouts thoroughly. Replacement of missing/broken down take pipes with a minimum pipe extension of 500mm bellows of fit of slab. Providing sealant around the drainages pout if any leakages observed.	3 days	MORTH Specification 2700
	Cracks/ spalling of concrete/ rusted steel	No cracks spalling of concrete and rusted steel	Bi-Annually	Detailed condition survey as per IRCSP:35-1990 using Mobile Bridge Inspection Unit	All the corroded reinforcement shall need to be thoroughly cleaned from rusting and applied with anti-corrosive coating before carrying out repairs to substructure by grouting/ guniting and micro concreting depending on type of defect noticed.	30days	IRC:SP:40-1993. AndMORTHSpecification2800.
	Bearings	Delamination of	Bi-Annually	Detailed condition	Incase of failure of even one	3months	MORTH

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Bridge substructure		bearing reinforcement not more than 5%, cracking or tearing of rubber not more		survey as per IRCSP:35-1990 using Mobile Bridge Inspection Unit	bearing on any pier/abutment, all the bearings on that pier/abutment shall be replaced, in order to get uniform load transfer onto bearings.		Specification 2810 and IRCSP:40-199.
Asset Type	Performance Parameter	Level of Service(LOS)	Frequency of Measurement	Testing Method	Recommended Remedial measures	Time limit for Rectification	Specifications and Standards
		Than 2 locations per side, no rupture of reinforcement or rubber.					
Bridge Foundations	Scouring around foundations	Scouring shall not be lower than maximum scour level from the bridge	Bi-Annually	Condition survey as per IRCSP:35-1990 using Mobile Bridge Inspection Unit. In case of doubt, use Under water camera for inspection of deep wells in major Rivers.	Suitable protection works around pier/abutment	1 months	IRC:SP:40-1993. IRC:83-2014 MORTH Specification 2500.
	Protection works in good condition	Damaged or rough apron or bank revetment not more than 3sq.m. damage to apron (concrete apron) not more than 1sq.m.	2 times in a year (before and after rainy season)	Condition survey as per IRCSP:35-1990	Repairs to damaged apron and pitching.	30 days after defect observation or 2 weeks before onset of rainy season whichever is earlier	MORTH Specification 2810 and IRCSP :40-199.

Note: Any Structure during the entire contract period which is found that does not comply with all requirements of this Table will be prepared, rehabilitated or even reconstructed under the scope of the contractor.

Table 4: Maintenance Criteria for Structures and Culverts:

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Table 5: Maintenance Criteria for Hill Roads

In addition to above, for hill roads the following provisions for maintenance is also to done.

Hill Roads		
(i)	Damage to Retaining wall/Breast wall	7 (Seven) days
(ii)	Landslides requiring clearance	12 (Twelve) hours
(iii)	Snow requiring clearance	24(Twenty Four) hours

Note: For all tables 1 to 5 above, latest BIS & IRC standard (even those not indicated herewith) along with MoRTH specifications shall be binding for all maintenance activities.

A. Flexible Pavement

	Nature of Defect or deficiency	Time limit for repair /rectification
(b)Granular earth shoulders, side slopes, drains and culvert		
(i)	Variation by morethan1% in the prescribed slope of camber /crossfall (shall not be less than the camber on the main carriageway)	7(Seven)days
(ii)	Edgedropatshouldersexceeding40mm	7(Seven)days
(iii)	Variationbymorethan15%intheprescribedside(embankment)slopes	30(Thirty)days
(iv)	Rain cuts/ gullies in slope	7(Seven)days
(v)	Damage to or silting of culverts and side drains	7(Seven)days
(vi)	Desilting of drains in urban/semi-urban areas	24(Twenty Four)days
(vii)	Railing, parapets, crash barriers	7(seven) days (Restore immediately if causing safety hazard)
(c)Road side furniture including road sign and pavement marking		
(i)	Damage to shape or position, poor visibility or loss of retro-reflectivity	48(forty eight)hours

(ii)	Painting of km stone, railing, parapets, crash barriers	As and when required/Once every year
(iii)	Damaged/ missing signs road requiring replacement	7(Seven)days
(iv)	Damaged to road markups	7(Seven)days
(d)Road lighting		
(i)	Any major failure of the system	24(Twenty Four) days
(ii)	Faults and minor failures	8(eight)hours
(e)Trees and plantation		

	Nature of Defect or deficiency	Time limit for repair/ rectification
(i)	Obstruction in a minimum head-room of 5m above carriage way or obstruction invisibility of road signs	24 (Twenty Four)days
(ii)	Removal of fallen trees from carriage way	4(Four) hours
(iii)	Deterioration in health of trees and bushes	Timely watering and treatment
(iv)	Trees and bushes requiring replacement	30(thirty) days
(v)	Removal of vegetation affecting sightline and road structures	15(fifteen)days
(f)Restarea		
(i)	Cleaning of toilets	Every4(four)hours
(ii)	Defects in electrical, water and sanitary installations	24(Twenty Four)days
(g)[Toll Plaza]		
(h)	Other Project Facilities and Approach roads	
(i)	Damage in approach roads, pedestrian facilities, truck lay-byes, bus-bays, bus-shelters, cattle crossing, [Traffic Aid Posts, Medical Aid Posts], and service roads	15(fifteen)days
(ii)	Damaged vehicles or debris on the road	4(four)hours
(iii)	Malfunctioning of the mobile crane	4(four)hours

Bridges		
(a) Superstructure		
(i)	Any damage, cracks, spalling/scaling Temporary measures Permanent measures	Within 48 (forty eight) hours Within 15 (fifteen) days or as specified by the Authority's Engineer
(b) Foundations		

	Nature of Defect or deficiency	Time limit for repair /rectification
(i)	Scouring and/ or cavitation	15 (fifteen) days
(c) Piers, abutment, return walls and wing walls		
(i)	Cracks and damages including settlement and tilting, spalling, scaling	30 (thirty) days
(d) Bearings (metallic) of bridges		
(i)	Deformation, damages, tilting or shifting of bearings	15 (fifteen) days Greasing of metallic bearings once in a year
(e) Joints		
(i)	Malfunctioning of joints	15 (fifteen) days
(f) Other items		
(i)	Deforming of pads in elastomeric bearings	7 (seven) days
(ii)	Gathering of dirt in bearing sand joints; or clogging of spouts, weep holes and vent-holes	3 (three) days
(iii)	Damage or deterioration in kerbs, parapets, hand rails and crash barriers	3 (three) days (immediately within 24 hours if posing danger to safety)
(iv)	Rain-cuts or erosion of banks of the side slopes of approaches	7 (seven) days
(v)	Damaged to wearing coat	15 (fifteen) days
(vi)	Damage or deterioration in approach slabs, pitching apron, toes, floor or guide bunds	30 (thirty) days
(vii)	Growth of vegetation affecting the structure	15 (fifteen) days

	or obstructing the water way	
(g)Hill Roads		
(i)	Damage to retaining wall/ breast wall	7(seven)days
(ii)	Land slides requiring clearance	12(twelve)hours

	Nature of Defector deficiency	Time limit for repair/rectification
(iii)	Snow requiring clearance	24(twenty four)hours

[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or add to the nature of Defect or deficiency before issuing the bidding document, with the approval of the competent authority.]

Schedule-F

(See Clause 4.1(vii)(a))

APPLICABLE PERMITS

1. Applicable Permits

The Contractor shall obtain, as required under the Applicable Laws, the following Applicable Permits:

- (a) Permission of the State Government for extraction of boulders from quarry;
- (b) Permission of Village Panchayat and Pollution Control Board for installation of crushers;
- (c) License for use of explosives;
- (d) Permission of the State Government for drawing water from river/reservoir;
- (e) License from inspector of factories or other competent Authority for setting up batching plant;
- (f) Clearance of Pollution Control Board for setting up batching plant;
- (g) Clearance of Village Panchayats and Pollution Control Board for setting up asphalt plant;
- (h) Permission of Village Panchayats and State Government for borrow earth; and
- (i) Any other permits, clearances or approvals required under Applicable Laws.
- (j) Royalty permits as applicable under the state govt. rules.

- 1.2 Applicable permits, as required, relating environmental protection and conservation shall have been produced by the Authority in accordance with the provisions of this Agreement.

Schedule-G
(See Clause 7.1.1, 7.5.3 and 19.2)
FORM OF BANK GUARANTEE
Annex-I
(See Clause 7.1.1)
PERFORMANCE SECURITY

**The Managing Director,
NHIDCL,
1st & 2nd Floor, Tower A,
World Trade Center, Nauroji Nagar
New Delhi-110029**

WHEREAS:

(A) _____ [name and address of contractor] (hereinafter called "the Contractor") and [NHIDCL], ("the Authority") have entered into an agreement (the "Agreement") for " [Write here the name of project] ", subject to and in accordance with the provisions of the Agreement.

(B) The Agreement requires the Contractor to furnish a Performance Security for due and faithful performance of its obligations, under and in accordance with the Agreement, during the Construction Period and Defects Liability Period (as defined in the Agreement) in a sum of Rs..... Crore (Rupees.... Crore) (the "**Guarantee Amount**").

(C) We, Through our branch at (the "**Bank**") have agreed to furnish this bank guarantee herein after called the "**Guarantee**") by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of the Contractor's obligations during Construction Period and Defects Liability Period under and in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums upto an aggregate sum of the guarantee amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/ or for the sum specified therein.
2. A letter from the Authority, under the hand of an officer not below the rank of General Manager in the NHIDCL, that the Contractor has committed default in the

due and faithful performance of all or any of its obligations under and in accordance with the Agreement shall be conclusive, final and binding on the Bank.

2. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement, and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any difference between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other Authority or body, or by the discharge of the Contractor for any reason whatsoever..
3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor, and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to extend the time or period for the compliance with, fulfillment and/or performance of all or any of the obligations of the Contractor contained in the Agreement or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee, and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Agreement or for the fulfillment, compliance and/or performance of all or any of the obligations of the Contractor under the Agreement.
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force for the period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee, all rights of the

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

8. The Guarantee shall cease to be in force and effect on ****\$¹.. Unless a demand or claim under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from its liabilities hereunder.
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.
10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorized to receive such notice and to effect payment thereof forthwith, and if sent by post, it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
11. This Guarantee shall come into force with immediate effect and shall remain in force and effect up to the date specified in Para 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
12. This Guarantee shall also be operable at our Branch at New Delhi, from whom, confirmation regarding the issue of this Guarantee or extension/renewal thereof shall be made available on demand. In the contingency of this Guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.
13. Intimation regarding issuance of this Bank Guarantee shall be sent to Authority's Bank through SFMS gateway as per the details below:

S. No.	Particulars	Details
1	Name of Beneficiary	National Highways & Infrastructure Development Corporation Limited
2	Beneficiary Bank Account No.	90621010002659
3	Beneficiary Bank Branch	IFSCCNRB0019062
4	Beneficiary Bank Branch Name	Transport Bhawan, New Delhi
5	Beneficiary Bank Address	Canara Bank (erstwhile Syndicate Bank), Transport Bhawan, 1 st Parliament Street,

⁵Insert date being 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 7.2 of the Agreement).

		NewDelhi110001
--	--	----------------

14. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication no.758, except that the supporting statement under Article15 (a) is hereby excluded.

Signed and sealed this day of 20..... at

SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by:

(Signature)
(Name)
(Designation)
(Code Number)
(Address)

NOTES:

- (i) The Bank Guarantee should contain the name, designation and code number of the officer(s) signing the Guarantee.
- (ii) The address, telephone number and other details of the Head Office of the Bank as well as of the issuing branch should be mentioned on the covering letter of the issuing branch.

Annex-II
(Schedule-G)
(See Clause 7.5.3)

Form for Guarantee for Withdrawal of Retention Money

**The Managing Director,
NHIDCL,
1st & 2nd Floor, Tower A,
World Trade Center, Nauroji Nagar
New Delhi-110029**

WHEREAS:

[Name and address of contractor] (herein after called "**the Contractor**") has executed an agreement (herein after called the "Agreement") with the [NHIDCL], (hereinafter called "the Authority") for the "[Write here the name of project]" ,subject to and in accordance with the provisions of the Agreement.

- (A) In accordance with Clause 7.5.3 of the Agreement, the Contractor may withdraw the retention money (hereinafter called "**Retention Money**") after furnishing to the Authority a bank guarantee for an amount equal to the proposed withdrawal.
- (B) We, through our branch at (the "**Bank**") have agreed to furnish this bank guarantee (hereinafter called the "**Guarantee**") for the amount of Rs. Cr. (Rs. in words) (the "**Guarantee Amount**").

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.
2. A letter from the Authority, under the hand of an officer not below the rank of General Manager in the NHIDCL, that the Contractor has committed default in the due and faithful performance of all or any of its obligations under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement, and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any difference between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other Authority or body, or by the discharge of the Contractor for any reason whatsoever.
3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor, and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or

otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Retention Money and any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee, and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Retention Money.
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force for the period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee, all rights of the Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.
8. The Guarantee shall cease to be in force and effect 90 (ninety) days after the date of the Completion Certificate specified in Clause 12.4 of the Agreement.
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.
10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorized to receive such notice and to effect payment thereof forthwith, and if sent by post, it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was

posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect up to the date specified in Para 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.

12. This Guarantee shall also be operable at our Branch at New Delhi, from whom, confirmation regarding the issue of this Guarantee or extension/renewal thereof shall be made available on demand. In the contingency of this Guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.

13. Intimation regarding issuance of this Bank Guarantee shall be sent to Authority's Bank through SFMS gateway as per the details below:

S.No.	Particulars	Details
1	Name of Beneficiary	National Highways & Infrastructure Development Corporation Limited
2	Beneficiary Bank Account No.	90621010002659
3	Beneficiary Bank Branch	IFSCCNRB0019062
4	Beneficiary Bank Branch Name	Transport Bhawan, New Delhi
5	Beneficiary Bank Address	Canara Bank (erstwhile Syndicate Bank), Transport Bhawan, 1 st Parliament Street, New Delhi 110001

14. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

Signed and sealed this..... day of 20a

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

- (i) The Bank Guarantee should contain the name, designation and code number of the officer(s) signing the Guarantee.
- (ii) The address, telephone number and other details of the Head Office of the Bank as well as of the issuing branch should be mentioned on the covering letter of the issuing branch.

Annex-III
(Schedule-G)
(See Clause 19.2)
Form for Guarantee for Advance Payment

**The Managing Director,
NHIDCL,
1st & 2nd Floor, Tower A,
World Trade Center, Nauroji Nagar
New Delhi-110029**

WHEREAS:

[Name and address of contractor] (herein after called "**the Contractor**") has executed an agreement (herein after called the "Agreement") with the [NHIDCL], (hereinafter called "the Authority") for the "[Write here the name of project]" ,subject to and in accordance with the provisions of the Agreement.

- (A) In accordance with the Clause 19.2 of the Agreement, the Authority shall make to the Contractor an interest-bearing (@ Bank Rate) advance payment (hereinafter called "Advance Payment") equal to 10% (ten percent) of the contract price; and that the Advance Payment shall be made in two installments subject to the Contractor furnishing an irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110% (one hundred and ten percent) of such installment to remain effective till the complete and full repayment of the installment of the Advance Payment as security for compliance with its obligations in accordance with the Agreement. The amount of {first/second} installment of the Advance Payment is Rs. ----- Cr. (Rupees ----- crore) and the amount of this Guarantee is Rs. - ----- Cr. (Rupees ----- crore) (the "Guarantee Amount") [1].
- (B) We, through our branch at (the "**Bank**") have agreed to furnish this bank guarantee (hereinafter called the "**Guarantee**") for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on time of the aforesaid installment of the Advance Payment under and in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.

2. A letter from the Authority, under the hand of an officer not below the rank of General Manager in the NHIDCL, that the Contractor has committed default in the due and faithful performance of all or any of its obligations for the repayment of the installment of the Advance Payment under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement, and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any difference between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other Authority or body, or by the discharge of the Contractor for any reason whatsoever.
3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor, and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance Payment or to extend the time or period of its repayment or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee, and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Advance Payment.
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee Amount, and this Guarantee will remain in force for the period specified in paragraph 8 below, and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee, all rights of the

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

8. The Guarantee shall cease to be in force and effect on ****.[1] Unless a demand or claim under this Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from its liabilities hereunder..
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.
10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorized to receive such notice and to effect payment thereof forthwith, and if sent by post, it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
11. This Guarantee shall come into force with immediate effect and shall remain in force and effect up to the date specified in Para 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
12. This Guarantee shall also be operable at our Branch at New Delhi, from whom, confirmation regarding the issue of this Guarantee or extension/renewal thereof shall be made available on demand. In the contingency of this Guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.
13. Intimation regarding issuance of this Bank Guarantee shall be sent to Authority's Bank through SFMS gateway as per the details below:

14.

S. No.	Particulars	Details
1	Name of Beneficiary	National Highways & Infrastructure Development Corporation Limited
2	Beneficiary Bank Account No.	90621010002659
3	Beneficiary Bank Branch	IFSCCNRB0019062
4	Beneficiary Bank Branch Name	Transport Bhawan, New Delhi
5	Beneficiary Bank Address	Canara Bank (erstwhile Syndicate Bank), Transport Bhawan, 1 st Parliament Street, New Delhi 110001

15. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

Signed and sealed this day of 20 at

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

Annex-IV

(Schedule-G)

(See Clause 7.1)

Form of Insurance Surety Bond

[Performance Security/Additional Performance Security]

National Highways & Infrastructural Development Corporation Ltd.

1st & 2nd Floor, Tower A,
World Trade Center, Nauroji Nagar
New Delhi-110029

WHEREAS:

- (A) [Name and address of Contractor] (hereinafter called the “**Contractor**”) and [Name and address of the Authority] (hereinafter called the “**Authority**”) have entered into an agreement (hereinafter called the “**Agreement**”) for the “***** EPC Mode”, subject to and in accordance with the provisions of the Agreement.
- (B) The Agreement requires the Contractor to furnish a Performance Security for due and faithful performance of its obligations, under and in accordance with the Agreement, during the {Construction Period/Defects Liability Period and Maintenance Period} (as defined in the Agreement) in a sum of Rs. Cr. (Rupees crore) (the “**Surety Bond Amount**”).
- (C) We, through our branch at (the “**Surety Insurer**”) have agreed to furnish this bank guarantee (hereinafter called the “**Surety Bond**”) by way of Performance Security.

NOW, THEREFORE, the **Surety Insurer** hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The **Surety Insurer** hereby unconditionally and irrevocably guarantees the due and faithful performance of the Contractor’s obligations during the {Construction Period/Defects Liability Period and Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the **Surety Bond Amount** as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.

2. A letter from the Authority, under the hand of an officer not below the rank of [General Manager in the National Highways Infrastructure Development Corporation Limited], that the Contractor has committed default in the due and faithful performance of all or any of its obligations under and in accordance with the Agreement shall be conclusive, final and binding on the **Surety Insurer**. The **Surety Insurer** further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement, and its decision that the Contractor is in default shall be final and binding on the **Surety Insurer**, notwithstanding any differences between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor for any reason whatsoever.
3. In order to give effect to this **Surety Bond**, the Authority shall be entitled to act as if the **Surety Insurer** were the principal debtor, and any change in the constitution of the Contractor and/or the **Surety Insurer**, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the **Surety Insurer** under this **Surety Bond**.
4. It shall not be necessary, and the **Surety Insurer** hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Surety Bond.
5. The Authority shall have the liberty, without affecting in any manner the liability of the **Surety Insurer** under this **Surety Bond**, to vary at any time, the terms and conditions of the Agreement or to extend the time or period for the compliance with, fulfilment and/or performance of all or any of the obligations of the Contractor contained in the Agreement or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the **Surety Insurer** shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the **Surety Insurer** from its liability and obligation under this **Surety Bond**, and the **Surety Insurer** hereby waives all of its rights under any such law.
6. This **Surety Bond** is in addition to and not in substitution of any other **Surety Bond** or security now or which may hereafter be held by the Authority in respect of or relating to the Agreement or for the fulfilment, compliance and/or performance of all or any of the obligations of the Contractor under the Agreement.
7. Notwithstanding anything contained hereinbefore, the liability of the **Surety Insurer** under this **Surety Bond** is restricted to the **Surety Bond Amount**,

and this **Surety Bond** will remain in force for the period specified in paragraph 8 below, and unless a demand or claim in writing is made by the Authority on the **Surety Insurer** under this **Surety Bond**, all rights of the Authority under this **Surety Bond** shall be forfeited and the **Surety Insurer** shall be relieved from its liabilities hereunder.

8. The **Surety Bond** shall cease to be in force and effect on ****. Unless a demand or claim under this **Surety Bond** is made in writing before expiry of the **Surety Bond**, the **Surety Insurer** shall be discharged from its liabilities hereunder.
- 9.
10. The **Surety Insurer** undertakes not to revoke this **Surety Bond** during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this **Surety Bond** and the undersigned has full powers to do so on behalf of the **Surety Insurer**.
- 11.
12. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the **Surety Insurer** at its above referred branch, which shall be deemed to have been duly authorized to receive such notice and to effect payment thereof forthwith, and if sent by post, it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
- 13.
14. This **Surety Bond** shall come into force with immediate effect and shall remain in force and effect up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
15. This **Surety Bond** is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.
- 16.
17. This **Surety Bond** shall also be operatable at our Branch at New Delhi, from whom confirmation regarding the issue of this **Surety Bond** or extension/renewal thereof shall be made available on demand. In the contingency of this **Surety Bond** being invoked and payment thereunder

claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.

18.

19. The Insurance Surety Bond shall be verified from the branch concerned/specific portal created for this purpose.

Signed and sealed this Day of, 20 at
SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by:
(Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

- (i) The Surety Bond should contain the name, designation and code number of the officer(s) signing the Surety Bond.
- (ii) The address, telephone number and other details of the head office of the Bank as well as of issuing branch should be mentioned on the covering letter of issuing branch.

Schedule-H

(See Clauses 10.1 (iv) and 19.3)

1 Contract Price Weightages

1.1 The Contract Price for this Agreement is **Rs.**

1.2 Proportions of the Contract Price for different stages of Construction of the Project Highway shall be as specified below:

Item	Weightage in percentage to the Contract Price	Stage for Payment	Percentage weightage
1	2	3	4
I. Road works including culverts, widening and repair of culverts	87.05%	A-Widening and strengthening of existing road	
		(1) Earthwork up to top of the embankment incl. construction of earthen shoulders	1.16%
		(2) Sub-Grade	[Nil]
		(3) Sub-Base Course	[Nil]
		(4) Non bituminous Base Course	[Nil]
		(5) Bituminous Base Course	9.75%
		(6) Wearing Coat	79.87%
		(7) Widening and repair of culverts	[Nil]
		B.1-Reconstruction/ New realignment/ bypass (Flexible pavement)	
		(1) Earthwork up to top of the embankment incl. dismantling of existing pavement & construction of earthen shoulders	0.74%
		(2) Sub-Grade	0.87%
		(3) Sub-Base Course	1.73%
		(4) Non bituminous Base Course	2.24%
		(5) Bituminous Base Course	1.31%
		(6) Wearing Coat	1.11%
		B.2-Reconstruction/ realignment/ bypass/Geometric Improvement (Rigid Pavement)	
		(1) Earthwork up to top of the embankment	[Nil]
		(2) Sub-Grade	[Nil]
		(3) Sub-Base Course	[Nil]
		(4) Dry Lean Concrete (DLC) Course	[Nil]
		(5) Pavement Quality Concrete (PQC) Course	[Nil]
		C.1-Reconstruction/ New Service Road (Flexible Pavement)	
		(1) Earthwork up to top of the embankment	[Nil]
		(2) Sub-Grade	[Nil]
		(3) Sub-Base Course	[Nil]
		(4) Non bituminous Base Course	[Nil]

Item	Weightage in percentage to the Contract Price	Stage for Payment	Percentage weightage
1	2	3	4
		(5) Bituminous Base Course	[Nil]
		(6) Wearing Coat	[Nil]
		C.2-Reconstruction/ New Service Road (Rigid Pavement)	
		(1) Earthwork up to top of the embankment	[Nil]
		(2) Sub-Grade	[Nil]
		(3) Sub-Base Course	[Nil]
		(4) Dry Lean Concrete (DLC) Course	[Nil]
		(5) Pavement Quality Concrete (PQC) Course	[Nil]
		D-Reconstruction and New culverts on existing road, realignment, bypasses:	
		Culverts (length < 6m)	1.22%
II. Minor Bridges/ Underpasses/ Overpasses	3.27%	A.1-Widening and repairs of Minor Bridges (length > 6m and < 60m)	
		Minor Bridges	
		(1) Foundation: On completion of the foundation work of abutments and piers	[Nil]
		(2) Sub-structure: On completion of abutments and piers with abutment/ pier cap.	[Nil]
		(3) Super-structure: On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, handrails, crash barriers, road signs and markings, tests on completion etc. complete in all respect.	[Nil]
		(4) Approaches: On completion of approaches including wing walls/return walls, Retaining walls, stone pitching, protection works for floor, embankment slope, etc. complete in all respect and fit for use.	[Nil]
		A.2-New construction of Minor Bridges (length > 6m and < 60m)	
		(1) Foundation: On completion of the foundation work of abutments and piers	6.95%
		(2) Sub-structure: On completion of abutments and piers with abutment/ pier cap.	21.74%
		(3) Super-structure: On completion of the super-structure up to deck slab including bearings.	24.75%
		(4) Miscellaneous Works: On completion of wearing coat, expansion joint, crash barrier, railings, protection works and any	0.80%

Item	Weightage in percentage to the Contract Price	Stage for Payment	Percentage weightage
1	2	3	4
		remaining work associated to bridge including tests on bridge.	
		(5) Approaches: On completion of approaches including wing walls/ return walls, Retaining walls, stone pitching, protection works for floor, embankment slope etc. complete in all respect and fit for use.	45.76%
		(6) Guide Bunds and River Training Works: On completion of Guide Bunds and river Training Works complete in all respect.	[Nil]
		B.1-Widening and repairs of Underpasses/Overpasses	
		Underpasses/ Overpasses	[Nil]
		B.2 - New Underpasses/Overpasses	
		(1) Foundation: On completion of the foundation work of abutments and piers	[Nil]
		(2) Sub-structure: On completion of abutments and piers with abutment/ pier cap	[Nil]
		(3) Super-structure: On completion of the super-structure up to deck slab including bearing	[Nil]
		(4) Miscellaneous Works: On completion of wearing coat, expansion joint, crash barrier, railings and any remaining work associated to bridge including tests on bridge	[Nil]
		(5) Approaches: On completion of approaches including Wing walls/ Return walls, Retaining walls/ Reinforced Earth walls, stone pitching, protection works complete in all respect and fit for use.	[Nil]
III. Major Bridge (length > 60 m) works and ROB/RUB/elevated sections/flyovers including viaducts, if any	0.00%	A.1-Widening and repairs of existing major bridges	
		(1) Foundation:	[Nil]
		i) Pile Foundation	
		ii) Open Foundation	
		(2) Sub-structure	[Nil]
		(3) Super-structure (including bearings.)	[Nil]
		(4) Wearing Coat including expansion joints	[Nil]
		(5) Miscellaneous Items like hand rails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/return walls	[Nil]
		(7) Guide bunds, river training works etc.	[Nil]
		(8) Approaches (including Retaining walls, stone pitching and protection works for floor, embankment slope etc.)	[Nil]
		A.2-New major bridges	

Item	Weightage in percentage to the Contract Price	Stage for Payment	Percentage weightage
1	2	3	4
		(1) Foundation	[Nil]
		(i) Well Foundation	
		(ii) Pile Foundation	
		(iii) Open Foundation	
		(2) Sub-Structure	[Nil]
		(3) Super-structure (including bearings)	[Nil]
		(4) Wearing Coat including expansion joints	[Nil]
		(5) Miscellaneous Items (like hand rails, crash barriers, road markings etc.)	[Nil]
		(6) Wing walls/return walls	[Nil]
		(7) Guide Bunds, River Training works etc.	[Nil]
		(8) Approaches (including Retaining walls, stone pitching and protection works for floor, embankment slope, etc.)	[Nil]
		B.1-Widening and repairs of	
		(a) ROB	
		(b) RUB	
		(1) Foundation:	[Nil]
		(i) Pile Foundation	
		(ii) Open Foundation	
		(2) Sub-structure	[Nil]
		(3) Super-structure (including bearings.)	[Nil]
		(4) Wearing Coat: (a) in case of ROB-wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all respects as specified.	[Nil]
		(5) Miscellaneous Items like hand rails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/return walls	[Nil]
		(7) Approaches (including Retaining walls, stone pitching and protection works)	[Nil]
		B.2-New ROB / RUB	
		(a) ROB	
		(b) RUB	
		(1) Foundation	[Nil]
		(i) Well Foundation	
		(ii) Pile Foundation	
		(iii) Open Foundation	
		(2) Sub-structure	[Nil]
		(3) Super-structure (including bearings)	[Nil]
		(4) Wearing Coat: (a) in case of ROB-wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all	[Nil]

Item	Weightage in percentage to the Contract Price	Stage for Payment	Percentage weightage
1	2	3	4
		respects as specified.	
		(5) Miscellaneous Items like hand rails, crash barriers, road markings etc.	[Nil]
		(6) Wing walls/return walls	[Nil]
		7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]
		C.1-Widening and repairs of Elevated section / Flyover / Grade Separators	
		(1) Foundation	[Nil]
		(i) Pile Foundation	
		(ii) Open Foundation	
		(2) Sub-structure	[Nil]
		(3) Superstructure (including bearing)	[Nil]
		(4) wearing coat including expansion joint	[Nil]
		(5) Miscellaneous items (like hand rails, crash barriers, road markings etc.)	[Nil]
		(6) wing walls/return walls	[Nil]
		(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]
		C.2-New Elevated section/Flyover/Grade Separators	
		(1) Foundation	[Nil]
		(i) Well Foundation	
		(ii) Pile Foundation	
		(iii) Open Foundation	
		(2) Sub-structure	[Nil]
		(3) Super-structure (including bearing)	[Nil]
		(4) Wearing coat including expansion joint	[Nil]
		(5) Miscellaneous items (like hand rails, crash barriers, road markings etc.)	[Nil]
		(6) wing walls/return walls	[Nil]
		(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]
IV. Other works	9.68%	(i) Toll plaza	[Nil]
		(ii) Road side drains	4.94%
		(a) Drain	
		(b) Cover Slab	
		(iii) Road signs, markings, km stones safety Devices etc.	52.02%
		(iv) Overhead gantry mounted signs	[Nil]
		(v) Project facilities	[Nil]
		(a) Bus Bays/Junctions	
		(b) Truck lay-byes	
		(c) Passenger Shelter/Rest areas	

Item	Weightage in percentage to the Contract Price	Stage for Payment	Percentage weightage
1	2	3	4
		(d) Street Lights (e) Junction (f) Chequered Raised Platform cum footpath (g) Speed Table/Raised Pedestrian Crossing	
		(vi) Road side plantation	[Nil]
		(vii) Protection works	
		(a) Metal Beam Crash Barrier	36.22%
		(b) RCC Crash Barrier	2.57%
		(c) RCC Parapet Wall	4.25%
		(viii) Safety and traffic management during construction	[Nil]

1.3 Procedure of estimating the value of work done.

1.3.1 Road Works- Procedure for estimating the value of road work done shall be as follows:

Table 1.3.1

Stage of Payment	Percentage - weightage	Payment Procedure
A-Widening and strengthening of existing road		
(1) Earthwork up to top of the embankment incl. construction of earthen shoulders	1.16%	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 10 (ten) percent of total length or 500m, whichever is less.
(2) Sub-Grade	[Nil]	
(3) Sub-Base Course	[Nil]	
(4) Non bituminous Base Course	[Nil]	
(5) Bituminous Base Course	9.75%	
(6) Wearing Coat	79.87%	
(7) Widening and repair of culverts	[Nil]	Cost of completed culverts shall be determined on pro rata basis with respect to the total no. of culverts. The payment shall be made on the completion of at least one culvert. 75% of the cost will be payable on completion of box/abutments and slab/pipe and head wall. Remaining 25% will become payable on completion of protection works including return/wing wall and any other work associated with culverts.

Stage of Payment	Percentage - weightage	Payment Procedure
B.1-Reconstruction/ New realignment/ bypass (Flexible pavement)		
(1) Earthwork up to top of the embankment incl. dismantling of existing pavement & construction of earthen shoulders	0.74%	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in full length or 500 m length, whichever is less.
(2) Sub-Grade	0.87%	
(3) Sub-Base Course	1.73%	
(4) Non bituminous Base Course	2.24%	
(5) Bituminous Base Course	1.35%	
(6) Wearing Coat	1.11%	
B.3-Reconstruction/ realignment/ bypass/Geometric Improvement (Rigid Pavement)		
(1) Earthwork up to top of the embankment	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in full length or 500 m length, whichever is less.
(2) Sub-Grade	[Nil]	
(3) Sub-Base Course	[Nil]	
(4) Dry Lean Concrete (DLC) Course	[Nil]	
(5) Pavement Quality Concrete (PQC) Course	[Nil]	
C.1-Reconstruction/ New Service Road (Flexible Pavement)		
(1) Earthwork up to top of the embankment	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in full length or 500 m length, whichever is less.
(2) Sub-Grade	[Nil]	
(3) Sub-Base Course	[Nil]	
(4) Non bituminous Base Course	[Nil]	
(5) Bituminous Base Course	[Nil]	
(6) Wearing Coat	[Nil]	
C.2-Reconstruction/ New Service Road (Rigid Pavement)		
(1) Earthwork up to top of the embankment	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in full length or 500 m length, whichever is less.
(2) Sub-Grade	[Nil]	
(3) Sub-Base Course	[Nil]	
(4) Dry Lean Concrete (DLC) Course	[Nil]	
(5) Pavement Quality Concrete (PQC) Course	[Nil]	
D-Reconstruction and New culverts on existing road, realignment, bypasses:		
Culverts (length < 6m)	1.22%	Cost of completed culverts shall be determined on pro rata basis with respect to the total no. of culverts. The payment shall be made on the

Stage of Payment	Percentage -weightage	Payment Procedure
		completion of at least one culverts. 75% of the cost will be payable on completion of box/abutments and slab/pipe and head wall. Remaining 25% will become payable on completion of protection works including return/wing wall and any other work associated with culverts.

@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of bituminous work shall be determined as follows:

Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)

Where P= Contract Price

L = Total length in km

Similarly, the rates per km for other stages shall be worked out accordingly.

Note: The length affected due to law-and-order problems or litigation during execution due to which the Contractor is unable to execute the work, may be deducted from the total project length for payment purposes. The total length calculated here is only for payment purposes and will not affect and referred in other clauses of the Contract Agreement.

1.3.2 Minor Bridges and Underpasses/Overpasses - Procedure for estimating the value of Minor bridge and Underpasses/Overpasses shall be as stated in table 1.3.2:

Table 1.3.2

Stage of Payment	Percentage -weightage	Payment Procedure
A.1-Widening and repairs of Minor Bridges (length > 6m and < 60m) (i) Foundation: On completion of the foundation work of abutments and piers	[Nil]	Cost of each minor bridge shall be determined on pro rata basis with respect to the total linear length (m) of the minor bridges. (i) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of at least two foundations of each bridge. In case where load testing is specified for foundation, the trigger of first payment shall include load testing also.

Stage of Payment	Percentage -weightage	Payment Procedure
(ii) Sub-structure: On completion of abutments and piers with abutment/ pier cap.	[Nil]	(ii) Sub-structure: Payment shall be made on pro-rata basis on completion of stage i.e. completion of at least one sub-structure up to abutment/ pier cap level of each bridge.
(iii) Super-structure: On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, handrails, crash barriers, road signs and markings, tests on completion etc. complete in all respect.	[Nil]	(iii) Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e., completion of super-structure of at least one span in all respects as specified in the column of "Stage of Payment" in this sub-clause.
(iv) Approaches: On completion of approaches including wing walls/return walls, Retaining walls, stone pitching, protection works for floor, embankment slope, etc. complete in all respect and fit for use.	[Nil]	(iv) Approaches: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of approaches including wing walls/ return walls, retaining walls, stone pitching in all respect as specified in the column of "Stage of Payment" in this sub-clause for each bridge.
A.2-New of Minor Bridges (length > 6m and < 60m) (i) Foundation: On completion of the foundation work of abutments and piers	6.95%	Cost of each minor bridge shall be determined on pro rata basis with respect to the total linear length (m) of the minor bridges. (i) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of at least two foundations of each bridge. In case where load testing is specified for foundation, the trigger of first payment shall include load testing also.
(ii) Sub-structure: On completion of abutments and piers with abutment/ pier cap.	21.74%	(ii) Sub – structure: Payment shall be made on pro-rata basis on completion of stage i.e. completion of at least one sub-structure up to abutment/ pier cap level of each bridge.
(iii) Super-structure: On completion of the super-structure up to deck slab including bearings.	24.75%	(iii) Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e., completion of super-structure of at least one span in all respects as specified in the column of "Stage of

Stage of Payment	Percentage -weightage	Payment Procedure
		Payment" in this sub-clause. If pre-cast girders/ segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.
(iv) Miscellaneous Works: On completion of wearing coat, expansion joint, crash barrier, railings, protection works and any remaining work associated to bridge including tests on bridge.	0.80%	(iv) Miscellaneous Works: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of wearing coat, expansion joint, crash barrier, railing, protection works, drainage and any other remaining work associated to bridge including tests on bridge for each bridge.
(v) Approaches: On completion of approaches including wing walls/ return walls, Retaining walls, stone pitching, protection works for floor, embankment slope etc. complete in all respect and fit for use.	45.76%	(v) Approaches: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of approaches including wing walls/ return walls, retaining walls, stone pitching in all respect as specified in the column of "Stage of Payment" in this sub-clause for each bridge.
(vi) Guide Bunds and River Training Works: On completion of Guide Bunds and river Training Works complete in all respect.	[Nil]	(vi) Guide Bunds and River Training Works: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of Guide Bunds and River training Works in all respects as specified for each bridge.
B.1-Widening and repairs of Underpasses/Overpasses	[Nil]	Cost of each underpass/overpass shall be determined on pro rata basis with respect to the total linear length of the underpasses/overpasses. Payment shall be made on the completion of widening & repair works of a underpass/overpass.
B.2-New Underpasses/Overpasses (i) Foundation: On completion of the foundation work of abutments and piers	[Nil]	Cost of each underpass/overpass shall be determined on pro rata basis with respect to the total linear length of the underpasses/overpasses. (i) Foundation: Payment against foundation shall be made on pro-

Stage of Payment	Percentage -weightage	Payment Procedure
		rata basis on completion of a stage i.e. completion of foundation(s) of each underpass/overpass. In case where load testing is specified for foundation, the trigger of first payment shall include load testing also.
(ii) Sub-structure: On completion of abutments and piers with abutment/ pier cap	[Nil]	(ii) Sub-structure: Payment shall be made on pro-rata basis on completion of stage i.e. completion of at least one sub-structure up to abutment/ pier cap level of each bridge.
(iii) Super-structure: On completion of the super-structure up to deck slab including bearing	[Nil]	(iii) Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e., completion of super-structure of at least one span up to deck slab including bearing as specified in the column of "Stage of Payment" in this sub-clause: If pre-cast girders/ segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.
(iv) Miscellaneous Works: On completion of wearing coat, expansion joint, crash barrier, railings and any remaining work associated to bridge including tests on bridge	[Nil]	(iv) Miscellaneous Works: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of wearing coat, expansion joint, crash barrier, railing, protection works and any other remaining work associated to bridge including tests on bridge for each bridge.
(v) Approaches: On completion of approaches including Wing walls/ Return walls, Retaining walls/ Reinforced Earth walls, stone pitching, protection works complete in all respect and fit for use.	[Nil]	(v) Approaches: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of approaches including wing wall/ return wall, retaining walls, Reinforced Earth walls, stone pitching, protection works complete in all respect for each bridge.

1.3. Major Bridge works, ROB/RUB and Structures - Procedure for estimating the value of Major Bridge works, ROB/RUB and Structures shall be as stated in table 1.3.3:

Table 1.3.3

Stage of Payment	Percentage-weightage	Payment Procedure
A.1-Widening and repairs of existing major bridges (1) Foundation:	[Nil]	Cost of each Major Bridge shall be determined on pro rata basis with respect to the total linear length (m) of the Major Bridges. (1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of at least one foundation of each of the major Bridge as specified herein under.
(i) Pile Foundation (a) Piling - On completion of pile up to bottom of pile cap. (b) Pile Cap – On completion of pile cap.	[Nil]	(i) Pile Foundation (a) Piling: Payment of 70% shall be made on completion of piling up to bottom of pile cap for each pile on prorata basis. (b) Pile Cap: Payment of 30% on pro-rata basis shall be made on completion of pile cap. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(ii) Open Foundation	[Nil]	(ii) Open Foundation: Payment shall be made on completion of a stage i.e. on completion of at least one foundation.
(2) Sub-structure	[Nil]	(2)Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. completion of at least one sub-structure of abutments /piers up to abutment/pier cap level of each of the major bridge.
(3) Super-structure (including bearings.)	[Nil]	(3)Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super structure up to deck slab including bearings of atleast one span as specified herein under:

Stage of Payment	Percentage-weightage	Payment Procedure
		If pre-cast RCC/PSC/Steel girders/ segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.
(4) Wearing Coat including expansion joints	[Nil]	(4) Wearing Coat: Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified for each major bridge.
(5) Miscellaneous Items like hand rails, crash barrier, road markings etc.	[Nil]	(5) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified for each major bridge.
(6) Wing walls/return walls	[Nil]	(6) Wing walls/return walls: Payments shall be made on completion of all Wing walls/return walls complete in all respects as specified for each major bridge.
(7) Guide bunds, river training works etc.	[Nil]	(7) Guide bunds, river training works: Payments shall be made on completion of all Guide bunds, river training works etc complete in all respects as specified for each major bridge.
(8) Approaches (including Retaining walls, stone pitching and protection works for floor, embankment slope etc.)	[Nil]	(8) Approaches: Payments shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified for each major bridge.
A.2-New major bridges (1) Foundation	[Nil]	Cost of each Major Bridge shall be determined on pro rata basis with respect to the total linear length (m) of the Major Bridge. (1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of at least one foundation of each of the major Bridge as specified herein under:
(i) Well Foundation	[Nil]	(i) Well Foundation

Stage of Payment	Percentage-weightage	Payment Procedure
(a) On completion of Cutting Edge + Well Curb (b) Wellsteining: On completion of well steining upto bottom of well cap. (c) On completion of bottom plug + top plug (if provisioned as per design) + well cap		(a) Cutting Edge + Well Curb: Payment of 10% shall be made on completion of a stage i.e. completion of cutting edge + well curb. (b) Wellsteining: Payment of 65% shall be made on completion of well steining upto bottom of well cap. The payment stage shall be further sub-divided on pro-rata basis i.e. (i) on completion upto 10 m and (ii) on completion of each subsequent 5 m or part thereof. (c) Bottom plug + top plug (if provisioned as per design) + well cap: Payment of 25% shall be made on completion of a stage i.e. completion of bottom plug, back fill, top plug and well cap.
(ii) Pile Foundation (a) Piling - On completion of pile upto bottom of pile cap. (b) Pile Cap – On completion of pile cap.	[Nil]	(ii) Pile Foundation (a) Piling: Payment of 70% shall be made on completion of piling upto bottom of pile cap for each pile on prorata basis. (b) Pile Cap: Payment of 30% on pro-rata basis shall be made on completion of pile cap. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(iii) Open Foundation	[Nil]	(iii) Open Foundation: Payment shall be made on completion of a stage i.e. on completion of atleast one foundation.
(2) Sub-Structure	[Nil]	(2) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one sub-structure of abutments/piers upto abutment/pier cap level of each of the major bridge.

Stage of Payment	Percentage-weightage	Payment Procedure
(3) Super-structure (including bearings)	[Nil]	(3)Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super structure up to deck slab including bearings of at least one span as specified herein under: If pre-cast girders/segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon. (For cable stayed bridge and suspension cable bridge, detailed payment stage may be included on case-to-case basis)
(4) Wearing Coat including expansion joints	[Nil]	(4) Wearing Coat: Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified for each major bridge.
(5) Miscellaneous Items (like hand rails, crash barriers, road markings etc.)	[Nil]	(5) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified for each major bridge.
(6) Wing walls/return walls	[Nil]	(6) Wing walls/return walls: Payments shall be made on completion of all wing walls/return walls complete in all respects as specified for each major bridge.
(7) Guide Bunds, River Training works etc.	[Nil]	(7) Guide Bunds, River Training works: Payments shall be made on completion of all guide bunds, river training works etc. complete in all respects as specified for each major bridge.
(8) Approaches (including Retaining walls, stone pitching and protection works for floor, embankment slope, etc.)	[Nil]	(8) Approaches: Payments shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified for each major bridge.
B.1-Widening and repairs of (a) ROB	[Nil]	Cost of each ROB/RUB shall be determined on pro rata basis with

Stage of Payment	Percentage-weightage	Payment Procedure
(b) RUB (1) Foundation:		respect to the total linear length (m) of the ROB/RUBs. (1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one foundation of each of the ROB/RUB as specified here in under.
(i) Pile Foundation (a) Piling - On completion of pile upto bottom of pile cap. (b) Pile Cap – On completion of pile cap.	[Nil]	(i) Pile Foundation (a) Piling: Payment of 70% shall be made on completion of piling upto bottom of pile cap for each pile on prorata basis. (b) Pile Cap: Payment of 30% on pro-rata basis shall be made on completion of pile cap. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(ii) Open Foundation	[Nil]	(ii) Open Foundation: Payment shall be made on completion of a stage i.e. on completion of atleast one foundation.
(2) Sub-structure	[Nil]	(2) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one sub-structure of abutments/piers upto abutment/pier cap level of each of the ROB/RUB.
(3) Super-structure (including bearings.)	[Nil]	(3) Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super structure up to deck slab including bearings of at least one span as specified herein under: If pre-cast girders/segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State

Stage of Payment	Percentage-weightage	Payment Procedure
		PWD on Base Date with tender discount/premium applied thereon.
(4) Wearing Coat: (a) in case of ROB- wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB- rigid pavement under RUB including drainage facility complete in all respects as specified.	[Nil]	(4)Wearing Coat: Payment shall be made on completion of (a) in case of ROB-wearing coat including expansion joints complete in all respects as specified for each of the ROB and (b) in case of RUB-rigid pavement under RUB including drainage facility complete in all respects as specified for each of the RUB.
(5) Miscellaneous Items like hand rails, crash barrier, road markings etc.	[Nil]	(5) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified for each of the ROB/RUB.
(6) Wing walls/return walls	[Nil]	(6) Wing walls/return walls: Payments shall be made on completion of all wing walls/return walls complete in all respects as specified for each of the ROB/RUB.
(7) Approaches (including Retaining walls, stone pitching and protection works)	[Nil]	(7) Approaches: Payments shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified for each of the ROB/RUB.
B.2-New (a) ROB (b) RUB (1) Foundation	[Nil]	Cost of each ROB/RUB shall be determined on pro rata basis with respect to the total linear length (m) of the ROB/RUBs. (1)Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of at least one foundation of each of the ROB/RUB as specified herein under:
(i) Well Foundation (a) On completion of Cutting Edge + Well Curb. (b) Wellsteining: On completion of well steining upto bottom of well cap. (c) On completion of bottom	[Nil]	(i) Well Foundation (a) Cutting Edge + Well Curb: Payment of 10% shall be made on completion of a stage i.e. completion of cutting edge + well curb. (b) Wellsteining: Payment of 65% shall be made on completion of well

Stage of Payment	Percentage-weightage	Payment Procedure
plug + top plug (if provisioned as per design) + well cap.		steining upto bottom of well cap. The payment stage shall be further sub-divided on pro-rata basis i.e. (i) on completion upto 10 m and (ii) on completion of each subsequent 5 m or part thereof. (c) Bottom plug + top plug (if provisioned as per design) + well cap: Payment of 25% shall be made on completion of a stage i.e. completion of bottom plug, back fill, top plug and well cap.
(ii) Pile Foundation (a) Piling - On completion of pile upto bottom of pile cap. (b) Pile Cap – On completion of pile cap.	[Nil]	(ii) Pile Foundation (a) Piling: Payment of 70% shall be made on completion of piling up to bottom of pile cap for each pile on prorata basis. (b) Pile Cap: Payment of 30% on pro-rata basis shall be made on completion of pile cap. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(iii) Open Foundation	[Nil]	(iii) Open Foundation: Payment shall be made on completion of a stage i.e. on completion of at least one foundation.
(2) Sub-Structure	[Nil]	(2) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. completion of at least one sub-structure of abutments/piers up to abutment/pier cap level of each of the ROB/RUB.
(3) Super-structure (including bearings)	[Nil]	(3) Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super structure up to deck slab including bearings of at least one span as specified herein under:

Stage of Payment	Percentage-weightage	Payment Procedure
		If pre-cast girders/segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.
(4) Wearing Coat including expansion joints in case of ROB. In case of RUB, rigid pavement under RUB including drainage facility complete in all respects as specified.	[Nil]	(4)Wearing Coat: Payment shall be made on completion of (a) in case of ROB-wearing coat including expansion joints complete in all respects as specified for each of the ROB and (b) in case of RUB-rigid pavement under RUB including drainage facility complete in all respects as specified for each of the RUB.
(5)Miscellaneous Items like hand rails, crash barriers, road markings etc.	[Nil]	(5) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified for each of the ROB/RUB.
(6) Wing walls/return walls	[Nil]	(6) Wing walls/return walls: Payments shall be made on completion of all wing walls/return walls complete in all respects as specified for each of the ROB/RUB.
(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]	(7) Approaches: Payments shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified for each of the ROB/RUB. If reinforced soil wall is used with facia panel/blocks, interim payment shall be made @75% of the Cost of that element as derived from MoRTH data Book. Applicable SOR of State PWD on Base Date with tender discount/premium applied thereon. Cost of each structure shall be determined on pro rata basis with respect to the total linear length (m) of the structures.
C.1-Widening and repairs of Elevated section / Flyover / Grade Separators (1) Foundation	[Nil]	(1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one

Stage of Payment	Percentage-weightage	Payment Procedure
		foundation of each of the structure as specified here in under:
(i) Pile Foundation (a) Piling - On completion of pile upto bottom of pile cap. (b) Pile Cap – On completion of pile cap.	[Nil]	(i) Pile Foundation (a) Piling: Payment of 70% shall be made on completion of piling upto bottom of pile cap for each pile on prorata basis. (b) Pile Cap: Payment of 30% on pro-rata basis shall be made on completion of pile cap. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(ii) Open Foundation	[Nil]	(ii) Open Foundation: Payment shall be made on completion of a stage i.e. on completion of atleast one foundation.
(2) Sub-structure	[Nil]	(2) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one sub-structure of abutments/piers upto abutment/pier cap level of each of the structure.
(3) Superstructure (including bearing)	[Nil]	(3)Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super structure up to deck slab including bearings of at least one span as specified herein under: If pre-cast girders/segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.
(4) Wearing coat including expansion joint	[Nil]	(4)Wearing Coat: Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified for each of the structure.

Stage of Payment	Percentage-weightage	Payment Procedure
(5) Miscellaneous items (like hand rails, crash barriers, road markings etc.)	[Nil]	(5) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified for each of the structure.
(6) Wing walls/return walls	[Nil]	(6) Wing walls/return walls: Payments shall be made on completion of all wing walls/return walls complete in all respects as specified for each of the structure.
(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]	(7) Approaches: Payments shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified for each of the structure.
C.2-New Elevated section/Flyover/Grade Separators (1) Foundation	[Nil]	Cost of each structure shall be determined on pro rata basis with respect to the total linear length (m) of the structures. (1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one foundation of each of the structure as specified here in under:
(i) Well Foundation (a) On completion of Cutting Edge + Well Curb. (b) Wellsteining: On completion of well steining upto bottom of well cap. (c) On completion of bottom plug + top plug (if provisioned as per design) + well cap.	[Nil]	(i) Well Foundation (a) Cutting Edge + Well Curb: Payment of 10% shall be made on completion of a stage i.e. completion of cutting edge + well curb. (b) Wellsteining: Payment of 65% shall be made on completion of well steining upto bottom of well cap. The payment stage shall be further sub-divided on pro-rata basis i.e. (i) on completion upto 10 m and (ii) on completion of each subsequent 5 m or part thereof. (c) Bottom plug + top plug (if provisioned as per design) + well cap: Payment of 25% shall be made on completion of a stage i.e. completion of bottom plug, back fill,

Stage of Payment	Percentage-weightage	Payment Procedure
		top plug and well cap.
(ii) Pile Foundation (a) Piling - On completion of pile upto bottom of pile cap. (b) Pile Cap – On completion of pile cap.	[Nil]	(ii) Pile Foundation (a) Piling: Payment of 70% shall be made on completion of piling upto bottom of pile cap for each pile on prorata basis. (b) Pile Cap: Payment of 30% on pro-rata basis shall be made on completion of pile cap. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(iii) Open Foundation	[Nil]	(iii) Open Foundation: Payment shall be made on completion of a stage i.e. on completion of atleast one foundation.
(2) Sub-structure	[Nil]	(2) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. completion of atleast one sub-structure of abutments/piers upto abutment/pier cap level of each of the structure.
(3) Super-structure (including bearing)	[Nil]	(3) Super-structure: Payment shall be made on pro-rata basis on completion of a stage i.e. completion of super structure up to deck slab including bearings of at least one span as specified herein under: If pre-cast girders/segments are used, interim payments shall be made at 75% of the cost of that element, as derived from MoRTH Data Book, applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.
(4) Wearing coat including expansion joint	[Nil]	(4) Wearing Coat: Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified for each of the structure.

Stage of Payment	Percentage-weightage	Payment Procedure
(5) Miscellaneous items (like hand rails, crash barriers, road markings etc.)	[Nil]	(5) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified for each of the structure.
(6) Wing walls/return walls	[Nil]	(6) Wing walls/return walls: Payments shall be made on completion of all wing walls/return walls complete in all respects as specified for each of the structure.
(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]	(7) Approaches: Payments shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified here in under: If reinforced soil wall is used with facia panel/blocks, interim payment shall be made @75% of the Cost of that element as derived from MoRTH data Book. Applicable SOR of State PWD on Base Date with tender discount/premium applied thereon.

1.3.4 Other works.

Procedure for estimating the value of other works done shall be as stated in table 1.3.4.

Table 1.3.4

Stage of Payment	Percentage-weightage	Payment Procedure
(i) Toll plaza	[Nil]	Unit of measurement is each completed toll plaza. Payment for each toll plaza shall be made on pro-rata basis with respect to the total of all toll plazas as specified here in under:
(a) DLC (LHS)	[Nil]	(a) DLC (LHS): Payment of 12.5% on pro-rata basis shall be made on completion of a stage i.e., completion of DLC on LHS.
(b) DLC (RHS)	[Nil]	(b) DLC (RHS): Payment of 12.5% on pro-rata basis shall be made on completion of a stage i.e., completion of DLC on LHS.

Stage of Payment	Percentage -weightage	Payment Procedure
(c) PQC (LHS)	[Nil]	(a) PQC (LHS): Payment of 25% on pro-rata basis shall be made on completion of a stage i.e., completion of DLC on LHS.
(d) PQC (RHS)	[Nil]	(b) PQC (RHS): Payment of 25% on pro-rata basis shall be made on completion of a stage i.e., completion of DLC on LHS.
(e) Admin Building	[Nil]	(e) Admin Building: Payment of 10% on pro-rata basis shall be made on completion of a stage i.e. completion of Admin Building and miscellaneous works.
(f) Toll Booth, canopy, safety items and all other associated works	[Nil]	(f) Toll Booth, canopy, safety items and all other associated works: Payment of 15% on pro-rata basis shall be made on completion of a stage i.e. completion of Toll Booth, canopy, safety items and all other associated works.
(ii) Road side drains	4.94%	
(a) Drains		(a) Drains: Unit of measurement is linear length in metre. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 100 m on one side.
(b) Cover Slabs		(b) Cover slabs: Unit of measurement is linear length in metre. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 100 m on one side.
(iii) Road signs, markings, km stones, safety devices etc.	52.02%	Unit of measurement is linear length in km. Payment shall be made on pro-rata basis on completion of a stage in a length of not less than one km on both sides.
(iv) Overhead gantry mounted signs	[Nil]	Unit of measurement is each number. Payment shall be made on pro-rata basis on completion of each overhead gantry mounted sign.

Stage of Payment	Percentage -weightage	Payment Procedure
(v) Project facilities (a) Bus Bays/Junctions (b) Truck lay-byes (c) Passenger Shelter/Rest areas (d) Street Lights (e) Junctions (f) Chequered Raised Platform cum footpath (g) Speed Table/Raised Pedestrian Crossing	[Nil]	Unit of measurement is each number. Payment shall be made on pro-rata basis for completed facilities.
(vi) Road side plantation	[Nil]	Unit of measurement is linear length in km. Payment shall be made on pro-rata basis on completion of one km.
(vii) Protection works		
(a) Metal Beam Crash Barrier	36.22%	Unit of measurement is linear length. Payment against items (a), (b) & (c) shall be made on pro rata basis on completion of a stage in a length of not less than 10% (ten per cent) of the total length and 100 m whichever is less.
(b) RCC Crash Barrier	2.57%	
(c) RCC Parapet Wall	4.25%	
(viii) Safety and traffic management during construction	[Nil]	Payment shall be made on pro-rata basis every six months.

Note:

- (1) (a) In order to maintain cash flow in the project, the Authority shall also make interim monthly payments to the Contractor for the work done during the month for which the corresponding stage, as mentioned in Schedule-H, has not been achieved. Such work shall be measured, in a length, number or area as specified in corresponding stage of Schedule-H and valued in accordance with the proportion of the weightage of Contract Price assigned to that stage in Schedule-H. '90% of value of such work shall be paid as an 'Interim Monthly Payment' under clause 19.3 (i) of Contract Agreement.
- (b) For Pre cast/ pre-fabricated elements to be used in permanent works, interim payments to be made @ 75% of cost of that element (to be derived from MoRT&H data book) as per schedule H.
- (c) Upon completion of the defined 'stage', a reconciliation of the interim payments shall be carried out, and any balance amount shall be paid. For the avoidance of doubt, it is clarified that the interim monthly payments are made solely to maintain cash flow in the project. In the event of termination of the project, under Clause 23.1, 23.2 or 23.3, as the case may be, such interim payments shall be dealt with as per Clause 23.5 (i) (b) of the Contract Agreement.

Schedule-I

(See Clause 10.2 (iv))

1. Drawings

Drawings In compliance of the obligations set forth in Clause 10.2 of this Agreement, the Contractor shall furnish to the Authority's Engineer, free of cost, all Drawings listed in Annex-I of this Schedule-I.

2. Additional Drawings:-

If the Authority's Engineer determines that for discharging its duties and functions under this Agreement, it requires any drawings other than those listed in Annex-I, it may by notice require the Contractor to prepare and furnish such drawings forth with. Upon receiving a requisition to this effect, the Contractor shall promptly prepare and furnish such drawings to the Authority's Engineer, as if such drawings formed part of Annex-I of this Schedule-I.

Annex-I

(Schedule-I)

List of Drawings

[Note: The Contractor is required to furnish drawings as per standard Manual & specifications under Clause 10.2.]

1. A minimum list of the drawings of the various components/elements of the project highway and project facility required to be submitted by the Contractor is given below:

- (a) Drawing of horizontal alignment, vertical profile and detailed cross sections;
- (b) Drawings of cross drainage works, i.e. Bridges/Culverts/Flyovers and Other Structures;
- (c) Drawings for River Training works;
- (d) Drawings of interchanges, major intersections and underpasses;
- (e) Drawing of control center;
- (f) Drawings of road furniture items including traffic signage, marking, safety barriers, etc;
- (g) Drawings of traffic diversions plans and traffic control measures;
- (h) Drawings of road drainage measures;
- (i) Drawings of typical details slope protection measures;
- (j) Drawings of landscaping and horticulture;
- (k) Drawings of pedestrian crossing;
- (l) Drawings of street lighting;
- (m) General Arrangement showing Base Camp and Administrative Block;
- (n) Any other drawings as per instruction of Authority's Engineer.

Schedule-J

(See Clause 10.3(ii))

Project Completion Schedule

1. Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Mile stones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

2. Project Milestone - I

(i) Project Milestone-I shall occur on the date falling on the **[35% of the Scheduled Construction Period]** day from the Appointed Date (the “**Project Milestone - I**”).

(ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten percent) of the Contract Price.

3. Project Milestone-II

(i) Project Milestone-II shall occur on the date falling on the **[60% of the Scheduled Construction Period]** day from the Appointed Date (the “**Project Milestone-II**”).

(ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty-five percent) of the Contract Price and should have started construction of all bridges

4. Project Milestone-III

(i) Project Milestone-III shall occur on the date falling on the **[85% of the Scheduled Construction Period]** day from the Appointed Date (the “**Project Milestone-III**”).

(ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy percent) of the Contract Price and should have started construction of all project facilities.

5. Scheduled Completion Date

- (i) The Scheduled Completion Date shall occur on the [Scheduled Construction Period] day from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with this Agreement.

6. Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.

Schedule-K

(See Clause 1 2.1.2)
Tests on Completion

1. Schedule for Tests

(i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion of construction, notify the Authority's Engineer and the Authority of its intent to subject the Project Highway to Tests, and no later than 10 (ten) days prior to the actual date of Tests, furnish to the Authority's Engineer and the Authority detailed inventory and particulars of all works and equipment forming part of Works.

(ii) The Contractor shall notify the Authority's Engineer of its readiness to subject the Project Highway to Tests at any time after 10(ten) days from the date of such notice, and upon receipt of such notice, the Authority's Engineer shall, in consultation with the Contractor, determine the date and time for each Test and notify the same to the Authority who may designate its representative to witness the Tests. The Authority's Engineer shall there upon conduct the Tests itself or cause any of the Tests to be conducted in accordance with Article 12 and this Schedule K.

2. Tests

(i) Visual and physical test: The Authority's Engineer shall conduct a visual and physical check of construction to determine that all works and equipment forming part thereof conform to the provisions of this Agreement. The physical tests shall include all the tests specified in IRC code, manual and MORTH specifications for the road and Bridge works, 5th revision, 2013.

(ii) Riding quality test: Riding quality of each lane of the carriage way shall be checked with the help of a calibrated bump integrator and the maximum permissible roughness for purposes of this Test shall be [2,000 (two thousand)] mm for each kilometer.

(iii) Tests for bridges: All major and minor bridges shall be subjected to the rebound hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the procedure described in Special Report No.17: 1996 of the IRC Highway Research Board on Non destructive Testing Techniques, at two spots in every span, to be chosen at random by the Authority's Engineer. Bridges with a span of 15 (fifteen) meters or more shall also be subjected to load testing.

(iv) Other tests: The Authority's Engineer may require the Contractor to carry out or cause to be carried additional tests, in accordance with Good Industry Practice, for determining the compliance of the Project Highway with Specifications and Standards.

(v) Environmental audit: The Authority's Engineer shall carry out a check to determine conformity of the Project Highway with the environmental requirements set forth in Applicable Laws and Applicable Permits.

(vi) Safety Audit: The Authority's Engineer shall carry out or cause to be carried out, a safety audit to determine conformity of the Project Highway with the safety requirements and Good Industry Practice.

3. Agency for conducting Tests

All Tests set forth in this Schedule-K shall be conducted by the Authority's Engineer or such other agency or person as it may specify in consultation with the Authority.

4. Completion Certificate

Upon successful completion of Tests, the Authority's Engineer shall issue the Completion Certificate in accordance with the provisions of Article 12.

5. The Authority Engineer will carry out tests with following equipment at his own cost in the presence of contractor's representative.

Sr. No.	Key metrics of Asset	Equipment to be used	Frequency of condition survey
1	Surface defects of pavement	Network Vehicle(NSV) Survey	At least twice a year (As per survey months defined for the state basis rainy season)
2	Roughness of pavement	Network Vehicle (NSV) Survey	At least twice a year (As per survey months defined for the state basis rainy season)
3	Strength of pavement	Falling Weight Deflectometer (FWD)	At least once a year
4	Bridges	Mobile Bridge Inspection Unit(MBU)	At least twice a year (as per survey months defined for the State, based on the rainy season).
5	Road signs	Retro-reflectometer	At least twice a year (as per survey months defined for the State, based on the rainy season).

The first testing with the help of NSV shall be conducted at the time of issue of Completion Certificate.

Schedule-L
(See Clause 12.2)

COMPLETION CERTIFICATE

1. I,.....(Name of the Authority's Engineer), acting as Authority's Engineer, under and in accordance with the Agreement dated..... (the "**Agreement**"), for construction of the "**Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)**", through..... (Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the Agreement have been successfully undertaken to determine compliance of the Project Highway with the provisions of the Agreement, and I am satisfied that the Project Highway can be safely and reliably placed in service of the Users thereof.
2. It is certified that, in terms of the aforesaid Agreement, all works forming part of Project Highway have been completed, and the Project Highway is hereby declared fit for entry into operation on this the.....day of.....20.....

SIGNED, SEALED AND DELIVERED

For and on behalf of
The Authority's Engineer by:

(Signature)
(Name)
(Designation)
(Address)

Schedule-M
(SeeClauses14.6.,15.2 and 19.7)

PAYMENT REDUCTION FOR NON-COMPLIANCE

1. Payment reduction for non-compliance with the Maintenance Requirements

1.1 Monthly lump sum payments for maintenance shall be reduced in the case of non-compliance with the Maintenance Requirements set forth in Schedule-E.

1.2 Any deduction made on account of non-compliance with the maintenance Requirements shall not be paid even after compliance subsequently. The deduction shall continue to be made every month until compliance is done.

1.3 The Authority's Engineer shall calculate the amount of payment reduction on the basis of weightage in percentage assigned to non-conforming items as given in Paragraph 2.

2. Percentage reductions in lump sum payments

2.1 The following percentages shall govern the payment reduction:

S. No.	Item/Defect/Deficiency	Percentage
(a)	Carriageway/Pavement	
(i)	Potholes, cracks, other surface defects	15%
(ii)	Repairs of Edges, Rutting	5%
(b)	Road, Embankment, Cuttings, Shoulders	
(i)	Edge drop, inadequate crossfall, undulations, settlement, potholes, ponding, obstructions	10%
(ii)	Deficient slopes, rain cuts, disturbed pitching, vegetation growth, pruning of trees	5%
(c)	Bridges and Culverts	
(i)	Desilting, cleaning. Vegetation growth, damaged pitching, flooring, parapets, wearing course, footpaths, any damage to foundations	20%
(ii)	Any Defects in superstructures, bearings and sub-structures	10%
(iii)	Painting, repairs/replacement kerbs, railings, parapets, guideposts/crash barriers	5%
(d)	Roadside Drains	

(i)	Cleaning and repair of drains	5%
(e)	Road Furniture	
(i)	Cleaning, painting, replacement of road signs, delineators, road markings, 200m/km/5th km stones	5%
(f)	Miscellaneous Items	
(i)	Removal of dead animals, broken down/accident damaged vehicles, fallen trees, road blockades or malfunctioning of mobile crane	10%
(ii)	Any other Defects in accordance with paragraph 1.	5%
(g)	Defects in Other Project Facilities	5%

2.2 The amount to be deducted from monthly lump-sum payment for non-compliance of particular item shall be calculated as under:

$$R = P/100 \times M \times L_1/L$$

Where: P= Percentage of particular item//Defect/deficiency for deduction

M= Monthly lump-sum payment in accordance with the para 1.2 of this Schedule

L₁= Non-complying length

L= Total length of the road,

R= Reduction (the amount to be deducted for non compliance for a particular item/Defect/deficiency)

The total amount of reduction shall be arrived at by summation of reductions for such items/Defects/deficiency or non compliance.

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer.

Schedule-N

(See Clause 18.1.1)

SELECTION OF AUTHORITY'S ENGINEER

1 Selection of Authority's Engineer

- (i) The provisions of the Model Request for Proposal for Selection of Technical Consultants, issued by the Ministry of Finance in May 2009, or any substitute thereof shall apply for selection of an experienced firm to discharge the functions and duties of an Authority's Engineer.
- (ii) In the event of termination of the Technical Consultants appointed in accordance with the provisions of Paragraph 1.1, the Authority shall appoint another firm of Technical Consultants forth with and may engage a government-owned entity in accordance with the provisions of Paragraph 3 of this Schedule-N.

2 Terms of Reference

The Terms of Reference for the Authority's Engineer (the "TOR") shall substantially conform with Annex 1 to this Schedule N.

3 Appointment of Government entity as Authority's Engineer

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its discretion appoint a government-owned entity as the Authority's Engineer; provided that such entity shall be a body corporate having as one of its primary functions the provision of consulting, advisory and supervisory services for engineering projects; provided further that a government-owned entity which is owned or controlled by the Authority shall not be eligible for appointment as Authority's Engineer.

Annex-I
(Schedule-N)

TERMS OF REFERENCE FOR AUTHORITY'S ENGINEER

1. Scope

- (i) These Terms of Reference (the “**TOR**”) for the Authority’s Engineer are being specified pursuant to the EPC Agreement dated..... (the “**Agreement**”), which has been entered in to between the Ministry of Road Transport and Highways (the “**Authority**”) and..... (the “**Contractor**”) for “**Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)**”, and a copy of which is annexed here to and marked as Annex-A to form part of this TOR.
- (ii) The TOR shall apply to construction and maintenance of the Project Highway.

2. Definitions and interpretation

- (i) The words and expressions beginning with or in capital letters and not defined here in but defined in the Agreement shall have, unless repugnant to the context, the meaning respectively assigned to them in the Agreement.
- (ii) References to Articles, Clauses and Schedules in this TOR shall, except where the context otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this TOR.
- (iii) The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, *mutatis mutandis*, to this TOR.

3. General

- (i) The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient manner, consistent with the highest standards of professional integrity and Good Industry Practice.
- (ii) The Authority’s Engineer shall perform the duties and exercise the authority in accordance with the provisions of this Agreement, but subject to obtaining prior written approval of the Authority before determining:
 - (a) Any Time extension;
 - (b) Any additional cost to be paid by the Authority to the Contractor;
 - (c) The Termination Payment; or
 - (d) Issuance of Completion Certificate or
 - (e) Any other matter which is not specified in (a), (b) (c) or (d) above and which creates a financial liability on either party.

- (iii) The Authority's Engineer shall submit regular periodic reports, at least once every month, to the Authority in respect of its duties and functions under this Agreement. Such reports shall be submitted by the Authority's Engineer within 10 (ten) days of the beginning of every month.
- (iv) The Authority's Engineer shall inform the Contractor of any delegation of its duties and responsibilities to its suitably qualified and experienced personnel; provided, however, that it shall not delegate the authority to refer any matter for the Authority's prior approval in accordance with the provisions of Clause 18.2.
- (v) The Authority's Engineer shall aid and advise the Authority on any proposal for Change of Scope under Article 13.
- (vi) In the event of any disagreement between the Parties regarding the meaning, scope and nature of Good Industry Practice, as set forth in any provision of the Agreement, the Authority's Engineer shall specify such meaning, scope and nature by issuing a reasoned written statement relying on good industry practice and authentic literature.

4. Construction Period

- (i) During the Construction Period, the Authority's Engineer shall review and approve the Drawings furnished by the Contractor along with supporting data, including the geo-technical and hydrological investigations, characteristics of materials from borrow areas and quarry sites, topographical surveys, and the recommendations of the Safety Consultant in accordance with the provisions of Clause 10.1 (vi). The Authority's Engineer shall complete such review and approval and send its observations to the Authority and the Contractor within 15(fifteen) days of receipt of such Drawings; provided, however that in case of a Major Bridge or Structure, the aforesaid period of 15(fifteen) days may be extended upto 30(thirty) days. In particular, such comments shall specify the conformity or otherwise of such Drawings with the Scope of the Project and Specifications and Standards.
- (ii) The Authority's Engineer shall review and approve any revised Drawings sent to it by the Contractor and furnish its comments within 10(ten) days of receiving such Drawings.
- (iii) The Authority's Engineer shall review and approve the Quality Assurance Plan submitted by the Contractor and shall convey its comments to the Contractor within a period of 21(twenty one) days stating the modifications, if any, required thereto.
- (iv) The Authority's Engineer shall complete there view and approve of the methodology proposed to be adopted by the Contractor for executing the Works, and convey its comments to the Contractor within a period of 10(ten) days from the date of receipt of the proposed methodology from the Contractor.
- (v) The Authority's Engineer shall grant written approval to the Contractor, where necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of the Project Highway for purposes of maintenance during the Construction Period in accordance with the provisions of Clause 10.4.

(vi) The Authority's Engineer shall review the monthly progress report furnished by the Contractor and send its comments there on to the Authority and the Contractor within 7(seven) days of receipt of such report.

(vii) The Authority's Engineer shall inspect the Construction Works and the Project Highway and shall submit a monthly Inspection Report bringing out the results of inspections and the remedial action taken by the Contractor in respect of Defects or deficiencies. In particular, the Authority's Engineer shall include in its Inspection Report, the compliance of the recommendations made by the Safety Consultant.

(viii) The Authority's Engineer shall conduct the pre-construction review of manufacturer's test reports and standard samples of manufactured Materials, and such other Materials as the Authority's Engineer may require.

(ix) For determining that the Works conform to Specifications and Standards, the Authority's Engineer shall require the Contractor to carryout, or cause to be carried out, tests at such time and frequency and in such manner as specified in the Agreement and in accordance with Good Industry Practice for quality assurance. For purposes of this Paragraph 4(ix), the tests specified in the IRC Special Publication-11 (Handbook of Quality Control for Construction of Roads and Runways) and the Specifications for Road and Bridge Works issued by MORTH (the "Quality Control Manuals") or any modification/substitution thereof shall be deemed to be tests conforming to Good Industry Practice for quality assurance.

(x) The Authority's Engineer shall test check 100(hundred) percent of the quantity or number of tests prescribed for each category or type of test for quality control by the Contractor.

(xi)

The timing of tests referred to in Paragraph 4(ix), and the criteria for acceptance/rejection of their results shall be determined by the Authority's Engineer in accordance with the Quality Control Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and independent of, the tests that may be carried out by the Contractor for its own quality assurance in accordance with Good Industry Practice.

(xii) In the event that results of any tests conducted under Clause 11.10 establish any Defects or deficiencies in the Works, the Authority's Engineer shall require the Contractor to carry out remedial measures.

(xiii) The timing of tests referred to in Paragraph 4(ix), and the criteria for acceptance/rejection of their results shall be determined by the Authority's Engineer in accordance with the Quality Control Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and independent of, the tests that may be carried out by the Contractor for its own quality assurance in accordance with Good Industry Practice.

(xiv) In the event that the Contractor fails to achieve any of the Project Milestones, the Authority's Engineer shall undertake a review of the progress of construction and identify potential delays, if any. If the Authority's Engineer shall determine that completion of the Project Highway is not feasible within the time specified in the Agreement, it shall require the Contractor to indicate within 15 (fifteen) days the steps proposed to be taken to expedite progress, and the period within which the Project Completion Date shall be achieved. Upon receipt of a report from the Contractor, the Authority's Engineer shall review the same and send its comments to the Authority and the Contractor forthwith.

(xv) The Authority's Engineer shall obtain from the Contractor a copy of all the Contractor's quality control records and documents before the Completion Certificate is issued pursuant to Clause 12.2.

(xvi) Authority's Engineer may recommend to the Authority suspension of the whole or part of the Works if the work threatens the safety of the Users and pedestrians. After the Contractor has carried out remedial measure, the Authority's Engineer shall inspect such remedial measures forth with and make a report to the Authority recommending whether or not the suspension hereunder may be revoked.

(xvii) In the event that the Contractor carries out any remedial measures to secure the safety of suspended works and Users, and requires the Authority's Engineer to inspect such works, the Authority's Engineer shall inspect the suspended works within 3(three) days of receiving such notice, and make a report to the Authority forth with, recommending whether or not such suspension may be revoked by the Authority.

(xviii) The Authority's Engineer shall carryout, or cause to be carried out, all the Tests specified in Schedule-K and issue a Completion Certificate, as the case may be. For carrying out its functions under this Paragraph 4 (xviii) and all matters incidental thereto, the Authority's Engineer shall act under and in accordance with the provisions of Article 12 and Schedule-K.

5. Maintenance Period

- (i) The Authority's Engineer shall aid and advise the Contractor in the preparation of its monthly Maintenance Programme and forth is purpose carry out a joint monthly inspection with the Contractor.
- (ii) The Authority's Engineer shall undertake regular inspections, atleast once every month, to evaluate compliance with the Maintenance Requirements and submit a Maintenance Inspection Report to the Authority and the Contractor.
- (iii) The Authority's Engineer shall specify the tests, if any, that the Contractor shall carryout, or cause to be carried out, for the purpose of determining that the Project Highway is in conformity with the Maintenance Requirements. It shall monitor and review the results of such tests and the remedial measures, if any,

taken by the Contractor in this behalf.

- (iv) In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the Authority's Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration with reference to the Specifications and Standards and shall also specify the time limit for repair or rectification of any deviation or deterioration beyond the permissible limit.
- (v) The Authority's Engineer shall examine the request of the Contractor for closure of any lane(s) of the Project Highway for undertaking maintenance/repair thereof, and shall grant permission with such modifications, as it may deem necessary, within 5(five) days of receiving a request from the Contractor. Upon expiry of the permitted period of closure, the Authority's Engineer shall monitor the reopening of such lane(s), and in case of delay, determine the Damages payable by the Contractor to the Authority under Clause 14.5.

6. Determination of costs and time

- (i) The Authority's Engineer shall determine the costs, and/or their reasonableness, that are required to be determined by it under the Agreement.
- (ii) The Authority's Engineer shall determine the period of Time Extension that is required to be determined by it under the Agreement.
- (iii) The Authority's Engineer shall consult each Party in every case of determination in accordance with the provisions of Clause 18.5.

7. Payments

- (i) The Authority's Engineer shall withhold payments for the affected works for which the Contractor fails to revise and resubmit the Drawings to the Authority's Engineer in accordance with the provisions of Clause 10.2.4(d).
- (ii) Authority's Engineer shall-
 - (a) within 10(ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to Clause 19.4, determine the amount due to the Contractor and recommend the release of 90 (ninety) percent of the amount so determined as part payment, pending issue of the Interim Payment Certificate; and
 - (b) within 15(fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 19.4, deliver to the Authority and the Contractor an Interim Payment Certificate certifying the amount due and payable to the Contractor, after adjustments in accordance with the provisions of Clause 19.10.
- (iii) The Authority's Engineer shall, within 15(fifteen) days of receipt of the Monthly Maintenance Statement from the Contractor pursuant to Clause 19.6, verify the Contractor's monthly statement and certify the amount to be paid to the Contractor in accordance with the provisions of the Agreement.

- (iv) The Authority's Engineer shall certify final payment within 30(thirty) days of the receipt of the final payment statement of Maintenance in accordance with the provisions of Clause 19.16.

8. Other duties and functions

The Authority's Engineer shall perform all other duties and functions as specified in the Agreement.

9. Miscellaneous

- (i) A copy of all communications, comments, instructions, Drawings or Documents sent by the Authority's Engineer to the Contractor pursuant to this TOR, and a copy of all the test results with comments of the Authority's Engineer there on, shall be furnished by the Authority's Engineer to the Authority forth with.

- (ii) The Authority's Engineer shall retain at least one copy each of all Drawings and Documents received by it, including 'as-built' Drawings, and keep them in its safe custody.

- (iii) Within 90(ninety) days of the Project Completion Date, the Authority's Engineer shall obtain a complete set of as-built Drawings, in 2(two) hard copies and in micro film form or in such other medium as may be acceptable to the Authority, reflecting the Project Highway as actually designed, engineered and constructed, including an as-built survey illustrating the layout of the Project Highway and set back lines, if any, of the buildings and structures forming part of Project Facilities; and shall hand them over to the Authority against receipt thereof.

- (iv) The Authority's Engineer, if called upon by the Authority or the Contractor or both, shall mediate and assist the Parties in arriving at an amicable settlement of any Dispute between the Parties.

- (v) The Authority's Engineer shall inform the Authority and the Contractor of any event of Contractor's Default within one week of its occurrence.

SCHEDULE-O

(See Clauses 19.4.1, 19.6.1, and 19.8.1)

Forms of Payment Statements

1. Stage Payment Statement for Works

The Stage Payment Statement for Works shall state:

- (a) The estimated amount for the Works executed in accordance with Clause 19.3.1 subsequent to the last claim;
- (b) Amounts reflecting adjustments in price for the aforesaid claim;
- (c) The estimated amount of each Change of Scope Order executed subsequent to the last claim;
- (d) Amounts reflecting adjustment in price, if any, for (c) above in accordance with the provisions of Clause 13.2.3(a);
- (e) Total of (a), (b), (c) and (d) above;
- (f) Deductions:
 - (i) Any amount to be deducted in accordance with the provisions of the Agreement except taxes;
 - (ii) Any amount towards deduction of taxes; and
 - (iii) Total of (i) and (ii) above.
- (g) Net claim: (e) – (f) (iii);
- (h) The amounts received by the Contractor up to the last claim:
 - (i) For the Works executed (excluding Change of Scope orders);
 - (ii) For Change of Scope Orders, and
 - (iii) Taxes deducted


2. Monthly Maintenance Payment Statement

The monthly Statement for Maintenance Payment shall state:

- (a) The monthly payment admissible in accordance with the provisions of the agreement;
- (b) The deductions for maintenance work not done;
- (c) Net payment for maintenance due, (a) minus (b);
- (d) Amounts reflecting adjustments in price under Clause 19.12; and
- (e) Amount towards deduction of taxes

3. Contractor's claim for Damages

Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)



Note: The Contractor shall submit its claims in a form acceptable to the Authority.

Schedule-P

(See Clause 20.1)

INSURANCE

1. Insurance during Construction Period

- (i) The Contractor shall effect and maintain at its own cost, from the Appointed Date till the date of issue of the last Completion Certificate, the following insurances for any loss or damage occurring on account of Non Political Event of Force Majeure, malicious act, accidental damage, explosion, fire and terrorism:
 - (a) Insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] percent of such replacement cost to cover any additional costs of and incidental to the rectification of loss or damage including professional fees and the cost of demolishing and removing any part of the Works and of removing debris of what so ever nature; and
 - (b) Insurance for the Contractor's equipment and Documents brought on to the Site by the Contractor, for a sum sufficient to provide for their replacement at the Site.
- (ii) The insurance under paragraph 1.1(a) and (b) above shall cover the authority and the Contractor against all loss or damage from what so ever cause arising under paragraph 1.1 other than risks which are not insurable at commercial terms.

2. Insurance for Contractor's Defects Liability

The Contractor shall effect and maintain insurance cover for the works from the date of issue of the Completion Certificate until the end of the Defects Liability Period for any loss or damage for which the Contractor is liable and arises from a cause occurring prior to the issue of Completion Certificate. The Contractor shall also maintain other insurances for maximum sums as may be required under the Applicable Laws and in accordance with Good Industry Practice.

3. Insurance against injury to persons and damage to property

- (i) The Contractor shall insure against each Party's liability for any loss, damage, death or bodily injury which may occur to any physical property (except things insured under Paragraph 1 and 2 of this Schedule or to any person (except persons insured under Clause 20.9), which may arise out of the Contractor's performance of this Agreement. This insurance shall be for a limit per occurrence of not less than the amount stated below with no limit on the number of occurrences. The insurance cover shall be not less than: Rs. 2.0 Crore.
- (ii) The insurance shall be extended to cover liability for all loss and damage to the Authority's property arising out of the Contractor's performance of this Agreement excluding:

- (a) The Authority's right to have the construction works executed on, over, under, in or through any land, and to occupy this land for the Works; and
- (b) Damage which is and unavoidable result of the Contractor's obligations to execute the Works.

4. Insurance to be in joint names

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor and the Authority.

SCHEDULE-Q **(See Clause 14.10)**

Tests on Completion of Maintenance Period

1. Riding Quality test:

Riding quality test: Riding quality of each lane of the carriage way shall be checked with the help of a calibrated bump integrator and the maximum permissible roughness for purposes of this Test shall be 2,500 (two thousand five hundred) mm for each kilometer.

2. Visual and physical test:

The Authority's Engineer shall conduct a visual and physical check of construction to determine that all works and equipment forming part thereof conform to the provisions of this Agreement. The physical tests shall include measurement of cracking, rutting, stripping and potholes and shall be as per the requirement of maintenance mentioned in Schedule - E.

SCHEDULE-R
(See Clause 14.10)

Taking Over Certificate

I, (Name and designation of the Authority's representative) under and in accordance with the Agreement dated (the "Agreement"), for "**Balance work of Strengthening of Churachandpur to Imphal section of old NH-150 (new NH-02) from Churachandpur Police Station (km 402+000) to Malom Oil Depot Gate (km 454+798) in the State of Manipur on EPC mode under NH(O)-NE (Length-53.400 km)**" (Name of Contractor), hereby certify that the Tests on completion of Maintenance Period in accordance with Article 14 of the Agreement have been successfully undertaken to determine compliance of the Project Highway with the provisions of the Agreement and I hereby certify that the Authority has Taken over the Project Highway from the Contractor on this day.....

SIGNED, SEALED AND DELIVERED

(Signature)

(Name of Authority's Engineer)

(Address)