

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

**NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.  
(Ministry of Road, Transport & Highways)  
Government of India**

**Schedules**

**FOR**

**“RFP for Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP”**

**Engineering, Procurement & Construction (EPC) Mode**

**BID DOCUMENT**

**December 2022**



**National Highways & Infrastructure Development Corporation Ltd  
(A Government of India Undertaking)**

**Schedule**

(See Clause 2.1 and 8.1)

**SITE OF THE PROJECT**

**1 The Site**

- 1.1 Site of the Two-Lane Project Highway shall include the land, buildings, Structures and road works as described in Annex-I of this Schedule-A.
- 1.2 The dates of handing over the Right of Way to the Contractor are specified in Annex-II of this Schedule-A.
- 1.3 An inventory of the Site including the land, buildings, Structures, road works, trees and any other immovable property on, or attached to, the Site shall be prepared jointly by the Authority Representative and the Contractor, and such inventory shall form part of the memorandum referred to in Clause 8.2(i) of this Agreement.
- 1.4 The alignment plans of the Project Highway are specified in Annex-III. In the case of sections where no modification in the existing alignment of the Project Highway is contemplated, the alignment plan has not been provided. Alignment plans have only been given for sections where the existing alignment is proposed to be modified.
- 1.5 The status of the environment clearances obtained or awaited is given in Annex-IV.

## Annex – I

(Schedule-A)

### Site

#### 1. Site

The site of the [Two-Lane] Project Highway comprises the section of NH-129A commencing from km 145+393 to km 162+890 i.e., from Jalukie Town to Heningkunglwa in the state of Nagaland.

The Land, carriageway and structures comprising the site are described below.

#### 2. Land

The Site of the Project Road comprises of ROW of about 10.0 m. The existing condition of the road is poor in most of the stretch. The terrain is hilly in the entire stretch.

#### 3. Carriageway

The present carriage way of the Project Highway is Single/Intermediate/two Lane from km 145+393 to km 162+890. The type of the existing pavement is Flexible.

#### 4. Major Bridge

The Site includes the following Major Bridges:

S/no	Location in km	Type of Structures			Length of Bridge/ Span Arrangement (m)	Total width (m)
		Super Structure	Sub Structure	Foundation		
			NIL			

#### 5. Road over-bridges (ROB)/ Road under-bridges (RUB)

The Site includes the following ROB (road over railway line)/ RUB (road under railway line):

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

SI No	Chainage(km)	Type of structure		No of Span with Span length(m)	width (m)	ROB/RUB
		Foundation	Superstructure			
NIL						

#### 6. Grade separators

The Site includes the following grade separators:

SI No	Chainage(km)	Type of structure		No of Span with Span length(m)	width (m)
		Foundation	Superstructure		
NIL					

#### 7. Railway level crossings

The Site includes the following railway level crossings:

SI No	Location(km)	Remarks
NIL		

#### 8. Underpasses (vehicular, Non vehicular)

The Site includes the following underpasses:

SI No	Chainage (km)	Type of structure	No of Span with Span length(m)	width (m)
NIL				

#### 9. Truck Lay bays

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

The details of truck bays on the Site are as follows:

SI No	Chainage(km)	Length(m)	Left Hand side	Right Hand side
NIL				

## 10. Road side drains

The details of the roadside drains are as follows:

Sl. No.	Location		Type	
	From km	To km	Masonry/cc (Pucca)	Earthen (Kutchha)
1	146.106	146.189	pucca (single side)	
2	146.1892	146.204	pucca (Double side)	
3	146.2042	146.217	pucca (single side)	
4	146.2172	146.262	pucca (Double side)	
5	146.2622	146.305	pucca (single side)	
6	150.443	150.528		Katcha (Double side)
7	150.563	151.010		Katcha (single side)
8	151.010	151.393		Katcha (Double side)
9	151.423	152.543		Katcha (single side)
10	152.58	153.843		Katcha (single side)
11	153.843	154.143	pucca (single side)	
12	154.173	154.493		Katcha (single side)
13	154.493	155.573		Katcha (Double side)
14	155.793	156.043		Katcha (Double side)
15	156.393	156.493		Katcha (single side)
16	156.493	156.583		Katcha (single side)
17	156.583	156.693		Katcha (single side)
18	156.843	157.123		Katcha (single side)
19	157.573	157.593		Katcha (single side)
20	157.723	157.793		Katcha (Double side)
21	157.793	157.813		Katcha (single side)
22	158.093	158.318		Katcha (Double side)
23	158.318	158.493		Katcha (single side)
24	158.643	159.023		Katcha (single side)
25	159.023	159.103		Katcha (Double side)
26	159.103	159.483		Katcha (single side)
27	159.843	159.933		Katcha (Double side)
28	159.933	160.143		Katcha (single side)
29	160.143	160.443		Katcha (single side)
30	160.443	160.693		Katcha (Double side)

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No.	Location		Type	
	From km	To km	Masonry/cc (Pucca)	Earthen (Kutchra)
31	160.693	160.843		Katcha (single side)
32	160.958	161.093		Katcha (single side)
33	161.213	161.803		Katcha (single side)
34	161.813	161.853	pucca (single side)	
35	161.993	162.228		Katcha (single side)
36	162.236	162.286	pucca (single side)	
37	162.286	162.393		Katcha (single side)
38	162.393	162.603		Katcha (Double side)
39	162.613	162.643	pucca (single side)	Katcha (single side)
40	162.643	162.793		Katcha (Double side)
41	162.793	162.803	pucca (single side)	Katcha (single side)
42	162.806	162.868	pucca (single side)	
43	162.890	163.543		Katcha (single side)

## 11. Minor Bridges

The Site includes the following Minor Bridges:

Minor Bridge			
Chainage(Km)	Type of Structure	No of span	Width
	NIL		

## 12. Culvert

Sl. No.	Chainage (km)	Type of Culvert	Span/Opening with Span Length	Width of Culvert (m)
1	145.808	HP	1x1.2	6.5
2	145.833	HP	1X0.75	7
3	146.673	Slab	1X1.5	6.5
4	146.738	HP	1x0.75	8
5	146.948	Slab	1X2	10
6	146.971	HP	1X0.6	7.7
7	147.165	Slab	1X2.5	9.9
8	147.211	Slab	1X1.5	8.2
9	147.265	HP	1X0.6	9
10	147.403	HP	1X0.6	11
11	147.433	HP	1X0.9	11

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No.	Chainage (km)	Type of Culvert	Span/Opening with Span Length	Width of Culvert (m)
12	147.608	HP	1X0.6	11
13	147.643	HP	1X0.6	11
14	147.685	HP	1x0.6	9
15	147.733	HP	1X1.0	8.3
16	147.876	HP	1X0.6	8
17	147.893	HP	1X0.6	8
18	148.008	HP	1x2.5	6.5
19	148.092	Box	1X5.2	6.8
20	148.123	HP	1X1.0	6.5
21	148.165	HP	2X1.0	6.3
22	148.180	HP	1X1.0	6.5
23	148.500	HP	1x1.0	6.5
24	148.535	HP	1X1.2	7.6
25	148.838	Box	1X1.0	23
26	148.927	HP	1x1.2	10
27	148.988	HP	1x1.0	12
28	149.130	Box	1X1.0	12
29	149.360	HP	1x2.5	7
30	149.625	Box	1X7.0	8
31	149.890	HP	1X0.9	9.2
32	150.013	HP	1X0.9	10.12
33	150.328	HP	1X0.6	9.15
34	150.490	HP	1X0.9	12.24
35	150.531	HP	1X0.9	10
36	150.740	HP	1X0.9	10
37	150.937	HP	1X0.9	9.5
38	151.020	HP	1X0.9	10
39	151.392	HP	2X0.9	11.6
40	151.435	HP	2X0.9	9.3
41	151.812	HP	1X0.9	10.7
42	151.900	Slab	1X2.0	11.2
43	152.245	HP	1X0.9	9
44	152.728	HP	1X0.9	7.6
45	153.430	HP	1X0.9	6.5
46	154.036	HP	1X0.9	10
47	154.140	HP	1X0.9	10
48	154.310	HP	1X0.6	12.6
49	154.427	HP	1X0.9	9.46
50	154.567	HP	1X0.9	10.4
51	154.630	HP	1X0.9	9
52	154.708	HP	1X0.9	8.5

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No.	Chainage (km)	Type of Culvert	Span/Opening with Span Length	Width of Culvert (m)
53	154.860	HP	1x0.7	9
54	155.180	HP	1X0.6	10
55	155.240	HP	1X0.6	10.3
56	155.325	HP	1X0.6	9.8
57	155.810	HP	1X0.6	10
58	156.600	HP	1X0.6	12
59	156.860	HP	1X0.3	8.6
60	156.890	HP	2X0.6	10.6
61	157.155	HP	2X0.6	11.5
62	157.615	HP	1X0.6	10.2
63	157.750	HP	1X0.6	10
64	157.805	HP	1X0.6	10
65	158.665	HP	1X0.6	10.3
66	158.715	HP	1X0.6	11.21
67	158.857	HP	1X0.6	9.22
68	159.048	HP	1X0.6	12.3
69	159.340	HP	1X0.9	10
70	159.560	HP	1x1.0	11
71	159.595	HP	1x1.0	10
72	159.802	HP	1X1.0	12.6
73	159.950	HP	1X0.6	12.6
74	160.150	HP	1X0.3	10
75	161.495	HP	1X0.3	8.5
76	162.243	HP	1x0.3	6.5

**13. Bus bays**

The details of bus bays on the Site are as follows:

SI No	Chainage(km)	Length(m)	Left Hand side	Right Hand side
<b>NIL</b>				

**14. Major Intersections along project:**

The details of the minor junctions are as follows:

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

S. No.	Location		At grade	Separated	Category of Cross Road			
	From km	to km			NH	SH	MDR	Others
1	145.393		✓					Towards Jalukie Main Town
2	145.843		✓					Towards Jalukie Main Town
3	149.843		✓					Towards Dimapur

### 15. Minor Intersections along project:

The details of the minor intersections are as follows:

Sl. No.	Design Ch.	Location		Type of intersection		Road Type	Towards
		From Km	To Km	T-Junction	Cross Road		
1	147.010	146.203		T	3-legged	GR	Towards D.F Office
2	147.775	146.968		T	3-legged	GR	Nichu Village
3	148.210	147.403		T	3-legged	GR	New Jalukie A Block
4	148.675	147.868		T	3-legged	GR	New Jalukie A Block
5	149.080	148.283		T	3-legged	GR	New Jalukie Village Road
6	149.115	148.308		T	3-legged	GR	Nkwareu Village
7	149.195	148.388		T	3-legged	GR	Nkwareu Village
8	149.215	148.408		T	3-legged	GR	New Jalukie
9	149.294	148.486		T	3-legged	GR	Market Road
10	149.350	148.543		T	3-legged	GR	School Road
11	149.465	148.658		T	3-legged	GR	Nkwareu Village
12	149.520	148.713		T	3-legged	GR	New Jalukie Village

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No.	Design Ch.	Location		Type of intersection		Road Type	Towards
		From Km	To Km	T-Junction	Cross Road		
13	149.740	148.933		X	4-legged	GR (LHS), BT (RHS)	Mhainamtsi Village(LHS), LamhaiDungki Village (RHS)
14	150.070	149.263		Y	3-legged	GR	Government Model Shool
15	150.720	149.913		T	3-legged	GR	Sawmill
16	150.870	150.063		T	3-legged	GR	Village Road
17	150.935	150.138		T	3-legged	GR	Village Road
18	151.180	150.373		X	4-legged	GR	Aggricultural land
19	151.280	150.473		T	3-legged	GR	Mahainamtsi Village
20	151.360	150.553		Y	3-legged	GR	Jungle
21	154.720	153.913		T	3-legged	GR	Village Road
22	156.762	156.013		T	3-legged	GR	Jungle
23	159.462	158.713		Y	3-legged	GR	Dunkey Village
24	161.780	161.073		Y	3-legged	GR	Tahoki Village
25	162.532	161.823		X	4-legged	BT	Assam Riffel (RHS), Heningkungwa Church Road(LHS)
26	162.645	161.935		T	3-legged	BT	Hospital Colony
27	162.950	162.243		Y	3-legged	BT	Tiny Star School
28	162.972	162.275		T	3-legged	BT	Ngwalwa Village
29	163.370	162.663		T	3-legged	GR	Ngwalwa Primary school

## 16. Bypass

The details of Bypasses are as follows:

SI No	Name of bypass (town)	Chainage (km)		Length (in km)	Carriageway	
		from (km)	To (km)		Width (m)	Type

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

---

<b>NIL</b>
------------

**17. Other structures**

**Nil**

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

---

**Annex II**

**(As per clause 8.3 (i))**

(Schedule-A)

**Dates for providing Right of Way**

The dates on which the Authority shall provide Right of Way to the Contractor on different parts of the Site are stated below:

Sl. No	Design Chainage		Length (Km)	Proposed ROW Width (m)	Date of Providing proposed ROW
	From	To			
i) 90% of ROW (full width)	146.208	163.592	17.384	Varying ROW from minimum 18 m to maximum 24 m at different locations	At Appointment Date
ii) Balance Right of way (width)	146.208	163.592	17.384	Varying ROW from minimum 18 m to maximum 24 m at different locations	Within 150 days after the Appointed Date

**Annex – III**

*(Schedule-A)*

**Alignment Plans**

The existing alignment of the Project Highway shall be modified in the following sections as per the alignment plan indicated below:

i) The alignment of the Project Highway is enclosed in alignment plan. Finished road level indicated in the alignment plan shall be followed by the contractor as minimum FRL. In any case, the finished road level of the project highway shall not be less than those indicated in the alignment plan. The contractor shall, however, improve/upgrade the Road profile as indicated in Annex-III based on site/design requirement.

ii) Traffic Signage plan of the Project Highway showing numbers & location of traffic signs is enclosed. The contractor shall, however, improve/upgrade upon the traffic signage plan as indicated in Annex-III based on site/design requirement as per the relevant specifications/IRC Codes/Manual.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

---

**Annex – IV**

*(Schedule-A)*

**Environment Clearances**

As per notification of MOEF F.O. 2559(E) dated 22/08/2013, the project will not attract Environmental Clearance.

**SCHEDULE - B**

*(See Clause 2.1)*

## **DEVELOPMENT OF THE PROJECT HIGHWAY**

### **1 Development of the Project Highway**

Development of the Project Highway shall include design and construction of the Project Highway as described in this Schedule-B and in Schedule-C.

### **2 Rehabilitation and augmentation**

NA

### **3 Specifications and Standards**

The Project Highway shall be designed and constructed in conformity with the Specifications and Standards specified in Annex-I of Schedule-D.

**Annex I**  
*(Schedule-B)*

**Description of Two Lanning**

**1. Widening of the Existing Highway**

- (i) The Project Highway shall follow the existing alignment unless otherwise specified by the Authority and shown in the alignment plans specified in Annex-III of Schedule-A. Geometric deficiencies, if any, in the existing horizontal and vertical profiles shall be corrected as per the prescribed standards for hilly terrain to the extent land is available.
- (ii) Width of Carriageway

Two-Lanning with hard shoulders shall be undertaken. The paved carriageway shall be 7(seven) m wide. The work and specifications shall be carried out in accordance with Clause 408 of MoRTH specification.

Provided that in the built-up areas: the ROW of the carriageway shall be as specified in following table:

Sl. No.	Built-up stretch(Township)	Location (km)		ROW (m)	Typical Cross Section(Refer to Manual)	Remarks
1	Jalukie Town	146+208	146+750	14	As per attached TCS drawing	10 m Carriageway
2	Jalukie Town	146+950	147+500	14		10 m Carriageway
3	Nkwareu Village	149+000	149+550	14		10 m Carriageway
4	Mahainamtsi Village	150+500	150+700	14		10 m Carriageway
5	Mahainamtsi Village	150+900	151+250	14		10 m Carriageway
6	Heningkunglwa	162+462	162+662	14		10 m Carriageway
7	Heningkunglwa	162+862	163+658	14		10 m Carriageway

*Except as otherwise provided in this Agreement the width of the paved carriageway and cross-sectional features shall conform to paragraph 1(ii) above.*

**2. GEOMETRIC DESIGN AND GENERAL FEATURES**

**(i) General**

**Geometric design and general features of the Project Highway shall be in accordance with Section 2 of the IRC: SP: 73-2018**

**(ii) Design speed**

The design speed shall be as per section 2.2 of IRC 73: 2018 for Mountainous and Steep terrain. However in exceptional cases the minimum design speed of 30 km per hour for hilly and mountainous terrain and 20 km per hour for hair pin bend locations shall be adopted in accordance with IRC SP 48:1998.

**(iii) Improvement of the existing road geometrics**

In the following sections, where improvement of the existing road geometrics to the prescribed standards is not possible, the existing road geometrics shall be improved to the extent possible within the given right of way and proper road signs and safety measures shall be provided:

**Probable location of Sharp Curves having speed below 30kmph:**

Sl. No.	Stretch	Remarks
	(from km to km)	
1	162+487 to 162+507	Design Speed = 25 Kmph

**(v) Proposed Right of Way**

Details of the proposed Right of Way are tabulated below.

Design Ch.(m)	PROW width (m)
146208	20
146250	20
146350	19
146450	20
146550	20
146650	20
146750	20
146850	20
146950	14
147050	14
147150	14
147250	14
147350	14
147450	14
147550	20

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

<b>Design Ch.(m)</b>	<b>PROW width (m)</b>
147650	14
147750	14
147850	14
147950	14
148050	20
148150	20
148250	20
148350	20
148450	20
148550	20
148650	20
148750	20
148850	20
148950	20
149050	20
149150	20
149250	19
149350	15
149450	18
149550	20
149650	20
149750	14
149850	14
149950	14
150050	14
150150	14
150250	14
150350	20
150450	20
150550	20
150650	18.77
150750	20
150850	20
150950	20
151050	20
151150	20
151250	20
151350	20
151450	20
151550	20
151650	20
151750	20
151850	20

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

<b>Design Ch.(m)</b>	<b>PROW width (m)</b>
151950	20
152050	24
152150	24
152250	18.5
152350	18
152450	18.5
152550	19
152650	19
152750	24
152850	24
152950	20
153050	24
153150	20
153250	20
153350	24
153450	24
153550	24
153650	24
153750	24
153850	24
153950	24
154050	24
154150	24
154250	24
154350	24
154450	24
154550	20
154650	20
154750	20
154850	20
154950	20
155050	20
155150	24
155250	24
155350	24
155450	24
155550	24
155650	24
155750	24
155850	20
155950	20
156050	20
156150	24

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

<b>Design Ch.(m)</b>	<b>PROW width (m)</b>
156250	24
156350	24
156450	19
156550	19
156650	19
156750	19
156850	20
156950	20
157050	20
157150	20
157250	20
157350	20
157450	20
157550	20
157650	20
157750	20
157850	20
157950	20
158050	20
158150	20
158250	20
158350	20
158450	20
158550	20
158650	20
158750	20
158850	20
158950	20
159050	20
159150	20
159250	20
159350	20
159450	20
159550	20
159650	20
159750	20
159850	20
159950	20
160050	20
160150	20
160250	20
160350	24
160450	24

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Design Ch.(m)	PROW width (m)
160550	20
160650	20
160750	20
160850	20
160950	20
161050	20
161150	20
161250	18
161350	18
161450	18
161550	18
161650	18
161750	18
161850	18
161950	18
162050	18
162150	18
162250	24
162350	24
162450	18
162550	16.89
162650	20
162750	18
162850	18
162950	18
163050	18
163150	18
163250	18
163350	18
163450	18
163592	18

The Scheduled date on which the Authority shall provide ROW to the contractor is given in Annexure-II of Schedule A

**(v) Type of Shoulders**

- (a) Hard shoulders of 1.5 m width shall be provided with granular material except in built up areas given in paragraph 1(ii).
- (b) Design and specifications of hard shoulders and granular material shall conform to the requirements specified in the section 408 of MoRTH specification
- (c) In built-up sections. footpaths shall be provided in the following stretches:

Sl. No.	Stretch	Fully Paved shoulders/footpaths	Reference to cross
---------	---------	---------------------------------	--------------------

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

	(from Km to Km)		section
1	146+208 to 146+750,	2 X 1.0 m width Footpath over drain	TCS-12
2	146+950 to 147+500,		
3	149+000 to 149+550		
4	150+500 to 150+700		
5	150+900 to 151+250		
6	162+462 to 162+662		
7	162+862 to 163+658		

(vi) **Lateral and vertical clearances at underpasses**

i. Lateral and vertical clearances at underpasses and provision of guardrails/crash barriers shall be as per paragraph 2.10 of the IRC:SP:73-2018.

ii. **Lateral Clearance:**

The width of the opening at the underpasses shall be as follows:

Sl.No.	Location (Chainage) (from km to km)	Span/opening(m)	Remarks
Nil			

(vii) **Lateral and vertical clearances at overpasses**

i. Lateral and vertical clearances at overpasses shall be as per paragraph 2.11 of the IRC: SP: 73-2018.

ii. *Lateral clearance:* The width of the opening at the overpasses shall be as follows:

Sl No.	Location [Chainage(km)]		Span/Opening (m)	Remarks
	From	To		
Nil				

(viii) **Service roads**

Service roads shall be constructed at the locations and for the lengths indicated below:

Sl. No.	Location of Service Road (km)		Right Hand Side (RHS) / Left Hand Side (LHS) / Both Sides	Length (km) of Service Road
	From	To		
Nil				

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

**(ix) Grade Separated Structures**

- i. Grade separated structures shall be provided as per paragraph 2.14 of the IRC: SP: 73-2018. The requisite particulars are given below:

Sl. No.	Location of Structure	Length (m)	Number and Length of Spans (m)	Approach Gradient	Remarks, if any
Nil					

- ii. In the case of grade separated structures, the type of structure and the level of the Project Highway and the cross roads shall be as follows:

Sl No.	Location	Type of Structure/Length (m)	Cross Road at			Remarks, if any
			Existing Level	Raised Level	Lowered Level	
Nil						

**(x) Cattle and pedestrian underpass / Overpass**

Cattle and pedestrian underpass/overpass shall be constructed as follows: [Refer to paragraph 2.14.3 of IRC: SP: 73-2018 and specify the requirements of cattle and pedestrian underpass/overpass.

Sl. No.	Location	Type of Crossing
Nil		

**(xi) Typical cross-sections of the Project Highway**

The cross section schedule shall be as follows:

TCS Number	TCS Description	Length (km)
TCS-5	Reconstruction of Two Lane Carriageway In Rural Area With RR Masonry Trapezoidal Open Drain on Hill Side And Earthen Shoulder on Valley Side	4.13
TCS-6	Reconstruction of Two Lane Carriageway In Rural Area With Both Side RR Masonry Trapezoidal Open Drain on Hill Section	0.15
TCS-7	Reconstruction of Two Lane Carriageway At Reconstruction Stretch In Rural Area With Retaining Wall on Valley Side And RR Masonry Trapezoidal Open Drain on Hill Side	1.264
TCS-8	Reconstruction of Two Lane Carriageway In Rural Area With Breast Wall on Hill Side And Earthen Shoulder on Valley Side	0.40
TCS-9	Reconstruction of Two Lane Carriageway In Rural Area With Breast Wall on Hill Side And RR Masonry Trapezoidal Open Drain on Valley Side	0.25

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

TCS Number	TCS Description	Length (km)
TCS-10	Reconstruction of Two Lane Carriageway in Rural Area With Retaining Wall on Valley Side And Breast Wall on Hill Side	0.24
TCS-11	Reconstruction of Two Lane Carriageway In Rural Area with existing road treated as sub-grade.	7.53
TCS-12	Reconstruction of Two Lane Carriageway In Built Up Area With Both Side Footpath Cum RCC Rectangular Drain	3.19
TCS-15	New construction of Two Lane Carriageway At Realignment Stretch In Rural Area	0.12
TCS-17	Reconstruction of Two Lane Carriageway In Rural Area With Retaining Wall on valley Side And Earthen Shoulder on other side	0.13
<b>Total length =</b>		<b>17.450m</b>

Chainage (m)		Net Length	TCS No.
From	To	(m)	
146208	146750	542.0	TCS-12
146750	146950	200.0	TCS-11
146950	147500	550.0	TCS-12
147500	149000	1500.0	TCS-11
149000	149550	550.0	TCS-12
149550	150500	950.0	TCS-11
150500	150700	200.0	TCS-12
150700	150900	200.0	TCS-11
150900	151250	350.0	TCS-12
151250	151650	400.0	TCS-11
151650	151735	85.0	TCS-7
151735	152175	440.0	TCS-5
152175	152525	350.0	TCS-11
152525	152770	245.0	TCS-5
152770	152820	50.0	TCS-7
152820	153050	230.0	TCS-5
153050	153100	50.0	TCS-8
153100	153350	250.0	TCS-5
153350	153375	25.0	TCS-7
153375	153525	150.0	TCS-8
153525	153975	384.0	TCS-7
153975	154050	75.0	TCS-10
154050	154100	50.0	TCS-5
154100	154200	100.0	TCS-7
154200	154500	300.0	TCS-5
154500	154550	50.0	TCS-8
154550	154710	160.0	TCS-10
154710	154862	152.0	TCS-8
154862	154927	65.0	TCS-7

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Chainage (m)		Net Length	TCS No.
From	To	(m)	
154927	155337	410.0	TCS-5
155337	155437	100.0	TCS-9
155437	155912	475.0	TCS-5
155912	156012	100.0	TCS-6
156012	156787	775.0	TCS-5
156787	160212	3425.0	TCS-11
160212	160332	120.0	TCS-15
160332	160837	505.0	TCS-11
160837	161712	875.0	TCS-5
161712	162262	550.0	TCS-7
162262	162412	150.0	TCS-9
162412	162462	50.0	TCS-6
162462	162662	200.0	TCS-12
162662	162787	125.0	TCS-17
162787	162862	75.0	TCS-5
162862	163658	796.0	TCS-12
<b>Total Length =</b>		<b>17384m</b>	

### 3. INTERSECTIONS AND GRADE SEPARATORS

#### Introduction

All intersections shall be as per Section 3 of the IRC: SP: 73-2018. Existing intersections which are deficient shall be improved to the prescribed standards.

Properly designed intersections shall be provided at the locations and of the types and features given in the tables below:

#### (i) At-grade Intersections

##### Major Intersections

Sl. No.	Location of intersection (Km)	Type of intersection	Other features	Remarks
1	146+208	3-Legged	LHS - Towards Jalukie Main Town	At-grade improvement proposed
2	146+650	4-Legged	LHS - Towards Jalukie Main Town	At-grade improvement proposed
3	150+650	3-Legged	LHS - Towards Dimapur	At-grade improvement proposed

Details of junction improvements shall be as per IRC SP: 73-2018.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

### Minor Intersections

Sl. No.	Location of intersection (Km)	Type of intersection	Other features
1	147+010	T	3-legged
2	147+775	T	3-legged
3	148+210	T	3-legged
4	148+675	T	3-legged
5	149+080	T	3-legged
6	149+115	T	3-legged
7	149+195	T	3-legged
8	149+215	T	3-legged
9	149+294	T	3-legged
10	149+350	T	3-legged
11	149+465	T	3-legged
12	149+520	T	3-legged
13	149+740	X	4-legged
14	150+070	Y	3-legged
15	150+720	T	3-legged
16	150+870	T	3-legged
17	150+935	T	3-legged
18	151+180	X	4-legged
19	151+280	T	3-legged
20	151+360	Y	3-legged
21	154+720	T	3-legged
22	156+762	T	3-legged
23	159+462	Y	3-legged
24	161+780	Y	3-legged
25	162+532	X	4-legged
26	162+645	T	3-legged
27	162+950	Y	3-legged
28	162+972	T	3-legged
29	163+370	T	3-legged

Details of junction improvements shall be as per IRC SP: 73-2018.

#### (ii) Grade Separated Intersections with/without Ramps

Sl No.	Location (km)	Salient Features	Minimum Length of Viaduct to be Provided (m)	Road to be Carried Over/Under the Structures
Nil				

#### 4. ROAD EMBANKMENT AND CUT SECTION

- a. Widening and improvement of the existing road embankment/cuttings and construction of new road embankment/ cuttings shall conform to the Specifications and Standards given in section 4 of the Manual and the specified cross sectional details. Deficiencies in the plan and profile of the existing road shall be corrected.

b. Raising of the existing road.

The existing road shall be raised in the following sections:

Sl No.	Section (km)		Length (km)	Extent of Raising*	Remarks
	From	To			
Nil					

\* Difference between levels at proposed c/l and existing road/ground below proposed c/l

**5. PAVEMENT DESIGN**

(i) Pavement design shall be carried out in accordance with section 5 of the IRC: SP: 73-2018.

(ii) **Type of pavement**

Flexible pavement shall be adopted for Project Highway. Notwithstanding anything contrary contained in this Agreement or the Manual, the pavement shall be designed as given below

(iii) **Design requirements**

Notwithstanding anything to the contrary contained in this agreement or the manual, the contractor shall design the pavement of main carriageway for design traffic of 20 MSA with a minimum design period of 20 years. CBR value as obtained at site shall be taken for design if less than 10%. Maximum value of CBR to be taken for design shall not exceed 10%.

Bituminous Grade VG 30 or VG 40 shall be used for BC

(iv) **Reconstruction / Realignment/ Bypass of sections**

The following sections of the existing road shall be reconstructed. These shall be designed as new pavement.

SL NO.	Stretch from Km to Km	Remarks	TCS Type
1	146+208 to 146+75	Reconstruction	TCS-12
2	146+750 to 146+950	Reconstruction	TCS-11
3	146+950 to 147+500	Reconstruction	TCS-12
4	147+500 to 149+000	Reconstruction	TCS-11
5	149+000 to 149+550	Reconstruction	TCS-12
6	149+550 to 150+500	Reconstruction	TCS-11
7	150+500 to 150+700	Reconstruction	TCS-12
8	150+700 to 150+900	Reconstruction	TCS-11
9	150+900 to 151+250	Reconstruction	TCS-12
10	151+250 to 151+650	Reconstruction	TCS-11

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

SL NO.	Stretch from Km to Km	Remarks	TCS Type
11	151+650 to 151+735	Reconstruction	TCS-7
12	151+735 to 152+175	Reconstruction	TCS-5
13	152+175 to 152+525	Reconstruction	TCS-11
14	152+525 to 152+770	Reconstruction	TCS-5
15	152+770 to 152+820	Reconstruction	TCS-7
16	152+820 to 153+050	Reconstruction	TCS-5
17	153+050 to 153+100	Reconstruction	TCS-8
18	153+100 to 153+350	Reconstruction	TCS-5
19	153+350 to 153+375	Reconstruction	TCS-7
20	153+375 to 153+525	Reconstruction	TCS-8
21	153+525 to 153+975	Reconstruction	TCS-7
22	153+975 to 154+050	Reconstruction	TCS-10
23	154+050 to 154+100	Reconstruction	TCS-5
24	154+100 to 154+200	Reconstruction	TCS-7
25	154+200 to 154+500	Reconstruction	TCS-5
26	154+500 to 154+550	Reconstruction	TCS-8
27	154+550 to 154+710	Reconstruction	TCS-10
28	154+710 to 154+862	Reconstruction	TCS-8
29	154+862 to 154+927	Reconstruction	TCS-7
30	154+927 to 155+337	Reconstruction	TCS-5
31	155+337 to 155+437	Reconstruction	TCS-9
32	155+437 to 155+912	Reconstruction	TCS-5
33	155+912 to 156+012	Reconstruction	TCS-6
34	156+012 to 156+787	Reconstruction	TCS-5
35	156+787 to 160+212	Reconstruction	TCS-11
36	160+332 to 160+837	Reconstruction	TCS-11
37	160+837 to 161+712	Reconstruction	TCS-5
38	161+712 to 162+262	Reconstruction	TCS-7
39	162+262 to 162+412	Reconstruction	TCS-9
40	162+412 to 162+462	Reconstruction	TCS-6
41	162+462 to 162+662	Reconstruction	TCS-12
42	162+662 to 162+787	Reconstruction	TCS-17
43	162+787 to 162+862	Reconstruction	TCS-5
44	162+862 to 163+658	Reconstruction	TCS-12

## 6. ROAD SIDE DRAINAGE

- (i) Drainage system including surface and subsurface drains for the Project Highway shall be provided as per Section 6 of the Manual (IRC: SP: 73-2018).  
Lined drain of following length shall be provided:

Drain Types	Side	Net length (m)
RR Masonry Trapezoidal	Both/one side	15000

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Drain		
-------	--	--

(ii) RCC Covered drain shall be provided at following locations:

**Details of Covered Drains**

Chainage		Side	Net Length (m)
From(m)	To(m)		
146208	146750	Both	1078.8
146950	147500	Both	1094.8
149000	149550	Both	1089.4
150500	150700	Both	392.08
150900	151250	Both	694.8
162462	162662	Both	400
162862	163592	Both	1460
<b>Total Length =</b>			<b>6209.88</b>

The length of side drains given above are minimum and it may vary as per site condition. In case of increase of length, no positive change of scope will be payable

**7. DESIGN OF STRUCTURES**

The details of culverts shall be provided by the EPC Contractor and locations are given in Clause 7(ii) of Schedule-B.

All the cross-drainage structures and other structures shall be designed in accordance with the design standards set out in **Schedule-D**.

**(i) Bridges**

i. General

a) All bridges, culverts and structures shall be designed and constructed in accordance with section 7 of IRC: SP: 73-2018 and referred other codes therein and shall conform to the cross-sectional features and other details specified therein

b) Width of the carriageway of new bridges and structures shall be as follows:

Sl. No.	Bridge/Structure at km	Width of carriageway and cross-sectional features
Nil		

c) Following structures shall be provided with footpaths:

Sl. No.	Bridge/Structure at km	Width of carriageway and cross-sectional features
Nil		

- d) All bridges shall be high-level bridges.
- e) The following structures shall be designed to carry utility services specified in table below:

Sl. No.	Bridge/Structure at km	Width of carriageway and cross-sectional features
Nil		

- f) Cross-section of the new culverts and bridges at deck level for the Project Highway shall conform to the typical cross-sections of IRC: SP: 73-2018.

### (ii) Culverts

- (a) Overall width of all culverts shall be equal to the roadway width of the approaches.

### (b) Reconstruction of existing culverts

The existing culverts at the following locations shall be re-constructed as new culverts:

Sl. No.	Culvert Location(km)	Span/Opening (m)	Remarks*
1	146.645	1 X 2.0 X 2.0	Single Span
2	147.480	1 X 2.0 X 2.0	Single Span
3	147.755	1 X 3.0 X 4.0	Single Span
4	147.778	1 X 2.0 X 3.0	Single Span
5	147.972	1 X 3.0 X 4.0	Single Span
6	148.018	1 X 3.0 X 4.0	Single Span
7	148.210	1 X 2.0 X 2.0	Single Span
8	148.238	1 X 3.0 X 4.0	Single Span
9	148.450	1 X 2.0 X 2.0	Single Span
10	148.540	1 X (2.0 X 2.0).	Single Span
11	148.682	1 X 2.0 X 2.0	Single Span
12	148.897	1 X 5.0 X 5.0	Single Span
13	148.970	1 X 3.0 X 4.0	Single Span
14	148.986	1 X 2.0 X 3.0	Single Span
15	149.307	1 X 2.0 X 2.0	Single Span
16	149.345	1 X 2.0 X 3.0	Single Span
17	149.792	1 X 2.0 X 3.0	Single Span
18	149.932	1 X 2.0 X 2.0	Single Span

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No.	Culvert Location(km)	Span/Opening (m)	Remarks*
19	150.165	1 X 2.0 X 2.0	Single Span
20	150.430	1 X 5.0 X 5.0	Single Span
21	150.695	1 X 3.0 X 4.0	Single Span
22	150.820	1 X 3.0 X 4.0	Single Span
23	151.132	1 X 2.0 X 2.0	Single Span
24	151.292	1 X 2.0 X 3.0	Single Span
25	151.335	1 X 2.0 X 3.0	Single Span
26	151.540	1 X 2.0 X 2.0	Single Span
27	151.737	1 X 2.0 X 3.0	Single Span
28	151.818	1 X 2.0 X 2.0	Single Span
29	152.190	1 X 2.0 X 3.0	Single Span
30	152.230	1 X 2.0 X 3.0	Single Span
31	152.607	1 X 2.0 X 3.0	Single Span
32	152.688	1 X 3.0 X 4.0	Single Span
33	153.035	1 X 2.0 X 3.0	Single Span
34	153.512	1 X 2.0 X 2.0	Single Span
35	154.210	1 X 2.0 X 3.0	Single Span
36	154.700	1 X 2.0 X 3.0	Single Span
37	154.800	1 X 2.0 X 3.0	Single Span
38	154.970	1 X 2.0 X 2.0	Single Span
39	155.082	1 X 2.0 X 3.0	Single Span
40	155.220	1 X 2.0 X 3.0	Single Span
41	155.283	1 X 2.0 X 3.0	Single Span
42	155.360	1 X 2.0 X 2.0	Single Span
43	155.513	1 X 2.0 X 2.0	Single Span
44	155.830	1 X 2.0 X 2.0	Single Span
45	155.970	1 X 2.0 X 3.0	Single Span
46	156.450	1 X 2.0 X 2.0	Single Span
47	157.238	1 X 2.0 X 3.0	Single Span
48	157.528	1 X 2.0 X 3.0	Single Span
49	157.790	1 X 2.0 X 2.0	Single Span
50	158.250	1 X 2.0 X 2.0	Single Span
51	158.440	1 X 2.0 X 3.0	Single Span
52	159.300	1 X 2.0 X 2.0	Single Span
53	159.370	1 X 2.0 X 2.0	Single Span
54	159.490	1 X 2.0 X 2.0	Single Span
55	159.680	1 X 2.0 X 3.0	Single Span
56	159.970	1 X 2.0 X 3.0	Single Span
57	160.175	1 X 2.0 X 3.0	Single Span
58	160.202	1 X 3.0 X 4.0	Single Span
59	160.410	1 X 2.0 X 3.0	Single Span
60	160.545	1 X 2.0 X 2.0	Single Span
61	160.745	1 X 2.0 X 2.0	Single Span

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No.	Culvert Location(km)	Span/Opening (m)	Remarks*
62	162.090	1 X 2.0 X 3.0	Single Span
63	162.837	1 X 2.0 X 2.0	Single Span

\* All culverts (excluding the box culverts in cushion) shall be provided with approach slabs on both sides. Moreover upstream and downstream protection works, including chute drains connecting stream with the culvert, catch pits; baffle piers/blocks etc. shall be provided which must be ascertained as per the site conditions and details given in drawings of culvert.

**(b) New culverts to be constructed**

Additional 46 new box/slab culverts shall be constructed as per particulars given in the table below:

**BOX CULVERT DETAILS**

Sl. No.	Culvert Location(km)	Span / Opening (m)	Remarks*
1	146.3	1 X 2.0 X 2.0	Single Span
2	146.6822	1 X 2.0 X 2.0	Single Span
3	147.0644	1 X 2.0 X 2.0	Single Span
4	147.4466	1 X 2.0 X 2.0	Single Span
5	147.8288	1 X 2.0 X 2.0	Single Span
6	148.211	1 X 2.0 X 2.0	Single Span
7	148.5932	1 X 2.0 X 2.0	Single Span
8	148.9754	1 X 2.0 X 2.0	Single Span
9	149.3576	1 X 2.0 X 2.0	Single Span
10	149.7398	1 X 2.0 X 2.0	Single Span
11	150.122	1 X 2.0 X 2.0	Single Span
12	150.5042	1 X 2.0 X 2.0	Single Span
13	150.8864	1 X 2.0 X 2.0	Single Span
14	151.2686	1 X 2.0 X 2.0	Single Span
15	151.6508	1 X 2.0 X 2.0	Single Span
16	152.033	1 X 2.0 X 2.0	Single Span
17	152.4152	1 X 2.0 X 2.0	Single Span
18	152.7974	1 X 2.0 X 2.0	Single Span
19	153.1796	1 X 2.0 X 2.0	Single Span
20	153.5618	1 X 2.0 X 2.0	Single Span
21	153.944	1 X 2.0 X 2.0	Single Span
22	154.3262	1 X 2.0 X 2.0	Single Span
23	154.7084	1 X 2.0 X 2.0	Single Span
24	155.0906	1 X 2.0 X 2.0	Single Span
25	155.4728	1 X 2.0 X 2.0	Single Span
26	155.855	1 X 2.0 X 2.0	Single Span

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

27	156.2372	1 X 2.0 X 2.0	Single Span
28	156.6194	1 X 2.0 X 2.0	Single Span
29	157.0016	1 X 2.0 X 2.0	Single Span
30	157.3838	1 X 2.0 X 2.0	Single Span
31	157.766	1 X 2.0 X 2.0	Single Span
32	158.1482	1 X 2.0 X 2.0	Single Span
33	158.5304	1 X 2.0 X 2.0	Single Span
34	158.9126	1 X 2.0 X 2.0	Single Span
35	159.2948	1 X 2.0 X 2.0	Single Span
36	159.677	1 X 2.0 X 2.0	Single Span
37	160.0592	1 X 2.0 X 2.0	Single Span
38	160.4414	1 X 2.0 X 2.0	Single Span
39	160.8236	1 X 2.0 X 2.0	Single Span
40	161.2058	1 X 2.0 X 2.0	Single Span
41	161.588	1 X 2.0 X 2.0	Single Span
42	161.9702	1 X 2.0 X 2.0	Single Span
43	162.3524	1 X 2.0 X 2.0	Single Span
44	162.7346	1 X 2.0 X 2.0	Single Span
45	163.1168	1 X 2.0 X 2.0	Single Span
46	163.499	1 X 2.0 X 2.0	Single Span

\* Existing chainages of proposed culverts along the realignment section have been left blank.

(d) Repairs/replacements of railing/parapets, flooring and protection. works of the existing culverts shall be undertaken as follows:

Sl. No.	Existing Chainage (km)	Design Chainage (km)	Proposal	Proposed Span
NIL				

(e) Floor protection works shall be as specified in the relevant IRC Codes and Specifications.

**(iii) Bridges**

i. The existing bridges to be reconstructed/widened

Sl. No.	Bridge location	Salient details of existing bridge		Adequacy or otherwise of the existing waterway, vertical clearance etc.*	Remarks
	(km)	Type of Structures	Span Arrangement and Total Vent way (No. x Length) (m)		
Nil					

- ii. The following structures shall be provided with footpaths:

Sl. No.	Location (km)	Remarks
NIL		

- iii. **Additional New Minor Bridges**

New minor bridges at the following locations on the project highways shall be constructed in Package as per manual

Sl. No.	Location (km)	Total Length (m)	Remarks. If any
Nil			

- iv. **Additional New Major bridges**

Sl. No.	Location Designed (km)	Total Length (m)	Remarks
NIL			

- v. The railings of existing bridges shall be replaced by crash barriers at the following locations:

Sl. No.	Location (km)	Remarks
Nil		

- vi. Repairs/replacements of railings/parapets of the existing bridges shall be undertaken as follows:

Sl. No.	Location (km)	Remarks
Nil		

- vii. Drainage system for bridge decks

An effective drainage system for bridge decks shall be provided as specified in paragraph 8.21 of the Manual

- viii. Structures in marine environment

NIL

**(iv) Rail-road Bridges**

(a) Design, construction and detailing of ROB/RUB shall be as specified in section 7 of the Manual

**(b) Road over-bridges**

Road over-bridges (road over rail) shall be provided at the following level crossings, as per GAD drawings attached:

Sl No.	Location of Level Crossing (km)	Length of Bridge (m)
Nil		

**(c) Road under-bridges**

Road under-bridges (road under railway line) shall be provided at the following level crossings, as per GAD drawings attached:

Sl. No.	Location (km)	Total Length (m)	Remarks. If any
Nil			

**(v) Grade Separated Structures**

The grade separated structures shall be provided at the locations and of the type and length specified in paragraphs 2.9 and 3 of this Annex-I.

**Underpasses/Overpasses**

There is no Underpass/Overpass proposed on the Project Highway.

**(vi) Repairs and strengthening of bridges and structures**

The existing bridges and structures to be repaired /strengthened, and the nature and extent of repairs/strengthening required are given below:

**A. Bridges**

Sl No.	Location of Bridge (km)	Nature and Extent of Repairs/Strengthening to be Carried out
Nil		

**B. ROB / RUB**

Sl No.	Location of Bridge (km)	Nature and Extent of Repairs/Strengthening to be Carried out
Nil		

**C. Overpasses / Underpasses and Other Structures**

Sl No.	Location of Bridge (km)	Nature and Extent of Repairs/Strengthening to be Carried out
Nil		

**(vii) List of Major Bridges and Structures**

The following is the list of Major Bridges on Package

Sl No.	Location Design (km)	Total Length (m)	Remarks
NIL			

**8. TRAFFIC CONTROL DEVICES AND ROAD SAFETY WORKS**

**8.1 Traffic control devices and road safety works shall be provided in accordance with Section 9 of IRC: SP:73-2018.**

- (a) **Traffic Signs:** Traffic signs include roadside signs, overhead signs and curb mounted signs along the entire Project Highway shall be provided conforming to IRC 67 and section 800 of MoRTH specification.
- (b) **Pavement Marking:** Pavement markings shall cover road marking for the entire Project Highway and shall be provided conforming to IRC 35-2015.

**8.2 Specifications of the reflective sheeting.**

Retro reflective sheeting should be of high intensity grade with encapsulated lens or with micro prismatic retro reflective element in accordance with ASTM Standard D 4956-04 shall be provided conforming to section 800 of MoRTH specification

**9. Roadside Furniture**

(i) Roadside furniture shall be provided in accordance with the provisions of IRC: SP:73-2018.

The minimum quantity of Roadside furniture is tabulated below:

Sl. No	Traffic Signages, Road Marking and other appurtenances	unit	Quantity
1	Total No of Street Light	Nos	728
2	Kilometre stones	Nos	15
3	5th Kilometre stones	Nos	3
4	Boundary Stones	Nos	176
5	Delineators (100 cm long and circular shaped)	Nos	880
6	Road Stud	Nos	15165
7	900 mm Octagonal	Nos	28
8	600 mm circular	Nos	42
9	900 mm Triangular	Nos	329
10	500x600 Rectangular (Chevron)	Nos	166
11	Object hazard 900x300 Rectangular	Nos	112
12	Direction Sign < 0.9 sqm	sqm	56
13	Direction Sign > 0.9 sqm	sqm	16
14	Convex Mirror for Blind Curve	Nos	2

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Sl. No	Traffic Signages, Road Marking and other appurtenances	unit	Quantity
15	Object Hazard 900 mm x 300 mm rectangular	Nos	148
16	Rumble Strip	Nos	14

(a) Road Boundary Stone: For the entire Project Highway.

(b) Pedestrian: The pedestrian facilities shall include the provision of the;

(i) Pedestrian guardrail: Provide pedestrian guardrail at each bus stop location.

(ii) Pedestrian Crossings: Provide pedestrian crossing facilities on Junctions.

(ii) Overhead traffic signs: location and size

(c) Full width Overhead signs: Full width Overhead signs shall be provided as below

Sl. No.	Location (Km)	Size
1	End point, at Heningkunglwa(Ch.163+546 km)	16 m X 1.2 m (Double Pole)

(d) Cantilever Overhead signs: Overhead signs shall be provided as below:

Sl. No.	Design Chainage	Remarks
1	150.480	
2	160.780	

i) Delineators: Delineators for the entire Project Highway shall be provided at the locations as per section 9.4 of IRC SP 73:2018.

## 10. COMPULSORY AFFORESTATION

Minimum 2000 nos. trees are required to be planted.

## 11. HAZARDOUS LOCATIONS

11.1 Metal Beam crash barrier of minimum length of 3000 m (single runner, heavy duty and W-shape) shall be provided at the locations of bridge approaches and high embankments (3.0m and more), at sharp curves on both sides of the highway at the locations finalized in consultation with AE. Typical details of metal crash barrier are

given in manual. Increase in length if any as per site requirement will not constitute change of scope.

11.2 Rest of the complete length of the project highway shall have parapet wall as per IRC SP 48:1998.

## 12. SPECIAL REQUIREMENT FOR HILL ROADS

Refer to section 13 of IRC: SP: 73-2018..

(i) The minimum quantity of protection work may be taken as below:

Type of Protection Work		
Protection Work	Unit	Quantity
Breast wall (2m height) of RRM in cement mortar	Rm	2980
Breast wall (3m height) of RRM in cement mortar	Rm	4956
Breast wall (4m height) of RRM in cement mortar	Rm	2565
Retaining wall of RRM upto 6m height	Rm	5100
Gabion Retaining Wall	cum	3000
Seeding and Mulching with Jute Net	sqm	10000
Seeding and Mulching with Coir net	sqm	10000
Rock Fall Protection mesh	sqm	10000
Hydro seeding	sqm	70000
Chute for Culvert		At Every Culvert Location

**Note- (i)** *The Contractor shall be responsible for accurate assessment of the actual requirement as per site situation & prepare designs for slope protection & stabilization as per the specifications & standards stipulated in schedule 'D' and submit the same to the AE for review through the proof consultant and implement it accordingly thereafter.*

- (ii) *Any increase in quantity over and above the minimum qty. as mentioned in above table or through change in specifications will not be considered as change of scope. Therefore contractor shall make thorough investigation at site and assess the requirement of slope protection and slide prone zone and other safety features at his own before submission of bid*
- (iii) *The length of Retaining Wall shown above is minimum, to be constructed at site for proper geometrics and will not be converted to Breast Wall. Any reduction in the total length of Retaining Wall constructed at site shall constitute of negative change of scope.*
- (iv) *Entire slope/formation which has been cut apart from the above tabulated lengths shall have to be stabilized by the Contractor using techniques approved by AE.*

### **13. CHANGE OF SCOPE**

The length of Structures and bridges specified here in above shall be treated as an approximate assessment. The actual lengths as required on the basis of detailed investigations shall be determined by the Contractor in accordance with the Specifications and Standards. Any variations in the lengths specified in this Schedule- B shall not constitute a Change of Scope save and except any variations in the length arising out of a Change of Scope expressly under taken in accordance with the provisions of Article 13.

**SCHEDULE - C**  
(See Clause 2.1)

**PROJECT FACILITIES**

**Project Facilities**

This schedule indicates the minimum spatial and functional requirements of the facilities to be provided on the **Project Highway (Total length of 17.384 km)**.

The Contractor shall construct the Project Facilities in accordance with the provisions of this Agreement. Such Project Facilities shall include:

- (a) Toll Plaza - Nil
- (b) Pedestrian facilities - As described
- (c) Tree plantation - 2000 Nos
- (d) Bus shelters -8 Nos
- (e) Others to be specified - Nil

**Description of Project Facilities**

**Toll Plaza**

NIL

**Bus Shelters**

To ensure orderly movement of the through traffic, bus shelters have been proposed outside the residential area, away from bridges, and high embankments and not too close to the road intersections.

Bus shelters shall be provided on the Project Highway at 4 locations as mentioned herein under. Bus shelters shall be constructed as per Manual on both sides of the Project Highway. These bus shelters will also have passenger shelter.

**Details of Bus shelters**

Sl. No.	Project Facility	Location (km)	Design Requirements	Other Essential Details
1	Bus Bay & Passenger shelter	147+550 (Both side)	Bus Bays & Passenger shelter have been placed on both side of proposed roadway	Dimension of Bus Bay (L X B = 59.0 m X 3.0 m) Dimension of Passenger Shelter (L X B = 6.0 m X 2.0 m) (Refer Passenger Shelter Drawing)
2	Bus Bay & Passenger shelter	149+050 (Both side)		
3	Bus Bay & Passenger shelter	150+900 (Both side)		
4	Bus Bay & Passenger shelter	162+782 (Both side)		

### **Pedestrian Facilities**

Pedestrian facilities shall be provided at the locations of urban sections in order to ensure safety of pedestrians while crossing in consultation with NHIDCL. This should include (a) minimum Zebra Crossing with flashing Beacon or (b) Zebra Crossing with separate pedestrian path or (c) any other provision as approved by AE.

### **Landscaping**

Landscape treatment of the Project Highway shall be undertaken through planting of trees and ground cover of appropriate varieties and landscaping on surplus land in the ROW. The Construction Contractor should plant at least 2000 nos. of trees of minimum 6 ft. height with tree guard made up of MS sections.

Plantation scheme shall be prepared in consultation with the Forest Department of the Government of Arunachal Pradesh, and AE.

### **Environment**

The Project Highway during design, construction and maintenance period shall conform to the environmental rules and regulations in force. The Construction Contractor shall be responsible for the same.

## **SCHEDULE - D**

*(See Clause 2.1)*

### **SPECIFICATIONS AND STANDARDS**

#### **1. Construction**

The Contractor shall comply with the Specifications and Standards set forth in Annex- I of this Schedule - D for construction of the Project Highway.

#### **2. DesignStandards**

The Project Highway including Project Facilities shall conform to design requirements set out in the following documents:

Manual of specification and standards for two laning of Highways with paved shoulder (Second revision) IRC:SP:73-2018, Hill road manual IRC:SP:48-1998 and Specification of roads and bridges work (fifth revision), MoRTH.

Annex - I

(Schedule - D)

Annex - I

(Schedule - D)

## Specifications and Standards for Construction

### 1 Specifications and Standards

All materials, works and construction operations shall conform to the Manual of Specifications and Standards for Two Laning of Highways (IRC: SP: 73 - 2018), referred as the Manual, MORTH Specifications for Road and Bridge Works, and IRC: SP: 48-1998. Where the specification for a work is not given, Good Industry Practice shall be adopted to the satisfaction of the Authority's Engineer.

### 2 Deviations from the Specifications and Standards

2.1 The terms 'Concessionaire', 'Independent Engineer' and 'Concession Agreement' used in the Manual (IRC: SP 73- 2018) shall be deemed to be substituted by the terms 'Contractor', 'Authority's Engineer' and 'Agreement' respectively.

2.2 Notwithstanding anything to the contrary contained in Paragraph 1 above, the following Specifications and Standards shall apply to the Project Highway, and for purposes of this Agreement, aforesaid Specifications and Standards of following clauses shall be deemed to be amended to the extent set forth below:

S. No.	Clause	Provision as per Manual ( IRC:SP:73-2018)	Modified Provision
1	2.2	Design Speed: Ruling or minimum Design speed shall be followed	Design speed shall be 30 km/h for project highway excepting hair pin bend locations wherein design speed shall be 20 km/h. The same is mentioned in the Plan & Profile drawings given in <u>Annexure-III of Schedule A.</u>

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

2	2.7.2	<b>Roadway Width:</b> On horizontal curves with radius up to 300 m width of pavement and roadway shall be increased as per Table 2.4	On horizontal Curves with radius up to 300 m width of pavement and roadway shall be increased as per Plan & Profile drawings given in Annexure - III of Schedule A
3	2.9.4	<b>Radius of Horizontal Curves:</b>	Radius of Horizontal curves shall be as per the alignment plan shown in Plan and Profile drawings given in Annexure – III of Schedule A

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

## SCHEDULE - E

*(See Clauses 2.1 and 14.2)*

### **MAINTENANCE REQUIREMENTS**

#### **1. Maintenance Requirements**

- 1.1 The Contractor shall, at all times maintain the Project Highway in accordance with the provisions of this Agreement, Applicable Laws and Applicable Permits.
- 1.2 The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 of this Schedule-E within the time limit specified therein and any failure in this behalf shall constitute non-fulfilment of the Maintenance obligations by the Contractor. Upon occurrence of any breach hereunder, the Authority shall be entitled to effect reduction in monthly lump sum payment as set forth in Clause 14.6 of this Agreement, without prejudice to the rights of the Authority under this Agreement, including Termination thereof.
- 1.3 All Materials, works and construction operations shall conform to the MORTH Specifications for Road and Bridge Works, and the relevant IRC publications. Where the specifications for a work are not given, Good Industry Practice shall be adopted.

#### **2. Repair/Rectification of Defects and Deficiencies**

The obligations of the Contractor in respect of Maintenance Requirements shall include repair and rectification of the Defects and deficiencies specified in Annex - I of this Schedule-E within the time limit set forth therein.

#### **3. Other Defects and Deficiencies**

In respect of any Defect or deficiency not specified in Annex - I of this Schedule-E, the Authority's Engineer may, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration with reference to the Specifications and Standards, and any deviation or deterioration beyond the permissible limit shall be repaired or rectified by the Contractor within the time limit specified by the Authority's Engineer.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

#### **4. Extension of Time Limit**

Notwithstanding anything to the contrary specified in this Schedule-E, if the nature and extent of any Defect or deficiency justifies more time for its repair or rectification than the time specified herein, the Contractor shall be entitled to additional time in conformity with Good Industry Practice. Such additional time shall be determined by the Authority's Engineer and conveyed to the Contractor and the Authority with reasons thereof.

#### **5. Emergency Repairs/Restoration**

Notwithstanding anything to the contrary contained in this Schedule-E, if any Defect, deficiency or deterioration in the Project Highway poses a hazard to safety or risk of damage to property, the Contractor shall promptly take all reasonable measures for eliminating or minimizing such danger.

#### **6. Daily inspection by the Contractor**

The Contractor shall, through its engineer, undertake a daily visual inspection of the Project Highway and maintain a record thereof in a register to be kept in such form and manner as the Authority's Engineer may specify. Such record shall be kept in safe custody of the Contractor and shall be open to inspection by the Authority and the Authority's Engineer at any time during office hours.

#### **7. Pre-monsoon Inspection / Post-monsoon Inspection**

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, culverts and drainage system before [1st June] every year in accordance with the guidelines contained in IRC: SP35. Report of this inspection together with details of proposed maintenance works as required on the basis of this inspection shall be sent to the Authority's Engineer before the [10th June] every year. The Contractor shall complete the required repairs before the onset of the monsoon and send to the Authority's Engineer a compliance report. Post monsoon inspection shall be done by the [30th September] and the inspection report together with details of any damages observed and proposed action to remedy the same shall be sent to the Authority's Engineer.

#### **8. Repairs on account of natural calamities**

All damages occurring to the Project Highway on account of a Force Majeure Event or default or neglect of the Authority shall be undertaken by the Authority at its own cost. The Authority may instruct the Contractor to undertake the repairs at the rates agreed between the Parties.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Annex - I

(Schedule-E)

**Repair/rectification of Defects and Deficiencies**

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I of Schedule-E within the time limit set forth in the table below.

Nature of Defect or deficiency		Time limit for repair/rectification
<b>ROADS</b>		
<b>(a)</b>	<b>Carriageway and paved shoulders</b>	
(i)	Breach or blockade	Temporary restoration of traffic within 24 hours; permanent restoration within 15 (fifteen) days
(ii)	Roughness value exceeding 2,200 m in a stretch of 1 km (as measured by a calibrated bump integrator)	120 (one hundred and twenty) days
(iii)	Pot holes	24 hours
(iv)	Any cracks in road surface	15 (fifteen) days
(v)	Any depressions, rutting exceeding 10 mm in road surface	30 (thirty) days
(vi)	Bleeding/skidding	7 (seven) days
(vii)	Any other defect/distress on the road	15 (fifteen) days
(viii)	Damage to pavement edges	15 (fifteen) days
(ix)	Removal of debris, dead animals	6 hours
<b>(b)</b>	<b>Granular earth shoulders, side slopes, drains and culverts</b>	
(i)	Variation by more than 1% in the prescribed slope of camber/crossfall (shall not be less than the camber on the main carriageway)	7 (seven) days
(ii)	Edge drop at shoulders exceeding 40 mm	7 (seven) days
(iii)	Variation by more than 15% in the prescribed side (embankment) slopes	30 (thirty) days
(iv)	Rain cuts/gullies in slope	7 (seven) days
(v)	Damage to or silting of culverts and side drains	7 (seven) days
(vi)	Desilting of drains in urban/semi-urban areas	24 hours
(vii)	Railing, parapets, crash barriers	7 (seven) days (Restore immediately if causing safety hazard)
<b>(c)</b>	<b>Road side furniture including road sign and</b>	

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Nature of Defect or deficiency		Time limit for repair/rectification
	<b>pavement marking</b>	
(i)	Damage to shape or position, poor visibility or loss of retro-reflectivity	48 hours
(ii)	Painting of km stone, railing, parapets, crash barriers	As and when required/Once every year
(iii)	Damaged/missing road signs requiring replacement	7 (seven) days
(iv)	Damage to road mark ups	7 (seven) days
<b>(d)</b>	<b>Road Lighting</b>	
(i)	Any major failure of the system	24hours
(ii)	Faults and minor failures	8 hours
<b>(e)</b>	<b>Trees and Plantation</b>	
(i)	Obstruction in a minimum head-room of 5 m above carriageway or obstruction in visibility of road signs	24hours
(ii)	Removal of fallen trees from carriageway	4 hours
(iii)	Deterioration in health of trees and bushes	Timely watering and treatment
(iv)	Trees and bushes requiring replacement	30 (thirty) days
(v)	Removal of vegetation affecting sight line and road structures	15(fifteen)days
<b>(f)</b>	<b>Rest Area</b>	
(i)	Cleaning of toilets	Every 4 hours
(ii)	Defects in electrical, water and sanitary installations	24hours
<b>(g)</b>	<b>Toll Plazas</b>	
<b>(h)</b>	<b>Other Project Facilities and Approach Roads</b>	
(i)	Damage in approach roads, pedestrian facilities, truck lay-byes, bus-bays, bus-shelters, cattle crossings, [Traffic Aid Posts, Medical Aid Posts] and service roads	15(fifteen)days
(ii)	Damaged vehicles or debris on the road	4 (four) hours
(iii)	Malfunctioning of the mobile crane	4 (four) hours
<b>Bridges</b>		
<b>(a)</b>	<b>Superstructure</b>	
(i)	Any damage, cracks, spalling/ scaling Temporarymeasures Permanentmeasures	within 48 hours within15(fifteen)daysorasspecified bytheAuthority'sEngineer
<b>(b)</b>	<b>Foundations</b>	
(i)	Scouring and/or cavitation	15(fifteen)days
<b>(c)</b>	<b>Piers, abutments, return walls and wing walls</b>	

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Nature of Defect or deficiency		Time limit for repair/rectification
(i)	Cracks and damages including settlement and tilting, spalling, scaling	30 (thirty) days
<b>(d)</b>	<b>Bearings (metallic) of bridges</b>	
(i)	Deformation, damages, tilting or shifting of bearings	15(fifteen)days Greasing of metallic bearings once in a year
<b>(e)</b>	<b>Joints</b>	
(i)	Malfunctioning of joints	15(fifteen)days
<b>(f)</b>	<b>Other items</b>	
(i)	Deforming of pads in elastomeric bearings	7 (seven) days
(ii)	Gathering of dirt in bearings and joints; or clogging of spouts, weep holes and vent-holes	3 (three) days
(iii)	Damage or deterioration in kerbs, parapets, handrails and crash barriers	3 (three) days (immediatelywithin24hoursifposing dangertosafety)
(iv)	Rain-cuts or erosion of banks of the side slopes of approaches	7 (seven) days
(v)	Damage to wearing coat	15(fifteen)days
(vi)	Damage or deterioration in approach slabs, pitching, apron, toes, floor or guide bunds	30 (thirty) days
(vii)	Growth of vegetation affecting the structure or obstructing the waterway	15(fifteen)days
<b>(g)</b>	<b>Hill Roads</b>	
(i)	Damage to retaining wall/breast wall	7 (seven) days
(ii)	Landslides requiring clearance	12(twelve)hours
(iii)	Snow requiring clearance	24(twentyfour)hours

[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or add to the nature of Defect or deficiency before issuing the bidding document, with the approval of the competent authority.]

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

SCHEDULE - F  
(See Clause 3.1.7(a))

**APPLICABLE PERMITS**

**1 Applicable Permits**

1.1 The Contractor shall obtain, as required under the Applicable Laws, the following Applicable Permits:

- a) Permission of the State Government for extraction of boulders from quarry;
- b) Permission of Village Panchayats and Pollution Control Board for installation of crushers;
- c) License for use of explosives;
- d) Permission of the State Government for drawing water from river/reservoir;
- e) License from inspector of factories or other competent Authority for setting up batching plant;
- f) Clearance of Pollution Control Board for setting up batching plant;
- g) Clearance of Village Panchayats and Pollution Control Board for setting up asphalt plant;
- h) Permission of Village Panchayats and State Government for borrow earth; and
- i) Any other permits or clearances required under Applicable Laws.

1.2 Applicable Permits, as required, relating to environmental protection and conservation shall have been procured by the Authority in accordance with the provisions of this Agreement.

1.3 The agency need to ensure compliance of AIP and FC stated in schedules 'A', Annexure - IV. The necessary certifications need to be obtained from competent local forest department.

1.4 Muck dumping locations in forest area to be freeze in consultation with the forest department, the necessary certifications from local competent forest department is to be submitted.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

SCHEDULE - G  
(See Clauses 7.1.1, 7.5.3 and 19.2)

## FORM OF BANK GUARANTEE

Annex-I  
(See Clause 7.1.1)  
**Performance Security**

The Managing Director,  
National Highways & Infrastructural Development Corporation Ltd.  
PTI Building, 3<sup>rd</sup> Floor,  
4, Parliament Street  
New Delhi - 110001

WHEREAS:

\_\_\_\_\_ [name and address of contractor] (hereinafter called the "**Contractor**") and Managing Director, NHIDCL, PTI Building, 3<sup>rd</sup> Floor, 4, Parliament Street, New Delhi-110001 (hereinafter called the "**Authority**") have entered into an agreement (hereinafter called the "Agreement") for the **RFP for Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP**, subject to and in accordance with the provisions of the Agreement

- A. The Agreement requires the Contractor to furnish a Performance Security for due and faithful performance of its obligations, under and in accordance with the Agreement, during the {Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the Agreement) in a sum of Rs..... cr. (Rupees ..... crore) (the "**Guarantee Amount**").
- B. We, ..... through our branch at ..... (the "**Bank**") have agreed to furnish this bank guarantee (hereinafter called the "**Guarantee**") for the amount of Rs. - ----- cr. (Rs. -----crore) (the "**Guarantee Amount**").

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of the Contractor's obligations during the {Construction Period/ Defects Liability Period and Maintenance Period} under and in accordance with the

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.

2. A letter from the Authority, under the hand of an officer not below the rank of [General Manager in the National Highways & Infrastructural Development Corporation Ltd], that the Contractor has committed default in the due and faithful performance of all or any of its obligations under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any differences between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor for any reason whatsoever.
3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to extend the time or period for the compliance with, fulfilment and/or performance of all or any of the obligations of the Contractor contained in the Agreement or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Agreement or for the fulfilment, compliance and/or performance of

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

all or any of the obligations of the Contractor under the Agreement.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.
8. The Guarantee shall cease to be in force and effect on \*\*\*\*\$. Unless a demand or claim under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from its liabilities hereunder.
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

---

<sup>§</sup>Insert date being 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 7.2 of the Agreement).

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorised to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
11. This Guarantee shall come into force with immediate effect and shall remain in force and effect for up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
12. This guarantee shall also be operable at our ..... Branch at New Delhi, from whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on demand. In the contingency of this guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.
13. Bank Guarantee has been sent to authority's bank through SFMS gateway as per the details below:-

<b>Sr. No.</b>	<b>Particulars</b>	<b>Details</b>
1	Name of Beneficiary	MD-NHIDCL
2	Beneficiary Bank Account No	90621010002610
3	Beneficiary Bank Branch Name and Address	Canara Bank (erstwhile Syndicate Bank), Transport Bhawan, 1st Parliament Street, New Delhi-110001
4	<b>Beneficiary Bank Branch IFSC</b>	<b>CNRB0019062</b>
5.	<b>Email ID:</b>	<a href="mailto:cb19062@canarabank.com">cb19062@canarabank.com</a>

Signed and sealed this ..... day of ....., 20..... at .....

**SIGNED, SEALED AND DELIVERED**

For and on behalf of the Bank by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

(i) The bank guarantee should contain the name, designation and code number of the officer(s) signing the guarantee.

(ii) The address, telephone number and other details of the head office of the Bank as well as of issuing branch should be mentioned on the covering letter of issuing branch.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Annex – II  
(Schedule - G)  
(See Clause 7.5.3)

**Form for Guarantee for Withdrawal of Retention Money**

The Managing Director,  
National Highways & Infrastructural Development Corporation Ltd.  
PTI Building, 3<sup>rd</sup> Floor,  
4, Parliament Street  
New Delhi - 110001

WHEREAS:

(A) [name and address of contractor] (hereinafter called the “**Contractor**”) has executed an agreement (hereinafter called the “**Agreement**”) with the and The Managing Director , NHIDCL, PTI Building, New Delhi (hereinafter called the “**Authority**”) have entered into an agreement (hereinafter called the “**Agreement**”) for the **RFP for Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP**, subject to and in accordance with the provisions of the Agreement.

(B) In accordance with Clause 7.5.3 of the Agreement, the Contractor may withdraw the retention money (hereinafter called the “**Retention Money**”) after furnishing to the Authority a bank guarantee for an amount equal to the proposed withdrawal.

(C) We,.....through our branch at..... (the “**Bank**”) have agreed to furnish this bank guarantee (hereinafter called the “**Guarantee**”) for the amount of Rs. ----- cr. (Rs.----- ----crore) (the “**Guarantee Amount**”).

NOW, THEREFORE, the Bank hereby unconditionally and irrevocably guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

2. A letter from the Authority, under the hand of an officer not below the rank of General Manager in the National Highways & Infrastructural Development Corporation Ltd, that the Contractor has committed default in the due and faithful performance of all or any of its obligations for under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement and its decision that the Contractor is in default shall be final, and binding on the Bank, notwithstanding any differences between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor for any reason whatsoever.
3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Retention Money and any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Retention Money.
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the periods specified in paragraph 8 below and unless a demand or claim in writing is made

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

by the Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

8. The Guarantee shall cease to be in force and effect 90 (ninety) days after the date of the Completion Certificate specified in Clause 12.4 of the Agreement.
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.
10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorized to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
11. This Guarantee shall come into force with immediate effect and shall remain in force and effect up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
12. This guarantee shall also be operable at our ..... Branch at New Delhi, from whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on demand. In the contingency of this guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.
13. Bank Guarantee has been sent to authority's bank through SFMS gateway as per the details below:-

<b>Sr. No.</b>	<b>Particulars</b>	<b>Details</b>
1	Name of Beneficiary	MD-NHIDCL
2	Beneficiary Bank Account No	90621010002610
3	Beneficiary Bank Branch Name and Address	Canara Bank (erstwhile Syndicate Bank), Transport Bhawan, 1st Parliament Street, New Delhi-110001
4	<b>Beneficiary Bank Branch IFSC</b>	<b>CNRB0019062</b>
5.	<b>Email ID:</b>	<a href="mailto:cb19062@canarabank.com">cb19062@canarabank.com</a>

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Signed and sealed this ..... day of ....., 20..... at .....

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by:

(Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(i) The bank guarantee should contain the name, designation and code number of the officer(s) signing the guarantee.

(ii) The address, telephone number and other details of the head office of the Bank as well as of issuing branch should be mentioned on the covering letter of issuing branch.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Annex – III  
(Schedule - G)  
(See Clause 19.2)

**Form for Guarantee for Advance Payment**

The Managing Director,  
National Highways & Infrastructural Development Corporation Ltd.  
PTI Building, 3<sup>rd</sup> Floor,  
4, Parliament Street  
New Delhi - 110001

WHEREAS:

(A) [name and address of contractor] (hereinafter called the “Contractor”) has executed an agreement (hereinafter called the “Agreement”) with the Managing Director, Head Office New Delhi (hereinafter called the “Authority”) have entered into an agreement (hereinafter called the “Agreement”) for Construction of 2 Laning with Hard Shoulder of Peren – Dimapur section on NH – 129A from Design Km 146.208 to Km 163.592 (Length – 17.384 Km) in the state of Nagaland on EPC mode (Pkg – III) under NH(O) – TSP subject to and in accordance with the provisions of the Agreement.

(B) In accordance with Clause 19.2 of the Agreement, the Authority shall make to the Contractor an interest free advance payment (herein after called “**Advance Payment**”) equal to 10% (ten per cent) of the Contract Price; and that the Advance Payment shall be made in three installments subject to the Contractor furnishing an irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110% (one hundred and ten percent) of such installment to remain effective till the complete and full repayment of the installment of the Advance Payment as security for compliance with its obligations in accordance with the Agreement. The amount of {first/second/third} installment of the Advance Payment is Rs. ----- cr. (Rupees ----- crore) and the amount of this Guarantee is Rs. ----- cr. (Rupees crore) (the “**Guarantee Amount**”)§.

---

§The Guarantee Amount should be equivalent to 110% of the value of the applicable instalment.

---

(C) We, ..... through our branch at ..... (the “**Bank**”) have agreed to furnish this bank guarantee (hereinafter called the “**Guarantee**”) for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on time of the aforesaid instalment of the Advance Payment under and in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, and without any demur, reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to show grounds or reasons for its demand and/or for the sum specified therein.
  2. A letter from the Authority, under the hand of an officer not below the rank of [General Manager in the National Highways & Infrastructural Development Corporation Ltd], that the Contractor has committed default in the due and faithful performance of all or any of its obligations for the repayment of the instalment of the Advance Payment under and in accordance with the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in default in due and faithful performance of its obligations during and under the Agreement and its decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any differences between the Authority and the Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor for any reason whatsoever.
  3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the Bank under this Guarantee.
  4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.
-

5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance Payment or to extend the time or period of its repayment or to postpone for any time, and from time to time, any of the rights and powers exercisable by the Authority against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the securities available to the Authority, and the Bank shall not be released from its liability and obligation under these presents by any exercise by the Authority of the liberty with reference to the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever which under any law relating to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability and obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or which may hereafter be held by the Authority in respect of or relating to the Advance Payment.
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the period specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.
8. The Guarantee shall cease to be in force and effect on \*\*\*,<sup>§</sup> Unless a demand or claim under this Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from its liabilities hereunder.
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous express consent of the Authority in writing, and declares and warrants that it has the power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

---

<sup>§</sup> Insert a date being 90 (ninety) days after the end of one year from the date of payment of the Advance payment to the Contractor (in accordance with Clause 19.2 of the Agreement).

---

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its above referred branch, which shall be deemed to have been duly authorised to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to have been given at the time when it ought to have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to prove that the envelope containing the notice was posted and a certificate signed by an officer of the Authority that the envelope was so posted shall be conclusive.
11. This Guarantee shall come into force with immediate effect and shall remain in force and effect up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of the Agreement.
12. This guarantee shall also be operable at our ..... Branch at New Delhi, from whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on demand. In the contingency of this guarantee being invoked and payment thereunder claimed, the said branch shall accept such invocation letter and make payment of amounts so demanded under the said invocation.
13. Bank Guarantee has been sent to authority's bank through SFMS gateway as per the details below: -

<b>Sr. No.</b>	<b>Particulars</b>	<b>Details</b>
1	Name of Beneficiary	MD-NHIDCL
2	Beneficiary Bank Account No	90621010002610
3	Beneficiary Bank Branch Name and Address	Canara Bank (erstwhile Syndicate Bank), Transport Bhawan, 1st Parliament Street, New Delhi-110001
4	<b>Beneficiary Bank Branch IFSC</b>	<b>CNRB0019062</b>
5.	<b>Email ID:</b>	<a href="mailto:cb19062@canarabank.com">cb19062@canarabank.com</a>

Signed and sealed this ..... day of ....., 20..... at .....

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by:

(Signature)

---

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

---

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(i) The bank guarantee should contain the name, designation and code number of the officer(s) signing the guarantee.

(ii) The address, telephone number and other details of the head office of the Bank as well as of issuing branch should be mentioned on the covering letter of issuing branch.

---

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

### Schedule - H

(See Clauses 10.1 (iv) and 19.3)

#### Contract Price Weightages

1. The Contract Price for this Agreement is Rs\_\_\_\_\_ Crore rupees.

1.1 Proportions of the Contract Price for different stages of Construction of the Project Highway shall be as specified below:

Item	Weightage in % of CP	Stage for Payment	Percentage
1	2	3	4
Road Works including Culverts, widening and repair of culverts	68.56 %	<b>A- Widening and strengthening of existing road</b>	
		(1) Earthwork up to top of the sub- grade	13.13%
		(2) Sub-base Course	16.85%
		(3) Non bituminous Base course	16.47%
		(4) Bituminous Basecourse	13.05%
		(5) Wearing Coat	7.70%
		(6) Widening and repair of culverts	[Nil]
		<b>B.1-Reconstruction/New 2-Lane Realignment /Bypass(Flexible Pavement)</b>	
		(1) Earthwork up to top of the sub- grade	[Nil]
		(2) Sub-base Course	[Nil]
		(3) Non bituminous Base course	[Nil]
		(4) Bituminous Basecourse	[Nil]
		(5) Wearing Coat	[Nil]
		<b>B.2-Reconstruction/New 8-Lane Realignment/ Bypass(Rigid Pavement)</b>	
		(1) Earthwork up to top of the sub- grade	[Nil]
		(2) Sub-base Course	[Nil]
		(3) DryLean Concrete (DLC) Course	[Nil]
		(4) Pavement Quality Control (PQC) Course	[Nil]
		<b>C.1-Reconstruction/ New Service Road(Flexible Pavement)</b>	
		(1) Earthwork up to top of the sub- grade	[Nil]
		(2) Sub-base Course	[Nil]
		(3) Non bituminous Base course	[Nil]
		(4) Bituminous Basecourse	[Nil]
		(5) Wearing Coat	[Nil]
		<b>C.2- Reconstruction/New Service road(Rigid Pavement)</b>	
		(1) Earthwork up to top of the sub- grade	[Nil]
		(2) Sub-base Course	[Nil]
(3) DryLean Concrete (DLC) Course	[Nil]		
(4) Pavement Quality Control (PQC) Course	[Nil]		
<b>D- Reconstruction &amp; New Culverts on existing</b>		32.80%	

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Item	Weightage in % of CP	Stage for Payment	Percentage
		<b>road, realignments, bypasses Culverts (length &lt;6m)</b>	
Minor bridge/ Underpasses/ Overpasses	0.00 %	<b>A.1-widening and repairing of Minor Bridges (length &gt;6 m&lt;60m)</b>	
		Minor Bridges	[Nil]
		<b>A.2- New Minor bridges (length &gt;6 mand&lt;60m)</b>	
		(1)Foundation + Sub-Structure: On completion of the foundation work including foundations for wing and return walls, abutments, piers upto the abutment/pier cap.	[Nil]
		(2)Super-structure:On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road,signs & markings, tests on completion etc. complete in all respect.	[Nil]
		(3)Approaches:On completionof approaches includingRetainingwalls, stonepitching, protection works complete in all and fit for use	[Nil]
		(4) GuideBundsand River Training Works:On completion of GuideBunds andriver training works complete in all respects	[Nil]
		(5) Diversion work	[Nil]
		<b>B.1- Widening and repairs of underpasses/overpasses</b>	
		Underpasses/ Overpasses	[Nil]
		<b>B.2-NewUnderpasses/Overpasses</b>	
		(1)Foundation + Sub-Structure: On completion of the foundation work including foundations for wing and return walls, abutments, piers upto the abutment/pier cap.	[Nil]
		(2)Super-structure:On completion of the super-structure in all respects including wearing coat, bearings, expansion joints, hand rails,crash barriers, road signs & markings, tests on completion etc. complete in all respect.  Wearing Coat (a) in case of Overpass-wearing coat including expansion joints complete in all respects as specified and (b) in case of underpass- rigid pavement including drainage facility complete in all respects as specified.	[Nil]
		(3) Approaches: On completion of	[Nil]

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Item	Weightage in % of CP	Stage for Payment	Percentage
		approaches including Retaining walls/ Reinforced Earth walls, stone pitching, protection works complete in all respect and fit for use.	
<b>Major bridge(length&gt;60 m)worksand ROB/RUB/elevated sections/flyovers including viaducts,ifany</b>	0.00 %	<b>A.1- Wideningand repairs of Major Bridges</b>	
		(1)Foundation	[Nil]
		(2)Sub-structure	[Nil]
		(3)Super-structure(including bearings)	[Nil]
		(4)WearingCoatincludingexpansion joints	[Nil]
		(5) Miscellaneous Items like handrails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/return walls	[Nil]
		(7)Guidebunds,RiverTrainingworks etc.	[Nil]
		(8)Approaches(including Retaining walls, stone pitchingandprotection works)	[Nil]
		<b>A.2-NewMajorBridges</b>	
		(1)Foundation	[Nil]
		(2)Sub-structure	[Nil]
		(3)Super-structure(including bearings)	[Nil]
		(4)WearingCoatincludingexpansion joints	[Nil]
		(5) Miscellaneous Items like handrails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/return walls	[Nil]
		(7)Guidebunds,RiverTrainingworks etc.	[Nil]
		(8)Approaches(including Retaining walls, stone pitchingand protection works)	[Nil]
		<b>B.1-Wideningandrepairsof (a) ROB (b) RUB</b>	
		(1) Foundations	[Nil]
		(2) Sub-Structure	[Nil]
		(3) Super-Structure (Including bearings)	[Nil]
		(4)Wearing Coat(a)in case of ROB- wearing coat including expansion joints complete in all respectsas specified and (b) incase of RUB- rigid pavement under RUB including drainagefacility completein all respects as specified	[Nil]
		(5) Miscellaneous Items like handrails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/Return walls	[Nil]
		(7) Approaches (Including Retaining walls,Stone Pitching and protection works)	[Nil]
		<b>B.2-NewROB/RUB</b>	
		(1)Foundations	[Nil]
		(2) Sub-Structure	[Nil]
		(3) Super-Structure (Including bearings)	[Nil]
(4)Wearing Coat (a) in case of ROB- wearing coat including expansion joints complete in all	[Nil]		

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Item	Weightage in % of CP	Stage for Payment	Percentage
		respects as specified and (b) in case of RUB-rigid pavement under RUB including drainage facility complete in all respects as specified	
		(5) Miscellaneous Items like handrails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/Return walls	[Nil]
		(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]
		<b>C.1- Widening and repair of Elevated Section/Flyovers/Grade Separators</b>	
		(1) Foundations	[Nil]
		(2) Sub-Structure	[Nil]
		(3) Super-Structure (Including bearings)	[Nil]
		(4) Wearing Coat including expansion joints	[Nil]
		(5) Miscellaneous Items like handrails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/Return walls	[Nil]
		(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]
		<b>C.2- New Elevated Section/Flyovers/Grade Separators</b>	
		(1) Foundations	[Nil]
		(2) Sub-Structure	[Nil]
		(3) Super-Structure (Including bearings)	[Nil]
		(4) Wearing Coat including expansion joints	[Nil]
		(5) Miscellaneous Items like handrails, crash barrier, road markings etc.	[Nil]
		(6) Wing walls/Return walls	[Nil]
		(7) Approaches (including Retaining walls/Reinforced Earth wall, stone pitching and protection works)	[Nil]
<b>Other Works</b>	31.44%	(i) Toll Plaza	[Nil]
		(ii) Road side drains	24.35%
		(iii) Road signs, Road furniture, km stones, safety devices etc.	15.45%
		(iv) Road marking & studs	7.45%
		(v) Project facilities	
		a) Bus Bays & Passenger Shelter	2.37%
		b) Truck Lay-byes	[Nil]
		c) W Metal Crash barrier beam and Parapet wall	1.2%
		d) Junction	19.00%
		(vi) Road side Plantation	0.02%
		(vii) Hydro seeding	3.55%
		(viii) Seeding mulching through Jute net.	0.55%

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

Item	Weightage in % of CP	Stage for Payment	Percentage
		(ix) Breast Wall	7.65%
		(x) Seeding mulching through Coir net.	0.55%
		(xi) Retaining Wall	10.27%
		(xii) Gabion Wall	2.02%
		(xiii) Site Clearance & Dismantling	5.00%
		(xiv) Rock Fall Protection Mesh	0.57%
		(xv) Composite RE Wall	[Nil]

## 1.2 Procedure of estimating the value of workdone

### 1.1.1 Roadworks

Procedure for estimating the value of road work done shall be as follows:

Table 1.3.1

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
<b>Table 1.3.1</b>		
<b>A-Widening and Strengthening of existing road</b>		
(1) Earthwork up to top of the sub-grade including excavation in soil, soft rock and hard rock, removal of unserviceable soil etc.	13.13%	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m. In case of Hill Cutting, the payment procedure will be as under : HillCutting : 40% of weightage of A (1) Preparation of Sub-Grade: 60% of weightage of A (1)
(2) Sub Base courses	16.84%	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(3) Non Bituminous Base Course	16.47%	
(4) Bituminous Base Course	13.05%	
(5) Wearing coat	7.70%	
(6) Widening and repair of culverts	[Nil]	Cost of completed culverts shall be determined on pro rata basis with respect to the total no. of culverts. The payment shall be made on the completion of at least five culverts.
<b>B 1- Reconstruction / New two lane alignment / bypass (Flexible pavement)</b>		
(1) Earthwork up to top of the sub-grade including excavation in soil, soft rock and hard rock, removal of unserviceable	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m. In case of Hill Cutting, the payment procedure will be as under : Hill Cutting : 40% of weightage of A (1)

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
soil etc.		Preparation of Sub-Grade: 60% of weightage of A (1)
(2) Sub Base Course	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(3) Non Bituminous Base Course	[Nil]	
(4) Bituminous Base Course	[Nil]	
(5) Wearing coat	[Nil]	
<b>B 2- Reconstruction / New two lane alignment / bypass (Rigid pavement)</b>		
(1) Earthwork up to top of the sub-grade	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m. In case of Hill Cutting, the payment procedure will be as under : Hill Cutting : 40% of weightage of A (1) Preparation of Sub-Grade: 60% of weightage of A (1)
(2) Earthwork in shoulders	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(3) Sub Base Course	[Nil]	
(4) Dry Lean Concrete (DLC) Course	[Nil]	
(5) Pavement Quality Control (PQC) course	[Nil]	
<b>C 1- Reconstruction / New Service road/ Slip Road (Flexible pavement)</b>		
(1) Earthwork up to top of the sub-grade including shoulder	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m. In case of Hill Cutting, the payment procedure will be as under : Hill Cutting : 40% of weightage of A (1) Preparation of Sub-Grade: 60% of weightage of A (1)
(2) Sub Base Course	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(3) Non Bituminous Base Course	[Nil]	
(4) Bituminous Base Course	[Nil]	
(5) Wearing coat	[Nil]	
<b>C 2- Reconstruction / New Service road (Rigid pavement)</b>		
(1) Earthwork up to top of the sub-grade	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m. In case of Hill Cutting, the payment procedure will be as under : Hill Cutting : 40% of weightage of A (1) Preparation of Sub-Grade: 60% of weightage of A (1)

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
(2) Sub Base Course	[Nil]	Unit of measurement is linear length. Payment of each stage shall be made on pro rata basis on completion of a stage in a length of not less than 500 m.
(3) Dry Lean Concrete (DLC) Course	[Nil]	
(4) Pavement Quality Control (PQC) course	[Nil]	
D - Reconstruction and New culverts on existing road, Realignment, bypasses:		
(1) Hume Pipe Culverts (length <6m)	[Nil]	Cost of each culvert shall be determined on pro rata basis with respect to the total no. of culverts. Payment shall be made on the completion of atleast 01 (One) culvert.
(2) Box Culverts (length <6m)	32.80%	

@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of bituminous work shall be determined as follows:

$$\text{Cost per km} = P \times \text{weightage for road work} \times \text{weightage for bituminous work} \times (1/L)$$

Where,

P = Contract Price

L = Total length in km

Similarly, the rates per km for other stages shall be worked out accordingly.

**Note: The length affected due to law and order problems or litigation during execution due to which the Contractor is unable to execute the work, may be deducted from the total project length for payment purposes. The total length calculated here is only for payment purposes and will not affect and referred in other clauses of the Contract Agreement.**

#### 1.1.2 Minor Bridges and Underpasses/Overpasses.

Procedure for estimating the value of Minor bridge and underpasses/Overpasses shall be as stated in table 1.3.2:

Table 1.3.2

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
<b>Table 1.3.2 Minor Bridges and Under Pass/Over Pass</b>		
<b>A 1- Widening and repairs of Minor Bridges (length &gt;6m and &lt;60m)</b>	[Nil]	Cost of each minor bridge shall be determined on pro rata basis with respect to the total linear length of the minor bridges. Payment shall be made on completion of widening and repair works of a minor bridge.
<b>A 2- New Minor Bridges (length &gt;6m and &lt;60m)</b>		Cost of each minor bridge shall be determined on pro rata basis with respect to the total linear length of the minor bridges.
(1) Foundation : on completion of foundation work including foundation for wing and return wall	[Nil]	(1) Foundation: Payment against Foundation shall be made on pro rata basis on completion of atleast two foundations. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
(2) Sub-structure: on completion of abutments, piers upto the abutment/ pier cap.	[Nil]	(2) Sub Structure: Payment against Sub Structure shall be made on pro rata basis on completion of atleast two sub structures upto abutment / pier cap level of each bridge.
(3) Superstructure : on completion of super-structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road signs & markings, tests on completion etc. complete in all respect.	[Nil]	(3) Super structure: Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure of atleast one span in all respect as specified in the column of " Stage of Payment" in this Sub-clause.
(4) Approaches: on completion of approaches including Retaining walls, stone pitching, protection works complete in all respect and fit for use.	[Nil]	(4) Approaches: Payment shall be made on pro rata basis on completion of a stage ie. completion of approaches in all respect as specified in the column of " Stage of Payment" in this Sub-clause.
(5) Guide bunds and river training works: on completion of guide bunds and repair training works complete in all respects.	[Nil]	(5) Guide bunds and river training works: Payment shall be made on pro rata basis on completion of a stage ie. completion of guide bunds and river training works in all respect as specified.
<b>B 1 - Widening and repair of underpasses / overpasses</b>	[Nil]	Cost of each underpass / overpass shall be determined on pro rata basis with respect to the total linear length of the underpass / overpass. Payment shall be made on completion of widening and repair works of a underpass / overpass.
<b>B 2 - New Underpasses / Overpasses</b>		Cost of each underpass / overpass shall be determined on pro rata basis with respect to the total linear length of the underpass / overpass.
(1) Foundation: on completion of foundation work including foundation for wing and return wall.	[Nil]	(1) Foundation: Payment against Foundation shall be made on pro rata basis on completion of atleast two foundations. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
(2) Sub-structure: on completion of abutments, piers upto the abutment/pier cap.	[Nil]	(2) Sub Structure: Payment against Sub Structure shall be made on pro rata basis on completion of atleast two sub structures upto abutment / pier cap level of each underpass / overpass.
(3) Superstructure: on completion of super-structure in all respects including wearing coat, bearings, expansion joints, hand rails, crash barriers, road signs & markings, tests on completion etc. complete in all respect.	[Nil]	(3) Super structure: Payment shall be made on pro rata basis on completion of a stage ie. completion of super structure of atleast one span in all respect as specified in the column of " Stage of Payment" in this Sub-clause.
(4) Approaches: on completion of approaches including Retaining walls, stone pitching, protection works complete in all respect and fit for use.	[Nil]	(4) Approaches: Payment shall be made on pro rata basis on completion of a stage ie. completion of approaches in all respect as specified in the column of " Stage of Payment" in this Sub-clause.

### 1.1.3 Major Bridge works, ROB/RUB and Structures.

Procedure for estimating the value of Major Bridge works, ROB/RUB and Structures shall be as stated in table 1.3.3:

**Table 1.3.3**

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
<b>Table 1.3.3</b>		
<b>A.1 Widening and repair of Major Bridge</b>		
(1) Foundation	[Nil]	(i) Foundation: Cost of each Major Bridge shall be determined on prorata basis with respect to the total linear length (m) of the Major Bridge. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the major Bridge subject to completion of atleast two foundations of the major bridge. In case where load testing is required for foundation, the trigger of first payment shall include load testing also were specified.
(2) Sub-structure	[Nil]	(ii) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the major bridge subject to completion of atleast two sub structures of abutment / pier cap level of the major bridge..

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
(3) Super-structure (including bearings)	[Nil]	Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure including bearings of atleast one span in all respects as specified.
(4) Wearing Coat including expansion joints	[Nil]	(iv)Wearing Coat: Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified.
(5) Miscellaneous Items like hand rails, crash barrier, road markings etc.	[Nil]	(v) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
(6) Wing walls/return walls upto top	[Nil]	(vi) Wing walls/return walls: Payments shall be made on completion of all wing walls/returnwallscompletein all respects as specified.
(7) Guide bunds, River Training works etc.	[Nil]	(vii) Guide Bonds, River Training works: Payments shall be made on completion of all guide bunds/river training works etc. complete in all respects as specified.
(8) Approaches (including Retaining walls, stone pitching and protection works)	[Nil]	(viii) Approaches: Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified.
A 2 - New Major bridges		Cost of each structure shall be determined on pro rata basis in respect to the total liner length (m) of all the structures. Payments shall be made on completion of each stage of structures as per weightage given in this table.
(1) Foundation: Foundation for abutment, piers	[Nil]	(1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of a bridge as per weightage given in this table, subject to completion of at least two foundations in all respect. In case load testing is required for foundation, the trigger for first payment shall include load testing also where specified.
(2) Sub-Structure: Sub-Structure for abutment, piers up to abutment/pier cap level	[Nil]	(2) Sub-Structure: Payment against sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of a bridge as per weightage given in this table, subject to completion of atleast two sub-structure upto abutment/pier cap level of a bridge.
(3) Super-structure: including girder, deck slab, bearings (excluding wearing coat and expansion joints)		
a) Super Structure : casting of girder/fabrication of girders (Steel)	[Nil]	(a) Super – structure (casting of girder) : Unit of measurement is numbers. Payment against casting of

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
		girders shall be made on pro rata basis with respect to total numbers of girders required in the structure on completion of a stage i.e. not less than completion of casting of at least five girders of the structure.
(b) Super structure : Casting of segments	[Nil]	(b) Super structure (Casting of segments): Unit measurement is numbers. Payment against casting of segments shall be made on pro rata basis with respect to total numbers of segments required in the structure on completion of a stage i.e. not less than completion of casting at least 10 (ten) segments of the structure.
(c) Super structure : erection of girders, deck slab and bearings	[Nil]	(c) Super structure (Erection of girders, deck slab and bearing) : Payment shall be made on pro rata basis on completion of a stage i.e. completion of supers structure including bearings of at least one span in all respects as specified.
(4) Other Ancillary works : wearing coat, expansion joints hand rails, crash barriers, tests on completion etc. completion in all respect.	[Nil]	Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(5) Miscellaneous Works : stone pitching, protection works, excluding retaining walls/reinforced earth walls etc.	[Nil]	Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(6) Wing/Return wall up to full height	[Nil]	Wing/Return wall up to full height: Payment shall be made on completion of all wing wall/return walls for a bridges as per weightage given in this table, completion in all respect as specified.
(7) Guide bunds, River Trainings works etc.	[Nil]	Payment shall be made on pro rata basis on completion of the stage in all respect as specified, for each structure.
(8) Retaining walls/Reinforced earth walls etc.	[Nil]	
a) Panel Casting	[Nil]	a) Panel Casting : Unit of measurement is area in Sqm. Payment against casting of panels shall be made on pro rata basis with respect to total area panels required for the structure on completion of a stage i.e. not less than completion of casting of 25% of scope of the RE wall panel of each bridge.
b) Erection of panel / construction of retaining wall	[Nil]	b) Erection of Panel / Construction of Retaining wall : Unit of measurement is area in Sqm. Payment shall be made on pro rata basis on completion of stage i.e. completion of erection of panels/ Construction of retaining wall complete in all respect for atleast 25% scope of work for each structure.
B 1 - Widening and repair of		
a) ROB b) RUB		
1) Foundation	[Nil]	(i)Foundation:Cost of each RoB / RuB shall be determined on pro rata basis with respect to the total

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
		linear length (m) of the RoB / RuB. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the RoB / RuB subject to completion of atleast two foundations of the RuB/ROB. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
2) Sub Structure	[Nil]	(ii) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the RoB / RuB subject to completion of atleast two sub structure of abutments / pier cap level of the RuB/ROB.
3) Super Structure (Including bearings)	[Nil]	(iii) Super-structure: Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure including bearings of atleast one span in all respects as specified.
4) Wearing coat (a) in case of RoB - wearing coat including expansion joints complete in all respect as specified and (b) in case of RuB - rigid pavement under RuB including drainage facility complete in all respect as specified	[Nil]	(iv) Wearing Coat: Payment shall be made on completion of (a) in case of ROB- wearing coat including expansion joints complete in all respects as specified and (b) in case of RUB-rigid pavement under RUB including drainage facility complete in all respects as specified.
5) miscellaneous items like hand rails, crash barrier, road markings etc	[Nil]	(v) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
6) wing walls / return walls	[Nil]	(vi) Wing walls/return walls: Payments shall be made on completion of all wing walls/return walls complete in all respects as specified.
7) Approaches (including Retaining walls, stone pitching and protection works)	[Nil]	(vii) Approaches: Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified.
B 2 - New ROB / RUB		Cost of each structure shall be determined on pro rata basis in respect to the total liner length (m) of all the structures. Payments shall be made on completion of each stage of a structures as per weightage given in this table.
(1) Foundation: Foundation for abutment, piers	[Nil]	(1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of a ROB/RUB as per weightage given in this table, subject to completion of at least two foundations in all respect. In case load testing is required for foundation, the trigger

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
		for first payment shall include load testing also where specified.
(2) Sub-Structure: Sub-Structure for abutment, piers up to abutment/pier cap level	[Nil]	(2) Sub-Structure: Payment against sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of a ROB/RUB as per weightage given in this table, subject to completion of atleast two sub-structure upto abutment/pier cap level of a ROB/RUB.
(3) Super-structure: including girder, deck slab, bearings (excluding wearing coat and expansion joints)		
a) Super Structure : casting of girder/fabrication of girders (Steel)	[Nil]	(a) Super – structure (casting of girder): Unit of measurement is numbers. Payment against casting of girders shall be made on pro rata basis with respect to total numbers of girders required in the structure on completion of a stage i.e. not less than completion of casting of at least five girders of the structure.
(b) Super structure : Casting of segments	[Nil]	(b) Super structure (Casting of segments): Unit measurement is numbers. Payment against casting of segments shall be made on pro rata basis with respect to total numbers of segments required in the structure on completion of a stage i.e. not less than completion of casting at least 10 (ten) segments of the structure.
(c) Super structure : erection of girders, deck slab and bearings	[Nil]	(c) Super structure (Erection of girders, deck slab and bearing): Payment shall be made on pro rata basis on completion of a stage i.e. completion of supers structure including bearings of at least one span in all respects as specified.
(4) Other Ancillary works : wearing coat, expansion joints hand rails, crash barriers, tests on completion etc. completion in all respect.	[Nil]	Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(5) Miscellaneous Works : stone pitching, protection works, excluding retaining walls/reinforced earth walls etc.	[Nil]	Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(6) Wing/Return wall up to full height	[Nil]	Wing/Return wall up to full height: Payment shall be made on completion of all wing wall/return walls for each ROB/RUB as per weightage given in this table, completion in all respect as specified.
(7) Retaining walls/Reinforced earth walls etc.	[Nil]	

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
a) Panel Casting	[Nil]	a) Panel Casting : Unit of measurement is area in Sqm. Payment against casting of panels shall be made on pro rata basis with respect to total area panels required for the structure on completion of a stage i.e. not less than completion of casting of 25% of scope of the RE wall panel of each ROB/RUB.
b) Erection of panel / construction of retaining wall	[Nil]	b) Erection of Panel / Construction of Retaining wall : Payment shall be made on pro rata basis on completion of stage i.e. completion of erection of panels/ Construction of retaining wall complete in all respect for atleast 25% scope of work for each ROB/RUB.
C 1 - Widening and repair of Elevated sections / Fly overs / Grade Separators		
1) Foundation	[Nil]	(i) Foundation: Cost of each structure shall be determined on pro rata basis with respect to the total linear length (m) of the structure. Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of the structure subject to completion of atleast two foundations of the structure. In case where load testing is required for foundation, the trigger of first payment shall include load testing also where specified.
2) Sub Structure	[Nil]	(ii) Sub-Structure: Payment against Sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of the structure subject to completion of atleast two sub structure of abutments / pier cap level of the structure.
3) Super Structure (Including bearings)	[Nil]	(iii) Super-structure: Payment shall be made on pro rata basis on completion of a stage i.e. completion of super structure including bearings of atleast one span in all respects as specified.
4) Wearing coat including expansion joints	[Nil]	(iv) Wearing Coat: Payment shall be made on completion of wearing coat including expansion joints complete in all respects as specified.
5) Miscellaneous items like hand rails, crash barrier, road markings etc	[Nil]	(v) Miscellaneous: Payments shall be made on completion of all miscellaneous works like hand rails, crash barriers, road markings etc. complete in all respects as specified.
6) wing walls / return walls	[Nil]	(vi) Wing walls/return walls: Payments shall be made on completion of all wing walls / return walls complete in all respects as specified.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
7) Approaches (including Retaining walls, stone pitching and protection works)	[Nil]	(vii) Approaches: Payment shall be made on completion of both approaches including stone pitching, protection works, etc. complete in all respects as specified.
C 2 - New Elevated sections / Fly overs / Grade Separators		Cost of each structure shall be determined on pro rata basis in respect to the total liner length (m) of all the structures. Payments shall be made on completion of each stage of a structures as per weightage given in this table.
(1) Foundation: Foundation for abutment, piers	[Nil]	(1) Foundation: Payment against foundation shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of foundation of each structure as per weightage given in this table, subject to completion of at least two foundations in all respect. In case load testing is required for foundation, the trigger for first payment shall include load testing also where specified.
(2) Sub-Structure: Sub-Structure for abutment, piers up to abutment/pier cap level	[Nil]	(2) Sub-Structure: Payment against sub-structure shall be made on pro-rata basis on completion of a stage i.e. not less than 25% of the scope of sub-structure of each structure as per weightage given in this table, subject to completion of atleast two sub-structure upto abutment/pier cap level of each structure.
(3) Super-structure: including girder, deck slab, bearings (excluding wearing coat and expansion joints)		
a) Super Structure : casting of girder/fabrication of girders (Steel)	[Nil]	(a) Super – structure (casting of girder) : Unit of measurement is numbers. Payment against casting of girders shall be made on pro rata basis with respect to total numbers of girders required in the structure on completion of a stage i.e. not less than completion of casting of at least five girders of the structure.
(b) Super structure : Casting of segments	[Nil]	(b) Super structure (Casting of segments): Unit measurement is numbers. Payment against casting of segments shall be made on pro rata basis with respect to total numbers of segments required in the structure on completion of a stage i.e. not less than completion of casting at least 10 (ten) segments of the structure.
(c) Super structure : erection of girders, deck slab and bearings	[Nil]	(c) Super structure (Erection of girders, deck slab and bearing) : Payment shall be made on pro rata basis on completion of a stage i.e. completion of supers structure including bearings of at least one span in all respects as specified.
(4)Other Ancillary works : wearing coat, expansion joints hand rails, crash barriers, tests on completion etc. completion in all respect.	[Nil]	Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

STAGE FOR PAYMENT	PERCENTAGE WEIGHTAGE	PAYMENT PROCEDURE
(5) Miscellaneous Works : stone pitching, protection works, excluding retaining walls/reinforced earth walls etc.	[Nil]	Payment shall be made on pro-rata basis on completion of the stage in all respect as specified, for each structure.
(6) Wing/Return wall up to full height	[Nil]	Wing/Return wall up to full height: Payment shall be made on completion of all wing wall/return walls for each structure as per weightage given in this table, completion in all respect as specified.
(7) Retaining walls/Reinforced earth walls etc.	[Nil]	
a) Panel Casting	[Nil]	a) Panel Casting : Unit of measurement is area in Sqm. Payment against casting of panels shall be made on pro rata basis with respect to total area panels required for the structure on completion of a stage i.e. not less than completion of casting of 25% of scope of the RE wall panel of each structure.
b) Erection of panel / construction of retaining wall	[Nil]	b) Erection of Panel / Construction of Retaining wall : Unit of measurement is area in Sqm. Payment shall be made on pro rata basis on completion of stage i.e. completion of erection of panels/ Construction of retaining wall complete in all respect for atleast 25% scope of work for each structure.

**Note:** (1) In case of innovate Major Bridge projects like cable suspension/cable stayed/ Extra Dozed and exceptionally long span bridges, the schedule may be modified as per site requirements before bidding with due approval of Competent Authority.

(2) The Schedule for exclusive tunnel projects may be prepared as per site requirements before bidding with due approval of Competent Authority.

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

**1.1.4 Otherworks.**

Procedure for estimating the value of other works done shall be as stated in table 1.3.4.

**Table 1.3.4**

<b>Table 1.3.4</b>		
<b>Other Works</b>	<b>[**]</b>	
(i) Toll Plaza	[Nil]	Payment of Toll Plaza shall be made on Pro rata basis as per following completed stages:
		(i) Rigid pavement upto DLC (LHS) -12.5 %
		(ii) Rigid pavement upto DLC (RHS)- 12.5 %
		(iii) PQC (LHS)-25 %
		(iv) PQC (RHS)-25 %
		(v) Admin Building, Maintenance Building & Misc. Works-10% %
		(vi) Canopy, Toll Booth, Safety Items & Miscellaneous Works-12.5 %
		(vii) Toll Plaza Tunnel-2.5 %
(ii) Road side drains	24.35%	
(iii) Road Signs, Road furniture, Km Stone, safety devices etc	15.45%	Unit of measurement is linear length in km. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 5% (five percent) of the total length.
(iv) Road Marking & studs	7.45%	
(v) Project facilities		
(a) Bus Bays& Passenger Shelter	2.37%	Payment shall be made on pro rata basis for Completed facilities
(b) Truck lay byes	[Nil]	
(c) Junction	19.00%	
(d) Others	[Nil]	
(vi) Road side Plantation	0.02%	
(vii) Protection works other than approaches to the bridges, elevated sections / flyovers / grade separators and RoBs/RuBs	[Nil]	Unit of measurement is linear length. Payment shall be made on pro-rata basis on completion of a stage in a length of not less than 5% (five percent) of the total length.
(a) Metal Crash Barrier& Parapet wall	1.2%	
(b) Retaining wall	10.27%	

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

(c) Breast Wall	7.65%	
(d) Gabion Retaining wall	2.02%	
(viii) Site Clearance & Dismantling	5.00%	
(ix) Safety and traffic management during construction	[Nil]	Payment shall be made on pro-rata basis every six months.
(x) Hydro seeding	3.55%	Unit of measurement is linear length. Payment shall be made on pro rata basis on completion of a stage in a length of not less than 5% (Five Percent) of the total length and 10% of the area for Hydro seeding and seeding and mulching.
(xi) Seeding and Mulching through Jute net	0.55%	
(xii) Seeding and Mulching through Coir net	0.55%	
(xiii) Rock fall Protection mesh	0.57%	

## 2. Procedure for payment for Maintenance

2.1 The cost for maintenance shall be as stated in Clause 14.1.1.

2.2 Payment for Maintenance shall be made in quarterly instalments in accordance with the provisions of Clause 19.7.

SCHEDULE - I  
(See Clause 10.2.4)

**DRAWINGS**

**1 Drawings**

In compliance of the obligations set forth in Clause 10.2 of this Agreement, the Contractor shall furnish to the Authority's Engineer, free of cost, all Drawings listed in Annex-I of this Schedule-I.

**2 Additional Drawings**

If the Authority's Engineer determines that for discharging its duties and functions under this Agreement, it requires any drawings other than those listed in Annex-I, it may by notice require the Contractor to prepare and furnish such drawings forthwith. Upon receiving a requisition to this effect, the Contractor shall promptly prepare and furnish such drawings to the Authority's Engineer, as if such drawings formed part of Annex-I of this Schedule-I.

Annex - I  
(Schedule - I)

**List of Drawings**

[Note: The Authority shall describe in this Annex-I, all the Drawings that the Contractor is required to furnish under Clause 10.2.]

1. A minimum list of the drawings of the various components/elements of the project highway and project facility required to be submitted by the Contractor is given below:
    - (a) Drawing of plan, profile and crosssections
    - (b) Drawings of cross drainageworks
    - (c) Drawings of junctions
    - (d) Drawing of typical crosssections
    - (e) Drawings of bus-bay and bus shelters with furniture and drainagesystem
    - (f) Drawing of a truck parking lay by with furniture and drainagesystem
    - (g) Drawings of road furniture items including traffic signage, marking, safety barriers, etc.
    - (h) Drawings of traffic diversions plans and traffic control measures
    - (i) Drawings of road drainagemasures
    - (j) Drawings of typical details slope protection measures
-

## Schedule - J

(See Clause 10.3(ii))

### Project Completion Schedule

#### 1. Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

#### 2. Project Milestone-I

- (i) Project Milestone-I shall occur on the date falling on the **[255<sup>th</sup>]** day from the Appointed Date (the "**Project Milestone-I**").
- (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

#### 3. Project Milestone-II

- (i) Project Milestone-II shall occur on the date falling on the **[438<sup>th</sup>]** day from the Appointed Date (the "**Project Milestone-II**").
- (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty five per cent) of the Contract Price **and should have started construction of all bridges**

#### 4. Project Milestone-III

- (i) Project Milestone-III shall occur on the date falling on the **[621<sup>st</sup>]** day from the Appointed Date (the "**Project Milestone-III**").
  - (ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of the Contract Price and should have **started construction of all project facilities**.
-

**5. Scheduled CompletionDate**

- (i) The Scheduled Completion Date shall occur **on the [730<sup>th</sup>]day** from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with thisAgreement.

**6. Extension oftime**

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.

SCHEDULE - K  
(See Clause 12.1.2)

**TESTS ON COMPLETION**

**1 Schedule for Tests**

- 11 The Contractor shall, no later than 30 (thirty) days prior to the likely completion of construction, notify the Authority's Engineer and the Authority of its intent to subject the Project Highway to Tests, and no later than 10 (ten) days prior to the actual date of Tests, furnish to the Authority's Engineer and the Authority detailed inventory and particulars of all works and equipment forming part of Works.
- 12 The Contractor shall notify the Authority's Engineer of its readiness to subject the Project Highway to Tests at any time after 10 (ten) days from the date of such notice, and upon receipt of such notice, the Authority's Engineer shall, in consultation with the Contractor, determine the date and time for each Test and notify the same to the Authority who may designate its representative to witness the Tests. The Authority's Engineer shall thereupon conduct the Tests itself or cause any of the Tests to be conducted in accordance with Article 12 and this Schedule-K.

**2 Tests**

- 21 Visual and physical test: The Authority's Engineer shall conduct a visual and physical check of construction to determine that all works and equipment forming part thereof conform to the provisions of this Agreement. The physical tests shall include (to be decided in consultation with Authority's Engineer as per relevant IRC codes/manual).
  - 22 Riding quality test: Riding quality of each lane of the carriageway shall be checked with the help of a calibrated bump integrator and the maximum permissible roughness for purposes of this Test shall be 2,000 (two thousand) mm for each kilometre.
  - 23 Tests for bridges: All major and minor bridges shall be subjected to the rebound hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the procedure described in Special Report No. 17: 1996 of the IRC Highway Research Board on Non-destructive Testing Techniques, at two spots in every span, to be chosen at random by the Authority's Engineer. Bridges with a span of 15 (fifteen) metres or more shall also be subjected to loadtesting.
  - 24 Other tests: The Authority's Engineer may require the Contractor to carry out or cause to be carried additional tests, in accordance with Good Industry Practice, for determining the compliance of the Project Highway with Specifications and Standards.
  - 25 Environmental audit: The Authority's Engineer shall carry out a check to
-

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP determine conformity of the Project Highway with the environmental requirements set forth in Applicable Laws and Applicable Permits.

---

- 26 Safety Audit: The Authority's Engineer shall carry out, or cause to be carried out, a safety audit to determine conformity of the Project Highway with the safety requirements and Good Industry Practice.

### **3 Agency for conducting Tests**

All Tests set forth in this Schedule-K shall be conducted by the Authority's Engineer or such other agency or person as it may specify in consultation with the Authority.

### **4 Completion Certificate**

Upon successful completion of Tests, the Authority's Engineer shall issue the Completion Certificate in accordance with the provisions of Article 12

---

SCHEDULE - L  
(See Clause 12.2 and 12.4)

**PROVISIONAL CERTIFICATE**

I, .....(NameoftheAuthority’sEngineer),actingastheAuthority’sEngineer,underand in accordance with theAgreementdated .....(the “Agreement”), for RFP for Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

- 1 (the “Project Highway”) on Engineering, Procurement and Construction (EPC) basisthrough ..... (Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the Agreement have been undertaken to determine compliance of the Project Highway with the provisions of the Agreement.
- 2 Works that are incomplete on account of Time Extension have been specified in the Punch List appended hereto, and the Contractor has agreed and accepted that it shall completeall such works in the time and manner set forth in the Agreement. In addition, certain minor works are incomplete and these are not likely to cause material inconvenience to the Users of the Project Highway or affect their safety. The Contractor has agreed and accepted that as a condition of this Provisional Certificate, it shall complete such minor works within 30 (thirty) days hereof. These minor works have also been specified in the aforesaid PunchList.
3. In view of the foregoing, I am satisfied that the Project Road *of* Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSPcan be safely and reliably placed in service of the Users thereof, and in terms of the Agreement, the Project Highway is hereby provisionally declared fit for entry into operation on this the day of ..... 20.....

ACCEPTED,SIGNED,SEALED

SIGNED, SEALEDAND

ANDDELIVERED

DELIVERED

For and onbehalfof

for and on behalf of

CONTRACTOR by:AUTHORITY’s ENGINEER by:

(Signature)

(Signature)

---

**COMPLETION CERTIFICATE**

1 I,.....(Name of the Authority’s Engineer),acting as the Authority’s Engineer, under and in accordance with the Agreement dated ..... (the “Agreement”), for Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP(the “Project Highway”) on Engineering, Procurement and Construction (EPC) basis through.....(Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the Agreement have been successfully undertaken to determine compliance of the Project Highway with the provisions of the Agreement, and I am satisfied that the Project Highway can be safely and reliably placed in service of the Users thereof.

2 It is certified that, in terms of the aforesaid Agreement, all works forming part of Project Highway have been completed, and the Project Highway is hereby declared fit for entry into operation on this the ..... day of .....20.....

SIGNED, SEALED AND DELIVERED

For and on behalf of

The Authority’s Engineer by:

(Signature)

(Name)

(Designation)

(Address)

---

**SCHEDULE - M**

*(See Clauses 14.6, 15.2 and 19.7)*

**PAYMENT REDUCTION FOR NON-COMPLIANCE**

**1. Payment reduction for non-compliance with the Maintenance Requirements**

- 1.1 Monthly lump sum payments for maintenance shall be reduced in the case of non-compliance with the Maintenance Requirements set forth in Schedule-E.
- 1.2 Any deduction made on account of non-compliance with the Maintenance Requirements shall not be paid even after compliance subsequently. The deductions shall continue to be made every month until compliance is done.
- 1.3 The Authority's Engineer shall calculate the amount of payment reduction on the basis of weightage in percentage assigned to non-conforming items as given in Paragraph 2.

**2. Percentage reductions in lump sum payments**

2.1 The following percentages shall govern the payment reduction:

<b>S. No.</b>	<b>Item/Defect/Deficiency</b>	<b>Percentage</b>
<b>(a)</b>	<b>Carriageway/Pavement</b>	
(i)	Potholes, cracks, other surface defects	15%
(ii)	Repairs of Edges, Rutting	5%
<b>(b)</b>	<b>Road, Embankment, Cuttings, Shoulders</b>	
(i)	Edge drop, inadequate crossfall, undulations, settlement, potholes, ponding, obstructions	10%
(ii)	Deficient slopes, raincuts, disturbed pitching, vegetation growth, pruning of trees	5%
<b>(c)</b>	<b>Bridges and Culverts</b>	
(i)	Desilting, cleaning, vegetation growth, damaged pitching, flooring, parapets, wearing course, footpaths, any damage to foundations	20%
<b>S. No.</b>	<b>Item/Defect/Deficiency</b>	<b>Percentage</b>
(ii)	Any Defects in superstructures, bearings and sub-structures	10%
(iii)	Painting, repairs/replacement kerbs, railings, parapets, guideposts/crash barriers	5%

---

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

<b>(d)</b>	<b>Roadside Drains</b>	
(i)	Cleaning and repair of drains	5%
<b>(e)</b>	<b>Road Furniture</b>	
(i)	Cleaning, painting, replacement of road signs, delineators, road markings, 200 m/km/5 <sup>th</sup> km stones	5%
<b>(f)</b>	<b>Miscellaneous Items</b>	
(i)	Removal of dead animals, broken down/accidental vehicles, fallen trees, road blockades or malfunctioning of mobile crane	10%
(ii)	Any other Defects in accordance with paragraph 1.	5%
<b>(g)</b>	<b>Defects in Other Project Facilities</b>	5%

2.2 The amount to be deducted from monthly lump-sum payment for non-compliance of particular item shall be calculated asunder:

$$R = P/100 \times M \times L1/L$$

Where P = Percentage of particular item/Defect/deficiency for deduction

M = Monthly lump-sum payment in accordance with the Bid

L1 = Non-complying length

L = Total length of the road,

R = Reduction (the amount to be deducted for non-compliance for a particular item/Defect/deficiency

The total amount of reduction shall be arrived at by summation of reductions for such items/Defects/deficiency or non-compliance.

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer.

SCHEDULE - N  
(See Clause 18.1.1)

**SELECTION OF AUTHORITY'S ENGINEER**

**1 Selection of Authority's Engineer**

- 1.1 The provisions of the Model Request for Proposal for Selection of Technical Consultants, issued by the Ministry of Finance in May 2009, or any substitute thereof shall apply for selection of an experienced firm to discharge the functions and duties of an Authority's Engineer.
- 1.2 In the event of termination of the Technical Consultants appointed in accordance with the provisions of Paragraph 1.1, the Authority shall appoint another firm of Technical Consultants forthwith and may engage a government-owned entity in accordance with the provisions of Paragraph 3 of this Schedule-N.

**2 Terms of Reference**

The Terms of Reference for the Authority's Engineer (the "TOR") shall substantially conform with Annex 1 to this Schedule N.

**3 Appointment of Government entity as Authority's Engineer**

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its discretion appoint a government-owned entity as the Authority's Engineer; provided that such entity shall be a body corporate having as one of its primary functions the provision of consulting, advisory and supervisory services for engineering projects; provided further that a government-owned entity which is owned or controlled by the Authority shall not be eligible for appointment as Authority's Engineer.

---

Annex - I

*(Schedule - N)*

**TERMS OF REFERENCE FOR AUTHORITY'S ENGINEER**

**1 Scope**

1.1 These Terms of Reference (the "TOR") for the Authority's Engineer are being specified pursuant to the EPC Agreement dated ..... (the "Agreement"), which has been entered into between the National Highways and Infrastructure Development Corporation Ltd, 3rd Floor, PTI Building, 4, Parliament Street, New Delhi - 110001 (the "Authority") and (the "Contractor") Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 173.850 to Km 190.850 (Length - 17.00 Km) in the state of Nagaland on EPC mode (Pkg - V) under NH(O) - TSP and a copy of which is annexed hereto and marked as Annex-A to form part of this TOR.

1.2 The TOR shall apply to construction and maintenance of the Project Highway.

**2 Definitions and interpretation**

2.1 The words and expressions beginning with or in capital letters and not defined herein but defined in the Agreement shall have, unless repugnant to the context, the meaning respectively assigned to them in the Agreement.

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this TOR.

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, mutatis mutandis, to this TOR.

**3. General**

3.1 The Authority's Engineer shall discharge its duties in a fair, impartial and efficient manner, consistent with the highest standards of professional integrity and Good Industry Practice.

---

- 3.2 The Authority's Engineer shall perform the duties and exercise the authority in accordance with the provisions of this Agreement, but subject to obtaining prior written approval of the Authority before determining:
- (a) any TimeExtension;
  - (b) any additional cost to be paid by the Authority to the Contractor;
  - (c) the Termination Payment; or
  - (d) any other matter which is not specified in (a), (b) or (c) above and which creates an obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. fifty lakh).
- 3.3 The Authority's Engineer shall submit regular periodic reports, at least once every month, to the Authority in respect of its duties and functions under this Agreement. Such reports shall be submitted by the Authority's Engineer within 10 (ten) days of the beginning of every month.
- 3.4 The Authority's Engineer shall inform the Contractor of any delegation of its duties and responsibilities to its suitably qualified and experienced personnel; provided, however, that it shall not delegate the authority to refer any matter for the Authority's prior approval in accordance with the provisions of Clause 18.2.
- 3.5 The Authority's Engineer shall aid and advise the Authority on any proposal for Change of Scope under Article 13.
- 3.6 In the event of any disagreement between the Parties regarding the meaning, scope and nature of Good Industry Practice, as set forth in any provision of the Agreement, the Authority's Engineer shall specify such meaning, scope and nature by issuing a reasoned written statement relying on good industry practice and authentic literature.
-

#### **4 Construction Period**

- 4.1 During the Construction Period, the Authority's Engineer shall review the Drawings furnished by the Contractor along with supporting data, including the geo-technical and hydrological investigations, characteristics of materials from borrow areas and quarry sites, topographical surveys, and the recommendations of the Safety Consultant in accordance with the provisions of Clause 10.1.6. The Authority's Engineer shall complete such review and send its observations to the Authority and the Contractor within 15 (fifteen) days of receipt of such Drawings; provided, however that in case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be extended up to 30 (thirty) days. In particular, such comments shall specify the conformity or otherwise of such Drawings with the Scope of the Project and Specifications and Standards.
- 4.2 The Authority's Engineer shall review any revised Drawings sent to it by the Contractor and furnish its comments within 10 (ten) days of receiving such Drawings.
- 4.3 The Authority's Engineer shall review the Quality Assurance Plan submitted by the Contractor and shall convey its comments to the Contractor within a period of 21 (twenty-one) days stating the modifications, if any, required thereto.
- 4.4 The Authority's Engineer shall complete the review of the methodology proposed to be adopted by the Contractor for executing the Works, and convey its comments to the Contractor within a period of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor.
- 4.5 The Authority's Engineer shall grant written approval to the Contractor, where necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of the Project Highway for purposes of maintenance during the Construction Period in accordance with the provisions of Clause 10.4.
- 4.6 The Authority's Engineer shall review the monthly progress report furnished by the Contractor and send its comments thereon to the Authority and the Contractor within 7 (seven) days of receipt of such report.
-

- 4.7 The Authority's Engineer shall inspect the Construction Works and the Project Highway and shall submit a monthly Inspection Report bringing out the results of inspections and the remedial action taken by the Contractor in respect of Defects or deficiencies. In particular, the Authority's Engineer shall include in its Inspection Report, the compliance of the recommendations made by the Safety Consultant.
- 4.8 The Authority's Engineer shall conduct the pre-construction review of manufacturer's test reports and standard samples of manufactured Materials, and such other Materials as the Authority's Engineer may require.
- 4.9 For determining that the Works conform to Specifications and Standards, the Authority's Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such time and frequency and in such manner as specified in the Agreement and in accordance with Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the tests specified in the IRC Special Publication-11 (Handbook of Quality Control for Construction of Roads and Runways) and the Specifications for Road and Bridge Works issued by MORTH (the "Quality Control Manuals") or any modification/substitution thereof shall be deemed to be tests conforming to Good Industry Practice for quality assurance.
- 4.10 The Authority's Engineer shall test check at least 20 (twenty) percent of the quantity or number of tests prescribed for each category or type of test for quality control by the Contractor.
- 4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/ rejection of their results shall be determined by the Authority's Engineer in accordance with the Quality Control Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and independent of, the tests that may be carried out by the Contractor for its own quality assurance in accordance with Good Industry Practice.
- 4.12 In the event that results of any tests conducted under Clause 11.10 establish any Defects or deficiencies in the Works, the Authority's Engineer shall require the Contractor to carry out remedial measures.
- 4.13 The Authority's Engineer may instruct the Contractor to execute any work which is urgently required for the safety of the Project Highway, whether because of an accident, unforeseeable event or otherwise; provided that in case of any work required on account of a Force Majeure Event, the provisions of Clause 21.6 shall apply.
-

- 4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the Authority's Engineer shall undertake a review of the progress of construction and identify potential delays, if any. If the Authority's Engineer shall determine that completion of the Project Highway is not feasible within the time specified in the Agreement, it shall require the Contractor to indicate within 15 (fifteen) days the steps proposed to be taken to expedite progress, and the period within which the Project Completion Date shall be achieved. Upon receipt of a report from the Contractor, the Authority's Engineer shall review the same and send its comments to the Authority and the Contractor forthwith.
- 4.15 The Authority's Engineer shall obtain from the Contractor a copy of all the Contractor's quality control records and documents before the Completion Certificate is issued pursuant to Clause 12.4.
- 4.16 Authority's Engineer may recommend to the Authority suspension of the whole or part of the Works if the work threatens the safety of the Users and pedestrians. After the Contractor has carried out remedial measure, the Authority's Engineer shall inspect such remedial measures forthwith and make a report to the Authority recommending whether or not the suspension hereunder may be revoked.
- 4.17 In the event that the Contractor carries out any remedial measures to secure the safety of suspended works and Users, and requires the Authority's Engineer to inspect such works, the Authority's Engineer shall inspect the suspended works within 3 (three) days of receiving such notice, and make a report to the Authority forthwith, recommending whether or not such suspension may be revoked by the Authority.
- 4.18 The Authority's Engineer shall carry out, or cause to be carried out, all the Tests specified in Schedule-K and issue a Completion Certificate or Provisional Certificate, as the case may be. For carrying out its functions under this Paragraph 4.18 and all matters incidental thereto, the Authority's Engineer shall act under and in accordance with the provisions of Article 12 and Schedule-K.

## **5. Maintenance Period**

- 5.1 The Authority's Engineer shall aid and advise the Contractor in the preparation of its monthly Maintenance Programme and for this purpose carry out a joint monthly inspection with the Contractor.
-

- 5.2 The Authority's Engineer shall undertake regular inspections, at least once every month, to evaluate compliance with the Maintenance Requirements and submit a Maintenance Inspection Report to the Authority and the Contractor.
- 5.3 The Authority's Engineer shall specify the tests, if any, that the Contractor shall carry out, or cause to be carried out, for the purpose of determining that the Project Highway is in conformity with the Maintenance Requirements. It shall monitor and review the results of such tests and the remedial measures, if any, taken by the Contractor in this behalf.
- 5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the Authority's Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of deviation or deterioration with reference to the Specifications and Standards and shall also specify the time limit for repair or rectification of any deviation or deterioration beyond the permissible limit.
- 5.5 The Authority's Engineer shall examine the request of the Contractor for closure of any lane(s) of the Project Highway for undertaking maintenance/repair thereof, and shall grant permission with such modifications, as it may deem necessary, within 5 (five) days of receiving a request from the Contractor. Upon expiry of the permitted period of closure, the Authority's Engineer shall monitor the reopening of such lane(s), and in case of delay, determine the Damages payable by the Contractor to the Authority under Clause 14.5.

## **6 Determination of costs and time**

- 6.1 The Authority's Engineer shall determine the costs, and/or their reasonableness, that are required to be determined by it under the Agreement.
- 6.2 The Authority's Engineer shall determine the period of Time Extension that is required to be determined by it under the Agreement.
- 6.3 The Authority's Engineer shall consult each Party in every case of determination in accordance with the provisions of Clause 18.5.

## **7. Payments**

- 7.1 The Authority's Engineer shall withhold payments for the affected works for which the Contractor fails to revise and resubmit the Drawings to the Authority's Engineer in accordance with the provisions of Clause 10.2.4(d).
  - 7.2 Authority's Engineer shall-
-

- (a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to Clause 19.4, determine the amount due to the Contractor and recommend the release of 90 (ninety) percent of the amount so determined as part payment, pending issue of the Interim Payment Certificate;and
  - (b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 19.4, deliver to the Authority and the Contractor an Interim Payment Certificate certifying the amount due and payable to the Contractor, after adjustments in accordance with the provisions of Clause 19.10.
- 7.3 The Authority's Engineer shall, within 15 (fifteen) days of receipt of the Monthly Maintenance Statement from the Contractor pursuant to Clause 19.6, verify the Contractor's monthly statement and certify the amount to be paid to the Contractor in accordance with the provisions of the Agreement.
- 7.4 The Authority's Engineer shall certify final payment within 30 (thirty) days of the receipt of the final payment statement of Maintenance in accordance with the provisions of Clause 19.16.

**8. Other duties and functions**

The Authority's Engineer shall perform all other duties and functions as specified in the Agreement.

---

**9 Miscellaneous**

- 9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by the Authority's Engineer to the Contractor pursuant to this TOR, and a copy of all the test results with comments of the Authority's Engineer thereon, shall be furnished by the Authority's Engineer to the Authority forthwith.
- 9.2 The Authority's Engineer shall retain at least one copy each of all Drawings and Documents received by it, including 'as-built' Drawings, and keep them in its safe custody.
- 9.3 Within 90 (ninety) days of the Project Completion Date, the Authority's Engineer shall obtain a complete set of as-built Drawings, in 2 (two) hard copies and in micro film form or in such other medium as may be acceptable to the Authority, reflecting the Project Highway as actually designed, engineered and constructed, including an as-built survey illustrating the layout of the Project Highway and setback lines, if any, of the buildings and structures forming part of Project Facilities; and shall hand them over to the Authority against receipt thereof.
- 9.4 The Authority's Engineer, if called upon by the Authority or the Contractor or both, shall mediate and assist the Parties in arriving at an amicable settlement of any Dispute between the Parties.
- 9.5 The Authority's Engineer shall inform the Authority and the Contractor of any event of Contractor's Default within one week of its occurrence.
-

SCHEDULE - 0

*(See Clauses 19.4.1, 19.6.1, and 19.8.1)*

**Forms of Payment Statements**

**1. Stage Payment Statement for Works**

The Stage Payment Statement for Works shall state:

- a. the estimated amount for the Works executed in accordance with Clause 19.3.1 subsequent to the last claim;
- b. amounts reflecting adjustments in price for the aforesaid claim;
- c. the estimated amount of each Change of Scope Order executed subsequent to the last claim;
- d. amounts reflecting adjustment in price, if any, for (c) above in accordance with the provisions of Clause 13.2.3(a);
- e. total of (a), (b), (c) and (d) above;
- f. Deductions:
  - i. Any amount to be deducted in accordance with the provisions of the Agreement except taxes;
  - ii. Any amount towards deduction of taxes; and
  - iii. Total of (i) and (ii) above.
- g. Net claim: (e) – (f)(iii);
- h. The amounts received by the Contractor upto the last claim:
  - i. For the Works executed (excluding Change of Scope orders);
  - ii. For Change of Scope Orders, and
  - iii. Taxes deducted

**2. Monthly Maintenance Payment Statement**

The monthly Statement for Maintenance Payment shall state:

- (a) the monthly payment admissible in accordance with the provisions of the Agreement;
  - (b) the deductions for maintenance work not done;
  - (c) net payment for maintenance due, (a) minus (b);
  - (d) amounts reflecting adjustments in price under Clause 19.12; and
-

Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP

---

(e) amount towards deduction of taxes

### **3. Contractor's claim for Damages**

**Note:** The Contractor shall submit its claims in a form acceptable to the Authority.

---

SCHEDULE - P

*(See Clause 20.1)*

**INSURANCE**

**1. Insurance during Construction Period**

1.1 The Contractor shall effect and maintain at its own cost, from the Appointed Date till the date of issue of the Completion Certificate, the following insurances for any loss or damage occurring on account of Non Political Event of Force Majeure, malicious act, accidental damage, explosion, fire and terrorism:

- a) insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] per cent of such replacement cost to cover any additional costs of and incidental to the rectification of loss or damage including professional fees and the cost of demolishing and removing any part of the Works and of removing debris of whatsoever nature; and
- b) Insurance for the Contractor's equipment and Documents brought onto the Site by the Contractor, for a sum sufficient to provide for their replacement at the Site.

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the Authority and the Contractor against all loss or damage from any cause arising under paragraph 1.1 other than risks which are not insurable at commercial terms.

**2. Insurance for Contractor's Defects Liability**

The Contractor shall effect and maintain insurance cover for the Works from the date of issue of the Completion Certificate until the end of the Defects Liability Period for any loss or damage for which the Contractor is liable and which arises from a cause occurring prior to the issue of the Completion Certificate. The Contractor shall also maintain other insurances for maximum sums as may be required under the Applicable Laws and in accordance with Good Industry Practice.

**3. Insurance against injury to persons and damage to property**

3.1 The Contractor shall insure against its liability for any loss, damage, death or bodily injury, or damage to any property (except things insured under Paragraphs 1 and 2 of this Schedule) to

---

any person (except persons insured under Clause 20.9), which may arise out of the Contractor's performance of this Agreement. This insurance shall be for a limit per occurrence of not less than the amount stated below with no limit on the number of occurrences.

The insurance cover shall be not less than value of the contract price.

3.2 The insurance shall be extended to cover liability for all loss and damage to the Authority's property arising out of the Contractor's performance of this Agreement excluding:

- a) the Authority's right to have the construction works executed on, over, under, in or through any land, and to occupy this land for the Works; and
- b) damage which is an unavoidable result of the Contractor's obligations to execute the Works.

**4. Insurance to be in joint names**

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor and the Authority.

## **Schedule-Q**

*(See Clause 14.10)*

### **Tests on Completion of Maintenance Period**

**1. Riding Qualitytest:**

Riding quality test: Riding quality of each lane of the carriageway shall be checked with the help of a calibrated bump integrator and the maximum permissible roughness for purposes of this Test shall be [2,200 (two thousand and two hundred only)] mm for each kilometre.

**2. Visual and physicaltest:**

*The Authority's Engineer shall conduct a visual and physical check of construction to determine that all works and equipment forming part thereof conform to the provisions of this Agreement. The physical tests shall include measurement of cracking, rutting, stripping and potholes and shall be as per the requirement of maintenance mentioned in Schedule-E.*

---

## Schedule-R

*(See Clause 14.10)*

### Taking Over Certificate

I, ..... (Name and designation of the Authority's Representative) under and in accordance with the Agreement dated ..... (the "**Agreement**"), for "**Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 129A from Design Km 146.208 to Km 163.592 (Length - 17.384 Km) in the state of Nagaland on EPC mode (Pkg - III) under NH(O) - TSP the "Project Highway"**) on Engineering, Procurement and Construction (EPC) basis through (Name of Contractor), hereby certify that the Tests on completion of Maintenance Period in accordance with Article 14 of the Agreement have been successfully undertaken to determine compliance of the Project Highway with the provisions of the Agreement and I hereby certify that the Authority has taken over the Project highway from the Contractor on this day.....

SIGNED, SEALED AND DELIVERED

(Signature)

(Name and designation of Authority's

Representative)

(Address)

---