

National Highways & Infrastructure Development Corporation Ltd.


Subject: Consultancy Services for Feasibility Study, Preparation of Detailed Project Report and providing Pre-Construction Services for upgradation of existing 2-lane highway to 4 lane with paved shoulder configuration (NH-144A) from Km 26.350 (Khathi Chowk) to Km 30.097 (Hanuman Chowk) of Jammu – Akhnoor section in the state of Jammu & Kashmir on EPC basis

Amendment No. 1

Sl. no	Clause	Existing			Modified (To be read as)		
		S. No	Item	Payment %	S. No	Item	Payment as % of contract value
1.	Clause 6.3 (b) of GCC	1	Submission of final QAP and Inception Report	10%	1	Submission of final Inception Report	15%
		2	Approval of final Alignment Report	5%	2	Approval of final Alignment Report	10%
		3	Submission of final feasibility Report	5%	3	Submission of final feasibility Report	5%
		4	Submission Of 3a Notification, Draft 3 A And Approval Of Final Land Acquisition Report containing details of 3a, 3A	5%	4	Submission Final Land Acquisition Report	10%
		5	Submission of all utilities shifting proposals to user agencies and submission of utilities relocation plan to NHIDCL	2.5%	5	Submission of Clearance proposals	5%
		6	Submission of all stage I clearance proposals and submission of clearances report to NHIDCL	5%	6	Submission of Draft DPR	10%
		7	Approval of final DPR report, documents and drawings	10%	7	Submission of Final DPR	10%
		8	Approval of bid documents and draft civil works contract agreement along with technical schedules.	5%	8	Approval of Technical schedules	5%
		9	3D publication for all land parcels identified in item 4 above and submission of Land Acquisition II report	10%	9	3D Publication	10%
		10	Stage II clearance approval and submission of final clearances II report	5%	10	Clearance-Stage I Approval	5%
		11	Final approval of utilities shifting estimates and submission of Utilities II report	2.5%	11	Clearance-Stage I /Final Approval	5%
				12	Retention to be released after 3 years	10%	
					Total :	100%	
				13	Bonus on submission of draft 3A or equivalent within 1 month of alignment finalization	2.5 % bonus	
				14	Bonus on submission of draft clearance proposals within	2.5% bonus	

[Signature]
15/7/2019

Sl. no	Clause	Existing		Modified (To be read as)	
		12	Completion of award declaration (3G) for 90% of land parcels identified in item 9 and submission of Land Award report	10%	1 month of alignment finalization
		13	Earlier of award of package to contractor/concessionaire or 6 months from launch of tender process	10%	
		14	Receipt of land possession certificates (3E) for 90% of all land parcels identified in LA II report and submission of Land Possession report	10%	
		15	Amount to be released at earlier of projects COD or 3 years from start of civil work	5%	
			Total :	100%	
		16	Bonus on submission of draft 3A within 15 days of alignment finalization	1 % bonus	
		17	Bonus on submission of draft 3D within 60 days of draft 3 A.	2.5% bonus	
		18	Bonus on receipt of possession certificate (3E) for more than 90% of land identified in item 9 above within 165 days of draft 3 A.	5% bonus	
		19	Bonus on submission of utility shifting proposal including clearance within 60 days of alignment finalization.	1% bonus	
2	-	-		KMZ file of the Existing Alignment is being uploaded for reference purpose.	
3	Clause 3 & 4 of NIT, Clause 10 of Data Sheet	The following schedule is to be followed for this assignment: v. Deadline for Submission of bids : 17.07.2019 upto 1100 Hrs vi. Date of Opening the Bid : 18.07.2019		The following schedule is to be followed for this assignment: v. Deadline for Submission of bids : 22.07.2019 upto 1100 Hrs vi. Date of Opening the Bid : 23.07.2019	


 15/7/2019