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1 39 Improvement of NH-39 between Imphaland Kohima. 126.00 1250.00 1587.50 M/s Stanleyunder JICA (i)Date of Commencement of Services: 02.12.2015(ii)DPR Submission date: 01.Sep.2016(iii) QAP and IR submitted.2 NH-39 4 laning of Dimapur Kohima section ofNH-39 from Km 123.840 to Km 138.775 14.94 373.07 485.15 M/s Ramky-ECIJV (i) LOA issued to  L1 Bidder: M/s Ramky-ECI JV on 31.03.2016(ii) Agreement signed on 22.05.2016
3 NH-39 4 laning of Dimapur Kohima section ofNH-39 from  Km 138.775 to Km 152.49 13.72 396.52 515.64 M/s Ramky-ECIJV (i) LOA issued to  L1 Bidder: M/s Ramky-ECI JV on 31.03.2016(ii) Agreement signed on 22.05.2016
4 NH-39 4 laning of Dimapur Kohima section ofNH-39 from Km 152.49 to Km 166.700. 14.21 429.52 558.56 M/s Gayatri (i) LOA issued to  L1 Bidder: M/s Gayatri projects limited on31.03.2016(ii) Contract Agreement signed on 26.04.2016

5

39 Construction of Dimapur  bypass underEPC mode.
38.00 1200.00 1524 M/s ACPI

(i)Tripartite Agreement with DPR Consultant and NHAI : March 2016(ii)AA & FS for LA of Nagaland portion for 23 km issued by Ministry.Payment being made to State Government.(iii) 3(a) being published vide gazette but state govt. has appointedCALA for Assam portion.(iv)Bids for civil work of Nagaland portion planned in Aug, 2016(v) Assam portion  Civil work bid is planned in Dec 2016.(vi) NHAI to be sensetized to enter into Tripartite Agreement so thatDPR Consultant can handover DPR of Nagaland portion to NHIDCLenabling invitation of bid in July, 2016.

STATUS AS ON 15.07.2016
 State: Nagaland Branch Office: Kohima

5

39 Construction of Dimapur  bypass underEPC mode.
38.00 1200.00 1524 M/s ACPI

(i)Tripartite Agreement with DPR Consultant and NHAI : March 2016(ii)AA & FS for LA of Nagaland portion for 23 km issued by Ministry.Payment being made to State Government.(iii) 3(a) being published vide gazette but state govt. has appointedCALA for Assam portion.(iv)Bids for civil work of Nagaland portion planned in Aug, 2016(v) Assam portion  Civil work bid is planned in Dec 2016.(vi) NHAI to be sensetized to enter into Tripartite Agreement so thatDPR Consultant can handover DPR of Nagaland portion to NHIDCLenabling invitation of bid in July, 2016.
6 39 Construction of Kohima Bypass underEPC mode. 36 1150 1460.5 (i) Bid for DPR consultant invited on 16.03.2016Bid for DPR  re-invited  w.e.f 14 June 2016  with bid due date as14.07.20167 129A Dimapur-Peren to Jalukie 18 - - Bid for DPR Consultancy services to be invited in July 20168 NewNH Simaluguri in Assam to Mon in Nagaland 84 840.00 840.00 Bid for DPR Consultancy services to be invited in July 2016

Total 344.86 5639.11 6971.35


