National Highways & Infrastructure Development Corporation Limited

PROJECT NAME: Rehabilitation and Up-gradation to 2-lane with paved shoulders of Rulchawm-Dulte section
(Economic Corridor) of NH-6 from Existing chainage Km 50+360 (Rulchawm) to Km 69+015 (Dulte) (Design Chainage
Km 45+040 to Km 62+200) (Pack-1V) in the state of Mizoram under Bharatmala Pariyojna on EPC Mode.

Bid/ Package No: NHIDCL/Mizoram/NH-06/EC/Package-1V/2019-20

Tender Id: 2019_NHIDC_531186_1

Amendment No. 1

Sr. No Reference
section/clause no./ Existing Provision
Annexurefitems

REQUEST FOR PROPOSAL (RFP)

1. NIT,RFP, Schedules The period of Construction is 2.5 years (913 days) The period of Construction is 2 years (730 days)
and DCA

2. Clause 2.1.15 of | This Clause is modified as below:
Section-2 of RFP,

Page no. 16 2.1.15(1) The bidder including individual or any of its JV member, who are either having 2 (two) on-going EPC Project(s) in
NHIDCL or on-going Project(s) worth of Rs 500 Cr. (Awarded Cost) or more in NHIDCL, as on date of bid submission, shall not be
eligible to bid for this Project (Issuance of LOA will be considered as on-going project).
AND
2.1.15(11) There are 4 packages for Economic Corridor from Seling-Dulte section of NH-06 (Design Chainage Km 00+000 to Km
62+200) whose bids are being invited together. The financial bid will be opened in sequence of 1,2,3,4 as the bidder including
individual or any of its JV member can't have more than 2 packages in NHIDCL including already awarded packages or ongoing
work as mentioned in para 2.1.15(1). If a bidder is L1 in a package, it will be trated as awarded work for subsequent packages &
accordingly the list of qualifying bidder will be modified before opening the financial bid.

e -

Modified Provision
(To be read as)
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Amendment No. 1

o sect:?)if:’f:::zgg no./ Existing Provision odiren Frovistan
. (To be read as)
Annexurelitems
3. Clause 2223 of Year Year-1 Year-2 | Year-3 | Year-4 | Year-$ Year Year-1 Year-2 | Year-3 | Year-4 Year-5
Section-2 of RFP, (2014-15)|(2015-16) | (2016-17) [ (2017-18) [(2018-19) (2018-19) |(2017-18) | (2016-17) | (2015-16)| (2014-15)
Page no. 20 : :
Up-dation 1.00 1.05 1.10 1.15 1.20 Up-dation 1.00 1.05 1.10 115 1.20
factor factor
4, Section-2, The clause 2.14.2.1 below the clause 2.14.2.2 may be read as 2.14.2.3.
Instructions to
Bidders, Page no. 34
5. New Annexure-IX of Appendix-1A
Appendix-1A Annexure-IX
Details of Ongoing & Awarded (for which LOA has been issued) works in NHIDCL (Ref Clause 2.1.15(l) of Section-2 of RFP)
Sr.No. Name of the Contract Price | Appointed Original Progress as | Likely date of | Remarks,
work (Rs. Cr.) Date Scheduled on Date Completion if any
completion date
1;
2.
3.
I/We certify that all the information furnished above is true in all respects.
Name of the Bidder:
Signature of the Authorised Signatory:
Name of the Authorised Signatory:
Date:
Place:
Schedule
6. Schedule J Schedule - J has been modified as per Annexure - | of this Amendment

Dy
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5.

(1)
(ii)

Annexure-I

Schedule -]
(See Clause 10.3 (ii))

Project Completion Schedule

Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in
this Schedule-J for each of the Project Milestones and the Scheduled Completion Date.
Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the
Authority of such compliance along with necessary particulars thereof.

Project Milestone-I

Project Milestone-I shall occur on the date falling on the [256t] day from the Appointed
Date (the “Project Milestone- I").

Prior to the occurrence of Project Milestone-l, the Contractor shall have commenced
construction of the Project Highway and submitted to the Authority duly and validly prepared
Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

Project Milestone-II

Project Milestone-II shall occur on the date falling on the [438th] day from the Appointed
Date (the “Project Milestone- II").

Prior to the occurrence of Project Milestone-ll, the Contractor shall have continued with
construction of the Project Highway and submitted to the Authority duly and validly
prepared Stage Payment Statements for anamount not less than 35% (thirty five per cent) of
the Contract Price and should have started construction of all bridges

Project Milestone-III

Project Milestone-IIl shall occur on the date falling on the [621st] day from the Appointed
Date (the “Project Milestone- III").

Prior to the occurrence of Project Milestone-lll, the Contractor shall have continued with
construction of the Project Highway and submitted to the Authority duly and validly
prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of
the Contract Price and should have started construction of all project facilities.

Scheduled Completion Date

The Scheduled Completion Date shall occur on the [730™] day from the Appointed Date.
On or before the Scheduled Completion Date, the Contractor shall have completed

construction in accordance with this Agreement. %
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Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled
Completion Date, as the case may be, under and in accordance with the provisions of this
Agreement, the Project Completion Schedule shall be deemed to have been amended
accordingly.
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