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SCHEDULE - A 

(See Clauses 2.1 and 8.1) 

SITE OF THE PROJECT 

1 The Site 

(i) Site of the Project Highway shall include the land, buildings, structures and road 

works as described in Annex-I of this Schedule-A. 

(ii) The dates of handing over the Right of Way to the Contractor are specified in 

Annex-II of this Schedule-A. 

(iii) An inventory of the Site including the land, buildings, structures, road works, 

trees and any other immovable property on, or attached to, the Site shall be 

prepared jointly by the Authority Representative and the Contractor, and such 

inventory shall form part of the memorandum referred to in Clause 8.2 (i) of this 

Agreement. 

(iv) The alignment plans of the Project Highway are specified in Annex-III. In the 

case of sections where no modification in the existing alignment of the Project 

Highway is contemplated, the alignment plan has not been provided. Alignment 

plans have only been given for sections where the existing alignment is 

proposed to be upgraded. The proposed profile of the Project Highway shall be 

followed by the contractor with minimum FRL as indicated in the alignment plan. 

The Contractor, however, improve/upgrade the road profile indicated in Annex-

III based on site/design requirement. 

(v) The status of the environment clearances obtained or awaited is given in Annex 

IV. 
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Annex-I 

(Schedule-A) 

SITE 

1. Site 

The project road Shillong to Dawki, Package-IV is a section of NH-40 starting from 

existing km.131/820 (design ch 45+760, at the end of Pynursula bypass) and ending at 

existing km.151/330 (design ch. 63+530, near Pomsutia village which is start point of 

Dawki Realignment) in the State of Meghalaya. The land, carriageway and stretches 

comprising the site are described below. 

2. Land 

The Site of the Project Highway comprises the land as described below: 

S. No. 
Chainage (km) 

ROW (m) 
From To 

1 131/820 151/330 12.0 

3. Carriageway 

The present carriageway of the Project Highway is two Lane. The type of existing 

pavement is flexible. The details are given below. 

S. no 
Existing Chainage. 

From 
Existing Chainage. To C/W width (m) 

1 131/820 151/330 6.5 - 7.0 
 

4. Major Bridges 

The Site includes the following Major Bridges: 

S. No. 
Existing 

Chainage 
(Km) 

Type of Structure Span 
Arrangement 

(m) 
Width (m) 

Foundation 
Sub-

structure 
Super 

structure 

Nil 

5. Road over-bridges (ROB)/ Road under-bridges (RUB) 

The Site includes the following ROB (road over railway line)/RUB (road under 

railway line): 

S. No. 
Existing 

Chainage (Km) 

Type of Structure Span Arrangement 
(m) 

Width 
(m) Foundation Super structure 

Nil 

6. Grade separators 

The Site includes the following grade separators: 
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S. No. 
Existing 

Chainage 
(Km) 

Type of Structure 
Span Arrangement 

(m) 
Width 
(m) Foundation Super structure 

Nil 

7. Minor bridges 

The Site includes the following minor bridges: 

S. 
No. 

Existing 
Chainage/  

(Km) 

Type of Structure No of spans 
with Span 
Length (m) 

Width 
(m) Foundation 

Sub 
structure 

Super 
Structure 

1 137/410 Open RCC wall RCC T-beam 1 x 25.0 12 

2 142/313 Open 

RCC Wall/ 

Circular 

Pier 

RCC T-beam 
1x14.0 + 1x24.0 

+ 1x14.0 
12 

 

8. Railway level crossings 

The Site includes the following railway level crossings: 

S. No. Location (km) Remarks 

NIL 

 

9. Underpasses (vehicular, non-vehicular) 

The Site includes the following underpasses: 

S.No 
Existing 

Chainage (Km) 
Type of structure 

No. of span with Span 
Arrangement (m) 

width (m) 

Nil 

10. Culverts 

The Site has the following culverts: 

S. No. 
Existing 

Chainage 
Type of Culvert 

No. x span length 

/diameter (m) 
Width (m) Remarks 

1 131/900 Pipe 1 x 0.90 8.80  

2 131/970 Pipe 1 x 0.90 8.80  

3 132/070 Pipe 1 x 0.90 9.00  

4 132/220 Pipe 1 x 1.00 10.60  

5 132/350 Pipe 1 x 0.90 9.80  

6 132/520 Pipe 1 x 0.90 9.80  

7 132/820 Pipe 1 x 0.90 9.70  

8 132/940 Pipe 1 x 1.10 9.00  

9 133/340 Pipe 1 x 0.90 10.90  

10 133/580 Pipe 1 x 0.90 10.90  

11 133/670 Pipe 1 x 0.90 10.00  
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S. No. 
Existing 

Chainage 
Type of Culvert 

No. x span length 

/diameter (m) 
Width (m) Remarks 

12 133/760 Pipe 1 x 1.20 11.50  

13 133/860 Pipe 1 x 1.20 10.80  

14 133/950 Pipe 1 x 1.20 10.80  

15 134/020 Pipe 1 x 0.90 10.60  

16 134/130 Pipe 1 x 0.90 10.60  

17 134/290 Pipe 1 x 0.90 10.60  

18 134/310 Pipe 1 x 0.90 10.30  

19 134/350 Pipe 1 x 0.90 10.30  

20 134/400 Pipe 1 x 0.90 10.50  

21 134/480 Pipe 1 x 1.00 10.60  

22 134/580 Pipe 1 x 0.90 10.40  

23 134/700 Pipe 1 x 0.90 9.90  

24 134/790 Pipe 1 x 0.90 11.40  

25 134/840 Pipe 1 x 1.10 11.20  

26 134/950 Pipe 1 x 1.20 11.20  

27 135/030 Pipe 1 x 0.90 11.20  

28 135/190 Pipe 1 x 0.90 10.40  

29 135/360 Pipe 1 x 0.90 10.40  

30 135/480 Pipe 2 x 0.9 9.60  

31 135/880 Pipe 1 x 0.90 10.40  

32 136/230 Pipe 1 x 1.00 8.50  

33 136/340 Pipe 1 x 1.00 8.50  

34 136/660 Pipe 4 x 0.90 11.00  

35 136/800 Pipe 1 x 0.90 9.30  

36 136/880 Pipe 1 x 0.90 9.90  

37 136/940 Pipe 1 x 0.90 10.30  

38 137/420 Pipe 1 x 0.90 10.90  

39 137/500 Pipe 1 x 1.00 10.90  

40 137/660 Pipe 1 x 1.00 11.20  

41 138/240 Pipe 1 x 0.90 9.40  

42 138/330 Pipe 1 x 0.90 9.40  

43 138/470 Pipe 1 x 1.00 11.30  

44 138/660 Pipe 1 x 0.60 10.30  

45 139/100 Pipe 1 x 0.90 10.30  

46 139/420 Pipe 2 x 0.90 10.30  

47 139/530 Pipe 1 x 0.90 9.40  

48 139/600 Pipe 1 x 1.00 9.20  
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S. No. 
Existing 

Chainage 
Type of Culvert 

No. x span length 

/diameter (m) 
Width (m) Remarks 

49 139/710 Pipe 1 x 1.00 9.20  

50 140/060 Pipe 1 x 0.90 9.40  

51 140/360 Pipe 1 x 1.00 9.00  

52 140/720 Pipe 1 x 0.90 9.80  

53 141/310 Slab 1 x 0.80 8.20  

54 141/470 Slab 1 x 1.50 8.20  

55 141/720 Pipe 1 x 0.90 9.20  

56 141/860 Pipe 1 x 0.90 9.20  

57 141/870 Pipe 1 x 0.90 9.10  

58 141/920 Pipe 1 x 0.90 9.50  

59 143/060 Pipe 1 x 0.90 9.50  

60 143/110 Pipe 1 x 0.90 9.60  

61 143/210 Pipe 1 x 0.90 9.80  

62 143/400 Pipe 1 x 0.90 9.40  

63 143/550 Pipe 1 x 1.00 9.50  

64 143/650 Pipe 1 x 0.90 11.10  

65 143/988 Pipe 1 x 0.90 10.30  

66 144/080 Pipe 1 x 0.90 10.60  

67 144/130 Pipe 1 x 0.90 8.90  

68 144/260 Pipe 1 x 0.90 10.20  

69 144/480 Pipe 1 x 0.90 9.80  

70 144/640 Pipe 1 x 0.90 10.90  

71 144/780 Pipe 1 x 1.00 11.20  

72 145/440 Pipe 1 x 1.00 9.60  

73 145/530 Pipe 1 x 0.90 10.50  

74 145/560 Pipe 1 x 0.90 10.50  

75 145/770 Pipe 1 x 0.90 12.00  

76 145/780 Pipe 1 x 0.90 10.80  

77 145/880 Pipe 1 x 0.90 10.80  

78 146/120 Pipe 1 x 0.90 10.80  

79 146/480 Pipe 1 x 1.00 10.80  

80 147/120 Pipe 1 x 0.90 10.30  

81 147/220 Pipe 1 x 0.90 9.81  

82 147/380 Pipe 1 x 0.90 10.30  

83 147/480 Pipe 1 x 0.90 10.80  

84 147/580 Pipe 1 x 0.90 10.60  

85 147/860 Pipe 2 x 0.90 10.30  
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S. No. 
Existing 

Chainage 
Type of Culvert 

No. x span length 

/diameter (m) 
Width (m) Remarks 

86 148/020 Pipe 1 x 0.90 10.30  

87 148/120 Pipe 1 x 1.00 9.20  

88 148/220 Pipe 1 x 1.00 12.00  

89 148/440 Pipe 1 x 1.00 9.00  

90 148/580 Pipe 1 x 0.90 9.00  

91 148/690 Pipe 1 x 0.90 9.10  

92 148/700 Pipe 1 x 1.00 9.10  

93 148/870 Pipe 1 x 1.00 9.10  

94 149/000 Pipe 1 x 1.00 9.00  

95 149/180 Pipe 1 x 1.00 11.80  

96 149/300 Pipe 1 x 1.00 11.90  

97 149/500 Pipe 1 x 1.00 11.90  

98 149/600 Pipe 1 x 1.00 10.60  

99 149/710 Pipe 1 x 1.00 10.60  
 

11. Bus bays 

The details of bus bays on the Site are as follows: 

S. No. Chainage (km) Length (m) Left Hand Side Right Hand Side 

Nil 

12. Truck Lay byes 

The details of truck lay byes are as follows: 

S. No. Chainage (km) Length (m) Left Hand Side Right Hand Side 

Nil 

13. Road side drains 

The details of the road side drains are as follows: 

S. 
No. 

Location Type & Side 

From To Masonry/cc (Pucca) Earthen (Kutcha) 

1 131/820 133/300 RHS  

2 133/600 134/100 LHS - 

3 134/100 135/500 RHS - 

4 135/500 135/800 LHS - 

5 138/500 139/400 RHS - 

6 139/400 139/600 BHS - 

7 139/600 139/700 LHS - 

8 141/800 141/900 RHS - 
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S. 
No. 

Location Type & Side 

From To Masonry/cc (Pucca) Earthen (Kutcha) 

9 141/900 142/000 RHS - 

10 142/200 142/400 LHS - 

11 142/400 142/500 RHS - 

12 142/500 142/900 BHS - 

13 142/900 143/100 LHS - 

14 143/100 144/100 RHS - 

15 144/100 144/300 LHS - 

16 145/000 145/400 BHS - 

17 145/400 145/700 RHS - 

18 146/400 147/800 LHS - 

19 147/800 148/100 RHS - 

20 148/300 151/330 RHS - 

14. Major junctions 

The details of major junctions are as follows: 

S. No 
Existing 

Chainage 
Lane 

Configuration 
Type Sides Remarks 

nil 

Note: (NH: National Highway, SH: State Highway, MDR: Major District Road) 

15. Minor junctions 

The details of the minor junctions (all at grade) are as follows: 

S. 
No. 

Location of 
Intersection 

Type of 
Intersection 

Other features (Road Leading To) 

LHS RHS 

1 133/570 Y Junction Nongmadan - 

2 136/265 T Junction Siatbakon - 

3 136/780 T Junction Siatbakon - 

4 141/080 T Junction - Mawlynnong 

5 142/440 Y Junction Pongtung - 

6 144/180 + Junction Pongtung, Mawshun 
Pongtung, 
Mawshun 

7 145/870 T Junction Mawshun - 

8 150/00 + Junction Pomshutia Pomshutia 

9 150/615 Y Junction - Lapalang 

10 151/330 Y Junction - Wahkdait 

16. Bypasses 

The details of the bypasses are as follows: 
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S. 
No. 

Name of bypass 
(town) 

Chainage (km) 
Design Length 

(Km) 

Carriageway 

Width (m) Type 

1 Mawshun 142+210 145+880 3.670 6.5 - 7.0 Bituminous 

17. Other structures 

Sl. No. Chainage(km) Type of Structure No. of Spans with span length(m) Width(m) 

Nil 

17. Design Chainages corresponding to Existing references 

Sl. no. Existing Chainage Proposed Chainage 

1 131/820 45+760 

2 132/050 46+000 

3 133/000 46+810 

4 133/190 47+000 

5 134/000 47+710 

6 134/290 48+000 

7 135/000 48+670 

8 135/810 49+000 

9 136/000 49+190 

10 136/820 50+000 

11 137/300 51+000 

12 138/000 51+690 

13 138/300 52+000 

14 139/350 53+000 

15 140/400 54+000 

16 142/000 54+320 

17 142/700 55+000 

18 143/000 55+300 

19 144/000 56+900 

20 145/880 58+720 

21 146/000 58+830 

22 146/190 59+000 

23 147/170 59+850 

24 150/000 61+720 

25 150/610 62+840 

26 151/000 63+190 

27 151/330 63+530 
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Annex – II 

(See Clauses 8.3 (i)) 

(Schedule-A) 

Dates for providing Right of Way of Construction Zone 

The dates on which the Authority shall provide Right of Way of construction Zone to 

the Contractor on different stretches of the Site are stated below: 

Sl. No From To 
Length 

(km) 
Width (m) Date of providing RoW 

1 45+760 63+530 17.770 24 to 60 

Minimum 90% on 
Appointed date and 

Remaining within 150 days 
of Appointed date 
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Annex - III 

(Schedule-A) 

Alignment Plans 

 

The existing alignment of the Project Highway shall be modified in the following 

sections as per the alignment plan indicated below:  

(i) The alignment of the Project Highway is enclosed in alignment plan. Finished 

road level indicated in the alignment plan shall be followed by the contractor as 

minimum FRL. In any case, the finished road level of the project highway shall 

not be less than those indicated in the alignment plan. The contractor shall, 

however, improve/upgrade the Road profile as indicated in Annex-III based on 

site/design requirement.  

(ii) Signage plan of the project highway is enclosed. The contractor shall, however, 

improve/upgrade upon the traffic signage plan as indicated in Annex-III based 

on site/design requirement as per the relevant specifications/IRC codes/Manual. 
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Annex - IV 

(Schedule-A) 

Environment Clearances 

The project highway does not require environment clearance as per MoEF circular F. 

No. 21-270/2008-1A.III (dated 22 August 2013).  

The muck dumping sites should be identified by the EPC contractor in consultation with 

the Authority Engineer and forest department for dumping of muck as stated in 

Schedule F.  
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SCHEDULE - B 

(See Clause 2.1) 

DEVELOPMENT OF THE PROJECT HIGHWAY 

 

1 Development of the Project Highway 

Development of the Project Highway shall include design and construction of the 

Project Highway as described in this Schedule-B and in Schedule-C. 

2. Rehabilitation and Augmentation 

Widening and upgradation shall include Two-Laning with Paved shoulder of the 

Project Highway as described in Annex-I of this Schedule-B and in Schedule-C. 

3 Specifications and Standards 

The Project Highway shall be designed and constructed in conformity with the 

specifications and standards specified in Annex-I of Schedule-D. 
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Annex - I 

(Schedule-B) 

DESCRIPTION OF PROJECT 

Site of the Two-lane with paved shoulder Highway comprises between Shillong to 

Dawki section (from design ch. 45+760 to 63+530), Design Length = 17.77 km in the 

State of Meghalaya for execution on EPC Mode under JICA, Package-IV  

1 Widening of existing Highway 

(i) The Project Highway shall follow the existing alignment unless otherwise 

specified by the Authority and shown in the alignment plans specified in Annex-

III of Schedule-A. Geometric deficiencies, if any, in the existing horizontal and 

vertical profiles shall be corrected as per the prescribed standards for hilly 

terrain to the extent land is available. 

(ii) Width of Carriageway 

(a) Two-Lanning with paved shoulders shall be undertaken. The paved 

carriageway shall be in accordance with the typical cross sections given in 

Appendix B-I of Schedule –B. Additional widths for widening at 

horizontal curve shall be as per the Schedule D. 

Provided that in the built-up areas the width of the carriageway shall be as 

specified in the following table excluding median: 

S. 

No. 

Built-up Section 

Township 

Design Chainage Width of Paved 

carriageway (m) 
TCS Type 

From To 

1 Siatbahon 49+270 50+000 1 x 10 Type 5 

2 Siatbahon 50+000 50+380 1 x 10 Type 4 

3 Pongtung 54+650 55+250 1 x 10 Type 4 

(b) Except as otherwise provided in this Agreement, the width of the paved 

carriageway and cross-sectional features shall conform to paragraph 1.1 

above. 

(c) All the cross-sectional elements are to be accommodated within the 

proposed ROW. If required, suitable retaining structures along with 

drainage system shall be provided as per site condition and this will not 

attract any change of scope. 

2 Geometric Design and General Features 

(i) General 

Geometric design and general features of the Project Highway shall be in 

accordance with Section 2 of the Manual. 
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(ii) Design speed 

The design speed shall be ruling speed of 60 km per hour and minimum speed 

of 40 km per hour. 

(iii) Improvement of the existing road geometrics 

In the following sections, where improvement of the existing road geometrics to 

the prescribed standards is not possible, the existing road geometrics shall be 

improved to the extent possible within the given right of way and proper road 

signs and safety measures shall be provided: 

Bypasses and Realignments 

Sl. 
No 

Exist. Chainage Exist. 
Length 

(m) 

Design Chainage Design 
Length 

(m) 
Remarks 

Start End Start End 

1 142/210 145/880 3670 55+300 58+720 3420 Mawshun Bypass 

Locations of Geometric Improvements 

Sl. 

No 

Existing Chainage Existing 

Length (m) 

Design Chainage Design 

Length (m) Start End Start End 

1 131/820 132/930 1110 45+760 46+750 990 

2 133/450 133/660 210 47+190 47+330 140 

3 134/210 134/980 770 47+870 48+600 730 

4 135/480 136/080 600 48+820 49+280 460 

5 138/060 141/990 3930 51+750 54+300 2550 

6 145/880 151/330 5450 58+720 63+530 4810 

  Total Length (m) 12070   9680 

Apart from above, the existing road geometric deficiencies, if any shall be 

corrected as per the manual to the extent possible within given right of way 

(iv) Right of Way 

The site of the project highway comprises the land as described in Annex-II of 

Schedule-A. 

(v) Type of shoulders 

(a) In built-up sections, footpaths/covered drains shall be provided in the 

following stretches: 

Sl. 

No 

Left side Right side 

From To Length (m) From To Length (m) 

1 49+270 50+000 730 49+270 50+000 730 

* Other Locations of Footpath shall be as per TCS/Schedule D 
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(b) In open country, paved shoulders of 1.5m width shall be provided and 

balance 2.0m width shall be covered with 150mm thick compacted layer 

of granular material. 

(c) Design and specifications of paved shoulders and granular material shall 

conform to the requirements specified in the relevant manual. 

(vi) Lateral and vertical clearances at underpasses 

(a)  Lateral and vertical clearances at underpasses and provision of 

guardrails/crash barriers shall be as per paragraph 2.10 of the Manual.  

(b)  Lateral clearance: The width of the opening and vertical clearances at 

underpasses shall be as follows: 

S. No. 
Design 

Chainage 

Clear span/opening 

(m) 

Vertical Clearance 

(m) 
Remarks 

nil 

(vii) Lateral and vertical clearances at overpasses 

(a) Lateral and vertical clearances at overpasses shall be as per paragraph 

2.11 of the Manual. 

(b) Lateral clearances at overpasses shall be as follows: 

S. No. Design Chainage Clear Span (m) Vertical Clearance (m) Remarks 

nil 

(viii) Slip Roads/Service Roads 

Slip roads shall be constructed at the locations and for the lengths indicated below: 

Ch. From Ch. To Width Length (m) Remarks 

nil 

(ix) Grade separated structures 

(a) Grade separated structures shall be provided as per paragraph 2.13 of 

the Manual. The requisite particulars are given below: 

i) Overpass 

Sl.No. 
Design 

Chainage 
Span arrangement(m) 

Road to be carried under 
the structure 

Width of 
Structure (m) 

   nil  

ii) Vehicular Underpass (VUP) 

Sl. 
No. 

Design 
Chainage 

Span 
arrangement (m) 

Road to be carried 
under the structure 

Min. Vertical 
clearance (m) 

Width of 
Structure (m) 

   nil   
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iii) Light Vehicular Underpass 

S. 
No. 

Design 
Chainage 

Span 
arrangement(m) 

Road to be carried 
under the structure 

Min. Vertical 
clearance (m) 

Width of 
Structure (m) 

   Nil   

iv) Small Vehicular Underpass 

S. 
No. 

Design 
Chainage 

Span 
arrangement(m) 

Road to be carried 
under the structure 

Min. Vertical 
clearance (m) 

Width of 
structure (m) 

   nil   

(b) In the case of grade separated structures, the type of structure and the 

level of the Project Highway and the cross roads shall be as follows: 

S. 

No. 

Location 

(Design 

Chainage) 

Type of 

Structure 

Cross road at 

Existing level Raised Level 
Lowered 

Level 

   nil   

(x) Cattle and pedestrian under pass / over pass 

Cattle and pedestrian underpass/ overpass shall be constructed as follows: 

Sl. No. Location Type of crossing 

nil 

(xi) Typical cross-sections of the Project Highway 

The schedule of typical cross-sections is given in the table below. Drawings of 

typical cross-sections are given in Appendix B-I. 

 

S. no. 
Design chainage 

Length (m) TCS Type 
From To 

1 45+760 49+270 3510 Type - 4 

2 49+270 50+000 730 Type - 5 

3 50+000 63+530 13530 Type - 4 

  Total 17770  

Note :  

(i) The length shown in above table for TCS are minimum and increase in 

length for type of TCS will not attract COS. 

3 Intersections and Grade Separators 

All intersections and grade separators shall be as per section 3 of the Manual. 

Existing intersections which are deficient shall be improved to the prescribed 

standards. 

Properly designed intersections shall be provided at the locations and of the types 

and features given in the table below: 
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(i) At grade Intersections 

All intersections as per the site requirement shall be designed and constructed 

in accordance with the manual. A list of intersections is given in below table. 

Draft layout of major junctions is given in indicative Plan & Profile drawings for 

reference.  

Sl. 
No 

Proposed 
Chainage 

Classification 
of cross road 

Type of 
Junction 
(T,Y,+) 

Type of 
Cross Road 

Side 
Road 

Leading to 

 Major Junctions 

nil 

 Minor Junctions 

1 47+400 Village Road Y Junction 1-Lane BT  Left Nongmadan 

2 49+425 Village Road T Junction 1-Lane BT  Left Siatbakon 

3 49+970 Village Road T Junction 1-Lane BT  Left Siatbakon 

4 54+680 Village Road T Junction 1-Lane BT  Right Mawlynnong 

5 54+760 Village Road Y Junction 1-Lane BT  Left Pongtung 

6 56+720 
Exisitng 
NH40 

+ Junction 2-Lane BT  Both 
Pongtung, 
Mawshun 

7 58+720 
Exisitng 
NH40 

T Junction 1-Lane BT  Left Mawshun 

8 62+275 Village Road + Junction 1-Lane BT  Both Pomshutia 

9 62+845 Village Road Y Junction 1-Lane BT  Right Lapalang 

10 63+530 
Exisitng 
NH40 

Y Junction 2-Lane BT  Right Wahkdait 

Note:  It is clarified that if any other junction is identified during development 

of the project highway in addition to those mentioned above shall also be 

improved with proper drainage facilities as per standards. It shall be covered 

within the scope of work. The Number, location & type of junction shown in 

above table are minimum and it may increase as per actual site condition and 

increase in number will not attract change of Scope on this account. 

(ii) Grade separated intersection without ramps 

S. 

No. 

Design 

Chainage  

Salient Feature 

(Formation 

width) (m) 

Minimum 

Length of 

Viaduct (m) 

Road to be 

carried Under 

structure 

Type of 

Structure 

nil 
 

4 Road Embankment and Cut Section 

(i)  Widening and improvement of the existing road embankment/cuttings and 

construction of new road embankment/ cuttings shall conform to the 

Specifications and Standards given in Section 4 of the Manual and the specified 
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cross sectional details. Deficiencies in the plan and profile of the existing road 

shall be corrected.  

(ii)  Raising of the existing road/New carriageway 

The existing road shall be raised as per design requirements in accordance with 

the manual in conformity to the minimum FRL. 

The Contractor may adopt suitable slope (angle) for the embankment as per the 

availability of fill material/design requirements. The slopes shall be checked for 

safety against failure. The slopes shall be protected with turfing/geo synthetics 

/geo green blanket/geo cells/stone pitching or any other method as per 

schedule D. 

Wherever required, toe wall/retaining wall/other protection works along with 

drainage system shall be provided to contain the toe of the earthwork, so that all 

the features shown in the TCS are accommodated in the ROW provided. 

(iii)  All of surplus cutting soils shall be transported and be disposed to the Spoil 

Banks in accordance with the Clause 3.1 of Schedule D. 

5 Pavement Design 

(i) Pavement design shall be carried out in accordance with Section 5 of the 

Manual. 

(ii) Type of pavement 

Flexible pavement shall be provided for the entire length of project highway and 

rigid pavement shall be provided at Toll Plaza approaches. 

(iii) Design requirements - as per paragraph 5.4, 5.9 and 5.10 of the manual. 

(a) Design Period and strategy 

Flexible pavement shall be designed for a minimum design period of 20 

years and rigid pavement for 30 years. Stage construction shall not be 

permitted. 

(b) Design Traffic 

Notwithstanding anything to the contrary contained in this Agreement or 

the Manual, the Contractor shall design the pavement for design traffic of 

not less than 30 MSA. 

(iv) Reconstruction of Stretches 

The entire stretch of the existing road shall be reconstructed. 

6 Road Side Drainage 

Drainage system including surface and subsurface drains for the Project Highway shall 

be provided as per Section 6 of the Manual. 

(a) Covered drain / open drain shall be provided in the following stretches 
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Sl. No 
Left Right 

From To Length (m) From To Length (m) 

i) Covered Drain Locations 

1 49+270 50+000 730 43+120 43+400 280 

2    49+270 50+000 730 

Total Length (m) 730 Total Length (m) 1010 

ii) Lined Open drain locations(Hill Side) 

1 56+900 58+700 1800 45+760 49+100 3340 

2 59+550 60+800 1250 50+500 50+920 420 

3    53+100 53+350 250 

4    54+700 54+960 260 

5    55+250 56+650 1400 

6    58+420 59+020 600 

7    60+860 63+050 2190 

Total Length (m) 3050 Total Length (m) 8460 

iii) Lined Open drain locations(On Valley Side) 

8 45+920 46+060 140 56+720 56+800 80 

9 47+205 47+310 105 57+460 57+510 50 

10 47+910 47+990 80 57+550 57+790 240 

11 56+410 56+580 170 57+810 57+860 50 

12 58+880 59+000 120 57+990 58+100 110 

13 61+330 61+460 130 58+220 58+360 140 

14 61+630 61+700 70 59+610 59+810 200 

15 61+750 62+020 270 60+120 60+390 270 

16 62+110 62+250 140 60+460 60+770 310 

Total Length (m) 1225 Total Length (m) 1450 

Note: The above locations are minimum. Additional locations if any required as per 

site condition shall be provided as per manual. It shall not be treated as change in 

scope of work. 

7 Designs of Structures  

(i) General 

(a) All bridges, culverts and other structures shall be designed and 

constructed in accordance with section 7 of the Manual and shall conform 

the cross-sectional features and other details specified therein. 

(b) Width of new bridges are shown as follows:. 

S. 

No. 

Design 

Chainage 

Existing 

Chainage 

Width of Structure and cross-

sectional features 

Remarks 

1 60+392.5 realignment 17.20 m  New 2 lane 
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S. 

No. 

Design 

Chainage 

Existing 

Chainage 

Width of Structure and cross-

sectional features 

Remarks 

2 60+825 Realignment 16.60 m  New 2 lane 

(c) The following structures shall be provided with footpaths: 

S. No. 
Design 

Chainage 
Existing Chainage Remarks 

1 60+392.50 realignment 2 lane bridge with both side footpath 

2 60+825 Realignment 2 lane bridge with both side footpath 

(d) All bridges shall be high level bridges. 

(e)  The structures shall be designed to carry utility services like electric cable, 

water pipe line, OFC etc. as per the requirement of site. 

(f) Cross-section of the new culverts and bridges at deck level shall conform 

to the typical cross-sections given in section 7 of the Manual. 

(g) IRC Class Special Vehicle loading shall be taken into account in the 

structural design of bridges/Flyover/VUP/ROB. 

(ii) Culverts 

(a) Overall width of all culverts shall be equal to the roadway width of the 

approaches. 

(b) Reconstruction of existing culverts/ New additional culverts: 

Reconstruction of existing culverts / new culverts shall be provided at the 

following locations: 

S. 

No. 

Design 

Chainage 

clear Span (m) 

(NosxLxH/dia.) 

Prop. 

Type 
Proposal for improvement 

1 45+920 1 x 1.20 Pipe New 

2 46+070 1 x 1.20 Pipe New 

3 46+250 1 x 1.20 Pipe Reconstruction 

4 46+440 1 x 1.20 Pipe Reconstruction 

5 46760 1 x 2 x 1.50 Box Reconstruction 

6 46+980 1 x 2 x 1.50 Box Reconstruction 

7 47+160 1 x 2 x 1.50 Box Reconstruction 

8 47+320 1 x 2 x 1.50 Box Reconstruction 

9 47+500 1 x 2 x 1.50 Box Reconstruction 

10 47+600 1 x 2 x 1.50 Box New 

11 47+740 1 x 2 x 1.50 Box Reconstruction 

12 47+860 1 x 2 x 1.50 Box Reconstruction 

13 48+000 1 x 2 x 1.50 Box Reconstruction 

14 48+060 1 x 2 x 1.50 Box Reconstruction 
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S. 

No. 

Design 

Chainage 

clear Span (m) 

(NosxLxH/dia.) 

Prop. 

Type 
Proposal for improvement 

15 48+105 1 x 2 x 1.50 Box Reconstruction 

16 48+285 1 x 2 x 1.50 Box New 

17 48+485 1 x 3 x 3.0 Box New 

18 48+635 1 x 2 x 2.0 Box Reconstruction 

19 48+870 1 x 2 x 1.50 Box New 

20 49+130 1 x 4 x 4.0 Box New 

21 49+415 1 x 4 x 4.0 Box Reconstruction 

22 49+525 1 x 2 x 2.0 Box Reconstruction 

23 49+842 1 x 5 x 4.0 Box Reconstruction 

24 49+995 1 x 2 x 1.50 Box Reconstruction 

25 50+130 1 x 2 x 1.50 Box Reconstruction 

26 50+600 1 x 2 x 1.50 Box Reconstruction 

27 50+835 1 x 2 x 1.50 Box Reconstruction 

28 51+390 1 x 2 x 2.0 Box New 

29 51+650 1 x 2 x 1.50 Box Reconstruction 

30 51+900 1 x 2 x 1.50 Box New 

31 52+150 1 x 2 x 1.50 Box Reconstruction 

32 52+240 1 x 2 x 2.0 Box New 

33 52+700 1 x 2 x 1.50 Box New 

34 53+060 1 x 3 x 3.0 Box Reconstruction 

35 53+170 1 x 1.20 Pipe Reconstruction 

36 53+240 1 x 1.20 Pipe New 

37 53+350 1 x 1.20 Pipe New 

38 53+950 1 x 2 x 2.0 Box New 

39 54+265 1 x 2 x 2.0 Box New 

40 54+870 1 x 2 x 1.50 Box Reconstruction 

41 55+025 1 x 3 x 3.0 Box Reconstruction 

42 55+270 1 x 2 x 1.50 Box Reconstruction 

43 55+410 1 x 2 x 1.50 Box New 

44 55+480 1 x 2 x 2.0 Box New 

45 55+790 1 x 2 x 2.0 Box New 

46 55+990 1 x 2 x 1.50 Box New 

47 56+110 1 x 2 x 1.50 Box New 

48 56+310 1 x 2 x 1.50 Box New 

49 56+380 1 x 2 x 1.50 Box New 

50 56+590 1 x 2 x 1.50 Box New 

51 56+665 1 x 2 x 2.0 Box New 
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S. 

No. 

Design 

Chainage 

clear Span (m) 

(NosxLxH/dia.) 

Prop. 

Type 
Proposal for improvement 

52 56+855 1 x 2 x 2.0 Box New 

53 56+950 1 x 2 x 2.0 Box New 

54 57+150 1 x 2 x 1.50 Box New 

55 57+275 1 x 1.20 Pipe New 

56 57+380 1 x 1.20 Pipe New 

57 57+530 1 x 1.20 Pipe New 

58 57+680 1 x 1.20 Pipe New 

59 57+800 1 x 1.20 Pipe New 

60 57+930 1 x 1.20 Pipe New 

61 58+180 1 x 2 x 2.0 Box New 

62 58+390 1 x 2 x 2.0 Box New 

63 58+550 1 x 2 x 2.0 Box New 

64 58+830 1 x 1.20 Pipe New 

65 59+290 1 x 1.20 Pipe New 

66 59+645 1 x 1.20 Pipe New 

67 59+840 1 x 1.20 Pipe New 

68 60+090 1 x 1.20 Pipe New 

69 60+455 1 x 1.20 Pipe New 

70 60+600 1 x 1.20 Pipe New 

71 60+995 1 x 1.20 Pipe New 

72 61+110 1 x 1.20 Pipe Reconstruction 

73 61+218 1 x 1.20 Pipe Reconstruction 

74 61+329 1 x 1.20 Pipe New 

75 61+475 1 x 1.20 Pipe New 

76 61+565 1 x 1.20 Pipe New 

77 61+710 1 x 6 x 6.0 Slab New 

78 61+880 1 x 1.20 Pipe New 

79 62+095 1 x 2 x 2.0 Box New 

80 62+300 1 x 2 x 1.50 Box New 

81 62+430 1 x 1.20 Pipe New 

82 62+630 1 x 2 x 2.0 Box New 

83 62+760 1 x 2 x 2.0 Box New 

84 62+865 1 x 1.20 Pipe New 

85 63+055 1 x 1.20 Pipe Reconstruction 

86 63+250 1 x 1.20 Pipe Reconstruction 

Note: 

1. The proposed locations are minimum. Any change in number/ length/ span/ 
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height shall not be treated as change in scope of work. 

2. The culvert location planned as Table above shall be adjusted accordingly to 

the exact location of cross-water stream or existing culvert located based on 

the topographic survey performed by the Contractor for the final drawings of 

the Detailed Design. 

3. Cross road culvert to be provided at the location of Major Junction/ Minor 

Junctions for proper drainage facilities and utility purposes etc. as per manual 

and shall not be treated as change of scope. 

(c) Widening of existing culverts 

All existing culverts which are not to be reconstructed shall be widened to 

the roadway width of the Project Highway as per the typical cross section 

given in section 7 of the Manual. Repairs and strengthening of existing 

structures where required shall be carried out. 

Sl. No. Culvert location 
Type, span height and width of 

existing culvert(m) 

Repairs to be 

carried out 

Nil 

(d) Additional new culverts shall be constructed as per particulars given in the 

table below: 

Sl. No. Design Chainage Type Span (m) Minimum Vent Height (m) 

As given in (ii).b table 

(e) Repairs/replacements of railing/parapets, flooring and protection works of 

the existing culverts shall be undertaken as follows: 

S. no. Location Type of repair required 

nil 

(f) Floor protection works shall be as specified in the relevant IRC Codes and 

Specifications. 

(iii) Bridges 

(a) Existing bridges to be re-constructed/widened 

(i) The existing bridges at the following locations shall be re-constructed: 

Sl. 
No. 

Bridge 
location (Ch) 

Salient details 
of existing 

bridge 

Adequacy or otherwise of 
the existing waterway, 
vertical clearance, etc. 

Remarks 

nil 

(ii) The following narrow bridges shall be widened: 

Sl. 
No. 

Design 
Chainage 

Existing 
Chainage 

Span 
Arrange

ment 

Existing 
width 
(m) 

Proposed 
Total Width 

(m) 

Cross-section 
at deck level 
for widening 

nil 
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(b) Additional new bridges 

New bridges shall be constructed at the following locations. GADs for the 

new bridges are attached in the drawings folder. 

S 

No. 

Design 

Chainage 

Existing 

Chainage 

Proposed 

Span (m) 

Proposed 

width (m) 
Remarks 

1 60+392.50 realignment 1x25 17.2 New 2 lane 

2 60+825 realignment 2x25 16.6 New 2 lane 

Note: Proposed span arrangement is minimum and any increase in 

length/span/height shall not be treated as change in scope of work. 

IRC Class Special Vehicle loading shall be taken into account in the 

structural design of bridges/Flyover/VUP. 

(c) The railings of existing bridges shall be replaced by crash barriers at the 

following locations: 

Sl. No. Location at Chainage Remarks 

NIL 

(d) Repairs/replacements of railing/parapets of the existing bridges shall be 

undertaken as follows: 

The existing bridges and structures to be repaired/ strengthened, the 

nature and extent of repairs /strengthening required are given below; 

The following bridges shall be retained with repairs: 

S. No. 
Design 

Chainage 

Existing 

Chainage 
Remarks 

1 50+420.67 137/410 

 Wearing coat shall be replaced.  

 Damaged expansion joint shall be replaced.  

 Spalling of concrete shall be repaired with epoxy grouting.  

 Abutment quadrant slopes shall be maintained along with 
stone pitching on slopes and other protection works as per 
site requirement.  

 Damaged railing/parapet to be replaced.  

 Missing drainage spouts and gratings with down-take pipe 
to be provided. 

 Any other repair required as per site condition to be decided 

in consent with Authority Engineer/ Authority 

2 54+623.35 160/350 

 

(e) Drainage system for bridge decks 

An effective drainage system for bridge decks shall be provided as 

specified in the Manual. 

(iv) Rail-road bridges 
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(a) Design, construction and detailing of ROB shall be as specified in section 

7 of the Manual. 

(b) Road over-bridges 

Road over-bridges (road over rail) shall be provided at the following 

locations: 

Sl. 
No. 

Design 
Chainage 

Route 
Span 

arrangement (m) 
Total Length 

(m) 
Width (m) 

nil 
 

(c) Road under-bridges 

Road under-bridges (road under railway line) shall be provided at the 

following level crossings, as per GAD drawings attached: 

Sl. No. Location of Level crossing(Ch) Number and length of span(m) 

nil 

(v) Grade separated structures 

The grade separated structures shall be provided at the locations and of the type 

and length specified in paragraphs 2 (vi), 2 (vii) and 2 (ix) of this Annex-I. 

(vi) Repairs and strengthening of bridges and structures 

The existing bridges and structures to be repaired/strengthened, and the nature 

and extent of repairs /strengthening required are given below: 

Bridges 
 

Sl. No. Location Nature and extent of repairs to be carried out 

As per table on para 7 (iii) d 
 

ROB / RUB 
 

Sl. No. 
Location of 

ROB/RUB(Ch) 
Nature and extent of repairs /strengthening to be 

carried out 

nil 
 

Overpasses/Underpasses and other structures 
 

Sl. No. 
Location of Structure 

(Ch) 
Nature and extent of repairs/strengthening to be 

carried out 

nil 

(vii) List of Major/Minor Bridges and Structures 

The following is the list of the Major/Minor Bridges and Structures: 
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Sl. No. Location Type 

1 50+420.67 Existing retained Minor Bridge 

2 54+623.36 Existing retained Minor Bridge 

3 60+392.50 Minor Bridge 

4 60+825.00 Minor Bridge 

(viii) Slope Protection Structures 

Structures for Slope protection and Retaining/ Breast Walls shall be designed 

and constructed as stipulated in Schedule-D. 

Structures to be constructed for slope protection shown in the following Table:. 

(i) Breast wall  

S. 
No. 

LHS RHS 

From To 
Length 

(m) 
Height 

above FRL 
From To 

Lengt
h (m) 

Height 
above FRL 

1     61+770 62+020 250 1.5 

2     62+450 62+600 150 1.5 

Total Length (m) 0  Total Length (m) 400  

Note: The proposed locations are minimum and any change in length/height shall not be 

treated as change in scope of work. 

(ii) Retaining wall  

LHS RHS 

S. No. From To Length (m) S. No. From To Length (m) 

1 46+080 46+130 50 1 54+970 55+070 100 

2 46+520 46+610 90     

3 46+950 47+050 100     

4 47+570 47+640 70     

5 48+010 48+130 120     

6 48+260 48+310 50     

7 51+370 51+410 40     

8 54+210 54+400 190     

9 54+970 55+070 100     

10 60+990 61+130 140     

11 61+010 61+120 110     

12 61+190 61+240 50     

13 61+700 61+760 60     

14 61+870 61+900 30     
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LHS RHS 

S. No. From To Length (m) S. No. From To Length (m) 

 Total Length (m) 1200  Total Length (m) 100 

Note: The above proposed locations are minimum and any change in length shall not be 

treated as change in scope of work. 
 

(ix) Slope Protection  

As the project involve cutting of existing hill slopes, it is imperative that slopes 

are stabilized for insuring longevity of the slopes and the roads. 

The contractor shall be responsible for accurate assessment of the actual 

requirement as per schedule D & prepare design for slope protection & 

stabilization as per schedule D. 

Any increase in quantity over the above will not be considered as change of 

scope. Therefore, contractor should carry out thorough investigation at site and 

assess the requirement of slope protection and slide prone zone and other 

safety features at his own before submission of bid.  

(x) Disposal of Debris: - As per Manual. 

 

8. Traffic Control Devices and Road Safety Works 

(i) Traffic control devices and road safety devices and road furniture shall be 

provided in accordance with Section 9 of the Manual. 

(a) Traffic/ Road Signs: 

Traffic signs viz roadside signs, overhead signs, kerb mounted signs etc. 

along the entire Project highway shall be provided in accordance with 

section 9 of the manual. 

Overhead traffic signs: - Full Width Overhead signs shall be provided in 

accordance with section 9 of the manual 

(b) Pavement Marking: 

Pavement markings shall cover road marking for the entire Project 

Highway as per manual. 

(c) Safety Barrier: 

Semi rigid W-beam crash barriers shall be installed all along the project 

highway on earthen shoulders on either side of main carriageway at the 

locations given below: 

Sl. No 
LHS 

Length (m) 
RHS 

Length (m) 
From To From To 

1 45+760 45+830 70 45+760 45+770 10 
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Sl. No 
LHS 

Length (m) 
RHS 

Length (m) 
From To From To 

2 48+410 49+250 840 49+000 49+250 250 

3 50+320 50+410 90 50+320 50+410 90 

4 50+430 50+530 100 50+430 50+530 100 

5 53+500 54+210 710 54+470 54+600 130 

6 54+470 54+600 130 54+650 54+670 20 

7 54+650 54+740 90 56+800 56+950 150 

8 56+800 56+900 100 59+910 60+120 210 

9 60+300 60+380 80 60+400 60+450 50 

10 61+990 62+190 200 62+070 62+130 60 

 
Total Length (m) 2410 Total Length (m) 1070 

Note: The above proposed locations are minimum. Crash barrier/other suitable safety 

barriers along the Project highway shall be provided as per Schedule D. Any change in 

length shall not be treated as change in scope of work. 

(ii) Specifications of the reflecting sheeting 

Retro reflective sheeting should be of high intensity grade with encapsulated 

lens or with micro prismatic retro reflective element in accordance with ASTM 

Standard D 4956-04 in accordance with Clause 9.2.3 of the Manual.  

 

9. Roadside Furniture 

Roadside furniture shall be provided in accordance with the provisions of the Manual. 

a) Road studs - Road studs shall be provided for the entire Project highway at 

bridges, VUP/Interchange/Flyover structures, approaches of bridges, 

VUP/Interchange/ Flyover, at curves on shoulder edge line, junctions, toll plaza, 

slip roads on both side of edge lines etc. in accordance with the manual. 

b) LED traffic beacons - Shall be provided on entire project highway near pedestrian 

crossings, public gathering places, junctions etc. in accordance with the manual. 

c) Pedestrian Guard Rail: Provide pedestrian guardrail at each bus stop location 

and other locations as per manual. 

d) Delineators: Delineators for the entire Project Highway at the locations as 

suggested in relevant IRC Manual recommended in Schedule D. 

e) Noise barriers: shall be provided in accordance with manual; Locations shall be 

decided as per site condition in consent with Authority. 

f) Concrete Crash Barrier, Metal Beam Crash Barrier, Separators (MS Railings) – 

as per manual. 

g) Traffic Safety Devices wherever required. 
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h) Hectometer/ Kilometer Stones. 

 

10. COMPULSORY AFFORESTATION 

The number of trees which are required to be planted by the Agency as compensatory 

afforestation should be as per Forest Conservation Act, thrice the number of trees to 

be cut. 

11. HAZARDOUS LOCATIONS 

The safety measures shall be provided at all hazardous/sinking/land slide locations 

as per the manual in consultation with the Authority’s Engineer The safety barriers 

shall also be provided at the following hazardous structure (Bridges, culverts) 

locations: 

Sl. No. Location stretch from (Ch) to(Ch) LHS/RHS 

As per schedule D 

12. SPECIAL REQUIREMENTS FOR HILL ROADS 

In accordance with Section 13 of the Manual (from IRC: SP: 73-2018), IRC: SP: 1998 

& recommended practice for treatment of embankment and road side slopes for 

erosion control (first revision) IRC: 56-2011 and relevant IRC codes & The cutting 

slope surface except on Hard Rock classified as per Clause 301.2 of MORTH 

Specifications for Road and Bridge Works shall be protected by the Seeding and 

Mulching as per Clause 301.8 of MORTH Specification, and the embankment slope 

shall be protected by Turfing as per Clause 301.7 of MORTH Specification. 

 

Sl. No. Design Ch (From) Design Ch (To) LHS/RHS 

As per schedule D 
 

 

15. UTILITY DUCT 

Utility duct across the project highway shall be provided as per manual. 

16. CHANGE OF SCOPE 

The length of Structures, bridges, culverts, underpasses, flyovers etc. specified 

hereinabove shall be treated as an approximate assessment. The actual lengths as 

required on the basis of detailed investigations shall be determined by the 

Contractor in accordance with the Specifications and Standards. Any variations in 

the lengths specified in this Schedule-B shall not constitute a Change of Scope, 

save and except any variations in the length arising out of a Change of Scope 

expressly undertaken in accordance with the provisions of Articled 13. 
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Appendix B-I 

Fig 2.11: Typical Cross-Section 
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Appendix B-I 

Fig 2.12: Typical Cross-Section 
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SCHEDULE – C 

(See Clause 2.1) 

Project Facilities 

1 Project Facilities 

The Contractor shall construct the Project Facilities in accordance with the provisions 

of this agreement. The Project Facilities shall include: 

(a) Toll plazas; 

(b) Roadside furniture;  

(c) Pedestrian facilities; 

(d) Land Scaping and Tree Plantation; 

(e) Truck lay-byes; 

(f) Way-side amenities; 

(g) Bus-bays and Passenger shelters;  

(h) Others; 

1. Highway Patrol Units 

2. Highway lighting 

3. Emergency Medical Services 

4. Crane Services  

5. Communication System  

6. Advance Traffic Management System (A. T. M. S.) 

7. Operation and Maintenance Center 

 

2 Description of Project Facilities 

(a) Toll Plazas 

Toll Plaza shall be provided as per as stipulated in section 10 of the Manual. 

Canopy of Toll plaza should be designed to withstand load of solar panels in 

addition to other design loads. Location of toll plaza is as per the following details. 

Sl. No Toll Plaza ID Design Chainage Side Min Number of Lanes 

   nil  

Note:   

 Installation of two number dedicated ETC lane (one lane in each direction) 

and Hybrid ETC System with provision of medium speed WIM with bending 

plate technology in each lane, and Static Weigh Bridge (one lane in each 

direction) at Toll plaza and Configuration with Advance Traffic Management 

System. 

 Above mentioned toll lanes are indicative. However, the actual requirement 

of toll lanes shall be assessed by Contractor as per actual site condition and 
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Manual. The increase in number of toll lanes shall not be treated as change 

of scope. 

 Solar panels shall be erected over the Toll Plaza Canopy to generate the 

green energy. Same shall be utilized for toll plaza lighting and other energy 

requirement within toll plaza area along with conventional lighting. 

(b) Roadside furniture; as per clause 9 of Annex-I Schedule B 

(c) Pedestrian facilities; 

Pedestrian Guard rails shall be provided at junctions, Truck lay byes, bus bays and 

near schools and hospitals as per provisions in section 9.8 of the Manual  

i. Pedestrian guardrail: Provide pedestrian guardrail at each bus stop location 
and at other locations as per manual. 

ii. Pedestrian Crossings: Provide pedestrian crossing facilities on locations as 
recommended in Schedule D. 

(d) Land Scaping and Tree Plantation; 

Land Scaping and tree plantation of the highway shall be provided as per section 11 

of the manual. The locations for these provisions shall be finalized in consultation with 

Authority Engineer. 

(e) Truck lay-byes 

Truck Lay bye shall be provided at the following locations in accordance with section 

12.5 of the manual.  

Sl. No Design Chainage Side Nearest Village 

  nil  

(f) Way-side Amenities 

As stipulated in section 12.10 of the manual, Way-side Amenities shall be provided at 

the following locations: 

S. no. Design Chainage Side 

 nil  

(g) Bus-bays and Passenger shelters 

Minimum 2x4 nos. of Bus Bays with Bus Shelter shall be provided along the project 

highway. Tentative locations for Bus Bays are indicated below, however, the same 

shall be finalized as per suitability of location and site requirement in consultation with 

the Authority’s Engineer/ Authority. As stipulated in section 12.6 of the Manual, Bus-

bays and shelters shall be provided at below indicative locations.  

S. No. 
Design Chainage 

Location 
Left Right 

1 49+790 49+790 Siatbakan 

2 53+600 53+700 Nongshyrngan 
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S. No. 
Design Chainage 

Location 
Left Right 

3 54+800 54+850 Pongtung 

4 62+460 62+530 Pomshutia 

Note : However, the location of bus bays and passenger shelters shall be finalized as 

per suitability of location and site requirement in consultation with Authority. Any 

change in location shall not treated as change of scope. 

(h) Others 

1.  Highway pertrol unit – as per manual 

2. Highway LED Lighting: LED Lighting shall be provided at the following 

locations: 

a. LED Lighting shall be provided at approach to bridges, Flyover, 

built up areas, Toll plaza, Bus stops, truck Lay-byes and rest areas 

as per manual recommended in Schedule D. 

b. Apart from above locations lighting shall be provided at 

underpasses and ROB/RUB and as per site condition in 

consultation with Engineer and shall not be treated as change of 

scope. On all grade separated structures Lightings will be provided 

on Top & Underside as per clause 12.4 of IRC SP 73-2018. 

c. High Mast Lighting shall be provided at all Major Junctions, Toll 

plaza locations or any other location as per clause 12.4.3 of IRC SP 

73-2018. 

3. Emergency Medical Services : Emergency medical Services shall be 

provided as per provisions of the manual. 

4. Cranes services: One Cranes with 30 MT Capacity. 

5. Communication System: Communication System shall be provided as per 

provisions of the manual. 

6. Advance Traffic Management System (ATMS) as per technical 

specification: Provisions of other facilities, if required may be made in 

similar manner. 

7. Operation and Maintenance Centre: Operation and Maintenance Centre 

shall be provided as per provisions of the manual. 
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SCHEDULE - D 

(See Clause 2.1) 

SPECIFICATIONS AND STANDARDS 

1 Construction 

The Contractor shall comply with the Specifications and Standards set forth in Annex-I 

of this Schedule-D for construction of the Project Highway. 

2 Design Standards 

The Project Highway including Project Facilities shall conform to design 

requirements set out in the following documents: 

a) Manual of Specifications and Standards for Two Laning of Highways with paved 

shoulder (IRC: SP: 73-2018), referred to herein as the Manual. 
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Annex - I 

(Schedule-D) 

Specifications and Standards for Construction 

 

1 Specifications and Standards 

All Materials, works and construction operations shall conform to the Manual of 

Specifications and Standards for Two-Laning of Highways with paved shoulder (IRC: 

SP:73-2018), referred to as the Manual and Indian Road Congress (IRC) Codes and 

Standards and MORTH Specifications for Road and Bridge Works. 

Where the aforesaid Manuals, guidelines, codes, standards and specifications are 

silent on any aspect, Good Industry Practice shall be adopted to the satisfaction of 

the Authority’s Engineer. 

2 Deviations from the Specifications and Standards 

2.1 The terms “Concessionaire”, “Independent Engineer” and “Concession Agreement” 

used in the Manual shall be deemed to be substituted by the terms “Contractor”, 

“Authority’s Engineer” and “Agreement” respectively. 

2.2 Notwithstanding anything to the contrary contained in the aforesaid Manual, the 

following Specifications and Standards shall apply to the Project Highway, and for 

purposes of this Agreement, the aforesaid Manual shall be deemed to be amended to 

the extent set forth below; 

1) IRC Class Special Vehicle loading shall be taken into account in the structural 

design of bridges/Flyover/VUP. 

2) Width of bridges 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

Sl. 
No. 

Item Description of Deviation As per manual 
Clause 

Reference 

1 
Width of 
bridges 

Width bridges on hill road  – 16m 
(0.5+1.5+0.5)+(0.5+1.5+7+1.5+0
.5)+(0.5+1.5+0.5) = 2.5+11+2.5 
 
1) At Minor bridge 60+392.50 

width is 17.2m due to extra 
widening on sharp curve. 

2) At Minor bridge 60+825 
width is 16.6m due to extra 
widening on curve.  

Width of bridge on 
plain/rolling terrain – 18m 
 
(0.5+1.5+0.5)+(0.5+2.5+7
+2.5+0.5)+(0.5+1.5+0.5) 
= 2.5+13+2.5 

Clause 
7.3 (ii) 
Figure 7.6  
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Schedule – E 

(See Clause 2.1 and 14.2) 

MAINTENANCE REQUIREMENTS 

1. Maintenance Requirements    

1.1.     The Contractor shall, at all-time maintain the Project Highway in accordance with the provisions of 

this Agreement, Applicable Laws and Applicable Permits.  

1.2 The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 of this 

Schedule-E within the time limit specified therein and any failure in this behalf shall constitute 

non-fulfillment of the Maintenance obligations by the Contractor.  Upon occurrence of any 

breach hereunder, the Authority shall be entitled to effect reduction in monthly lump sum 

payment as set forth in Clause 14.6 of this Agreement, without prejudice to the rights of the 

Authority under this Agreement, including Termination thereof.  

1.3.  All Materials, works and construction operations shall conform to the “SPECIFICATIONS FOR 

ROAD AND BRIDGE WORKS (FIFTH REVISION, April 2013)”, including latest corrections 

slips, issued by   the Ministry of Surface Transport & Highways, Government of India and 

published by the Indian Roads Congress.  

 Where the specifications for a work are not given, Good Industry Practice shall be adopted to the 

satisfaction of the Authority’s Engineer.  

2. Repair/rectification of Defects and deficiencies  

The obligations of the Contractor in respect of Maintenance Requirements shall include repair 

and rectification of the Defects and deficiencies specified in Annex-I of this Schedule-E within 

the time limit set forth therein.   

3. Other Defects and deficiencies  

In respect of any Defect or deficiency not specified in Annex-I of this Schedule-E, the 

Authority’s Engineer may, in conformity with Good Industry Practice, specify the permissible 

limit of deviation or deterioration with reference to the Specifications and Standards, and any 

deviation or deterioration beyond the permissible limit shall be repaired or rectified by the 

Contractor within the time limit specified by the Authority’s Engineer. 

4. Extension of time limit 

Notwithstanding anything to the contrary specified in this Schedule-E, if the nature and extent of 

any Defect or deficiency justifies more time for its repair or rectification than the time specified 

herein, the Contractor shall be entitled to additional time in conformity with Good Industry 

Practice.  Such additional time shall be determined by the Authority’s Engineer and conveyed to 

the Contractor and the Authority with reasons thereof;  

5. Emergency repairs/restoration  

Notwithstanding anything to the contrary contained in this Schedule-E, if any Defect, deficiency 

or deterioration in the Project Highway poses a hazard to safety or risk of damage to property, the 

Contractor shall promptly take all reasonable measures for eliminating or minimizing such 

danger.  

6. Daily inspection by the Contractor 

The Contractor shall, through its engineer, undertake a daily visual inspection of the Project 

Highway and maintain a record thereof in a register to be kept in such form and manner as the 

Authority’s Engineer may specify.  Such record shall be kept in safe custody of the Contractor 

and shall be open to inspection by the Authority and the Authority’s Engineer at any time during 

office hours.  
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7. Pre-monsoon inspection / Post-monsoon inspection  

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, culverts and 

drainage system before [1st June] every year in accordance with the guidelines contained in IRC: 

SP:35.  Report of this inspection together with details of proposed maintenance works as required 

on the basis of this inspection shall be sent to the Authority’s Engineer before the [10th June] 

every year.  The Contractor shall complete the required repairs before the onset of the monsoon 

and send to the Authority’s Engineer a compliance report.  Post monsoon inspection shall be done 

by the [30th September] and the inspection report together with details of any damages observed 

and proposed action to remedy the same shall be sent to the Authority’s Engineer.  

8. Repairs on account of natural calamities 

All damages occurring to the Project Highway on account of torrential rains, floods, earthquake 

or other natural disasters shall be undertaken by the Contractor at its own cost and/or out of the 

proceeds of insurance. 
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Annex – I 

(Schedule-E) 

Repair/rectification of Defects and deficiencies  
 The Contractor shall repair and rectify the defects and deficiencies specified in this Annex-I of 

Schedule-E within the time limit set forth in the table below.  

 

Nature of Defect or deficiency Time limit for repair/ rectification 

ROADS   

(a) Carriageway and paved shoulders  

(i)  Breach or blockade Temporary restoration of traffic 

within 24 hours; permanent 

restoration within 15 (fifteen) days  

(ii)  Roughness value exceeding 2,200 mm 
in a stretch of 1 km (as measured by a 
calibrated bump integrator)  

120 (one hundred and twenty) days  

(iii)  Pot holes 24 hours 

(iv)  Any cracks in road surface 15 (fifteen) days  

(v)  Any depressions, rutting exceeding 10 mm 

in road surface 

30 (Thirty) days  

(vi)  Bleeding/Skidding 7 (seven) days  

(vii)  Any other defect/distress on the road 15 (fifteen) days 

(viii)  Damage to pavement edges 15 (fifteen) days  

(ix)  Removal of debris, dead animals 6 hours  

(b) Granular earth shoulders, side slopes, 

drains and culverts 

 

(i)  Edge drop at shoulders exceeding 40 mm 7 (Seven) days 

(ii)  Variation by more than 1% in the 

prescribed slope of camber/cross fall (shall 

not be less than the camber on the main 

carriageway) 

7 (seven) days 

(iii)  Variation by more than 15% in the 

prescribed side (embankment) slopes 

30 (thirty) days 

(iv)  Rain cuts/gullies in slope 7 (Seven) days 

(v)  Damage to or silting of culverts and side 

drains 

7 (Seven) days 

(vi)  Desilting of drains in urban/semi-urban 

areas 

24 hours 

(vii) Railing, parapets, crash barriers 7 (Seven) days (Restore immediately 

if causing safety hazard) 

(c) Road side furniture including road sign 

and pavement marking 

 

(i) Damage to shape or position, poor 

visibility or loss of retro-reflectivity 

48 hours 

(ii) Painting of KM stone, railing, parapets, 

crash barriers 

As and when required/Once every 

year 

(iii) Damaged/missing road signs required 

replacement 

7 (Seven) days 

(iv) Damage to road mark ups 7 (Seven) days 

(d) Road lighting  

(i) Any major failure of the system 24 hours 

(ii) Faults and minor failures 8 hours 
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(e) Trees and plantation  

(i) Obstruction in a minimum head-room of 5 

m above carriageway or obstruction in 

visibility of road signs 

24 hours 

(ii) Removal of fallen trees from carriageway 4 hours 

(iii) Deterioration in health of trees and bushes Timely watering and treatment 

(iv) Trees and bushes requiring replacement 30 (Thirty) days 

(v) Removal of vegetation affecting sight line 

and road structures 

15 (fifteen) days 

(f) Rest area  

(i) Cleaning of toilets  Every 4 hours 

(ii) Defects in electrical, water and sanitary 

installation 

24 hours 

(g) Toll Plaza  

(h) Other Project Facilities, Rest Area  and 

Approach roads 

 

(i) Damage in pedestrian facilities, truck lay-

buys, bus-bays, bus-shelters, cattle, 

crossings, [Traffic Aid Posts, Medical Aid 

Posts ] and service roads 

15 (fifteen) days 

(ii) Damaged vehicles or debris on the road 4 (Four) hours 

(iii) Malfunctioning of the mobile cranes 4 (four) hours 

Bridges  

(a) Superstructure  

(i) Any damage, cracks, spalling/scaling  

     Temporary measures 

     Permanent measures 

Within 48 hours 

Within 15 (fifteen) days or as 

specified by the Authority’s Engineer 

(b) Foundations  

(i) Scouring and/or cavitation  15 (fifteen) days  

(c) Piers, abutments, return walls and 
wing walls 

 

(i) Cracks and damages including 
settlement and tilting, Spalling, 
scaling 

30 (thirty) days 

(d) Bearings (metallic) of bridges  

(i) Deformation 15 (fifteen) days  

Greasing of metallic bearings once in 

a year 

(e) Joints  

(i) malfunctioning of joints 15 (fifteen) days 

(f) Other items  

(i) Deforming of pads in elastomeric 

bearings 

7 (seven) days 

(ii) Gathering of dirt in bearings and joints; 

or clogging of spouts, weep holes and 

vent-holes 

3 (three) days 

(iii) Damage or deterioration in kerbs, 

parapets, handrails and crash barriers 

3 (three) days 

 

(immediately within 24 hours if 

posing danger of safety) 

(iv) Rain-cuts or erosion of banks of the side 

slopes of approaches 

7 (seven) days 

(v) Damage to wearing coat 15 (fifteen) days 

(vi) Damage or deterioration in approach 30 (thirty) days 



EPC Schedules 2020 
 

 

Package IV – Improvement to 2 Lane with paved shoulder of NH-40 section from Km 131+820 to Km 151+330 (design Km 

45+760 to Km 63+530) design length 17.77 Km  in the State of Meghalaya on EPC Mode under JICA Loan Assistance 

  Page 7 of 92 

 

Slabs, pitching, apron, toes, floor or guide 

bunds 

(vii) Growth of vegetation affecting the 

structure or obstructing the waterway 

15 (fifteen) days 

(g) Hill Roads  

(i) Damage to retaining wall/breast wall  7 (seven) days 

(ii) Landslides requiring clearance  12 (twelve) hours  

(iii) Snow requiring clearance  24 (twenty four) hours  
 

[Note:  Where necessary, the Authority may modify the time limit for repair/rectification, or add to the 

nature of Defect or deficiency before issuing the bidding document, with the approval of the 

competent authority.]  
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Schedule-F 

(See Clause 3.1.5(a)) 

APPLICABLE PERMITS 
 

1. Applicable Permits 

The Contractor shall obtain, as required under the Applicable Laws, the following Applicable 

Permits: 

(a) Permission of the State Government for extraction of boulders from quarry; 

(b) Permission of Village Panchayat and Pollution Control Board for installation of crushers; 

(c) License for use of explosives; 

(d) Permission of the State Government for drawing water from river/reservoir; 

(e) License from inspector of factories or other competent Authority for setting up batching 

plant; 

(f) Clearance of Pollution Control Board for setting up batching plant; 

(g) Clearance of Village Panchayats and Pollution Control Board for setting up asphalt plant; 

(h) Permission of Village Panchayats and State Government for borrow earth; and 

(i) Any other permits, clearances or approvals required under Applicable Laws.  

 

1.2 Applicable permits, as required, relating to environmental protection and conservation shall have 

been produced by the Authority in accordance with the provisions of this Agreement 
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Schedule-G 

(See Clause 7.1.1, 7.5.3 and 19.2) 

FORM OF BANK GUARANTEE 
Annex-I 

(See Clause 7.1.1) 

PERFORMANCE SECURITY 
 

The Managing Director,  

NHIDCL, 

3
rd

 Floor, PTI Building, 4, Parliament Street,  

New Delhi-110001 

 
WHEREAS: 

 

___________________ [name and address of contractor] (hereinafter called “the Contractor”) and 

[NHIDCL], (“the Authority”) have entered into an agreement (the “Agreement”) for Package-IV - 

Improvement to 2 Lane with paved shoulder of NH-40 section from Km 131+820 to Km 151+330 

(design Km 45+760 to Km 63+530) design length 17.77 km in the State of Meghalaya on EPC 

Mode under JICA loan Assistance subject to and in accordance with the provisions of the 

Agreement. 

 

(A) The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, during 

the Construction Period and Defects Liability Period (as defined in the Agreement) in a sum 

of Rs. …. Crore (Rupees …. Crore) (the “Guarantee Amount”). 

 

(B) We, ……………..through our branch at …………………………. (the “Bank”) have agreed 

to furnish this bank guarantee (hereinafter called the “Guarantee”) by way of Performance 

Security. 

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of 

the Contractor’s obligations during Construction Period and Defects Liability Period under and in 

accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its mere 

first written demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate sum of the 

guarantee amount as the Authority shall claim, without the Authority being required to prove or 

to show grounds or reasons for its demand and/or for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of General Manager 

in the NHIDCL that the Contractor has committed default in the due and faithful performance of 

all or any of its obligations under and in accordance with the Agreement shall be conclusive, final 

and binding on the Bank.  The Bank further agrees that the Authority shall be the sole judge as to 

whether the Contractor is in default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default shall be final, and binding 

on the Bank, notwithstanding any difference between the Authority and the Contractor, or any 

dispute between them pending before any court, tribunal, arbitrators or any other Authority or 

body, or by the discharge of the Contractor for any reason whatsoever. 
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3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were 

the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether 

by their absorption with any other body or corporation or otherwise, shall not in any way or 

manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed 

against the Contractor before presenting to the Bank its demand under this Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank 

under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to extend 

the time or period for the compliance with, fulfillment and/or performance of all or any of the 

obligations of the Contractor contained in the Agreement or to postpone for any time, and from 

time to time, any of the rights and powers exercisable by the Authority against the Contractor, 

and either to enforce or forbear from enforcing any of the terms and conditions contained in the 

Agreement and/or the securities available to the Authority, and the Bank shall not be released 

from its liability and obligation under these presents by any exercise by the Authority of the 

liberty with reference to the matters aforesaid or by reason of time being given to the Contractor 

or any other forbearance, indulgence, act or omission on the part of the Authority or of any other 

matter or thing whatsoever which under any law relating to sureties and guarantors would but for 

this provision have the effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or 

which may hereafter be held by the Authority in respect of or relating to the Agreement or for the 

fulfillment, compliance and/or performance of all or any of the obligations of the Contractor 

under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee 

is restricted to the Guarantee amount and this Guarantee will remain in force for the period 

specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority 

on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be 

forfeited and the Bank shall be relieved from its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on ****
$1

. Unless a demand or claim under 

this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged 

from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous 

express consent of the Authority in writing, and declares and warrants that it has the power to 

issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to 

the Bank at its above referred branch, which shall be deemed to have been duly authorized to 

receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed 

to have been given at the time when it ought to have been delivered in due course of post and in 

proving such notice, when given by post, it shall be sufficient to prove that the envelope 

containing the notice was posted and a certificate signed by an officer of the Authority that the 

envelope was so posted shall be conclusive. 

 

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect 

for up to the date specified in Para 8 above or until it is released earlier by the Authority pursuant 

to the provisions of the Agreement. 

                                                           
$ Insert date being 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 7.2 of the Agreement). 
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12. This guarantee shall also be operable at our……………… Branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment thereunder 

claimed, the said branch shall accept such invocation letter and make payment of amounts so 

demanded under the said invocation. 

13. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication no. 758, except that the supporting statement under Article 15 (a) is hereby 

excluded. 

 

Signed and sealed this ……….. day of ………. 20…….. at ……… 

 

SIGNED, SEALED AND DELIVERED 

 For and on behalf of the Bank by: 

 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

 

NOTES: 

 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 

 

(ii) The address, telephone number and other details of the head office of the Bank as well as of 

issuing branch should be mentioned on the covering letter of issuing branch. 
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Annex-II 

(Schedule-G) 

(See Clause 7.5.3) 

Form for Guarantee for Withdrawal of Retention Money 
 

The Managing Director,  

NHIDCL, 

3
rd

 Floor, PTI Building, 4, Parliament Street  

New Delhi-110001 

 

WHEREAS: 

 

(A) [Name and address of contractor] (hereinafter called “the Contractor”) has executed an 

agreement (hereinafter called the “Agreement”) with the [NHIDCL], (hereinafter called “the 

Authority”) for the Package-IV - Improvement to 2 Lane with paved shoulder of NH-40 

section from Km 131+820 to Km 151+330 (design Km 45+760 to Km 63+530) design 

length 17.77 km in the State of Meghalaya on EPC Mode under JICA loan Assistance, 

subject to and in accordance with the provisions of the Agreement. 

(B) In accordance with the Clause 7.5.3 of the Agreement, the Contractor may withdraw the 

retention money (hereinafter called “Retention Money”) after furnishing to the Authority a 

bank guarantee for an amount equal to the proposed withdrawal. 

(C) We, ……………..through our branch at …………………………. (the “Bank”) have agreed 

to furnish this bank guarantee (hereinafter called the “Guarantee”) for the amount of Rs. 

…………Cr. (Rs.………. in words) (the “Guarantee Amount”). 

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

1. The Bank hereby unconditionally and irrevocably undertakes to pay to the Authority, upon its 

mere first written demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate sum of the 

Guarantee Amount as the Authority shall claim, without the Authority being required to prove or 

to show grounds or reasons for its demand and/or for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of General Manager 

in the NHIDCL that the Contractor has committed default in the due and faithful performance of 

all or any of its obligations under and in accordance with the Agreement shall be conclusive, final 

and binding on the Bank.  The Bank further agrees that the Authority shall be the sole judge as to 

whether the Contractor is in default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default shall be final, and binding 

on the Bank, notwithstanding any difference between the Authority and the Contractor, or any 

dispute between them pending before any court, tribunal, arbitrators or any other Authority or 

body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were 

the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether 

by their absorption with any other body or corporation or otherwise, shall not in any way or 

manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed 

against the Contractor before presenting to the Bank its demand under this Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank 

under this Guarantee, to vary at any time, the terms and conditions of the Retention Money and 

any of the rights and powers exercisable by the Authority against the Contractor, and either to 
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enforce or forbear from enforcing any of the terms and conditions contained in the Agreement 

and/or the securities available to the Authority, and the Bank shall not be released from its 

liability and obligation under these presents by any exercise by the Authority of the liberty with 

reference to the matters aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of any other matter or 

thing whatsoever which under any law relating to sureties and guarantors would but for this 

provision have the effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or 

which may hereafter be held by the Authority in respect of or relating to the Retention Money.  

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee 

is restricted to the Guarantee amount and this Guarantee will remain in force for the period 

specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority 

on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be 

forfeited and the Bank shall be relieved from its liabilities hereunder. 

 

8. The Guarantee shall cease to be in force and effect 90 (ninety) days after the date of the 

Completion Certificate specified in Clause 12.4 of the Agreement. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous 

express consent of the Authority in writing, and declares and warrants that it has the power to 

issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to 

the Bank at its above referred branch, which shall be deemed to have been duly authorized to 

receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed 

to have been given at the time when it ought to have been delivered in due course of post and in 

proving such notice, when given by post, it shall be sufficient to prove that the envelope 

containing the notice was posted and a certificate signed by an officer of the Authority that the 

envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect 

for up to the date specified in para 8 above or until it is released earlier by the Authority pursuant 

to the provisions of the Agreement. 

12. This guarantee shall also be operable at our……………… Branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment there under 

claimed, the said branch shall accept such invocation letter and make payment of amounts so 

demanded under the said invocation. 

 

 

 Signed and sealed this ……….. day of ………. 20…….. at ……… 

 

SIGNED, SEALED AND DELIVERED 

 

 For and on behalf of the Bank by: 

 

(Signature) 

 

(Name) 
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(Designation) 

 

(Code Number) 

 

(Address) 

 

NOTES: 

 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 

 

(ii) The address, telephone number and other details of the head office of the Bank as well as of 

issuing branch should be mentioned on the covering letter of issuing branch. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



EPC Schedules 2020 
 

 

Package IV – Improvement to 2 Lane with paved shoulder of NH-40 section from Km 131+820 to Km 151+330 (design Km 

45+760 to Km 63+530) design length 17.77 Km  in the State of Meghalaya on EPC Mode under JICA Loan Assistance 

  Page 15 of 92 

 

 
Annex-III 

(Schedule-G) 

(See Clause 19.2) 

Form for Guarantee for Advance Payment  
 

The Managing Director,  

NHIDCL, 

3
rd

 Floor, PTI Building, 4, Parliament Street,  

New Delhi-110001 

 

WHEREAS: 

(A) [name and address of contractor] (hereinafter called “the Contractor”) has executed an 

agreement (hereinafter called the “Agreement”) with the [NHIDCL], (hereinafter called 

“the Authority”) for the Package-IV - Improvement to 2 Lane with paved shoulder 

of NH-40 section from Km 131+820 to Km 151+330 (design Km 45+760 to Km 

63+530) design length 17.77 km in the State of Meghalaya on EPC Mode under 

JICA loan Assistance, subject to and in accordance with the provisions of the 

Agreement. 

(B) In accordance with the Clause 19.2 of the Agreement, the Authority shall make to the 

Contractor an interest bearing (@ Bank Rate) advance payment  (hereinafter called 

“Advance Payment”) equal to 10% (ten per cent) of the contract price;  and that the 

Advance Payment shall be made in two installments subject to the Contractor furnishing 

an irrevocable and unconditional guarantee by a scheduled bank for an amount 

equivalent to 110% (one hundred and ten percent) of such installment to remain 

effective till the complete and full repayment of the installment of the Advance Payment 

as security for compliance with its obligations in accordance with the Agreement. The 

amount of {first/second} installment of the Advance Payment is Rs. ------ cr. (Rupees ---

--- crore) and the amount of this Guarantee is Rs. ------- cr. (Rupees ------ crore) (the 

“Guarantee Amount”)
 $2

.  

(C) We, ……………..through our branch at …………………………. (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for the 

Guarantee Amount. 

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

  

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on 

time of the aforesaid installment of the Advance Payment under and in accordance with the 

Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written 

demand, and without any demur, reservation, recourse, contest or protest, and without any 

reference to the Contractor, such sum or sums up to an aggregate sum of the guarantee amount as 

the Authority shall claim, without the Authority being required to prove or to show grounds or 

reasons for its demand and/or for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of General Manager 

in the NHIDCL, that the Contractor has committed default in the due and faithful performance of 

all or any of its obligations for the repayment of the installment of the Advance Payment under 

and in accordance with the Agreement shall be conclusive, final and binding on the Bank.  The 

Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in 

                                                           
$
The Guarantee Amount should be equivalent to 110% of the value of the applicable installment. 
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default in due and faithful performance of its obligations during and under the Agreement and its 

decision that the Contractor is in default shall be final, and binding on the Bank, notwithstanding 

any difference between the Authority and the Contractor, or any dispute between them pending 

before any court, tribunal, arbitrators or any other Authority or body, or by the discharge of the 

Contractor for any reason whatsoever 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were 

the principal debtor and any change in the constitution of the Contractor and/or the Bank, whether 

by their absorption with any other body or corporation or otherwise, shall not in any way or 

manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed 

against the Contractor before presenting to the Bank its demand under this Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank 

under this Guarantee, to vary at any time, the terms and conditions of the Advance Payment or to 

extend the time or period of its repayment or to postpone for any time, and from time to time, any 

of the rights and powers exercisable by the Authority against the Contractor, and either to enforce 

or forbear from enforcing any of the terms and conditions contained in the Agreement and/or the 

securities available to the Authority, and the Bank shall not be released from its liability and 

obligation under these presents by any exercise by the Authority of the liberty with reference to 

the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, 

indulgence, act or omission on the part of the Authority or of any other matter or thing 

whatsoever which under any law relating to sureties and guarantors would but for this provision 

have the effect of releasing the Bank from its liability and obligation under this Guarantee and the 

Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or 

which may hereafter be held by the Authority in respect of or relating to the Advance Payment.  

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee 

is restricted to the Guarantee amount and this Guarantee will remain in force for the period 

specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority 

on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be 

forfeited and the Bank shall be relieved from its liabilities hereunder. 

8. The guarantee shall cease to be in force and effect on ****.
$3

 Unless a demand or claim under 

this Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged 

from its liabilities hereunder.  

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous 

express consent of the Authority in writing, and declares and warrants that it has the power to 

issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to 

the Bank at its above referred branch, which shall be deemed to have been duly authorized to 

receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed 

to have been given at the time when it ought to have been delivered in due course of post and in 

proving such notice, when given by post, it shall be sufficient to prove that the envelope 

containing the notice was posted and a certificate signed by an officer of the Authority that the 

envelope was so posted shall be conclusive. 

                                                           
$
Insert a date being 90 (ninety) days after the end of one year from the date of payment of the Advance 

payment to the Contractor (in accordance with Clause 19.2 of the Agreement). 
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11. This Guarantee shall come into force with immediate effect and shall remain in force and effect 

for up to the date specified in Para 8 above or until it is released earlier by the Authority pursuant 

to the provisions of the Agreement. 

12. This guarantee shall also be operable at our……………… Branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment thereunder 

claimed, the said branch shall accept such invocation letter and make payment of amounts so 

demanded under the said invocation. 

13. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication no. 758, except that the supporting statement under Article 15 (a) is hereby 

excluded. 

 

Signed and sealed this ……….. day of ………. 20…….. at ……… 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the Bank by: 

 

(Signature) 

 

(Name) 

 

(Designation) 

 

(Code Number) 

 

(Address) 

  



EPC Schedules 2020 
 

 

Package IV – Improvement to 2 Lane with paved shoulder of NH-40 section from Km 131+820 to Km 151+330 (design Km 

45+760 to Km 63+530) design length 17.77 Km  in the State of Meghalaya on EPC Mode under JICA Loan Assistance 

  Page 18 of 92 

 

Schedule-H 

(See Clauses10.1 (iv) and  19.3) 

1 Contract Price Weightages 

1.1 The Contract Price for this Agreement is Rs. …………… Cr. 

1.2 Proportions of the Contract Price for different stages of Construction of the Project 

Highway shall be as specified below: 

S. 
No. 

Item 

Weightage 
in 

percentage 
to the 

Contract 
Price 

Stage for Payment 
Percentage 
weightage 

  1 2 3 4 

1 
Road 
works 

including 
culverts, 
widening 

and repair 
of 

culverts. 

71.46% A - Widening and strengthening of existing 
road 

  

  (1) Earthwork up to top of the subgrade 10.69% 

  (2) Subbase course (GSB) 3.67% 

  (3) Non-bituminous base course (WMM) 2.40% 

  (4) Bituminous base  3.14% 

  (5) wearing coat  2.09% 

  (6) widening and repair of culverts 0.00% 

  
B.1 - Reconstruction realignment/ bypass 

(Flexible pavement) 
  

  (1) Earthwork up to top of the subgrade 30.42% 

  (2) Subbase course (GSB) 10.44% 

  (3) Non-bituminous base course (WMM) 6.83% 

  (4) Bituminous base  8.94% 

  (5) wearing coat  5.94% 

  
B.2 - Reconstruction realignment / bypass 

(Rigid Pavement) 
  

  (1) Earthwork up to top of the subgrade 0.00% 

  (2) Subbase course (GSB) 0.00% 

  (3) Dry lean concrete (DLC) 0.00% 

  (4) Pavement quality concrete (PQC) course 0.00% 

  
C.1 - Reconstruction/ New Service road 

(flexible Pavement) 
  

  (1) Earthwork up to top of the subgrade 0.00% 

  (2) Subbase course (GSB) 0.00% 

  (3) Non-bituminous base course (WMM) 0.00% 

  (4) Bituminous base  0.00% 

  (5) wearing coat  0.00% 

  
C.2 - Reconstruction/ New Service road 

(Rigid Pavement) 
  

  (1) Earthwork up to top of the subgrade 0.00% 

  (2) Subbase course (GSB) 0.00% 

  (3) Dry lean concrete (DLC) 0.00% 

  (4) Pavement quality concrete (PQC) course 0.00% 
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S. 
No. 

Item 

Weightage 
in 

percentage 
to the 

Contract 
Price 

Stage for Payment 
Percentage 
weightage 

  1 2 3 4 

  
D. - Reconstruction/ New culverts on 
existing road, realignment, bypasses 

15.44% 

2 Minor 
Bridges/ 

Underpas
ses/ 

Overpass
es 

4.38% A.1 - Widening and repairs of Minor Bridges   

  Widening of existing bridges 0.00% 

  rehabilitation of existing bridges 2.61% 

  A.2 - New of Minor Bridges   

  

(1) Foundation + Substructure : On 
completion of the foundation work 
including foundations for wing and return 
walls, abutments, piers upto the 
abutment/pier cap 

52.60% 

  

(2) Super-structure: On completion of the 
super-structure in all respects including 
wearing coat, bearings, expansion joints, 
hand rails, crash barriers, road signs & 
markings, tests on completion etc. 
complete in all respect. 

40.06% 

  

(3) Approaches: On completion of 
approaches including Retaining walls, 
stone pitching, protection works 
complete in all respect and fit for use. 

4.73% 

  

(4) Guide Bunds and River Training 
works: (On completion of Guide Bunds 
and river training works complete in all 
respects.) 

0.00% 

  
B.1 - Widening and repairs of 

Underpasses/Overpasses  

 Underpasses/ Overpasses 0.00% 

  B.2 - New Underpasses/Overpasses   

  

(1) Foundation + Substructure : On 
completion of the foundation work 
including foundations for wing and return 
walls, abutments, piers upto the 
abutment/pier cap 

0.00% 

  

(2) Super-structure: On completion of the 
super-structure in all respects including 
wearing coat, bearings, expansion joints, 
hand rails, crash barriers, road signs & 
markings, tests on completion etc. 
complete in all respect. 

Wearing Coat ( a) in case of Overpass- 
wearing coat including expansion joints 
complete in all respects as specified and 
(b) in case of underpass- rigid pavement 
including drainage facility complete in all 
respects as specified as specified. 

0.00% 
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S. 
No. 

Item 

Weightage 
in 

percentage 
to the 

Contract 
Price 

Stage for Payment 
Percentage 
weightage 

  1 2 3 4 

  

(3) Approaches: On completion of 
approaches including Retaining walls, 
stone pitching, protection works 
complete in all respect and fit for use. 

0.00% 

3 
Major 
Bridge 

works and 
ROB/RUB
/elevated 
sections/fl

yovers 
including 
viaducts, 

if any 

0.0% A.1 - Widening and repairs of existing 
major bridges 

  

  (1) Foundation:  0.00% 

  (2) Sub-structure:  0.00% 

   
(3) Super-structure: (including bearings.) 0.00% 

  
 

(4) Wearing Coat including expansion joints 0.00% 

   
(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

0.00% 

  
(6) Wing walls/return walls 0.00% 

    
 

(7) Guide bunds, river training works etc. 0.00% 

  
  

 
(8) Approaches (including retaining walls, 

stone pitching, protection works). 

0.00% 

    
 

A.2 - New major bridges   

    
 

(1) Foundation:  0.00% 

    
 

(2) Sub-structure:  0.00% 

    
 

(3) Super-structure: (including bearings.) 0.00% 

    
 

(4) Wearing Coat including expansion joints 0.00% 

  
  

 
(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

0.00% 

      (6) Wing walls/return walls 0.00% 

      (7) Guide bunds, river training works etc. 0.00% 

  
    (8) Approaches (including retaining walls, 

stone pitching, protection works). 
0.00% 

  
    B.1 - Widening and repairs of (a) ROB and 

(b) RUB 
  

      (1)  Foundation 0.00% 

      (2) Sub structure 0.00% 

      (3) Superstructure (including bearing) 0.00% 

  

    (4) wearing coat: (a) in case of ROB - 
wearing coat including expansion joints 
complete in all respects as specified and 
(b) in case of RUB - rigid pavement 
under RUB including drainage facility 
complete in all respect as specified. 

0.00% 

  
    (5) Miscellaneous items (like hand rails, 

crash barriers, road markings etc.) 
0.00% 

      (6) wing walls/return walls 0.00% 

  
    (7) Approaches (including retaining walls, 

stone pitching, protection works). 
0.00% 

      B.2 - New ROB / RUB   

      (1)  Foundation 0.00% 

      (2) Sub structure 0.00% 
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S. 
No. 

Item 

Weightage 
in 

percentage 
to the 

Contract 
Price 

Stage for Payment 
Percentage 
weightage 

  1 2 3 4 

      (3) Superstructure (including bearing) 0.00% 

      (4) wearing coat: (a) in case of ROB - 
wearing coat including expansion joints 
complete in all respects as specified and 
(b) in case of RUB - rigid pavement 
under RUB including drainage facility 
complete in all respect as specified. 

0.00% 

  
    (5) Miscellaneous items (like hand rails, 

crash barriers, road markings etc.) 
0.00% 

   
(6) wing walls/return walls 0.00% 

  

    (7) Approaches (including Retaining 
walls/Reinforced Earth wall, stone 
pitching and protection works) 

0.00% 

  
    C.1 - Widening and repairs of Elevated 

section/Flyover/Grade Separators 
  

      (1)  Foundation 0.00% 

      (2) Sub structure 0.00% 

      (3) Superstructure (including bearing) 0.00% 

      (4) wearing coat including expansion joint 0.00% 

  
    (5) Miscellaneous items (like hand rails, 

crash barriers, road markings etc.) 
0.00% 

      (6) wing walls/return walls 0.00% 

  

    (7) Approaches (including Retaining 
walls/Reinforced Earth wall, stone 
pitching and protection works) 

0.00% 

  
    C.2 - New Elevated section/Flyover/Grade 

Separators 
  

      (1) Foundation:  0.00% 

      (2) Sub-structure: 0.00% 

      (3) Superstructure (including bearing) 0.00% 

      (4) wearing coat including expansion joint 0.00% 

  
    (5) Miscellaneous items (like hand rails, 

crash barriers, road markings etc.) 

0.00% 

      (6) wing walls/return walls 0.00% 

  

    (7) Approaches (including Retaining 
walls/Reinforced Earth wall, stone 
pitching and protection works) 

0.00% 

4 Other 
works 

24.16% (i) Toll plaza 0.00% 

  (ii) Road side drains 27.60% 

  
(iii) Road  signs, markings, km stones safety  

Devices etc 
15.15% 

  (iv) Project facilities   

  (a) Bus Bay with shelter 0.33% 

 (b) Truck laybys 0.00% 

 (c) Rest areas 0.00% 

  (d) others (to be specified)   

 (i) Street Lighting 1.50% 
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S. 
No. 

Item 

Weightage 
in 

percentage 
to the 

Contract 
Price 

Stage for Payment 
Percentage 
weightage 

  1 2 3 4 

 (ii) Maintenance of existing road 5.72% 

 (iii) Utility Ducts 0.40% 

 (iv) Temporary diversion 1.36% 

 

(v) Junction improvement works 
including Connecting road & 
Junction under Grade separator, 
noise barrier. 

4.39% 

 (v) Road side plantation 0.00% 

 

(vi) Repair of protection works other than 
approaches to the bridges, elevated 
sections/ flyovers/grade separators and 
ROBs/RUBs. 

0.00% 

 

(vii) Protection works retaining wall/toe walls 
other than approaches to the bridges, 
elevated sections, flyovers/ grade 
separators and ROBs/RUBs. 

24.34% 

 
(viii) Safety and traffic management during 

construction 
0.50% 

 
(ix) Side Slope Protection works Turfing and 

stone pitching 
18.72% 

 

1.3 Procedure of estimating the value of work done. 

1.3.1 Road works  

Procedure for estimating the value of road work done shall be as follows: 

Table 1.3.1 

Stage of Payment 
Percentage 

-weightage 
Payment Procedure 

A - Widening and strengthening of 

existing road 

    

(1) Earthwork up to top of the sub- 

grade 
10.69% 

Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata basis 

on completion of a stage in a 

length of not less than 05 (five) 

percent of the total length.  

(2) Sub-base Course 3.67% 

(3) Non bituminous Base course 2.40% 

(4) Bituminous Base course 3.14% 

(5) Wearing Coat 2.09% 

(6) widening and repair of culverts 0.00% Cost of ten completed culverts 

shall be determined pro rata with 

respect to the total number of 

culverts. Payment shall be made 

on the completion of at least one 

culverts. 
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Stage of Payment 
Percentage 

-weightage 
Payment Procedure 

B.1 - Reconstruction 

realignment/bypass (Flexible 

pavement) 

  Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata basis 

on completion of a stage in full 

length or 1 (One). length, which 

ever is less. 

(1) Earthwork up to top of the sub- 

grade 
30.42% 

(2) Sub-base Course 10.44% 

(3) Non bituminous Base course 6.83% 

(4) Bituminous Base course 8.94% 

(5) Wearing Coat 5.94% 

B.2 - Reconstruction/ 

realignment/bypass (Rigid 

Pavement) 

  Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata basis 

on completion of a stage in full 

length or 1 (One) km. length, 

which ever is less.. 

(1) Earthwork up to top of the sub- 

grade 
0.00% 

(2) Sub-base Course 0.00% 

(3) Dry lean concrete (DLC) 0.00% 

(4) Pavement quality concrete 

(PQC) course 
0.00% 

C.1 - Reconstruction/ New Service 

road (flexible Pavement) 

  Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata basis 

on completion of a stage in full 

length or 1 (One) km length. 

(1) Earthwork up to Subgrade top 0.00% 

(2) Sub base course (GSB) 0.00% 

(3) Non-bituminous base course 

(WMM) 
0.00% 

(4) Bituminous base  0.00% 

(5) wearing coat  0.00% 

C.2 - Reconstruction/ New Service 

road (Rigid Pavement) 

  Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata basis 

on completion of a stage in full 

length or 1 (One)  km length. 

(1) Earthwork up to Subgrade top 0.00% 

(2) Subbase course (GSB) 0.00% 

(3) Dry lean concrete (DLC) 0.00% 

(4) Pavement quality concrete 

(PQC) course 
0.00% 

D. - Reconstruction   &   New   

Culverts    on existing road, 

realignments, bypasses 

15.44% Cost of each culvert shall be 

determined on pro rata basis 

with respect to the total number 

of culverts. Payment shall be 

made on the completion of at 

least one culvert. 

@. For example, if the total length of bituminous work to be done is 100 km, the cost 

per km of bituminous work shall be determined as follows: 

Cost per km = P x weightage for road work x weightage for bituminous work x (1/L) 

Where P= Contract Price. And L = Total length in km. 
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Similarly, the rates per km for other stages shall be worked out accordingly. 

Note: The length affected due to law and order problems or litigation during 

execution due to which the Contractor is unable to execute the work, may be 

deducted from the total project length for payment purposes. The total length 

calculated here is only for payment purposes and will not affect and referred 

in other clauses of the Contract Agreement. 

1.3.2 Minor Bridges and Underpasses/Overpasses. 

Procedure for estimating the value of Minor Bridge and underpasses/Overpasses 

shall be as stated in table 1.3.2: 

Table 1.3.2 

Stage of Payment Weightage Payment Procedure 

A.1 - Widening and repairs of 

Minor Bridges 

  Cost of each minor bridge shall be 

determined on pro rata basis with 

respect to the total linear length of 

the minor bridges. Payment shall 

be made on the completion of 

widening & repair works of a minor 

bridge. 

Widening of existing bridges 0.00% 

rehabilitation of existing bridges 2.61% 

A.2 - New of Minor Bridges 

  

(1) Foundation + 

Substructure : On 

completion of the 

foundation work including 

foundations for wing and 

return walls, abutments, 

piers upto the 

abutment/pier cap 

52.60% (i)  Foundation +Sub Structure: 

Cost of each minor bridge shall be 

determined on pro rata basis with 

respect to the total linear length 

(m) of the minor bridges. Payment 

against foundation + sub-structure 

shall be made on pro-rata basis on 

completion of a stage i.e.  not less 

than 25% of the scope of 

foundation +substructure of each 

bridge subject to completion of at 

least two foundations along with 

sub-structure upto abutment/pier 

cap level of each bridge. 

In case where load testing is 

required for foundation, the trigger 

of first payment shall include load 

testing also where specified. 

(2) Super-structure: On 

completion of the super-

structure in all respects 

including wearing coat, 

bearings, expansion joints, 

hand rails, crash barriers, 

road signs & markings, 

tests on completion etc. 

complete in all respect. 

40.06% Super-structure: Payment shall be 

made on pro-rata basis on 

completion of a stage i.e. 

completion of super structure of at 

least one span in all respects as 

specified in the column of "Stage 

of Payment" in this sub- clause. 
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Stage of Payment Weightage Payment Procedure 

(3) Approaches: On 

completion of approaches 

including Retaining walls, 

stone pitching, protection 

works complete in all 

respect and fit for use. 

4.73% Approaches:  Payment  shall  be  

made on pro-rata basis on 

completion of a stage i.e. 

completion of approaches in all 

respect as specified in the column 

of "Stage of Payment" in this sub-

clause. 

(4) Guide Bunds and River 

Training Works: On 

completion of Guide Bunds 

and river training works 

complete in all respects 

0.00% Payment  shall be made on pro-

rata basis on completion of a 

stage i.e. completion of Guide 

Bunds and River training Works in 

all respects as specified 

B.1 - Widening and repairs of 

Underpasses/Overpasses 

0.00% Cost of each underpass/overpass 

shall be determined on pro rata 

basis with respect to the total 

linear length of the 

underpass/overpasses. Payment 

shall be made on the completion 

of widening & repair works of an 

underpass/overpasses. 

B.2 - New Underpasses/ 

Overpasses 

    

(1) Foundation + 

Substructure : On 

completion of the 

foundation work including 

foundations for wing and 

return walls, abutments, 

piers upto the 

abutment/pier cap  

0.00% Foundation + Substructure: Cost 

of each Underpass/ Overpass 

shall be determined on pro- rata  

basis  with   respect  to  the  total 

linear length (m) of the 

Underpasses/ Overpasses. 

Payment against  foundation + 

Sub structure  shall  be  made  on 

pro-rata basis on completion of a 

stage i.e.  not less than 25%  of 

the scope of foundation + Sub 

Structure of each Underpasses/ 

Overpasses subject to completion 

of at least two foundations along 

with sub-structure upto 

abutment/pier cap level each 

underpass/overpass. 

In case where load testing is 

required for foundation, the trigger 

of first payment shall include load 

testing also where specified.. 

(2) Super-structure: On 

completion of the super-

structure in all respects 

0.00% Super-structure: Payment shall be 

made on pro-rata basis on 

completion of a stage i.e. 
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Stage of Payment Weightage Payment Procedure 

including wearing coat, 

bearings, expansion joints, 

hand rails, crash barriers, 

road signs & markings, 

tests on completion etc. 

complete in all respect 

Wearing Coat ( a) in case of 

Overpass- wearing coat 

including expansion joints 

complete in all respects as 

specified and (b) in case of 

underpass- rigid pavement 

including drainage facility 

complete in all respects as 

specified as specified. 

completion of super- structure of 

at least one span in all respects  

as specified in the  column  of 

"Stage of Payment" in this sub-

clause. 

(3) Approaches: On 

completion of approaches 

including Retaining walls, 

stone pitching, protection 

works complete in all 

respect and fit for use.. 

0.00% Payment shall be made on pro-

rata basis on completion of a 

stage i.e. completion of 

approaches in all respects as 

specified 

1.3.3 Major Bridge works, ROB/RUB and Structures 

Procedure for estimating the value of major Bridge works, ROB/RUB and structure 

work shall be as stated in table 1.3.3: 

Table 1.3.3 

Stage of payment Weightage Payment procedure 

A.1 - Widening and repairs 
of existing major 
bridges 

    

(1) Foundation:  0.00% Foundation: Cost of each Major Bridge 
shall be determined on pro rata basis with 
respect to the total linear length (m) of the 
Major Bridge. Payment against 
foundation shall be made on pro-rata 
basis on completion of a stage i.e. not 
less than 25% of the scope of foundation 
of the major Bridge subject to completion 
of at least two foundations of the major 
bridge. 
In case where load testing is required for 
foundation, the trigger of first payment 
shall include load testing also where 
specified. 

(2) Sub-structure:  0.00% Payment against Substructure shall be 
made on pro-rata basis on completion of a 
stage i.e.  not less than 25% of the scope 
of sub- structure of the major bridge  
subject  to completion of at least two sub-
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Stage of payment Weightage Payment procedure 

structures of abutments/piers upto 
abutment/pier cap level of the major 
bridge. 

(3) Super-structure: 
(including bearings.) 

0.00% Super-structure:  Payment  shall  be made 
on pro-rata basis on completion of a stage 
i.e. completion of super- structure 
including bearings of atleast one span in 
all respects as specified.  

(4) Wearing Coat including 
expansion joints 

0.00% Wearing Coat:  Payment shall be made on 
completion of wearing coat including 
expansion  joints  complete  in  all 
respects as specified. 

(5)  Miscellaneous  Items 
like  hand  rails,  crash 
barrier, road markings 
etc. 

0.00% Miscellaneous:  Payments  shall  be made  
on  completion  of  all miscellaneous 
works like hand rails, crash barriers, road 
markings etc. complete in all respects as 
specified. 

(6)  Wing walls/return walls 0.00% Wing walls/return walls: Payments shall 
be made on completion of all wing 
walls/return walls complete in all respects 
as specified. 

(7)    Guide    bunds,    
River Training works 
etc. 

0.00% Guide  Bunds,  River  Training works: 
Payments shall be made on completion of 
all guide bunds/river training works etc. 
complete in all respects as specified. 

(8) Approaches (including 
Retaining walls, stone 
pitching and protection 
works) 

0.00% Approaches:  Payments shall be made on 
completion of both approaches including 
stone pitching, protection works, etc. 
complete in all respects as specified. 

A.2 - New major bridges     

(1) Foundation:   0.00% Foundation: Cost of each Major Bridge 
shall be determined on pro rata basis with 
respect to the total linear length (m) of the 
Major Bridge. Payment against 
foundation shall be made on pro-rata 
basis on completion of a stage i.e. not 
less than 25% of the scope of foundation 
of the major Bridge subject to completion 
of at least two foundations of the major 
bridge. 
In case where load testing is required for 
foundation, the trigger of first payment 
shall include load testing also where 
specified. 

(2) Sub-structure:  0.00% Payment against Substructure shall be 
made on pro-rata basis on completion of a 
stage i.e.  not less than 25% of the scope 
of sub- structure of the major bridge  
subject  to completion of at least two sub-
structures of abutments/piers upto 
abutment/pier cap level of the major 
bridge. 

(3) Super-structure: 
(including bearings.) 

0.00% Super-structure:  Payment  shall  be made 
on pro-rata basis on completion of a stage 
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Stage of payment Weightage Payment procedure 

i.e. completion of super- structure 
including bearings of atleast one span in 
all respects as specified.  

(4) Wearing Coat including 
expansion joints 

0.00% Wearing Coat:  Payment shall be made on 
completion of wearing coat including 
expansion  joints  complete  in  all 
respects as specified. 

(5)  Miscellaneous  Items 
like  hand  rails,  crash 
barrier, road markings 
etc. 

0.00% Miscellaneous:  Payments  shall  be made  
on  completion  of  all miscellaneous 
works like hand rails, crash barriers, road 
markings etc. complete in all respects as 
specified. 

(6) Wing walls/return walls 0.00% Wing walls/return walls: Payments shall 
be made on completion of all wing 
walls/return walls complete in all respects 
as specified. 

(7) Guide bunds, River 
Training works etc. 

0.00% Guide Bunds, River  Training works: 
Payments shall be made on completion of 
all guide bunds/river training works etc. 
complete in all respects as specified. 

(8) Approaches (including 
Retaining walls, stone 
pitching and protection 
works) 

0.00% Approaches:  Payments shall be made on 
completion of both approaches including 
stone pitching, protection works, etc. 
complete in all respects as specified. 

B.1 - Widening and repairs 
of (a) ROB and (b) 
RUB 

  

  

(1) Foundation 0.00% Foundation:  Cost of each ROB/RUB 
shall  be  determined on pro  rata basis 
with  respect  to  the  total  linear  length 
(m) of the ROB/RUB. Payment against 
foundation shall be made on pro-rata 
basis on completion of a stage i.e. not 
less  than  25%  of  the  scope  of 
foundation of the ROB/RUB subject to 
completion of at least two foundations of 
the ROB/RUB 
In case where load testing is required for 
foundation, the trigger of first payment 
shall include load testing also where 
specified. 

(2) Sub-structure 0.00% Sub-structure: Payment against sub- 
structure  shall  be  made  on  pro-rata 
basis on completion of a stage i.e. not less 
than 25% of the scope of sub- structure of 
ROB/RUB  subject  to completion of at 
least two sub-structures of 
abutments/piers upto abutment/pier cap 
level of the ROB/RUB. 

(3) Super-structure 
(including bearing) 

0.00% Super-structure:  Payment  shall  be made 
on pro-rata basis on completion of a stage 
i.e. completion of super- structure 
including bearings of atleast one span in 
all respects as specified.  

(4)  Wearing Coat 0.00% Wearing Coat:  Payment shall be made 



EPC Schedules 2020 
 

 

Package IV – Improvement to 2 Lane with paved shoulder of NH-40 section from Km 131+820 to Km 151+330 (design Km 

45+760 to Km 63+530) design length 17.77 Km  in the State of Meghalaya on EPC Mode under JICA Loan Assistance 

  Page 29 of 92 

 

Stage of payment Weightage Payment procedure 

including  expansion  
joints in case of ROB. 
In case of RUB-rigid 
pavement under RUB 
including drainage 
facility as specified 

on completion of  
(a)        in case of ROB- wearing coat 
including expansion joints complete in all 
respects as specified 
and (b)      in  case  of  RUB-rigid  
pavement under RUB including drainage 
facility complete in all respects as 
specified. 

(5) Miscellaneous Items 
like hand rails, crash 
barrier, road markings 
etc. 

0.00% Miscellaneous:  Payments  shall  be made  
on  completion  of  all miscellaneous 
works like hand rails, crash barriers, road 
markings etc. complete in all respects as 
specified. 

(6)  Wing walls/return walls 0.00% Wing walls/return walls: Payments shall 
be made on completion of all wing 
walls/return walls complete in all respects 
as specified. 

(7)  Approaches 
(including retaining 
walls, stone pitching, 
protection works).. 

0.00% Approaches:  Payments shall be made on 
completion of both approaches including 
stone pitching, protection works, etc. 
complete in all respects as specified 

B.2 - New ROB / RUB     

(1)        Foundation 0.00% Foundation:  Cost of each ROB/RUB 
shall be determined on pro  rata basis 
with  respect to the total linear length (m) 
of the ROB/RUB. Payment against 
foundation shall be made on pro-rata 
basis on completion of a stage i.e. not 
less  than  25%  of  the  scope  of 
foundation of the ROB/RUB subject to 
completion of at least two foundations of 
the ROB/RUB 
In case where load testing is required for 
foundation, the trigger of first payment 
shall include load testing also where 
specified. 

(2)   Sub-structure 0.00% Sub-structure: Payment against sub- 
structure  shall  be  made  on  pro-rata 
basis on completion of a stage i.e. not less 
than 25% of the scope of sub- structure of 
ROB/RUB bridge  subject  to completion 
of at least two sub-structures of 
abutments/piers upto abutment/pier cap 
level of the ROB/RUB.. 

(3)   Super-structure 
(including bearing) 

0.00% Super-structure:  Payment shall be made 
on pro-rata basis on completion of a stage 
i.e. completion of super- structure 
including bearings of at least one span in 
all respects as specified. 

(4)  Wearing Coat 
including expansion  
joints in case of ROB. 
In case of RUB-rigid 
pavement under RUB 
including drainage 

0.00% Wearing Coat:  Payment shall be made on 
completion of (a) in case of ROB- wearing 
coat including expansion joints complete 
in all respects as specified and  
(b)  in  case  of  RUB-rigid  pavement 
under RUB including drainage facility 
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Stage of payment Weightage Payment procedure 

facility as specified complete in all respects as specified. 

(5)  Miscellaneous Items 
like hand rails, crash 
barrier, road markings 
etc. 

0.00% Miscellaneous:  Payments  shall  be made  
on  completion  of  all miscellaneous 
works like hand rails, crash barriers, road 
markings etc. complete in all respects as 
specified. 

(6)   Wing walls/return 
walls 

0.00% Wing walls/return walls: Payments shall 
be made on completion of all wing 
walls/return walls complete in all respects 
as specified. 

(7) Approaches (including 
Retaining 
walls/Reinforced 
Earth wall, stone 
pitching and 
protection works) 

0.00% Approaches:  Payments shall be made on 
completion of both approaches including 
stone pitching, protection works, etc. 
complete in all respects as specified 

C.1 - Widening and repairs 
of Elevated 
section/Flyover/Grade 
Separators 

  

  

(1)  Foundation 0.00% Foundation: Cost of each structure shall 
be determined on pro  rata basis with 
respect to the total linear  length (m) of 
the structure. Payment against foundation 
shall be made on pro-rata basis on 
completion of a stage i.e. not less than 
25% of the scope of foundation of the 
structure. subject to completion of at least 
two foundations of the Structure. 
In case where load testing is required for 
foundation, the trigger of first payment 
shall include load testing also where 
specified. 

(2)  Sub-structure 0.00% Sub-structure: Payment against sub- 
structure shall be  made on pro-rata basis 
on completion of a stage i.e. not less than 
25% of the scope of sub- structure of 
structure subject to completion of at least 
two sub-structures of abutments/piers 
upto abutment/pier cap level of the 
structure.. 

(3) Super-structure 
(including bearing) 

0.00% Super-structure:  Payment  shall  be made 
on pro-rata basis on completion of a stage 
i.e. completion of super- structure 
including bearings of at least one span in 
all respects as specified.  

(4) Wearing Coat including 
expansion joints 

0.00% Wearing Coat:  Payment shall be made on 
completion of wearing coat including 
expansion  joints  complete  in  all 
respects as specified. 

(5) Miscellaneous Items 
like hand rails, crash 
barrier, road markings 
etc. 

0.00% Miscellaneous:  Payments  shall  be made  
on  completion  of  all miscellaneous 
works like hand rails, crash barriers, road 
markings etc. complete in all respects as 
specified. 
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Stage of payment Weightage Payment procedure 

(6)  Wing walls/return walls 0.00% Wing walls/return walls: Payments shall 
be made on completion of all wing 
walls/return walls complete in all respects 
as specified. 

(7) Approaches (including 
Retaining 
walls/Reinforced 
Earth wall, stone 
pitching and 
protection works) 

0.00% Approaches:  Payments shall be made on 
completion of both approaches including 
stone pitching, protection works, etc. 
complete in all respects as specified 

C.2 - New Elevated 
section/Flyover/Grade 
Separators 

  

  

(1)  Foundation 0.00% Foundation: Cost of each structure shall 
be determined on pro  rata basis with 
respect to the total linear  length (m) of 
the structure. Payment against foundation 
shall be made on pro-rata basis on 
completion of a stage i.e. not less than 
25% of the scope of foundation of the 
structure. subject to completion of at least 
two foundations of the Structure. 
In case where load testing is required for 
foundation, the trigger of first payment 
shall include load testing also where 
specified. 

(2)  Sub-structure 0.00% Sub-structure: Payment against sub- 
structure  shall  be  made  on  pro-rata 
basis on completion of a stage i.e.    not 
less than 25% of the scope of sub- 
structure of structure subject to completion 
of at least two sub-structures of 
abutments/piers upto abutment/pier cap 
level of the structure. 

(3) Super-structure 
(including bearing) 

0.00% Super-structure:  Payment  shall  be made 
on pro-rata basis on completion of a stage 
i.e. completion of super- structure 
including bearings of at least one span in 
all respects as specified. 

(4) Wearing Coat including 
expansion joints 

0.00% Wearing Coat:  Payment shall be made on 
completion of wearing coat including 
expansion  joints  complete  in  all 
respects as specified. 

(5) Miscellaneous Items 
like hand rails, crash 
barrier, road markings 
etc. 

0.00% Miscellaneous:  Payments  shall  be made  
on  completion  of  all miscellaneous 
works like hand rails, crash barriers, road 
markings etc. complete in all respects as 
specified. 

(6)  Wing walls/return walls 0.00% Wing walls/return walls: Payments shall 
be made on completion of all wing 
walls/return walls complete in all respects 
as specified. 

(7) Approaches (including 
Retaining 

0.00% Approaches:  Payments shall be made on 
completion of both approaches including 
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Stage of payment Weightage Payment procedure 

walls/Reinforced Earth 
wall, stone pitching 
and protection works) 

stone pitching, protection works, etc. 
complete in all respects as specified 

1.3.4 Other works. 

Procedure for estimating the value of other works done shall be as stated in table 1.3.4: 

Table 1.3.4 

Stage of Payment Weightage Payment Procedure 

(i) Toll plaza 0.00% Unit of measurement is each 
completed toll plaza. Payment of 
each toll plaza shall be made on 
pro rata basis with respect to the 
total of all toll plazas. 

(ii) Road side drains 27.60% Unit of measurement is linear 
length in km. Payment shall be 
made on pro rata basis on 
completion of a stage in a length 
of not less than 5 % (five per cent) 
of the total length. 

(iii) Road  signs, markings, km 
stones safety  Devices etc 

15.15% 

(vi) Project Facilities   Payment shall be made on pro 
rata basis for completed facilities. 

a) Bus bays 0.33% 

b) Truck laybys 0.00% 

(c) Rest areas 0.00% 

d) Others (To be specified)   

(i) Street Lighting 1.50% 

(ii) Maintenance of existing 
road 

5.72% 

(iii) Utility Ducts 0.40% 

(iv) Temporary diversion 1.36% 

(v) Junction improvement  
works including 
Connecting road & 
Junction under Grade 
separator etc. 

4.39% 

(v) Road  side  Plantation   
0.00% Unit of measurement is linear 

length. 

(vi) Repair of protection works 
other than approaches to the 
bridges, elevated sections, 
flyovers/ grade separators and 
ROBs/RUBs. 

0.00% Payment shall be made on pro 
rata basis on completion of a 
stage in a length of not less than 
5% (Five per cent) of the total 
length. 

(vii) Protection works retaining 
wall/toe walls other than 
approaches to the bridges, 
elevated sections, flyovers/ 
grade separators and 
ROBs/RUBs.. 

24.34%  

(vii) Safety and traffic management 0.50% Payment shall be made on prorata  
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Stage of Payment Weightage Payment Procedure 

during construction basis  every  six months. 

(ix) Side Slope Protection works 
Turfing and stone pitching 

18.72% Payment shall be made on pro 
rata basis on completion of a 
stage in a length of not less than 
5% (five per cent) of the total 
length 

2. Procedure for payment for Maintenance. 

2.1 The cost for maintenance shall be as stated in Clause 14.1.(i) 

2.2 Payment for Maintenance shall be made in quarterly instalments in accordance with 

the provisions of Clause 19.7. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Schedule - I 

(See Clause 10.2 (iv)) 

 

1. Drawings  

Drawings In compliance of the obligations set forth in Clause 10.2 of this 

Agreement, the Contractor shall furnish to the Authority’s Engineer, free of cost, 

all Drawings listed in Annex-I of this Schedule-I.  

 

2. Additional Drawings:-   

If the Authority’s Engineer determines that for discharging its duties and 

functions under this Agreement, it requires any drawings other than those listed 

in Annex-I, it may by notice require the Contractor to prepare and furnish such 

drawings forthwith. Upon receiving a requisition to this effect, the Contractor 
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shall promptly prepare and furnish such drawings to the Authority’s Engineer, as 

if such drawings formed part of Annex-I of this Schedule-I. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annex – I 

(Schedule - I) 

List of Drawings 

 

1. A minimum list of the drawings of the various components/elements of 

the project highway and project facility required to be submitted by the 

Contractor is given below: 

(a)  Drawing of horizontal alignment, vertical profile and detailed cross 

sections; 

(b)  Drawings of cross drainage works, i.e. Bridges/Culverts/Flyovers and 

Other Structures;  

(c)  Drawings for River Training works; 
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(d) Drawings of interchanges, major intersections and underpasses; 

(e) Drawing of control centre; 

(f) Drawings of road furniture items including traffic signage, marking, 

safety barriers, etc; 

(g) Drawings of traffic diversions plans and traffic control measures; 

(h) Drawings of road drainage measures; 

(i) Drawings of typical details slope protection measures; 

(j) Drawings of landscaping and horticulture; 

(k) Drawings of pedestrian crossing; 

(l) Drawings of street lighting; 

(m) General Arrangement showing Base Camp and Administrative Block; 

(n) Any other drawings as per instruction of Authority Engineer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Schedule-J 

(See Clause 10.3.2) 

PROJECT COMPLETION SCHEDULE 
 

1. Project Completion Schedule 

During Construction period, the Contractor shall comply with the requirements set forth in this 

Schedule J for each of the Project Milestones and the Scheduled Completion Date.  Within 15 

(fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of 

such compliance along with necessary particulars thereof. 

2. Project Milestone-I
$
 

                                                           
$ If total project length is say ‘L’ km and the unencumbered length along existing road as handed over on the appointed date is ‘L1’ 

km (including bypasses, re-alignment, structure etc.) and balance length i.e. ‘L2’ km (L-L1) is to be handed over on a later date as 
per the memorandum signed under provision of Clause 8.2.1 of the Contract Document, then the Project Milestone-I, II and III shall 

be linked to stage payment statement for amount in percentage of the contract price worked out on prorata basis for the ‘L1’ km 

length handed over of balance length, the subsequent Project Milestone shall be linked to stage payment statement for amount in 
percentage of the total contract price. 

For example: 
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2.1 2.1 Project Milestone-I shall occur on the date falling on the 274
th

 (Two Hundred and Seventy 

Fourth) day from the Appointed Date (the “Project Milestone-I”). 

2.2  Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction 

of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment 

Statements for an amount not less than 10% (ten per cent) of the Contract Price. 

3. Project Milestone-II
$
 

3.1  Project Milestone-II shall occur on the date falling on the 548
th

 (Five hundred and Forty Eighth) 

day from the Appointed Date (the “Project Milestone-II”). 

3.2   Prior  to  the  occurrence  of  Project Milestone-II, the Contractor shall have continued with 

construction of the Project Highway and submitted to the Authority duly and validly prepared 

Stage Payment Statements for an amount not less than 30% (thirty per cent) of the Contract Price. 

4. Project Milestone-III
$
 

4.1  Project Milestone-III shall occur on the date falling on the 821th (Eight hundred and Twenty 

One) day from the Appointed Date (the “Project Milestone-III”). 

4.2   Prior  to  the  occurrence  of  Project Milestone-III, the Contractor shall have continued with 

 construction of the Project Highway and submitted to the Authority duly and validly 

 prepared Stage Payment Statements for an amount not less than 60% (sixty per cent) of the 

 Contract Price. 

5 Schedule Completion Date 

5.1  The Scheduled Completion Date shall occur on the 1095
th

 (One Thousand and Ninety Five) day 

from the Appointed Date. 

5.2  On or before the Scheduled Completion Date, the Contractor shall have completed construction 

in accordance with this Agreement. 

6 Extension of time 

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion 

Date, as the case may be, under and in accordance with the provisions of this Agreement, the 

Project Completion Schedule shall be deemed to have been amended accordingly. 

                                                                                                                                                                           
If the date for Milestone-I and Milestone-II is 180th and 300th day from appointed date and balance ‘L2’ km length is handed over 

after 300th day from appointed date, then the stage payment statement required for achieving Milestone-I and Milestone-II should be 
linked to Contract Price worked out on prorata basis for the L1 km length [i.e. for Contract Price x L1/L]. Subsequent Milestone i.e. 

Milestone-III will be linked to stage payment statement for amount in percentage of the total contract price. In no case, there shall 

be any change in the schedule completion date unless extension of time has been granted by the Authority under Clause 10.3 

and 10.5 of the contract agreement. 

In order for the above dispensation to come into operation, it is necessary that a suitable mechanism (like escrow account) is evolved 

between the parties to the effect that the payments released to the contractor under the above dispensation would be used for 

completion of the project in the first instance and shall be available to the Contractor only after meeting his project related 
commitments. 
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Schedule-K 

(See Clause 12.1.2) 

Tests on Completion 

 
1. Schedule for Tests 

1.1 The Contractor shall, no later than 30 (thirty) days prior to the likely completion of construction, 

notify the Authority’s Engineer and the Authority of its intent to subject the Project Highway to 

Tests, and no later than 10 (ten) days prior to the actual date of Tests, furnish to the Authority’s 

Engineer and the Authority detailed inventory and particulars of all works and equipment forming 

part of Works. 

 

1.2 The Contractor shall notify the Authority’s Engineer of its readiness to subject the Project 

Highway to Tests at any time after 10 (ten) days from the date of such notice, and upon receipt of 

such notice, the Authority’s Engineer shall, in consultation with the Contractor, determine the 

date and time for each Test and notify the same to the Authority who may designate its 

representative to witness the Tests. The Authority’s Engineer shall thereupon conduct the Tests 

itself or cause any of the Tests to be conducted in accordance with Article 12 and this Schedule 

K. 
 

2 Tests 
 

2.1 Visual and physical test: The Authority’s Engineer shall conduct a visual and physical check of 

construction to determine that all works and equipment forming part thereof conform to the 

provisions of this Agreement.  The physical tests shall include all the tests specified in IRC code, 

manual and MORTH specifications for the road and Bridge works, 5th revision, 2013. 
 

2.2 Riding quality test: Riding quality of each lane of the carriageway shall be checked with the help 

of a calibrated bump integrator and the maximum permissible roughness for purposes of this Test 

shall be [2,000 (two thousand)] mm for each kilometer. 
 

2.3 Tests for bridges: All major and minor bridges shall be subjected to the rebound hammer and 

ultrasonic pulse velocity tests, to be conducted in accordance with the procedure described in 

Special Report No. 17: 1996 of the IRC Highway Research Board on Nondestructive Testing 

Techniques, at two spots in every span, to be chosen at random by the Authority’s Engineer.  

Bridges with a span of 15 (fifteen) meters or more shall also be subjected to load testing. 
 

2.4 Other tests: The Authority’s Engineer may require the Contractor to carry out or cause to be 

carried additional tests, in accordance with Good Industry Practice, for determining the 

compliance of the Project Highway with Specifications and Standards. 
 

2.5 Environmental audit: The Authority’s Engineer shall carry out a check to determine conformity 

of the Project Highway with the environmental requirements set forth in Applicable Laws and 

Applicable Permits. 
 

2.6 Safety Audit: The Authority’s Engineer shall carry out or cause to be carried out, a safety audit to 

determine conformity of the Project Highway with the safety requirements and Good Industry 

Practice. 
 

3 Agency for conducting Tests 
 

All Tests set forth in this Schedule-K shall be conducted by the Authority’s Engineer or such 

other agency or person as it may specify in consultation with the Authority. 
 

4. Completion Certificate 

Upon successful completion of Tests, the Authority’s Engineer shall issue the Completion 

Certificate in accordance with the provisions of Article 12. 
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Schedule-L 

(See Clause 12.2 and 12.4) 

PROVISIONAL CERTIFICATE 

1. I, …………….. (Name of the Authority’s Engineer), acting as the Authority’s Engineer, under 

and in accordance with the Agreement dated ………….. (the “Agreement”), for construction of  

the Package-IV - Improvement to 2 Lane with paved shoulder of NH-40 section from Km 

131+820 to Km 151+330 (design Km 45+760 to Km 63+530) design length 17.77 km in the 

State of Meghalaya on EPC Mode under JICA loan Assistance through 

………………….(Name of Contractor), hereby certify that the Tests in accordance with Article 

12 of the Agreement have been undertaken to determine compliance of the Project Highway with 

the provisions of the Agreement. 

 

2. Works that are incomplete on account of Time Extension have been specified in the Punch List 

appended hereto, and the Contractor has agreed and accepted that it shall complete all such works 

in the time and manner set forth in the Agreement. In addition, certain minor works are 

incomplete and these are not likely to cause material inconvenience to the Users of the Project 

Highway or affect their safety. The Contractor has agreed and accepted that as a condition of this 

Provisional Certificate, it shall complete such minor works within 30 (thirty) days hereof. These 

minor works have also been specified in the aforesaid Punch List.  

 

3. In view of the foregoing, I am satisfied that that Project Highway from km 8.000 to km 65.000 

can be safety and reliably placed in service of the users thereof, and in terms of the Agreement, 

the Project Highway is hereby provisionally declared fit for entry into operation on this the …day 

of……. 20 ………  

 

  

ACCEPTED, SIGNED, SEALED                                 SIGNED, SEALED AND  

AND DELIVERED                                                                             DELIVERED 

For and on behalf of                                    For and on behalf of 

CONTRACTOR by                                                                              AUTHORITY’s ENGINEER by: 

 

       (Signature)                                                                                            (Signature)  
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COMPLETION CERTIFICATE 

 

1. I, ………………….(Name of the Authority’s Engineer), acting as Authority’s Engineer, under 

and in accordance with the Agreement dated ………….(the “Agreement”), for construction of  

the Package-IV - Improvement to 2 Lane with paved shoulder of NH-40 section from Km 

131+820 to Km 151+330 (design Km 45+760 to Km 63+530) design length 17.77 km in the 

State of Meghalaya on EPC Mode under JICA loan Assistance  through …………………. 

(Name of Contractor), hereby certify that the Tests in accordance with Article 12 of the 

Agreement have been successfully undertaken to determine compliance of the Project Highway 

with the provisions of the Agreement, and I am satisfied that the Project Highway can be safety 

and reliably placed in service of the Users thereof. 

 

2. It is certified that, in terms of the aforesaid Agreement, all works forming part of Project 

Highway have been completed, and the Project Highway is hereby declared fit for entry into 

operation on this the….…day of……      20…….. 

 

   

SIGNED, SEALED AND DELIVERED 

                                               For and on behalf of 

       The Authority’s Engineer by: 

                                         (Signature) 

                           (Name) 

                                    (Designation) 

                              (Address) 
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Schedule-M 

(See Clauses 14.6., 15.2 and 19.7) 

PAYMENT REDUCTION FOR NON-COMPLIANCE 

1. Payment reduction for non-compliance with the Maintenance Requirements 

 

1.1 Monthly lump sum payments for maintenance shall be reduced in the case of non-compliance 

with the Maintenance Requirements set forth in Schedule-E. 

 

1.2 Any deduction made on account of non-compliance with the maintenance Requirements shall not 

be paid even after compliance subsequently. The deduction shall continue to be made every 

month until compliance is done. 

 

1.3 The Authority’s Engineer shall calculate the amount of payment reduction on the basis of 

weightage in percentage assigned to non-conforming items as given in Paragraph 2. 

 

2. Percentage reductions in lump sum payments 

 

2.1 The following percentages shall govern the payment reduction: 

 

S. No. Item/Defect/Deficiency Percentage 

(a) Carriageway/Pavement  

(i) Potholes, cracks, other surface defects 15% 

(ii) Repairs of Edges, Rutting 5% 

(b) Road, Embankment, Cuttings, Shoulders  

(i) Edge drop, inadequate crossfall, undulations, 

settlement, potholes, ponding, obstructions 

10% 

(ii) Deficient slopes, raincuts, disturbed pitching, 

vegetation growth, pruning of trees 

5% 

(c) Bridges and Culverts  

(i) Desilting, cleaning. vegetation growth, damaged 

pitching, flooring, parapets, wearing course, footpaths, 

any damage to foundations 

20% 

(ii) Any Defects in superstructures, bearings and sub-

structures 

10% 

(iii) Painting, repairs/replacement kerbs, railings, parapets, 

guideposts/crash barriers 

5% 

(d) Roadside Drains  

(i) Cleaning and repair of drains 5% 

(e) Road Furniture  
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(i) Cleaning, painting, replacement of road signs, 

delineators, road markings, 200 m/km/5th km stones 

5% 

(f) Miscellaneous Items  

(i) Removal of dead animals, broken down/accidented 

vehicles, fallen trees, road blockades or malfunctioning 

of mobile crane 

10% 

(ii) Any other Defects in accordance with paragraph 1. 5% 

(g) Defects in Other Project Facilities 5% 

 

2.2 The amount to be deducted from monthly lump-sum payment for non-compliance of particular item 

shall be calculated as under: 

R=P/100 x M xL1/L 

Where: P = Percentage of particular item//Defect/deficiency for deduction 

M = Monthly lump-sum payment in accordance with the Bid 

L1 = Non-complying length 

L = Total length of the road, 

R = Reduction (the amount to be deducted for noncompliance for a particular item/Defect/deficiency) 

The total amount of reduction shall be arrived at by summation of reductions for such 

items/Defects/deficiency or non compliance. 

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer. 
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Schedule-N 

(See Clause 18.1.1) 

SELECTION OF AUTHORITY’S ENGINEER 

 
1  Selection of Authority’s Engineer 

1.1 The provisions of the Model Request for Proposal for Selection of Technical Consultants, 

issued by the Ministry of Finance in May 2009, or any substitute thereof or ‘Guidelines for 

Employment of Consultants under Japanese ODA Loans’ or a combination of certain provisions 

thereof shall apply for selection of an experienced firm to discharge the functions and duties of 

an Authority’s Engineer.  

1.2 The Authority shall invite Expression of Interest from Consulting Engineering firms or bodies 

corporate to undertake and perform the duties and functions set forth in Annexure-I of 

Schedule-N and thereupon shortlist qualified firms in accordance with pre-determined criteria. 

1.3 The Authority shall invite the aforesaid shortlisted firms to submit their respective technical and 

financial offers, each in separate sealed cover and/or upload online. All the technical bids so 

received shall be opened and pursuant to the evaluation thereof, the Authority shall open the 

financial bids in respect of each shortlisted firm and the order of priority as among these firms 

shall be determined on the basis of a weighted evaluation where technical and financial score 

shall be assigned respective weights of 80:20. 

1.4 In the event of termination of the Technical Consultants appointed in accordance with the 

provisions of above Paragraphs 1.1 to 1.3, the Authority shall appoint another firm of Technical 

Consultants forthwith and may engage a government-owned entity in accordance with the 

provisions of Paragraph 3 of this Schedule-N.  

2  Terms of Reference 

The Terms of Reference for the Authority’s Engineer (the “TOR”) shall substantially conform 

with Annex 1 to this Schedule N. 

3 Appointment of Government entity as Authority’s Engineer 

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its 

discretion appoint a government-owned entity as the Authority’s Engineer; provided that such 

entity shall be a body corporate having as one of its primary functions the provision of 

consulting, advisory and supervisory services for engineering projects; provided further that a 

government-owned entity which is owned or controlled by the Authority shall not be eligible for 

appointment as Authority’s Engineer. 
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Annex – I 

(Schedule - N) 

             TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

 
1.  Scope 

1.1  These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified 

pursuant to the EPC Agreement dated........... (the “Agreement), which has been entered into 

between the Ministry of Road Transport and Highways (the “Authority”) and .......... (the 

“Contractor”) Package-IV - Improvement to 2 Lane with paved shoulder of NH-40 section 

from Km 131+820 to Km 151+330 (design Km 45+760 to Km 63+530) design length 17.77 

km in the State of Meghalaya on EPC Mode under JICA loan Assistance and a copy of 

which is annexed hereto and marked as Annex-A to form part of this TOR. 

1.2  The TOR shall apply to construction and maintenance of the Project Highway. 

2.  Definitions and interpretation 

2.1  The words and expressions beginning with or in capital letters and not defined herein but defined 

in the Agreement shall have, unless repugnant to the context, the meaning respectively assigned 

to them in the Agreement.  

2.2  References to Articles, Clauses and Schedules in this TOR shall, except where the context 

otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the 

Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this 

TOR. 

2.3  The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, mutatis 

mutandis, to this TOR. 

3.  General 

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient manner, 

consistent with the highest standards of professional integrity and Good Industry Practice. 

3.2 The Authority’s Engineer shall perform the duties and exercise the authority in accordance with 

the provisions of this Agreement, but subject to obtaining prior written approval of the Authority 

before determining:  

(a)        any Time extension; 

(b)  any additional cost to be paid by the Authority to the Contractor; 

(c)  the Termination Payment; or 

(d)  any other matter which is not specified in (a), (b) or (c) above and which creates an obligation or 

liability on either Party for a sum exceeding 0.2% of Contract Price.  

3.3 The Authority’s Engineer shall submit regular periodic reports, at least once every month, to the 

Authority in respect of its duties and functions under this Agreement. Such reports shall be 

submitted by the Authority’s Engineer within 10 (ten) days of the beginning of every month. 

3.4  The Authority’s Engineer shall inform the Contractor of any delegation of its duties and 

responsibilities to its suitably qualified and experienced personnel; provided, however, that it 

shall not delegate the authority to refer any matter for the Authority’s prior approval in 

accordance with the provisions of Clause 18.2. 

3.5  The Authority’s Engineer shall aid and advise the Authority on any proposal for Change of 

Scope under Article 13. 

3.6  In the event of any disagreement between the Parties regarding the meaning, scope and nature of 

Good Industry Practice, as set forth in any provision of the Agreement, the authority’s Engineer 

shall specify such meaning, scope and nature by issuing a reasoned written statement relying on 

good industry practice and authentic literature. 

4  Construction Period 

4.1  During the Construction Period, the Authority’s Engineer shall review the Drawings furnished 

by the Contractor along with supporting data, including the geo-technical and hydrological 

investigations, characteristics of materials from borrow areas and quarry sites, topographical 

surveys, and the recommendations of the Safety Consultant in accordance with the provisions of 
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Clause 10.1.6. The Authority’s Engineer shall complete such review and send its observations to 

the Authority and the Contractor within 15 (fifteen) days of receipt of such Drawings; provided, 

however that in case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may 

be extended upto 30 (thirty) days. In particular, such comments shall specify the conformity or 

otherwise of such Drawings with the Scope of the Project and Specifications and Standards. 

4.2  The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor and 

furnish its comments within 10 (ten) days of receiving such Drawings. 

4.3  The Authority’s Engineer shall review the Quality Assurance Plan submitted by the Contractor 

and shall convey its comments to the Contractor within a period of 21 (twenty-one) days stating 

the modifications, if any, required thereto. 

4.4  The Authority’s Engineer shall complete the review of the methodology proposed to be adopted 

by the Contractor for executing the Works, and convey its comments to the Contractor within a 

period of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor. 

4.5  The Authority’s Engineer shall grant written approval to the Contractor, where necessary, for 

interruption and diversion of the flow of traffic in the existing lane(s) of the Project Highway for 

purposes of maintenance during the Construction Period in accordance with the provisions of 

Clause 10.4. 

4.6  The Authority’s Engineer shall review the monthly progress report furnished by the Contractor 

and send its comments thereon to the Authority and the Contractor within 7 (seven) days of 

receipt of such report. 

4.7  The Authority’s Engineer shall inspect the Construction Works and the Project Highway and 

shall submit a monthly Inspection Report bringing out the results of inspections and the remedial 

action taken by the Contractor in respect of Defects or deficiencies. In particular, the Authority’s 

Engineer shall include in its Inspection Report, the compliance of the recommendations made by 

the Safety Consultant. 

4.8  The Authority’s Engineer shall conduct the pre-construction review of manufacturer's test reports 

and standard samples of manufactured Materials, and such other Materials as the Authority’s 

Engineer may require.  

4.9  For determining that the Works conform to Specifications and Standards, the 

Authority’s Engineer shall require the Contractor to carry out, or cause to be carried out, tests at 

such time and frequency and in such manner as specified in the Agreement and in accordance 

with Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the tests 

specified in the IRC Special Publication-11 (Handbook of Quality Control for Construction of 

Roads and Runways) and the Specifications for Road and Bridge Works issued by MORTH (the 

“Quality Control Manuals”) or any modification/substitution thereof shall be deemed to be tests 

conforming to Good Industry Practice for quality assurance. 

4.10  The Authority’s Engineer shall test check at least 20 (twenty) percent of the quantity or number 

of tests prescribed for each category or type of test for quality control by the Contractor. 

4.11  The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/ rejection of their 

results shall be determined by the Authority’s Engineer in accordance with the Quality Control 

Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and 

independent of, the tests that may be carried out by the Contractor for its own quality assurance in 

accordance with Good Industry Practice. 

4.12  In the event that results of any tests conducted under Clause 11.10 establish any Defects or 

deficiencies in the Works, the Authority’s Engineer shall require the Contractor to carry out 

remedial measures. 

4.13  The Authority’s Engineer may instruct the Contractor to execute any work which is urgently 

required for the safety of the Project Highway, whether because of an accident, unforeseeable 

event or otherwise; provided that in case of any work required on account of a Force Majeure 

Event, the  provisions of Clause 21.6 shall apply. 

4.14  In the event that the Contractor fails to achieve any of the Project Milestones, the Authority’s 

Engineer shall undertake a review of the progress of construction and identify potential delays, if 

any. If the Authority’s Engineer shall determine that completion of the Project Highway is not 

feasible within the time specified in the Agreement, it shall require the Contractor to indicate 
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within 15 (fifteen) days the steps proposed to be taken to expedite progress, and the period within 

which the Project Completion Date shall be achieved. Upon receipt of a report from the 

Contractor, the Authority’s Engineer shall review the same and send its comments to the 

Authority and the Contractor forthwith. 

4.15  The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s quality 

control records and documents before the Completion Certificate is issued pursuant to Clause 

12.4.  

4.16  Authority’s Engineer may recommend to the Authority suspension of the whole or part of the 

Works if the work threatens the safety of the Users and pedestrians. After the Contractor has 

carried out remedial measure, the Authority’s Engineer shall inspect such remedial measures 

forthwith and make a report to the Authority recommending whether or not the suspension 

hereunder may be revoked. 

4.17  In the event that the Contractor carries out any remedial measures to secure the safety of 

suspended works and Users, and requires the Authority’s Engineer to inspect such works, the 

Authority’s Engineer shall inspect the suspended works within 3 (three) days of receiving such 

notice, and make a report to the Authority forthwith, recommending whether or not such 

suspension may be revoked by the Authority. 

4.18  The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified in 

Schedule-K and issue a Completion Certificate or Provisional Certificate, as the case may be. For 

carrying out its functions under this Paragraph 4.18 and all matters incidental thereto, the 

Authority’s Engineer shall act under and in accordance with the provisions of Article 12 and 

Schedule-K. 

5.  Maintenance Period 

5.1  The Authority’s Engineer shall aid and advise the Contractor in the preparation of its monthly 

Maintenance Programme and for this purpose carry out a joint monthly inspection with the 

Contractor. 

5.2  The Authority’s Engineer shall undertake regular inspections, at least once every month, to 

evaluate compliance with the Maintenance Requirements and submit a Maintenance Inspection 

Report to the Authority and the Contractor. 

5.3  The Authority’s Engineer shall specify the tests, if any, that the Contractor shall carry out, or 

cause to be carried out, for the purpose of determining that the Project Highway is in conformity 

with the Maintenance Requirements. It shall monitor and review the results of such tests and the 

remedial measures, if any, taken by the Contractor in this behalf. 

5.4  In respect of any defect or deficiency referred to in Paragraph 3 of Schedule- E, the Authority’s 

Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of 

deviation or deterioration with reference to the Specifications and Standards and shall also 

specify the time limit for repair or rectification of any deviation or deterioration beyond the 

permissible limit. 

5.5  The Authority’s Engineer shall examine the request of the Contractor for closure of any lane(s) of 

the Project Highway for undertaking maintenance/repair thereof, and shall grant permission with 

such modifications, as it may deem necessary, within 5 (five) days of receiving a request from the 

Contractor. Upon expiry of the permitted period of closure, the Authority’s Engineer shall 

monitor the reopening of such lane(s), and in case of delay, determine the Damages payable by 

the Contractor to the Authority under Clause 14.5. 

6 Determination of costs and time 

6.1  The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are required 

to be determined by it under the Agreement.  

6.2  The Authority’s Engineer shall determine the period of Time Extension that is required to be 

determined by it under the Agreement. 

6.3  The Authority’s Engineer shall consult each Party in every case of determination in accordance 

with the provisions of Clause 18.5.  

 

7. Payments 
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7.1  The Authority’s Engineer shall withhold payments for the affected works for which the 

Contractor fails to revise and resubmit the Drawings to the Authority’s Engineer in accordance 

with the provisions of Clause 10.2.4 (d). 

7.2  Authority’s Engineer shall - 

(a)  within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to 

Clause 19.4, determine the amount due to the Contractor and recommend the release of 90 

(ninety) percent of the amount so determined as part payment, pending issue of the Interim 

Payment Certificate; and 

(b)  within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 19.4, 

deliver to the Authority and the Contractor an Interim Payment Certificate certifying the amount 

due and payable to the Contractor, after adjustments in accordance with the provisions of Clause 

19.10. 

7.3  The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly Maintenance 

Statement from the Contractor pursuant to Clause 19.6, verify the Contractor’s monthly statement 

and certify the amount to be paid to the Contractor in accordance with the provisions of the 

Agreement. 

7.4  The Authority’s Engineer shall certify final payment within 30 (thirty) days of the receipt of the 

final payment statement of Maintenance in accordance with the provisions of Clause 19.16. 

 

8. Other duties and functions 

The Authority’s Engineer shall perform all other duties and functions as specified in the 

Agreement. 

9  Miscellaneous 

9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by the 

Authority's Engineer to the Contractor pursuant to this TOR, and a copy of all  the test results 

with comments of the Authority's Engineer thereon, shall be furnished by the Authority's 

Engineer to the Authority forthwith. 

9.2 The Authority's Engineer shall retain at least one copy each of all Drawings and Documents 

received by it, including 'as-built' Drawings, and keep them in its safe custody. 

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority's Engineer shall obtain a 

complete set of as-built Drawings, in 2 (two) hard copies and in micro film form or in such other 

medium as may be acceptable to the Authority, reflecting the Project Highway as actually 

designed, engineered and constructed, including an as-built survey illustrating the layout of the 

Project Highway and setback lines, if any, of the buildings and structures forming part of Project 

Facilities; and shall hand them over to the Authority against receipt thereof. 

9.4 The Authority's Engineer, if called upon by the Authority or the Contractor or both, shall mediate 

and assist the Parties in arriving at an amicable settlement of any Dispute between the Parties. 

 

9.5 The Authority's Engineer shall inform the Authority and the Contractor of any event of 

Contractor's Default within one week of its occurrence. 
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SCHEDULE - O 

(See Clauses 19.4.1, 19.6.1, and 19.8.1) 

Forms of Payment Statements 

1. Stage Payment Statement for Works 

 The Stage Payment Statement for Works shall state: 

(a)  The estimated amount for the Works executed in accordance with Clause 19.3.1 

subsequent to the last claim; 

(b)  Amounts reflecting adjustments in price for the aforesaid claim;  

(c) The estimated amount of each Change of Scope Order executed subsequent to the last 

claim;  

(d)  Amounts reflecting adjustment in price, if any, for (c) above in accordance with the 

provisions of Clause 13.2.3 (a);  

(e) Total of (a), (b), (c) and (d) above;  

(f) Deductions: 

(i) Any amount to be deducted in accordance with the provisions of the Agreement 

except taxes; 

(ii) Any amount towards deduction of taxes; and 

(iii)  Total of (i) and (ii) above. 

(g) Net claim: (e) – (f) (iii);  

(h)  The amounts received by the Contractor upto the last claim:  

(i) For the Works executed (excluding Change of Scope orders);  

(ii) For Change of Scope Orders, and 

(iii) Taxes deducted 

2. Monthly Maintenance Payment Statement  

The monthly Statement for Maintenance Payment shall state: 

(a) the monthly payment admissible in accordance with the provisions of the agreement; 

(b) the deductions for maintenance work not done; 

(c) net payment for maintenance due, (a) minus (b); 

(d) amounts reflecting adjustments in price under Clause 19.12; and 

(e) amount towards deduction of taxes 

3. Contractor’s claim for Damages 

Note: The Contractor shall submit its claims in a form acceptable to the Authority. 

4. Monthly Maintenance Payment Statement  

The monthly Statement for Maintenance Payment shall state: 

(f) the monthly payment admissible in accordance with the provisions of the agreement; 
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(g) the deductions for maintenance work not done; 

(h) net payment for maintenance due, (a) minus (b); 

(i) amounts reflecting adjustments in price under Clause 19.12; and 

(j) amount towards deduction of taxes 

5. Contractor’s claim for Damages 

Note: The Contractor shall submit its claims in a form acceptable to the Authority. 
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Schedule-P 

(See Clause 20.1) 

INSURANCE 

 1.  Insurance during Construction Period 

 

1.1 The Contractor shall effect and maintain at its own cost, from the Appointed Date till the date of 

issue of the last Completion Certificate, the following insurances for any loss or damage 

occurring on account of Non Political Event of Force Majeure, malicious act, accidental damage, 

explosion, fire and terrorism: 

 

(a)  insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] per cent 

of such replacement cost to cover any additional costs of and incidental to the 

rectification of loss or damage including professional fees and the cost of demolishing 

and removing any part of the Works and of removing debris of whatsoever nature; and 

 

(b)  Insurance for the Contractor’s equipment and Documents brought onto the Site by the   

Contractor, for a sum sufficient to provide for their replacement at the Site. 

 

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the authority and the Contractor 

against all loss or damage from whatsoever cause arising under paragraph 1.1 other than risks 

which are not insurable at commercial terms. 

 

2. Insurance for Contractor’s Defects Liability 

 

The Contractor shall effect and maintain insurance cover for the works from the date of issue of 

the Completion Certificate until the end of the Defects Liability Period for any loss or damage for 

which the Contractor is liable and arises from a cause occurring prior to the issue of Completion 

Certificate. The Contractor shall also maintain other insurances for maximum sums as may be 

required under the Applicable Laws and in accordance with Good Industry Practice. 

3. Insurance against injury to persons and damage to property 

 

3.1.  The Contractor shall insure against each Party’s liability for any loss, damage, death or bodily 

injury which may occur to any physical property (except things insured under Paragraph l and 2 

of this Schedule or to any person (except persons insured under Clause 20.9), which may arise 

out of the Contractor’s performance of this Agreement. This insurance shall be for a limit per 

occurrence of not less than the amount stated below with no limit on the number of occurrences. 

The insurance cover shall be not less than: Rs. [*****] 

 

3.2  The insurance shall be extended to cover liability for all loss and damage to the Authority’s 

property arising out of the Contractor’s performance of this Agreement excluding: 

(a) the Authority’s right to have the construction works executed on, over, under, in or through 

any land, and to occupy this land for the Works; and 

 

(b) Damage which is and unavoidable result of the Contractor’s obligations to execute the 

Works. 

 

4. Insurance to be in joint names 

 

The insurance under paragraphs 1 to 3 above shall be in the joint names of the Contractor and the 

Authority. 
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      SCHEDULE-Q 

(See Clause 14.10) 

Tests on Completion of Maintenance Period  

1. Riding Quality test: 

Riding quality test: Riding quality of each lane of the carriageway shall be checked with the help of a 

calibrated bump integrator and the maximum permissible roughness for purposes of this Test shall be 

2,500 (two thousand five hundred) mm for each kilometer. 

2. Visual and physical test: 

The Authority’s Engineer shall conduct a visual and physical check of construction to determine that 

all works and equipment forming part thereof conform to the provisions of this Agreement. The 

physical tests shall include measurement of cracking, rutting, stripping and potholes and the 

permissible values are given below: • Area of cracking not more than 2 % area 

• Area of rutting with rut depth more than 10 mm - not more than 1 …. % area 

• Area of stripping: not more than 2 % area 

• Area of potholes: Nil 

• Edge drop – Shall not be more than 15 mm 
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SCHEDULE-R 

(See Clause 14.10) 

Taking Over Certificate 

I, ……………………. (Name and designation of the Authority’s representative) under and in 

accordance with the Agreement dated………… (the “Agreement”), for Package-IV - Improvement 

to 2 Lane with paved shoulder of NH-40 section from Km 131+820 to Km 151+330 (design Km 

45+760 to Km 63+530) design length 17.77 km in the State of Meghalaya on EPC Mode under 

JICA loan Assistance ………………….  (Name  of  Contractor), hereby certify that the Tests on 

completion of Maintenance Period in accordance with Article 14 of the Agreement have been 

successfully undertaken to determine compliance of the Project Highway with the provisions of the 

Agreement and I hereby certify that the Authority has Taken over the Project Highway from the 

Contractor on this day ............... 

 

SIGNED, SEALED AND DELIVERED  

 

(Signature) 

(Name of Authority’s Engineer)  

(Address) 
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SCHEDULE-S 

(See Clause 17.7.2) 

Performance Certificate 

I, ……………………. (Name and designation of the Authority’s representative) under and in 

accordance with the Agreement dated ………… (the “Agreement”), for [construction and 

maintenance of the Package-IV - Improvement to 2 Lane with paved shoulder of NH-40 section 

from Km 131+820 to Km 151+330 (design Km 45+760 to Km 63+530) design length 17.77 km in 

the State of Meghalaya on EPC Mode under JICA loan Assistance…………………. (Name of 

Contractor), hereby certify that the Contractor has discharged all its obligations under the Agreement 

and in accordance with Article 17 of the Agreement I hereby issue Performance Certificate to the 

Contractor on this day......... 

 

SIGNED, SEALED AND DELIVERED  

 

(Signature) 

(Name of Authority’s Engineer)  

(Address) 
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SCHEDULE-T 

(See Clause 19.1.6) 

 

Name of 

Currency 

A 

Amount 

of 

Currency 

B 

Rate of 

Exchange*  

(Local 

Currency per 

Unit of Foreign 

Currency) 

C 

Local Currency 

Equivalent 

D  

Percentage of Net Bid 

Price (NTP) 

(100 x C) / NTP 

Local Currency 

(Indian Rupees) 

        

Foreign Currency 

1 

(Japanese Yen) 

        

Foreign Currency 

2 

(US Dollar) 

        

Net Bid Price       100.00 

 

* The fixed rates of exchange shall be the selling rates 28 days prior to the deadline for submission of bids 

published by the Reserve Bank of India.  

1.    Change in scope would require agreement between parties on currency. 

2.    Regarding damages by the Authority, financing charges for a payment delays will be in corresponding 

currency amounts. 

3.    Delay damages will be recovered in currencies in proportion which in which contract price is payable. 


