
Sl. No. State
Nos. of Package 

/stretches

Length

(in  Km.)

Estimated Civil Cost

(in Rs. Crore)

Total Project Cost

(including LA)

(in Rs. Crore)

1 Andaman & Nicobar Islands 4.00 275.35 4000.14 4000.14

2 Arunachal Pradesh 29 1055.35 10391.71 12686.53

3 Assam 19 478.53 9788.88 15730.608

4 Himachal Pradesh 4 320 3200 3200

5 Jammu & Kashmir 8 581 16270.42 16270.42

6 Manipur 18 1426.111 12372.34 12224

7 Meghalaya 11 812.86 3724.19 3841

8 Mizoram 4 472 5164.04 6104.01

9 Nagaland 8 344.86 5506.55 6971.35

10 Sikkim 10 577.00 5216 3366

11 Tripura 6 641.072 4834.89 5534.34

12 Uttarakhand 12 895.95 9221.49 9221.49

13 West Bengal 3 432.5 6290 6290

136 8313 95981 105440

Overview of All NHIDCL Projects [30.09.2016]

Total



Sl. 

No.
NH Name of project

Road 

Length  

(km)

Estimated 

Cost               

(Rs. in 

crore)

Total Cost i/c 

Centages as 

per HPC (Rs. in 

Cr.)

Name of 

Contractor 

/Consultant

Status 

1

Connection between Bamboo Flat 

and  Chatham Island in Andaman 

& Nicobar Islands + approaches. 
2.00 1000.00

RFP for DPR Consultancy work invited with 

bid due date as 17.10.2016

2

Rehabilitation and upgrading to 2 

lane/2 lane with paved shoulder 

configuration and strengthening 

of Portblair-Mayabunder-Diglipur 

Section (km 0.00 to km 61, km 

142 and km 155 to km 333.000) 

of NH-223 in the Union Territory 

of andaman and Nicobar islands 

(EXCLUDING KM 12.00 TO KM 

45.00)

244.00 2440.00

Signing of tripartite Agreement between 

MoRTH, NHIDCL and DPR Consultant is 

awaited.

(a)

Beonabad - Ferargunj section km 

12.0 to km 45.0 (excluding km 21 

to 28)

26.00 137.00 153

Bids for civil work invited with bid due date 

as 24.10.2016

3

223

New 

NH 4

Construction of Major Bridge over 

Middle Strait Creek between Km. 

106.590 to Km. 107.762 of NH-

223 in the Union Territory of  

Andaman & Nicobar Islands

1.90 205.85

RFP for civil work invited with bid due date 

as 07.10.2016

4

223

New 

NH 4

Construction of Major Bridge over 

Humphrey Strait Creek between 

Km.129.420 to Km. 130.600 of NH-

223 (New No. NH-4) in the Union 

Territory of  Andaman & Nicobar 

Islands

1.45 217.29

RFP for civil work invited with bid due date 

as 07.10.2016

Total 275.35 4000.14        

STATUS AS ON 30.09.2016

State: Andaman & Nicobar Islands Branch Office: Head Quarters

223



Branch Office: Itanagar

Sl. 

No.

NH Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project 

Cost 

Date of Award 

of Contract 

/Appointed 

Date

Contractor/Authority 

Engineer.

Status

1 229
2 laning from Pasighat to Pangin section of 

NH-229 from km 0 to Km 28 
28

235.08
299.66

31.03.2015/27.

05.2015

 Dinesh Chandra R. Infracon Pvt. 

Ltd/M/s MSV International Inc.

(i) Work in progress    

(ii)Physical Progress:30.04% 

(iii) Financial Progress: 30.02%

2 229

2 laning from Pasighat to Pangin section of 

NH-229 from km 41.3 to 58 (Existing Km 42 

to km 59) 

17.12 194.11 247.43
27.03.2015/27.

05.2015

 T K Engineering & Consortium 

Pvt. Ltd. /M/s MSV International 

Inc.

(i) Work in progress                               

(ii) Physical Progress:26.81%

(iii) Financial Progress: 30.57%

3

52B 2 laning from Mahadevpur to Buri Dihing 

section of NH-52B       25 107.16 136.59

31.03.2015/30.

5.2015

Dinesh Chandra R. Infracon Pvt. 

Ltd/M/s Voyants Solution

(i) Work started

(ii) Physical Progress:15.89% 

(iii) Financial Progress: 15.49%

4

52B 2 laning  from    Km 40 to Km 58 of 

Changlang/Tirap District boundary to 

Changlang of NH-52B 
18.27 130.1 172.74

31.03.2015/01.

06.2015

  T K Engineering & Consortium 

Pvt. Ltd./ M/s MSV International 

Inc.

(i) Work started

(ii) Physical Progress:41.37%

(iii) Financial Progress: 49.13%

5

State 

Road

Construction of 2-lane road from km. 33.00  

to Km. 65.00  of Akajan-Likabali- Bame  road

32 197.16 263.39

22.07.2015/12.

09.2015

T K Engineering & Consortium 

Pvt. Ltd.  / M/s MSV 

International Inc.

(i) Work in progress                              

(ii) Physical Progress: 10.59%

(iii) Financial Progress: 19.53%

(iv) 11% land to be given

(v) LA cost done for last 2 Km.

6 52B

2 laning  from Bordumsa-Namchik (Buri 

Dihing-Jairampur) road on NH52-B (New NH-

215) from Km 0.15 km (starting Chainage 

near Buridihing Bridge) to km 22.380 (Total 

length =22.23km)

25 143.21 189.91
23.07.2015/

23.10.2015

BIPL-BVEPL (JV)/M/s Voyants 

Solution

(i) Work in progrees

(ii)Physical progress : 17.77%  

(iii)Financial Progress:22.29%

(iv) Land to be handed over for 3 Km

7 52B
2 laning  from Longding to Kanubari of NH-

52B
47.21 394 522.86

31.03.2015/

02/06/2015

M/s Monte Carlo/

M/s Voyants Solution

(i) Work in progress

(ii) Physical Progress -11.29%

(iii)Financial Progress: 15.59%

(iv) Total 37 Km Land Handed over to the Contractor.

(v) 10 Km Land Still Balance to be handed over to Contractor.

State: Arunachal Pradesh

STATUS AS ON 30.09.2016



Branch Office: Itanagar

Sl. 

No.

NH Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project 

Cost 

Date of Award 

of Contract 

/Appointed 

Date

Contractor/Authority 

Engineer.

Status

State: Arunachal Pradesh

8 52

2 laning with paved shoulders from Pasighat 

to Bomjur section from km 583.450 to 

595.00 

22.15 155.81 204.22 02.03.2016

M/s BIPL-ABL Joint Venture/

H-1 bidder identified for 

Authority Engineer

(i) Work Awarded 

(ii) LOA date:02.03.2016

(iii) Likely appointed date: September 2016

(iv) Forest clearance awaited - user agency change.

9 52B
2 laning from Changlang Dist Boundary – 
Khonsa (42.844 km) section of NH-52B      

42 334.22 438.06
01.03.2016 

/17.06.2016

 M/s MGCPL-HGIEPL (JV)/

M/s MSV International Inc.

(i) Work Awarded 

(ii)  Appointed date fixed as on 17 June 2016

(iii) Work Commenced.

10
State 

Road
2 laning of Singer river to Sizoh nala  23.38 179.82 238.46

09/11/2015/

15.01.2016

M/s ABL-BIPL Joint Venture/

M/s Voyants Solution

(i) Work in progess

(ii) Physical Progress- 5.29%

(iii) Financial Progress- 13.93%

11
State 

Road

Construction of 2-lane road from km. 12.00  

to Km. 33.00  of Akajan-Likabali- Bame  road
21 148 210.5

02.11.2016/ 

21.01.2016

M/s JKM-KCL JV /H-1 bidder 

identified for Authority Engineer

(i) Work in progress

(ii) Physical Progress- 13.56%

(iii) Financial Progress-13.55%

(iv) Only 61.93% Land Handed over

12
New NH-

313

Construction of 2-lane road from existing 

km. 21.50 of Hunli-Anini road (Near Ithun 

Bridge) to Km. 37.500

16 245.79 322.15 06.05.2016

M/s Madhucon Projects 

Ltd./Technical Evaluation of 

Authority Engineer under 

process

(i)L-1 bidder is  M/s Madhucon Projects Ltd.

(ii) LOA issued on 06.05.2016

(iii) Likely Appointed Date-September 2016

(iv) Part land to be given

13
New NH-

313

Construction of 2-lane road from existing 

km. 37.500 of Hunli-Anini road (Near Ithun 

Bridge) to Km. 53.50

16 198 259.52 06.05.2016

M/s Madhucon Projects 

Ltd./Technical Evaluation of 

Authority Engineer under 

process

(i)L-1 bidder is  M/s Madhucon Projects Ltd.

(ii) LOA issued on 06.05.2016

(iii) Likely Appointed Date-September 2016

(iv) Contract agreement signed.

14

New NH-

313

Construction of 2-lane Hunli-Anini road from 

km. 53.500 to km. 92.500 

39 434.06 568.92 -

M/s PCL-Eagle (JV)/Technical 

Evaluation of Authority Engineer 

under process

(i) L1 Bidder is M/s PCL-Eagle (JV).

(ii) LOA issued on 12.09.2016

15
New NH-

313

Construction of 2-lane of Hunli-Anini road 

from km. 92.50  to Km. 106.20
13.7 151.91 191.3 -

Technical Evaluation of 

Authority Engineer under 

process

(i) Bids  for civil work received.

(ii) Financial Evaluation  under process.

16
New NH-

313

Construction of 2-lane of Hunli-Anini road 

from km. 106.20   to Km. 120.00 
13.8 162.02 204.03 -

Technical Evaluation of 

Authority Engineer under 

process

(i) Bids  for civil work received.

(ii) Financial Evaluation  under process.

17

New NH-

313

Construction of 2-lane of Hunli-Anini road 

from km.120.00   to Km. 131.920 11.92 110.76 143.04 -

Technical Evaluation of 

Authority Engineer under 

process

(i) Bids are planned to be invited in Oct 2016 .

(ii) Realignment issue - Matter with DC

18

New NH-

313

Construction of 2-lane road from km. 0.00 

(Existing km. 16.00 of Roing -Hunli Road) to  

Km. 74.00 (Ithun Bridge near existing km. 

21.50 of Anini Road)

74 809.11 1118 -

(i)Forest clearance for Km 47.000 to Km 64.000 already received. Forest 

clearence for balanced portion expected by September 2016.

(ii) Land Acquisition estimate for complete length has been received from the 

DC and  sent to Ministry for HPC in Jan, 2016 in anticipation of HPC approval. 

Revised LA estimate sent on 02.03.2016

(iii) Bids for Civil work invited with bid due date being 28.10.2016 in 

anticipation of HPC approval.

(iv) Forest Clearance awaited - LA estimate received

(v) HPC approval to be taken



Branch Office: Itanagar

Sl. 

No.

NH Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project 

Cost 

Date of Award 

of Contract 

/Appointed 

Date

Contractor/Authority 

Engineer.

Status

State: Arunachal Pradesh

19

New NH-

113

 2 langing of Khupa - Hayuliang – Hawai Road 
on EPC basis from design Km. 0.000 (Khupa) 

to Km. 17.000 [Existing Km 95.800 of (Khupa 

– Hayuliang Road) to Km 8.970 (Hayuliang – 
Hawai Road)]

17 194.66 255.14 - -

 (i) Land Acquisition estimate for complete length has been received from the 

DC 

(ii) sent to Ministry for HPC approval in Feb, 2016 .

(iii) Bids for civil work  invited on 25/07.2016 with bid due date as  

19.10.2016.

(iv) LA estimate to be received

20

New NH-

113

 2 langing of Hayuliang – Hawai Road on EPC 
basis from design Km. 17.000 (Khupa) to Km. 

34.000 [Existing Km 16.950 to Km 34.310 

(Hayuliang – Hawai Road)] 17 195.23 255.89 - -

 (i) Land Acquisition estimate for complete length has been received from the 

DC 

(ii) sent to Ministry for HPC approval in Feb, 2016 .

(iii) Bids for civil work  invited on 25/07.2016 with bid due date as  

19.10.2016.

(iv) LA estimate to be received

21

New NH-

113

 2 langing of Hayuliang – Hawai Road on EPC 
basis from Design Km. 34.000 to Km. 51.825 

[Existing Km 26.625 to Km 45.050 (Hayuliang 

– Hawai Road)] 17.825 203.36 266.54 - -

 (i) Land Acquisition estimate for complete length has been received from the 

DC 

(ii) sent to Ministry for HPC approval in Feb, 2016 .

(iii) Bids for civil work  invited on 25/07.2016 with bid due date as  

21.10.2016.

(iv) LA estimate to be received

22

New NH-

113

 2 langing of Hayuliang– Hawai bypass Road 
on EPC basis from design Km. 51.825 to Km. 

63.131 Existing Km 45.050 of Hayuliang – 
Hawai road to Hawai Town 11.306 198.22 259.81 - -

 (i) Land Acquisition estimate for complete length has been received from the 

DC 

(ii) sent to Ministry for HPC approval in Feb, 2016 .

(iii) Bids for civil work  invited on 25/07.2016 with bid due date as  

21.10.2016.

(iv) LA estimate to be received

23 New NH-

713

Construction of 2-lane road from km. 70 to 

km.138.00 of Joram Koloriang road 68

680 816

M/s Kawaree and Javare 

(I) Draft DPR submitted

24 State 

Road

Construction of 2-lane road from Km. 65.00 

to Km. 97.00 of Akajan-Likabali-Bame road 32

320 384 (I) Draft DPR submitted

25 New NH-

713

Construction of 2-lane road from km. 20.00 

to km. 70.00  & km. 138 to km.158.00 of 

Joram Koloriang road

70

700 840 (I) Draft DPR submitted

26

New NH-

113

Construction of 2-lane road from Demwe to 

Brahmkund and Arrowa-Khupa-Hayuliang 56.11 700 841.65

Financial bid opened on 28.09.2016

27

State 

Road

Construction of 2-lane road from km. 15.00 ( 

Bile end)  to Km. 51.56 of  Bile Migging road 36.56 520 438.72

M/s EPTISA  (i)M/s EPTISA identified as H1 bidder for DPR work and  Contract 

Negotiation under process.

28

State 

Road

Construction of 2-lane road from km. 30.00 

(Taliha end ) to Km 109.3 of Taliha - Tato 

road

79 1100 948

M/s EPTISA  (i)M/s EPTISA identified as H1 bidder for DPR work and  Contract 

Negotiation under process.

29 2 langing of Diyun to Yankang 165 1485 1650 (i) Bids for DPR invited with bid due date being 23.10.2016

Total 1055.35 10391.71 12686.53



Branch Office: Tezpur, Guwahati

1 37 4 laning from end of Nagaon bypass

to Rangapara (Km. 278.600 to Km.

297.000) of NH-37on EPC basis

18.4 159.2 291.63
 02.02.2016/ 

20.05.2016

M/s T K Engineering 

Consortium Pvt. Ltd. /  

M/s STUP -Ayoleeza (JV) 

Consultancy  

(i) Supervision charges for US and LA compensation amounting to 

196.4 Cr has been deposited.

(ii) US and LA amount disbursement in progress.

(iii)Contractor mobilised at site.

(iv) Pre Construction activities in progress.

(v) EC, WC and FC not required in this package.

2 37 4 laning from Rangagara to Kaliabhor

Tinali from km 297.00 to km 315.315

of NH-37 on EPC basis.
18.315 203.79 356.29

Not yet signed/ 

Not yet fixed

 M/s Simplex 

Infrastructure Ltd. /

 M/s STUP -Ayoleeza (JV) 

Consultancy

Contract yet to be signed.

3 37A 4 laning from Kaliabor Tinali to

Dolabari section from Km 0.0 to Km

17.3 of NH 37-A including

construction of new Brahmaputra

bridge

17.30 588.95 873.91
14.11.2014/ 

29.11.2014

M/s Gammon- S.P. 

Singhla (JV) /

M/s S A Infra 

(i) Work is in progress.

(ii) PHYSICAL:14.68%

(iii) FINANCIAL:14.59%

(iv) 75.60 Ha land is available out of a total of 81.60 Ha. 

(v) Appointed date fixed as on 29.11.2014

(vi) Forest clearance-Forest clearance is awaited for Reserve forest

at Bhomoraguri from km 12.295 to km 12.900 on NH-37A from

MoEF.

 (vii) EC and WC- Not required

(viii) Milestone slippage - First Milestone slipped. The first

milestone is fixed at a date together with the date of second

milestone.

4 37A 

&52

4 - lane highway connecting km 17.3

of NH 37A and km 182 of NH 52

between Dolabari and Jamuguri on

EPC basis
18.81 1200 1600 17.06.2016

M/s Xplorer Consultacy 

Pvt. Ltd.

(i)M/s Xplorer Consultacy Pvt. Ltd identified as L1 bidder.

(ii)LoA issued on 16.05.2016

(iii) Contract Agreement signed on 17.06.2016.

(iv) Date of Commencement : 21.06.2016

(iv) Geotechnical investigation and soil report generation has 

started.

5 52 Four laning from Jamuguri to

Biswanath Chariali from km 182 to

km 208 of NH-52 26
340.98

520.01 _________  M/s ITL

(i)Bids invited on 06.07.2016 with bid due date as 23.08.2016 and 

extended to 09.09.2016

(ii) Technical opening of bids was held on 09.09.2016 and bids are 

under evaluation.

STATUS AS ON 30.09.2016

State: Assam

TPC 

including 

LA(in Cr)

Status

Name of the 

Contractor/ Authority's 

Engineer 

 Date of signing 

of Contract/   

Appointed Date

Estimated 

Civil cost          

(Rs in 

crore)

Road 

Length 

(km)

Name of projectNH
Sl. 

No



Branch Office: Tezpur, GuwahatiState: Assam

TPC 

including 

LA(in Cr)

Status

Name of the 

Contractor/ Authority's 

Engineer 

 Date of signing 

of Contract/   

Appointed Date

Estimated 

Civil cost          

(Rs in 

crore)

Road 

Length 

(km)

Name of projectNH
Sl. 

No

6 52 Four laning from Biswanath Chariali

to Gohpur from km 208 to km 265.50

of NH-52

57.5 829 1307.5

30.03.2015

_________

15.01.2016

M/s  Ramky - TKE (JV) /  

M/s Stup-Ayoleeza 

Consultancy (JV)

(i)  Civil Work in Progress

(ii) Financial Progress - 7.22%

(iii) Physical Progress- 2.22%

(iii) 362 trees yet to be cut.

(iv) Major structure/ public & Govt. Buliding within ROW- 

demolition in progress

(v) 50.9 km of 57.5 km ROW acuired. 3D pending at CALA.

(vi) Forest Clearance 80% Obtained

(vii) Environment Clearance obtaibned

(viii) Wild Life Clearance- NA

(ix) Approval of ROB- NA

(x) Milestone slippage- NA

(xi) EOT- NA

7 52 Four laning from Gohpur to Holongi

section from km 264.10 of NH 52 to

km 20.37 of NH 52A 

10.08 168.39 259.79

30.03.2015

_________

11.12.2015

M/s ECI /  

 M/s ITL

(i)Physical Progress - 0%

(ii) Financial Progress-10%

(iii) Tree cutting in 1.27 km and 0.55 km (R/s) completed

(iv) Shifting of PHE water pipe in 2.730 km completed.

(v)67 nos. electric poles erected in 3.670 km

(vi) 3.665km/10km on LHS and 3.865 km/10 km ROW handed 

over.

(vii) Forest Clearance- Acquired on 15.04.2016

(viii) Environment Clearance not required

(ix) Wild Life Clearance- NA

(x) Approval of ROB- NA

(xi) Milestone slippage- Mile stone-I expired on 10.06.2016

(xii) EOT- Not granted till now

8 New 

Link

Four lane bridge along with 4 lane

connecting roads from Gohpur to

Numaligarh section from km 264.10

of NH 52 to km 413.875 of NH 37 on

BOT (Annuity) basis

40.00 3000 3000 28.06.2016
M/s Louis Berger

(DPR Consultant)

(i) LoA issued on 10.05.2016.

(ii) Contract Signed on 28.06.2016.

(iii) Date of commencement is 04.07.2016

(iv) DPR in progress



Branch Office: Tezpur, GuwahatiState: Assam

TPC 

including 

LA(in Cr)

Status

Name of the 

Contractor/ Authority's 

Engineer 

 Date of signing 

of Contract/   

Appointed Date

Estimated 

Civil cost          

(Rs in 

crore)

Road 

Length 

(km)

Name of projectNH
Sl. 

No

9 37 Four Laning of Numaligarh to Jorhat

section from Km. 402.500 to Km.

453.000 (Design Km 403.200 to Km

454.240) except Dergaon bypass

(with Toll Plaza) 

39.72 454.89 1334.92
14.11.2014 / 

23.05.15.

M/s HCC / M/s 

Frischmann Prabhu

(i) Work in progress. 15 Km of earth work has been done by the 

contractor. 

(ii) Financial Progress - 10%

(III) Physical Progress - 0.47%

(iv) EC, WC and FC not required.

10 37 Four Laning of Jorhat to Jhanji section

from Km. 453.00 to Km. 491.08 

37.8 437.39 1299.75
19.11.2014/ 

01.06.2015

M/s Corsan Corvium S. A. 

/ M/s Frischmann 

Prabhu 

(i) Work for Utility Shifting and disbursment of LA compensation in 

progress.

(ii) Financial Progress - 5%

(iii) Sub-Contractor appointed by the EPC Contractor and is doing 

the maintenance work.

11 37 Four Laning of Jhanjhi Jn to Demow

section from Km. 491.050 to Km.

535.250(Design Km 490.800 to Km

534.800) (with Toll Plaza)
44.075 463.49 1369.02

19.11.2014 / 

01.06.2015

M/s Corsan Corvium S. A. 

/ M/s Voyants 

(i) Work for Utility Shifting and disbursment of LA compensation in 

progress.

(ii) Financial Progress - 2%

12 37 4-laning of NH-37 Section between

Demow to End of Moran Bypass

(From Km. 534.800 to Km. 561.700)

on EPC Mode.
26.9 294.17 710.02

14.01.2016/ 

16.05.2016

M/s Gannon Dunkerley 

Pvt. Ltd.

 / M/s Voyants 

(i) Work for Utility Shifting and disbursment of LA compensation in 

progress.

(ii)  Appointed date  fixed as on 16.05.2016

(iii) Contractor mobilised at the site and is doing the pre-

construction activities.

13 37 4-laning of  NH-37 Section between

End of Moran Bypass to Bogibeel

junction near Lapetketa ((Km.

561.700-Km. 580.778) on EPC Mode. 19 252 559.46
14.01.2016/ 

16.05.2016

M/s Atlanta Ltd. / M/s 

Voyants Solutions Pvt. 

Ltd.

(i)Appointed date  fixed as on 16.05.2016.

(ii)Contractor has mobilised at the site.



Branch Office: Tezpur, GuwahatiState: Assam

TPC 

including 

LA(in Cr)

Status

Name of the 

Contractor/ Authority's 

Engineer 

 Date of signing 
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Estimated 

Civil cost          
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14 37 Construction of Dibrugarh By Pass /

realignment of NH-37 from Bogibeel

Junction at km. 581.700 to km.

597.147 on EPC basis in the state of

Assam

15.5 96.9 379.32

20.02.2015

_________

 02.11.2015

M/s ABCI-JKM Pvt. Ltd.

M/s Voyants 

(i)Work  is in progress.

(ii) Physical Progress-6.38%

(iii) Financial Progress-6.40%

15 38 Re alignment and improvement to 2-

lane with paved shoulders of NH-38

By passing Digboi, Powai, Margherita

and Ledo towns in between km 20.00

to km 52.00 

29.36 284.4 392.21

16.03.2015

_________

Appointed date 

being fixed.

M/s KMC - PTJV /         

M/s Rodic Consultants

Matter is subjudice under NGT court.

16 53 2-laning with paved shoulders from

km 6.25 to 10.40 of Silchar Badarpur

section 

4.77 53.21 76.78

23.03.2015

_________

01.10.2015

Sri Gautam Construction  

/ Proposed AE is M/s 

Voyants Solutions Pvt. 

Ltd.

(i)Physical progress: Clearing grubbing and widening of embakment 

from km 9.00 to km 9.400 in progress

(ii)90% ROW available except in ROB (600 m) for which 3A has 

been published. 3D pending at CALA.

(iii) ADC directed by DC, Cachar for removal of encroachments 

falling in section from km 6.25 to km 7.700, km 9.300 to km 9.850.

(vi) Forest Clearance NA

(vii) Environment Clearance NA

(viii) Wild Life Clearance- NA

(ix) Approval of ROB- GAD for ROB has been submitted through 

online on Railways Web Portal.

(x) Milestone slippage- NA

(xi) EOT- NA

17 44 Badarpurghat bridge over River

Barak near Silchar on NH-44-

Rehabilitation of existing bridge and

construction of new bridge 

(JICA funding)

4 200.00 200.00 17.04.2015
M/s SA Infra-DPR 

Consultant

(i) DPR Consultancy awarded in March, 2015

(ii) Contract agreement for DPR signed on 17.04.2015

(iii) Alingment approved.

(iv) DPR is expected to be ready by December, 2016 as informed by 

the Consultant.

18 127B 2/4 lane bridge including approaches 

over River Brahmaputra between 

Dhubri on North Bank and Phulbari 

(on south Bank) in the state of 

Assam/Meghalaya on NH-127B 

(length=20 km.) on EPC mode under 

JICA

20 1200.00 1200.00 27.05.2015
M/s AECOM- DPR 

Consultant

(i) Draft Feasibility Report submitted on 23.05.2016.

(ii) Final DPR by Oct'2016.

19 54 

Ext.

4 laning of Balachera-Harangjao 

section of NH-54 (ext.) from km 

275.00 to km 244.00 in the state of 

Assam under east west corridor 

project.

31 271.00
M/s Feedback Infra Pvt. 

Ltd.-DPR Consultant

(i)Project has been transferred to NHIDCL from NHAI

(ii)A tripartite Agreement has to be signed between the DPR 

Consultant, NHAI and NHIDCL.

478.53 9788.88 15730.608Total



Branch Office: Head Quarters

Sl.

No.
NH Name of project

Road 

Length 

(km)

Estimated 

cost                 

(Rs in 

crore)

TPA 

including 

LA [In Cr]

Date of Award 

of Contract/  

Appointed 

date

Name of 

Contractor 

/Consultant

Status

1

21

Hathithan (NH-21)-Manikaran-

Pulga

(NHC-TP)
43 430 - - -

(i) M/s. Lion Engineering Consultants 

identified as H1 Bidder

(ii) LoA issued on 05.09.2016

2

5

Hatkoti-Rohru-Jangla-Sungri-

Taklesh-Sarahan-Jeori (NH-5)

(NHC-TP)
150 1500 - - -

(i) M/s. Lion Engineering Consultants 

identified as H1 Bidder

(ii) LoA issued on 05.09.2016

3

5

Theog on NH-5 - Chhailla-Kotkhai-

Kharapathar-Hatkoti

(NHC-TP)
77 770 - - -

(i) M/s. Lion Engineering Consultants 

identified as H1 Bidder

(ii) LoA issued on 05.09.2016

4

5

Chandigarh-Karoran-Tanda-

Prempura-Gariran-Paploha-Bar-

Shilukurd-Jangesh-Kasuali-

Dharmpur (on NH-5)

(NHC-TP)

50 500 - - -

(i) M/s. Lion Engineering Consultants 

identified as H1 Bidder

(ii) LoA issued on 05.09.2016

Total 320.00 3200.00  

STATE- HIMACHAL PRADESH

STATUS AS ON 30.09.2016



Branch Office: Jammu

Sl. No. NH Name of project

Road 

Length 

(km)

Estimated 

cost                

(Rs in crore)

TPC 

Including 

LA (In Cr)

Date of Award 

of Contract

Name of 

Contractor 

/Authority's

Status

1

244

Chenani-Sudhmahadev-Goha-Khellani-

Kishtnar-SinthanPass-Khanabal Section 274 2740 - - -

3
1

Punch-Uri (NH-1)

Bharat Mala Project (BMP)
67 670 - - -

3 nos. of bids has been received on due date and time and are under evaluation.

4
1A

Baramullah on NH-1A to Gulmarg

(NHC-TP)
39 390 - - -

3 nos. of bids has been received on due date and time and are under evaluation.

5 Chenani-Khallani

(NHC-TP)
- - -

New alignment. Included under the project at Sl. No. 1.

STATUS AS ON 30.09.2016

STATE- JAMMU & KASHMIR

(i) Earlier DPR was invited but due to high/ unreasonable quote by the 

Consultants, the same was not accepted by the Authority.                                                

(ii) 4 nos. of bids were received on 21.06.2016 for DPR work, for which 

financial bids were opened on 12.08.2016. LOA has been issued to M/s 

Wadia Techno- Engineering in association with Zoma Engineers on 

12.09.2016.

(iii) 3 nos. bids for Maintenance work for Chenani-Sudhmahadev-Goha-

Khellani section have been received on 28.07.2016. After Technical and 

Financial evaluation, work has been awarded to M/s JAI BUILDCON Pvt. Ltd 

on 09.09.2016. 

(iv) Estimate SR & PR works for Batote - Doda-Kishtwar-Sinthan road  

(amounting to Rs 95.30 Cr.) is prepared by State PWD.

Sanction orders has been issued vide Ministry letter dated 08.07.2016. 

(v) Bids for Ramban and Doda Divisions were opened on 12.09.2016 and 

bids for Kishtwar and Chatroo Divisions were opened on 16.09.2016. The 

Bids are under Technical evaluation.

(vi) In addition to above, an amount of Rs 3.01 Cr for Ordinary Repair works 

for this road have also been released for the year 2015-16 and repair works 

are being carried out by the State PWD.

(vii) For Immediate repair works in the realigned portion of Chenani-

Sudhmahadev-Goha-Khellani (New Alignment) road, an amount to Rs 

194800/- has been released. For the construction of PCC R/Wall at Km 4th of 

the same stretch, an amount of Rs 5 Lakhs has been released.

2

144A

Jammu-Akhnoor Section

35 700 - - -



Branch Office: Jammu

Sl. No. NH Name of project

Road 

Length 

(km)

Estimated 

cost                

(Rs in crore)

TPC 

Including 

LA (In Cr)

Date of Award 

of Contract

Name of 

Contractor 

/Authority's

Status

STATUS AS ON 30.09.2016

STATE- JAMMU & KASHMIR

6

NH-1

Construction Operation and

Maintenance of Zozila tunnel including

approaches on NH-1 (Srinagar-Sonmarg-

Gumri road) on DBFOT (Annuity basis)

Ch. 94.500 to Ch. 119.000 Baltal-

Minamarg

Expression of Interest for Appointment

of Independent Engineer 
14.083 9090 9090 - -

Re tendering is under progress. The bid due date is 05.10.2016.

Bid Due date for inviting EOI for Independent Engineer is 19.10.2016.

7

NH-1D (old)

Work of construction, operation and

maintenance of Z-Morh tunnel on

DBFOT (Annuity basis)
6.50 2680.42 2680.42 -

M/s EPTISA 

Servicios de 

Ingenieria SL

After financial closure, Appointed date was notified as 01-05-2015 and the

Escrow Agreement & Subsitution Agreement are also signed. At present, this

work is under progress at site. M/s EPTISA Servicios de Ingenieria SL is the

Independent Engineer for this project. 

Total 435.58 16270.42



Branch Office: Imphal

Sl. 

No.

NH Name of project Road 

Length  

(km)

Estimated 

Cost                

(Rs. in crore)

TPC Consultant Status

1 102C Pallel-Chandel Section of NH-102C 18 40 Financial Bid Opening on 30.09.2016

2 137 2 laning of Tamenglong- Khonsang 

road(SARDP-NE)

40 1150  M/s PNG 

Planning & 

Structural 

Consultant Pvt. 

Ltd.

(i) Letter to proceed: 15.01.2016

(ii) Date of submission: 14.10.2016

(iii) QAP and IR submitted.

(iv)Letter for suspension of work being issued on account of poor 

performance.

3 102A Ukhrul -Toloi- Tadubi, NH-102A, NH(O) 115 1600 M/s CE Testing (i) Letter to proceed dated: 06.01.2016

(ii) Date of final submission: 05.10.2016

(iii) Alignment approved.

(iv)Bid for civil work work are planned in Oct, 2016

4 53  Improvement of NH-53 between Imphal 

and Jiribam

220 2200  M/s CDM Smith (i) Letter to Proceed dated :13.05.2015

(ii) Date of final submission:12.02.2016

(iii) Inception report submitted by CDM Smith.

(iv) Draft Alingment Plan submitted.

(v) Letter for suspension of work being issued on account of poor 

performance.

(i) Improvement of Imphal -Moreh section 

with alternate route under ADB funding

95 869 (i) Final DPR received.

(ii) Pre-PIB note being initiated. 

(iii) LA detailing is given to consultant by ADB, and completed in june 

2016.

(ii) Alternate route under ADB funding 59 DPR under finalization

6 102A Shangshak-Nampisha

Bharat Mala Project (BMP)

90 903 Financial Bid Opening on 30.09.2016

7 Two laning with paved shoulders from 

Dimapur-Maram-Peren (Manipur & 

Nagaland)

116 1162 Financial Bid Opening on 30.09.2016

8 State 

Road

Two laning with paved shoulders from 

Hafflong-Tamenglong Via Lia Sang & 

Tausem (ADB)

150 1509 Financial Bid Opening on 30.09.2016

9 150 Four laning Imphal-Moirang, NH-150 

(ADB)

45 456 Financial Bid Opening on 30.09.2016

STATUS AS ON 30.09.2016

State: MANIPUR

5 39



Branch Office: Imphal

Sl. 

No.

NH Name of project Road 

Length  

(km)

Estimated 

Cost                

(Rs. in crore)

TPC Consultant Status

STATUS AS ON 30.09.2016

State: MANIPUR

10 202 Two laning with paved shoulders from 

Ukhrul-Jessami (ADB)

114 1200 Financial Bid Opening on 30.09.2016

11 53 Two laning with paved shoulders from 

Jiribam to Tipaimukh (ADB)

105 1135 Financial Bid Opening on 30.09.2016

12 39 Moreh Bypass{NH(O)} 3 20 Financial Bid Opened.

M/s Choice is L1 bidder.

LOA issued on 23.08.2016 and Contract agreement Signed.

13 102B Rehabilitation/Strengthening of existing 

road Churachandpur-Singhat-Sinzawl-

Tuivai sector from Km 0.00 to Km 34.500 

{NH(O)}

35 48
(i) Estimate for maintenance and restoration being prepared.

(ii) Bids invited for rehabilitation work and with bid due date as 

10.10.2016

14 Rehabilitation/Strengthening of existing 

road Churachandpur-Singhat-Sinzawl-

Tuivai sector from Km 34.00 to Km 103.00 

{NH(O)}

Contract Awarded for Civil work of Rehabilitation.

(ii) Appointed Date is 22 july 2016.

15 102B Rehabilitation/Strengthening of existing 

road  from Km 103.50 to Km 

162.00{NH(O)}

59 80
(i) Estimate for maintenance and restoration being prepared.

(ii) Bids are planned to be invited on EPC mode in Aug 2016.

16 102B Rehabilitation/Strengthening of existing 

road Churachandpur-Tuima--

Tuivai{NH(O)}

162

Bids for preparation of DPR to be invited by Oct'2016

17 53 Barak Makru Bridge 1 150 Financial Bids to be opened on 10.10.2016

Total 1426.11 12372.34



STATE-MEGHALAYA

Sl.

No.
NH Name of project

Road 

Length 

(km)

Estimated 

cost                

(Rs in crore)

TPC 

Including 

LA (In Cr)

Date of Award of 

Contract

Name of 

Contractor 

/Authority's

Status

1 State 

Road

Upgradation of Mawshynrut - Athiabari 

(Hahim) road to 2 lane.

38.00 266.0 - -

M/s Chaitanaya 

Projects 

Consulting Pvt 

Ltd

(i) Draft DPR is submitted to State PWD and

same is being collected by Branch Office.

(ii) Final DPR is awaited from the DPR

Consultant, likely by Sett, 2016  

2 State 

Road

Upgradation to 2-lane of State road 

Stretches from Nongstoin - Wahkaji 

(Tentative Length = 61.57 Km)

61.57 293

-

M/s Chaitanaya 

Projects 

Consulting Pvt 

Ltd

(i) Consent from Khasi Hill District

Autonomous Counsil has not yet been

issued for land acquisition.

(ii) LA cannot be initiated by Revenue &

Disester Management due to want of said

consent.

(iii) Matter has been taken up with the

State Govt. and likely to be resolved in near

future. Due to this, Agreement could not be

signed.

(iv) The Contract Agreement could not be

signed due to non availability of NOC from

Khasi Hills Autonomous District Council

(KHADC). The LOA has been withdrawn on

04.08.2016 and the tenders is being re-

invited.

3 State 

Road

Improvement/widening to 2-laning 

with earthen shoulder of Ranikor-

Maheshkhola-Mahadeo-Rongra-

Baghmara Road from km 0.000 to 

139.00 (Design from 0.000 to 129.385)

129.385 695.15

- -

M/s Holtec 

Consulting Pvt. 

Ltd

(i) NOC received from the Garo council for

Maheshkola-Baghmara portion and LA is in

progress.

(ii) NOC received from Ranikor-

Maheshkola portion by Khasi Hills

Autonomous District Council.

(iii) Forest Clearance is required from Km

112.05 to Km 129.385.  

4 State 

Road

 Upgradation of Wahkaji – Phlangdiloin - 
Ranikor ( Tentative Length = 30.00 Km) and Domiasiat– Mawthabah road 
(Tentative length = 5.00 Km ) to 2-lane 

Total  = 35.00 Km. 

35 259.37

- -

M/s Chaitanaya 

Projects 

Consulting Pvt 

Ltd

(i) Final DPR is submitted by the consultant

to State PWD and same has been received

at Branch office.

(ii) NOC is pending from Khasi Hills

Autonomous District Council.

(iii) LA process yet to start. Issue of land

acquisition taken up  with State Govt.

5 State 

Road

Detailed Project Preparation for 

Upgradation of Nongstoin-Rambrai-Kyrshai road upto Meghalaya – Assam 
border to 2-lane - Tentative length = 

69.50 Km.

69.5 426

- -

M/s Holtec 

Consulting Pvt. 

Ltd

(i) After finalisation of alignment by

NHIDCL on 14.09.2015, LA has been started

by the DC, West Khasi Hill District and

likely to be completed shortly.

(ii) Draft DPR is submitted to State PWD on

29.06.2016. CE PWD has sent the final DPR

to EE PWD Nongstoin for verification.

6 State 

Road

Detailed Project Preparation for 

Garobdha (on NH 127B)-Ampati-Zigzag-

Mahendraganj (near Bangladesh 

border)

52

7 State 

Road

Detailed Project Preparation for 

Mawngap(on old NH 44E)-Mawphlang-

Laitmusiang-Mawkyrwat-Rangthong-

Nongnah-Dirang-Khadphra (Ranikor) 

(near Bangladesh border)

96

A Total State Road 481.46 1939.52

Branch Office: Shillong

New Projects:

(i) Approved 'In-Principal' for declaration

as new NH and asked NHIDCL for

preparation of DPR vide Ministry's letter

no. NH-14012/15/2013-P&M (Pt-23)

dated 16.09.2015.

(ii) RFP for preparation of DPR has been

invited with bid due date and time.

(iii) 4 nos of bids were received on due date

and time and are under technical

evaluation.

STATUS AS ON 30.09.2016

Bids for DPR 

Consultancy 

under 

evaluation.



STATE-MEGHALAYA

Sl.

No.
NH Name of project

Road 

Length 

(km)

Estimated 

cost                

(Rs in crore)

TPC 

Including 

LA (In Cr)

Date of Award of 

Contract

Name of 

Contractor 

/Authority's

Status

Branch Office: Shillong

STATUS AS ON 30.09.2016

8 40  Improvement of NH-40 between 

Shillong and Dawki and construction of 

Dawki bridge (JICA Funding)

80 200

-

M/s Transys 

Consulting Pvt. 

Ltd

(i) DPR preparation work awarded on

12.05.2015.                                                                        

(ii) IR & QAP submitted, 1st stage payment

for the same  was made. 

(iii) Draft Feasibility report submitted by

the consultant on 04.08.2016.

(iv) Alignment approved on 16.12.15.

Alternate Alignment being explored for (1)

1st bypass through Defence land (2) last

bypass is within 200m from the

international boundary.

9 40 2-laning with paved shoulder of 

Western Bypass of Shillong from km 

0.000 (Km 60.900 of NH-40) to Km 

42.405 (Km 87.850 of NH-40) 

42.405 258.37

- -

Bids for DPR 

Consultancy 

under 

evaluation.-

(i) LA estimate for first 10 Km have been

prepraed by DC, West Khasi Hills District.

(ii)Revenue & Disaster management

Department could not notify due to non-

reciept of consent from Khasi Hill

Autonomous District Counsil.

(iii) Remaining stretch has to be realigned

and LA will be initiated only after

finalisation of DPR.

(iv) 4 nos of bids were received on due date

and time and are under evaluation.

10 62 Assam/Meghalaya border to Dalu via 

Baghmara  (JICA Funding)

161 966

- -

M/s Stanley 

Consultant Pvt. 

Ltd.

(i) Agreement signed on 21.04.2016 and

LOA was issued on 31.05.2016.

(ii) DPR Consultant is being mobilized, DPR

duration is 9 months.

(iii) DPR Consultant have submitted the

Inception Report vide dated 25.05.2016.

11 51 Tura-Dalu including Tura bypass: DPR 

ready  (JICA Funding)

48 360.3 519.95

 -                    
M/s Theme 

Consultancy 

(i) Final DPRs received. Being finalised in

consultation with JICA.

(ii) Preliminary Survey for LA under

progress. SIA notification is being issued by

the the end of this month, as per

instructions was given in the meeting of DC

held on 06.06.2016.

(iii) Exchange note signed between GOI and

GOJ on 31.03.2016.

(iv) JICA Loan aggrement will be signed

after cabinet (i.e. PIB) approval.

(v) SIA will start shortly.

(vi) GHADC has issued their consent.

B Total 331.41 1784.67 519.95 -

C Grand Total (A+B) 812.86 3724.19 519.95



Branch Office: Aizawl

Sl.

No.
NH Name of project

Road 

Length 

(km)

Estimated 

Cost (in Cr)

TPC Including 

LA (In Cr)

Date of 

Award of 

Contract 

Name of 

Contractor 

/Authority 

Engineer

Status

1

(i) km 0-125: 117 1283.02 1898.67

- -

(i) Final DPRs received. Being discussed with JICA.*

(ii) Preliminary Survey for LA under progress. Two teams of consultants as 

well as Revenue Authorities formed for LA.

(iii) Exchange note signed between GoI and GoJ on 31.03.2016

(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB

(v) For conducting SIA study, an amount of Rs Rs 32,53,140/- has been 

released on  02.09.2016.

2

(ii) Km 125-250: 125 1530.09 2213.50

- -

(i) Final DPRs received. Being discussed with JICA.*

(ii) Preliminary Survey for LA under progress. Two teams of consultants as 

well as Revenue Authorities formed for LA.

(iii) Exchange note signed between GoI and GoJ on 31.03.2016

(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB

(v) For conducting SIA study, an amount of Rs Rs 32,53,140/- has been 

released on 02.09.2016.

3

(iii) km 250-380: 130 1350.93 1991.84

- -

(i) Final DPRs received. Being discussed with JICA.*

(ii) Preliminary Survey for LA under progress. Two teams of consultants as 

well as Revenue Authorities formed for LA.

(iii) Exchange note signed between GoI and GoJ on 31.03.2016

(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB

(v) For conducting SIA study, an amount of Rs Rs 32,53,140/- has been 

released on 02.09.2016.

4 102B

Nagopa, Hiappui-

Saichal and 

terminating at new 

NH-6 near Keifang

100 1000.00 1000.00

- - Yet to be entrusted.

Total 472.00 5164.04 7104.01

STATUS AS ON 30.09.2016

* Bids for Additional  Topographical and Geological Survey from Km 8.00 to Km 380.00 (NH-54), was invited on 17.08.2016 with Bid due date as 19.09.2016.  Subsequently, 5 nos of Bids have 

been received, which are under technical evaluation.

Aizawl to Tuipang

54

STATE:- MIZORAM



Sl. 

No.
NH Name of project

Road 

Length  

(km)

Estimated 

Cost              

(Rs. in 

crore)

TPC

Name of 

Contractor 

/Consultant

Status

1

39 Improvement of NH-39 between Imphal 

and Kohima. 126.00 1250.00 1587.50
M/s Stanley 

under JICA

(i)Date of Commencement of Services: 02.12.2015

(ii)DPR Submission date: Jan 2017

(iii) QAP and IR submitted.

2

NH-39 4 laning of Dimapur Kohima section of 

NH-39 from Km 123.840 to Km 138.775 14.94 387.00 485.15
M/s Ramky-ECI 

JV 

(i) LOA issued to  L1 Bidder: M/s Ramky-ECI JV on 31.03.2016

(ii) Agreement signed on 22.05.2016

(iii) Apponited date is 16.09.2016

3

NH-39 4 laning of Dimapur Kohima section of 

NH-39 from  Km 138.775 to Km 152.49 13.72 339.55 515.64
M/s Ramky-ECI 

JV 

(i) LOA issued to  L1 Bidder: M/s Ramky-ECI JV on 31.03.2016

(ii) Agreement signed on 22.05.2016

(iii) Apponited date is 30.08.2016

4

NH-39 4 laning of Dimapur Kohima section of 

NH-39 from Km 152.49 to Km 166.700.

14.21 340.00 558.56 M/s Gayatri 

(i) LOA issued to  L1 Bidder: M/s Gayatri projects limited on 

31.03.2016

(ii) Contract Agreement signed on 26.04.2016

(iii) Apponited date is 08.08.2016

5

39 Construction of Dimapur  bypass under 

EPC mode.

38.00 1200.00 1524 M/s ACPI

(i)Tripartite Agreement with DPR Consultant and NHAI : March 2016

(ii)Bids for civil work of Nagaland portioninvited with bid due date as 

26.10.2016

6

39 Construction of Kohima Bypass under 

EPC mode. 36 1150 1460.5

(i) Bid for DPR consultant invited on 16.03.2016

(ii) Financial bid opened on 30.09.2016 and Bid Evaluation is under 

progress.

7 129A Dimapur-Peren to Jalukie 18 - - Included in Manipur Project

8
New 

NH

Simaluguri in Assam to Mon in Nagaland
84 840.00 840.00

Bid for DPR Consultancy services to be invited in Oct 2016

Total 344.86 5506.55 6971.35

STATUS AS ON 30.09.2016

 State: Nagaland Branch Office: Kohima



Branch Office: Gangtok

Sl. 

No.
NH Name of project

Road 

Length 

(km)

Estimated 

cost                 

(Rs in crore)

TPC
DPR 

Consultant
Status 

1 State Road Singtham -Kewzing 44 440 M/s CM 

Solutions 

(i) 3(a) Published on 22.02.2016

(ii)LA estimate Awaited from State Govt.

(iii) Bid for Civil work planned in Oct. 2016

2 State Road Kewzing-Gyalshing-Pelling 34 340 M/s CM 

Solutions 

(i) Final DPR awaited likely by June 2016.

(ii) Bids for civil work planned in Oct 2016.

3 New 

Alignment

Rhenok-Roarahang-Pakyong 26 300 SA Infra (i) Final DPR recieved 

(ii) 3(a) published 

(iii ) LA asitmate awaited from State Govt. 

(iv) Civil bid planned in Oct 2016.

4 NH-10 Rangpo viaduct at Km. 51.10 to 

53.90 on West Bengal /Sikkim 

border

30 M/s Chaitanya  (i) 3(a) published 

(ii)3(A) being published

(iii)3D is being published

(iv) Bid for civil work invited w.e.f. 05.05.2016 in 

anticipation of HPC approval 

(v) Total 9 bids received and financial evaluation is 

under progress.

5 NH-10

Rangpo Bridge at Chainage 52.100 

Km alternate alingment for Km 18 to 

Km 26 of NH-10 under SARDP-NE
26.00

(i) Bids for Consultancy received on 27.04.2016.

(ii) Awarded on 23.05.2016

(iii) Contract Signed on 09.06.2016

6 310A

Mangan (NH-310A) - Kodyong-

Chungthang-Lachung-Yumthang-Yume-

Samdang border,Chumthang-Lachen 

Monestery-Log bridge-Rangsha-

Muguthang-Pashi-Naku-Nakpolatok-

Nakula  Bharat Mala Project (BMP)

158 1080.00

i) Financial bid  opened on 12.07.2016.

(ii) M/s EPTISA servicios de indigeneria is identified as H1 

bidder. 

(iii)Contract Negotiation meeting held on 09.08.2016 & 

10.08.2016                  

7 NH-10

Realignment of NH-31-A (New NH-10) 

between km 20 to km 27.7 for 

circumventing sinking zone 18

i) Financial bid  opened on 12.07.2016.

(ii) M/s EPTISA servicios de indigeneria is identified as H1 

bidder. 

(iii)Contract Negotiation meeting held on 09.08.2016 & 

10.08.2016   

STATUS AS ON 30.09.2016

STATE: SIKKIM



Branch Office: Gangtok

Sl. 

No.
NH Name of project

Road 

Length 

(km)

Estimated 

cost                 

(Rs in crore)

TPC
DPR 

Consultant
Status 

STATE: SIKKIM

8 310A New

Tashiview point - Phodang-Mangan

(Mangan District)

NH-15017/46/2015-P&M under SARDP-

NE

55 550.00

To be included with BMP projects after contract 

negotiation.

9 10

Chisopani traffic tunnel at Km. 67.24 

on NH-10 in the State of Sikkim
30.00

(i) Bids for Consultancy received on 27.04.2016.

(ii) Awarded on 23.05.2016

(iii) Contract Signed on 09.06.2016

10 717

Alternate Highway to Gangtok from 

Bagrakot to Menla.

242 2420.00 M/s SA Infra

(i) Final alignment discussed.

(ii) DPR to be completed in 5 packages.

(iii) DPR leikely to be finalized in July, 2016

(iv) NHAI to be sensetized for entering into 

Tripartite Agreement.

(v) Bid for Civil work planned in Oct, 2016

Total 577.00 5216.00



Branch Office: Agartala

Sl.

No.
NH Name of project

Road 

Length 

(km)

Estimated 

cost

(Rs in 

crore)

TPC 

including 

LA

Date of Award 

/ Appointed 

Date

Name of 

Contractor 

/Authority 

Engineer

Status

1

44

2-laning with Paved shoulder of

Agartala- Udaipur Section of NH-44

from Km 6.800 to km 55.00 in the

State of Tripura

48.360 369 749.29
31.10.2014/

15.09.2015

M/s KMC 

Construction/ M/s 

Rodic Consultants

(i)Civil Work in progress

(ii)Financial Progress-10.00%

(iii)Physical progress-0.81%

2

44

2-laning with Paved shoulder of

Udaipur- Sabroom Section of NH-44

from Km 55.00 to 128.712 in the State

of Tripura
73.712 497.89 815.05

11.08.2014/

31.10.2015

M/s Oriental 

Strutural 

Engineers Pvt Ltd, 

Delhi/ M/s 

Feedback Infra

(i)Civil Work in progress

(ii)2nd stage payment paid.

(iii) Physical Progress-10.61%

(iv) Financial Progress-20.65%

3 44A Manu-Simlung section

(JICA Funding)

86.000

1064

1066 23.11.2015

M/s Lion

(i)Agreement signed on 16.12.2015.

(ii)Alignment finalised on 04.05.2016

(iii)DPR in progress

4 Two laning with paved shoulders from 

Kukital-Teliamur-Amarpur-Sabroom 

(Bangladesh border)

Bharat Mala Project (BMP) /ADB

310.000

2480 2480 - -

(i)Financial bid opened on 23.06.2016.

(ii) M/s MC Consultant Pvt. Ltd identified as H1 

bidder

5 Khowai-Agartala

Bharat Mala Project (BMP)

53.000

424 424 - -

(i)Financial bid opened on 23.06.2016.

(ii) M/s MC Consultant Pvt. Ltd identified as H1 

bidder

6 208 

New

Kailashahar-Khowai-Teliamura, 

Khowai District

NH-15017/46/2015-P&M

(To be dropped)

70.000

- - - -

RFP for Procurement of Consultant for DPR 

preparation being issued.

Total 641.07 4834.89 5534.34

STATE-TRIPURA

STATUS AS ON 30.09.2016



Sl. No. NH 

No.

Name of project Road 

Length  

(km)

Estimated 

cost /EPC 

cost in Rs. 

Crore

TPA 

including 

LA [In Cr]

Date of 

Award of 

Contract 

/Appointed 

Date

Name of the 

Contractor 

/Authority 

Engineer.

Status

1 125 Bypass at Champawat (Tentative

Length - 3.860 Km)

3.86 46 - - M C 

Consulting 

Engineers

i)  DPR under preparation in MoRTH .           ii) A 

meeting has been requested for deciding the 

implementation agency for the entire project. 

2 125 Bypass at Lohaghat Town

(Tentative Length - 16 Km)

16.00 192 - - M C 

Consulting 

Engineers

i)  DPR under preparation in MoRTH .           ii) A 

meeting has been requested for deciding the 

implementation agency for the entire project. 

3 125 Pithoragarh Bypass (Tentative

Length - 18 Km.)

18.00 216 - - M C 

Consulting 

Engineers

i)  DPR under preparation in MoRTH .           ii) A 

meeting has been requested for deciding the 

implementation agency for the entire project. 

4 9 Up-gradation of newly declared

NH 9 (Pithorgarh to Askot) 2 -

lane.

110.00 880 - - - i) The project has been transferred to 

Uttrakhand PWD as per decision by Morth.

Total 'A' 147.86 1334

State: Uttarakhand Branch Office: Dehradun

A. Kumaon Region

STATUS AS ON 30.09.2016



Sl. No. NH 

No.

Name of project Road 

Length  

(km)

Estimated 

cost /EPC 

cost in Rs. 

Crore

TPA 

including 

LA [In Cr]

Date of 

Award of 

Contract 

/Appointed 

Date

Name of the 

Contractor 

/Authority 

Engineer.

Status

State: Uttarakhand Branch Office: Dehradun

STATUS AS ON 30.09.2016

5 34 Gangotri to Dharasu (Km 0.00-94) 94.00 940 - - DPR 

Consultant - 

M/s. Aecom

i) The stretch falls in Eco Sensitive zone.                       

ii) The Zonal Master Plan has been submitted 

to MOEF through Govt. Of  Uttrakhand for 

approval.

5A 34 Proposed 2lane/2 lane with

paved shoulder from km. 94.00 to

km.111.00(excluding Km 100.500

to Km 101.33)

17.00 170 - - DPR 

Consultant - 

M/s. Aecom

i) 3A has been published and Forest proposal is 

being submitted shortly.

5B 34 Proposed Protection work at

Bareti landslide zone km. 100.500

to km. 101.33

0.83 38.04 DPR 

Consultant - 

M/s. Aecom

i)  3A has been published and stage 1  Forest 

clearance has been received on 03.06.2016. 3D 

Notification is under preparation.                                    

ii) RFP document has been prepared by DPR 

consultant.

5C 34 Km 111.000 to Km 123.080 12.08 120.8 - - - Widening in progress by BRO

5D 34 Proposed Protection work at

Nalupani Landslide (Km. 123+080 

to Km. 123+480,123.665to

123.740& km. 123+770 to Km.

123+970)

0.68 38.65 - - DPR 

Consultant - 

M/s. Aecom

i) 3A has been published.                                                    

ii) Meanwhile Forest proposal has been 

uploaded for approval.

6 94 Proposed of Tunnel at Silkyara

Bend (Km 25.500) (Total Length -

5.5 Km (Approx.)

5.50 1100 - - M C 

Consulting 

Engineers

i) DPR under preparation in MoRTH .             ii) 

A meeting has been requested for deciding the 

implementation agency for the entire project. 

Total 'B' 130.09 2407.49

B. Garhwal Region



Sl. No. NH 

No.

Name of project Road 

Length  

(km)

Estimated 

cost /EPC 

cost in Rs. 

Crore

TPA 

including 

LA [In Cr]

Date of 

Award of 

Contract 

/Appointed 

Date

Name of the 

Contractor 

/Authority 

Engineer.

Status

State: Uttarakhand Branch Office: Dehradun

STATUS AS ON 30.09.2016

7 Askot-Dharchula-Tawaghat-

Sirkha-Malpa-Garbyang-Lipu-

Lekh Pass

Bharat Mala Project (BMP)

80 800 - - - (i) Financial bid opened on 08.07.2016 and 

M/s Voyants Solutions Pvt. Ltd. was identified 

as H1 bidder.

(ii)Contract Negotiation meeting held on  

05.08.2016 & 11.08.2016     

(iii) LoA issued on 05.09.2016                                        

8 87E Simli (NH-87E) - Narayanbagar-

Kulsari-Talwari-Gwaldan-Dangoli-

Baijnath-Bageshwar-Balighat-

Kapkot-Sama-Quiti-Birthi-

Girgaon-Ratapani-Munsiyari-

Darkot-Madkot-Sheraghat-

Mawani-Jolljivi

Bharat Mala Project (BMP)

288.00 2880 - - - (i) Financial bid opened on 08.07.2016 and 

M/s Voyants Solutions Pvt. Ltd. was identified 

as H1 bidder.

(ii)Contract Negotiation meeting held on  

05.08.2016 & 11.08.2016     

(iii) LoA issued on 05.09.2016                                        

9 108 Bhaironghati-Nelang-Naga-Angar 

(near NH-108)-PDA-Medikay

Bharat Mala Project (BMP)

70.00 - - - i) Stretch is partially under the control of ITBP, 

hence not considered for DPR preparation. 

MoRTH has been informed accordingly.

10 Mana-Mussapani-Gasroli-

Rattakana-Manapass

Bharat Mala Project (BMP)

48.00 480 - - - (i) Financial bid opened on 08.07.2016 and 

M/s Voyants Solutions Pvt. Ltd. was identified 

as H1 bidder.

(ii)Contract Negotiation meeting held on  

05.08.2016 & 11.08.2016     

(iii) LoA issued on 05.09.2016                                        

11 Joshimath-Malari

Bharat Mala Project (BMP)

62.00 620 - - - (i) Financial bid opened on 08.07.2016 and 

M/s Voyants Solutions Pvt. Ltd. was identified 

as H1 bidder.

(ii)Contract Negotiation meeting held on  

05.08.2016 & 11.08.2016     

(iii) LoA issued on 05.09.2016                                        

12 109 

&109A

Almora (NH-109) - Kausani-

Baijnath-Tharali-Karn Prayag (NH-

109A)

(BMP)

70.00 700 - - - (i) Financial bid opened on 08.07.2016 and 

M/s Voyants Solutions Pvt. Ltd. was identified 

as H1 bidder.

(ii)Contract Negotiation meeting held on  

05.08.2016 & 11.08.2016     

(iii) LoA issued on 05.09.2016                                        

Total (C) 618.00 5480  

Total (A+B+C) 895.95 9221.49



Branch Office: Head Quarters

Sl. No. NH Name of project

Road 

Length 

(km)

Estimated 

cost                 

(Rs in crore)

TPA 

including LA 

[In Cr]

Date of 

Award of 

Contract 

/Appointed 

Date 

Name of 

Contractor 

/Consultant

Status 

1

Connection between Sagar Island 

& Kakdwip 3.5 2000.00 - - -

(i) DPR under prepration by M/s RITES Ltd.

(ii) Draft DPR submitted on 30.08.2016

2

Kochigaon-Raimana-Jaigaon-

Lankapara-Birpara near NH-17

Bharat Mala Project (BMP)

(Assam & West Bengal) 123 1230.00 - - -

3

4 lanign of Silchar to Agartala 

section of NH-53 & NH-44 with 

Spur (Karimgnaj to Sutarkhandi) 

NH-151 to Bangladesh border

Bharat Mala Project (BMP)

(Assam)
306 3060.00 - - -

Total 432.50 6290.00

STATE: WEST BENGAL

STATUS AS ON 30.09.2016

(i)Financial bid opened on 21.06.2016.

(ii) M/s Feedback Infra Pvt. Ltd identified as 

H1 bidder

(iii) Contract Negotiation meeting held on 

29.07.2016

(iv) LOA issued on 29.08.2016

(v) Tentative date for Contract Signing is on 

04.10.2016


