
Sl. No. State
Nos. of 

Package 
/stretches

Length
(in  Km.)

Estimated Civil 
Cost

(in Rs. Crore)

Total Project Cost
(including LA)
(in Rs. Crore)

1 Andaman & Nicobar Islands 11 176.01 3475.99 3817.02

2 Arunachal Pradesh 35 1007.24 9802.55 13768.39

3 Assam 27 993 13823 20609

4 Himachal Pradesh 3 231 2310 2310

5 Jammu & Kashmir 14 873.81 10121.31 10271.58

6 Manipur 27 2055.61 17161.65 22382.9

7 Meghalaya 11 823.05 5361.10 10824.68

8 Mizoram 3 351.16 4164.05 6167.58

9 Nagaland 11 526.87 8293.94 10778.92

10 Nepal 14 306.011 610.79

11 Sikkim 16 909.48 4116.43 5095.11

12 Tripura 7 572.96 4015.79 5384.53

13 Uttarakhand 11 846.21 8378.22 8719.22

14 West Bengal 2 11 2250.19 2294.1

15
International Connectivity 
Road, Border Road (IN 
Principle NH)

4 1343.7 16128 18816

16 NER Economic Corridor 40 1530.1 18360 21420

236 12557.211 128373.01 162659.03

Overview of All NHIDCL Projects [31.10.2017]

Total



Sl. 
No. NH Name of project

Road 
Length  

(km)

Estimated 
Cost                      

     (Rs. in 
crore)

Total Cost i/c 
Centages as 
per HPC (Rs. 

in Cr.)

Name of Contractor 
/Consultant Status 

1
Connection between Bamboo Flat and  
Chatham Island in Andaman & Nicobar 
Islands + approaches. 

2.00 2000.00 2000.00 i) Technical Bids opened on 02.08.2017 and technical 
evalaution in progress.

2 223

Rehabilitation and up-gradation of 
Beodnabad- Ferrargunj section of NH-223 
from Km 12.0 to 45.0 (excluding Km 21.0 to 
28.0) to 2-Lane with hard shoulder in the 
Union Territory of Andaman & Nicobar 
Islands on EPC Basis (Package-I).

26.00 136.79 170.23 M/s Chaitnaya Projects/ 
M/s DRA Infracon Pvt. Ltd.

i) LOA issued to M/s DRA Infracon Pvt. Ltd. on 01.03.2017 and 
Contract agreement signed on 21.03.2017.
ii) Appointed Date ha been finalized as 01.11.2017. 

 iii) Utility Shifting is in progress. 

3
223

New NH 
4

Rehabilitation and up-gradation of section 
from Km 242.0 to 298.0  of NH-223 (New NH-
4) to 2-Lane with hard shoulder in the Union 
Territory of Andaman & Nicobar Islands on 
EPC Basis. (Package-II)

55.45 316.98 409.85 M/s Chaitnaya Projects/
M/s Vasishta Mantena NH JV

i) LOA issued to M/s Vasishta Mantena NH JV on 31.03.2017 
and Contract agreement signed on 17.04.2017.
ii) Declaration of Appointed Date was pending as tree cutting 
approval was pending from Andaman Administration. 
iii) Trees Cutting permission received now. 

4
223

New NH 
4

Rehabilitation and up-gradation of section 
from Km 107.760 to Km 129.445 (After 
Middle strait to Humphrey), Km 130.600 to 
Km 138 (After Humphrey to Kadamtala) & 
Km 155.00 to Km 181.0 (End of Jarwa  to 
Rangat) of NH-223 to 2-Lane with hard 
shoulder in the Union Territory of Andaman 
& Nicobar Islands on EPC Mode. (Package-
III)

54.71 322.34 416.8 M/s Chaitnaya Projects
i) DPR alongwith RoW details and Bid documents received.
ii) AA&FS approval sent to MoRTH on 01.11.2017.

 iii) RFP likely to be invited shortly.  

5
223

New NH 
4

Rehabilitation and up-gradation of section 
from Km 206.00 to Km 242.00 (Nimbutala to 
Austin Creek) of NH-223 (New NH-4) to 2-
Lane with hard shoulder in the Union 
Territory of Andaman & Nicobar Islands on 
EPC Mode. (Package-IV)

34.50 217.00 280.00 M/s Chaitnaya Projects

i) RoW details of existing road has been recived from 
Andaman PWD.
ii) AA&FS being prepared for approval from MoRTH.
iii) RFP likely to issue end of Nov.

6
223

New NH 
4

Construction of Major Bridge over Middle 
Strait Creek between Km. 106.590 to Km. 
107.762 of NH-223 in the Union Territory of  
Andaman & Nicobar Islands

1.90 205.85 262.97 M/s Chaitnaya Projects

i) Technical Bid opened and Financial Opening schedule on 
06.11.2017.
ii) CRZ Clearance pending with MoEF, NOC received from 
Supreme Court regarding CRZ Clearance & Andaman PWD has 
submitted all the compliance and likely to be received in end 
of Sept 2017.

STATUS AS ON 31.10.2017

State: Andaman & Nicobar Islands Branch Office: Port Blair



Sl. 
No. NH Name of project

Road 
Length  

(km)

Estimated 
Cost                      

     (Rs. in 
crore)

Total Cost i/c 
Centages as 
per HPC (Rs. 

in Cr.)

Name of Contractor 
/Consultant Status 

State: Andaman & Nicobar Islands Branch Office: Port Blair

7
223

New NH 
4

Construction of Major Bridge over Humphrey 
Strait Creek between Km.129.420 to Km. 
130.600 of NH-223 (New No. NH-4) in the 
Union Territory of  Andaman & Nicobar 
Islands

1.45 217.29 277.17 M/s Chaitnaya Projects/
 M/s. MBZ-RDS (JV) 

i) LoA issued to M/s. MBZ-RDS (JV) on 15.02.2017 and 
Appointed date has been finalized as 26.04.2017.
ii) Mobilization Advance 1st installment paid to M/s. MBZ-
RDS (JV) on 29.06.2017.
iii) 2nd Mobilization Advance installment paid to COntractor 
on 31.10.2017.
iii) Work is in progress.

8
223

New NH 
4

Rehabilitation and up-gradation of Jarwa 
Area of NH-223 (New NH-4) from Km 59.400  
to Km 107.000 and Km. 138.30 to Km.155.00

64.40 50 50 i) Final Estimates has been received on 30.10.2017.
ii) RFP likely to issue upto 10 Nov.

9
223

New NH 
4

Routine Maintenance of Chidiya Tapu to 
Middle Strait from Km 0.00 to Km 107.00 
(Km 0-12; 21-28 & 45-107) of NH-4 (old NH- 
223) (Maintenance Package-I) in the Union 
Territory of Andaman & Nicobar Island

81.00 3.13 3.13

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 26.07.2017 and 
letter to proceed on 27.07.2017. 
ii) Work in progress.

10
223

New NH 
4

Routine Maintenance of Middle Strait to 
Rangat from Km 107.00 to Km 220.00 
(Length= 113 Km) of NH-4 (old NH-223) 
(Maintenance Package-II) in the Union 
Territory of Andaman & Nicobar Island

113.00 3.69 3.69

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 26.07.2017 and 
letter to proceed on 27.07.2017. 
ii) Work in progress.

11
223

New NH 
4

Routine Maintenance of Rangat to Diglipur 
(North Andamans) from Km 220.00 to Km 
330.70 (Length= 110.7 Km) of NH-4 (old NH-
223) (Maintenance Package-III) in the Union 
Territory of Andaman & Nicobar Island

110.70 2.92 2.92

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 18.07.2017 and 
letter to proceed on 19.07.2017. 
ii) Work in progress. 

Total 176.01 3475.99 3817.02   



Branch Office: Namsai

Sl. 
No. NH Name of project Road Length  

(km)
Cost as per 

Tender
Total Project 

Cost 

Date of 
Award of 
Contract 

/Appointed 
Date

Contractor/Authority Engineer. Status

1 229 2 laning from Pasighat to Pangin section of NH-229 from km 0 to 
Km 28 28 235.08 299.66 31.03.2015/

27.05.2015

 Dinesh Chandra R. Infracon Pvt. 
Ltd/M/s MSV International Inc.

(i) Work in progress    
(ii)Physical Progress:60.28% 
(iii) Financial Progress: 61.42%

2 229 2 laning from Pasighat to Pangin section of NH-229 from km 41.3 
to 58 (Existing Km 42 to km 59) 17.12 194.11 247.44 27.03.2015/

27.05.2015

 T K Engineering & Consortium Pvt. 
Ltd. /M/s MSV International Inc.

(i) Work in progress                               
(ii) Physical Progress:44.43%
(iii) Financial Progress: 43.21%

3 52B 2 laning from Mahadevpur to Buri Dihing section of NH-52B       25.135 107.16 136.6 31.03.2015/
30.5.2015

Dinesh Chandra R. Infracon Pvt. 
Ltd/M/s Voyants Solution

(i) Work in progress
(ii) Physical Progress:44.41% 
(iii) Financial Progress: 44.06%

4 52B 2 laning  from    Km 40 to Km 58 of Changlang/Tirap District 
boundary to Changlang of NH-52B 18.27 130.1 172.75 31.03.2015/

01.06.2015

  T K Engineering & Consortium Pvt. 
Ltd./ M/s MSV International Inc.

(i) Work in progress
(ii) Physical Progress:61.84%
(iii) Financial Progress: 63.00%

5 State Road Construction of 2-lane road from km. 33.00  to Km. 65.00  of 
Akajan-Likabali- Bame  road 32.81 197.16 263.4 23.07.2015/

12.09.2015
T K Engineering & Consortium Pvt. 
Ltd.  / M/s MSV International Inc.

(i) Work in progress                              
(ii) Physical Progress: 20.70%
(iii) Financial Progress: 19.93%
(iv) LA Payment has been made on 18.04.2017.

6 52B
2 laning  from Bordumsa-Namchik (Buri Dihing-Jairampur) road 
on NH52-B (New NH-215) from Km 0.15 km (starting Chainage 
near Buridihing Bridge) to km 22.380 (Total length =22.23km)

22.23 143.21 189.91 23.07.2015/
23.10.2015

BIPL-BVEPL (JV)/M/s Voyants 
Solution

(i) Work in progrees
(ii)Physical progress : 45.4%  
(iii)Financial Progress: 45.66%

7 52B 2 laning  from Longding to Kanubari of NH-52B 47.21 394 522.87 31.03.2015/
02.06.2015

M/s Monte Carlo/
M/s Voyants Solution

(i) Work in progress
(ii) Physical Progress- 26.55%
(iii)Financial Progress: 31.67%

8 52 2 laning with paved shoulders from Pasighat to Bomjur section 
from km 583.450 to 595.00 22.15 155.81 244.82 02.03.2016/ 

24.02.2017
M/s BIPL-ABL Joint Venture/M/s 

MSV International Inc.

(i) Work in progress.
(ii)  Physical Progress- 3.29%
(iii)Financial Progress: 7.26%
(iv) 38% ROW provided and balance will be provided in next six months

9 52B 2 laning from Changlang Dist Boundary – Khonsa (42.844 km) 
section of NH-52B      42.844 334.22 438.32 01.03.2016 

/17.06.2016

 M/s MGCPL-HGIEPL (JV)/
M/s MSV International Inc.

(i) Work in progess
(ii) Physical Progress- 32.85%
(iii) Financial Progress-39.68%

10 State Road 2 laning of Singer river to Sizoh nala  23.38 179.82 238.46 09.11.2015/
15.01.2016

M/s ABL-BIPL Joint Venture/
M/s Voyants Solution

(i) Work in progess
(ii) Physical Progress- 31.79%
(iii) Financial Progress- 28.63%

11 State Road Construction of 2-lane road from km. 12.00  to Km. 33.00  of 
Akajan-Likabali- Bame  road 21 148 210.5 02.11.2015/ 

21.01.2016
M/s JKM-KCL JV /M/s MSV 

Internationa Inc.

(i) Work in progress
(ii) Physical Progress- 33.12%
(iii) Financial Progress-32.50%

12 New NH-
313

Construction of 2-lane road from existing km. 21.50 of Hunli-Anini 
road (Near Ithun Bridge) to Km. 37.500 16 245.79 322.15 06.05.2016/ 

21.12.2016
M/s Madhucon Projects Ltd./M/s 

Eptisa Servicio ingenerio

(i) Work in Progress
(ii) Physical Progress- 2.39%
(iii)Financial Progress- 12.15%

13 New NH-
313

Construction of 2-lane road from existing km. 37.500 of Hunli-
Anini road (Near Ithun Bridge) to Km. 53.50 16 198 259.52 06.05.2016/ 

07.10.2016
M/s Madhucon Projects Ltd./M/s 

Eptisa Servicio ingenerio

(i) Work in progress
(iii) Physical Progress: 9.20%
(iv)Financial Progress-18.66%

14 New NH-
313

Construction of 2-lane Hunli-Anini road from km. 53.500 to km. 
92.500 39 434.06 568.92 12.09.2016/ 

16.12.2016
M/s PCL-Eagle (JV)/M/s Eptisa 

Servicio ingenerio

(i) Work in Progress
(ii) Physical Progress- 0%
(iii)Financial Progress-0%

STATUS AS ON 31.10.2017
State: Arunachal Pradesh



Branch Office: Namsai
STATUS AS ON 31.10.2017

State: Arunachal Pradesh

15 New NH-
313

Construction of 2-lane of Hunli-Anini road from km. 92.50  to Km. 
106.20 13.7 145.8 188.780 14.12.2016/ 

19.01.2017

M/s Sushee Infra & Mining 
Limited/M/s Lion Engineering 

Projects

(i) Work in Progress
(ii) Physical Progress- 0%
(iii)Financial Progress-10%

16 New NH-
313

Construction of 2-lane of Hunli-Anini road from km. 106.20   to 
Km. 120.00 13.8 154.8 200.44 14.12.2016/ 

19.01.2017

M/s Sushee Infra & Mining 
Limited/M/s Lion Engineering 

Projects

(i) Work in Progress
(ii) Physical Progress- 0%
(iii)Financial Progress-0%

17 New NH-
313

Construction of 2-lane of Hunli-Anini road from km.120.00   to Km. 
131.920 11.92 110.76 145.17 -

(i) Already 5 tender calls has been taken. No bidder participated in all calls.
(ii) Sixth call could not be initated due to request from DC to withold the 
bidding process till alignment is finalised by him.
(iii) Issue is pending with DC since eight months.                          
(iv) DPR under finalisation, bids will be invited in August 2017

18 New NH-
313

Construction of 2-lane road from km. 0.00 (Existing km. 16.00 of 
Roing -Hunli Road) to  Km. 74.00 (Ithun Bridge near existing km. 
21.50 of Anini Road)

74.863 1058.25 1718.59 24.03.2017/ M/s DRA-ITL(JV)/ Authority 
Engineer bid under evaluation

(i) Contract Agreement signed on 31.03.2017.
(ii) LA Payment made
(iii) FC available from Km 47 to Km 62 and balance awaited.
(iv) (ii) Bid received for AE and Financial Evaluation is completed.
(v) Prefered bidder identified and Contrct negotiation is under process.

19 New NH-
113

 2 langing of Khupa - Hayuliang – Hawai Road on EPC basis from 
design Km. 0.000 (Khupa) to Km. 17.000 [Existing Km 95.800 of 
(Khupa – Hayuliang Road) to Km 8.970 (Hayuliang – Hawai Road)]

17 168.3 252.05 23.03.2017/ 
M/s Sushee Infra & Mining Limited/ 

Authority Engineer bid under 
evaluation

(i) Contract Agreement Signed on 07.04.2017
(ii) (ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

20 New NH-
113

 2 langing of Hayuliang – Hawai Road on EPC basis from design 
Km. 17.000 (Khupa) to Km. 34.000 [Existing Km 16.950 to Km 
34.310 (Hayuliang – Hawai Road)]

17 168.3 252.79 23.03.2017/ 
M/s Sushee Infra & Mining Limited/ 

Authority Engineer bid under 
evaluation

(i) Contract Agreement Signed on 07.04.2017
(ii) (ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

21 New NH-
113

 2 langing of Hayuliang – Hawai Road on EPC basis from Design 
Km. 34.000 to Km. 51.825 [Existing Km 26.625 to Km 45.050 
(Hayuliang – Hawai Road)]

17.825 177.3 263.31 23.03.2017/ 
M/s Sushee Infra & Mining Limited/ 

Authority Engineer bid under 
evaluation

(i) Contract Agreement Signed on 07.04.2017
(ii) (ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

22 New NH-
113

 2 langing of Hayuliang– Hawai bypass Road on EPC basis from 
design Km. 51.825 to Km. 63.131 Existing Km 45.050 of Hayuliang 
– Hawai road to Hawai Town 

11.306 159.3 256.66 23.03.2017/ 
M/s Sushee Infra & Mining Limited/ 

Authority Engineer bid under 
evaluation

(i) Contract Agreement Signed on 07.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) L1 bidder identified.

23 State Road Construction of 2-lane road from Km. 65.00 to Km. 97.00 of 
Akajan-Likabali-Bame road 26.118 220.17 374.73 31.03.2017/ M/s SCIW-SHIVAM (JV) / Authority 

Engineer bid under evaluation

(i) Contract Agreement Signed on 13.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

24 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713)  from design Km. 
20+000 to Km. 32+050 [Existing Km 20.000 to Km 35.150] in the 
state of Arunachal Pradesh under SARDP-NE on EPC Mode

12.05 102.63 175.65 24.03.2017/ 

M/s T.K Engineering & Consortium 
Pvt Ltd - M/s Brand Eagles (JV) / 

Authority Engineer bid under 
evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

25 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) from design Km. 
32+050 to Km. 44+000 [Existing Km 35.150 to Km 50.050] in the 
state of Arunachal Pradesh under SARDP-NE On Engineering, 
Procurement & Construction (EPC) Mode

11.95 103 176.22 24.03.2017/ 

M/s T.K Engineering & Consortium 
Pvt Ltd - M/s Brand Eagles (JV) / 

Authority Engineer bid under 
evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

26 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) from design Km. 
44+000 to Km. 59+363 [Existing Km 50.000 to Km 70.000] in the 
state of Arunachal Pradesh under SARDP-NE On Engineering, 
Procurement & Construction (EPC) Mode.

15.363 136 228.72 24.03.2017/ 
M/s T.K Engineering & Consortium 

Pvt Ltd/ Authority Engineer bid 
under evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.



Branch Office: Namsai
STATUS AS ON 31.10.2017

State: Arunachal Pradesh

27 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) from design Km. 
138+000 to Km. 154+036 [Existing Km 138.00 to Km 158.00] in 
the state of Arunachal Pradesh under SARDPNE On Engineering, 
Procurement & Construction (EPC) Mode

16.036 146 244.10 24.03.2017/ 
M/s T.K Engineering & Consortium 

Pvt Ltd/ Authority Engineer bid 
under evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

28 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis 
from design Km. 70.00 to Km 88.00 in the state of Arunachal 
Pradesh under SARDPNE On Engineering, Procurement & 
Construction (EPC) Mode

18 180 294.04 24.03.2017/ 
M/s T.K Engineering & Consortium 

Pvt Ltd/ Authority Engineer bid 
under evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

29 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis 
from design Km. 88.00 to Km 103.00 in the state of Arunachal 
Pradesh under SARDPNE On Engineering, Procurement & 
Construction (EPC) Mode

15 139 229.71 24.03.2017/ 
M/s T.K Engineering & Consortium 

Pvt Ltd/ Authority Engineer bid 
under evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

30 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis 
from design Km. 103.00 to Km 118.00 in the state of Arunachal 
Pradesh under SARDPNE On Engineering, Procurement & 
Construction (EPC) Mode

15 122 199.03 24.03.2017/ 
M/s T.K Engineering & Consortium 

Pvt Ltd/ Authority Engineer bid 
under evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

31 New NH-
713

Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis 
from design Km. 118.00 to Km 132.00 in the state of Arunachal 
Pradesh under SARDPNE On Engineering, Procurement & 
Construction (EPC) Mode

14.99 113 184.89 24.03.2017/ 
M/s T.K Engineering & Consortium 

Pvt Ltd/ Authority Engineer bid 
under evaluation

(i) Contract Agreement Signed on 10.04.2017
(ii) Bid received for AE and Financial Evaluation is completed.
(iii) Prefered bidder identified and Contrct negotiation is under process.

32 New NH-
113

Construction of 2-lane road from Demwe to Brahmkund and 
Arrowa-Khupa-Hayuliang 56.17 700 905.1 13.04.2017/3

0.05.2017

(i) Project Awarded to M/s SM Consultants.
(ii) LOA Date : 13.04.2017
(iii) Contract Agreement signed on 30.05.2017.

33 State Road Construction of 2-lane road from km. 15.00 ( Bile end)  to Km. 
51.56 of  Bile Migging road 23 276 356.9

(i) Consultant Name: M/s Eptisa Servicios Ingenirio
(ii) Contract Agreement for DPR preparation signed on 21.12.2016 and DPR 
preparation under process

34 State Road Construction of 2-lane road from km. 30.00 (Taliha end ) to Km 
109.3 of Taliha - Tato road 70 840 1086.1

(i) Consultant Name: M/s Eptisa Servicios Ingenirio
(ii) Contract Agreement for DPR preparation signed on 21.12.2016 and DPR 
preparation under progress

35 2 langing of Diyun to Yankang 165 1485 1920.1 19.04.2017 / 
30.05.2017

(i) Project awarded to M/s SM consulatant. 
(ii) LOA Date : 19.04.2017
(iii) Contract Agreement signed on 30.05.2017.

Total 1007.24 9802.55 13768.39



Branch Office: Tezpur, Guwahati

1 37
4 laning from end of Nagaon bypass to 
Rangagara (Km. 278.600 to Km. 297.000) of NH-
37on EPC basis

18.4 159.2 291.628  02.02.2016/ 
23.05.2016

M/s T K Engineering 
Consortium Pvt. Ltd. /  

M/s STUP -Ayoleeza (JV) 
Consultancy  

(i) Mobilisation Advance 10% paid to 
Contractor 
(ii) Financial Progress- 7.37%
(iii) Physical Progress-8.5%
(iv) Revised Milestone 1 : 30.10.2017
(v) Revised Milestone 2 : 28.02.2018

2 37
4 laning from Rangagara to Kaliabhor Tiniali 
from km 297.00 to km 315.315 of NH-37 on EPC 
basis.

18.315 196.24 289.99  23.01.2017/ -
M/s Simplex 

Infrastructure/M/s STUP -
Ayoleeza (JV) Consultancy  

M/s Simplex Infrastructure has been 
issued LoA dated 16.01.2017. Contract 
agreement signed on 23.01.2017.
Appointed Date fixed as 23.10.2017

3 37A
4 laning from Kaliabor Tinali to Dolabari section 
from Km 0.0 to Km 17.3 of NH 37-A including 
construction of new Brahmaputra bridge

17.3 588.95 873.91 14.11.2014/ 
29.11.2014

M/s Gammon- S.P. Singhla 
(JV) /

M/s S A Infra 

(i) Work is in progress.
(ii) PHYSICAL:27.49%
(iii) FINANCIAL:27.11
MSI(10%) : 25.09.15(Not achieved)
MS II(40%) : 28.11.16 (Not achieved)
MS III(70%) : 03.12.17(Not Likely)

4 37A 
&52

4 - lane highway connecting km 17.3 of NH 37A 
and km 182 of NH 52 between Dolabari and 
Jamuguri on EPC basis

18.81 744.1 1050 12.04.2017/ 
01.09.2017

M/s Simplex 
Infrastructure/Under 

Bidding

(i) LOA issued on 29.03.2017
(ii) Contract Agreement signed on 
12.04.2017
(iii) Appointed Date fixed as 01.09.2017

5 52 Four laning from Jamuguri to Biswanath Chariali 
from km 182 to km 208 of NH-52 26 303 520.01 20.10.2016

____________
19.12.2016

M/s T K Engineering 
Consortium Pvt. Ltd. /  

M/s ITL

(i) Mobilisation Advance equal to 10% 
of Contract Price paid to the Contractor.
(ii) Physical Progress= 1.55%
(iii) Financial Progress= 1.55%
(iv) 1st Milestone: 17.06.2017 (Not 
achieved)
(v) 2nd Milestone: 17.02.2018

6 52 Four laning from Biswanath Chariali to Gohpur 
from km 208 to km 265.50 of NH-52 57.5 829 1307.5

30.03.2015
_________

15.01.2016

M/s  Ramky - TKE (JV) /  
M/s Stup-Ayoleeza 

Consultancy (JV)

(i)  Civil Work in Progress
(ii) Repayment of advance pending for 
5% amount of contract price
(ii) Financial Progress -27.3%
(iii) Physical Progress-34%
(iv) Revised Milestone 1- 25.02.2017 
(achieved)
(v)  Revised Milestone 2- 
28.10.2017(Not achieved)
(vi)  Revised Milestone 3 - 31.03.2018

STATUS AS ON 31.10.2017
State: Assam

Sl. No NH Name of project
Road 

Length 
(km)

Estimated 
Civil cost                       
                (Rs 

in crore)

TPC 
including 
LA(in Cr)

 Date of 
signing of 

Contract/   
Appointed 

Date

Name of the Contractor/ 
Authority's Engineer Status



Branch Office: Tezpur, Guwahati
STATUS AS ON 31.10.2017

State: Assam

Sl. No NH Name of project
Road 

Length 
(km)

Estimated 
Civil cost                       
                (Rs 

in crore)

TPC 
including 
LA(in Cr)

 Date of 
signing of 

Contract/   
Appointed 

Date

Name of the Contractor/ 
Authority's Engineer Status

7 52 Four laning from Gohpur to Holongi section from 
km 264.10 of NH 52 to km 20.37 of NH 52A 10.08 168.39 259.79

30.03.2015
_________

11.12.2015

M/s ECI /  
 M/s ITL

(i)Physical Progress - 8.34%
(ii)Financial Progress-7.62%
(iii) Milestone 1 : 18.06.2016(Not 
achieved)
(iv) Milestone 2 : 14.01.2017(Not 
achieved)
(v) Milestone 3 due on 20.11.2017

8
52 & 37 

(New 
link)

Four lane bridge along with 4 lane connecting 
roads from Gohpur to Numaligarh section from 
km 264.10 of NH 52 to km 413.875 of NH 37 on 
BOT (Annuity) basis

40 3500 4500 28.06.2016 M/s Louis Berger
(DPR Consultant)

(i)  Inception report submitted by the 
Consultant on 22.11.2016. 
(ii) DPR in progress
(iii) A suspension notice issued to the 
Consultant on 26.10.2017 for slow 

9 37

Four Laning of Numaligarh to Jorhat section from 
Km. 402.500 to Km. 453.000 (Design Km 403.200 to 
Km 454.240) except Dergaon bypass (with Toll 
Plaza) 

39.72 454.89 1334.92
14.11.2014 

/ 
23.05.2015.

M/s HCC / M/s Frischmann 
Prabhu

(i) Financial Progress - 16.5%
(ii) Physical Progress -9.0%
MS I ( 10%) : 18.03.16(Not achieved)
MS II ( 30%): 22.01.17(Not achieved)
MSIII( 60%)  : 28.11.17 ,                   Notice to 
pay damages has  been issued on 22.11.16.

10 37 Four Laning of Jorhat to Jhanji section from Km. 
453.00 to Km. 491.08 37.8 437.39 1299.75 19.11.2014/ 

01.06.2015
M/s Corsan Corvium S. A. / 

M/s Frischmann Prabhu 

Technical Bid opened on 17.10.2018. 2 
Contractors were found technically 
eligible. Accordingly, the Financial Bid 
is proposed to be opened on 07.11.2017.

11 37
Four Laning of Jhanjhi Jn to Demow section from Km. 
491.050 to Km. 535.250(Design Km 490.800 to Km 
534.800) (with Toll Plaza)

44.075 463.49 1369.02 19.11.2014 / 
01.06.2015

M/s Corsan Corvium S. A. / 
M/s Voyants Solutions Pvt. 

Ltd.

Technical Bid opened on 17.10.2018. 2 
Contractors were found technically 
eligible. Accordingly, the Financial Bid 
is proposed to be opened on 06.11.2017.

12 37
4-laning of NH-37 Section between Demow to End of 
Moran Bypass (From   Km. 534.800 to Km. 561.700) 
on EPC Mode.

26.9 294.17 710.02 14.01.2016/ 
17.08.2016

M/s Gannon Dunkerley Pvt. 
Ltd.

 / M/s Voyants Solutions 
Pvt. Ltd.

(i) Financial Progress - NIL           (ii) 
Physical progress -10%
MSI ( 10%) : 13.02.17(Not achieved)
MSII (30%) : 16.10.17
MSIII (60%) : 29.05.18                     
Contractor has Mobilized its manpower 
and machinery on the site, as informed by 
Branch Office.
Work is in Progress.



Branch Office: Tezpur, Guwahati
STATUS AS ON 31.10.2017

State: Assam

Sl. No NH Name of project
Road 

Length 
(km)

Estimated 
Civil cost                       
                (Rs 

in crore)

TPC 
including 
LA(in Cr)

 Date of 
signing of 

Contract/   
Appointed 

Date

Name of the Contractor/ 
Authority's Engineer Status

13 37
4-laning of  NH-37 Section between
End of Moran Bypass  to Bogibeel junction near 
Lapetketa ((Km. 561.700-Km. 580.778) on EPC Mode.

19 252 559.46 14.01.2016/ 
10.08.2016

M/s Atlanta Ltd. / M/s 
Voyants Solutions Pvt. Ltd.

(i)Financial Progress- 12.78%.
(ii)Physical progress-2.78% 
MSI (10%) : 06.02.17(Not achieved)
MSII (30%) : 09.10.17
MSIII (60%): 11.02.18                Contractor 
has Mobilized its manpower and 
machinery on the site, as informed by 
Branch Office.
Work is in Progress.
 The Contractor has also sought EOT and 
has invoked Arbitration.

AE has reported 'NIL' EOT in its 
recommendation.

14 37
Construction of Dibrugarh By Pass / realignment of 
NH-37 from Bogibeel Junction at km. 581.700 to km. 
597.147 on EPC basis in the state of Assam

15.5  96.9 379.32
20.02.2015

_________
 02.11.2015

M/s ABCI-JKM Pvt. Ltd.
M/s Voyants Solutions Pvt. 

Ltd.

(i)Work  is in progress.
(ii) Physical Progress-32.77%
(iii) Financial Progress-30.34%     
MSI (10%): 26.08.16(Achieved)
MSII (30%): 04.07.17(Most Likely)
MSIII (60%): 10.05.18 (Most Likely)



Branch Office: Tezpur, Guwahati
STATUS AS ON 31.10.2017

State: Assam

Sl. No NH Name of project
Road 

Length 
(km)

Estimated 
Civil cost                       
                (Rs 

in crore)

TPC 
including 
LA(in Cr)

 Date of 
signing of 

Contract/   
Appointed 

Date

Name of the Contractor/ 
Authority's Engineer Status

15 38

Re alignment and improvement to 2-lane with paved 
shoulders of NH-38 By passing Digboi, Powai, 
Margherita and Ledo towns in between km 20.00 to 
km 52.00 

29.36 284.4 392.21 M/s KMC - PTJV /         M/s 
Rodic Consultants

Contract has been terminated.

16 53 2-laning with paved shoulders from km 6.25 to 
 10.40 of Silchar Badarpur section 4.77 53.21 76.78

08.04.2015
_________

01.10.2015

Sri Gautam Construction  
/ M/s Rodic Consultants 

Pvt. Ltd.

(i) Advance = 10% of Contract Price 
(ii) Financial Progress- 21.97%
(ii) Physical Progress-21.97%
(iii) Milestone I -delayed achievement
(iv) Milestone- II slipped on 14.12.2016
(iii) Milestone IIIslipped on 08.05.2017

17 44

Badarpurghat bridge over River Barak near 
Silchar on NH-44-Rehabilitation of existing 
bridge and construction of new bridge 
(JICA funding)

4 200 200 17.04.2015 M/s SA Infra-DPR 
Consultant

(i) Draft preliminary project report 
submitted by the Consultant.
(ii) Navigational Clearance from IWAI 
awaited.

18 127B

2/4 lane bridge including approaches over River 
Brahmaputra between Dhubri on North Bank and 
Phulbari (on south Bank) in the state of 
Assam/Meghalaya on NH-127B (length=20 km.) on 
EPC mode under JICA

20 4044 4044 27.05.2015 M/s AECOM- DPR Consultant

(i) Draft DPR Submitted by the Consultant.
(ii) Extension of Time up to 31.03.2018 has 

 been approved by the Authority. 

19 54 Ext.
4 laning of Balachera-Harangjao section of NH-54 
(ext.) from km 275.00 to km 244.00 in the state 
of Assam under east west corridor project.

31 576.3 818.4

Bids for Civil work invited on 
10.02.2017 with Bid Due Date as 
05.09.2017. Techincal Bids opened on 
06.09.2017. Financial Bids opened on 
04.10.2017. M/s Sushee Infra-M/s PTPS 

 (JV) has emerged as the L1 bidder. 

20 208A
Improvement and Strenghtening of Road Section 
from Chand Khera to Kurti Bridge on Assam-
Tripura Border in the state of Assam on EPC basis

17.95 60.21 66.94
28.10.2016

_________
 28.11.2016

 M/s Ganesh Ram Dokania 
/ M/s Rodic Consultants 

Pvt. Ltd.

(i) Civil Work in progress. 
(ii) Physical Progress= 20.31%
(iii) Financial Progress=10.17%
(iv) Milestone I achieved on 31.05.2017 
(scheduled on 12.01.2017)
(v) Milestone II slipped (26.02.2017)
(vi) Milestone III slipped on 12.04.2017
(vii) Scheduled completion on 
27.05.2017 (Not achieved)



Branch Office: Tezpur, Guwahati
STATUS AS ON 31.10.2017

State: Assam

Sl. No NH Name of project
Road 

Length 
(km)

Estimated 
Civil cost                       
                (Rs 

in crore)

TPC 
including 
LA(in Cr)

 Date of 
signing of 

Contract/   
Appointed 

Date

Name of the Contractor/ 
Authority's Engineer Status

21

Rehabilitation and up-gradation of Tura-
Mankachar road from Mirjumala junction to 
Mankachar-Silchar Tinali (0/0 to 1/660km) to 
two lane carriageway in the State of Assam 

1.66 4.71 5.68
23.03.2017

_________
15.09.2017

M/s M. P. Agarwala

(i) LOA issued on 07.03.2017
(ii) Contract Agreement Signed on 
23.03.2017
(iii) Appointed Date fixed as 15.09.2017

22

Rehabilitation and up-gradation of Doimukh-
Harmuti road from Harmuti Junction (0/00 km) 
to Khula camp (14/370 km) and Doimukh 
(0/000 km) to Bagh Tinali (3/100 km) two lane 
carriageway in the State of Assam and Arunachal 
Pradesh 

17.47 58.27 68.54
17.03.2017

_________
27.09.2017

M/s Nabam Tullon LLP- 
ECI (JV)

(i) Finacial Bids opened on 03.03.2017. 
(ii) LOA issued on 03.03.2017
(iii) Contract Agreement signed on 
17.03.2017
(iii) Appointed Date fixed as 27.09.2017

23
Rehabilitation and up-gradation of Wokha-
Merapani Road from Wokha Junction (0/000 
km) To (26/000 km) in the State of Nagaland

26 51.61 65.33
13.04.2017

_________
01.09.2017

M/s C S infraconstruction 
Limited

(i) LOA issued on 31.03.2017
(ii) Contract Agreement signed on 
13.04.2017
(iii) Appointed Date fixed as 01.09.2017

24
Rehabilitationand up-gradation of Wokha-
Merapani Road from (26/000 km) To (48/000 
km) in the State of Nagaland

22 47.91 60.64
13.04.2017

_________
01.09.2017

M/s C S infraconstruction 
Limited

(i) LOA issued on 31.03.2017
(ii) Contract Agreement signed on 
13.04.2017
(iii) Appointed Date fixed as 01.09.2017

25
Rehabilitation and up-gradation of Wokha-
Merapani Road from (48/000 km) To Merapani 
(60/585 km) in the State of Nagaland and Assam 

12.585 51.5 65.19
13.04.2017

_________
01.09.2017

M/s C S infraconstruction 
Limited

(i) LOA issued on 31.03.2017
(ii) Contract Agreement signed on 
13.04.2017
(iii) Appointed Date fixed as 01.09.2017

26

Up-gradation of selected road 
streches/corridors toTwo lane with paved 
shoulder NH configuration under Bharat Mala 
project and  NH Connectivity to backward areas/ 
religious/ tourist places of the country in Assam 
and West Bengal
(I) Kochaigaon-Raimana-Jaigaon-Lankapara-
Birpara near NH-17.                            

97

27
(II) 4-Laning of Silchar to Agartala section of NH-
53 & NH-44 Spur (Karimganj to Sutarkhandi ) 
NH-151 to Bangladesh Border.

320

993 13823 20609Total

M/s Feedback Infra Pvt. 
Ltd.-DPR Consultant

(i) Financial bid opened on 21.06.2016 
(ii)Contract Agreement signed on 
18.10.2016
(iii)Inception Report  and QAP 
Submitted on 13.12.2016. 
(iv)Presentation on Draft Feasibility 
report  submitted on 21.06.2017.
(v)  Draft Feasibility Report submitted 
on 18.08.2017.
(vi) DPR under preparation and 
scheduled date of completion is 
03.11.2017



Branch Office: Shimla

Sl.
No. NH Name of project

Road 
Length 

(km)

Approx.Estimate
d cost                            
      (Rs in crore)

Approx. TPA 
including LA 

[In Cr]

Date of 
Award of 

Contract/  
Appointed 

date

Name of DPR 
Consultant Status

1 21 Hathithan (NH-21)-Manikaran-Pulga
(BMP-BRT) 43 430 430 -

(i) M/s. Lion Engineering Consultants is DPR consultant.
(ii)Draft feasibility report approved on 29.05.2017.
(iii)  3(a) notification published on 22.06.2017
(iv) Final Feasibility report  submitted on 02.08.2017.

2 5
Rohru-Jangla-Sungri-Taklesh-Sarahan-
Jeori (NH-5)
(BMP-BRT)

138 1380 1380 -

(i) M/s. Lion Engineering Consultants is DPR consultant.
(ii) Draft feasibility report approved on 29.05.2017.
(iii) 3(a) notification published on 22.06.2017
(iv) ) Final Feasibility report  submitted on 11.09.2017.

3 5

Chandigarh-Karoran-Tanda-Prempura-
Gariran-Paploha-Bar-Shilukurd-
Jangesh-Kasuali-Dharmpur (on NH-5)
(BMP-BRT)

50 500 500 -

(i) M/s. Lion Engineering Consultants is DPR consultant.
(ii)Draft feasibility report approved on 29.05.2017.
(iii) 3(a) notification published on 22.06.2017.
(iv) Final Feasibility report  submitted on 24.07.2017.

Total 231.00 2310.00 2310.00  

Status as on 31.10.2017

STATE- HIMACHAL PRADESH

M/s. Lion 
Engineering 
Consultants



Sl. No. NH Name of project
Road 

Length 
(km)

Contract 
Price                            
           (Rs in 

crore)

TPC Including 
LA (In Cr)

Date of 
Commencement

Name of Contractor / 
Consultant Status

1 244

Preparation of DPR for two lanning with paved shoulders of
Chenani-Sudhmahadev-Goha-Khellani-Kishtwar-
SinthanPass-Khanabal Section of NH-244 (Excluding
Tunnel at Sudhmahadev and Sinthan pass)

274

3 State Road Punch-Uri (New Alignment)
Bharat Mala Project (BMP) 67

4 State Road

Baramullah on NH-1A to Gulmarg
(NHC-TP)

39

TOTAL 415 7.37

20.12.2016 M/s LN Malviya Inf. Project 
Pvt Ltd

(i) The Consultant has submitted the Draft Feasibility Report on 14.06.2017  
for Baramullah Gulmarg section.
(ii) The final DPR for the stretch Baramullah-Gulmarg is likely to be 
submitted by 30.11.2017.
(iii) The alignment of Poonch-Uri section involving length of 67 km is to be 
finalized as it involves Greenfield alignment. 
(iii) DPR work is likely to be completed by November, 2017.

2.52 -

STATUS AS ON 31.10.2017

1. Preparation of Detailed Project Report:

1.1 Road Projects:

4.85 29.10.2016

DPR Consultant- M/s Wadia 
Techno Engineering Services 
in association with M/s Zoma 

Engineers

Phase-I : Chennai-Sudhmahadev-Goha-Khellani
(i) Final Fesibility Report submitted on 03.10.2017 (Soft copy)
(ii) Draft DPR is likely to be submitted by 15.10.2017.
(iii) Final DPR is likely to be submitted by 27.10.2017.
(iv) The project is likely to be put out for bidding by Februbary 2018.

Phase-II : Khellani-Kishtwar upto 9  Km short of Sinthanpass.
(i) Draft Feasibility Report submitted on 10.10.2017 (soft copy)
(ii) Survey work is reported to be complete.
(iii) DPR Preparation is under progress.
Phase-III :  9  Km short of Sinthanpass upto Khanabal.
(i) Survey work of Phase-III is under progress.
 (ii) Draft Feasibility Report submitted on 10.10.2017 (soft copy)
(iii) Final Feasibility is expected by 15.10.2017.
(iv) Final DPR is expected by 15.12.2017.

Jammu-Akhnoor section.
(i) Draft DPR submitted on 15th September, 2017

2 144A Preparation of DPR for Four lanning with paved shoulders 
of Jammu-Akhnoor Section of NH-144A 35

STATE- JAMMU & KASHMIR



Sl. No. NH Name of project
Road 

Length 
(km)

Contract 
Price                            
           (Rs in 

crore)

TPC Including 
LA (In Cr)

Date of 
Commencement

Name of Contractor / 
Consultant Status

STATUS AS ON 31.10.2017

STATE- JAMMU & KASHMIR

5 244

Preparation of DPR for two lane Tunnel at Sudhmahadev
and Sinthan pass on Sudhmahadev-Goha and Kishtwar-
Sinthan Pass-Khanabal Section of NH-244. 10 & 4.5

3 no of bids were received by due date and time and the same are under
technical evaluation.
The work is expected to be awarded by the end of October, 2017.

6

Consultancy Services for Preparation of Detailed Project
Report and providing Pre-Construction activities for the
Construction of a Road Tunnel and its approaches Enabling
All Weather Connectivity along the Mughal Road in the
State of Jammu and Kashmir. 

8.5 Bids were invited on 30.03.2017. Bid due date is 14.11.2017.

TOTAL 23.0

7 244 Maintenance work for Chenani-Sudhmahadev-Goha-
Khellani (re-aligned portion) of NH-244 55 3.00 - 01.11.2016 M/s JAI Buildcon Pvt Ltd.

The work is likely to be compeletd in June,2017. GM (P), BO Jammu has
recommended EOT upto June,2017 which has been submitted for approval of
Competent Authority.

Rehabilitation of Batote-Khellani-Kishtwar-SinthanPass-
Khanabal Section of NH-244  

(a) KM 0.00 to KM 25.00 of Ramban Division 25 18.26 - 01.01.2017  M/s Jai Buildcon Pvt. Ltd.

Physical Progress: 60%
Financial Progress: 51% 

2. Civil Works:

2.1 Road Projects:

1.2 Tunnel projects:



Sl. No. NH Name of project
Road 

Length 
(km)

Contract 
Price                            
           (Rs in 

crore)

TPC Including 
LA (In Cr)

Date of 
Commencement

Name of Contractor / 
Consultant Status

STATUS AS ON 31.10.2017

STATE- JAMMU & KASHMIR

(b) KM 26.00 to KM 80.00 of Doda Division 55 24.75 - 01.01.2017 M/s SRM Contractors Pvt. 
Ltd.

Physical Progress: 75%
 Financial Progress: 56% 

(c) KM 80.00 to KM 123.60 of Kishtwar Division 43.60 15.35 - 01.01.2017 M/s SRM Contractors Pvt. 
Ltd.

Physical Progress: 70%
Financial Progress: 48%  
. 

(d) KM 123.60 to KM 170.00 of Chatroo Division 46.40 14.41 - 01.01.2017 M/s SRM Contractors Pvt. 
Ltd.

Physical Progress:90%
 Financial Progress:71% 

9

Restoration of road by way of clearance of landslide,
surface boulders side drain, culverts including construction
of R/wall and B/walls and laying of WBM-I, WBM-II,
WBM-III & Bituminous Carpeting on Sinthanpass-
Anantnag –Khanabal road (Km 184.00 to Km 265.000) in
the state of  Jammu & Kashmir.

14.00 - Bids were invited on 17.10.2017. Bid due date is 15.11.2017.

10

Restoration of Road by way of clearance of landslide,
surface boulders side drain, culverts including construction
of R/wall/Scuppers and laying of WBM-II, WBM-III, & Pre-

Mixed Surfacing/Mixed seal Surfacing (PC) on Batote-
Kishtwar-Chatroo- Sinthan top road NH-244 Km from Km
170.000 to Km 184.000 in the state of Jammu & Kashmir.

81.00 Bids were invited on 17.10.2017. Bid due date is 15.11.2017.

11

Emergency Restoration of road by way of clearance of side
drains, construction of R/walls and providing & laying of
WBM & closed graded Premix Carpeting/Mixed Seal
Surfacing on Sinthan Pass-Khanabal road, NH-244 from
km. 184.000 to km 265.000 and Providing and supplying of
construction equipments including driver,
loading/unloading arrangements, fuel, lubricants and
attachments for misc. work as and when required basis from
171.000 to km 265.000 in the State of Jammu & Kashmir

95.00
4 no of bids were received by due date and time and the same are under 
technical evaluation.

Total 415.00

8 244

2.2 Tunnel projects:



Sl. No. NH Name of project
Road 

Length 
(km)

Contract 
Price                            
           (Rs in 

crore)

TPC Including 
LA (In Cr)

Date of 
Commencement

Name of Contractor / 
Consultant Status

STATUS AS ON 31.10.2017

STATE- JAMMU & KASHMIR

12 1A

Construction, Operation and Maintenance of 2-lane bi-
directional Zojila tunnel with parallel escape (egress) tunnel
excluding approaches on Srinagar-Leh section connecting
NH-1A at Km 95.00 and at Km 118.00 in the state of
Jammu & Kashmir on EPC mode.

14.31 7440.89 7591.16 yet to be awarded
Preferred bidder has been identified.PIB meeting has been held on
18.10.2017. The project is likely to be awarded by the 2nd week of November,
2017.

13 1

Work of construction, operation and maintenance of Z-
Morh tunnel on DBFOT (Annuity basis)

6.50 2680.42 2680.42 01.04.2015
M/s SSTL/

IE-M/s EPTISA Servicios de 
Ingenieria SL

(i) Work is under progress, M/s EPTISA Servicios de Ingenieria SL is the
Independent Engineer for this project. 
(ii) West Portal:
Main Tunnel face Ch. = 101 tm.
Current Activity: Shotcreting in is progress.
Egress Tunnel face Ch. = 223 tm.
Current Activity: L.G Installation is in progress.
Ventilation tunnel current face Ch. = 362 tm.
Current activity: Mucking.
East Portal:
Micropile = 6 Nos.

14 1

Consultancy services for Authority’s Engineer for
Supervision of Construction, Operation and Maintenance of
2-Lane bi-directional Zojila Tunnel with Parallel Escape
(Egress) Tunnel excluding approaches on Srinagar-Leh
Section connecting NH-1 at km 95.00 and at km 118.00 in
the State of Jammu &Kashmir on EPC Basis

14.31 - - yet to be awarded - (i) Bids for the project has been invited with Bid Due Date as 02.10.2017.

Total 20.81 10121.31 10271.58

2.3  Authority's Engineer:



Branch Office: Imphal

Sl. 
No. NH Name of project Road 

Length  (km)

Estimated 
Cost                      

     (Rs. in 
crore)

TPC Consultant Status

1 102C Pallel-Chandel Section of NH-102C 18 195 252

2 102A Shangshak-Nampisha
Bharat Mala Project (BMP) 90 977 1260

3 Two laning with paved shoulders from Dimapur-
Maram-Peren (Manipur & Nagaland) 204 1259 1624

4
2 laning with paved shoulder from Tamenglong in 
Manipur to Peren in Nagaland via Longdi Pabram (Via 
NH-129 A)

100 1030 1329

5 102B Rehabilitation/Strengthening of existing road 
Churachandpur-Tuima--Tuivai{NH(O)} 162 1620 2268

6 53  Improvement of NH-53 between Imphal and Jiribam 220 2388 3080

7 137 2 laning of Tamenglong- Khonsang road(SARDP-NE) 40 121 156  M/s PNG Planning & Structural 
Consultant Pvt. Ltd. (Rs 0.799 Cr)

 (i). Letter of Acceptance issued on 23.11.2015
(ii) Extension of Time has been granted up to 30.11.2017.
(iii).  Final DPR for  2 laning of the road is received on 29th July 
2017.

8 102A Ukhrul -Toloi- Tadubi, NH-102A, NH(O) 115 1248 1610 M/s CE Testing 
(Rs 3.26 Cr)

(i) Date of commencement 16.12.2015
(ii) Date of Completion is 15.09.2016
(iii) Final DPR (including drawings and draft bidding (ICB) 
documents)EMP,RAP
Submitted on 15.09.2016.

9 State Road Two laning with paved shoulders from Hafflong-
Tamenglong Via Lia Sang & Tausem (ADB) 150 1628 2100

10 53 Two laning with paved shoulders from Jiribam to 
Tipaimukh (ADB) 105 1140 1470

11 150 Four laning Imphal-Moirang, NH-150 (ADB) 45 488 630

12 202 Two laning with paved shoulders from Ukhrul-Jessami 
(ADB) 114 1237 1596

13 39 Moreh Bypass{NH(O)} 3 30 42 M/s Choice Consulatncy 
(Rs 0.24 Cr)

(i) Date of commencement 22.09.2016
(ii) Date of Completion is 15.01.2017.
(iii)Final DPR incorporating compliance of comments of client 
submitted on 14.01.2017
(iv) Extension of Time has been granted up to 30.09.2017.
  

STATUS AS ON 31.10.2017
State: MANIPUR

DPR Work awarded

M/s CE Testing 
(Rs 8.11 Cr)

(a)LOA issued on 26.10.2017.

M/s CE Testing 
(Rs 12.04 Cr)

(a)LOA issued on 26.10.2017.

 M/s L.N. Malviya
 (Rs 5.07 Cr)

(i)Date of commencement 02.01.2017
(ii) Date of Completion is 09.10.2017.
(iii) QAP document and Inception Report submission on 06.03.2017

M/s SM Consultant (Rs 1.50  Cr)

(i) Date of commencement 28.12.2016
(ii) Date of Completion is 22.08.2017 
(iii) Draft Feasibility Study Report including option study report  
submitted  on 27.04.2017



Branch Office: Imphal

Sl. 
No. NH Name of project Road 

Length  (km)

Estimated 
Cost                      

     (Rs. in 
crore)

TPC Consultant Status

STATUS AS ON 31.10.2017
State: MANIPUR

14
 2 lane with paved shoulder/ 4 laning of NH-39( New 
NH-2) between Imphal and kohima in Manipur and 
Nagaland for execution on EPC mode under JICA

126
Stanley Consultants Inc. USA in Joint 

Venture with Caritas Infra Consulting 
Pvt. Ltd.

(i) Inception Report including QAP document on 04.01.2016.
(ii) Alignment approved on  18.12.2016.

(i) Improvement of Imphal -Moreh section with 
alternate route under ADB funding 95 1321 1704

15 39 M/s Sheladia Inc.

(i).  Land Acquisition (LA) estimate awaited from State Govt.
(ii). Work is planned for Award in August 2017 subject to Land 
Acquisition (LA) & Forest Clearance (FC).
(iii).  PIB meeting held on 25.04.2017 and Minutes approved.
(iv) CCEA Approved on 12 July 2017.
(v) Bid invited with bid due date on  09.10.2017.



Branch Office: Imphal

Sl. 
No. NH Name of project Road 

Length  (km)

Estimated 
Cost                      

     (Rs. in 
crore)

TPC Consultant Status

STATUS AS ON 31.10.2017
State: MANIPUR

(ii) Alternate route under ADB funding 60 896 1078

16 39 (i) Improvement of Imphal -Moreh section under ADB 
funding 66 1158 1630

Bid has been invited with bid due date on 15.11.2017

17 102B
Rehabilitation/Strengthening of existing road 
Churachandpur-Singhat-Sinzawl-Tuivai sector from 
Km 0.00 to Km 34.500 {NH(O)}

35 36 47

Technical bid opened on 26.09.2017 and Technical evaluation under 
progress.

16 102B
Rehabilitation/Strengthening of existing road 
Churachandpur-Singhat-Sinzawl-Tuivai sector from 
Km 34.00 to Km 103.00 {NH(O)}

68 52 62 M/s Bhartia Infra Projects Ltd.

(i). Contract Awarded for Civil work of Rehabilitation.
(ii).  Work in progress.

17 102B Rehabilitation/Strengthening of existing road  from 
Km 103.50 to Km 162.00{NH(O)} 59 46 59

 Financial bid opened on 05.09.2017 and L1 bidder has been 
identiified and AA & FS based on L1 bidder from MORTH is awaited .

18 53 Barak Makru Bridge 1 109 141 M/s Bhartiya Infra Project Ltd.

(i). LOA issued to BIPL on 01.12.2016 (ii)Appointment date given on 
27.04.2017.

Civil/Maintenance Work



Branch Office: Imphal

Sl. 
No. NH Name of project Road 

Length  (km)

Estimated 
Cost                      

     (Rs. in 
crore)

TPC Consultant Status

STATUS AS ON 31.10.2017
State: MANIPUR

19 102A
Restoration/Reconstruction of Ukhrul-Toloi-Tadubi 
road section from Km 0.00 to Km 28.00 covering 28 
Km length on NH-102A in the state of Manipur.

28 3.8 3.8 M/s Bhartiya Infra Project Ltd.

Comencement/Start date 27.10.2016. Work in progress

20 102A
Restoration/Reconstruction of Ukhrul-Toloi-Tadubi 
road section from Km 28.00 to Km 50.00 covering 22 
Km length on NH-102A in the state of Manipur.

22 14.9 12 M/s Shongvah Thanmi

Comencement/Start date 31.10.2016. Work in progress

21 102A
Restoration/Reconstruction of Ukhrul-Toloi-Tadubi 
road section from Km 50.00 to Km 70.00 covering 20 
Km length on NH-102A in the state of Manipur.

20 11.4 13 M/s Bhartiya Infra Project Ltd.

Comencement/Start date 27.10.2016. Work in progress

22 102A

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi 
road section from Km 70.00 to Km 90.00 covering 20 
Km length on NH-102A in the state of Manipur.(Re-
tender)

20 15.6 18 M/s Haokhotinlen Vaiphei

(i)Contract Agreement signed on 11.05.2017
(ii)Letter to proceed issued on 12.05.2017. Work in progress

23 102A

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi 
road section from Km 90.00 to Km 115.00 covering 25 
Km length on NH-102A in the state of Manipur.(Re-
tender)

25 15.4 18 M/s Haokhotinlen Vaiphei

(i)Contract Agreement signed on 11.05.2017
(ii)Letter to proceed issued on 12.05.2017. Work in progress

24 NH 137 Temporary Restoration of Tamenlong Khonsang of about 
40 km length. 40 14.8 19 M/s K .Morung & sons.

 LOA  issued .on 20.12.2016 and work in progress

25 NH-37

 Short Term Improvement & Routine Maintenance of 
Imphal-Jiribam Road from Km 3.00 to Km 75.00 
(Length=72 Km) of NH-53 (New NH-37) (Package-I) in 
the state of Manipur.

72 33 52 M/s HVS Construction Materials Pvt. Ltd.

 (i) Contract agreement signed on 26.04.2017.
(ii)  Letter to proceed issued on 28.04.2017.
(iii) Commencement /Start date is 01.04.2017

26 NH-37

 Short Term Improvement & Routine Maintenance of 
Imphal-Jiribam Road from Km 75.00 to Km 145.00 
(Length=70 Km) of NH-53 (New NH-37) (Package-II) 
in the state of Manipur.

70 31 43 M/s Nidhi Creative Infrastructure Pvt. 
Ltd

(i) Contract agreement signed on 17.04.2017.
(ii) Letter to Proceed issued on 01.05.2017
(iii) Commencement /Start date is 11.03.2017

27 NH-37

 Short Term Improvement & Routine Maintenance of 
Imphal-Jiribam Road from Km 145.00 to Km 220.00 
(Length=75Km) of NH-53 (New NH-37) (Package-III) 
in the state of Manipur.

75 43 67 M/s Bhartia Infra Pvt. Ltd.

(i) Contract agreement signed on 08.05.2017.
(ii) Letter to Proceed issued on 18.05.2017
(iii) Commencement /Start date is 01.04.2017

Total 2055.61 17161.65 22382.90



STATE-MEGHALAYA

Sl.
No. NH Name of project

Road 
Length 

(km)

Estimated 
cost                            
        (Rs in 
crore)

TPC 
Including LA 

(In Cr)

Date of Award 
of Contract

Name of Contractor /Authority's

Status

1 State 
Road

Upgradation of Mawshynrut - Athiabari 
(Hahim) road to 2 lane. 38.00 266.0 1862.0 -

M/s Chaitanaya Projects Consulting Pvt 
Ltd

(i) Hon'ble Chief Miniter in the Meeting held on 05.12.16, directed to
take action against the Contractor, if final DPR is not submitted
immediately
(ii) The proposal for signing of TSA between NHIDCL, PWD
Meghalaya and Consultant is under process.   

2 State 
Road

Upgradation to 2-lane of State road 
Stretches from Nongstoin - Wahkaji. 43.06 265.91 365.66

M/s Chaitanaya Projects Consulting Pvt 
Ltd

(i)Bid for civil work Invited with Bid due date on
15.11.2017. 
(ii) Ministry has intimated that the approval for the
project shall be taken in the next upcoming HPC Meeting
of MORTH.
(iii) The proposal for signing of TSA between NHIDCL, PWD
Meghalaya and Consultant is under process. 

3 State 
Road

Improvement/widening to 2-laning 
with earthen shoulder of Ranikor-
Maheshkhola-Mahadeo-Rongra-
Baghmara Road from km 0.000 to 
139.00 (Design from 0.000 to 129.385) 129.385 695.15 695.15 -

M/s Holtec Consulting Pvt. Ltd (i) NOC received from the Garo council for Maheshkola-Baghmara
portion and LA is in progress.
(ii) NOC received from Ranikor-Maheshkola portion by Khasi Hills
Autonomous District Council.
(iii) A part amount of Rs. 5 lakhs released to DC, Baghmara for
initiating the LA activities. 
(iv) Tripartite Supplementary agreement signed between
NHIDCL, State PWD Meghalaya & M/S Holtec Consulting Pvt. Ltd.
on 31.05.2017.

STATUS AS ON 31.10.2017
Branch Office: Shillong



STATE-MEGHALAYA

Sl.
No. NH Name of project

Road 
Length 

(km)

Estimated 
cost                            
        (Rs in 
crore)

TPC 
Including LA 

(In Cr)

Date of Award 
of Contract

Name of Contractor /Authority's

Status

STATUS AS ON 31.10.2017
Branch Office: Shillong

4 State 
Road

 Upgradation of Wahkaji – Phlangdiloin 
- Ranikor 
(Tentative Length = 30.00 Km) and 
Domiasiat– Mawthabah road (Tentative 
length = 5.00 Km ) to 2-lane Total  = 
35.00 Km. 

35 259.37 259.37 -

M/s Chaitanaya Projects Consulting Pvt 
Ltd

(i) Final DPR is submitted by the consultant to State PWD and same
has been received in the month of March, 2016 by the Branch office.
    
(ii) The proposal for signing of TSA between NHIDCL, PWD
Meghalaya and Consultant is under process.

                               

5 State 
Road

Detailed Project Preparation for 
Upgradation of Nongstoin-Rambrai-
Kyrshai road upto Meghalaya – Assam 
border to 2-lane - Tentative length = 
69.50 Km. 69.5 426 426 -

M/s Holtec Consulting Pvt. Ltd (i). During the meeting taken by Chief Secretary, Government of
Meghalaya, it was directed that State, PWD shall provide the land
acquisition details to the concerned DC within 10 days.

(ii). The Consultant to submit final DPR while corporating the
changes in the 500 mtr length at the starting point, as per suggestion
of State, PWD. 
(iii) Tripartite Supplementary agreement signed between
NHIDCL, State PWD Meghalaya & M/S Holtec Consulting Pvt. Ltd.
on 31.05.2017.

6 State 
Road

Detailed Project Preparation for 
Garobdha (on NH 127B)-Ampati-Zigzag-
Mahendraganj (near Bangladesh 
border)

52

7 State 
Road

Detailed Project Preparation for 
Mawngap(on old NH 44E)-Mawphlang-
Laitmusiang-Mawkyrwat-Rangthong-
Nongnah-Dirang-Khadphra (Ranikor) 
(near Bangladesh border)

96

A Total State Road 462.95 1912.43 3608.18

8 40

2-laning with paved shoulder of 
Western Bypass of Shillong from km 
0.000 (Km 60.900 of NH-40) to Km 
42.405 (Km 87.850 of NH-40) 

42.405 258.37 258.37 -

M/s L.N. Malviya (i) LA estimate for first 10 Km have been prepraed by DC, West Khasi
Hills District.
(ii)Revenue & Disaster management Department could not notify due 
to non-reciept of consent from Khasi Hill Autonomous District
Counsil.
(iii) Remaining stretch has to be realigned and LA will be initiated
only after finalisation of DPR.
(iv) Letter of Award issued to the Consultant but has been kept
in abeyance on account of certain Administrative exigencies
pertaining to the DPR work.

9 40
 Improvement of NH-40 between 
Shillong and Dawki and construction of 
Dawki bridge (JICA Funding)

71.2 1330 1330

M/s Transys Consulting Pvt. Ltd (i) Based on IR Alignment broadly accepted by MoRTH on
16.12.2015. Alignement modified based on proposal of JICA team &
State Govt. In principle approval of the alignment conveyed on
16.01.2017. Comments of State Govt. awaited.
(ii) Final DPR has been submitted on 23.08.2017.
(iii) Modification in the abstract of cost is under progress.
(iv) The Consultant has requested for EOT. Recommendation of
BO & RO is awaited.

10 62 Assam/Meghalaya border to Dalu via 
Baghmara  (JICA Funding) 195 1500 1500 -

M/s Stanley Consultant Pvt. Ltd. (i) Contract Agreement Signed on 21.04.2016.
(ii) Letter of Acceptance issued on 15.07.2016.
iii) Preparation of DPR under progress. 
(iv) Suspension notice issued on 22.02.2017. Proposed for
penalty. 
(v) Grant of EOT under consideration.
(vi) Consultant has failed to submit the DPR by 31st August
2017 as per its commitment.

11 51 Tura-Dalu including Tura bypass: DPR 
ready  (JICA Funding) 51.5 360.3 519.95  -                    

M/s Theme Consultancy (i) Bid Document for Civil work under under finalization.

(ii) M/s BPC Consultants has finalised the additional survey work at
the site but hasn't submitted the Final report to the Authority yet. 
(iii) The DPR Consultant has submitted the technical schedules and
the draft bidding documents. The same is under scrutiny and shall be
sent to JICA and Ministry for its concurrance.

B Total 360.11 3448.67 10824.68
C Grand Total (A+B) 823.05 5361.10 10824.68

M/s L.N. Malviya New Projects:
(i) Approved 'In-Principal' for declaration as new NH and asked
NHIDCL for preparation of DPR vide Ministry's letter no. NH-
14012/15/2013-P&M (Pt-23) dated 16.09.2015.
(ii) M/s L.N. Malviya has been identified as the H1 bidder. 
(iii)Letter of Award issued to the Consultant but has been kept
in abeyance on account of certain Administrative exigencies
pertaining to the DPR work.



Branch Office: Aizawl

Sl.
No. NH Name of project

Road 
Length 

(km)

Estimated 
Cost (in Cr)

TPC Including 
LA (In Cr)

Date of 
Award of 
Contract 

Name of 
Contractor 
/Authority 

Engineer

Status

1
(i) km 8-125

(Civil Pkg. 1 & 2)
110.26 1283.03 1917.44

2
(ii) Km 125-250

(Civil Pkg. 3 to 5)
118.30 1530.09 2238.55

3
(iii) km 250-380

(Civil Pkg. 6 to 8)
122.60 1350.93 2011.59

351.16 4164.05 6167.58Total

* Widening and upgradation from Aizawl to Tuipang covering from km 8.000 to km 380.000 comprises of 8 Civil Contract Package.

Note: For conducting SIA study, an amount of Rs 32,53,140/- has been released on 02.09.2016. In addition to this, Administrative cost for an amount of Rs 2,66,35,264/- towards Land 
Acquisition, Rehabilitation and Resettlement (LA & RR) has also been released on 03.01.2017. 

STATUS AS ON 31.10.2017

STATE: MIZORAM

Widening and upgradation to 2 lane with paved shoulder configuration from Aizawl to Tuipang comprising of following section:* 

54 Yet to be 
awarded

Yet to be 
selected

(i) Final DPRs received. View of NHIDCL on draft EPC agreement sent to JICA vide letter
dated 17.03.2017. Matter is being pursued with JICA.

(ii) As advised by JICA work of Additional topographical and Geological Survey has
been awarded to M/s BPC Consultant India Pvt Ltd. and is under progress. Inception
Report for additional Topographical and Geotechnical survey work has been submitted
by the DPR Consultant. 

(iii) Notification Under Section-11 (equivalent to Section 3A of NH Act of 1956) has
been issued on 19.12.2016. Publication of the Declaration and Summary of R&R Survey
u/s 19 of MLARR Act (equivalent to 3 (D) of NH Act) completed in Non Settlement Area.
Under Secretary, G/o Mizoram directed to all DCs for publication of Notification in this
regard. Rs. 48.96 crore deposited with State Govt. towards compensation in Non-
Settlement Area on 26.09.2017. 

(iv) Proposal for approval for Forest clearance is under process with the Forest
Department, Government of Mizoram.

(v) CCEA approval has been accorded by the Cabinet Committee on 22.03.2017. Loan
Agreement has been signed between Govt. of India and Govt. of Japan on 31.03.2017.
JICA ODA Loan (ID-P 249) has been effectuated on July 26, 2017 as communicated vide
JICA’s letter no. JICA (ID) 29 -373 dated August 7, 2017.

(vi) Invitation of bids for Expression of Interest has been published with Bid Due Date
as 07.11.2017. Based on the consent of JICA on EPC documents Bid documents for civil
construction work has been sent to JICA for concurrence and are being sent to MoRT&H
for concurrence and inviting bids. 

(vii) Construction of 4 nos of bypasses is proposed to be funded by JICA ODA Loan. JICA
mission had detailed discussion from 10-14th July, 2017 at NHIDCL HQ. Appraisal
documents for the construction of bypasses has been signed on 09.08.2017 between
JICA, MoRTH & NHIDCL in presence of DEA. 



Sr. 
No. NH Name of project Road Length  

 (km)

Estimated Cost                      
                  (Rs. in 

crore)

TPC
(Rs. in crore)

Date of 
Award of 
Contract 

/Appointed 
Date

Name of Contractor 
/Consultant Status

2 NH-39 4 laning of Dimapur Kohima section of NH-39 from Km 
123.840 to Km 138.775 14.94 387.00 489.01 31.03.2016/ 

16.09.2016

Ramky-ECI JV / L.N. 
Malviya Infra Projects 

Pvt. Ltd.

(i) Physical Progress - 13.24%
(ii) Financial Progress - 12.48%        
(iii) EOT proposal processed at HQ taking approval of Competent 
Authority.

3 NH-39 4 laning of Dimapur Kohima section of NH-39 from  Km 
138.775 to Km 152.49 13.72 339.55 519.72 31.03.2016/ 

30.08.2016

Ramky-ECI JV / L.N. 
Malviya Infra Projects 

Pvt. Ltd.

(i) Physical Progress -18.96%
(ii) Financial Progress - 22.75%   
(iii) EOT proposal under processing at HQ.

4 NH-39 4 laning of Dimapur Kohima section of NH-39 from Km 
152.49 to Km 166.700. 14.21 340.00 562.98 31.03.2016/ 

08.08.2016

Gayatri projects 
limited / L.N. Malviya 
Infra Projects Pvt. Ltd.

(i) Physical Progress - 6.03 %
(ii) Financial Progress - 16.03% (iii) Letter from GM (T) dated 
01.08.2017 to Principal Secretary, Karbi-Anglong district, Assam 
regarding LA.
(iv) Cure notice issued on 16.06.2017 due to slow progress.                                                                                                          
                                                                                          (v) Meeting was held 
at RO-NE and HQ on 22.06.2017 and 11.07.2017 respectively to 
review the progress.  
(vi) EOT proposal from ED(P) awaited

NH-39

(i) Construction of Four/Six laning from Km 132.375 to 
Km 158.058 (Total New Alignment length of 20.683 
Km) of Daboka- Dimapur Section (Dimapur Bypass) of 
NH-36 & 39 under SARDP-NE in the state of Nagaland 
on Engineering Procurement and Construction basis

20.68 387.00 645.02 28.03.2017/ 
05.09.2017

Simplex 
Infrastructures 

Limited / --

(i) Physical Progress- 0.00%
(ii) Financial Progress- 5.00%
(iii) Bid received on 08.09.2017 for AE and Financial Evaluation is 
completed.
(iv) Prefered bidder identified and Contrct negotiation is under 
process.

(ii) Construction of Dimapur Bypass (Assam Portion) of 
4/6 lane pavement on EPC basis from existing Km 
159.400 of NH-36 to existing Km 102.500 of NH-39 and 
upto end point of Assam portion [Design Km 118.050 
to design Km 132.375] (length 14.325 Km) in the State 
of Assam under Phase-A of SARDP-NE

14.33 394.39 500.09 -- / --  -- / --

(i) Corrigendum to 3(a) proposal received from GM (P) sent to 
Ministry. Revised 3(A) is under process.          
(ii) Bid invited for civil work with bid due date 29.11.2017.
(iii) Bid received on 08.09.2017 for AE and Financial Evaluation is 
completed.
(iv) Prefered bidder identified and Contrct negotiation is under 
process.

6 NH-39

(DPR) - Consultancy Services for Feasibility Study and 
Detailed Project Report for 4 laninig of of Kohima 
bypass connecting NH-39,NH-150, NH-61 on EPC mode 
in the state of Nagaland

36 1150 1460.5 26.10.2016 / 
12.12.2016 

Highway Engineering 
Consultant in 

association with 
Agnitio 

Infrastructures 
Projects Pvt. Ltd.

(i) DPR work under progress (Alignment finalization).
(ii) "Minutes of the Consulative Meeting held on 21.09.2017 at 
Secretarait Conference Hall regarding 4 (four) SARDP-NE Roads 
and Kohima Bypass" has  been received on 12.10.2017.

STATUS AS ON 31.10.2017
 State: Nagaland Branch Office: Dimapur

5



Sr. 
No. NH Name of project Road Length  

 (km)

Estimated Cost                      
                  (Rs. in 

crore)

TPC
(Rs. in crore)

Date of 
Award of 
Contract 

/Appointed 
Date

Name of Contractor 
/Consultant Status

7 New NH

(DPR) - Consultancy Services for carrying out 
Feasibility Study, Preparation of Detailed Project 
Report and providing pre-construction services in 
respect of Two Laning with paved shoulder NH 
configuration from Simaluguri-Bihubar on NH-702C in 
the State of Assam to Mon on NH 702 in the state of 
Nagaland on Engineering, Procurement and 
Construction mode.

84 840.00 840.00 -- / -- M/s S M Consultants

(i) Contract Agreement signed on 11/09/2017 
(ii) Commencement Date is 03.10.2017.

8 State Road (DPR) - Merangkong-Tamlu-Mon (MTM) Road (SARDP-
NE) 100 1500 1939.5

9 State Road (DPR) -Changtongya-Longleng (CL) road (New NH-702) 
(SARDP-NE) 35 430 555.99

10 State Road (DPR) - Chakabama-Zunheboto (C-Z) road (82 Km as 
new NH-702A) (SARDP-NE) 128 1536 1986.048

11 State Road (DPR) - Pfutsero- Phek (PP) road(3.5 Km as New NH-
702A) (SARDP-NE) 66 990 1280.07

Total 526.87 8293.94 10778.92

-- Rites Limited

(i) Entrusted by MORTH on 14.02.2017.
(ii) Alignment of 2 roads i.e. PP & CZ road has been approved by 
Competent Authority of NHIDCL vide MoM dated 17.10.2017. 
However other two roads i.e. MTM & CL road some reservation by 
state govt. To sort out the issues of these two roads, GM(P) 
NHIDCL analyse the issue in Consultation with M/s Rites Ltd.
(iii) LA plan to be prepared by NHIDCL based on C/S section & L 
section in consultation with Rites and state govt.                                                                               
                                          
  (iv)   NHIDCL is inviting tender for fixing of centre line & ROW 
based on data provided by M/s RITES Ltd.                                                                       
                      (v)  MD, NHIDCL proposed (in MoM dated 17.10.2017 
that NHIDCL would take an experimental step to develop and 
identification stretch for chemically treated pavement CL road was 
selected to develop having with 38.5 Km to be constructed with 
chemically treated sub-base and base course.
(vi) "Minutes of the Consultative Meeting held on 21.09.2017 at 
Secretariat  Conference Hall regarding 4 (four) SARDP-NE Roads 
and Kohima Bypass" has  been received on 12.10.2017.
(vii) Deed of agreement for LA of PP road received from GM (P) 
vide letter dated 27.10.2017.
(viii)NHIDCL has prepared packaging of all four roads i.e. 
Merangkong-Tamlu-Mon Road, Phek-Pfutsero Road, Chakabama-
Zunheboto road and Changtongya-Longleng Road  by M/s RITES 
Ltd.  



S.No NAME OF ROAD/CHAINAGES 
LENGTH

(KM) 
COST OF WORKS (IN 

CRORES  NRs) INCL VAT 
NAME OF CONTRACTOR BIDS CALLED ON BIDS RECEIVED ON BIDS FINALIZED ON

CONTRACT 
CONCLUDED ON

Present Status Present Financial Progress

1
MANMAT-KALAIYA- MATIYARWA
 0.00 -15.00 

15 26.13 Ashish DS JV 28.8.2015 07.10.2015 30.12.2015 01.10.2016 Work Commenced 5.30%

2
MANMAT-KALAIYA- MATIYARWA 
15.00- 26.66 

11.66 22.45 Ashish DS JV 28.8.2015 07.10.2015 30.12.2015 01.10.2016 Joint Survey Completed 1.25%

3
BIRENDRABAZAR-YADUKUHA-
MAHINTHPUR
0.00 - 17.00

17 33.75 Raman Const. 28.8.2015 07.10.2015 30.12.2015 01.10.2016 Work Commenced 7.75%

4
BIRENDRABAZAR-YADUKUHA-
MAHINTHPUR
17.00-32.31

15.31 42.64 Pappu Roshan 10.11.2016 12.12.2016 18.01.2017 09.03.2017
Joint Survey Under 

Progress
1.37%

5
MAISTHAN-GAUSHALABAZAR-SAMSI
0.00- 26.940

26.94 64.61 Lama Danfe golden goods JV 07.12.2016 19.12.2016 07.01.2017 24.01.2017 Work Commenced 3.16%

6
TAMAGADI-SIMRAUNGADH
0.00-20.00

20 46.43 Sharma Pappu Roshan JV 27.01.2017 10.03.2017 11/5/2017 19-06-2017 Joint Survey Commenced

7
TAMAGADI-SIMRAUNGADH
20 - 39.745

19.745 49.82 Pappu Mhabir JV 27.01.2017 10.03.2017 11/5/2017 6/6/2017 Joint Survey Commenced

8
JANAKPUR-YADUKUHA
0.00 - 16.63

16.63 30.39 Diwa Nirman Sewa 28.08.2015 07.10.2015 30.12.2015 01.10.2016 Work Commenced 8.59%

9
JALESHWOR-HARDI RIVER
0.00 - 28.00

28 79.95 Sharma Pappu Roshan JV 27.01.2017 10.03.2017 11/5/2017 8/6/2017 Joint Survey Commenced Acceptance Under Process

10
BIRGUNJ- THORI
0.00 - 30.00

30  Q Bid opened on 14.06.2017

11
BIRGUNJ- THORI
30-60

30 DPR under progress  Q Bid opened on 14.06.2017

12
KANEPOKHARI-RANGELI
0.00 - 25.40

25.4 70.24
Lama Danfe the 
Kanchanjunga Jv

27.01.2015 10.03.2017 11/5/2017 20/6/2017 Joint Survey Commenced

13
KALYANPUR-BARSAIN-SUBHRANPATTI
0.00 - 17.29

17.29 65.53 Diwa Nirman Sewa 1/3/2017 31.03.2017 11/5/2017 20/6/2017 Joint Survey Commenced

14
LAMAHI- KOILABAS
0.00 - 33.036

33.036 78.85 Kalika/Kumar JV 27.01.2017 10.03.2017 11/5/2017 28/05/2017 Joint Survey Commenced

TOTAL 306.011 610.79

STATUS AS ON 31.10.2017
        Nepal projects                                                                                                                                                                                     Branch Office: Kathmandu (Nepal)



Branch Office: Gangtok

Sl. 
No. NH Name of project Road 

Length (km)

Estimated  
Cost 

(Rs in 
crore)

TPC
(Rs in 
crore)

Name of DPR 
Consultant

Name of Contractor / 
Authority Engineer Status 

717A & 
717B

Construction and upgradation 
of Alternate Highway to 
Gangtok in Sikkim. 227.88

 

PKG I : Rhenok-Roarathang-
Pakyong (NH-717A)

26.706 318.42 447.37
M/s Dinesh Chandra R. 

Agrawal infracon Pvt.Ltd./ 
M/s Technocrats Advisory 
Services Private Limited

(i) Contract Agreement Signed on 17.04.2017 with M/s Dinesh Chandra R. 
Agrawal infracon Pvt.Ltd.
(ii)3(G) compensation deposited to Branch Office.
(iii) Stage-I Forest Clearance has been received on 18.07.2017.
(iv) Appointed date declared as 01.11.2017

PKG II : Rishi Border -Rolep (NH-
717B)

42.2 (i) 3(a) by 15.11.2017.
(ii) Forest Clearance for 14 hectare online by 15.09.2017
(iii) DPR submitted on 28.09.2017.

PKG III : Rolep-Menla (NH-717B) 43.84 (i) DPR by 30.11.2017.

PKG IV : Bagrakot-Kafer (NH-
717A)

40.00
(2.24 ROB 
approach 

loop)

621.57 814.09 (i) 3(A)  for 3.50 km has been published on 17.05.2017.
(ii) 3(A) Notifiaction  for 3.50 to 40.00 Km has been published on 15.06.2017.
(iii) 3(D) for Km 3.5 has been published on 27.09.2017.
(vi) Forest Clearance Satge -I is under process.   
(v) AA&FS has been sent to Ministry for approval.

PKG V : Kafer-Rishi Border (NH-
717A)

58.595 739.79 957.89 (i) BRO is working on part of stretches.
(ii) DPR submitted on 11.07.2017 by Consultant.
(iii) 3(a) Published on 25.05.2016.
(iv) Online submission for Forest Clearance stage -1 has been made on 
27.07.2017.

2 717A
Construction of 2-lane Highway 
NH-717A from Ranipool-Pakyong  
in the state of Sikkim

16.539 160.00 207.30 M/s CM 
Solutions -

(i) DPR received .
(ii) Bid invited with bid due date 16.11.2017.
(ii) 3(A) published  on 29.08.2017.
(iii)Land to be acquired for 15Mt ROW

3 NH-10

 Short Term Improvement & 
Routine Maintenance of Km 51.00 
to Km 93.00 of NH-10 in the State 
of Sikkim (Including Indra and 
Northern Bypass) on Percentage 
Rate basis.

43 4.97 6.71 M/s Latala Construction 
Co.

(i) Contract agreement signed on 27.03.2017 with M/s Latala Construction 
Co.

4 NH-10

Special repair works at narrow 
zone and landslide area between 
Rangpo to Ranipool (Stand alone 
Project)

1.17 133.39 179.10 -

(i) Bid for civil work invited with Bid Due Date 09.11.2017.
(ii) AA&FS proposal has been sent to Ministry, approval awaited.

STATE: SIKKIM
 STATUS AS ON 31.10.2017 

M/s SA 
Infrastructure 

Pvt.Ltd.

-

1



Branch Office: Gangtok

Sl. 
No. NH Name of project Road 

Length (km)

Estimated  
Cost 

(Rs in 
crore)

TPC
(Rs in 
crore)

Name of DPR 
Consultant

Name of Contractor / 
Authority Engineer Status 

STATE: SIKKIM
 STATUS AS ON 31.10.2017 

5 NH-10

Rangpo viaduct at Km. 51.10 to 
53.90 on West Bengal /Sikkim 
border

1.8 55.79 133.49
M/s Chaitanya 
Consultancy 

Pvt.Ltd.

M/s Dinesh Chandra R. 
Agrawal infracon Pvt.Ltd./ 
M/s Technocrats Advisory 
Services Private Limited

(i) Contract awarded to M/s Dinesh chandra R Agarwal Infracon Pvt.Ltd.
(ii) Appointed date 20.02.2017
(iii) Change in name of user agency awaited from MoEF & CC, New Delhi.

6 NH-10

Construction of Additional Bridge 
adjacent to the existing bridge at 
Km 52.100 on NH-10
at Rangpo at the border of West 
Bengal and Sikkim State on EPC 
Mode

0.240 m 
(Bridge 

length 72 m)
13.01 18.70

M/s CM 
Solutions -

(i) Bid for civil work invited with Bid Due Date 21.11.2017
(ii) AA&FS has been sent to Ministry for approval on 22.03.2017
(iii) 3(A) has been published on 27.09.2017.
(iv)Change in name of user agency from BRO to NHIDCL is  awaited from 
Forest Dept. 

7 NH-10

Construction of Chisopani Traffic 
Tunnel of length 250 m from 
design Chainage Km 67.150 to 
Km 67.400 on NH-10 in East Dist., 
in the State of Sikkim on EPC 
mode

0.420 m 
(250 m 
Tunnel 
Length)

27.50 34.61

M/s CM 
Solutions

(DPR 
Consultant) 

(i) AA&FS has been sent to Ministry Dated 30.04.2017
(ii)Bid planned by 15.11.2017
(iii)Change in the name of user agency from BRO to NHIDCL has been 
applied by BO, Sikkim vide dated 30.03.2017.
(iv) Land Acquisition not required.

8 NH-10

Improvement & Rehabilitation of 
existing Indira Bye Pass road form 
Km 0.000 to km 10.117 on NH-10 
in the State of Sikkim on Item 
Rate Basis

10.12 23.57 -
DPR prepared 
by BO, Sikkim 

GM(P) 

(i) Combined AA&FS for all three maintenance of NH-10 project has been 
sent to Ministry on 12.09.2017
(i) Bid invited with bid due date 13.11.2017

9 NH-10

Special Repair work between 
Ranipool to Zero point from km 
80.00 to km 93.00 of NH-10 in the 
State of Sikkim on Item Rate Basis 

13.00 7.58 -
DPR prepared 
by BO, Sikkim 

GM(P) 

(i)Combined AA&FS for all three maintenance of NH-10 project has been 
sent to Ministry on 12.09.2017
(ii) Bid for Civil Work invited with Bid Due Date 06.11.2017

10 NH-10

Improvement & Rehabilitation of 
Kapur mode at Km 70.00 of NH-
10 in the State of Sikkim.

0.100 3.54 -
DPR prepared 
by BO, Sikkim 

GM(P) 

(i)Combined AA&FS for all three maintenance of NH-10 project has been 
sent to Ministry on 12.09.2017
(ii) Bid for Civil Work invited with Bid Due Date 15.11.2017



Branch Office: Gangtok

Sl. 
No. NH Name of project Road 

Length (km)

Estimated  
Cost 

(Rs in 
crore)

TPC
(Rs in 
crore)

Name of DPR 
Consultant

Name of Contractor / 
Authority Engineer Status 

STATE: SIKKIM
 STATUS AS ON 31.10.2017 

11 510

(i) Singtam - Tarku (Stretch -I of 
km 0.00 to 16.00Km)
 
(ii) Tarku- Rabongla (Stretch - II of 
km16.00 to 32.5 Km) 

32.5 371.42 665.85

(i) M/s AARPEE Infra 
project Pvt.Ltd.
(ii) M/s S&P Infrastructure 
Pvt. Ltd.
M/s Technocrats Advisory 
Services Private 
Limited(AE)

(i) Contract Agreement Signed on 17.04.2017 
(ii) 3(G) compensation deposited to Branch Office, disbursement under 
process.
(iii) In principal approval for stage -I clearance has been received on 
21.06.2017.
(iv) Appointed date declared as 01.11.2017

Rabongla-Ranjit Bridge 30 -

(i) Final DPR awaited likely in Oct. 2017.
(ii) Bid Planned by Nov. 2017.

Legship-Gyalshing 18 - (i) DPR by Nov. 2017

13 310A

Mangan (NH-310A) - Kodyong-
Chungthang-Lachung-Yumthang-
Yume-Samdang 
border,Chumthang-Lachen 
Monestery-Log bridge-Rangsha-
Muguthang-Pashi-Naku-
Nakpolatok-Nakula  Bharat Mala 
Project (BMP)

158 1080 1080

(i) DPR contract signed on 12.01.2017 with M/s Eptisa.
(ii) DPR work on ground started.
(iii) Inception report approved on 28.06.2017.
(iv) Draft feasibility report for the stretch-II Chungthan-Lachen from Km 0.00 
to Km 32.00 has been submitted on 11.10.2017 

14 NH-10

Realignment of NH-31-A (New NH-
10) between km 20 to km 27.7 for 
circumventing sinking zone (west 
Bengal Portion) 18

15 310A New

Tashiview point - Phodang-
Mangan
(Mangan District)
NH-15017/46/2015-P&M under 
SARDP-NE

55 550 550 - -

(i) Work is With BRO.

M/s CM 
Solutions

12

M/s Eptisa 
Servicios S.A -



Branch Office: Gangtok

Sl. 
No. NH Name of project Road 

Length (km)

Estimated  
Cost 

(Rs in 
crore)

TPC
(Rs in 
crore)

Name of DPR 
Consultant

Name of Contractor / 
Authority Engineer Status 

STATE: SIKKIM
 STATUS AS ON 31.10.2017 

16

 (i) 2 laning with paved shoulder of 
Namchi-Ravangla-Tashiding-
Yusksum-Geyzing road section 
(length-122Km)  in the State of 
Sikkim  
(ii) 2 laning with paved shoulder of 
Geyzing-Dentam-Uttarey-
Chiwabhanjang road section 
(length-55 Km) in the State of 
Sikkim  
(iii) 2 laning with paved shoulder 
of Ravong-Phamtum-Dzongu-
Upper Dzongu-Chungthang road 
section (length-150 Km) in the 
State of Sikkim.

327 5.88 -

M/s L.N. 
Malviya Infra 
Projects Pvt. 

Ltd. in 
Association 
with Agnitio 

Infrastructure 
Project Pvt. Ltd.

(i) LOA issued dated 27.07.2017.
(ii) Contract Agreement signed on 22.08.2017, with M/s L.N. Malviya Infra 
Projects Pvt. Ltd. in Association with Agnitio Infrastructure Project Pvt. Ltd.

Total 909.48 4116.43 5095.11



Branch Office: Agartala

Sl.
No. NH Name of project

Road 
Length 

(km)

Estimated 
cost

(Rs in 
crore)

TPC 
including 

LA

Date of 
signing of 
Contract / 
Appointed 

Date

Name of Contractor /Authority 
Engineer Status

1 44

2-laning with Paved shoulder of
Agartala- Udaipur Section of NH-44
from Km 6.800 to km 55.00 in the
State of Tripura

48.360 369 749.29 16.03.2015/
15.09.2015

M/s KMC Construction/ M/s Rodic 
Consultants

(i)Civil Work in progress
(ii)  Repayment of advance pending for 8% amount of 
contract price
(ii)Financial Progress-19.51%
(iii)Physical progress-19.51%
(iv) DBM completed in 6.88 km.
(v) BC Completed in 5.82 km
(vi) Milestone I Delayed Achievement 
(13.03.2016)
(vii) Milestone II slipped (12.11.2016)
(viii) Milestone-III slipped on 25.06.2017

2 44

2-laning with Paved shoulder of
Udaipur- Sabroom Section of NH-44
from Km 55.00 to 128.712 in the
State of Tripura

73.712 497.89 815.05 11.08.2014/
31.10.2015

M/s Oriental Structural Engineers 
Pvt. Ltd., Delhi/ M/s Feedback Infra

(i)Civil Work in progress
(ii) Physical Progress-57.62%
(iii) Financial Progress-57.62%
(iv)Length completed- 38.74 km
(v) Milestone-I & II achieved.
(vi) Milestone- III achieved

3 44

Construction of Extra-dosed RCC
Bridge including viaduct and
approaches over river Feni at
Sabroom on Indo-Bangladesh Border
on NH-8 (old NH-44)in the state of
Tripura on EPC mode 

1.888 82.57 128.69 31.03.2017/
27.10.2017 M/s Dineshchandra R. Agrawal

(i) LOA issued on 22.03.2017
(ii) Contract Agreement signed on 31.03.2017
(iii) Appointed Date fixed as 27.10.2017

STATUS AS ON 31.10.2017
STATE-TRIPURA



4 44A 

Two laning with paved shoulder of 
Manu- Simlung section of NH-44A (86 
km) in the state of Tripura (JICA 
funding)

86.000 792.38 982.55 10.12.2015/
28.12.2015 M/s Lion

(i) This stretch has been included in the JICA Rolling 
Plan. Final DPR has been received from the 
Consultant. DPR has been submitted to DS (IC & Parl) 
on 11.07.2017 for onward submission to JICA and 
DEA for taking further necessary action.
(ii) EOT granted to the Consultant till 30.11.2017 for 
completion of land acquisition, clearances etc.

5 208

Two laning with paved shoulders 
from Kailashahar-Teliamura in the 
state of Tripura
Bharat Mala Project (BMP) /ADB

157 934.95 1154.95 -

M/s CE Testing (DPR Consultant) (i) DPR prepared by State PWD for Kailashahar to 
Teliamura section (157 km, design length= 106 km) 
has been received at NHIDCL, HQ.
(ii) This stretch has been included in the JICA Rolling 
Plan. DPR has been submitted to DS (IC & Parl) for 
onward submission to JICA and DEA for taking 
further necessary action.

6

208

Two laning with paved shoulders 
from Kukital-Kailashahar & 
Teliamura-Amarpur-Sabroom 
(Bangladesh border)
Bharat Mala Project (BMP) /ADB

153 915 1130 28.12.2016/
11.01.2017

M/s Technocrats Advisory Services 
Pvt. Ltd. in association with 
Vaishnavi Infratech Services Pvt. 
Ltd.

(i) Inception Report Submitted                 
(ii) Draft Feasility Report Submitted on 08.05.2017

7 108-B Khowai-Agartala
Bharat Mala Project (BMP) 53 424 424 28.12.2016/

11.01.2017

M/s Technocrats Advisory Services 
Pvt. Ltd. in association with 
Vaishnavi Infratech Services Pvt. 
Ltd.

(i) Inception Report Submitted                    
(ii) Draft Feasility Report Submitted on 08.05.2017

Total 572.96 4015.79 5384.53



Sl. No. NH No. Name of project Road 
Length  

(km)

Estimated 
cost /EPC 
cost in Rs. 

Crore

TPA 
including 
LA [In Cr]

Date of 
Award of 
Contract 

/Appointed 
Date

Name of the DPR 
Consultant

Name of Contractor

Status

1 134 Construction of 4.5 Km long Silkyara Tunnel between Km
25.40 to 50.25 Km 4.86 1100 1441

DPR Consultant - M/s. 
Technocrats Advisory 

Services Pvt.Ltd.

i) Draft 3(A) notification has been published on 08.06.2017.
ii) Forest Clearance for in-principle approval for stage -1 
clearance has been uploaded on 30.06.2017 with MoEF.
(iii)  3D Gazette Notification published on 29.08.2017.
iv) Draft PIB memorandum has been sent to Ministry for 
approval of  AA & FS on 21.07.2017
v) Draft bidding document is under process.

2 34 Proposed Protection work at Bareti landslide zone km.
100.500 to km. 101.33 0.75 31.55 31.55 DPR Consultant - M/s. 

AECOM M/s Bharat Construction
(i) LOA issued on  18.09.2017.
(ii) Contract Agreement signed on  25.09.2017, with M/s 
Bharat Construction.

3 34
Proposed Protection work at Nalupani Landslide (Km.
123+080 to Km. 123+480,123.665to 123.740& km.
123+770 to Km. 123+970)

0.68 38.07 38.07 16.06.2017 DPR Consultant - M/s. 
AECOM  M/s KCC Buildcon Pvt. Ltd.     

     
i) LOA issued on 16.06.2017.
ii) Contract Agreement signed on 28.06.2017 with M/s KCC 
Buildcon Pvt. Ltd.                         
(iii) Appointee date  declared as 11.09.2017.          

4
Askot-Dharchula-Tawaghat-Sirkha-Malpa-Garbyang-Lipu-
Lekh Pass
Bharat Mala Project (BMP)

147 800 800 -

5 87E

Baijnath-Bageshwar-Balighat-Kapkot-Sama-Quiti-Birthi-
Girgaon-Ratapani-Munsiyari-Darkot-Madkot-Sheraghat-
Mawani-Jauljibi
Bharat Mala Project (BMP)

215.40 2528.9 2528.9 -

6 Mana-Mussapani-Gasroli-Rattakana-Manapass
Bharat Mala Project (BMP) 50.86 480 480 -

7 Joshimath-Malari
Bharat Mala Project (BMP) 62.67 620 620 -

8 109 
&109A

Almora (NH-109) - Kausani-Baijnath-Tharali-Karn Prayag 
(NH-109A)
(BMP)

164.00 1572.35 1572.35 -

9 7 Rudraprayag to Josimath 100.00 1200 1200 -

(i) work has been entrusted to NHIDCL by MoRTH on dated 
13.07.2017.
(ii) RFP invited for maintenance work having bid due date 
03.10.2017.

10 7
Short term operation and maintenance from km. 368.000 
to Km. 403.000 of NH-07 (old NH-58) in Rudraprayag-
Joshimath in the State of Uttarakhand

35.00 1.78 1.78 _

(i)Technical bid opened on 04.10.2017. (ii)Four's nos. of bids 
are received and technical evluation under progress.
(iii) Financial bids opened on 27.10.2017 and L-1 bidder 
identified as M/s Masoom ali and Co. 

State: Uttarakhand

M/s Voyants Solutions 
Pvt. Ltd

STATUS AS ON 31.10.2017
Branch Office: Dehradun

(i) Contract Agreement signed on 18.10.2016
with M/s Voyants Solutions Pvt. Ltd
(ii) Inception Report submitted on 05.12.2016 
(iii) Final Feasibility Report submitted on 09.06.2017 for 
following Stretches:
(a) Baijnath-Bageshwar-Balighat-Kapkot-Sama-Quiti-Birthi-
Girgaon-Ratapani-Munsiyari-Darkot-Madkot-Sheraghat-
Mawani-Jauljibi.
(b) Almora (NH-109) - Kausani-Baijnath-Tharali-Karn Prayag 



Sl. No. NH No. Name of project Road 
Length  

(km)

Estimated 
cost /EPC 
cost in Rs. 

Crore

TPA 
including 
LA [In Cr]

Date of 
Award of 
Contract 

/Appointed 
Date

Name of the DPR 
Consultant

Name of Contractor

Status

State: Uttarakhand
STATUS AS ON 31.10.2017

Branch Office: Dehradun

11 7
Short term operation and maintenance from km. 403.000 
to Km. 468.000 of NH-07 (old NH-58) in Rudraprayag-
Joshimath in the State of Uttarakhand

65.00 5.57 5.57

(i)Technical bid opened on 04.10.2017. (ii)Seven's nos. of 
bids are received and technical evluation under progress.
(iii) Financial bids opened on 27.10.2017 and L-1 bidder 
identified as M/s AR Thermosets Pvt. Ltd.

Total 846.21 8378.22 8719.22



Branch Office: Sikkim

Sl. 
No. NH Name of project

Road 
Length 

(km)

Estimated 
cost                            
                

(Rs in 
crore)

TPA 
including 
 LA [In 

Cr]

Date of 
Award of 
Contract 

/Appointed 
Date 

Name of 
Contractor 
/Consultant

Status 

1 117A Connection between Sagar 
Island & Kakdwip 9.5 2135.45 2135.45 - M/s RITES Ltd.

(i)  DPR approved  by NHIDCL on 27.03.2017.
(ii) EC position to be checked by KOPT & Rites Limited.
(iii) Decision to consultant road bridge only in place of 
Rail cum Road bridge to be decided by MoRTH

2 327B
Construction of Mechi 
River Bridge on Indo-Nepal 
Border by NHIDCL

1.50 
(0.675 is 
length of 
Bridge)

114.74 158.65 M/s Sheladia  
Consultants

(i)AA&FS issued from the Ministry on 23.03.2017.
(ii) No Forest Clearance required.
(iii) MOU with Nepal to be done
(iv) 3G done. Handling over of land under process.
(v) Technical evaluation done and evaluation report as 
been sent to ADB for their approval .

Total 11.00 2250.19 2294.10

   STATUS AS ON 31.10.2017

STATE: WEST BENGAL



Sl. No. NH Name of project Road Length (km)
Estimated cost                            
                         
(Rs in crore)

TPA 
including 
LA [In Cr]

Date 
of 

Award 
of 

Name 
of 

Contra
ctor 

1 -

Consultancy Services for Feasibility Study,
Preparation of Detailed Project Report and
providing pre-construction services for up
gradation of new National Highways in the state
of Assam. Package-I

521 - - - -

2 -

Consultancy Services for Feasibility Study,
Preparation of Detailed Project Report and
providing pre-construction services for up
gradation of new National Highways in the state
of Assam. Package-II

292 - - - -

3 -

Consultancy Services for Feasibility Study,
Preparation of Detailed Project Report and
providing pre-construction services for up
gradation of new National Highways in the state
of Assam. Package-III

440 - - - -

4 -

Consultancy Services for Feasibility Study,
Preparation of Detailed Project Report and
providing pre-construction services for up
gradation of new National Highways in the UT of
Andaman & Nicobar Island.

90.7 - - - -

Total 1343.70

   STATUS AS ON 31.10.2017
IN Principle NH in the state of Assam and UT of Andaman & Nicobar Island



Status 

(i)  Bids received on 01.09.2017 and Technical 
Evaluation completed.

Bids received on 01.09.2017 and Technical 
Evaluation completed.

Bids received on 01.09.2017 and Technical 
Evaluation completed.

Bids received on 04.09.2017 and Technical 
Evaluation completed.



Sl. No.
Stretch Alignment Length - 

(Km)
Origin Destination Start Point End Point

1 Hapachara TuluneiaPt 1 14
2 TulungiaPt I Jogighopa 18.2
3 Jogighopa Gendera 14.9
4 Gendcra PaikanPt -1 15.4
5 PaikanPt -1 Dudhnoi 13.9
6 Dudhnoi Guwahati 108
7 Tinsukia Makum 9.6
8 Makum Digboi 25.4
9 Digboi Margherita 13.3

10 Oriyamghat Road Orivamghat 6.7
11 DimowCharali Oriyamghat Road 61.9
12 Jorhat Neamati Jorhat Neamati 10.4

13
Biswana
thChaira
li

BiswanathGhat BiswanathChairali BiswanathGhat
19

14 Naltoli Silghat Naltoli Silghat 4

15 Hatsingh
imari

Dhubri Hatsinghimari Rajabala 12

16 Vaircngte Sairang 111
17 Silchar Vairengte 49.9
18 Manja Lahorijan 38.8
19 Dabcfca Manja 90

20 Numalig
arh

Dimapur Numaligarh Khatkhati 99

21 Jorabat Mawryngkneng Mawlyngkhung Mawryngkneng 49.3

22 Aizawl Kawarpuchi I
all

Lunglei Tlubung 96.5

23 Avakhung Akcgwo Avakungh 91
24 Jcssami Akegwo 58.2
25 Aizawl Imphal Kawlkulh Tuivai 122
26 Hmunnuam Zorinpui 29
27 Ngcnepui Hmunnuam 33.3
28 Lawngtlai Ngengpui 38.3
29 - DimowCharali Sengajnn 8.2
30 KanduliianGaon DimowCharali 21.4

31 DibrugarhSengajan Bogibil Bridge 
(North Bank)

KandulijanGaon 11.2

International Connectivity Road, Border Road and NER Economic Corridor

Margherita

Oriyamghat

Silchar Aizawl

Nagaon Dimapur

Kohima

Lunglei Zorinpui



32

DibrugarhGhat / 
Bogibil Bridge 
(South Bank)

Bogibil Bridge (North 
Bank) 7.5

33
KamarG
aon

Dibrugarh KamarGaon DibrugarhGhat / Bogibil 
Bridge (South Bank) 14.8

34 Aizawl Imphal Aizawl - Seling -
Champhai Road

Seling 2.9

35 Imphal Aizawl Aizawl - Seling -
Champhai Road 30.4

36 Dudhnoi William Nagar Nengkra William Nagar 16.1

37 Panchgram Silchar 23
38 Jowai Silchar Kalain Pancharam 15.6
39 Ratachera Kalain 25
40 Jowai Ratachera 101

Total 1530.1
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