
1 NH(O) 1.9 262.97 170.4

2 NH(O) 1.45 277.17 202.909

3.35 540.14 373.31

3 NH(O) 26 175.127 124.74

4 NH(O) 55.45 409.85 259

5 NH(O) 54.712 391.01 298

6 NH(O) 33.45 234.27 174

169.61 1210.26 855.74

7 NH(O) 64.3 59.56 44.38

8 NH(O) 12 32.54 22.6

9 NH(O) 14.1 59.08 37.67

10 NH(O) 25 71.93 53.96

Rehabilitation of Km 0.00 to Km 12.00 section in 
Andaman Trunk Road of NH-4 to Intermediate 
lane with hard shoulder in the Union Territory of 
Andaman & Nicobar Islands (Total Length 12.00 
km) on EPC Mode (Package-V)

NH-5 02.04.2019 14-02-19 7.52% 5.77% 01.04.2020 M/s Mohan Mutha Exports Pvt Ltd

01.04.2020 M/s Mohan Mutha Exports Pvt Ltd

Rehabilitation of Km 181.00 to Km 206.00 
section in Andaman Trunk Road of NH-4 to 
Intermediate lane with hard shoulder in the 
Union Territory of Andaman & Nicobar Islands 
(Total Length 25.00 km) on EPC Mode 
(Package-VII)

NH-4 01-01-19 28-11-18 79.59% 73.89% 01-01-20 M/s Garg & Sons Estate Promoters Pvt Ltd

Rehabilitation of section from Km 45.00 to Km 
59.20 of NH-4 to Intermediate lane with hard 
shoulder in the Union Territory of Andaman & 
Nicobar Islands (Total Length 14.10) on EPC 
Mode (Package-VI)

NH-6 02.04.2019 14-02-19 5.85% 5.00%

09-04-19 M/s Jandu Construction Company

Rehabilitation and up-gradation of section from 
Km 107.760 to Km 129.445, Km 130.600 to Km 
138 & Km 155.00 to Km 181.0 (Package-III)

NH-4 04-09-18 12-03-18 5.77% 4.87% 03-09-20 M/s Mantena Vasishta Strait JV

Rehabilitation and Upgradation of Jarwa area of 
NH-223 (New NH-4) from Km 59.40 to Km 
107.00 and Km 138.30 to Km 155.00 

NH-4 09-04-18 05-03-18 83.71% 82.26%

Rehabilitation

03-09-20 M/s Vasishta Construction Pvt.Ltd

(b) Total

Rehabilitation and up-gradation of section from 
Km 206.00 to Km 242.00 (Nimbutala to Austin 
Creek) of NH-223 (New NH-4) (Package-IV)

NH-4 04-09-18 27-03-18 12.96% 11.72%

31-10-18

(a) Total

Widening to 2-lane /4-lane

M/s DRA Infracon Pvt. Ltd.

2-Lane with hard shoulder,Rehabilitation and up-
gradation of section from Km 242.0 to 298.0  of 
NH-223 (New NH-4). (Package-II)

NH-4 05-12-17 31-03-17 22.67% 19.60% 04-12-19 M/s Vasishta Mantena NH JV

2-Lane with hard shoulder, Rehabilitation and 
up-gradation of Beodnabad- Ferrargunj section 
of NH-223 from Km 12.0 to 45.0 (excluding Km 
21.0 to 28.0) (Package-I)

NH-4 01-11-17 01-03-17 100.00% 100.00%

Cumulative Physical 
progress %

Cumulative Financial  
progress %

Target date of 
completion as per 

contract

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore

Status as on 29.02.2020

M/s Mantena Vasistha Bidge JV 

Construction of Major Bridge over Humphrey 
Strait Creek between Km.129.420 to Km. 
130.600 of NH-223 (New No. NH-4)

NH-4 26-04-17 15-02-17 74.50% 71.90% 25-04-20  M/s. MBZ-RDS (JV) 

Name of the Contractor

Andaman & Nicobar

Bridge Work

Construction of Major Bridge over Middle Strait 
Creek between Km. 106.590 to Km. 107.762 of 
NH-223

NH-4 03-01-19 18-12-17 0.00% 0.00% 03-01-22

Awarded Cost
Rs. in crore

Date of 
Start/Appointed Date 

Date of Award



11 NH(O) 32.36 109.33

147.76 332.44 158.61

1 M&R 81.00 3.13 3.13

2 M&R 113.00 3.69 3.69

3 M&R 110.70 2.92 2.92

4 M&R 7.00 5.07 4.05

5 M&R 0.24 7.244 6.37

311.94 22.05 20.16

632.67 2104.89 1407.82
Grand Total (Civil Work)

(a+b+c+d)

completed M/s Baba Projects Pvt.Ltd.

Routine Maintenance of Rangat to Diglipur 
(North Andamans) from Km 220.00 to Km 
330.70 (Length= 110.7 Km) of NH-4 (old NH-
223) (Maintenance Package-III)

NH-04 19-07-17 18-07-17 100.00% 100.00% completed M/s Baba Projects Pvt.Ltd.

Routine Maintenance of Middle Strait to Rangat 
from Km 107.00 to Km 220.00 (Length= 113 
Km) of NH-4 (old NH-223) (Maintenance 
Package-II)

NH-04 27-07-17 26-07-17 100.00% 100.00%

completed M/s Jandu Construction Company

(d) Total  

Improvement by overlaying of Stretch from 
Km21 - Km28 

NH-04 17-07-18 28-05-18 100.00% 100.00%

10.02.2020 02-12-19 08.08.2020 M/s HMBS Textiles Private Limited

Slope Protection/rebuilding, miscellaneous 
works at 4 locations, in Jarwa Area from Km 
59.400 to Km 107.000 And road safety works & 
road marking between Km 59.400 to Km 107.00 
and Km 138.3 to Km 155.00 of NH-223 (New 
NH-4) in the Union territory of Andaman and 
Nicobar Islands on EPC Mode.

NH-4

Routine Maintenance of Chidiya Tapu to Middle 
Strait from Km 0.00 to Km 107.00 (Km 0-12; 21-
28 & 45-107) of NH-4 (old NH- 223) 
(Maintenance Package-I) 

NH-04 27-07-17 26-07-17 100.00% 100.00% completed M/s Baba Projects Pvt.Ltd.

- -

Total

Rehabilitation of section from Km 298.00 to Km 
330.662 (Karala to Kalipur) of NH-04 to 
Intermediate lane with hard shoulder in the 
Union Territory of Andaman & Nicobar Islands 
(Total Length 32.36 km) on EPC Mode 
(Package-VIII)

NH-5 Project awarded earlier is foreclosed. Bids reinvited- technical evaluation under progress.

Maintenance

(c)



Target Date Actual Date Target Date Actual Date Target Date Actual Date

3a 
Notificati
on date/ 
Area in 

Ha

3A 
Notificatio

n date/ 
Area in Ha

3D 
Notificatio

n date/ 
Area in Ha

3G 
Notificatio

n date/ 
Area in Ha

Stage I 
Approval 
date/ Area 

in Ha

Stage II 
Approval 

date/ 
Area in 

Ha

Target Date
Actual 
Date

1 NH(O)
Connection between  
Bamboo Flat in UT of 
A & N Islands.

M/s VK S  
Infratech 

Mannagement
- 1.6 19.11.2018 03.12.2018 26.12.2018

Alignment 
Finalised 

09.04.2019
18.01.2019 14.06.2019 19.03.2019 - 18.05.2019 - _

A Total 1.6 0

B Total 0 0

1 Jetty-Hut-Bay-RK Pur-VK Pur 22 319

2
Havelock Jetty Radha Nagar 
Beach

11 159

3
Goving Nagar Junction-
Kalapathar

9 130

4 Neil Jetty Island Sitapur 4 58

5
Kalra Junction on NH-4 
Ramnagar

20 290

6
Diglipur Bazar on NH-4 
Hatilevel

24.7 358.15

7

Consultancy Services for 
Feasibility Study, Preparation 
of Detailed Project Report 
and providing pre-
construction services for up 
gradation of “In-Principle” 
declared NH in the Car 
Nicobar Island under the 
Union Territory of Andaman & 
Nicobar Island

Almondz Global 
Infra-Consultant 
Limited in 
Association with 
A & A Consulting 
Engineer 

45.75 10.01.2019 22.04.2019 17.05.2019 - - - - - - - _

C Total 136.45 1314.15

Grand Total (DPR) (A+B+C) 138.05 1314.15

DPR

Bharatmala

NH-In Principle

M/s S M 
Consultants

22.12.2017 11.02.2019 12.03.2018 31.03.2018 27.04.2018 18.08.2018 31.07.2019 -26.06.2018 15.11.2018

MoRTH has been requested to intimate the funding of the project. Decision awaited.

DPR preperation put on hold due to Non-NH stretch

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

Name of 
Consultant

NH No.
(Old/
New)

Status Of Pre-Construction Activity
Final DPR                                                                                           

Estimated 
Cost

LA FC
Utility 

Shifting 
Estimate 

(in Cr)

Length
(Km)

Date of 
Award

Inception Report

Alignment 
Approval 

Status

 Feasibility Report   Draft DPR

DPR preperation put on hold due to Non-NH stretch


