As on 05.02.2021

ORIGINAL WORKS - NHIDCL

Ongoing works Preparation of DPR Overall Total
Widening to 2 laning/ Rehabilitation work - . . .
sl. 4 laning (Roads & Tunnel civil work | of existing NHs under Total (il(;/llrivsosrks "M DPR of Tunnel work |DPR other than BMP BD:;;nmdaT; DPR l:InndC?r EH_m Total DTIZRr:éc;rks n Total Nos.
No. State Bridges ) NH(O) prog princip prog Length Cost
(inKm) | (RsinCr)
Length Cost Length Cost Length Cost Length Cost Length Cost Length Cost Length Cost Length Cost Length Cost Civil
(inKm) | (RsinCr) | (inKm) |(RsinCr)| (inKm) | (RsinCr) | (inKm) |(RsinCr)| (inKm) | (RsinCr) | (inKm) [(RsinCr)| (inKm)|(RsinCr)| (inKm) | (RsinCr)| (inKm) | (RsinCr) works DPR
1 [Andaman & 173 1750 0 0 148 332 321 2083 0 0 2 0 0 0 136 1314 138 1314 11 8 459 3397
Nicobar Island
2 Q::g:gga' 732 10012 0 0 22 24 753 10036 0 0 56 0 0.00 0 286 3306 342 3306 34 5 1095 13342
3 |Assam 474 15365 0 0 48 195 522 15560 0 0 129 4900 1408 23525 1253 18168 2790 46593 26 60 3312 62153
4 |Himachal 0 0 0 0 0 0 0 0 0 0 0 0 0 0 198 3254 198 3254 0 3 198 3254
Pradesh
5 Jg;m‘:f 152 2274 40 9580 37 25 229 11878 0 0 237 0 0 0 215 0.0 452 0 13 7 682 11878
6 |Manipur 325.7 5231 0 0 399 418 725 5649 0 0 331 3402 736 10030 355 4899 1422 18331 32 12 2147 23979
7 |Meghalaya 180 2771 0 0 0 0 180 2771 0 0 635 8323 304 4408 148 2146 1087 14877 8 18 1266 17648
8 [Mizoram 440 7612 0 0 0 0 440 7612 0 0 24 0 399 5800 0 0 423 5800 15 5 863 13412
9 |Nagaland 622 9826 0 0 0 0 622 9826 0 0 0 0 227 4307 84 840 311 5147 33 5 933 14973
10 |Sikkim 211 4633 0.42 35.69 11 67 223 4735 0 0 119 1734 0 0 327 4578 446 6312 19 5 669 11048
11 |Tripura 444 4715 0 0 0 0 444 4715 0 0 0 0 421 6496 0 0 421 6496 20 7 866 11211
12 |Uttarakhand 95 1095 5 1384 55 349 105 2828 0 0 313 6851 0 0 0 0 313 6851 11 2 418 9679
13 |West Bengal 78.95 1757 0 0 0 0 79 1757 0 0 43 987 0 0 10 1000 53 1987 6 3 132 3744
Grand Total 3927 67040 46 11000 670 1410 4643 79450 0 0 1889 26198 3496 54565 3012 39506 8397 120268 228 140 13040 199718
Total ICBR works Deposit work of NEC
Nota State Total Nos. State
0s. Length Cost Length Cost
(inKm) | (Rs in Cr) (inKm) | (RsinCr)
5 Arunachal | )59 15 | 513386 3 Nagaland |  60.59 219.45
Pradesh




Status As on 05.02.2021

sL NHDP NH No. Lt Sanctioned Awarded Date of Cumulative Cumulative Target date of Likely Date of
"| Phase/ Name of Project (Old/ 9 Cost/TPC Cost y Date of Award Physical progress Financial completion as per y Dat Name of the Contractor
No. (Km) N X Start/Appointed Date completion
Scheme New) Rs. in crore | Rs. in crore % progress % contract
Andaman & Nicobar
Bridge Work

Construction of Major Bridge over
1 NH(O) |Middle Strait Creek between Km. NH-4 1.9 262.97 170.4 1/3/2019 12/18/2017 26.53% 26.53% 01.01.2022 01.01.2022
106.590 to Km. 107.762 of NH-223

M/s Mantena Constructions Pvt. Ltd.- Vasishta
Constructions Pvt. Ltd. Bridge (JV)

Construction of Major Bridge over
Humphrey Strait Creek between
Km.129.420 to Km. 130.600 of NH-223
(New No. NH-4)

2 NH(O) NH-4 1.45 277.17 202.909 4/26/2017 2/15/2017 87.06% 86.36% 22.03.2021 22.03.2021 M/s. MBZ-RDS (JV)

(a) Total 335 540.14 373.31

Widening to 2-lane /4-lane

2-Lane with hard shoulder,
Rehabilitation and up-gradation of
3 NH(O) |Beodnabad- Ferrargunj section of NH- NH-4 26 175.127 124.74 11/1/2017 3/1/2017 100.00% 100.00% 4/2/2019 Completed M/s DRA Infracon Pvt. Ltd.
223 from Km 12.0 to 45.0 (excluding
Km 21.0 to 28.0) (Package-I)

2-Lane with hard

shoulder,Rehabilitation and up- M/s Vasishta Constructions Pvt. Ltd. - Mantena Infra LLP

4 | NH(©O) |gradation of section from Km 242.0 to NH-4 55.45 409.85 1907 12/5/2017 3/31/2017 50.40% 49.03% 04.03.2021 04.03.2021 NH V)
298.0 of NH-223 (New NH-4).
(Package-ll)
Rehabilitation and up-gradation of
tion from Km 107.760 to Ki Mis Mantena Constructions Pvt. Lid.- Vasisht
5 | NHO) |So6 a5 K 130,600 0 K 138 & K NH-4 5471 391.01 248.277 9/4/2018 3/12/2018 23.25% 18.96% 9/3/2020 31.03.2021 S e e Lo, ot ; Jv)a sishia

155.00 to Km 181.0 (Package-IIl)

Rehabilitation and up-gradation of

section from Km 206.00 to Km 242.00
6 NH(O) |(Nimbutala to Austin Creek) of NH-223 NH-4 33.45 234.27 1486 9/4/2018 3/27/2018 34.81% 31.38% 9/3/2020 31.03.2021 M/s Vasishta Construction Pvt.Ltd
(New NH-4) (Package-I1V)

(b) Total 169.61 1210.26 712.32

Rehabilitation

Rehabilitation and Upgradation of
Jarwa area of NH-223 (New NH-4) from
Km 59.40 to Km 107.00 and Km 138.30
to Km 155.00

7 NH(O) NH-4 64.3 59.56 53.73 4/9/2018 3/5/2018 95.00% 89.33% 22.07.2020 31.03.2021 M/s Jandu Construction Company

Rehabilitation of Km 0.00 to Km 12.00
section in Andaman Trunk Road of NH-
4 to Intermediate lane with hard

8 NH(O) |shoulder in the Union Territory of NH-5 12 32.54 226 02.04.2019 2/14/2019 83.52% 81.96% 31.07.2020 31.03.2021 M/s Mohan Mutha Exports Pvt Ltd
Andaman & Nicobar Islands (Total
Length 12.00 km) on EPC Mode
(Package-V)

Rehabilitation of section from Km 45.00
to Km 59.20 of NH-4 to Intermediate
lane with hard shoulder in the Union
Territory of Andaman & Nicobar Islands
(Total Length 14.10) on EPC Mode
(Package-VI)

9 NH(O) NH-6 14.1 59.08 37.67 02.04.2019 2/14/2019 52.72% 45.66% 11.01.2021 31.03.2021 M/s Mohan Mutha Exports Pvt Ltd

Rehabilitation of Km 181.00 to Km
206.00 section in Andaman Trunk Road
of NH-4 to Intermediate lane with hard
10 | NH(O) |[shoulder in the Union Territory of NH-4 25 71.93 53.96 1/1/2019 11/28/2018 97.29% 93.96% 13.07.2020 31.03.2021 M/s Garg & Sons Estate Promoters Pvt Ltd
Andaman & Nicobar Islands (Total
Length 25.00 km) on EPC Mode
(Package-VIl)

Rehabilitation of section from Km
298.00 to Km 330.662 (Karala to
Kalipur) of NH-04 to Intermediate lane
11 | NH(O) |with hard shoulder in the Union Territory NH-5 32.36 109.33 Project awarded earlier is foreclosed. Bids reinvited. - -
of Andaman & Nicobar Islands (Total
Length 32.36 km) on EPC Mode
(Package-VIIl)

(© Total 147.76 332.44 167.96




q . Status Of Pre-Construction Activit .
Inception Report Feasibility Report Draft DPR Y Final DPR
LA FC
i 3a o
SL. ghizz’/ NameoflPraject Name of N(Fc‘)lr:‘j(/" Length | Date of ﬂ?;rr::;t Notifica| = 3A 3D 3G Stage Il l#lh‘ly Estimated
No. Consultant (Km) | Award ; Notificat |Notificat (Notificat | g0 Approval date/ |APProva Shifting Cost
SdiEme ) Target Date | Actual Date St VEIED AGE] VEIED (i LLETY ion date/|ion date/|ion date/ 9 pp | date/ | Estimate TELEES || ACHIE]
Date Date Date Date date/ X X N Areain Ha ¥ f Date Date
" | Areain | Areain | Areain Areain | (inCr)
Areain
Ha Ha Ha Ha
Ha
DPR
Connection between nlfsra\tle}i:t? Alignment 19.03.201
1 NH(O) |Bamboo Flatin UT of - 1.6 [19.11.2018| 03.12.2018 26.12.2018 Finalised |18.01.2019| 14.06.2019 e - MoRTH has been requested to intimate the funding of the project. Decision awaited. 18.05.2019 -
Mannagemen 9 -
A &N Islands. ¢ 09.04.2019
A Total 16 | ‘ ‘ 0
Bharatmala
B | | Total 0 | \ \ | 0
NH-In Principle
Jetty-Hut-Bay-RK Pur-
1 VK Pur 22 319
> Havelock Jetty Radha 1 159
Nagar Beach
8 Szgggﬂl:‘;gar ureter s S ° 26.06.20! 20 150
Cc';/:\ssulta'\\::ts 22.12.2017| 11.02.2019 12.03.2018 | 31.03.2018 |27.04.2018| 18.08.2018 : 8‘ o lE.lé. 1 DPR preperation put on hold due to Non-NH stretch 31.07.2019 -
4 Neil Jetty Island Sitapur 4 58
5 Kalra Junction on NH-4 20 200
Ramnagar
6 Dlg!lpur Bazar on NH-4 247 358.15
Hatilevel
Consultancy Services
for Feasibility Study,
Preparation of Detailed |Almondz
Project Report and Global Infra-
providing pre- Consultant
7 construction services for |Limited in 45.75 [10.01.2019| 22.04.2019 | 17.05.2019 - - - - - DPR preperation put on hold due to Non-NH stretch : -
up gradation of “In- Association -
Principle” declared NH  |with A& A
in the Car Nicobar Island|Consulting
under the Union Territory| Engineer
of Andaman & Nicobar
Island
Cc Total 136.45 1314.15
Grand Total (DPR)
(A+B+C) 138.05 1314.15




Status As on 05.02.2021

SL.
No.

NHDP
Phase/
Scheme

Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctioned
Cost/TPC
Rs.in crore

Awarded
Cost
Rs.in
crore

Date of
Start/Appointed
Date

Date of Award

Cumulative
Physical progress
%

Cumulative Financial
progress %

Target date of
completion as per
contract

Name of the Contractor

Arunachal Prade

sh

Widen

ing to 2-lane /4-lane

1

SARDP

2 laning from Mahadevpur to Buri
Dihing section of NH-52B

52B

25.135

136.6

107.16

30.5.2015 3/31/2015

100.00%

100.00%

30.05.2018

Dinesh Chandra R. Infracon Pvt. Ltd

SARDP

2 laning from Bordumsa-Namchik (Buri
Dihing-Jairampur) road on NH52-B
(New NH-215) from Km 0.15 km
(starting Chainage near Buridihing
Bridge) to km 22.380

52B

22.23

189.91

143.21

23.10.2015 7/23/2015

100.00%

100.00%

22.10.2018

BIPL-BVEPL (JV)

SARDP

2 laning from Pasighat to Pangin
section of NH-229 from km 0 to Km 28

229/13

26.58

299.66

235.08

27.05.2015 3/31/2015

100.00%

100.00%

25.05.2018

Dinesh Chandra R. Infracon

SARDP

2 laning from Changlang Dist Boundary
— Khonsa (42.844 km)

52B

42.844

438.32

334.22

15.06.2016 3/1/2016

100.00%

100.00%

14.06.2019

M/s MGCPL-HGIEPL (JV)

SARDP

2 laning of Singer river to Sizoh nala

513

23.38

238.46

179.82

15.01.2016 11/9/2015

100.00%

100.00%

1/19/2019

M/s ABL-BIPL Joint Venture

SARDP

2 laning from Pasighat to Pangin
section of NH-229 from km 41.3 to 58
(Existing Km 42 to km 59)

229/13

17.12

247.44

194.11

27.05.2015 3/27/2015

100.00%

99.95%

5/25/2018

T K Engineering & Consortium Pvt. Ltd.

SARDP

2 laning from Km 40 to Km 58 of
Changlang/Tirap District boundary to
Changlang of NH-52B

52B/215

18.266

172.75

130.1

01.06.2015 3/31/2015

97.49%

96.33%

05.10.2020

T K Engineering & Consortium Pvt. Ltd.

SARDP

2 laning from Longding to Kanubari of
NH-52B

52B

47.21

522.87

394

02.06.2015 3/31/2015

98.73%

96.94%

30.11.2020

M/s Monte Carlo

SARDP

2 laning with paved shoulders from
Pasighat to Bomjur section from km
583.450 to 595.00

52

22.15

244.82

163.61

24.02.2017 3/2/2016

100.00%

97.81%

18.11.2020

M/s BIPL-ABL Joint Venture

10

SARDP

2 langing of Khupa - Hayuliang —
Hawai Road on EPC basis from design
Km. 0.000 (Khupa) to Km. 17.000
[Existing Km 95.800 of (Khupa —
Hayuliang Road) to Km 8.970
(Hayuliang — Hawai Road)]

New NH-113

17

252.05

168.3

10.11.2017 3/23/2017

55.49%

51.18%

10.08.2021

M/s Sushee Infra & Mining Limited

11

SARDP

2 langing of Hayuliang — Hawai Road
on EPC basis from design Km. 17.000
(Khupa) to Km. 34.000 [Existing Km
16.950 to Km 34.310 (Hayuliang —
Hawai Road)]

New NH-113

17

252.79

168.3

10.11.2017 3/23/2017

51.53%

49.50%

09.11.2020

M/s Sushee Infra & Mining Limited

12

SARDP

2 langing of Hayuliang — Hawai Road
on EPC basis from Design Km. 34.000
to Km. 51.825 [Existing Km 26.625 to
Km 45.050 (Hayuliang — Hawai Road)]

New NH-113

17.825

263.31

177.3

10.11.2017 3/23/2017

55.11%

51.79%

09.11.2020

M/s Sushee Infra & Mining Limited

13

SARDP

2 langing of Hayuliang— Hawai bypass
Road on EPC basis from design Km.
51.825 to Km. 63.131 Existing Km
45.050 of Hayuliang — Hawai road to
Hawai Town

New NH-114

11.3

256.66

159.3

15.01.2018 3/23/2017

11.54%

10.16%

14.01.2021

M/s Sushee Infra & Mining Limited

14

SARDP

Construction of 2-lane road from km.
0.00 (Existing km. 16.00 of Roing -
Hunli Road) to Km. 74.00 (Ithun Bridge
near existing km. 21.50 of Anini Road)

NH-313

74.86

1718.59

1058.24

05.03.2018 3/24/2017

42.18%

35.56%

04.03.2022

M/s DRA-ITL (JV)

15

SARDP

Construction of 2-lane road from
existing km. 21.50 of Hunli-Anini road
(Near Ithun Bridge) to Km. 37.500
(Pkg.-1)

New NH-313

16

322.15

245.79

21.12.2016 5/6/2016

85.98%

84.63%

24.01.2021

M/s Madhucon Projects Ltd.

16

SARDP

Construction of 2-lane road from
existing km. 37.500 of Hunli-Anini road
(Near Ithun Bridge) to Km. 53.50 (Pkg.-
2)

New NH-313

16

259.52

198

07.10.2016 5/6/2016

100.00%

100.00%

10/6/2019

M/s Madhucon Projects Ltd.

17

SARDP

Construction of 2-lane Hunli-Anini road
from km. 53.500 to km. 92.500 (Pkg.-3)

New NH-313

39

568.92

434.06

16.12.2016 9/12/2016

61.52%

60.03%

05.02.2021

M/s PCL-Eagle (V)




18

SARDP

Construction of 2-lane of Hunli-Anini
road from km. 92.50 to Km. 106.20
(Pkg.-4)

New NH-313

13.7

191.300

145.8

19.01.2017

12/14/2016

66.12%

62.58%

31.03.2021

M/s Sushee Infra & Mining Limited

19

SARDP

Construction of 2-lane of Hunli-Anini
road from km. 106.20 to Km. 120.00
(Pkg.-5)

New NH-313

13.8

200.44

154.8

19.01.2017

12/14/2016

77.68%

74.82%

03.01.2021

M/s Sushee Infra & Mining Limited

20

SARDP

Construction of 2-lane of Hunli-Anini
road from km. 120.0 to Km. 130.30
(Pkg.-6)

New NH-314

10.3

145.17

105

15.06.2018

3/31/2018

90.13%

86.48%

14.06.2021

M/s TTC Infra

21

SARDP

Construction of 2-lane road from km.
12.00 to Km. 33.00 of Akajan-Likabali-
Bame road (Pkg.-1)

State Road

21

210.5

148

20.01.2016

11/2/2015

94.62%

91.35%

31.12.2020

M/s JKM-KCL JV

22

SARDP

Construction of Balance work of 2-lane
from design Km 33.00 to Km 65.810 of
Akajan-Likabali (Pkg.-2)

State Road

32.81

118

87.915

to be given

03.02.2021

Ramijo Pordung JV Zeliezhu & Sons (JV)

23

SARDP

Construction of 2-lane road from Km.
65.00 to Km. 97.00 of Akajan-Likabali-
Bame road (Pkg.-3)

State Road

26.118

374.73

220.17

21.03.2018

3/31/2017

59.90%

53.65%

19.03.2021

M/s SCIW-Shivam (JV)

24

SARDP

2-Laning of Joram — Koloriang Road
(NH-713) from design Km. 20+000 to
Km. 32+050 [Existing Km 20.000 to Km
35.150] (Pkg-1)

New NH-713

12.05

175.65

102.63

22.04.2019

3/24/2017

63.51%

61.77%

20.04.2022

T K Engineering & Consortium Pvt. Ltd.-Brand Eagles
(TKECPL - BE)

25

SARDP

2-Laning of Joram — Koloriang Road
(NH-713)from design Km. 32+050 to
Km. 44+000 [Existing Km 35.150 to Km
50.050] (Pkg-2)

New NH-713

11.95

176.22

103.48

22.04.2019

3/24/2017

58.08%

51.57%

20.04.2022

T K Engineering & Consortium Pvt. Ltd.-Brand Eagles
(TKECPL - BE)

26

SARDP

Construction of Balance work of 2-Lane
with P S of Joram — Koloriang Road
(NH-713) from existing Km 50.050 to
Km 70.00 [Design Km. 44+989 to Km.
61.547] (Pkg-3)

New NH-713

16.558

228.71

100.21

01.10.2020

10.08.2020

1.44%

0.00%

03.04.2022

Valecha Engg. Ltd.

27

SARDP

Construction of Balance work of 2-Lane
with P S of Joram — Koloriang Road
(NH-713) from existing Km 70.00 to Km
88.700 [Design Km61.547 to
Km78.724] (Pkg.-4)

New NH-713

17.177

294.04

147.13

01.10.2020

11.08.2020

5.59%

0.00%

03.04.2022

Bhimji Velji Sorathia Construction Pvt. Ltd.

28

SARDP

Construction of Balance work of 2-Lane
with P S of Joram — Koloriang Road
from existing Km88.700 to Km 104.850
[Design km 78.724 to Km 93.724] (Pkg.
5)

New NH-713

15

229.7

121.58

01.10.2020

14.08.2020

2.80%

0.00%

03.04.2022

Bhimji Velji Sorathia Construction Pvt. Ltd.

29

SARDP

Construction of Balance work of 2-Lane
with P S of Joram — Koloriang Road
(NH-713) from existing Km104.850 to
km 122.600 [Design km92.724 to
km108.724] (Pkg.-6)

New NH-713

15

199.03

102.86

01.10.2020

17.08.2020

4.32%

0.00%

03.04.2022

Jainco Enterprises Pvt. Ltd.

30

SARDP

Construction of Balance work of 2-Lane
with P S of Joram — Koloriang Road
from existing Km122.600 to km138.00
[Design Km108.724 to Km123.714]
(Design length= 14.99km)0 (Pkg.-7)

New NH-713

15

184.88

101.95

01.10.2020

07.08.2020

2.58%

0.00%

03.04.2022

Jainco Enterprises Pvt. Ltd.

31

SARDP

2-Laning of Joram — Koloriang Road
(NH-713) from design Km. 138+000 to
Km. 154+036 [Existing Km 138.00 to
Km 158.00] (Pkg.-8)

New NH-713

16.036

244.1

146.42

20.02.2018

3/24/2017

31.89%

27.33%

19.02.2021

T K Engineering & Consortium Pvt. Ltd.(TKECPL)

32

NH(0)-
NE

Construction of 2-Laning with hard
shoulders of Arrowa-Khupa-Hayuliang
section of NH-113 from Ch.68.550 to
Ch.91.633

113

23.083

301.06

156.7

25.10.2020

31.08.2020

0.00%

0.00%

27.04.2022

M.P. Agarwalla

33

NH(O)-
NE

Construction of 2-Laning with hard
shoulders of Demwe-Brahmakund
section of NH-13 from Ch.0.00 km to
18.464km on EPC

13

18.464

353.9

205.56

05.11.2020

29.09.2020

0.89%

0.00%

05.05.2022

Valecha Engg. Ltd.

(a)

Total

731.95

10012.25

6640.81

Rehab

ilitation

34

NH(O)

Rehabilitation/ Restoration (one time
Improvement)of Hunli Anini Road from
km 0.00 to km 21.500

New NH-313

215

23.56

22.12

10.10.2019

22.02.2019

98.90%

93.64%

06.01.2021

M/s N.M. Enterprises

(b)

Total

21.50

23.56

22.12




ibili Status Of Pre-Construction Activit i
Inception Report F?S'b'“ty Draft DPR Y (el PR
eport LA FC
gL, || AP ’ Name of NI TS, Length | Date of (AIFIEE Stage | | Stagel | Utility Estimated
Phase/ | Name of Project (Old/ Approval 3a 3A 3D 3G Shifti
No. Consultant (Km) Award e oo g =~ _. | Approval | Approval ifting Cost
Scheme New) Actual Status | Target | Actual | Target | Actual |Notificatio | Notificatio [ Notificatio | Notificatio Estimate | Target | Actual
Target Date date/ date/
Date Date | Date Date Date n date/ n date/ n date/ n date/ . . (in Cr) Date Date
. 5 5 5 Areain | Areain
Areain Ha|Areain Ha|Areain Ha|Areain Ha
Ha Ha
DPR
Construction of 2-
lane road from
Demwe to M/is S M New ; . it . .
1 SARDP NH- 56.17 |13.04.2017 NHIDCL has decided to Rehabiltiatate /Restore the existing road. The Consultant has submitted the estimate.
Brahmkund and Consultants
113
Arrowa-Khupa-
Hayuliang
A Total 56.17 | [ 0
Bharatmala
B | [ Total 0.00 [ [
NH-In Principle
2 langing of M/sSM State Alignment 31.01.201 20
1 BMP Diyun to Yankang Consultants Road | 2782 |19.04.2017 - - finalised ) ) 9 - |20022019 - - - - - - - Feb'19
Daporiho (Upper
Subhansari) to
Dollungmukh
(lower M/s Technocrats
2 Subhnshari) Via | Advisory Services _ 125.00 | 16.02.2018 - - - - - 18125
Dumporijo Private Limited
Connectiong NH-
15 at Ananada
Bagan
Stopped at Feasibility stage.
2 langing of M/s Technocrats
3 Changlang- Advisory Services _ 44.00 |16.02.2018 - - - - - 638
Marghreita Private Limited
Tezu- M/s Technocrats
4 Chapakhawa Via | Advisory Services _ 59.00 |16.02.2018 - - - - - 855.5
Sunpura Private Limited
(o3 Total 285.82 3306
Grand Total
(DPR) (A+B+C) 341.99 3306.00




Status As on 05.02.2021

o | neOP NH No. Lengtn | Sanctioned | Avrded bate of Cumulative | Cumulative | Target date of
‘| Phase/ Name of Project (Old/ g Cost/TPC p p Date of Award Physical Financial completion as Name of the Contractor
No. (Km) N Rs.in Start/Appointed Date
Scheme New) Rs. in crore ey progress % progress % per contract
Assam
Bridge Work
4 lane bridge including approaches over River
1 | AP |Brahmaputra between Dhubri Assam) and Phulbari 1278 19.282 499704 | 3165.99 15.12.2020 24.11.2020 0.00% 0.00% 12002028 | -8rsen & Toubroltd. Heavy Civil nfrastructure IC Larsen &
icA) Toubro Ltd.(L&T)
(south Bank,Meghalaya)
Construction of Jia Bharali Bridge(1.2Km) along with its 37A/
2 SARDP |approaches and River Training Work from km 25.552 to 715 1.948 804 448.03 To be given 21.12.2020 0.00% 0.00% MKC Infrastructure Ltd. - RSM Infra Projects (JV)
km 27.500 of NH-37A
(a Total 21.23 5801.04 3614.02
‘Widening to 2-lane /4-lane
4-Laning of NH-37 from Nagaon By-pass to Teliagaon
3 SARDP |(km 278.600 to km 288.600) in the state of Assam under 37 10 97.99 87.11 01.07.2020 23.03.2020 8.53% 5.15% 23.12.2021 PRL Projects & Infra Structure Ltd.
SARDP-NE Phase-A on EPC mode-Package-1
4-Laning of NH-37 from Teliagaon to Rangagara (km
4 SARDP (288.600 to km 297.000) in the state of Assam under 37 8.4 73.54 66.25 01.07.2020 20.03.2020 10.49% 5.63% 23.12.2021 Ganga Sagar Singh
SARDP-NE Phase-A on EPC mode — Package - 2
4 laning from Rangagara to Kaliabhor Tiniali from km "
5 SARDP 297.00 to km 315.315 of NH-37 on EPC basis. 37 18.315 289.99 196.24 23.10.2017 1/16/2017 32.72% 30.41% 21.04.2020 M/s Simplex Infrastructure
4 laning from Kaliabor Tinali to Dolabari section from Km
6 SARDP [0.0 to Km 17.3 of NH 37-A including construction of new 37A 173 873.91 588.95 29.11.2014 10/31/2014 81.02% 79.34% 09.11.2020 M/s Gammon India- S P Singla[SPSCPL] (JV)
bridge
4 - Tane highway connecting km 17.3 of NH 37A and km
7 SARDP [182 of NH 52 between Dolabari and Jamuguri on EPC 37A &52 16.86 1050 2734 01.09.2017 3/29/2017 45.95% 43.91% 31.03.2021 M/s Simplex Infrastructure
basis
4-Laning from Jamuguri to Biswanath Chariali from km P "
8 SARDP 182 to km 208 of NH-52 52 26 520.01 303.4 19.12.2016 10/13/2016 46.04% 45.05% 26.02.2021 M/s T K Engineering Consortium Pvt. Ltd.
4-Laning from Biswanath Chariali to Gohpur from km 208 .
9 SARDP to km 265.50 of NH-52 52 57.5 1307.5 829 15.01.2016 3/30/2015 48.10% 47.09% 31.03.2021 M/s Ramky - TKE (JV)
4-Laning from Gohpur to Holongi section from km 264.10 N
10 SARDP of NH 52 to km 20.37 of NH 52A 52 10.08 259.79 168.39 11.12.2015 3/30/2015 73.69% 70.91% 31.12.2019 M/s ECI Engg.Construction Co. Ltd.
4-Laning of Numaligarh to Jorhat section from Km.
11 SARDP [402.500 to Km. 453.000 (Design Km 403.200 to Km 37 39.72 814.56 454.89 23.05.2015. 10/31/2014 57.24% 55.89% 23.05.2020 M/s Hindustan Construction Company (HCC)
454.240) except Dergaon bypass (with Toll Plaza)
12 | sarpp |Laring of Jorhat to Jhanji secton from Km. 453.00 to 37 318 738.15 407.3 01.01.2018 11/9/2017 18.16% 15.99% 31.12.2020 M/s Gannon Dunkerley Company Lid.[GDCL]
4-Laning of Jhanjhi Jn to Demow section from Km.
13 SARDP [491.050 to Km. 535.250(Design Km 490.800 to Km 37 44.075 801.54 463.49 20.01.2018 11/9/2017 29.49% 29.44% 19.01.2021 M/s Gannon Dunkerley Company Ltd.[GDCL]
534.800) (with Toll Plaza)
4-laning of NH-37 Section between Demow to End of
14 SARDP |Moran Bypass (From Km. 534.800 to Km. 561.700) on 37 26.9 385.57 294.17 17.08.2016 1/14/2016 62.62% 62.55% 31.03.2021 M/s Gannon Dunkerley Company Ltd. [GDCL]
EPC Mode.
4-laning of NH-37 Section between
15 SARDP |End of Moran Bypass to Bogibeel junction near 37 19 330.3 2235 06.07.2019 31.01.2019 44.12% 44.01% 05.12.2021 M/s Manaranjan Brahma
Lapetketa (Km. 561.700-Km. 580.778) on EPC
Construction of Dibrugarh By Pass / realignment of NH-
16 SARDP |37 from Bogibeel Junction at km. 581.700 to km. 37 155 351.31 96.9 02.11.2015 2/20/2015 100.00% 99.19% 31.07.2020 M/s ABCI-JKM Put. Ltd.
597.147 on EPC basis in the state of Assam
2-laning with paved shoulders from km 6.25 to 10.40 of M/s Shree Gautam Construction Company Ltd.
17 SARDP Silchar Badarpur section 53/37 477 76.78 53.21 01.10.2015 3/23/2015 93.25% 88.80% 31.12.2020 (Shri Binod Singhi )
Improvement and Strenghtening of Road Section from
18 NH(O) |Chand Khera to Kurti Bridge on Assam-Tripura Border in 208A 17.95 66.94 60.21 28.11.2016 04.10.2016 100.00% 99.50% 24.01.2018 M/s Ganesh Ram Dokania
the state of Assam on EPC basis
4 laning of Balachera-Harangjao section of NH-54 (ext.)
19 NHDP Il |from km 275.00 to km 244.00 in the state of Assam 54 Ext. 25.25 818.4 519.3 26.12.2017 10/31/2017 24.55% 23.41% 12.11.2021 M/s Sushee Infra- M/s JSC PTPS (JV)
under east west corridor project.
20 BMP |4-laning of Hapachara - Tulungia section 1028/ 117 14.66 220.2 138.25 26.06.2020 26.03.2020 8.05% 0.00% 26.12.2022 M/s BKSONS Infrastructure Pvt. Ltd.
Widening/Improvement to 4-Lane with paved shoulder
from Ch.75.330Km to Ch.88.00km (Design Ch.71.800 to
21 BMP  |84.100 km) of Jogighopa Bridge Approach (Near 17 123 208.84 114.3 26.10.2020 25.08.2020 2.16% 0.00% 19.04.2022 Mayasheel Construction
Pancharatna)- Agia (near Nichinta) section (Pkg. 6) of
Bilasipura-Guwahati road
Widening/Improvement to 4-Lane with Paved shoulder
22 BMP  |from km 66.00 to km 81.00 (Design Chainage 65.923 to 29 15.007 278.46 129.14 30.09.2020 10.08.2020 5.60% 0.00% 24.03.2022 Skylark Infra Engg. Pvt. Ltd.
80.930) of Dokmoka-LoringThepi (Package-3)
‘Widening/Improvement to 4-Lane with Paved Shoulder
from km 81+000 to km 95+400 (Design Chainage
23 | BMP 140,930 to 96+400) of Loring Thepi - Ganapath Gaur 2 1547 141.35 Tobe given 03.02.2021 S Buiders
Gaon Section - (Package-4)
(a) Total 452.86 9563.78 5511.85
Rehabilitation
One time improvement of Moran Town section of NH-37 B
24 NH(O) from km 555.000 to km 558.500 37 35 14.52 135 19.08.2019 5/31/2019 100.00% 82.10% 31.12.2020 M/s BB Enterprise
One time improvement of Digboi to Ledo Town section
25 NH(O) |(via Powal and Margherita ) of NH-38 from km 20.000 to 38 33 30.84 26.92 16.09.2019 29.07.2019 100.00% 95.39% 23.09.2020 M/s Ganpati Builders
km 53.000
26 (g‘AHR(gg') 4-laning of NH-37 passing through Dergaon town 3712 1 150 1225 30.06.2020 19.03.2020 19.05% 0.00% 21.06.2022 M/s Rajinder Infrastructure Pvt.Ltd.
Total 47.50 195.36 162.92
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Scheme New) Target Date Status Target Date|Actual Date| Target Date date/ | Estimate Actual Date
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DPR
Re alignment and improvement to 2-
lane with paved shoulders of NH-38 | M/s KMC - PT JV /
1 | SARDP |By passing Dighoi, Powai, M/s Rodic NH-38 | 29.36 _ EPC Contract has been terminated due to NGT case 392.21
Margherita and Ledo towns in Consultants
between km 20.00 to km 52.00
Four lane bridge along with 4 lane
SARDP |connecting roads from Gohpur to 52837 Alignment Pendin Pendin
2 Numaligarh section from km 264.10 | M/s Louis Berger (New link) 40.00 10.05.16 finalised 03.11.2016 | Pending | 03.03.2017 9 9 Pending | Pending Pending 03.03.2017 3500
BMP  |of NH 52 to km 413.875 of NH 37
on BOT (Annuity) basis
Alignment
changed as per
Public
SARDP Badarpurghat bridge over River Consultation
3 Barak near Silchar on NH-44- Mis SA Infra. NH-44 | 4.00 |23.03.2015 meeting. DPR | 15 09 2015 | pending | 12.01.2016 | PN Pendin NA Pending | Pending | 12.01.2016 200
BMP Rehab\l\tavnon of exlst\ng bridge and ansultam is
construction of new bridge directed to
submit reports.
on new
alignment
(i) TSA signed on 07.05.2018
(iijPresentation held on 23.06.2018. Consultant asked to prepare State PWD,
4Lane for the balance 36 Km length as approved by EC in its 57th NH, Megh. -
M/s C E Testing meeting held on 27.08.2018. 15.01.2018
4 JICA | Srirampur- Dhubri ut Ltd 9 1278 | 55.70 |03.11.2015 _ _ _ _ — | (i) The veriation proposal was put up in 54 th EC Meeting. NHIDOL: 807.65
(iv) On approval of EC, the DPR Consultant submitted the updated Updated DPR
Four Lane DPR on 20.11.2018. 20.11.2018
(v) PATSC Completed
A Total 129.06 [ ‘ [ 4899.86
[Bharatmala
Consultancy Services for Feasibility M’s Rodic
Study, Preparation of Detailed Consultants Pvt.
Project Report and providing pre- Ltd. in IV with Alignment being
1 BMP  |construction services for Monarch Surveyors 2.30 |29.10.2018 | 03.03.2019 | 06.03.2019 met _ _ _ _ _ _ _ _ _ _ _ _ _ _
" finalised
construction of new 2-lane Road And Engineering
Bridge across River Brahmaputrain | Consultants Pvt.
Jogighopa in the State of Assam Ltd
Consultancy Services for Feasibility
Study, Preparation of Detailed
Project Report and providing pre-
2 BMP | construction services for up Mrs S‘f Ies“"g 25.00 |20.11.2019| 15.03.2019 | 22.03.2019 | Allgnment being _ _ _ _ _ _ _ _ _ _ _ _ _ _
td finalised
gradation of new National Highways
(Guwahati-Jorabat bypass) in the
state of Assam
Consultancy Services for
preparation of Detailed Project
Report for Development of gé‘su:‘/gz:";\sn Ltd.
Multimodal Logistics Park at o~ Land Parcel
3 BMP Jogighopa and External Trunk de/\\/s;mstmgs - 13.09.2018 | 25.10.2018 | 12.11.2018 being finalized = = = - - - - - = = = = = =
Connectivity Infrastructure to the Pt L“;y
Multimodal Logistics Park site at
Jogighopa'




Kochigaon-Raimana-Jaigaon-

4 BMP Lankapara-Birpara 123 _ _ _ _ _ _ _ 1783.50
5 BMP |Sutarkandi -Karimganj M/s Feedback Infra 14 29.08.16 | 02.12.2016 |12.01.2017 B 02.05.2017 | 14.12.2017 | 02.07.2017 | B B B _ 02.09.2017 _ 203.00
6 | Bup |Churabar-Agartala NH8 | 198 4950.00
(Assam/Tripura) - - - - - - -
Draft
7 BMP | Tulungia - Jogighopa NH-117 18 Submitt| 261
ed on
8 BMP  |Jogighopa - Gendera NH-117 | 15 0%?93-2 2175
CALA
9 BMP  |Gendera - Paikan ) NH-117 15 has 2175
M/s CE Testing b P
K Company Pt. Ltd een
10 BMP  |Paikan- Dudhnoi NH-117 14 appoint 203
ed. for
Bongai
gaon,
1 BMP | Dudhnoi- Guwahati NH-108 108 Dhubri 1566
and
| Kamru |
1710.1| DA 126001 06.06.1
13.03.18 17.06.18 10.07.18 10.10.18 17.08.18 28.03.19 '9 *~| Submitt '9 ; 'g : 17.01.19
ed on
05.03.2
019,
" CALA
12 BMP Biswanath Chairali - Biswanath M/s CE Testing NH-17 19 has 2 2755
Ghat Company Pvt. Ltd
been
appoint
ed. for
Biswan
ath
District.
13 BMP  |Kamar Gaon- Lahowal NH-37 16 232
14 BMP  |Lahowal- Tinsukia NH-37 38 551
15 BMP | Tinsukia- Makum NH-37 10 145
16 BMP | Makum- Digboi NH-37 25 362.5
17 BMP | Digboi- Margherita NH-38 13 188.5
18 BMP  |Kanduljan Gaon - Dimow Charali NH-52 21 304.5
19 BMP | Dimow Charali- Sengajan NH-52 8.2 118.9
Dibrugarh Ghat / Bogibil Bridge 020818 | 19.05.18 10.10.018 27.07.18 | 18.12.18 | 271018 27.12.18
20 BMP gSa(:::(l:] Bank)- Bogibil Bridge (North Mis. Voyants NH-52B 8 116
Bogibil Bridge (North Bank)- Solutions Pt Ltd.
21 BMP Kandulijan Gaon NH-52B 11 159.5
Kamar Gaon- Dibrugarh Ghat /
22 | BMP g gibil Bridge (South Bank) NH-528 | 15 217.5
23 BMP  [Naltoli -Silghat NH-52B 4 58
24 BMP  |Jorhat - Neamati NH-52B 10.4 150.8
25 BMP  |Dimow Charali- Oriyamghat Road NH-52 62 899
26 BMP | Oriyamghat Road- Oriyamghat NH-29 6.7 97.15
27 BMP | Daboka-Manja NH-29 90 1305
28 | BMP |Manja-Lahorijan NH-29 | 388 | 020218 | 19.0518 | Approved 27.07.18 180118 | 27.01.18 27.12.18 562.6
29 BMP Khatkhati NH-29 99 1435.5
30 BMP |Panchgram-Silchar 23 3335
M/s Feedback Infra
31 BMP  |Badarpur-Agartala 253 3668.5
32 BMP  |Silchar- Vairengte M/s. Transys 49.9 |22,03.2018| 01.08.2018 |15.11.2018 Not yet 30.09.2018 - - - - - - - 723.55
lting Pvt. Lt it
33 BMP  |Jiribam- Silchar Consulting d 55 22.03.2018 | 01.08.2018 |15.11.2018 submitted 30.09.2018 - - - - - - - 797.5
Total 1408.30 23524.50




NH-In Principle

Narengi-Kuruwa-Dumunichawki
1 (including from Changsari to 47.00 6815
Kuruwa)
Indo-Bhutan border —Musalpur-Tihu
2 Chowk- Tihu- Makhibaha- 110.00 1595
Sarthebari- Kalitakuchi
Pathshala-Dubi-Helona-Bongaon-
3 Rampur-Sarthebari 4500 6525
4 Tihu-Sarthebari-Nagaon mis WI".‘r"LWS w 50.00 | 041018 | 020418 | 07.06.18 Pending 725
5 Baihata-Goreswar-Udaguri 50.00 725
6 Mangaldai-Bhutianhang-Changrang 62.00 899
7 PDudhno\-Maﬂa—Momol-Goalpara— 103.00 14935
8 Haldyanganj-Mankachar road 22.00 319
9 Agia-Medhipara-Lakhipur 32.00 464
Badarpurghat-Dullachua-Mantic
0 Road via Analabazar 150.00 275
11 Lowairpowa-Kunmum M/S Global IV 27.00 3915
Silchar-Hailakandi-Maanachera- Knsoh:a 26.12.17 22.02.18 13.03.18 Approved 26.03.18 17.04.18 16.07.18 30.08.18
12 Kanaibazar-Ramkrishna Nagar- 85.00 12325
Hasimaani
13 Silchar- Kalain Road 30.00 435
14 Laluk Bihupuria-Naravanpur 25.00 362.5
Kamalabari-Garmur-Jengrai-
15 Haldibari-Tekeli 50.00 725
Gogamukh-Ghiamara-Butikur-
16 Teliian 57.00 8265
17 Lahowal-Bordubi-Tinsukia 48.00 696
18 Sonari-Mahmora-Moran M/s CE Testin 31.00 449.5
- s sting 04.01.18 | 19.02.18 | 22.03.18 02.07.18 04.05.18 | 16.11.18
19 Moran-Naharkatia Road Company Pvt. Ltd 56.00 812
20 Lahowal-Naharkatia Road 47.85 693.825
21 Duliajan Digboi Road 34.13 494.885
22 Digboi Pengeri Bordumsa Road 34.24 496.48
Margherita Pengeri Phiobari
2 Doondoma Roat 56.76 823.02
Cc Total 1252.98 18168.21
Grand Total (DPR) (A+B+C) 2790.34 46592.57




Awarded

sL NHDP NH No. L& Sanctioned Cost Date of Cumulative Cumulative | Target date of
° | Phase/ Name of Project (Old/ 9 Cost/TPC . . Date of Award Physical Financial completion as Name of the Contractor
No. (Km) N Rs.in Start/Appointed Date
Scheme New) Rs. in crore i progress % progress % per contract
Rehabilitation work ( Deposit work of NEC)
Rehabiltation and up-gradation of Tura-Mankachar road
from Mirjumala junction to Mankachar-Silchar Tinali (0/0
1 NEC | 1/660km) to two lane carriageway in the State of NEW 1.66 5.68 4.71 15.09.2017 23.03.2017 100% 100.00% - M/s M. P. Agarwala/ M/s ITL
Assam
Rehabilitation and up-gradation of Doimukh-Harmuti road
from Harmuti Junction (0/00 km) to Khula camp (14/370
2 NEC  |km) and Doimukh (0/000 km) to Bagh Tinali (3/100 km) NEC 17.47 68.54 58.27 27.09.2017 17.03.2017 100.00% 93.95% - M/s Nabam Tullon LLP- ECI (JV)/ M/s ITL
two lane carriageway in the State of Assam and
Arunachal Pradesh
and up-gradation of Wokha-Merapani
3 NEC  |Road from Wokha Junction (0/000 km) To (26/000 km) NEC 26 65.33 51.61 01.09.2017 13.04.2017 79.89% 74.55% - M/s C S infraconstruction Limited/ M/s ITL
in the State of Nagaland
p-gradation of Wokha-Merapani Road
4 NEC |from (26/000 km) To (48/000 km) in the State of NEC 22 60.64 47.91 01.09.2017 13.04.2017 52.93% 49.49% - M/s C S infraconstruction Limited/ M/s ITL
Nagaland
and up-gradati kha-Merapani
5 NEC  |Road from (48/000 km) To Merapani (60/585 km) in the NEC 12.585 65.19 515 01.09.2017 13.04.2017 51.28% 32.32% - M/s C S infraconstruction Limited/ M/s ITL
State of Nagaland and Assam
Total 79.72 265.38 214.00




Status As on 05.02.2021

Himachal Pradesh
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