
Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length 

(in Km )

Cost

 (Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in Cr)
Civil

works
DPR

1
Andaman & 

Nicobar Island
173 1750 0 0 148 332 321 2083 0 0 2 0 0 0 136 1314 138 1314 11 8 459 3397

2
Arunachal 

Pradesh
732 10012 0 0 22 24 753 10036 0 0 56 0 0.00 0 286 3306 342 3306 34 5 1095 13342

3 Assam 474 15365 0 0 48 195 522 15560 0 0 129 4900 1408 23525 1253 18168 2790 46593 26 60 3312 62153

4
Himachal 

Pradesh
0 0 0 0 0 0 0 0 0 0 0 0 0 0 198 3254 198 3254 0 3 198 3254

5
Jammu & 

Kashmir
154 3023 40 9580 37 25 232 12628 0 0 237 0 0 0 215 0.0 452 0 14 7 684 12628

6 Manipur 360.7 6082 0 0 399 418 760 6500 0 0 331 3402 736 10030 355 4899 1422 18331 34 12 2182 24831

7 Meghalaya 180 2771 0 0 0 0 180 2771 0 0 635 8323 304 4408 148 2146 1087 14877 8 18 1266 17648

8 Mizoram 440 7612 0 0 0 0 440 7612 0 0 24 0 399 5800 0 0 423 5800 15 5 863 13412

9 Nagaland 622 10211 0 0 0 0 622 10211 0 0 0 0 227 4307 84 840 311 5147 33 5 933 15358

10 Sikkim 211 4633 0.42 35.69 11 67 223 4735 0 0 119 1734 0 0 327 4578 446 6312 19 5 669 11048

11 Tripura 444 4715 0 0 0 0 444 4715 0 0 0 0 421 6496 0 0 421 6496 20 7 866 11211

12 Uttarakhand 95 1095 5 1384 5.5 349 105 2828 0 0 313 6851 0 0 0 0 313 6851 11 2 418 9679

13 West Bengal 78.95 1757 0 0 0 0 79 1757 0 0 43 987 0 0 10 1000 53 1987 6 3 132 3744

3965 69027 46 11000 670 1410 4681 81437 0 0 1889 26198 3496 54565 3012 39506 8397 120268 231 140 13077 201705

Length

(in Km )

Cost

(Rs in Cr)

3 Nagaland 60.59 219.45

Grand Total

DPR under 

Bharatmala

Ongoing works

Rehabilitation work 

of existing NHs under 

NH(O) 

Total Civil works in 

progress
DPR of Tunnel work DPR other than BMP

As on 28.02.2021

Preparation of DPR

State
Sl. 

No.

Total Nos.

Overall  Total

Length

(in Km )

Cost

(Rs in Cr)

ORIGINAL WORKS - NHIDCL

Widening to 2 laning/ 

4 laning (Roads & 

Bridges )

Tunnel civil work

Total Nos. State

Deposit work of NEC

DPR under NH-in 

principle

Total DPR  works in 

progress



1 NH(O) 1.9 262.97 170.4 01.01.2022

2 NH(O) 1.45 277.17 202.909 22.03.2021

3.35 540.14 373.31

3 NH(O) 26 175.127 124.74 Completed

4 NH(O) 55.45 409.85 190.7 04.03.2021

5 NH(O) 54.71 391.01 248.277 31.03.2021

6 NH(O) 33.45 234.27 148.6 31.03.2021

169.61 1210.26 712.32

7 NH(O) 64.3 59.56 53.73 31.03.2021

8 NH(O) 12 32.54 22.6 31.03.2021

9 NH(O) 14.1 59.08 37.67 31.03.2021

10 NH(O) 25 71.93 53.96 31.03.2021

11 NH(O) 32.36 109.33

147.76 332.44 167.96

Status As on 28.02.2021

-

Total

Rehabilitation of section from Km 

298.00 to Km 330.662 (Karala to 

Kalipur) of NH-04 to Intermediate lane 

with hard shoulder in the Union Territory 

of Andaman & Nicobar Islands (Total 

Length 32.36 km) on EPC Mode 

(Package-VIII)

NH-5 Project awarded earlier is foreclosed. Bids reinvited.

Rehabilitation of Km 0.00 to Km 12.00 

section in Andaman Trunk Road of NH-

4 to Intermediate lane with hard 

shoulder in the Union Territory of 

Andaman & Nicobar Islands (Total 

Length 12.00 km) on EPC Mode 

(Package-V)

NH-5 02.04.2019 2/14/2019 86.67% 81.96% 31.07.2020 M/s Mohan Mutha Exports Pvt Ltd

(c)

11.01.2021 M/s Mohan Mutha Exports Pvt Ltd

Rehabilitation of Km 181.00 to Km 

206.00 section in Andaman Trunk Road 

of NH-4 to Intermediate lane with hard 

shoulder in the Union Territory of 

Andaman & Nicobar Islands (Total 

Length 25.00 km) on EPC Mode 

(Package-VII)

NH-4 1/1/2019 11/28/2018 99.26% 99.05% 13.07.2020 M/s Garg & Sons Estate Promoters Pvt Ltd

Rehabilitation of section from Km 45.00 

to Km 59.20 of NH-4 to Intermediate 

lane with hard shoulder in the Union 

Territory of Andaman & Nicobar Islands 

(Total Length 14.10) on EPC Mode 

(Package-VI)

NH-6 02.04.2019 2/14/2019

-

9/4/2018 3/12/2018 26.33% 18.97% 9/3/2020
M/s Mantena Constructions Pvt. Ltd.- Vasishta 

Constructions Pvt. Ltd. Strait (JV)

Rehabilitation and Upgradation of 

Jarwa area of NH-223 (New NH-4) from 

Km 59.40 to Km 107.00 and Km 138.30 

to Km 155.00 

NH-4 4/9/2018 3/5/2018 95.00% 96.60%

Rehabilitation

9/3/2020 M/s Vasishta Construction Pvt.Ltd

(b) Total

(a) Total

Widening to 2-lane /4-lane

M/s DRA Infracon Pvt. Ltd.

2-Lane with hard 

shoulder,Rehabilitation and up-

gradation of section from Km 242.0 to 

298.0  of NH-223 (New NH-4). 

(Package-II)

NH-4 12/5/2017 3/31/2017 56.13% 51.97% 04.03.2021
M/s Vasishta Constructions Pvt. Ltd. - Mantena Infra LLP 

NH (JV)

2-Lane with hard shoulder, 

Rehabilitation and up-gradation of 

Beodnabad- Ferrargunj section of NH-

223 from Km 12.0 to 45.0 (excluding 

Km 21.0 to 28.0) (Package-I)

NH-4 11/1/2017 3/1/2017 100.00% 100.00% 4/2/2019

M/s Mantena Constructions Pvt. Ltd.- Vasishta 

Constructions Pvt. Ltd. Bridge (JV)

Construction of Major Bridge over 

Humphrey Strait Creek between 

Km.129.420 to Km. 130.600 of NH-223 

(New No. NH-4)

NH-4 4/26/2017 2/15/2017 89.05% 87.44% 22.03.2021  M/s. MBZ-RDS (JV) 

Rehabilitation and up-gradation of 

section from Km 206.00 to Km 242.00 

(Nimbutala to Austin Creek) of NH-223 

(New NH-4) (Package-IV)

NH-4 9/4/2018 3/27/2018 37.67% 31.38%

64.13% 57.83%

22.07.2020 M/s Jandu Construction Company

Rehabilitation and up-gradation of 

section from Km 107.760 to Km 

129.445, Km 130.600 to Km 138 & Km 

155.00 to Km 181.0 (Package-III)

NH-4

Name of the Contractor

Andaman & Nicobar

Bridge Work

Construction of Major Bridge over 

Middle Strait Creek between Km. 

106.590 to Km. 107.762 of NH-223

NH-4 1/3/2019 12/18/2017 27.38% 26.11% 01.01.2022

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed Date 
Date of Award

Cumulative 

Physical progress 

%

Cumulative 

Financial  

progress %

Target date of 

completion as per 

contract

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Likely Date of 

completion



Target Date Actual Date
Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

3a 

Notifica

tion 

date/ 

Area in 

Ha

3A 

Notificat

ion date/ 

Area in 

Ha

3D 

Notificat

ion date/ 

Area in 

Ha

3G 

Notificat

ion date/ 

Area in 

Ha

Stage II 

Approva

l date/ 

Area in 

Ha

Target 

Date

Actual 

Date

1 NH(O)

Connection between  

Bamboo Flat in UT of 

A & N Islands.

M/s VK S  

Infratech 

Mannagemen

t

- 1.6 19.11.2018 03.12.2018 26.12.2018

Alignment 

Finalised 

09.04.2019

18.01.2019 14.06.2019
19.03.201

9
- 18.05.2019 - _

A Total 1.6 0

B Total 0 0

1
Jetty-Hut-Bay-RK Pur-

VK Pur
22 319

2
Havelock Jetty Radha 

Nagar Beach
11 159

3
Goving Nagar Junction-

Kalapathar
9 130

4 Neil Jetty Island Sitapur 4 58

5
Kalra Junction on NH-4 

Ramnagar
20 290

6
Diglipur Bazar on NH-4 

Hatilevel
24.7 358.15

7

Consultancy Services 

for Feasibility Study, 

Preparation of Detailed 

Project Report and 

providing pre-

construction services for 

up gradation of “In-

Principle” declared NH 

in the Car Nicobar Island 

under the Union Territory 

of Andaman & Nicobar 

Island

Almondz 

Global Infra-

Consultant 

Limited in 

Association 

with A & A 

Consulting 

Engineer 

45.75 10.01.2019 22.04.2019 17.05.2019 - - - - - - - _

C Total 136.45 1314.15

Grand Total (DPR) 

(A+B+C)
138.05 1314.15

DPR

Bharatmala

NH-In Principle

M/s S M 

Consultants
22.12.2017 11.02.2019 12.03.2018 31.03.2018 27.04.2018 18.08.2018 31.07.2019 -

26.06.201

8

15.11.201

8

MoRTH has been requested to intimate the funding of the project. Decision awaited.

DPR preperation put on hold due to Non-NH stretch

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

NH No.

(Old/

New)

Status Of Pre-Construction Activity
Final DPR                                                                                           

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimate 

(in Cr)

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility Report   Draft DPR

Stage I Approval date/ 

Area in Ha

DPR preperation put on hold due to Non-NH stretch



1 SARDP 25.135 136.6 107.16

2 SARDP 22.23 189.91 143.21

3 SARDP 26.58 299.66 235.08

4 SARDP 42.844 438.32 334.22

5 SARDP 23.38 238.46 179.82

6 SARDP 17.12 247.44 194.11

7 SARDP 18.266 172.75 130.1

8 SARDP 47.21 522.87 394

9 SARDP 22.15 244.82 163.61

10 SARDP 17 252.05 168.3

11 SARDP 17 252.79 168.3

12 SARDP 17.825 263.31 177.3

13 SARDP 11.3 256.66 159.3

14 SARDP 74.86 1718.59 1058.24

15 SARDP 16 322.15 245.79

16 SARDP 16 259.52 198

17 SARDP 39 568.92 434.06

Arunachal Pradesh

5/25/2018  T K Engineering & Consortium Pvt. Ltd. 

Widening to 2-lane /4-lane

2 laning from Pasighat to Pangin section of 

NH-229 from km 0 to Km 28 
229/13 27.05.2015 3/31/2015 100.00%

30.05.2018 Dinesh Chandra R. Infracon Pvt. Ltd

2 laning from Pasighat to Pangin section of 

NH-229 from km 41.3 to 58 (Existing Km 42 

to km 59) 

229/13 27.05.2015 3/27/2015 100.00% 99.95%

2 laning from Mahadevpur to Buri Dihing 

section of NH-52B       
52B 30.5.2015 3/31/2015 100.00% 100.00%

2 laning  from Bordumsa-Namchik (Buri 

Dihing-Jairampur) road on NH52-B (New 

NH-215) from Km 0.15 km (starting 

Chainage near Buridihing Bridge) to km 

22.380 

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in 

crore

Date of 

Start/Appointed 

Date 

Date of Award

Cumulative 

Physical progress 

%

Cumulative Financial  

progress %

Target date of 

completion as per 

contract

Name of the Contractor

Status As on 28.02.2021

3/2/2016 100.00% 97.81% 18.11.2020

100.00% 25.05.2018
 Dinesh Chandra R. Infracon

2 laning from Changlang Dist Boundary – 

Khonsa (42.844 km)
52B 15.06.2016 3/1/2016 100.00% 100.00% 14.06.2019

 M/s MGCPL-HGIEPL (JV)

2 laning  from Km 40 to Km 58 of 

Changlang/Tirap District boundary to 

Changlang of NH-52B 

52B/215 01.06.2015 3/31/2015 98.08% 96.33%

M/s ABL-BIPL Joint Venture

2 laning with paved shoulders from 

Pasighat to Bomjur section from km 

583.450 to 595.00 

52  24.02.2017 M/s BIPL-ABL Joint Venture

Construction of 2-lane road from km. 0.00 

(Existing km. 16.00 of Roing -Hunli Road) to  

Km. 74.00 (Ithun Bridge near existing km. 

21.50 of Anini Road)

NH-313 05.03.2018 3/24/2017 47.10% 44.01% 04.03.2022 M/s DRA-ITL (JV)

Construction of 2-lane road from existing 

km. 21.50 of Hunli-Anini road (Near Ithun 

Bridge) to Km. 37.500 (Pkg.-1)

M/s Madhucon Projects Ltd.New NH-313  21.12.2016 5/6/2016 89.60% 87.60% 24.01.2021

Construction of 2-lane road from existing 

km. 37.500 of Hunli-Anini road (Near Ithun 

Bridge) to Km. 53.50  (Pkg.-2)

New NH-313  07.10.2016 5/6/2016 100.00% 100.00% 10/6/2019 M/s Madhucon Projects Ltd.

BIPL-BVEPL (JV)

2 laning  from Longding to Kanubari of NH-

52B
52B 02.06.2015 3/31/2015 99.35% 96.94% 30.11.2020 M/s Monte Carlo

2 laning of Singer river to Sizoh nala  513 15.01.2016 11/9/2015 100.00% 100.00% 1/19/2019

52B 23.10.2015 7/23/2015 100.00% 100.00% 22.10.2018

05.10.2020   T K Engineering & Consortium Pvt. Ltd.

Construction of 2-lane Hunli-Anini road from 

km. 53.500 to km. 92.500 (Pkg.-3)
New NH-313  16.12.2016 9/12/2016 64.64% 62.44% 05.02.2021 M/s PCL-Eagle (JV)

09.11.2020 M/s Sushee Infra & Mining Limited

 2 langing of Hayuliang– Hawai bypass 

Road on EPC basis from design Km. 

51.825 to Km. 63.131 Existing Km 45.050 of 

Hayuliang – Hawai road to Hawai Town 

New NH-114 15.01.2018 3/23/2017 11.54% 10.16% 14.01.2021 M/s Sushee Infra & Mining Limited

 10.11.2017 3/23/2017 56.40% 54.04%

 2 langing of Hayuliang – Hawai Road on 

EPC basis from Design Km. 34.000 to Km. 

51.825 [Existing Km 26.625 to Km 45.050 

(Hayuliang – Hawai Road)]

New NH-113

 2 langing of Khupa - Hayuliang – Hawai 

Road on EPC basis from design Km. 0.000 

(Khupa) to Km. 17.000 [Existing Km 95.800 

of (Khupa – Hayuliang Road) to Km 8.970 

(Hayuliang – Hawai Road)]

New NH-113  10.11.2017 3/23/2017 57.52% 51.18% 10.08.2021 M/s Sushee Infra & Mining Limited

 2 langing of Hayuliang – Hawai Road on 

EPC basis from design Km. 17.000 (Khupa) 

to Km. 34.000 [Existing Km 16.950 to Km 

34.310 (Hayuliang – Hawai Road)]

New NH-113  10.11.2017 3/23/2017 52.91% 49.50% 09.11.2020 M/s Sushee Infra & Mining Limited



18 SARDP 13.7 191.300 145.8

19 SARDP 13.8 200.44 154.8

20 SARDP 10.3 145.17 105

21 SARDP 21 210.5 148

22 SARDP 32.81 118 87.915

23 SARDP 26.118 374.73 220.17

24 SARDP 12.05 175.65 102.63

25 SARDP 11.95 176.22 103.48

26 SARDP 16.558 228.71 100.21

27 SARDP 17.177 294.04 147.13

28 SARDP 15 229.7 121.58

29 SARDP 15 199.03 102.86

30 SARDP 15 184.88 101.95

31 SARDP 16.036 244.1 146.42

32
NH(O)-

NE
23.083 301.06 156.7

33
NH(O)-

NE
18.464 353.9 205.56

731.95 10012.25 6640.81

34 NH(O) 21.5 23.56 22.12

21.50 23.56 22.12

Construction of 2-lane road from Km. 65.00 

to Km. 97.00 of Akajan-Likabali-Bame road 

(Pkg.-3)

State Road 21.03.2018 3/31/2017 62.00% 55.72% 19.03.2021

Construction of Balance work of  2-lane 

from design Km 33.00 to Km 65.810 of 

Akajan-Likabali (Pkg.-2)

State Road to be given 03.02.2021 0.00% 0.00%

M/s SCIW-Shivam (JV)

Construction of 2-lane road from km. 12.00  

to Km. 33.00  of Akajan-Likabali- Bame  

road (Pkg.-1)

11/2/2015 96.70% 96.19% 31.12.2020 M/s JKM-KCL JV

M/s Sushee Infra & Mining Limited

M/s Sushee Infra & Mining Limited

Construction of 2-lane of Hunli-Anini road 

from km. 120.0   to Km. 130.30 (Pkg.-6)
New NH-314 15.06.2018 3/31/2018 92.69%

Ramjo Pordung JV Zeliezhu & Sons (JV)

Construction of 2-lane of Hunli-Anini road 

from km. 106.20   to Km. 120.00 (Pkg.-5)
New NH-313  19.01.2017 12/14/2016 80.57% 76.06% 03.01.2021

State Road  20.01.2016

90.13% 14.06.2021 M/s TTC Infra

Construction of 2-lane of Hunli-Anini road 

from km. 92.50  to Km. 106.20 (Pkg.-4)
New NH-313  19.01.2017 12/14/2016 72.51% 66.23% 31.03.2021

Construction of Balance work of 2-Lane with 

P S of Joram – Koloriang Road (NH-713) 

from existing Km 50.050 to Km 70.00 

[Design Km. 44+989 to Km. 61.547] (Pkg-3)

New NH-713 01.10.2020 10.08.2020 2.72% 0.00% 03.04.2022 Valecha Engg. Ltd.

Construction of Balance work of 2-Lane with 

P S of Joram – Koloriang Road (NH-713) 

from existing Km 70.00 to Km 88.700 

[Design Km61.547 to Km78.724] (Pkg.-4)

New NH-713 01.10.2020 11.08.2020 11.31% 10.86% 03.04.2022 Bhimji Velji Sorathia Construction Pvt. Ltd.

2-Laning of Joram – Koloriang Road (NH-

713) from design Km. 20+000 to Km. 

32+050 [Existing Km 20.000 to Km 35.150] 

(Pkg-1)

New NH-713 22.04.2019 3/24/2017 67.37% 61.77% 20.04.2022
 T K Engineering & Consortium Pvt. Ltd.-Brand Eagles 

(TKECPL - BE) 

2-Laning of Joram – Koloriang Road (NH-

713)from design Km. 32+050 to Km. 

44+000 [Existing Km 35.150 to Km 50.050] 

(Pkg-2)

New NH-713 22.04.2019 3/24/2017 60.95% 51.57% 20.04.2022
 T K Engineering & Consortium Pvt. Ltd.-Brand Eagles 

(TKECPL - BE) 

01.10.2020 07.08.2020 10.53% 0.00% 03.04.2022 Jainco Enterprises Pvt. Ltd.

2-Laning of Joram – Koloriang Road (NH-

713) from design Km. 138+000 to Km. 

154+036 [Existing Km 138.00 to Km 158.00] 

(Pkg.-8)

New NH-713 20.02.2018 3/24/2017 34.06% 27.33% 19.02.2021
 T K Engineering & Consortium Pvt. Ltd.(TKECPL) 

Construction of Balance work of 2-Lane with 

P S of Joram – Koloriang Road from 

existing Km88.700 to Km 104.850 [Design 

km 78.724 to Km 93.724] (Pkg.-5)

New NH-713 01.10.2020 14.08.2020 9.32% 6.61% 03.04.2022 Bhimji Velji Sorathia Construction Pvt. Ltd.

Construction of Balance work of 2-Lane with 

P S of Joram – Koloriang Road (NH-713) 

from existing Km104.850 to km 122.600 

[Design km92.724 to km108.724] (Pkg.-6)

New NH-713 01.10.2020 17.08.2020 10.69% 0.00% 03.04.2022 Jainco Enterprises Pvt. Ltd.

Construction of Balance work of 2-Lane with 

P S of Joram – Koloriang Road from 

existing Km122.600 to km138.00 [Design 

Km108.724 to Km123.714] (Design length= 

14.99km)0 (Pkg.-7)

New NH-713

M/s N.M. EnterprisesNew NH-313 22.02.2019 98.90% 93.64% 06.01.2021

Rehabilitation/ Restoration (one time 

Improvement)of Hunli Anini Road from km 

0.00 to km 21.500

10.10.2019

(a) Total

Rehabilitation

(b) Total

Construction of 2-Laning with hard 

shoulders of Arrowa-Khupa-Hayuliang 

section of NH-113 from Ch.68.550 to 

Ch.91.633 

113 25.10.2020 31.08.2020 0.00% 0.00% 27.04.2022 M.P. Agarwalla

Construction of 2-Laning with hard 

shoulders of Demwe-Brahmakund section 

of NH-13 from Ch.0.00 km to 18.464km on 

EPC

13 05.11.2020 29.09.2020 1.99% 0.00% 05.05.2022 Valecha Engg. Ltd.



Target Date
Actual 

Date

Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

3a 

Notificatio

n date/ 

Area in Ha

3A 

Notificatio

n date/ 

Area in Ha

3D 

Notificatio

n date/ 

Area in Ha

3G 

Notificatio

n date/ 

Area in Ha

Stage I 

Approval 

date/ 

Area in 

Ha

Stage II 

Approval 

date/ 

Area in 

Ha

Target 

Date

Actual 

Date

1 SARDP

Construction of 2-

lane road from 

Demwe to 

Brahmkund and 

Arrowa-Khupa-

Hayuliang

M/s S M Consultants

New 

NH-

113

#### 13.04.2017

A Total 56.2 0

B Total 0.00

1 BMP
2 langing of 

Diyun to Yankang
M/s S M Consultants

State 

Road
#### 19.04.2017 _ _

Alignment 

finalised
- -

31.01.201

9
- 20.02.2019 _ _ _ _ _ _ _

20 

Feb'19

2

Daporiho (Upper 

Subhansari) to 

Dollungmukh 

(lower 

Subhnshari) Via 

Dumporijo 

Connectiong NH-

15 at Ananada 

Bagan

M/s Technocrats 

Advisory Services 

Private Limited 

_ #### 16.02.2018 - - - - - 1812.5

3

2 langing of 

Changlang-

Marghreita

M/s Technocrats 

Advisory Services 

Private Limited 

_ #### 16.02.2018 - - - - - 638

4

Tezu-

Chapakhawa Via 

Sunpura 

M/s Technocrats 

Advisory Services 

Private Limited 

_ #### 16.02.2018 - - - - - 855.5

C Total #### 3306

Grand Total 

(DPR) (A+B+C)
#### 3306.00

 Draft DPR
Status Of Pre-Construction Activity Final DPR 

Estimated 

Cost

LA FC

Stopped at Feasibility stage.

DPR

Utility 

Shifting 

Estimate 

(in Cr)

NHIDCL has decided to Rehabiltiatate /Restore the existing road.  The Consultant has submitted the estimate.

Bharatmala

NH-In Principle

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project Name of Consultant

NH No.

(Old/

New)

Len

gth

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility 

Report



1
EAP 

(JICA)
19.282 4997.04 3165.99

2 SARDP 1.948 804 448.03

21.23 5801.04 3614.02

3 SARDP 10 97.99 87.11

4 SARDP 8.4 73.54 66.25

5 SARDP 18.315 289.99 196.24

6 SARDP 17.3 873.91 588.95

7 SARDP 16.86 1050 273.4

8 SARDP 26 520.01 303.4

9 SARDP 57.5 1307.5 829

10 SARDP 10.08 259.79 168.39

11 SARDP 39.72 814.56 454.89

12 SARDP 37.8 738.15 407.3

13 SARDP 44.075 801.54 463.49

14 SARDP 26.9 385.57 294.17

15 SARDP 19 330.3 223.5

16 SARDP 15.5 351.31 96.9 

17 SARDP 4.77 76.78 53.21

18 NH(O) 17.95 66.94 60.21

19 NHDP II 25.25 818.4 519.3

20 BMP 14.66 220.2 138.25

21 BMP 12.3 208.84 114.3

22 BMP 15.007 278.46 129.14

23 BMP 15.47 141.35

452.86 9563.78 5511.85

24 NH(O) 3.5 14.52 13.5

25 NH(O) 33 30.84 26.92

26
NH (O)

(SARDP)
11 150 122.5

47.50 195.36 162.92

(a) Total

Bridge Work

4 lane bridge including approaches over River Brahmaputra 

between Dhubri ,Assam) and Phulbari (south Bank,Meghalaya)
127B 15.12.2020 24.11.2020 0.00% 0.00% 12.09.2028

Larsen & Toubro Ltd. Heavy Civil Infrastructure IC Larsen & 

Toubro Ltd.(L&T)

Construction of Jia Bharali Bridge(1.2Km) along with its 

approaches and River Training Work from km 25.552 to km 

27.500 of NH-37A

37A/

715
17.02.2021 21.12.2020 0.00% 0.00% 06.08.2023 MKC Infrastructure Ltd. - RSM Infra Projects (JV) 

Status As on 28.02.2021

4-laning of NH-37 passing through Dergaon town 37/ 2 30.06.2020 19.03.2020 26.88% 26.60% 21.06.2022 M/s Rajinder Infrastructure Pvt.Ltd.

4 laning from Rangagara to Kaliabhor Tiniali from km 297.00 to km 

315.315 of NH-37 on EPC basis.
37  23.10.2017 1/16/2017 36.78% 33.18% 21.04.2020 M/s Simplex Infrastructure

4-Laning from Jamuguri to Biswanath Chariali from km 182 to km 

208 of NH-52
52 19.12.2016 10/13/2016 50.56% 49.30% 26.02.2021 M/s T K Engineering Consortium Pvt. Ltd.

Assam

Widening to 2-lane /4-lane

SL. 

No.

Date of 

Start/Appointed Date 
Date of Award

Cumulative 

Physical 

progress %

Cumulative 

Financial  

progress %

Target date of 

completion as 

per contract

Name of the Contractor

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in 

crore

4-Laning of NH-37 from Nagaon By-pass to Teliagaon (km 

278.600 to km 288.600) in the state of Assam under SARDP-NE 

Phase-A on EPC mode-Package-1

37 01.07.2020 23.03.2020 16.71% 11.57% 23.12.2021

4-Laning from Biswanath Chariali to Gohpur from km 208 to km 

265.50 of NH-52
52 15.01.2016 3/30/2015 49.78% 48.74% 31.03.2021 M/s  Ramky - TKE (JV) 

4 laning from Kaliabor Tinali to Dolabari section from Km 0.0 to 

Km 17.3 of NH 37-A including construction of new Brahmaputra 

bridge

37A 29.11.2014 10/31/2014 81.61% 80.88% 09.11.2020 M/s Gammon India- S P Singla[SPSCPL] (JV)

4 - lane highway connecting km 17.3 of NH 37A and km 182 of 

NH 52 between Dolabari and Jamuguri on EPC basis
37A &52 01.09.2017 3/29/2017 48.17% 47.28% 31.03.2021 M/s Simplex Infrastructure

20.00% 31.12.2020 M/s Gannon Dunkerley Company Ltd.[GDCL]

4-Laning of Jhanjhi Jn to Demow section from Km. 491.050 to 

Km. 535.250(Design Km 490.800 to Km 534.800) (with Toll 

Plaza)

37 20.01.2018 11/9/2017 33.07% 31.55% 19.01.2021 M/s Gannon Dunkerley Company Ltd.[GDCL]

4-Laning of Jorhat to Jhanji section from Km. 453.00 to Km. 

491.08 
37 01.01.2018 11/9/2017 22.56%

72.64% 31.12.2019 M/s ECI Engg.Construction Co. Ltd.

4-Laning of Numaligarh to Jorhat section from Km. 402.500 to 

Km. 453.000 (Design Km 403.200 to Km 454.240) except 

Dergaon bypass (with Toll Plaza) 

37 23.05.2015. 10/31/2014 61.50% 60.10% 23.05.2020 M/s Hindustan Construction Company (HCC)

4-Laning from Gohpur to Holongi section from km 264.10 of NH 

52 to km 20.37 of NH 52A 
52 11.12.2015 3/30/2015 77.08%

100.00% 99.19% 31.07.2020 M/s ABCI-JKM Pvt. Ltd.

2-laning with paved shoulders from km 6.25 to 10.40 of Silchar 

Badarpur section 
53/37 01.10.2015 3/23/2015 95.80% 94.22% 31.12.2020

M/s Shree Gautam Construction Company Ltd.                                

(Shri Binod Singhi )

Construction of Dibrugarh By Pass / realignment of NH-37 from 

Bogibeel Junction at km. 581.700 to km. 597.147 on EPC basis in 

the state of Assam

37  02.11.2015 2/20/2015

4-laning of NH-37 Section between Demow to End of Moran 

Bypass (From   Km. 534.800 to Km. 561.700) on EPC Mode.
37 17.08.2016 1/14/2016 64.79% 64.43% 31.03.2021 M/s Gannon Dunkerley Company Ltd. [GDCL]

4-laning of  NH-37 Section between

End of Moran Bypass  to Bogibeel junction near Lapetketa (Km. 

561.700-Km. 580.778) on EPC 

37 06.07.2019 M/s Manaranjan Brahma31.01.2019 46.43% 46.37% 05.12.2021

M/s BKSONS Infrastructure Pvt. Ltd.

100.00%

4 laning of Balachera-Harangjao section of NH-54 (ext.) from km 

275.00 to km 244.00 in the state of Assam under east west 

corridor project.

54 Ext. 26.12.2017 10/31/2017 29.08% 27.09% 12.11.2021 M/s Sushee Infra-  M/s JSC PTPS (JV)

99.50% 24.01.2018  M/s Ganesh Ram Dokania

Improvement and Strenghtening of Road Section from Chand 

Khera to Kurti Bridge on Assam-Tripura Border in the state of 

Assam on EPC basis

208A  28.11.2016 04.10.2016

One time improvement of Moran Town section of NH-37 from km 

555.000 to km 558.500 
37 19.08.2019 5/31/2019 100.00% 82.10%

One time improvement of Digboi to Ledo Town section (via Powal 

and Margherita ) of NH-38 from km 20.000 to km 53.000 
38 M/s Ganpati Builders16.09.2019 29.07.2019 100.00% 95.39% 23.09.2020

31.12.2020 M/s BB Enterprise

Total

Skylark Infra Engg. Pvt. Ltd.

(a) Total

Widening/Improvement to 4-Lane with Paved Shoulder from km 

81+000 to km 95+400 (Design Chainage 80+930 to 96+400) of 

Loring Thepi - Ganapath Gaur Gaon Section - (Package-4) 

29

PRL Projects & Infra Structure Ltd.

4-Laning of NH-37 from Teliagaon to Rangagara (km 288.600 to 

km 297.000) in the state of Assam under SARDP-NE Phase-A on 

EPC mode – Package - 2

37 01.07.2020 20.03.2020 13.89% 9.68% 23.12.2021 Ganga Sagar Singh

4-laning of Hapachara - Tulungia section 102B/ 117 26.06.2020 26.03.2020 12.81% 0.00% 26.12.2022

To be given 03.02.2021 0.00% 0.00% S.S Builders

Rehabilitation

Widening/Improvement to 4-Lane with paved shoulder from 

Ch.75.330Km to Ch.88.00km (Design Ch.71.800 to 84.100 km) of 

Jogighopa Bridge Approach (Near Pancharatna)- Agia (near 

Nichinta) section (Pkg. 6) of Bilasipura-Guwahati road 

17 26.10.2020 25.08.2020 5.55% 0.00% 19.04.2022 Mayasheel Construction

Widening/Improvement to 4-Lane with Paved shoulder from km 

66.00 to km 81.00 (Design Chainage 65.923 to 80.930) of 

Dokmoka-LoringThepi (Package-3) 

29 30.09.2020 10.08.2020 6.70% 0.00% 24.03.2022



Target Date
Actual 

Date
Target Date Actual Date Target Date

Actual 

Date

3a 

Notific

ation 

date/ 

Area in 

Ha

3A 

Notific

ation 

date/ 

Area in 

Ha

3D 

Notific

ation 

date/ 

Area in 

Ha

3G 

Notific

ation 

date/ 

Area in 

Ha

Stage II 

Approval 

date/ 

Area in 

Ha

Target 

Date
Actual Date

1 SARDP

Re alignment and improvement to 2-

lane with paved shoulders of NH-38 

By passing Digboi, Powai, 

Margherita and Ledo towns in 

between km 20.00 to km 52.00 

M/s KMC - PT JV /     M/s 

Rodic Consultants
NH-38 29.36 _ 392.21

2

SARDP

_______

BMP

Four lane bridge along with 4 lane 

connecting roads from Gohpur to 

Numaligarh section from km 264.10 

of NH 52 to km 413.875 of NH 37 

on BOT (Annuity) basis

M/s Louis Berger
52 & 37 

(New link)
40.00 10.05.16

Alignment 

finalised
03.11.2016 Pending 03.03.2017

Pendin

g

Pendin

g
Pending Pending Pending 03.03.2017 3500

3

SARDP

_______

BMP

Badarpurghat bridge over River 

Barak near Silchar on NH-44-

Rehabilitation of existing bridge and 

construction of new bridge 

M/s SA Infra NH-44 4.00 23.03.2015

Alignment 

changed as per 

Public 

Consultation 

meeting. DPR 

Consultant is 

directed to 

submit reports 

on new 

alignment

12.09.2015 Pending 12.01.2016
Pendin

g

Pendin

g
NA Pending Pending 12.01.2016 200

4 JICA Srirampur- Dhubri M/s C E Testing Pvt. Ltd 127B 55.70 03.11.2015 _ _ _ _ _

State PWD, 

NH, Megh. -

15.01.2018

NHIDCL-

Updated DPR 

20.11.2018

807.65

A Total 129.06 4899.86

1 BMP

Consultancy Services for Feasibility 

Study, Preparation of Detailed 

Project Report and providing pre-

construction services for 

construction of new 2-lane Road 

Bridge across River Brahmaputra in 

Jogighopa in the State of Assam

M/s Rodic Consultants Pvt. 

Ltd. in JV with Monarch 

Surveyors And Engineering 

Consultants Pvt. Ltd

2.30 29.10.2018 03.03.2019 06.03.2019
Alignment being 

finalised
_ _ _ _ _ _ _ _ _ _ _ _ _ _

2 BMP

Consultancy Services for Feasibility 

Study, Preparation of Detailed 

Project Report and providing pre-

construction services for up 

gradation of new National Highways 

(Guwahati-Jorabat bypass) in the 

state of Assam

M/s C E Testing Pvt. Ltd 25.00 20.11.2019 15.03.2019 22.03.2019
Alignment being 

finalised
_ _ _ _ _ _ _ _ _ _ _ _ _ _

3 BMP

Consultancy Services for 

preparation of Detailed Project 

Report for Development of 

Multimodal Logistics Park at 

Jogighopa and External Trunk 

Connectivity Infrastructure to the 

Multimodal Logistics Park site at 

Jogighopa’ 

M/s Voyants Solutions Pvt. 

Ltd. in JV with KPMG 

Advisory Services Pvt. Ltd.

- 13.09.2018 25.10.2018 12.11.2018
Land Parcel 

being finalized
_ _ _ _ _ _ _ _ _ _ _ _ _ _

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimate 

(in Cr)

DPR

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility Report   Draft DPR
Status Of Pre-Construction Activity

Final DPR                                                                                                           

Bharatmala

EPC Contract has been terminated due to NGT case

(i)  TSA signed on 07.05.2018 

(ii)Presentation held on 23.06.2018. Consultant asked to prepare 

4Lane for the balance 36 Km length as approved by EC in its 57th 

meeting held on 27.08.2018.

(iii) The variation proposal was put up in 54 th EC Meeting.

(iv) On approval of EC, the DPR Consultant submitted the updated 

Four Lane DPR on 20.11.2018.

(v) PATSC Completed

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project Name of Consultant

NH No.

(Old/

New)

Stage I 

Approval 

date/ 

Area in 

Ha



4 BMP
Kochigaon-Raimana-Jaigaon-

Lankapara-Birpara
123 _ _ _ _ _ _ _ _ _ _ 1783.50

5 BMP Sutarkandi -Karimganj 14 _ _ _ _ _ _ _ _ _ _ 203.00

6 BMP
Churaibari-Agartala 

(Assam/Tripura)
NH-8 198 _ _ _ _ _ _ _ _ _ _ 4950.00

7 BMP Tulungia - Jogighopa NH-117 18 261

8 BMP Jogighopa - Gendera NH-117 15 217.5

9 BMP Gendera - Paikan NH-117 15 217.5

10 BMP Paikan- Dudhnoi NH-117 14 203

11 BMP Dudhnoi- Guwahati NH-108 108 1566

12 BMP
Biswanath Chairali - Biswanath 

Ghat

M/s CE Testing Company 

Pvt. Ltd
NH-17 19

Draft  

Submitt

ed on 

05.03.2

019, 

CALA 

has 

been 

appoint

ed. for  

Biswan

ath 

District.

2 275.5

13 BMP Kamar Gaon- Lahowal NH-37 16 232

14 BMP Lahowal- Tinsukia NH-37 38 551

15 BMP Tinsukia- Makum NH-37 10 145

16 BMP Makum- Digboi NH-37 25 362.5

17 BMP Digboi- Margherita NH-38 13 188.5

18 BMP Kandulijan Gaon - Dimow Charali NH-52 21 304.5

19 BMP Dimow Charali- Sengajan NH-52 8.2 118.9

20 BMP

Dibrugarh Ghat / Bogibil Bridge 

(South Bank)- Bogibil Bridge (North 

Bank)

NH-52B 8 116

21 BMP
Bogibil Bridge (North Bank)- 

Kandulijan Gaon
NH-52B 11 159.5

22 BMP
Kamar Gaon- Dibrugarh Ghat / 

Bogibil Bridge (South Bank)
NH-52B 15 217.5

23 BMP Naltoli -Silghat NH-52B 4 58

24 BMP Jorhat - Neamati NH-52B 10.4 150.8

25 BMP Dimow Charali- Oriyamghat Road NH-52 62 899

26 BMP Oriyamghat Road- Oriyamghat NH-29 6.7 97.15

27 BMP Daboka-Manja NH-29 90 1305

28 BMP Manja-Lahorijan NH-29 38.8 562.6

29 BMP Numaligarh- Khatkhati NH-29 99 1435.5

30 BMP Panchgram-Silchar 23 333.5

31 BMP Badarpur-Agartala 253 3668.5

32 BMP Silchar- Vairengte 49.9 22.03.2018 01.08.2018 15.11.2018 30.09.2018 - - - - - - - - - - 723.55

33 BMP Jiribam- Silchar 55 22.03.2018 01.08.2018 15.11.2018 30.09.2018 - - - - - - - - - - 797.5

B Total 1408.30 23524.50

M/s Feedback Infra

17.11.1

9

26.04.1

9
06.06.19

27.07.18 18.01.18 27.01.18

27.07.18 18.12.18

10.10.18 17.08.18 28.03.19

M/s. Transys Consulting Pvt. 

Ltd

Not yet 

submitted

13.03.18 10.07.18 17.01.19

M/s Feedback Infra

M/s CE Testing Company 

Pvt. Ltd

M/s. Voyants Solutions Pvt. 

Ltd.

02.12.2016 12.01.2017 02.05.2017 14.12.2017 02.07.2017 02.09.2017

Draft  

Submitt

ed on 

05.03.2

019, 

CALA 

has 

been 

appoint

ed. for 

Bongai

gaon, 

Dhubri 

and 

Kamru

85

27.12.18

29.08.16

02.08.18 19.05.18 10.10.018 27.10.18 27.12.18

02.02.18 19.05.18 Approved

17.06.18



1

Narengi-Kuruwa-Dumunichawki 

(including from Changsari to 

Kuruwa)  

47.00 681.5

2

Indo-Bhutan border –Musalpur-Tihu 

Chowk- Tihu- Makhibaha- 

Sarthebari- Kalitakuchi 

110.00 1595

3
Pathshala-Dubi-Helona-Bongaon-

Rampur-Sarthebari 
45.00 652.5

4 Tihu-Sarthebari-Nagaon 50.00 725

5 Baihata-Goreswar-Udaguri 50.00 725

6 Mangaldai-Bhutianhang-Changrang 62.00 899

7
 Dudhnoi-Matia-Mornoi-Goalpara-

Pancharatna 
103.00 1493.5

8 Haldyanganj-Mankachar road 22.00 319

9 Agia-Medhipara-Lakhipur 32.00 464

10
Badarpurghat-Dullachua-Mantic 

Road via Anglabazar 
150.00 2175

11 Lowairpowa-Kunmum 27.00 391.5

12

Silchar-Hailakandi-Maanachera-

Kanaibazar-Ramkrishna Nagar-

Hasimganj 

85.00 1232.5

13 Silchar- Kalain Road 30.00 435

14 Laluk Bihupuria-Narayanpur 25.00 362.5

15
Kamalabari-Garmur-Jengrai-

Haldibari-Tekeliphuta 
50.00 725

16
Gogamukh-Ghiamara-Butikur-

Telijan 
57.00 826.5

17 Lahowal-Bordubi-Tinsukia 48.00 696

18 Sonari-Mahmora-Moran 31.00 449.5

19 Moran-Naharkatia Road 56.00 812

20 Lahowal-Naharkatia Road    47.85 693.825

21 Duliajan Digboi Road 34.13 494.885

22 Digboi Pengeri Bordumsa Road 34.24 496.48

23
Margherita Pengeri Phiobari 

Doondoma Road 
56.76 823.02

C Total 1252.98 18168.21

Grand Total (DPR) (A+B+C) 2790.34 46592.57

M/s CE Testing Company 

Pvt. Ltd
04.01.18 19.02.18 22.03.18 02.07.18 04.05.18 16.11.18

NH-In Principle

M/S Wapcos J/V ITL 04.10.18 02.04.18 07.06.18 Pending

M/S Global J/V Krishna 26.12.17 22.02.18 13.03.18 Approved 26.03.18 17.04.18 16.07.18 30.08.18



1 NEC 1.66 5.68 4.71

2 NEC 17.47 68.54 58.27

3 NEC 26 65.33 51.61

4 NEC 22 60.64 47.91

5 NEC 12.585 65.19 51.5

79.72 265.38 214.00Total

M/s C S infraconstruction Limited/  M/s ITL

M/s C S infraconstruction Limited/  M/s ITL

-

-

-

-

-

100.00%

93.95%

74.55%

49.49%

32.32%

Rehabilitation and up-gradation of Wokha-Merapani Road from 

(48/000 km) To Merapani (60/585 km) in the State of Nagaland 

and Assam 

15.09.2017

01.09.2017

NEW

NEC

NEC

NEC

NEC 51.28%

23.03.2017

17.03.2017

13.04.2017

13.04.2017

13.04.2017

Rehabilitation work ( Deposit work of NEC)

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in 

crore

Date of 

Start/Appointed Date 
Date of Award

Cumulative 

Physical 

progress %

Cumulative 

Financial  

progress %

Target date of 

completion as 

per contract

Name of the Contractor

Rehabilitation and up-gradation of Tura-Mankachar road from 

Mirjumala junction to Mankachar-Silchar Tinali (0/0 to 1/660km) to 

two lane carriageway in the State of Assam 

Rehabilitation and up-gradation of Doimukh-Harmuti road from 

Harmuti Junction (0/00 km) to Khula camp (14/370 km) and 

Doimukh (0/000 km) to Bagh Tinali (3/100 km) two lane 

carriageway in the State of Assam and Arunachal Pradesh 

Rehabilitation and up-gradation of Wokha-Merapani Road from 

Wokha Junction (0/000 km) To (26/000 km) in the State of 

Nagaland

Rehabilitationand up-gradation of Wokha-Merapani Road from 

(26/000 km) To (48/000 km) in the State of Nagaland

M/s M. P. Agarwala/ M/s ITL

M/s Nabam Tullon LLP- ECI (JV)/ M/s ITL

M/s C S infraconstruction Limited/  M/s ITL

100%

100.00%

79.89%

27.09.2017

01.09.2017

01.09.2017 52.93%



Target 

Date

Actual 

Date

Target 

Date
Actual Date

Target 

Date
Actual Date

3a 

Notification 

date/ Area 

in Ha

3A 

Notification 

date/ Area 

in Ha

3D 

Notifica

tion 

date/ 

Area in 

Ha

3G 

Notifica

tion 

date/ 

Area in 

Ha

Stage I 

Approv

al date/ 

Area in 

Ha

Stage II 

Approva

l date/ 

Area in 

Ha

Target 

Date
Actual Date

A Total 0.00 0.00

B Total 0.00 0.00

1 NK

Hathithan (NH-21)-

Manikaran-Pulga

M/s Lion 

Engineering 

Consultants

21 42.938 05.09.2016 10.12.2016 19.12.2016
In-principle 

Approved
08.05.2017 02.08.2017 09.07.2017 25.11.2017

 3(a) 

notification 

published 

on 

22.06.2017

 3(A) 

notification 

notified on 

11.10.2018

under 

process

Stage-I 

under 

process

under 

process
16.08.2018 31.12.2018 648.97

2 NK

Rohru-Jangla-Sungri-

Taklesh-Sarahan-

Jeori (NH-5)

M/s Lion 

Engineering 

Consultants

5 109.6 05.09.2016 10.12.2016 19.12.2016
In-principle 

Approved
08.05.2017 11.09.2017 09.07.2017 25.11.2017

 3(a) 

notification 

published 

on 

22.06.2017

 3(A) 

notification 

notified on 

29.06.2018

under 

process

Stage-I 

under 

process

under 

process
16.08.2018 31.12.2018 1688.9

3 NK

Chandigarh-Karoran-

Tanda-Prempura-

Gariran-Paploha-Bar-

Shilukurd-Jangesh-

Kasuali-Dharmpur 

(on NH-5)

M/s Lion 

Engineering 

Consultants

5 45.603 05.09.2016 10.12.2016 19.12.2016
In-principle 

Approved
08.05.2017 11.09.2017 09.07.2017 25.11.2017

 3(a) 

notification 

published 

on 

22.06.2017

 3(A) 

notification 

notified on 

29.06.2018

under 

process

Stage-I 

under 

process

under 

process
16.08.2018 31.12.2018 916.33

C Total 198.14 3254.20

Grand Total (DPR) 

(A+B+C)
198.14 3254.20

Bharatmala

NH-In Principle

Himachal Pradesh

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

NH No.

(Old/

New)

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility Report  Final DPR                                                                                                        

Estimated 

Cost

LA
 Draft DPR

Status Of Pre-Construction Activity

Status As on 28.02.2021

DPR

FC

Utility 

Shifting 

Estimate 

(in Cr)



1 NH(O) 6.50 2680.42 2378

2 NH(O) 32.62 6808.69 4509.5

3 NH(O) 1.269 91.29 76.49

40.39 9580.40 6963.99

4
PMDP

NH(O)
5.20 402.46 272.77

5
PMDP

NH(O)
20.35 258 193.99

6
PMDP

NH(O)
16.99 255.9 155.04

7 NH(O) 9.46 228.39 118.41

8 NH(O) 8.73 210.79 99

9 NH(O) 2.42 749.61 431.28

10 NH(O) 42.82 146.31 84.62

11 NH(O) 20.251 486.45 208.581

12 NH(O) 27.943 285.28 158.15

154.16 3023.19 1721.84

13
PMDP

NH(O)
23.20 16.49 12.47

14
PMDP

NH(O)
14.00 8.01 6.35

37.20 24.50 18.82

Up-gradation to 2-lane with Paved Shoulder form Km 29+030 to 

Km 31+449 of 2.419 Km length of Uni-Directional (1.574 Km) 

Khellani Tunnel including its approach road on NH-244  (Package 

III)

244 to be given 08.02.2021 0.00% 0.00% APCO Infratech Pvt Ltd

Status As on 28.02.2021

08.06.2020 07.02.2020 5% M/s Beigh Construction Pvt. Ltd.

Length

(Km)

Jammu  And Kashmir

21.12% 20.12.2023

1% 30.09.2026

08.06.20223%

M/s. S.P Singla Construction Pvt. Ltd.

Date of Award
Cumulative Physical 

progress %

Cumulative Financial  

progress %

Work of construction, operation and maintenance of Z-Morh 

tunnel on DBFOT (Annuity basis)
1 24.06.2020

12.03.2013

After re-tender 

19.12.2019

19.69%

Name of the Contractor

Megha Engineering & Infrastructures Ltd

Construction of Bi-directional tunnel at Km 83 between (Khellani- 

Kishtwar) section
244

27.03.2018 39.15% 38.73%

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Widening to 2-lane /4-lane

M/s APCO Infratech Pvt. Ltd

Construction of 

(I) Connecting road from Z-Morh Tunnel to Zojila Tunnel and

 

(II) 14.150 Km long Bi- directional Tunnel accross Zojila Pass on 

Sonamarg - Kargil section of NH-01

1 01.10.2020 25.08.2020 1%

Target date of 

completion as per 

contract

Tunnel Work

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in 

crore

Date of 

Start/Appointed Date 

(a) Total

04.02.2021

(b) Total

Widening and up-gradation to 2 lane with paved shoulder 

configuration and geometric improvement from km 0.000 to km 

16.990 (Phase-I) on Chenani – Sudhmahadev section of NH-244 in 

the State of Jammu & Kashmir on EPC Mode. 

244

Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor 

road section of NH-144A from Canal head (Km 0.800) to Ganesh 

Vihar (Km 6.000) of 5.2 Km length on EPC basis .Pkg-II

144-A 07.08.2018 15.03.2018 50.39% 47.22%

Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor 

road section of NH-144A from Ganesh Vihar (Km 6.000) to Khati 

Chowk (Km 26.350) of 20.350 Km  length on EPC basis.Pkg=IIIA

144-A 12.07.2019 02.03.2019 16.70% 14.85% 12.07.2021
M/s. Tarmat Ltd., Srinagar, J&K

02.10.2021
M/s. ECI Engineering in JV with M/s SRM Projects

(JV)
22.11.2018

Rehabilitation

Restoration of road by way of clearance of landslide, surface 

boulders side drain, culverts including construction of  R/wall and 

B/walls and laying of WBM-I, WBM-II, WBM-III & Bituminous 

Carpeting on Sinthanpass- Anantnag –Khanabal road (Km 184.00 

to Km 265.000)

244 07.03.2018 16.02.2018 100.00% 100.00%

Strengthening & Upgradation of existing carriageway to 

intermediate lane from km0.00 to km42.82 of Length 42.820kms 

on Baramulla-Gulmarg section

701A 08.10.2020 31.08.2020 0.76% 0.00% 06.04.2022
United Jehlum Road Roof Builders - Jehlum 

Construction Co. (JV) 

Up-gradation to 2-lane with Paved Shoulder from Km 12.850 to 

Km20.300 of 7.450Km length on Goha-Khellani section and a link 

road to Goha village of 2.016 km on NH-244 (Package I)

244 01.10.2020 31.07.2020 1.87% 0.00%

10.11.2020
M/s Khanday Infra Pvt Ltd

Restoration of Road by way of clearance of landslide, surface 

boulders side drain, culverts including construction of 

R/wall/Scuppers and laying of WBM-II, WBM-III, & Pre- Mixed 

Surfacing/Mixed seal Surfacing (PC) on Batote-Kishtwar-Chatroo- 

Sinthan top road NH-244 Km from Km 170.000 to Km 184.000

244 07.03.2018

31.08.2019
M/s Khanday Infra Pvt Ltd

07.03.2018 95.00% 76.26%

(c) Total

02.04.2022 OASIS - VIPL (JV)

Up-gradation to 2-lane with Paved Shoulder from Km 20.300  to 

Km 29.030 of 8.730 Km length on Goha-Khellani section on NH-

244 (Package II)

244 01.10.2020 31.07.2020 1.79% 0.00% 02.04.2022 E5 Infrastructure Pvt. Ltd.

Construction & Upgradation to 2 lane with paved shoulder from 

Design Km. 31.449 (Khellani) (Ex. Km 44.946) to Km 51.700 

(Prem Nagar) (Ex. Km 68+617) on Khellani - Kishtwar - Chattroo 

section (PKG- 1)

244 to be given 03.02.2021 0.00% 0.00%
R&C Infra Engineers Pvt. Ltd.- SKS Infra Projects Pvt. 

Ltd. (JV) 

Construction & Upgradation to 2-lane /4lane with paved shoulder 

from Design Km 148+589 (Existing km 235+070) (Vailoo )to 

Design Km 176+532 (Existing km 263+070) Donipawa on Khellani-

Khanabal section (PKG- 6)

244 to be given 03.02.2021 0.00% 0.00%
New India Contractors & Developers Pvt. Ltd. - Khanday 

Infrastructure Ltd. (JV)



Target Date
Actual 

Date
Target Date Actual Date Target Date Actual Date

3a 

Notification 

date/ Area 

in Ha

3A 

Notificatio

n date/ 

Area in Ha

3D 

Notificatio

n date/ 

Area in Ha

3G 

Notificatio

n date/ 

Area in Ha

Stage I 

Approval 

date/ Area 

in Ha

Stage II 

Approva

l date/ 

Area in 

Ha

Target 

Date

Actual 

Date

1 NH(O)

Consultancy Services for Preparation of 

Detailed Project Report and providing Pre-

Construction activities:

(i) For construction of  Approach Roads 

with Avalanche Protection Works to West 

and East portal of the proposed Zojila 

Tunnel  between (between Baltal and 

Minamarg) from km 82.00 to km 95.00 on 

Srinagar-Leh road (NH-1) and;

(ii) For making the NH-1 from Z-Morh 

Tunnel to proposed Zojila Tunnel (approx. 

20 km) all weather road in the State of 

Jammu & Kashmir

SMEC International 

Pvt Ltd in JV with 

SMEC(India) Pvt Ltd. 

in Association with 

Anandjawala 

Technical Consultancy

1 20.00 28.03.2018 10.06.2018 26.06.2018

Alignment 

has been 

finalised and 

approved on 

10.10.2018

03.08.2018 22.08.2019 17.09.2018 30.08.2019 - - - - - - -
30.09.201

8
-

2 NH(O)

Consultancy Services for Feasibility Study, 

Preparation of Detailed Project Report and 

providing Pre-Construction Services for 

upgradation to 2 lane with paved shoulder 

from (i) Km 44.50 to Km 142.00 of 

Chattroo Village & (ii) Km 235.00 (Vailoo 

Village) to Km 269.00 (Khanabal) of 

Khellani - Kishtwar - Chattroo - Khanabal 

Section of NH 244

 M/s Rodic 

Consultantspvt.ltd/JV 

Monarch Surveyors 

and Engineering 

Consultant pvt.Ltd

244 131.50 06.03.2019 6.07.2019 15.10.2019 23.12.2019 06.09.2019 _ 06.12.2019 - - - - - - - - 24.04.2020 - -

Consultancy Services for Preparation of 

Detailed Project Report and providing Pre-

Construction activities in respect of the 

following stretches on NH-244 (old NH-1B) 

in the state of Jammu & Kashmir. 

(i) Sudhmahadev- Daranga Tunnel of 

approx. length 4.5 Km and its approach 

road on Chenani - Sudhmahadev – Goha 

road portion.

(Tunnel Length - 8.07 km)

244 12.500 _ 20.04.2018 19.07.2018 _ 01.02.2019 _ 28.02.2019

12.05.2020 

Pkg-I 

/13.05.2020 

Pkg-II

_ _ _ _ _ _ 20.03.2020 27.03.2020 _

 (ii) Vailoo Tunnel of approx length 10.00 

Km under Sinthan Pass and its approach 

roads on Goha- Khellani- Khanabal road 

portion

(Tunnel Length - 10.20 km)

244 38.000 06.04.2018 04.12.2018 16.04.2019 _ 25.12.2019 06.10.2018 _ _ _ _ _ _ _ _ _ _ _

(iii) Additional scope of work, 

preparation of DPR for Goha-Khellani 

section of NH-244 for a length of 30Km 

(Tunnel Length - 1.57 km)

244 30.000 _ 01.11.2018 16.04.2019 _ 20.03.2019 _

14.11.2019

DPR 

Completed 

09.01.2020 

Request 

sent to DC 

DODA 

_ _ _ _ _
under 

process
_ 25.12.2019 _

Preparation of DPR for the road portion 

(sliding zone) between Drabshala and 

Thathri from Km 82.675 to Km 82.925 on 

NH-244-

(Tunnel Length - 0.495 km)

244 1.269 _ 14.12.2018 28.11.2018 _ 28.02.2019 _
DPR ON 

5.03.2019
NA _ _ _ _ _

under 

process
13.08.2019 _

4 NH(O)

Consultancy Services for Preparation of 

Detailed Project Report and providing Pre-

Construction activities for Construction of 

Highway Tunnel including approaches 

across Lachung La, Tanglang La and 

Shingo La in the Ladakh region

(Tunnel Length - 14.5 km, 7.5 km, 5.00 

km) 

3

5 NH(O)

Consultancy Services for Feasibility Study, 

Preparation of Detailed Project Report and 

providing Pre-Construction Services for 

upgradation of existing 2-lane highway to 4 

lane with paved shoulder configuration (NH-

144A) from Km 26.350 (Khati Chowk) to 

Km 30.097 (Hanuman Chowk) of Jammu - 

Akhnoor section in the state of Jammu & 

Kashmir on EPC basis

M/s Anandjiwala Infra 

Advisory
244 3.747 05.08.2019 21.10.2019 21.10.2019 20.11.2019 - - - - - - - - - - - - - -

A Total 237.02 0.00

B Total 0.00 0.00

Inception Report

Alignment 

Approval 

Status

 Feasibility Report   Draft DPR

Bharatmala

DPR

3

SL. 

No.

NHDP 

Phase/ 

Scheme

NH(O)
 TPF Getinsa 

Euroestudios
01.02.2018

Name of Project Name of Consultant

NH 

No.

(Old/

New)

The work has been annulled.

Status Of Pre-Construction Activity
Final DPR                                                                                                           

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimat

e 

(in Cr)

Length

(Km)

Date of 

Award



Target Date
Actual 

Date
Target Date Actual Date Target Date Actual Date

3a 

Notification 

date/ Area 

in Ha

3A 

Notificatio

n date/ 

Area in Ha

3D 

Notificatio

n date/ 

Area in Ha

3G 

Notificatio

n date/ 

Area in Ha

Stage I 

Approval 

date/ Area 

in Ha

Stage II 

Approva

l date/ 

Area in 

Ha

Target 

Date

Actual 

Date

Inception Report

Alignment 

Approval 

Status

 Feasibility Report   Draft DPR

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project Name of Consultant

NH 

No.

(Old/

New)

Status Of Pre-Construction Activity
Final DPR                                                                                                           

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimat

e 

(in Cr)

Length

(Km)

Date of 

Award

1

Consultancy Services for Feasibility Study, 

Preparation of Detailed Project Report and 

providing pre-construction services for up 

gradation of newly declared National 

Highway, Tharthri-Kahaljugasar-Kilhotran 

(70 km, District- Doda, J&K) to Makhan-

Chachool (10 km, District- Chamba, 

Himachal Pradesh) to 2-lane with paved 

shoulder including Feasibility study cum 

DPR of Tunnel of approx. length 4 km near 

Kahaljugasar in the state of Jammu and 

Kashmir 

(Tunnel Length - 4.625 km)

M/s Almondz Global 

Infra Consultant 

Limited in JV with M/s 

Subterra Ingenieria 

S.L.

84 05.10.2018 29.12.2018 09.02.2019 31.12.2018 14.03.2019 _ 13.05.2019 _ _ _ _ _ _ _ _ _ _ _

Consultancy Services for Feasibility Study, 

Preparation of Detailed Project Report and 

providing pre-construction services for the 

following road stretches in the state of 

Jammu & Kashmir

i) 2 Laning of Mughal Road connecting 

Shopian with Bafliaz in Poonch  District 

85 31.12.2018 28.03.2019 28.03.2019

Alignment 

Report 

submitted on 

26.09.2019

29.05.2019 _ 29.08.2019 _ _ _ _ _ _ _ _ _ _ _

ii) a) 2-lane with Paved Shoulder of NH 

configuration for Baramulla-Gulmarg Road 
40 31.12.2018 28.03.2019 30.04.2019

Alignment 

Report 

submitted on 

10.10.2019

29.05.2019 _ 29.08.2019 _ _ _ _ _ _ _ _ _ _ _

b) 2 Lane Bypass from Donipawa to 

Ashajipora connecting NH-244 & NH-44
6.4 31.12.2018 28.03.2019 30.04.2019

Alignment 

Report 

submitted on 

13.05.2019

29.05.2019

Draft 

feasibility 

submitted 

on 

30.09.2019

29.08.2019 16.01.2020 _ _ _ _ _ _ _ _ _ _

C Total 215.40 0.00

Grand Total (DPR) (A+B+C) 452.42 0.00

NH-In Principle

2

 M/s Rodic 

Consultantspvt.ltd/JV 

Monarch Surveyors 

and Engineering 

Consultant pvt.Ltd



1 NH (O) 2 141 109 52.32%

2 NH (O) 0.377 49.31 41.88 0.00%

2.38 190.31 150.88

3 SARDP 37.97 471 296.25 30.25%

4 NH (O) 16.9 124.81 9.19%

5 NH (O) 14.07 135.63 5.60%

6 NH (O) 18 108 71.01 26.00%

7 NH (O) 2.5 48 21.51 0.00%

8
EAP 

(ADB)
20 761.54 397 5.42%

9
EAP 

(ADB)
45.68 868.75 457.77 82.14%

10 BMP 13.75 206.88 92.71 6.80%

11 BMP 19.09 216.49 139.8 10.04%

12 BMP 15.76 292.24 139.19 6.36%

13 BMP 21.88 365.53 206.41 7.11%

14 BMP 11.15 167.95 114.68 12.06%

15 BMP 11.03 177.76 102.80 13.09%

16 BMP 12.44 379.39 212.54 0.00%

17 BMP 12.39 268.98 137.07 0.00%

18 BMP 10.7 228.97 111.64 0.00%

19 BMP 22.34 226.32 151.15 0.00%

20 BMP 17.66 188.36 128.55 0.00%

21 BMP 16.84 204.58 116.75 0.00%

22 BMP 18.16 232.26 145.87 0.00%

358.33 5891.81 3303.13

Improvement of existing road to 2 laning 

with Hard Shoulders of 2 laning of 

Maram-Peren section (Package-2A, 

length- 16.840 Km) from Design 

Chainage 40.000 km to 56.840 km on 

129A To be given 12.02.2021 0.00% Coal Mines Associated Traders -  AKMB Projects Pvt. Ltd. (JV) 

Improvement of existing road to 2 laning 

with Hard Shoulders of Maram-Peren 

section (Package-1B, length- 17.660 

km) from Design Chainage 22.340 km 

to 40.000 km

129A To be given 05.02.2021 0.00% CSR Infratech India Pvt. Ltd.- Raam Infratech India Pvt. Ltd. (JV)

Status As on 28.02.2021

31.03.2020 10.65% 24.06.2022 Krishna Construction Co.

2-laning of Churachandpur Tuivai 

Section of NH-102B (Pkg- IB)
24.06.2020 31.03.2020 11.52% 24.06.2022 RSM Infra Projects 

Widening to 2-lane /4-lane

NH No.

(Old/

New)

Total

Date of 

Start/Appointed Date 
Date of Award

Cumulative Physical 

progress %

Construction of permanent steel bridge 

over Barak and Makru river  
53

SL. 

No.

NHDP 

Phase/ 

Scheme

7/31/2022 M/s Shivalaya Construction Pvt. Limited

Two Laning Imphal- Moreh from Km 

350.000 to Km 395.680  (Contract 

Package II)  

39 10/16/2018 01.06.2018 82.90%

Improvement/widening to 2 laning of 

stretch from Khongsang to Tamenglong 

of NH-137 

137 01.08.2019 08.03.2019 38.63%

Widening/Improvement to 2-lane with 

PS of Yaingangpokpi - Finch corner 

road Km 0.000 -16.900 (part of contract 

Package -I)

Name of Project

31.12.2020

Cumulative 

Financial  

progress %

Target date of completion as per 

contract
Name of the Contractor

Bridge Work

12/2/2016 58.07%

(a)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in crore

Length

(Km)

M/s Bhartia Infra Projects Limited (BIPL) 4/27/2017

Manipur

Construction of 4-lane Bridge over Irang 

River on Imphal-Jiribam road section 

(95.50 Km) 

53/ 37 04.01.2021 27.11.2020 1.31% 11.01.2023 Paratech Constructions Pvt. Ltd.

Improvement/Upgradation of existing 2-

lane to 4-lane Divided Highway from 

Taphou Kuki to Daili section of Imphal-

Kohima Road (Design Ch.: km 262.175 

to 274.610) (Pkg-4A)

0.00% 15.04.2022
HVS Construction Materials Pvt. Ltd.

Improvement/Upgradation of existing 2-

lane to 4-lane Divided Highway from 

Kuraopokpi to Sekmai section of Imphal-

Kohima Road (Design Ch.: km 287.00 

to 297.700) (Pkg-5A)

39 15.10.2020 31.08.2020

(b)

Improvement of existing road to 2 laning 

with Hard Shoulders of Maram -Peren 

section (Package-1A, length- 

22.340Km) from Design Chainage 

0.000 km to 22.340 km on NH-129A

129A To be given 05.02.2021 0.00% CSR Infratech India Pvt. Ltd.- Raam Infratech India Pvt. Ltd. (JV)

Improvement of existing road to 2 laning 

with Hard Shoulders of 2 laning of 

Maram-Peren section (Package-2B, 

length- 18.160 Km) from Design 

Chainage 56.840 km to km 75.000 on 

129A To be given 12.02.2021 0.00%

2-laning of Churachandpur Tuivai 

Section of NH-102B (Pkg- IA)
102B

102B

102B

102B

24.06.2020

2-laning of Churachandpur Tuivai 

Section of NH-102B (Pkg- IIA)
01.07.2020

05.08.2020
2-laning of Churachandpur Tuivai 

Section of NH-102B (Pkg- IIB)

2-laning of Churachandpur Tuivai 

Section of NH-102B (Pkg- IVB)
102B

30.06.2022
2-laning of Churachandpur Tuivai 

Section of NH-102B (Pkg- IVA)
102B 01.07.2020

Improvement/Upgradation of existing 2-

lane to 4-lane Divided Highway from 

Daili to Kuraopokpi section of Imphal-

Kohima Road (Design Ch.: km 274.610 

to 287.00 ) (Pkg-4B)

39

Bharat Vanijya Eastern Pvt. Ltd 

Total

M/s L.K. & Sons

28.03.2020

15.10.2020 31.08.2020 0.00% 15.04.2022 Lekcon Infrastructure Pvt. Ltd. 

27.03.2020 3.54%

M/s Varaha Infra Limited

05.08.2022 GPT Infra Projects Ltd.

7.63% 31.05.2023 M/s GR Infra Projects ltd 

9.62% 30.06.2022

28.03.2020

39 15.10.2020 31.08.2020 0.00% 15.04.2022
Lekcon Infrastructure Pvt. Ltd. - R.S.V. constructions Pvt. Ltd. 

(JV) 

27.91% 30.06.2022

GPT Infra Projects Ltd.

30.06.2020

31.03.2020 13.84%

05.08.2020

31.03.2020

19.16% 30.06.2022 M/s Varaha Infra Limited

01.07.2020 14.42%

34.68% 24.06.2022 Krishna Construction Co.

31.12.2021

Satya Builders

Bharat Vanijya Eastern Pvt. Ltd 05.08.20229.96%

10/15/2021 M/s GR Infra Projects ltd 

Widening/Improvement to 2-L with PS 

of Yaingangpokpi - Finch corner road 

from Km 16.900 -30.970 (part of 

contract Package-II)

102C

39Construction of 2-lane Moreh-Bypass

05.09.2019

2-laning of NH-102C from Pallel-

Chandel

4-Laning Imphal- Moreh from Km 

330.000 to Km 350.000  (Contract 

Package I)  

478.81

01.07.2020

24.06.2020 27.03.2020

39 01.06.2020

01.07.2020

202

202 01.07.2020



23 NH (O) 51.67 46.76 100.00%

24 NH (O) 43.05 38.44 100.00%

25 NH (O) 66.86 60.36 100.00%

26 NH (O) 28.00 3.78 2.98 100.00%

27 NH (O) 22.00 14.91 11.12 100.00%

28 NH (O) 20.00 11.40 11.35 100.00%

29 NH (O) 20.00 15.64 13.07 100.00%

30 NH (O) 25.00 15.37 12.91 100.00%

31 NH (O) 34.5 47.82 37.69 100.00%

32 NH (O) 68.6 69.31 54.08 100.00%

33 NH (O) 58.38 59.4 45.12 100.00%

34 NH (O) 40 19.1 17.48 100.00%

399.48 418.31 351.36

6/30/2018 M/s HVS Construction Materials Pvt. Limited

Short term routine maintenance and 

improvement of Imphal-Jiribam road 

from Km 75.00 to Km 145.00 on 

percentage rate basis

53 3/10/2017

M/s Bhartia Infra Projects Limited

Short term routine maintenance and 

improvement of Imphal-Jiribam road 

from Km 145.00 to Km 220.00 on 

percentage rate basis

53 4/1/2017 5/8/2017

Temporary restoration of Khongsang-

Tamenglong on item rate basis
2/6/2017 1/30/2017 100.00%137

(c) Total

2/5/2018 M/s K. Morung and sons

Rehabilitation/Strengthening of existing 

road Churachandpur- Singhat-Sinzawl-

Tuivai sector from Km 103.1 to Km 

161.48

102B 1/18/2018

9/23/2019 M/s Satya Builders

Rehabilitation/Strengthening of existing 

road Churachandpur- Singhat-Sinzawl-

Tuivai sector from Km 34.00 to Km 

103.1

102B 8/1/2016 6/8/2016 100.00%

10/30/2019 M/s Garg & Sons1/4/2018 100.00%

8/1/2019 M/s Bhartia Infra Projects Limited

Rehabilitation/Strengthening of existing 

road Churachandpur- Singhat-Sinzawl-

Tuivai sector from Km 0.00 to Km 

34.500

102B 12/12/2017 11/28/2017 100.00%

Short term routine maintenance and 

improvement of Imphal-Jiribam road 

from Km 3.00 to Km 75.00 on 

percentage rate basis

53 4/1/2017 4/26/2017

Rehabilitation

Restoration/Reconstruction of Ukhrul-

Toloi-Tadubi road section from Km 0.00 

to Km 28.00 covering 28 Km length on 

NH-102A in the state of Manipur.

102A 10/27/2016 10/26/2016

2/6/2018

100.00%

Restoration/Reconstruction of Ukhrul-

Toloi-Tadubi road section from Km 

70.00 to Km 90.00 covering 20 Km 

length on NH-102A in the state of 

Manipur.

102A 5/24/2017

Restoration/Reconstruction of Ukhrul-

Toloi-Tadubi road section from Km 

50.00 to Km 70.00 covering 20 Km 

length on NH-102A in the state of 

Manipur.

102A 1/11/2016

Restoration/Reconstruction of Ukhrul-

Toloi-Tadubi road section from Km 

28.00 to Km 50.00 covering 22 Km 

length on NH-102A in the state of 

Manipur.

102A 10/26/201611/7/2016

5/23/2018 M/s Haokhotinlen Vaiphei

Restoration/Reconstruction of Ukhrul-

Toloi-Tadubi road section from Km 

90.00 to Km 115.00 covering 25 Km 

length on NH-102A in the state of 

Manipur.

102A 5/24/2017 100.00%

83.00
4/17/2017

6/30/2018 M/s Bhartia Infra Projects Limited 100.00%

100.00% 3/11/2018 M/s Nidhi Creative Infrastructure Limited

5/23/2018 M/s Haokhotinlen Vaiphei

3/29/2017

10/26/2016 100.00%

3/29/2017 100.00%

1/31/2018

100.00% M/s Shingvah Thanami 

100.00% 1/26/2018

M/s Bhartia Infra Projects Limited



Target Date Actual Date
Target 

Date
Actual Date

Target 

Date
Actual Date

3a 

Notificatio

n date/ 

Area in Ha

3A 

Notification 

date/ Area in 

Ha

3G 

Notification 

date/ Area in 

Ha

Stage I Approval 

date/ Area in Ha

Stage II 

Approval 

date/ Area in 

Ha

Target Date Actual Date

1 ADB

Ukhrul -Toloi- 

Tadubi
M/s CE Testing 

Pvt.Ltd.
102A 115 23.11.2015 14.01.2016 05.01.2016 finalized 14.04.2016

Final 

Feasibility 

report 

recevied on 

30.06.2016

31.07.2017 02.08.2016

Received:                   

FC-29.08.2018 WC-

07.09.2018

1.Not initiated 

as payment is 

awaited from 

HQ.                                                     

2.Animal 

Passage Plan 

pending from 

Consultant

MSPDCL: 

PHED: Yet 

to be 

submitted

15.09.2016 31.08.2016 1610

2 NK

Two laning with 

paved shoulders 

from Maram-Peren -

Dimapur

M/s CE Testing 

Pvt.Ltd.
129A 204 26.10.2017 21.12.2018 15/01/2018 finalized 03.03.2018 13/10/2018 01.04.2018 26/03/2019 Not yet submitted - - 20/06/2018 _ 1624

3 NK

Two laning with 

paved shoulders 

from Jessami to 

Nagaland Border

M/s SM Consultant 202 12 28.12.2016 _ _
Not 

finalized
-

Final 

Feasibility 

report on 

29.07.2017

22.07.2018 - Under survey -
PHED: 

04.08.2018
- - 168

A Total 331 3402

1 BMP
Shangshak-

Nampisha
M/s CE Testing 102A 90 26.10.2017 21.12.2018 15/01/2018 finalized 03.03.2018 27/10/2018 01.04.2018 11/03/2019

10.08.201

9
_ _

1. FC application 

submitted for 

package-3 & 4, 

remaing application 

are pending from 

consultant.

2.WC application is 

pending form 

consultant

_ _ 20/06/2018 _ 1260

2 BMP  Imphal-Jiribam M/s CE Testing 37 220 26.10.2017 21.12.2018 15/01/2018 finalized 03.03.2018 3/11/2018 01.04.2018 18.05.2019 Yet to be applied. _ _ 20/06/2018 _ 3080

3 BMP
Churachandpur-

Sinnghat-Tuiavi
M/s CE Testing 102B 89 26.10.2017 21.12.2018 15/01/2018 finalized 03.03.2018 12/10/2018 01.04.2018 03.05.2019

published 

on 

26/10/201

8 for Pkg-I

Yet to be applied. _ _ 20/06/2018 _ 1290.5

4 BMP Moirang-Imphal M/s SM Consultant 150 42 28.12.2016 22.02.2017 02.02.2017
Not 

finalized
22.07.2017 29.07.2017 22.08.2017 29.12.2017

FC not applicable. 

WC proposal is 

applied but the 

proposal is on hold 

as per direction. 

_ _ 20.09.2017 Submitted 609

5 BMP
Jessami-

Yaingangpopki
M/s SM Consultant 150 170 28.12.2016 22.02.2017 02.02.2017 finalized 22.07.2017 29.07.2017 22.08.2017 29.12.2017

published 

on 

21/08/201

8

3A notified on 

29.07.2019 for 

Imphal-East 

District and 3A 

uploading for 

other Districts 

are under 

progress

_

4 FC & 1 WC 

proposals are 

applied. FC is in CF 

stage and WC is 

under DFO stage.

_ _ 20.09.2017 Submitted 2465

6 Kohima -Imphal M/s Stanley 39 125 14.07.2015 01.01.2016 04.01.2016 finalized 31.03.2016 07.03.2019 31.07.2016
under 

progress
_ _ FC yet to be appied _ _ 31.07.2016 _ 1325

B Total 736.00 10029.50

DPR to be carried out, however 

LA process to be kept hold as 

per MOM held at HQ, NHIDCL.

Bharatmala

Date of 

Award

Inception Report

Alignment 

Approval 

Status

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

NH No.

(Old/

New)

Length

(Km)

Land acquisition has been proceed through 

direct purchage mode. LA estimates for 

Ukhrul and Senapti Districts sent to HQ for 

Approval.

 Feasibility Report  Draft DPR
Status Of Pre-Construction Activity

Alignment is not finalized

Final DPR                                                                                                           

Estimate

d Cost

LA FC
Utility 

Shifting 

Estimate 

(in Cr)

DPR

DPR work hold up to draft DPR stage

Greenfiled alignment is not finalized

DPR preparation is hold due to non-

finalization of scheme



1 NK

2 laning with paved 

shoulder from 

Tamenglong in 

Manipur to Peren in 

Nagaland via 

Longdi Pabram

M/s CE Testing 

Pvt.Ltd.
100 26.10.2017 21.12.2018 15/01/2018 finalized 03.03.2018 12/10/2018 01.04.2018 _

Not yet in the stage 

of application
06.05.2018 _ 20/06/2018 _ 1329

2 NK

Two laning with 

paved shoulders 

from Hafflong-

Tamenglong Via 

Lia Sang & 

Tausem 

M/s L.N.Malviya
State 

Road
150 21.11.2016 31.01.2017 06.03.2017 finalized 30.06.2017

Final 

Feasibility 

report 

recevied on 

03.08.2018

- -
Not yet in the stage 

of application
- - - - 2100

3 NK

Two laning with 

paved shoulders 

from Jiribam to 

Tipaimukh 

M/s L.N.Malviya
State 

Road
105 21.11.2016 31.01.2017 06.03.2017

Under 

finalization
30.06.2017

Final 

Feasibility 

report 

recevied on 

03.08.2018

- - NO DPR - - - - 1470

C Total 355.00 4899.00

1422.00 18330.50Grand Total (DPR) (A+B+C)

DPR upto Feasibility stage

DPR upto Feasibility stage

NH-In Principle

DPR upto Feasibility stage



1 SARDP 33.25 306.28 217

2 SARDP 14.763 157.86 82.80

3 SARDP 16.3 146.88 74.41

4 EAP 51.5 553.41 358.65

5 EAP 11.60 351.12 91.26

6 EAP 26.55 525.68 210

7 EAP 17.77 445.51 88.2

8 EAP 7.99 284.21 141.14

179.72 2770.95 1263.46

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed Date 
Date of Award Name of the Contractor

Cumulative Physical 

progress %

Cumulative 

Financial  progress 

%

Target date of 

completion as per 

contract

M/s Manaranjan Brahma 

Widening to 2- lane with paved 

shoulder and Geometric improvement 

of Tura- Dalu road under JICA funding 

from Km 85+000 to Km 95+000 and 

Km 101+000 to km 145+000 of NH- 51

51 15.09.2018 05.12.2017 32.30% 08.08.2022

8.74% 26.04.2022

Status As on 28.02.2021

SH 04 24.10.2020 30.09.2020 10.71%

Improvement/widening to 2-lane with 

Earthen shoulder of Ranikor-

Maheshkhola- Baghmara road section 

from Kanai to Rongra, existing Ch. 

From Km 85.970 to Km 102.345 

(Design Ch.Km 81.100 to Km 96.000) 

Pkg-4

Narendra Sharma

8.93% 26.04.2022 Narendra Sharma

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

(a) Total

Meghalaya

Widening to 2-lane /4-lane

2- laning of Ranikor-Nonghyllam- 

Maheshkhola- Baghmara (from design 

Ch. 0.000 to Ch. 129.385) Package-I: 

Existing Ch. 0.000 to Ch.31.700

SH 04 30.09.2019 09.03.2019 28.00% 23.54% 30.03.2022 M/s Dhar Construction Company & Chanchal Paul (JV)

Improvement/widening to 2-lane with 

Earthen shoulder of Ranikor-

Maheshkhola- Baghmara road section 

from Rongra to Panda, existing Ch. 

From Km 102.345 to Km 119.810 

(design Ch.Km 96.00 to Km 112.300) 

Pkg-5

30.16%

Improvement/Widening to 2-L with 

Paved Shoulder from (design Km 0.00 

to Km 10.670) / 4-Laning from (design 

Km 0.00 to Km 0.930) between 

Shillong-Dawki (Pkg-1)

40 14.12.2020 02.11.2020 0.00% 0.00% 14.12.2023 SS Infrazone Pvt. Ltd.

SH 04 24.10.2020 30.09.2020 10.41%

Improvement/Widening to 2-Lane with 

Paved Shoulder / 4-Laning from 

(design Km 63.530 to Km 71.520) 

between Shillong-Dawki (Pkg-5)

40 28.12.2020 23.11.2020 0.00% 0.00% 28.12.2023 Niraj Cement Structurals Ltd.

Improvement/Widening to 2-Lane with 

Paved Shoulder from (design Km 

10.670 to Km 37.550) between Shillong-

Dawki (Pkg-2)

40 26.12.2020 24.11.2020 0.00% 0.00% 26.12.2023 ARSS Infrstructure Projects Ltd.

Improvement/Widening to 2-Lane with 

Paved Shoulder from (design Km 

45.760 to Km 63.530) between Shillong-

Dawki (Pkg-4)

40 14.12.2020 02.11.2020 0.00% 0.00% 14.12.2023 SS Infrazone Pvt. Ltd.



Target Date Actual Date
Target 

Date

Actual 

Date

Target 

Date
Actual Date

3a 

Notificati

on date/ 

Area in 

Ha

3A 

Notificati

on date/ 

Area in 

Ha

3D 

Notificati

on date/ 

Area in 

Ha

3G 

Notificati

on date/ 

Area in 

Ha

Stage I 

Approval 

date/ 

Area in 

Ha

Stage II 

Approval 

date/ 

Area in 

Ha

Target Date Actual Date

1
SARDP

Ranikor -Nongjri- 

Maheshkhola - 

Baghmara

M/s Holtec 

Consulting Pvt. 

Ltd

SH 129 07.01.2011 07.12.2011 08.12.2011

Approved by 

State Govt. on 

23.11.2013

_ _ _ 16.12.2011 24.09.2014 1020

3 SARDP

2-laning with paved 

shoulder of Western 

Bypass of Shillong 

from km 0.000 (Km 

60.900 of NH-40) to 

Km 42.405 (Km 87.850 

of NH-40) 

M/s Global 

Infra Solution 

Pvt. Ltd.

40 42.40 07.08.2019 20.08.2019

Alignment Report 

submitted by 

consulatnt on 

10.10.2019 and 

under scrutiny

455

4 NK

Upgradation of 

Mawshynrut - Athiabari 

(Hahim) road to 2 lane.

M/s 

Chaitanaya 

Projects 

Consulting 

Pvt.Ltd

SH 38.00 1862

LA FC

Utility 

Shifting 

Estimate 

(in Cr)

1431.91

DPR

Date of 

Award

Inception Report

Alignment 

Approval Status

Feasibility Report  Draft DPR
Status Of Pre-Construction Activity

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

Estimate

d Cost

27.01.2016 23.08.2017
27.01.201

6
07.07.2017

(i) Final DPR submitted on 23.08.2017

(ii) JICA  loan agreement  signed on 29.03.2018. The loan effectuation date 

has been extended upto November 2018.

(iii)  Alignment issues raised by Forest Department on 21.12.2017 from 

chainage km 2+500 to km 3+500 (3rd Mile Bypasses) taken up with State 

Government. Forest has in-principle approved alignment from 1.9km to 

2.50km.

iv) Part of SIA/LA  for East Khasi Hill Dist. submitted to DC and the remaining 

stretch falling under Jentia Dist in progress

(v) NOC recived from BSF for BOP area land on 06.07.2018.

(vi) Review meeting held on 25.05.2018 and 04.07.2018 the subject project 

have been splitted into 5 packages based on the RoW, NoC and other 

clearances from the local authority.

(vii) NOC  recieved from all the District Hill Councils for the entire length of 

the project.

(viii) PIB  note submitted to Ministry on 17.09.2018 for the complete package 

excluding Peninsula Bypass.

(ix) Meeting held with Hon'ble CM on 14.09.2018 with MD NHIDCL to 

expedite land for ROW & US estimate submission by the utiltiy owing agency.

(x) The draft bidding document based on NH-51 and the Technical Schedule 

for all the packages except Bypass shared through e-mail 14.09.2018 and by 

letter no 05.10.2018.

(xi) Bid has been invited for RAP Consultant on 06.12.2018 with bid due date 

27.12.2018 

(x) Technical Bid for  RAP Consultant has been opened on 28.11.2018.

(xi) LOA issed to M/s Manavadhikar Samajik Manch in May 2019.

(xii) Contract agreement has been signed on 09.07.2019 for re-settlement 

action plan

(xiii)  PATSC was held on 26.12.2019 for 4 packages excluding Peninsula 

Bypass. 

(xiv) Proposal for EFC has been send to Ministry to for IFD concurrent before 

obtaining AA & FS.

NH No.

(Old/

New)

Length

(Km)

Final DPR                                                                                                           

JICA
 Shillong- Dawki

M/s Transys 

Consulting Pvt 

Ltd

40
27.09.201

5

11.11.201

6
71.5 27.04.2015 27.06.2015 19.10.2015

Approved by 

State Govt.

(i) Based on the review meeting held on 25.05.2018 at Shillong under Chairmanship of Hon'ble Chief Minister, Meghalaya and MD, NHIDCL it  

was deliberated to engage fresh Consultant for preparation of DPR keeping in view future developmental aspect of the area.

(ii) Accordingly, the  RFP for invitation of Consultant for the DPR prpeparation has been  uploaded on 14.08.2018 with bid submission extended 

to 17.10.2018. Total 7Nos of bid received.

(iii) Evaluation is under progress.

(iv) LOA issued on 28.02.2019

(v) Contract agreement has been signed on 05.07.2019

(vi) DPR under progress.

Project not on Priority list. Under SARDP-NE, Phase-B.

● Final DPR Submitted to MoRTH on 24.04.2014.

● TSA was signed between NHIDCL, PWD Meghalaya and the Consultant on 

09.05.2017 

●The DPR for the 1st pkg. from 0 km to 30 km completed and work awarded 

on 09.03.2019.

●The DPR for the Balance stretch from 30km to 129km under finalisation.

●No Wildlife/Environmental Clearance required.

●Forest Clearance Proposal for PKG-3 (Baghmara RF) & PKG-5 (Deemed 

Forest) uploaded in PARIVESH PORTAL. Stage-1 Clearance awaited.

● PATSC for Package-2 (Knia to Panda) was held on 05.12.2019. further 

committee has directed to split up the package into 2 packages.

● Proposal shall be sent to MoRTH when sanctioned ceiling for SARDP-NE is 

enhanced.

2



5 SARDP

(i) Detailed Project 

Preparation for 

Upgradation of 

Nongstoin-Rambrai-

Kyrshai road upto  

Meghalaya – Assam 

border to 2-lane .

(ii) Additional work 

connecting Kryshai 

road uptoi chhayagaon 

(length-28km)

M/s Hotlec 

Consulting 

Pvt.Ltd.

SH 66.347 04.01.2012

(i)Submitted 

to PWD (NH), 

Meghalaya on 

03.02.2012

(ii) Inception 

report for 

Kryshai 

chayagaon to 

NHIDCL 

26.10.2018

1. Approved by 

State Govt. 

04.09.2014

2. Alignmt from 

Kryshai to 

chayyagaon  to 

be approved 

based on the 

feasibility report.

_ _

(i)Submitted 

to PWD 

(NH), 

Meghalaya 

on 

29.06.2016

(ii) Kryshai 

to 

chayagaon 

to NHIDCL 

24.04.2019

Including 

Kryshai 

chayagaon to 

NHIDCL 

16.05.2019.

Revised DPR 

submitted by 

the DPR 

Consultant on 

03.12.2019.

570.8

6 JICA

Assam/Meghalaya 

border to Dalu via 

Baghmara

M/s Stanley 

Consultant
NH-62 194.5 15.07.2015 15.07.2016 25.07.2016 31.08.2018

31.05.201

7

13.10.201

7

31.08.201

7
2983

7 BMP

Consultancy Services 

for up gradation of 

Paikan-Tura Section 

in the state of 

Assam/Meghalaya

M/s Almondz 

Global Infra
217 93.00 20.11.2018 09.04.2019 16.05.2019

Alignment report 

submitted on 

27.11.2019

-

A Total 634.75 8322.71

1 Dudhnoi - Damra 5 72.5

2 Damra - Nengkra 66 957

3 Kalain - Panchgram 16 232

4
Nengkra – William 

Nagar
16 232

5

Mawlyngkhung- 

Mawryngkneng 

( Shillong bypass)

49 710.5

6 Jowai-Ratachera 101 1464.5

7 Ratachera-Kalain 25 362.5

8
Mawryngkneng- West 

Jaintia Hills
19 275.5

9
West Jaintia Hills- 

Jowai
7 101.5

B Total 304.00 4408.00

M/s Global 

Infra Solution 

Pvt. Ltd.

(i)The TSA between NHIDCL, PWD Meghalaya and Consultant was signed on 09.05.2017.

(ii) Cosultant  submited the variation proposal for additional scope of work to connect 

Kryshai - Chaayyagaon and updation and modification of the DPR as per the meeting held 

on 29.05.2018.

(iii) The variation proposal of the consultant was put up in 56th EC meeting held on 

27.08.2018 and the same has been recommended by EC. The variation proposal approved 

by Competent Authority and communicated to Consultant.

(iv) Accordingly, the Consultant has submitted tyhe Inception Report for the additional 

scope connecting Kryshai - Chaayagaon on 26.10.2018

(v) PATSC was held on 05.12.2019.

(vi) Land Acquisition- Section 11 (1) published on 23.01.2019 & Sec 19 (1)  hs been also 

notified on 24.05.2019 for PKG-1 and for PKG-2 on 26.06.2019. 

(vii) Utility shifting estimates has been received from state Utility owning departments 

amounting to rupees 34.45cr.

(viii) Forest Clearance- NOC from DFO received on 06.02.2019. Tree Felling under 

progress.

(ix) After PATSC proposal has been split up into 3 packages.

(x)  Proposal shall be sent to MoRTH when sanctioned ceiling for SARDP-NE is enhanced..

(i)The TSA between NHIDCL, PWD Meghalaya and Consultant was signed on 09.05.2017.

(ii) Cosultant  submited the variation proposal for additional scope of work to connect 

Kryshai - Chaayyagaon and updation and modification of the DPR as per the meeting held 

on 29.05.2018.

(iii) The variation proposal of the consultant was put up in 56th EC meeting held on 

27.08.2018 and the same has been recommended by EC. The variation proposal approved 

by Competent Authority and communicated to Consultant.

(iv) Accordingly, the Consultant has submitted tyhe Inception Report for the additional 

scope connecting Kryshai - Chaayagaon on 26.10.2018

(v) PATSC was held on 05.12.2019.

(vi) Land Acquisition- Section 11 (1) published on 23.01.2019 & Sec 19 (1)  hs been also 

notified on 24.05.2019 for PKG-1 and for PKG-2 on 26.06.2019. 

(vii) Utility shifting estimates has been received from state Utility owning departments 

amounting to rupees 34.45cr.

(viii) Forest Clearance- NOC from DFO received on 06.02.2019. Tree Felling under 

progress.

(ix) After PATSC proposal has been split up into 3 packages.

(x)  Proposal shall be sent to MoRTH when sanctioned ceiling for SARDP-NE is enhanced..

13.03.2018 02.08.2018 03.08.2018 _
31.08.201

8
_

Bharatmala

_ _ 1) Inception report and QAP submitted by the consultaant on 03.08.2018 27.02.2017



1 NK

Detailed Project 

Preparation for 

Garobdha (on NH 

127B)-Ampati-Zigzag-

Mahendraganj (near 

Bangladesh border)

SH 52 754

2 NK

Detailed Project 

Preparation for 

Mawngap (on old NH 

44E)-Mawphlang-

Laitmusiang-

Mawkyrwat-Rangthong-

Nongnah-Dirang-

Khadphra (Ranikor) 

(near Bangladesh 

border)

SH 96 1392

C Total 148.00 2146.00

1086.75 14876.71Grand Total (DPR) (A+B+C)

(i) RFP for preparation of DPR invited, technical Bids has been opened on 30.11.2018.

(ii) As per the negotiation M/s Global Infra is identified as the H1 bidder.

(iii) NHIDCL HQ vide letter No. 1699 dated 14.11.2019 sought necessary directions from MoRTH to finalize the bidding process due to non-

availability of funds for roads under In-Principle NH. Further, a reminder on above also sent to MoRTH vide letter no. 1759 dated 03.01.2020

(i) RFP for preparation of DPR invited, technical Bids has been opened on 30.11.2018.

(ii) As per the negotiation M/s Sterling indo tech consultant is identified as the H1 bidder.

(iii) NHIDCL HQ vide letter No. 1699 dated 14.11.2019 sought necessary directions from MoRTH to finalize the bidding process due to non-

availability of funds for roads under In-Principle NH. Further, a reminder on above also sent to MoRTH vide letter no. 1759 dated 03.01.2020

NH-In Principle



1 EAP 57 960.1 699.3

2 EAP 53.263 957.34 512

3 EAP 41 760.8 450.45

4 EAP 42.83 787.504 440.5

5 EAP 35.3 690.24 395.37

6 EAP 45.5 768.77 546.05

7 EAP 39 605.76 446.4

8 EAP 40 637.07 443.94

9 EAP 14.4 275.02 153.1

10 EAP 7 113.58 60.3

11 EAP 2.73 58.84 31.14

12 BMP 13.51 206.88 134.91

13 BMP 13.89 216.49 138.75

14 BMP 17.64 292.24 197.38

15 BMP 17.16 281.78 185.49

440.22 7612.42 4835.08

Status As on 28.02.2021

M/s NG Projects Ltd.

6 01.07.2020 31.03.2020 9.45% 9.30% 01.07.2022 M/s Anusha Projects Pvt. Ltd.

Construction of two lane with paved shoulder 

of Selling-Dulte section of NH-06 (Pkg-I)
M/s GVV Construction Pvt. Ltd.

Construction of two lane with paved shoulder 

of Selling-Dulte section of NH-06 (Pkg-II)

Construction of two lane with paved shoulder 

of Selling-Dulte section of NH-06 (Pkg-III)

Construction of two lane with paved shoulder 

of Selling-Dulte section of NH-06 (Pkg-IV)

6 01.07.2020 31.03.2020 3.28% 8.10% 01.07.2022

6 01.07.2020 31.03.2020

25.11.2019 6.20% 4.10%  M/s Gawar-SCCPL (JV)  25.07.2023

25.06.2023

Sanctioned 

Cost/TPC

Rs. in crore

Awarded Cost

Rs. in crore

Date of 

Start/Appointed 

Date 

Date of Award

Cumulative 

Physical 

progress %

Cumulative 

Financial  

progress %

Target date of 

completion as per 

contract

Name of the Contractor

Mizoram

Widening to 2-lane /4-lane

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 8.00 to km 65.00 

(Package-1) on Aizawl-Tuipang section of 

NH-02 (NH-54)

NH-54

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 65.00 to km 125.00 

(Package-2) on Aizawl-Tuipang section of 

NH-02 (NH-54).

NH-54

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

16.68% 16.11%

M/s ABCI Infrastructures Private Limited-Bhartia Infra 

Projects Ltd (JV)

16.21% 16.09%

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 208.00 to km 250.00 

(Package-5) on Aizawl-Tuipang section of 

NH-02 (NH-54).

NH-54 25.10.2019 13.02.2019 24.04.2023

15.06.2023

M/s Bhartia Infra Projects Ltd -ABCI Infrastructures 

Private Limited (JV)

M/s ABCI Infrastructures Private Limited

11.90%

M/s Gammon Engineers and Contractors Private 

Limited12.10%23.12.2019 08.03.2019

24.01.2020

18.46% 17.21%
M/s ABCI Infrastructures Private Limited

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 125.00 to km 166.00 

(Package-3) on Aizawl-Tuipang section of 

NH-02 (NH-54).

NH-54 25.10.2019 13.02.2019 9.99% 17.03% 24.04.2023

24.04.2023

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 166.00 to km 208.00 

(Package-4) on Aizawl-Tuipang section of 

NH-02 (NH-54).

NH-54 25.10.2019 13.02.2019

8.10% 18.06%

M/s Bhartia Infra Projects Ltd -ABCI Infrastructures 

Private Limited (JV)

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 339.00 to km 380.00 

(Package-8) on Aizawl-Tuipang section of 

NH-02 (NH-54).

9.30% 9.05% 01.07.2022 M/s NG Projects Ltd.

6 01.07.2020 31.03.2020 6.07% 10.90%

Construction of Hnathial Bypass (Pkg-2) on 

Aizawl-Tuipang section of NH-54
NH-54 01.10.2020 31.07.2020 0.00% 0.00%

David Zohmachhuana

01.07.2022

Construction of Chhiathlang -Serchhip 

Bypass (Pkg-1) on Aizawl-Tuipang section of 

NH-54 

NH-54 15.10.2020

(a) Total

12.50%
Power Mech Projects Ltd.- SRC Infra Developers Pvt. 

Ltd. (JV)
01.04.2024

15.09.2023NH-54 16.03.2020 13.02.2019

01.10.2020 21.09.2020

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 250.00 to km 298.00 

(Package-6) on Aizawl-Tuipang section of 

NH-02 (NH-54).

NH-54 16.12.2019 08.03.2019

Widening and up-gradation to 2-lane with 

paved shoulder configuration and geometric 

improvements from km 298.00 to km 339.00 

(Package-7) on Aizawl-Tuipang section of 

NH-02 (NH-54).

NH-54 2.65%

Kram Infracon Pvt. Ltd.(KIPL) - VKMCPL (JV)

03.04.2022 Mathiyan Construction Pvt. Ltd.

30.09.2020 4.61% 4.50% 15.10.2022

Construction of 2-L Lawngtlai Bypass (Pkg-3) 

on Aizawl-Tuipang section NH-54
NH-54 20.11.2020 29.10.2020 1.60% 0.00% 23.05.2022



Target Date Actual Date
Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

3a 

Notificat

ion 

date/ 

Area in 

Ha

3A 

Notificat

ion 

date/ 

Area in 

Ha

3D 

Notificat

ion 

date/ 

Area in 

Ha

3G 

Notificat

ion 

date/ 

Area in 

Ha

Stage I 

Approva

l date/ 

Area in 

Ha

Stage II 

Approva

l date/ 

Area in 

Ha

Target 

Date

Actual 

Date

1 JICA

Construction of 4 nos. 

of bypasses at 

Chhiathlang, Serchhip, 

Hnathial and Lawngtlai 

on Aizawl-Tuipang 

section of NH-54 in the 

state of Mizoram with 

loan assistance from 

Japan International 

Cooperation Agency 

(JICA).(Comprises of 3 

Civil Contract 

Packages)

M/s CM Engineering 

& Solutions

NH-

02 

(Old 

NH-

54)

23.67
23.07.201

8
31.10.2018 - Approved

04.03.2

019
- -

A Total 23.67 0.00

1 Kawlkulh- Champhai
M/s K&Jprojects Pvt 

Ltd
6 70 12.05.15 21.8.15 28.3.16

07.09.1

6

18.08.201

9
1015

2 Lunglei- Tlabung
M/s CM Engneering 

& Solution
302 96 1406.5

3 Kawlkulh-Tuivai
M/s C E Testing Pvt. 

Ltd
102B 122 1769

4 Vairengte - Sairang
M/s Transys 

Consulting Pvt Ltd
306 111 19.6.18 18.10.18 Approved 1609.5

B Total 399.00 5800.00

C Total 0.00 0.00

Grand Total (DPR) 

(A+B+C)
422.67 5800.00

Administrative approval & Technical & Financial Sanction for DPR work has been issued on 08th Feb, 2019. Letter of Acceptance (LoA) has been issued to M/s CE Testing Company Pvt. 

Ltd. on 11.02.2019. Contract Agreement will be sign on 20.08.2019. Consultant has submiited the reply to observations on alignment raised by BO Aizawl on 04.01.2020. The same is 

being reviewd by BO, Aizawl

Bharatmala

Bids were invited to review the DPR prepared by state PWD. M/s CM Enginnering & Solution emerges as L1 bidder. Draft DPR is being prepared by Consultant.

Yet to be received 

from Consultant

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH-In Principle

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility 

Report
 Draft DPR

Status Of Pre-Construction Activity
Final DPR                                                                                                           

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimate 

(in Cr)

DPR

02.08.2019

 Under section 3a of NH Act, appointment of CALAs for Land 

Acquisition has been notified in Gazette in December 2018. The details 

of 3A is being prepared. 

Name of 

Consultant

NH 

No.

(Old/

New)



1
SARDP-

NE
14.94 489.01 387.00

2
SARDP-

NE
13.72 519.72 339.55

3
SARDP-

NE
14.21 562.98 340.00

4
SARDP-

NE
20.68 645.02 387.00

5
SARDP-

NE
14.33 500.09 394.39

6
SARDP-

NE
25.00 339.57 233.35

7
SARDP-

NE
25.00 239.30 174.70

8
SARDP-

NE
25.00 285.68 194.10

9
SARDP-

NE
20.00 315.03 213.30

10
SARDP-

NE
20.53 240.64 188.10

11
SARDP-

NE
20.00 237.72 136.73

12
SARDP-

NE
20.00 251.97 160.10

13
SARDP-

NE
22.56 282.98 192.60

14
SARDP-

NE
20.00 215.12 143.65

15
SARDP-

NE
20.00 215.79 161.99

16
SARDP-

NE
19.00 272.89 187.00

17
SARDP-

NE
23.04 323.98 189.03

Status As on 28.02.2021

31.03.2021

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctione

d 

Cost/TPC

Rs. in 

crore

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed Date 
Date of Award

Cumulative Physical 

progress %

Cumulative 

Financial  

progress %

Target date of 

completion as 

per contract

Name of the Contractor

31.03.2021 M/s Gayatri Projects Limited                    

31.03.2021 M/s Simplex Infrastructure Limited  

Nagaland

Widening to 2-lane /4-lane

4 Laning of Dimapur Kohima Road from 

Design Km 123.840 to Km 138.775 in the 

state of Nagaland under SARDP-NE on 

EPC basis  (Package - I).

39/29 16.09.2016 5/12/2016 77.77% 75.18% 31.03.2021

4 Laning of Dimapur Kohima Road from 

Design Km 138.775 to Km 152.490 in the 

state of Nagaland under SARDP-NE on 

EPC basis  (Package - II).

39/29 03.08.2016 5/12/2016

M/s Ramky-ECI (JV)  

M/s Ramky-ECI (JV)  

4 Laning of Dimapur Kohima Road from 

Design Km 152.490 to Km 166.700 in the 

state of Nagaland under SARDP-NE on 

EPC basis  (Package - III).

39/29 08.08.2016 4/22/2016

83.28% 81.29%

02.07.2022 M/s Shivalaya Construction Co Pvt Ltd. 

(ii) Construction of Dimapur Bypass 

(Assam Portion) of 4/6 lane pavement on 

EPC basis from existing Km 159.400 of NH-

36 to existing Km 102.500 of NH-39 and 

upto end point of Assam portion [Design 

Km 118.050 to design Km 132.375]

Connecting NH-39 

& NH-36
26.11.2019 3/19/2018 21.25% 21.15%

Chakabama-Zunheboto (C-Z) road Km 0-

25 PKG-I
702A 03.07.2019 23.03.2018 52.56% 49.25%

25.11.2022 M/s Gawar - Singh (JV) consultants Pvt Ltd

70.75% 69.11%

Construction of 4/6 laning from Km 

132.375 to Km 153.058 (Total New 

Alignment length of 20.683 Km ) of Daboka 

Dimapur Section  (Dimapur Bypass) of NH-

36 & 39 in the State of Nagaland on EPC 

basis.  

Connecting NH-39 

& NH-36
05.09.2017 4/12/2017 71.46% 67.20%

Chakabama-Zunheboto (C-Z) road Km 75-

95
702A 13.12.2018 28.03.2018 38.95% 37.88%

Chakabama-Zunheboto (C-Z) road Km 25-

50
702A 20.05.2019 23.03.2018 56.92% 48.67%

11.12.2021 M/s Madhucon Projects Limited            

Chakabama-Zunheboto (C-Z) road Km 95-

115.534 PKG-V
702A 20.12.2018 28.03.2018 51.47% 50.47% 18.12.2021 M/s Madhucon Projects Limited           

19.05.2022 M/s Shivalaya Construction Co Pvt Ltd. 

Chakabama-Zunheboto (C-Z) road Km 50-

75
702A 05.09.2019 23.03.2018 37.33% 35.41% 04.09.2022 M/s Madhucon Projects Limited          

M/s Madhucon Projects Limited         

 Merangkong-Tamlu-Mon (MTM)  Km 0-20 

PKG-I
- 19.11.2018 23.03.2018 58.60% 57.73% 17.11.2021 M/s Keystone Infra Pvt. Ltd.

M/s SSR Crest Engineers and Constructions Limited 

 Pfutsero- Phek (PP) road Km  0-20 - 08.11.2018 22.03.2018 72.20% 70.19% 08.11.2021 M/s KKB Projects Pvt. Ltd.                

 Pfutsero- Phek (PP) road Km 20-40 - 15.11.2018 22.03.2018 69.80% 69.36% 14.11.2021 M/s Madhucon Projects Limited         

 Pfutsero- Phek (PP) road Km 40-62.558 - 15.11.2018 22.03.2018 60.12% 59.58% 14.11.2021

12.01.2021 M/s Manaranjan Brahma 

 Merangkong-Tamlu-Mon (MTM) Road Km 

40-59
- 24.10.2019 28.03.2018 23.77%

18.11.2022 M/s Manaranjan Brahma 
Merangkong-Tamlu-Mon (MTM) Road Km 

63.800- 86.835 PKG-IV
- 18.11.2019

 Merangkong-Tamlu-Mon (MTM) Road Km 

20-40
- 03.12.2018 28.03.2018 38.55% 37.38%

28.03.2018 18.60% 17.90%

19.68% 23.11.2022



18
SARDP-

NE
10.5 232.29 130.14

19
SARDP-

NE
10.5 277.44 177

20
SARDP-

NE
11 159.85 97.22

21
SARDP-

NE
11.45 202.36 118.56

22
NH (O)

(SARDP)
18.78 278.95 177.10

23
NH (O)

(SARDP)
14.65 206.53 128.00

24 BMP 21.72 320.97 193.79

25 BMP 21.9 355.79 202.00

26 BMP 22.7 361.53 206.26

27 BMP 21.5 330.78 205.26

28 BMP 21.5 330.8 214.37

29
NH(O)-

TSP
26.25 315.63 167.23

30
NH(O)-

TSP
17.28 257.15 139.88

31
NH(O)-

TSP
19.43 258.52 130.556

32
NH(O)-

TSP
17.38 177.77 89.544

33
NH(O)-

TSP
17.00 207.33 97.013

621.55 10211.18 6496.51

2 laning of Kohima - Jessami section 

(Package V)
29 01.07.2020 24.04.2020 0.86% 0.70% 31.12.2021 M/s Stroyproekt LLC-OIA (JV)

2 laning of Kohima - Jessami section 

(Package III)
29 01.07.2020 23.03.2020 2.33% 1.77% 30.06.2022 SIPL-RMN (JV)

2 laning of Kohima - Jessami section 

(Package IV)
29 01.07.2020 30.03.2020 5.50% 5.48% 31.12.2021 M/s Keystone Infra Pvt. Ltd.

2 laning of Kohima - Jessami section 

(Package I)
29 01.07.2020 17.03.2020 4.92% 4.57% 30.06.2022 M/s RKIPL-NSC (JV)

2 laning of Kohima - Jessami section 

(Package II)
29 01.07.2020 18.03.2020 7.26% 6.43% 30.06.2022 M/s KCPL

2-laning of Changtongya  to Longleng 

Road of NH-702 (Pkg-I)

2-laning of Changtongya  to Longleng 

Road of NH-702 (Pkg-II)

702 01.07.2020 02.03.2020 23.61% 23.51% 30.06.2022 M/s RKIPL-NSC (JV)

702 01.07.2020 11.03.2020 29.07% 27.91% 30.06.2022 M/s KCPL

(a) Total

Construction of 2-Lane with paved 

shoulder of Kohima-Bypass Road from 

design Km 0.00 to Km 10.500 [Design 

Length- 10.500 km] Package- I

Connecting NH 29 

& NH-02
15.10.2020 13.08.2020 0.00% 0.00% 17.04.2022

M/s KKB Prpjects Pvt. Ltd. - CRP Infrastructure Pvt. Ltd. 

(JV)

Construction of 2-Lane with paved 

shoulder of Kohima-Bypass Road from 

design Km10.500 to 21.00Km  [Design 

Length- 10.500 km] Package- 2

Connecting NH 29 

& NH-02
15.10.2020 25.09.2020 0.00% 0.00% 15.10.2022 Ms Bharat Construction Pvt. Ltd

Construction of 2-lane with Hard Shoulder 

of Peren - Dimapur section on NH - 129A 

from Design Km 173.850 to Km 190.850 

(Pkg - 5)

129A to be given 04.02.2021 0.00% 0.00% Multi Builders

Construction of 2-lane with Paved shoulder 

of Kohima-Bypass Road from Design 

km21.0 to km32.0 [Design length=11.0 km] 

(Pkg.- 3)

Connecting NH 29 

& NH-02
15.10.2020 25.08.2020 0.00% 0.00% 15.10.2022 M/s Skylark Infra Engg.Pvt. Ltd.

Construction of 2-lane with Paved shoulder 

of Kohima-Bypass Road  from Dsign 

km32.0 to km43.454 [Design 

length=11.454] (Pkg.- 4)

Connecting NH 29 

& NH-02
15.10.2020 14.08.2020 0.00% 0.00% 17.04.2022 M/s Pele Khezhie

Upgradation of existing road to 2-lane with 

paved shoulder from Kohima to Mao from 

km 185.540 to km 211.709

39/ 02 20.10.2020 30.09.2020 0.00% 0.00% 22.04.2022 Fortune Group

Construction of 2-lane with hard shoulder 

of Peren-Dimapur section on NH129A from 

design Km109.494 to Km126.775 Pkg-1

129A 20.10.2020 10.09.2020 6.10% 3.99% 22.04.2022 M/s Mayasheel Construction - JPS Projects Pvt. Ltd. (JV)

Construction of 2-lane with hard shoulder 

of Peren-Dimapur section on NH129A from 

design Km 126.775 to Km 146.208  (Pkg-

2)

129A to be given 13.01.2021 0.00% 0.00% Asean Agencies

Construction of 2-lane with Hard Shoulder 

of Peren - Dimapur section on NH - 129A 

from Design Km 146.208 to Km 163.592 

(Pkg - 3)

129A to be given 05.02.2021 0.00% 0.00% Fortune Group



Target 

Date
Actual Date

Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

3a 

Notificat

ion 

date/ 

Area in 

Ha

3A 

Notificat

ion 

date/ 

Area in 

Ha

3D 

Notificat

ion 

date/ 

Area in 

Ha

3G 

Notificat

ion 

date/ 

Area in 

Ha

Stage I 

Approva

l date/ 

Area in 

Ha

Stage II 

Approva

l date/ 

Area in 

Ha

Target 

Date
Actual Date

A Total 0 0

1 Kohima-Jessami
M/s Feedback Infra 

Private Ltd.
150 55.09 27.04.15 _ _ _ _ _ _ 24.11.2016

To be 

initiated
_ 28.11.2019 1812.5

2 Jessami - Akegwo
M/s C E Testing Pvt. 

Ltd
_ 58 11.02.19 03.10.2019 841

3 Akegwo -  Avangkhu
M/s C E Testing Pvt. 

Ltd
_ 91 11.02.19 03.10.2019 1319.5

4
Khatkhati-

Chumukedeima

M/s. Voyants 

Solutions Pvt. Ltd
NH-29 23 02.02.18 19.05.18 Approved 27.07.18 18.01.18 27.01.18 _ _ _ _ _ _ _ _ _ 27.12.18 _ 333.5

B Total 227.09 4306.50

1

Consultancy 

Services for carrying 

out Feasibility Study, 

Preparation of 

Detailed Project 

Report and providing 

pre-construction 

services in respect of 

Two Laning with 

paved shoulder NH 

configuration from 

Simaluguri-Bihubar 

on NH-702C in the 

State of Assam to 

Mon on NH 702 in 

the state of Nagaland 

M/s S M 

Consultants
NH 702 84 840

C Total 84.00 840.00

Grand Total (DPR) 

(A+B+C)
311.09 5146.50

Will be done under the State Act. To be 

initiated
Not required

Will be done under the State Act.

Stopped at Feasibility stage.

Final DPR                                                                                                      

Bharatmala

NH-In Principle

DPR

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimate 

(in Cr)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility 

Report  
 Draft DPR

Status Of Pre-Construction Activity

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

NH No.

(Old/

New)

Length

(Km)



1 NH (O) 0.48 8.93 7.45

0.48 8.93 7.45

2
SARDP-

NE
1.80 133.49 55.79

3
SARDP-

NE
16.00 375.8 163

4
SARDP-

NE
16.50 290.05 171.53

5
SARDP-

NE
26.70 447.37 318.42

6
SARDP-

NE
16.17 275.26 184

7
SARDP-

NE
2.0 50

8
SARDP-

NE
7.3 332.2 162.74

9
SARDP-

NE
10.40 230.45 100.95

10
SARDP-

NE
14.40 493.42

11
SARDP-

NE
30.00 816.79 532.52

12
SARDP-

NE
12.03 410.6 260.52

13
SARDP-

NE
1.10 79.21 50.60

14
SARDP-

NE
25.24 292.8 144.9

15
SARDP-

NE
16.16 262.84 132.30

16
SARDP-

NE
15.21 183.31 89.57

211.02 4623.59 2416.84

17 NH(O) 0.42 35.69 29.00

0.42 35.69 29.00

18 NH(O) 10.117 33.24 17.57

19 NH(O) 1.25 33.84 33.84

11.37 67.08 51.41

Cumulative Physical 

progress %

Cumulative Financial 

progress %

Target date of 

completion as per 

contract

Name of the Contractor

58.08% 50.86%

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed Date 
Date of Award

Status As on 28.02.2021

M/s. VKJ-NSPR (JV) .

Sikkim

Widening to 2-lane /4-lane

Construction of Rangpo-Viaduct at Rangpo town 

Km 51.100 to 53.800 NH-10
10 (New)

32.00% 20.32% 05.05.2022

Bridge Work

Construction of 48m Bridge over Chuba Khola at 

Km 75+300 to Km 75+800 on NH-10 
10 16.09.2019 21.05.2019 19.50% 17.95% 15.09.2021 M/s Mohan Bajaj

(a) Total

(b) Total

M/s Dinesh ChandraAgarwal Infracon Pvt.Ltd.Jagdish 

Agarwal 

Constuction/Upgradation of existing highway to 2 

lane with paved shoulder from Km 00.00 to Km 

16.1670 NH -717A. (Ranipool-Pakyong) Airport 

717A 10.10.2018 3/28/2018 12.25% 10.00% 30.12.2022 M/s NPCC 

79.28% 31.10.2020

15.10.2020 31.08.2020 0.00% 0.00% 15.04.2023 J.K. Associates - A.K. Builders (JV)

Construction of 2-lane specification road with paved 

shoulder including Tunnel (300m) at Rabangla 

(Singtam-Tarku-Rabangla-Legship-Gyalshing) Pkg-

III (Design Ch.: 32.500 km to 33.600 km) under 

SARDP-NE (Pkg- III)

510

Tunnel Work

20.02.2017 12/16/2016 47.22% 40.83% 31.12.2020
M/s Dinesh ChandraAgarwal Infracon Pvt.Ltd. Jagdish 

Agarwal 

31.03.2021 M/s S&P Infrastructures Developers Pvt.ltd Ramesh Bdr 

Construction / Upgrade existing road to 2 lane with 

paved shoulder from Km 0.000 to 16.000 Singtam - 

Tarku NH-510 

510 05.10.2019 26.02.2019

Construction / Upgrade existing road to 2 lane with 

paved shoulder from Km 16.000 to 32.500 Tarku - 

Ravongla NH-510 

510 01.11.2017 3/31/2017

Construction of Alternate Highway from Rhenock-

Pakyong NH-717A
717A 01.11.2017 3/31/2017 82.12%

Construction & Upgradation of existing road to 2-

lane with paved shoulder from km27.200 (End of 

Rongli bypass) to km37.600(New Rolep Bridge) of 

Rhenok-Menla spur (Pkg-II B)

717 B

(c) Total

Construction of Chisopani Traffic Tunnel of length 

250 m from design Chainage Km 67.150 to Km 

67.400 on NH-10 in East Dist.

NH-10 10.09.2019

Rehabilitation

05.03.2019 M/s Nagyan Constrcution Pvt. Ltd26.29% 18.68% 09.09.2021

03.05.2019 M/s Pasang Lama & Sons

(d) Total

Special Protection work on Rehabilitation and 

Restoration of sinking/sliding zone on NH10 

(Rangpo- Ranipool section)

NH-10 11.06.2020 28.02.2020 0.00% 0.00% 10.06.2022 KCC Buildcon Pvt. Ltd.

Improvement & Rehabilitation of existing Indira Bye 

Pass road form Km 0.000 to km 10.117 on NH-10 

in the State of Sikkim on Item Rate Basis

NH-10 04.05.2018 28.03.2018 100.00% 100.00%

15.10.2020 22.09.2020 0.00% 0.00% 15.10.2022 Nagyan Construction Pvt. Ltd.

Construction of 2-lane with paved shoulder of new 

green field alignment from Chochenpheri at km 

52.000 to Helipad near Menla at km82.00 of 

Rhenok-Menla spur (Pkg-III A)

717 B 10.12.2020 28.10.2020 0.00% 0.00% 10.12.2023 U.P. State Bridge Corporation Ltd.

Construction of 2-lane with paved shoulder of new 

green field alignment from Helipad at Menla at km 

82.00 to Menla at Km 94.030 of Rhenok-Menla spur 

of NH-717B (Pkg-III B)

717 B 25.02.2021 28.12.2020 0.00% 0.00% 25.02.2024 A G Construction

Construction of 2-lane road with paved shoulder 

(Greenfield alignment) of existing stretch between 

Legship - Gyalshing  from km75.00 to km 90.210 

(Pkg- VI)

510 10.11.2020 14.09.2020 0.00% 0.00% 10.05.2022 JRA Infrastructure Ltd. (JRAIPL)

Rehabilitation & Upgradation of existing road to 2-

lane with paved shoulder including geometric 

improvement of section from start of Rabangla 

km33.600 to km58.540 (Pkg- IV)

510 31.10.2020 31.08.2020 0.00% 0.00% 01.05.2022 Shivam Condev Pvt. Ltd.

Construction of 2-lane specification road with paved 

shoulder as realignment (Greenfield alignment) of 

existing stretch between Legship - Gyalshing from 

km58.840-km75.00 (Pkg- V)

510 10.11.2020 14.09.2020 0.00% 0.00% 11.05.2023 JRA Infrastructure Ltd. (JRAIPL)

Project awarded earlier is foreclosed. Bids reinvited.

Realignment of NH717A from Design CH: 0.00 (Km 

77.800 of NH-10) to Design CH:2.00 (Km 3.100 of 

NH-717A) with 2-lane paved shoulder including 

Major Bridge of 680 m

717A to be given 04.02.2021 Suryodaya Infra Project (I) Pvt. Ltd

Construction and upgradation of existing road to 2-

lane with Paved shoulder from km. 20.340 (Rongli 

Bazzar) to km. 26.588 (Rongli Bypass End) and 

upgradation of existing road at km 20.600 & km 

26.400 for length of 0.520 km & 0.554 km of 

Rhenok - Menla spur  (Pkg-II A)

717 B to be given 15.01.2021 0.00% 0.00% L. G. Chaudhary (LGC)- Yogi Construction (YCC) (JV)

Construction & Upgradation of existing road to 2-

lane with paved shoulder from New Rolep Bridge at 

km 37.600 to Chochenpheri at km 52.00 of Rongli 

to Chochenpheri  (Pkg-II C)

717 B



Target Date Actual Date
Target 

Date
Actual Date Target Date

Actual 

Date

3a 

Notification 

date/ Area in 

Ha

3A 

Notification 

date/ Area 

in Ha

3D 

Notificatio

n date/ 

Area in Ha

3G 

Notificatio

n date/ 

Area in Ha

Stage I 

Approval 

date/ Area 

in Ha

Stage II 

Approval 

date/ Area 

in Ha

Target 

Date

Actual 

Date

1 SARDP
PKG II : Rishi Border -

Rolep (NH-717B)

M/s SA Infrastructure 

Pvt.Ltd
717 B 26.788

Alignment 

Approved

08.06.201

5

28.09.2017 

(Submitted) 

and revised 

12.05.2016 03.12.2018

Estimates 

has been 

received

437.45

2 SARDP
PKG III : Rolep-Menla (NH-

717B)

M/s SA Infrastructure 

Pvt.Ltd
717 B 43.84

Alignment 

Approved

08.06.201

5 
22.04.2019 09.05.2018 07.08.2018

Estimates 

has been 

received

635.68

3 SARDP Rabongla-Gyalshing M/s CM Solutions 510 47 495

4 NH(O)

Special repair works at 

narrow zone and landslide 

area between Rangpo to 

Ranipool (Stand alone 

Project)

BO Sikkim, NHIDCL NH-10 1.17 166.3

A Total 118.80 1734.43

B Total 0.00 0.00

5 NHIP

(i) 2 laning with paved 

shoulder of Namchi-

Ravangla-Tashiding-

Yusksum-Geyzing road 

section (length-122Km)  in 

the State of Sikkim 

(ii) 2 laning with paved 

shoulder of Geyzing-

Dentam-Uttarey-

Chiwabhanjang road 

section (length-55 Km) in 

the State of Sikkim 

(iii) 2 laning with paved 

shoulder of Ravong-

Phamtum-Dzongu-Upper 

Dzongu-Chungthang road 

section (length-150 Km) in 

the State of Sikkim.

M/s L.N Malviya Infra 

Projects Pvt.Ltd in 

Association with Agnitio 

Infrastructure Project 

Pvt.Ltd.

327 Approved
22.12.201

7
31.1.2018 18.02.2018

16.03.201

8

(i) 3(a) 

Submitted to 

H.Q for 

publication in 

Gazatte 

Notification.

3(A) 

completed 

for South 

Sikkim & 

West Sikkim 

District, 

Work Under 

progress for 

North 

Sikkim

(i) Process 

for Joint 

inspection 

for 

identifying/fi

nalizing 

forest land is 

in progress. 

(ii) Forest 

official’s 

demands 

village maps 

for year 

1952, which 

is not 

available. 

(i) Electrical 

Department 

Counting of 

utilities - 

completed

(ii) b) PHE 

Department 

(Public 

Health 

Engineering 

Department)

Counting of 

utilities - 

completed

4578

C Total 327.00 4578.00

Grand Total (DPR) 

(A+B+C)
445.80 6312.43

 Draft DPRInception Report  Feasibility Report

under process

Tender Annulled, DPR under progress, the same has been identified as pilot project under technical assistance from JICA.

Bharatmala

NH-In Principle

work is not in scope
work is not in 

scope

Project has been forwarded by State PWD, Sikkim . No tripartite agreement is signed with NHIDCL.

Status Of Pre-Construction Activity
Final DPR                                                                                                      

Estimated 

Cost

LA FC

Utility 

Shifting 

Estimate 

(in Cr)

Alignment 

Approval 

Status

DPR

work is not in scope
work is not in 

scope

Length

(Km)

Date of 

Award

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project Name of Consultant

NH No.

(Old/

New)



1 SARDP 73.712 815.05 497.89

2 SARDP 48.2 462.79 369.00

3 NH (O) 18.6 277.5 127.68

4 NH (O) 13 147.06 97.07

5 NH (O) 21.41 201.99 141.44

6 NH (O) 11.8 154.51 84.9

7 NH (O) 13.45 178.43 88.9

8 NH (O) 11.21 140.55 73.21

9 NH (O) 75 257.96 202.00

10 BMP 12.8 165.54 86.47

11 BMP 12 141.48 67.01

12 BMP 14 173.17 96

13 BMP 16 247.76 166.94

14 BMP 21 347.36 225.09

15 EAP 8.1 87.81 62.25

16 EAP 20 171.5 121

17 EAP 14.5 261.72 199.49

18 EAP 12 129.6 84.48

19 EAP 25.6 224.5 149.92

442.38 4586.28 2940.74

20 NH(O) 1.888 128.69 82.57

1.89 128.69 82.57

444.27 4714.97 3023.31

5.00% 19.01.2022 Rajendra Singh Bhamboo Infra Pvt. Ltd.

Status As on 28.02.2021

Strengthening of Churaibari - Agartala 

section of NH-08
8 24.07.2020 03.06.2020 26.13% 14.70% 15.01.2022 M/s Shiv Build India Pvt. Ltd.

5.00% 14.01.2022 Engineering Projects India Ltd.

0.00% 15.07.2022 M/s Shiva Buildtech Pvt. Ltd.

108B/ 208A To be given 08.02.2021 0.00% 0.00%

2-laning from Manu-Simlung ( Pkg I) 

2-laning from Manu-Simlung ( Pkg III) 

108B/ 208A 15.07.2020 30.03.2020 0.02%

108 20.07.2020 03.06.2020 5.85%

108 15.07.2020 30.03.2020 3.00%

2-laning of Khowai -Agartala section from 

design km 31.300 to km 45.300 of NH-

208A Pkg-3

108B/ 208A 22.10.2020 21.09.2020 0.42%

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

93.95% 31.07.2020
M/s KMC Construction 

Tripura

Widening to 2-lane /4-lane

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed Date 
Date of Award

Cumulative Physical 

progress %

Cumulative Financial  

progress %

Target date of completion 

as per contract
Name of the Contractor

2-laning with Paved shoulder of Udaipur- 

Sabroom Section of NH-44 from Km 55.00 

to 128.712  in the State of Tripura

44/ 08 31.10.2015 5/2/2014 100.00% 100.00% 30.04.2018 M/s Oriental Structural Engineers Pvt. Ltd

2-laning with Paved shoulder of Agartala- 

Udaipur Section of NH-44 from Km 6.800 to 

km 55.00 in the State of Tripura

44/ 08 15.09.2015 10/31/2014 95.63%

(b) Total

22.03.2017 99.50% 99.13%

(a) Total

Bridge Work

31.10.2020 M/S DRA Infracon Pvt. Ltd.

Construction of Extra-dosed RCC Bridge 

including viaduct and approaches over river 

Feni at Sabroom on Indo-Bangladesh 

Border 

44  

 (New NH-08)
27.10.2017

Grand Total (Civil Work)

(a+b)

Rehabilitation & Upgradation of Road from 

Km 0.00 to Km 18.600 of Kumarghat-

Kailashahar section 

208A 15.07.2020 03.06.2020 3.50% 0.00% 06.01.2022 M/s Satish Prasad

Improvement/strengthening to 2-lane with 

hard shoulder of Khayerpur-Amtali 

(Agartala) section from Ch. 0.00 Km -

12.900 Km [Tripura Bypass]

8 01.07.2020 20.03.2020 2.78% 0.00% 01.07.2022 M/s CIVTECT (INDIA) Pvt.

Improvement and Widening to 2-lane with 

paved shoulders of Jolaibari - Belonia (from 

km 0.000 to km 21.412) 

108A 15.07.2020 03.06.2020 3.36% 0.00% 06.01.2022 M/s Satish Prasad

Rehabilitation & Upgradation of Road from 

design Km 0.00 to Km 11.800 of 

Kailashahar-Kurti Bridge section to 2-lane 

(PKG- I )

208A 15.07.2020 20.03.2020 3.30% 0.00% 15.07.2022 M/s ASC Infra Pvt. Ltd.

15.04.2022 A K Construction Co.

Rehabilitation and up-gradation of road from 

design km 11.800 to km 25.250 of 

Kailashahar-Kurti Bridge section to 2- lane 

with paved shoulder (Package-II)

208A 15.07.2020 30.03.2020 1.50% 0.00% 15.07.2022 M/s ASC Infra Pvt. Ltd.

Rehabilitation and up-gradation of road from 

design km 25.250 to km 36.460 of 

Kailashahar-Kurti Bridge section to 2-lane 

with paved shoulder (Package-III)

208A 03.08.2020 03.06.2020 0.75% 0.00% 25.01.2022 M/s A K Construction Company

KLD Creation Infrastructure Pvt. Ltd.

2-laning of Khowai -Agartala section from 

design km 6.500 to km 19.300 of NH-208A 

Pkg-1

2-laning of Khowai -Agartala section from 

km 19.300 to km 31.300 of NH-208A Pkg-2

10.00%

Improvement & widening to 2-lane with 

paved shoulder of road Kailashahar - Fultali 

section from Km 21.100  to Km 29.200 

(Pkg-1)

208 29.12.2020 24.11.2020 0.00% 0.00% 30.06.2022 Sahu Construction

Improvement & widening to 2-lane with 

paved shoulder of road Fultali - Jurichhara 

section from Km 29.200 to Km 49.200 (Pkg-

2)

208 31.12.2020 24.11.2020 0.00% 0.00% 02.07.2022 Narendra Builders - Jeet Construction Co. (JV)

Improvement & widening to 2-lane with 

paved shoulder of road Srirampur - Khowai 

section from Km 75.700 to Km 101.300 

(Pkg-5)

208 30.12.2020 24.11.2020 0.00% 0.00% 01.07.2022 CIVTECT (INDIA) Pvt. Ltd.

Improvement & widening to 2-lane with 

paved shoulder of road Jurichhara - 

Bamanchara section from Km 49.200 to 

Km 63.700 (Pkg-3)

208 01.01.2021 24.11.2020 0.00% 0.00% 03.07.2022 Jandu Construction India Pvt. Ltd.- Maan Builders (JV)

Improvement & widening to 2-lane with 

paved shoulder of road Bamanchara - 

Srirampur section from Km 63.700 to Km 

75.700 (Pkg-4)

208 29.12.2020 24.11.2020 0.00% 0.00% 30.06.2022 Sahu Construction



Target Date Actual Date
Target 

Date
Actual Date

Target 

Date
Actual Date

3a Notification 

date/ Area in 

Ha

3A 

Notification 

date/ Area in 

Ha

3D Notification 

date/ Area in 

Ha

3G 

Notification 

date/ Area 

in Ha

Stage I 

Approval 

date/ Area in 

Ha

Stage II 

Approval 

date/ Area 

in Ha

Target 

Date

Actual 

Date

A Total 0 0

1

 Teliamura- 

Sabroom 

(Bangladesh 

border) 

NH-208 108 8.05.2017 22.05.17 08.04.2019 22.12.18

Complete Joint 

Site Visit with 

Authority on 

27.09.2019 to 

3.10.2019. 3 a 

proposal under 

preparation

1968.06

2
Kailashahar to Kurti 

bridge

NH-

208A
36 08.05.17 18.01.2018 22.08.2018 16.1.2019 21.02.19

3A, Land 

Acquisition 

work 

verification in 

process 

Site Visit 

Pending
621

3 Khowai- Agartala
NH-

108B
65 08.05.2017 04.1.2018 13.02.2019 06.07.2019 550

4
Kumarghat- 

Kailashahar
208 18.3 30.05.18 12.06.18 26.06.2018 18.09.18 02.11.19 04.08.18 02.03.19 22.12.18 25.10.18

29.07.2019 - 

40.7976 Ha
10.72 02.05.19 279.48

5
Kailashahar to 

Teliamura

M/s C.E. Testing 

Company Pvt. Ltd.
NH-208 106.319 11/2/2017

Khowai 76.86 

ha 

(12.09.2019), 

Dhalai- 44.51 

Ha 

(28.09.2018) 

& Unakoti 

District 50.21 

Ha 

(14.08.2019)

04-02-2019 

Unakoti -48.915 

Ha & 

04.01.2019 

74.094 ha in 

Khowai District

79.75 Ha on 

20-02-2019
42.54 1262.09

Manu- Simlung 

Package I 
16.29 23.11.2016 30.12.2016

11.29048 ha - 

Aprroval Date 

09.07.2019

4.28 259.43

Manu- Simlung 

Package II 
30.307 29.12.2016 11.01.2017

Area 

Verification of 

76.98 Ha 

receievd on 

13.11.2019 

from PCCF.

0.64 625.44

Manu- Simlung 

Package III 
20.248 30.11.2016 11.01.2017

54.3722 Ha - 

Aprroval Date 

26.08.2019

1.81 401.6

Manu- Simlung 

Package IV
19.0146 07.12.2016 11.01.2017

42.7920 Ha 

Published on 

26.06.2018

Newspaper 

Publication- 

10.08.2018

40.2383 Ha 

Gazette 

Notification on 

04.02.2019 

(Km 23.905 to 

Km 79.415) 

Newspaper 

Publication 

10.03.2019 

Area 

Verification of 

58.55 Ha 

receievd on 

13.11.2019 

from PCCF.

1.04 467.34

Construction of 

Bridge over river 

Gomati 

1 12.10.2018 18.12.18 12.03.2019

S.O 6126( E ) 

Dated: 

10/12/2018

S.O 680 ( E ) 

Dated: 

04/02/2019 : 

2.9632 Ha

 3D data Entry 

Complete in 

Bhoomi Rashi 

portal- Cost 

Estimate 

Sanction 

required

NA
03.09.201

9
34.48

Construction of 

Bridge over river  

Mohuri

1 08.08.18 18.12.19 12.03.2020

S.O 680 ( E ) 

Dated: 

26/10/2018

S.O 416 ( E ) 

Dated: 

24/01/2019 - 

1.9045 Ha

 3D data Entry 

Complete in 

Bhoomi Rashi 

portal- Cost 

Estimate 

Sanction 

required

NA
27.08.201

9
26.83

B Total 421.48 6495.75

C Total 0.00 0.00

Grand Total (DPR) 

(A+B+C)
421.48 6495.75

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project Name of Consultant

NH No.

(Old/

New)

DPR

Bharatmala

M/s Technocrats 

Advisory Services Pvt. 

Ltd. in association with 

Vaishnavi Infratech 

Services Pvt. Ltd.

26.10.16 09.02.17

 Draft DPR
Status Of Pre-Construction Activity

Final DPR                                                                                                           

Estimated 

Cost

LA FC
Utility 

Shifting 

Estimate 

(in Cr)

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

Feasibility Report

NH-In Principle

10.05.17 07.09.17

Handed over from State PWD

6
M/s Lion Engineering 

Consultants
NH-44A 23.11.15 12.01.2016 27.01.2016 26.05.2016

3 a Notified on 

10.2.2017  for 

Dhalai District 

and on  

23.02.2017 for 

North Tripura 

District

9.0065  Ha 

Published on 

26.06.2018

Newspaper 

Publication- 

10.08.2018

7
M/s C.E. Testing 

Company Pvt. Ltd.
NH-44 24.11.17 08.03.2018

8.8535 Ha 

HaGazette 

Notification on 

5.02.2019 (Km 

0.000 to 

23.905) 

Newspaper 

Publication -

06.03.2019 

8.8535 Ha 

Newspaper 

Publication 

on 

22.07.2019

28.12.201

6

30.11.201

7

  40.2383 Ha  

Newspaper 

Publication 

on 

26.07.2019



1 NH(O) 29.125 274.31 163.35

2 NH(O) 28.8 403.36 258.26

3 NH(O) 36.675 417.24 307.28

94.60 1094.91 728.89

4 NH(O) 4.859 1383.78 853.79

4.86 1383.78 853.79

5 NH(O) 0.675 47.13 34.90

6 NH(O) 0.575 45.09 34.52

7 NH(O) 0.775 57.66 44.92

8 NH(O) 0.76 40.89 28.00

9 NH(O) 0.6 45.37 37.00

10 NH(O) 1.175 89.27 65.00

11 NH(O) 0.89 23.51 18.00

5.45 348.92 262.34

Widening to 2-lane /4-lane

Rudraprayag to Josimath Package-I

11/21/2020 M/s SCCPL-HCCPL(JV)

Rudraprayag to Josimath Package-III NH-7 5/23/2018 3/26/2018 66.63% 60.86% 11/20/2020 M/s NKG Infra. Struc Pvt. Ltd.

Tunnel Work

Status As on 28.02.2021

Rudraprayag to Josimath Package-II NH-7 5/24/2018 3/26/2018 70.51%

(b) Total

Construction of 4.5 Km long Silkyara Tunnel 

between Km 25.40 to 50.25 Km 
NH-134 7/9/2018

M/s RCC Developers ltd

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed Date 
Date of Award

Cumulative Physical 

progress %

Cumulative Financial  

progress %

Uttarakhand

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Target date of 

completion as per 

contract

Name of the Contractor

Rehabilitation

5/31/2018 24.69% 23.41%

NH-7 5/23/2018 3/26/2018 49.41% 48.50% 11/20/2020

(a) Total

69.37%

Construction of Road and Slope Protection works 

at Patalganga Landslide from km. 458.900 to km. 

459.475 of NH-07 under “Chardham Pariyojna” 

on EPC mode in the state of Uttarakhand.

NH-7 03.05.2019 12/10/2018 100.00%

7/8/2022 M/s Navayuga Engineering Co. Limited

Proposed Protection work at Bareti landslide 

zone km. 100.300 to km. 101.060
NH-34 1/4/2018 9/18/2017 100.00% 98.90% 30.08.2020 M/s Bharat Construction

99.95% 30.09.2020 M/s Bharat Construction

Rehabilitation/ Treatment of Landslide location 

with slope protection and Drainage improvement 

at Helang (Km 468.200), Govindghat-II (Km 

497.000) and Govindghat-III (km 500.000) on NH-

58 (New NH 07) with proposed length of 275m, 

150m & 150m respectively in Chamoli District in 

the state of Uttarakhand

15.01.2020

31.01.2020

 M/s KCC Buildcon Pvt. Ltd.     

Rehabilitation/ treatment of landslide location 

with slope protection work and drainage 

improvement at Nandprayag (Km 420.400), 

Maithana (km 423.500), Birahi (km 437.400) & 

Gulabkothi (Km 464.400) on NH-58 with 

proposed length of 200m, 350m, 100m & 125m 

respectively in Chamoli district in the state of 

Uttarakhand

NH-58 4/6/2016 96.79% 95.92% 30.11.2020
M/S R.G. Buildwell Engineers LTD. R-13/84 Raj Nagar, 

Ghaziabad 

NH-58 11/4/2016 4/6/2016 100.00% 100.00% M/S R.G. Buildwell Engineers LTD

M/s Bharat Construction

(c) Total

Construction of Road and Slope Protection works 

at Gholteer Landslide from km. 379.100 to km. 

380.275 of NH-07 under “Chardham Pariyojna” 

on EPC mode in the state of Uttarakhand. 

NH-7

Proposed Protection work at Nalupani Landslide 

(Km. 123+080 to Km. 123+480,123.665to 

123.740& km. 123+770 to Km. 123+970)

NH-34 9/11/2017 6/16/2017 100.00% 100.00%

03.05.2019

Construction of valley side slope stabilization 

treatment including drainage, cross drainage 

work and pavement in Dharasu- Gangotri road 

from km. 123.080 to km 123.970 of NH-34 and 

stabilization of dumping zone.

NH-34 M/s Chaudhary Construction Company Pvt Ltd.08.01.2020 11/22/2019 100.00% 98.90% 09.08.2020

11/4/2016

12/10/2018 100.00% 99.17% 01.08.2020



Target Date Actual Date
Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

3a 

Notificati

on date/ 

Area in 

Ha

3A Notification 

date/ Area in 

Ha

3D 

Notificati

on date/ 

Area in 

Ha

3G 

Notificati

on date/ 

Area in 

Ha

Stage I 

Approval 

date/ 

Area in 

Ha

Stage II 

Approval 

date/ 

Area in 

Ha

Target 

Date

Actual 

Date

1

Simli– Narayanbagar-

Kulsari-Talwari-

Gwaldan-Dangoli-

Baijnath-Bageshwar-

Balighat-Kapkot-Sama-

Quiti-Birthi-Girgaon-

Ratapani-Munsiyari-

Darkot-Madkot-

Sheraghat-Mawani-

Jolljivi 

M/s Voyants Solutions 

Pvt. Ltd.
233

3(a) 

completed 

and 

published

For Package  1, 

2, 3 and 8 , 

Estimate of 

Utilities from 

Electrical 

Department 

Bageshwar, 

Uttarakhand is 

still pending. 

Joint verification 

in Bageshwar 

district with 

electrical 

department was 

started on 

16.12.2018 and 

completed on 

28.12.2018

Estimate of 

Utilities from 

Electrical 

Department 

Bageshwar, 

Uttarakhand is 

still pending. 

Joint 

verification in 

Bageshwar 

district with 

electrical 

department 

was started on 

16.12.2018 and 

completed on 

28.12.2018

29.8.17 29.3.19 5279

2

Almora (NH-109) - 

Kausani-Baijnath-

Tharali-Karn Prayag 

(NH-109A)

(BMP)

M/s Voyants Solutions 

Pvt. Ltd.
80

3(a) 

completed 

and 

published

On hold. 1572.35

A Total 313.00 6851.35

B Total 0.00 0.00

C Total 0.00 0.00

Grand Total (DPR) 

(A+B+C)
313.00 6851.35

DPR preparation put on hold due to non-NH Stretch

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project Name of Consultant

NH 

No.

(Old/

New)

Bharatmala

NH-In Principle

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility Report   Draft DPR
Status Of Pre-Construction Activity

Final DPR                                                                                                           

Estimated 

Cost

LA FC

Utility Shifting 

Estimate 

(in Cr)

DPR

5.9.16 2.12.16 5.12.16 Approved 1.5.17 9.6.17 30.6.17 15.3.18

DPR preparation put on hold due to non-

NH Stretch



1
SARDP-

NE
13 402.94 265

2
SARDP-

NE
13 295.97 184.45

3
SARDP-

NE
13.9 242.97 177.99

4
SARDP-

NE
21 311 189.26

5
SARDP-

NE
16.6 345.38 240.3

77.45 1598.26 1057.00

6 ADB 1.5 158.65 103.78

1.50 158.65 103.78

78.95 1756.91 1160.78

Status As on 28.02.2021

2.41% 0.00% 11.06.2022

Constuction/Upgradation of existing highway to 2 

lane with paved shoulder from Km 26.10 to Km 

40.00 NH-717A Bagrakot-Kafer IV D.

717A

Construction of Mechi bridge across Indo-Nepal 

border on Asian Highway (AH -02).
2

M/s NSPR-VKJ (JV)

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

West Bengal

Widening to 2-lane /4-lane

Constuction/Upgradation of existing highway to 2 

lane with paved shoulder from Km 0.00 to Km 

13.00 NH-717A Bagrakot-Kafer IV A.

717A 04.10.2019 01.03.2019

Sanctioned 

Cost/TPC

Rs. in 

crore

Awarded 

Cost

Rs. in 

crore

Target date of 

completion as per 

contract

Name of the Contractor
Date of 

Start/Appointed Date 
Date of Award

Cumulative 

Physical 

progress %

Cumulative 

Financial  

progress %

7.94% 3.61% 03.04.2022

11.06.2020 M/s KCL-BBPL (JV)

0.00% 21.04.2023

0.00% 06.04.2023

Grand Total (Civil Work)

(a) Total

Bridge Work

(b) Total

Rani Constructions Pvt. Ltd. - Sri Satya Sai 

Infrastructrue Pvt. Ltd. (JV)

M/s TTC Infra India - M/s Suryodaya Infra Projects (I) 

Pvt. Ltd. (JV)

01.02.2018 23.3.2017 100.00% 30.01.202199.45% Dinesh Chandra R Agrawal Infracon Pvt Ltd.(DRAIPL)

0.00% 06.04.2023
Rani Constructions Pvt. Ltd. - Sri Satya Sai 

Infrastructure Pvt. Ltd. (JV)

Construction & upgradation ofexistingroad to 2-

lane with paved shoulder including geometric 

improvement of sect. from Pedong bypass to 

Reshi Border km 79.700 to km96.254 (Lava More-

Rishi Border ) Pkg-VB

717 A 20.10.2020 24.07.2020 1.66%

Constuction/Upgradation of existing highway to 2 

lane with paved shoulder from Km 13.00 to Km 

25.600 NH-717A Bagrakot-Kafer IV B.

717A 05.10.2020 19.08.2020 1.03%

20.03.2020

Construction & upgradation of existing road to 2-

lane with paved shoulder including geometric 

improvement of Kafer- Lava More section from 

km 40.00 to km61.100 (Pkg-VA) 

717 A 05.10.2020 21.08.2020 2.39%



Target 

Date

Actual 

Date
Target Date Actual Date

Target 

Date

Actual 

Date

3a 

Notifica

tion 

date/ 

Area in 

Ha

3A 

Notifica

tion 

date/ 

Area in 

Ha

3D 

Notifica

tion 

date/ 

Area in 

Ha

3G 

Notification 

date/ Area 

in Ha

Stage I 

Approval 

date/ Area 

in Ha

Stage II 

Approval 

date/ Area 

in Ha

Target 

Date

Actual 

Date

1 SARDP
PKG IV C : Bagrakot-Kafer (NH-

717A)
717 A 0.5 _ _ _ _ _ _

2 SARDP
PKG V : Kafer-Rishi Border (NH-

717A)
717 A 42.995 _ _ _ 06.04.2016 08.06.2015 11.07.2017 987.17

A Total 43.50 987.17

B Total 0.00 0.00

1 NH(O)
Connection between Sagar Island 

& Kakdwip

M/s RITES 

Ltd.
117A 9.5

09.01.201

6
_ _ 10.05.2016 1000

C Total 9.50 1000.00

Grand Total (DPR) 53.00 1987.17

M/s SA 

Infrastructure 

Pvt.Ltd

DPR is to be prepared as per JICA requirements 

Alignment 

Approval 

Status

 Feasibility Report   Draft DPR
Status Of Pre-Construction Activity

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

NH No.

(Old/

New)

NH-In Principle

NA 30.07.2016 The stretch is declared as In Princple NH. DPR is on hold as MoRTH has to firm a Policy for NH. 

Bharatmala

_

DPR being prepared with completion dated 31.12.19 

FC

Utility 

Shifting 

Estimate 

(in Cr)

DPR

Date of 

Award

Inception Report

Length

(Km)

Final DPR                                                                                                           

Estimated 

Cost

LA


