
1
PMDP

NH(O)

Widening & Upgradation to 2 lane with paved shoulder of NH-

301 Kargil Zanskar Road from Design Km 0.000 

(Ex.Km.0.000) to Km 30.040 (Ex. Km. 30.000) of 30.040 Km 

length (Pkg-I)

301 30.040 384.24 192.30 01.07.2021 31-03-2021 0.00% 0.00% 02.01.2023

2
PMDP

NH(O)

Widening & Up-gradation to 2 lane with paved shoulder of NH-

301 Kargil- Zanskar Road from Design Km .30.940 (Ex. Km. 

30.000) to Design Km 57.000 (Ex. Km. 57.905) of 26.960 Km 

length (Pkg-II)

301 26.960 404.89 229.19 01.07.2021 31-03-2021 0.00% 0.00% 02.01.2023

3
PMDP

NH(O)

Widening & Up-gradation to 2 lane with Paved shoutder of NH-

301 Kargil- Zanskar Road from Design km 57.000 (Ex. Km. 

57.905) to Km 87.000 (Ex. Km. 88.2491) of 30.000 Km length 

(Pkg-lll)

301 30.000 381.01 217.09 01.07.2021 31-03-2021 0.00% 0.00% 02.01.2023

4
PMDP

NH(O)

Up-gradation to Intermediate lane with earthen shoulder of NH-

301 Kargil- Zanskar road from km 87+00 to KM 98+524 in the 

UT of Ladakh(Formally State of J&K) on EPC Mode   PKG-IV

301 11.52 80.92 49.73 02.03.2021 05.08.2020 0.00% 0.00% 01.03.2024

5
PMDP

NH(O)

Up-gradation to intermediate lane of NH-301 Kargil- Zanskar 

road from Km 98+524 to Km. 117+180 in the UT of Ladakh 

(Formally State of J&K) on EPC Mode  PKG-V

301 18.65 169.79 151.74 10.12.2020 11.08.2020 9.58% 5.98% 09.12.2023

6
PMDP

NH(O)

Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar 

Road from Km 117+180 to Km. 148+320 in the UT Ladakh 

(Formerly State of J&K) on EPC mode  PKG-VI

301 31.14 239.81 185.37 24.05.2021 27.01.2021 14.32% 0.00% 23.05.2024

7
PMDP

NH(O)

Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar 

Road from Km 148+320 to Km. 196+250 in the UT of Ladakh 

(Formerly State of J&K) on EPC mode  PKG-VII

301 47.93 308.86 239.00 14.06.2021 27.01.2021 0.00% 0.00% 13.06.2024

8
PMDP

NH(O)

Widening & Up-gradation to 2 lane with paved shoulder of NH-

301 Kargil Zanskar Road from Design Km 196.250 (Ex. Km. 

194.1901 to Design Km 230.020 (Ex Km. 231.692) of 33.770 

Km length (pkg-Vlll)

301 33.770 398.37 195.29 01.07.2021 31-03-2021 0.00% 0.00% 02.01.2023

Total 230.01 2367.89 1459.71

Target Date Actual Date Target Date Actual Date Target Date Actual Date

1 NH(O)

Consultancy Services for Preparation of Detailed Project 

Report and Providing Pre-construction activities for 

Construction of Highway Tunnel across Shinku La pass 

connecting NH-03 and Zanskar Valley on Darcha- Padam 

Road (NH-301) including approaches in Himachal Pradesh and 

Ladakh. 

(Shinku La Tunnel)

M/s 

Geocons

ult India 

Pvt. Ltd. - 

RITES 

Ltd. (JV)

03 & 301 5 08.06.2020 08.02.2021

2 NH(O)

Consultancy Services for Preparation of Detailed Project 

Report and Providing Pre-construction activities for 

Construction of Highway Tunnel across Tanglang La pass 

including approaches on NH-3 in Himachal Pradesh and 

Ladakh. (Tanglang La Tunnel)

M/s 

Geocons

ult India 

Pvt. Ltd. - 

RITES 

Ltd. (JV)

3 7.5 08.06.2020 08.06.2021

3 NH(O)

Consultancy Services for Preparation of Detailed Project 

Report and Providing Pre-construction activities for 

Construction of Highway Tunnel across Lachung La pass 

including approaches on NH-3 in Himachal Pradesh and 

Ladakh. 

 (Lachung La Tunnel)

M/s 

Geocons

ult India 

Pvt. Ltd. - 

RITES 

Ltd. (JV)

3 14.5 08.06.2020 08.06.2021
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Name of the Contractor

Topline Infra Projects Pvt. Ltd.

 Draft DPR

Date of Award

Cumulative 

Physical 

progress %

Cumulative 

Financial  

progress %

Target date of completion 

as per contract

UT of Ladakh

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

Name of 

Consult

ant

NH No.

(Old/

New)

S&P lnfrastructure Developers Pvt. Ltd - 

Skylark lnfra Engineering Pvt Ltd.(JV)

Topline Infra Projects Pvt. Ltd.

United Jehlum Road and Roof Builders

Shiva Buildtech Pvt Ltd- Haidary Construction Pvt. Ltd (JV)

Satish Aggarwal & Co.

S&P lnfrastructure Developers Pvt. Ltd - 

Skylark lnfra Engineering Pvt Ltd.(JV)

Date of 

Award

Inception Report
Alignment 

Approval Status

 Feasibility Report  

(a)

DPR

Status As on 30.06.2021

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project

NH No.

(Old/

New)

Length

(Km)

Sanctioned 

Cost/TPC

Rs. in crore

Awarded 

Cost

Rs. in crore

Date of 

Start/Appointed 

Date 

Length

(Km)

Intermediate Lane / Widening to 2-lane

S&P lnfrastructure Developers Pvt. Ltd - 

Skylark lnfra Engineering Pvt Ltd.(JV)


