
Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

Target 

Date

Actual 

Date

3a 

Notificatio

n date/ 

Area in Ha

3A 

Notificatio

n date/ 

Area in Ha

3D 

Notifica

tion 

date/ 

Area in 

Ha

3G 

Notifica

tion 

date/ 

Area in 

Ha

Stage I 

Approv

al date/ 

Area in 

Ha

Stage II 

Approv

al date/ 

Area in 

Ha

Target 

Date

Actual 

Date

A Total 0.00 0.00

B Total 0.00 0.00

1 NK

Hathithan (NH-21)-

Manikaran-Pulga

M/s Lion 

Engineering 

Consultants

21 42.938 05.09.2016 10.12.2016 19.12.2016
In-principle 

Approved
08.05.2017 02.08.2017 09.07.2017 25.11.2017

 3(a) 

notification 

published 

on 

22.06.2017

 3(A) 

notification 

notified on 

11.10.2018

under 

process

Stage-I 

under 

process

under 

process
16.08.2018 31.12.2018 648.97

2 NK

Rohru-Jangla-Sungri-

Taklesh-Sarahan-

Jeori (NH-5)

M/s Lion 

Engineering 

Consultants

5 109.6 05.09.2016 10.12.2016 19.12.2016
In-principle 

Approved
08.05.2017 11.09.2017 09.07.2017 25.11.2017

 3(a) 

notification 

published 

on 

22.06.2017

 3(A) 

notification 

notified on 

29.06.2018

under 

process

Stage-I 

under 

process

under 

process
16.08.2018 31.12.2018 1688.9

3 NK

Chandigarh-Karoran-

Tanda-Prempura-

Gariran-Paploha-Bar-

Shilukurd-Jangesh-

Kasuali-Dharmpur 

(on NH-5)

M/s Lion 

Engineering 

Consultants

5 45.603 05.09.2016 10.12.2016 19.12.2016
In-principle 

Approved
08.05.2017 11.09.2017 09.07.2017 25.11.2017

 3(a) 

notification 

published 

on 

22.06.2017

 3(A) 

notification 

notified on 

29.06.2018

under 

process

Stage-I 

under 

process

under 

process
16.08.2018 31.12.2018 916.33

C Total 198.14 3254.20

Grand Total (DPR) 

(A+B+C)
198.14 3254.20

 Draft DPR
Status Of Pre-Construction Activity

Status As on 30.10.2021

DPR

FC

Utility 

Shifting 

Estimate 

(in Cr)

Bharatmala

NH-In Principle

Himachal Pradesh

SL. 

No.

NHDP 

Phase/ 

Scheme

Name of Project
Name of 

Consultant

NH No.

(Old/

New)

Length

(Km)

Date of 

Award

Inception Report

Alignment 

Approval 

Status

 Feasibility Report  Final DPR                                                                                                        

Estimated 

Cost

LA


