
 

Humphrey Strait Bridge 

Km 129.60 to km 130.60 

● M/s MBZ-RDS (JV) 

●CA: 202.909 Cr.  

●Provisional Certificate issued on 14.10.2021  

Pkg-II: 242.00 to 298.00 

● M/s Vasishta Mantena NH JV 

●CA : 190.7 Cr.  

● Work in  progress = 84.05 

%(Phy),  83.45%(Fin.).  

 

Pkg-IV: 206.00 to 242.00 

● M/s Vasishta Construction Pvt. Ltd. 

●CA: 148.6 Cr.  

● Work in progress= 70.32% (Phy) , 

66.82%(Fin.). 

 

Pkg-V: 0.00 to 12.00 

● M/s Mohan Mutha Exports  

●CA: 22.6 Cr.  

●  Civil work completed on 11.06.2021. 

 

Pkg-VII: 181.00 to  206.00 

● M/s Garg Sons  

● CA: 53.96 Cr.  

● Completed on 17.03.2021.  

Pkg-VIII: 298.00 to 330.66                                                                         

● M/s  Kaba Infratech Pvt. Ltd.  

●CA : 74.60 cr.  

● Work in progress = Phy:10.87% 

                                       Fin.: 8.76% 

 

Pkg-VI: 45.00 to 59.20 

● M/s Mohan Mutha Exports  

●CA: 37.67 Cr.  

● Civil Work  completed on 22.09.2021. 

 

Jarwa Stretch I&II: 59.20 to 107.00 & 138.00 to 155.00 

● M/s Jandu Construction 

●CA 53.73 Cr.  

● Civil work completed on 31.03.2021 

 

 

 

21-28 Km: CRZ Area 

● M/s Jandu Construction 

●CA: 4.94 Cr.  

● Only overlay completed on 16.07.2019. 

 

Pkg-I: 12.00 to 21.00 & 28.00 to 

45.00 

● M/s  Dinesh Chandra Agarwal  

●CA 124.08 Cr. 

● Completed on 03.05.2019. 

 
Middle Strait Bridge: 107.00 to 107.72 

● M/s Mantena Vasishta Bridge JV 

●CA: 170.4 Cr.  

● Work in progress- 38.82%(Phy.), 

38.41% (Fin.). 

 

Pkg-III: 107.74 to 129.60, 130.60 

to 138.00 & 155.00 to 181.00 

● M/s Mantena Vasishta Strait JV 

●CA: 248.277Cr.  

● Work in progress – 

51.26%(Phy.), 44.80 %(Fin.). 

 


