
Andaman & Nicobar

1 NH(O)

Rehabilitation and Upgradation of Jarwa area of NH-

223 (New NH-4) from Km 59.40 to Km 107.00 and Km 

138.30 to Km 155.00 on Item Rate basis

223/ 4 64.3 59.56 53.73 05-03-2018 09-04-2018 100.00% 100.00% 98.19% 09-04-2019
Completed

on 31.03.2021

M/s Jandu Construction 

Company

1) hoplanningjcipl@gmail.com  2) 

janduconstco@yahoo.com
-

2 NH(O)
Construction of Major Bridge over Humphrey Strait 

Creek between Km.129.420 to Km. 130.600 of NH-223
223/ 4 1.45 271.06 207.42 15-02-2017 26-04-2017 100.00% 100.00% 96.18% 25-04-2020

Completed

on 15.03.2022
MBZ -RDS (JV) mayank.goyal@rdsproject.com -

3 NH(O)

2-Lane with hard shoulder, Rehabilitation and up-

gradation of Beodnabad- Ferrargunj section of NH-

223 from Km 12.0 to 45.0 (excluding Km 21.0 to 28.0) 

(Package-I)

223/ 4 25.93 176.758 124.74 01-03-2017 01-11-2017 100.00% 100.00% 100.00% 31-10-2018
Completed

on 15.03.2019

M/s DRA Infracon Pvt. 

Ltd.(DRAIPL)
 prabaharan@sreeinfratech.com -

4 NH(O)

Rehabilitation of Km 0.00 to Km 12.00 section in 

Andaman Trunk Road of NH-4 to Intermediate lane 

with hard shoulder  (Package-V)

223/ 4 12 32.54 23.18 14-02-2019 02-04-2019 100.00% 100.00% 90.67% 31-03-2020
Completed

on 11.06.2021

M/s Mohan Mutha Exports 

Pvt Ltd

1) dkmutha@mmexport.com     2) 

pkmutha@mmexports.com
-

5 NH(O)

Rehabilitation of section from Km 45.00 to Km 59.20 

of NH-4 to Intermediate lane with hard shoulder 

(Package-VI)

223/ 4 14.1 59.08 37.78 14-02-2019 02-04-2019 100.00% 100.00% 96.65% 31-03-2020
Completed

on 22.09.2021

M/s Mohan Mutha Exports 

Pvt Ltd

1) dkmutha@mmexport.com     2) 

pkmutha@mmexports.com
-

6 NH(O)

Rehabilitation of Km 181.00 to Km 206.00 section in 

Andaman Trunk Road of NH-4 to Intermediate lane 

with hard shoulder (Package-VII)

223/ 4 25 71.93 53.96 28-11-2018 01-01-2019 100.00% 100.00% 100.00% 31-12-2019
Completed

on 31.03.2021

M/s Garg & Sons Estate 

Promoters Pvt Ltd

1) racgrag@yahoo.com            2) 

racgarg260@gmail.com
-

7 NH(O)

Construction of Major Bridge over Middle Strait Creek 

between Km. 106.590 to Km. 107.762 of NH-223 (New 

NH-4) connecting South Andaman and Baratang 

Islands in UT of A&N.

223/ 4 1.963 262.97 170.4 18-12-2017 03-01-2019 100.00% 41.55% 41.42% 02-01-2022 31-03-2024

M/s Mantena Constructions 

Pvt. Ltd.- Vasishta 

Constructions Pvt. Ltd. 

Bridge (JV)

mayank@mantena.in 

ramaraju@vasishta.in

Contractor Issue

8 NH(O)

2-Lane with hard shoulder, Rehabilitation and up-

gradation of section from Km 242.0 to 298.0  of NH-

223 (New NH-4). (Package-II)

223/ 4 55.46 409.85 190.7 31-03-2017 05-12-2017 100.00% 85.71% 84.25% 04-12-2019 30-06-2023

M/s Vasishta Constructions 

Pvt. Ltd. - Mantena Infra LLP 

NH (JV)

vmnh4jv-pkg2@vasishta.in , 

ramaraju@vasishta.in
Contractor Issue

9 NH(O)

2-Lane with hard shoulder, Rehabilitation and up-

gradation of sect. from Km 107.760- 129.445,(Middle 

strait to Humphrey),Km 130.600 -138 (After Humphrey-

Kadamtala) & Km155.00 -181.0 (End of Jarwa-Rangat) 

(Package-III)

223/ 4 54.362 391.01 248.277 12-03-2018 04-09-2018 100.00% 57.55% 47.80% 03-09-2020 30-06-2024

M/s Mantena Constructions 

Pvt. Ltd.- Vasishta 

Constructions Pvt. Ltd. Strait 

(JV)

andaman.pkg3@gmail.com

vmnh4jv-pkg2@vasishta.in , 

ramaraju@vasishta.in

Forest Issues & Contractor Issue

10 NH(O)

2-Lane with hard shoulder, Rehabilitation and up-

gradation of section from Km 206.00 to Km 242.00 

(Nimbutala to Austin Creek) of NH-223 (New NH-4) 

(Package-IV).

223/ 4 33.405 234.27 148.6 27-03-2018 04-09-2018 100.00% 76.41% 72.09% 03-09-2020 31-01-2024
M/s Vasishta Construction 

Pvt.Ltd

Aditya.k@vasishta.in 

vmnh4jv-pkg2@vasishta.in , 

ramaraju@vasishta.in

Forest Issues & Contractor Issue

11 NH(O)

Rehabilitation of section from Km 298.00 to Km 

330.662 (Karala to Kalipur) of NH-04 to Intermediate 

lane with hard shoulder (Package-VIII)

223/ 4 32.662 109.33 74.611 13-04-2021 01-07-2021 100.00% 38.12% 37.70% 01-07-2023 31-12-2023 Kaba Infratech Pvt. Ltd. a.bhatnagar@kabagroup.com Contractor Issue

Total 320.63 2078.36 1333.40

Status as on 31.05.2023
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