
1 SARDP 2 laning from Mahadevpur to Buri Dihing section of NH-52B       52B/ 215 25.14 136.6 107.16 31-03-2015 30-05-2015 100.00% 100.00% 100.00% 30-05-2018
Completed

on 21.05.2018

M/s Dineshchandra R. Agarwal 

Infracon Pvt. Ltd.- Puna Hinda 

(JV)

punahinda@gmail.com -

2 SARDP

2 laning  from Bordumsa-Namchik (Buri Dihing-Jairampur) 

road on NH52-B (New NH-215) from Km 0.15 km (starting 

Chainage near Buridihing Bridge) to km 22.380

52B 22.23 189.91 143.21 23-07-2015 23-10-2015 100.00% 100.00% 100.00% 22-10-2018
Completed

on 08.05.2018
BIPL-BVEPL (JV) biplbvepljv@rediffmail.com -

3 SARDP
2 laning from Pasighat to Pangin section of NH-229 from km 

0 to Km 28 
229/13 26.58 299.66 235.08 31-03-2015 27-05-2015 100.00% 100.00% 100.00% 25-05-2018

Completed

on 28.12.2018

M/s Dineshchandra R. Agarwal 

Infracon Pvt. Ltd.
drainfra89@gmail.com -

4 SARDP
2 laning from Pasighat to Pangin section of NH-229 from km 

41.3 to 58.420 (Existing Km 42 to km 59) 
229/13 17.12 247.44 194.11 27-03-2015 27-05-2015 100.00% 100.00% 99.95% 25-05-2018

Completed

on 31.07.2020

 T K Engineering & Consortium 

Pvt. Ltd.(TKECPL) debajitdz501@gmail.com -

5 SARDP
Construction of 2-lane road from existing km. 37.500 of 

Hunli-Anini road (Near Ithun Bridge) to Km. 53.50 - Pkg.II

New NH-

313
16.00 259.52 198 06-05-2016 07-10-2016 100.00% 100.00% 100.00% 06-10-2019

Completed

on 19.12.2019
M/s Madhucon Projects Ltd. gm.bd@madhucon.com -

6 SARDP 2 laning of Singer river to Sijon nala  513 23.38 238.46 179.82 09-11-2015 15-01-2016 100.00% 100.00% 100.00% 19-01-2019
Completed

on 07.07.2019
M/s ABL-BIPL (JV) Bipl.tinsukia@gmail.com -

7 SARDP
2 laning from Changlang Dist Boundary – Khonsa (42.844 

km) section of NH-52B      
52B/215 42.84 438.32 334.22 01-03-2016 15-06-2016 100.00% 100.00% 100.00% 14-06-2019

Completed

on 03.04.2019

 M/s MGCPL-HGIEPL (JV)
delhi@mgcpl.com -

8 SARDP
2 laning of Changlang/Tirap District boundary to Changlang 

of NH-52B 
52B/215 18.27 172.75 130.1 31-03-2015 01-06-2015 100.00% 100.00% 97.31% 31-05-2018

Completed

on 14.04.2021

 T K Engineering & Consortium 

Pvt. Ltd.(TKECPL) debajitdz501@gmail.com -

9 SARDP
2 laning  from Longding to Kanubari of NH-52B from 

Km0.00 to Km47.213
52B/ 215 47.21 522.87 394 31-03-2015 02-06-2015 100.00% 100.00% 96.94% 26-11-2018

Completed

on 31.03.2021
M/s Monte Carlo Ltd. kanubari.ap@mclindia.com -

10 SARDP

2 laning with paved shoulders from Pasighat to Bomjur 

section from km 583.450 to 605.600 including Realignment 

from km591.900 to 602.600 

52 22.15 244.82 163.61 02-03-2016 24-02-2017 100.00% 100.00% 97.81% 23-02-2020
Completed

on 08.10.2020
M/s BIPL-ABL (JV ) Bipl.tinsukia@gmail.com -

11 SARDP
Construction of 2-lane road from km. 12.00 to Km. 33.00 of 

Akajan-Likabali- Bame road (Pkg-I)

State 

Road
21.00 210.5 148 02-11-2015 20-01-2016 100.00% 99.84% 99.34% 18-01-2019

Completed

on 11.10.2021
M/s JKM-KCL JV jkmlikabali@gmail.com -

12 NH(O)
Rehabilitation/ Restoration (One Time Improvement) of 

Hunli Anini Road from km 0.00 to km 21.500

New NH-

313
21.50 23.56 22.12 22-02-2019 10-10-2019 100.00% 100.00% 93.64% 09-10-2020

Completed

on 01.06.2021
M/s N.M. Enterprises

n.menterprises.n751@gma

il.com
-

13 SARDP

2-Laning of Joram – Koloriang Road (NH-713) from design 

Km. 20+000 to Km. 32+050 (Existing Km 20.000 to Km 

35.150) (Pkg-I)

NH-713 12.05 175.65 102.63 24-03-2017 22-04-2019 100.00% 100.00% 98.80% 20-04-2022
Completed

on 28.02.2022

 T K Engineering & Consortium 

Pvt. Ltd.-Brand Eagles 

(TKECPL - BE) 
debajitdz501@gmail.com -

14 SARDP

2-Laning of Joram – Koloriang Road (NH-713) from design 

Km. 32+050 to Km. 44+000 [Existing Km 35.150 to Km 

50.050] (Pkg-II)

NH-713 11.95 176.22 103.48 24-03-2017 22-04-2019 100.00% 100.00% 98.46% 20-04-2022
Completed

on 04.09.2022

 T K Engineering & Consortium 

Pvt. Ltd.-Brand Eagles 

(TKECPL - BE) 
debajitdz501@gmail.com -

15 SARDP

 2 langing of Khupa - Hayuliang – Hawai Road on EPC basis 

from design Km. 0.000 (Khupa) to Km. 17.000 [Existing Km 

95.800 of (Khupa – Hayuliang Road) to Km 8.970 (Hayuliang 

– Hawai Road)] - I

NH-313 13.40 252.05 138.13 23-03-2017 10-11-2017 100.00% 100.00% 99.49% 09-11-2020
Completed

on 19.10.2022

M/s Sushee Infra & Mining 

Limited

susheehayuliang@gmail.co

m
-

16 SARDP

 2 langing of Hayuliang – Hawai Road on EPC basis from 

design Km. 17.000 (Khupa) to Km. 34.000 [Existing Km 

16.950 to Km 34.310 (Hayuliang – Hawai Road)] - II

NH-313 17.00 252.79 168.3 23-03-2017 10-11-2017 100.00% 100.00% 98.04% 09-11-2020
Completed-

COD yet to issue-

M/s Sushee Infra & Mining 

Limited
gm.bd@madhucon.com -

17 SARDP
Construction of 2-lane road from existing km. 21.50 of Hunli-

Anini road (Near Ithun Bridge) to Km. 37.500 - (Pkg.-I)
NH-313 16 322.15 210.44 06-05-2016 21-12-2016 100.00% 100.00% 98.04% 20-12-2019

Completed

on 15.10.2022
M/s Madhucon Projects Ltd.

puttakishore333@gmail.co

m
-

18 SARDP
Construction of 2-lane of Hunli-Anini road from km 92.50  to 

Km 106.20 - IV
NH-313 13.7 188.78 145.8 14-12-2016 19-01-2017 100.00% 100.00% 99.97% 18-01-2020

Completed-

COD yet to issue-

M/s Sushee Infra & Mining 

Limited
ttc.hapkg6@gmail.com -

19 SARDP
Construction of 2-lane of Hunli-Anini road from km. 120.0   

to Km. 130.30 - VI
NH-313 10.3 145.17 105 16-03-2018 15-06-2018 100.00% 100.00% 98.69% 14-06-2021

Completed-

COD yet to issue-
M/s TTC Infra

sciwshivamjv.nhidcl@gmail

.com
-
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20 SARDP

Construction of 2-lane road from Km. 65.810 to Km. 99.00 

(Design Length=26.118 km) of Akajan-Likabali-Bame road 

(Pkg-3)

State 

Road
26.118 323.49 220.17 31-03-2017 21-03-2018 100.00% 100.00% 99.59% 19-03-2021

Completed-

COD yet to issue-
M/s SCIW-Shivam (JV)

susheehayuliang@gmail.co

m
-

21 SARDP

 2 langing of Hayuliang – Hawai Road on EPC basis from 

Design Km. 34.000 to Km. 51.825 [Existing Km 26.625 to Km 

45.050 (Hayuliang – Hawai Road)]- III

NH-313 17.83 263.31 177.3 23-03-2017 10-11-2017 100.00% 100.00% 99.25% 09-11-2020
Physically 

Completed

M/s Sushee Infra & Mining 

Limited

susheehayuliang@gmail.co

m
-

22 SARDP

 2 laning of Balance work of Hayuliang– Hawai bypass Road 

on EPC basis from design Km. 51.825 to Km. 63.131 

Existing Km 45.050 of Hayuliang – Hawai road to Hawai 

Town - IV

NH-313 11.3 256.66 131.91 31-03-2021 03-05-2021 100.00% 64.22% 61.08% 02-05-2023 31-03-2024
Poddar Infratech Pvt. Ltd. - 

GRRB Associates (JV)
poddargrrb@gmail.com -

23 SARDP

Construction of 2-lane road from km. 0.00 (Existing km. 

16.00 of Roing -Hunli Road) to  Km. 74.00 (Ithun Bridge near 

existing km. 21.50 of Anini Road)-Green Field alignment

NH-313 74.86 1718.59 1058.24 24-03-2017 05-03-2018 100.00% 59.33% 56.71% 04-03-2022 31-03-2024
M/s DRAIPL - Iron Triangle 

(ITL) (JV)
moquisa@gmail.com Land Acquisition Issues

24 SARDP

Construction of 2 Major bridges at Existing Ch. 23+650 

(Design Ch. 23+550) and Ch. 28+200 (Design Ch. 28+200) of 

bridge span 160 m along the Existing Hunli-Anini Road 

(Pkg.1) from Km 21.500 to Km 37.500 (CoS work)

NH-313 0.32 70.8 60 28-09-2021 17-12-2021 100.00% 35.00% 35.00% 19-06-2023 19-06-2023 Poddar Infratech Pvt. Ltd. varun@poddarinfra.com Contractor Issue

25 SARDP
Construction of 2-lane Hunli-Anini road from km. 53.500 to 

km. 92.500 - III
NH-313 39 568.92 434.06 12-09-2016 16-12-2016 100.00% 98.16% 97.28% 15-12-2019 30-09-2023 M/s PCL-Eagle (JV) pcl.etalin@gmail.com -

26 SARDP
Construction of 2-lane of Hunli-Anini road from km. 106.20   

to Km. 120.00 - V 
NH-313 13.8 200.44 154.8 14-12-2016 19-01-2017 100.00% 98.44% 95.93% 18-01-2020 31-08-2023

M/s Sushee Infra & Mining 

Limited

puttakishore333@gmail.co

m
-

27 SARDP

Construction of Balance work of 2 - Laning of existing 

Akajan-Likabali-Bame Road on EPC basis from design Km 

33.00 to Km 65.810 (Existing km 36.00 to km 71.00) in the 

state of Arunachal Pradesh under - (Pkg-2)

State 

Road
32.81 118 93 30-06-2021 01-09-2021 100.00% 88.08% 85.06% 03-03-2023 04-10-2023 MVV Satyanaryana mvvs.alb2@gmail.com -

28 SARDP

Construction of Balance work of 2-Lane with P S of Joram – 

Koloriang Road (NH-713) from existing Km 50.050 to Km 

70.00 [Design Km. 44+989 to Km. 61.547 (Pkg-III)

NH-713 16.558 228.71 100.21 10-08-2020 01-10-2020 99.18% 88.06% 85.82% 02-04-2022 30-09-2023 Valecha Engg. Ltd. contracts@valecha.in -

29 SARDP

Construction of Balance work of 2-Lane with P S of Joram – 

Koloriang Road (NH-713) from existing Km 70.00 to Km 

88.700 [Design Km61.547 to Km78.724] (Pkg-IV)

NH-713 17.177 294.04 147.13 11-08-2020 01-10-2020 99.42% 86.33% 85.71% 02-04-2022 30-09-2023
Bhimji Velji Sorathia 

Construction Pvt. Ltd.

kuvraji@yahoo.com

kbh@bvscpl.in

gm.jkroad@bvscpl.in

-

30 SARDP

Construction of Balance work of 2-Lane with P S of Joram – 

Koloriang Road from existing Km88.700 to Km 104.850 

[Design km 78.724 to Km 93.724] (Pkg-V) 

NH-713 15 229.7 121.58 14-08-2020 01-10-2020 100.00% 90.72% 88.83% 02-04-2022 30-09-2023
Bhimji Velji Sorathia 

Construction Pvt. Ltd.

kuvraji@yahoo.com

kbh@bvscpl.in

gm.jkroad@bvscpl.in

-

31 SARDP

Construction of Balance work of 2-Lane with P S of Joram – 

Koloriang Road (NH-713) from existing Km104.850 to km 

122.600 [Design km92.724 to km108.724] ((Pkg-VI)

NH-713 15 199.03 102.86 17-08-2020 01-10-2020 100.00% 94.16% 92.97% 02-04-2022 30-09-2023 Jainco Enterprises Pvt. Ltd.

arunachaljainco@gmail.co

m

jainco.kota@gmail.com

-

32 SARDP

Construction of Balance work of 2-Lane with P S of Joram – 

Koloriang Road from existing Km122.600 to km138.00 

[Design Km108.724 to Km123.714] (Design length= 14.99km) 

(Pkg-VII)

NH-713 15 184.88 101.95 07-08-2020 01-10-2020 100.00% 68.54% 66.68% 02-04-2022 31-03-2024 Jainco Enterprises Pvt. Ltd.

arunachaljainco@gmail.co

m

jainco.kota@gmail.com

-

33 SARDP

Construction of Balance Work of 2 lane with Paved 

shoulder of Joram-Koloriang Road (NH-713) on EPC basis 

from existing Km 138.000 to Km 158.00 [Design Km 122+353 

to Km 138+389] (Package 8) [design length - 16.035 km]  

under - 

NH-713 16.036 244.1 94.966 07-03-2022 07-05-2022 100.00% 23.94% 23.42% 06-11-2023 31-03-2024 Puna Hinda punahinda@gmail.com -

34 NH(O)-NE

Construction of 2-Laning with hard shoulders of Arrowa-

Khupa-Hayuliang section of NH-113 from Ch.68.550 to 

Ch.91.633 under - NH(O)-NE

113 23.083 301.06 156.7 31-08-2020 25-10-2020 100.00% 35.38% 29.25% 27-04-2022 28-05-2024 M.P. Agarwalla
mp.arrowa.khupa@gmail.c

om
-

35 NH(O)-NE

Construction of 2-Laning with hard shoulders of Demwe-

Brahmakund section of NH-13 from Ch.0.00 km to 18.464km 

on EPC under -  NH(O)-NE

13 18.464 353.9 205.56 29-09-2020 05-11-2020 100.00% 25.38% 16.86% 08-05-2022 31-03-2024 Valecha Engg. Ltd. contracts@valecha.in -

Total 750.17 10052.85 6583.65
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1 ICBR

Construction of High Altitude Hill road from Ladda to Basai 

from KM 0.000 to KM 32.260 in East Kameng  District of 

Arunachal Pradesh on EPC Mode

- 32.26 445.96 237.60 26-03-2021 26-04-2021 100.00% 20.50% 20.46% 04-02-2024 04-02-2024 suwarnabuildconpl@gmail.com
suwarnabuildconpl@gmail.

com
-

2 ICBR

Construction of High Altitude Hill road from Doginala to 

Gau from KM 0.000 to KM 15.320 in Upper Subansiri District 

of Arunachal Pradesh on EPC Mode

- 15.32 242.3 121.98 21-12-2020 04-03-2021 100.00% 17.81% 17.53% 04-08-2023 31-03-2024 Indo Engineering Project Corporation
iepcitanagar2021@gmail.c

om
-

3 ICBR

Construction of High Altitude Hill Road from Tadadege to 

Henker from KM 0+000 to KM 28+550 in West Siang District 

of Arunachal Pradesh on EPC Mode

- 28.55 550.45 263.45 14-12-2020 04-03-2021 100.00% 17.90% 16.75% 03-03-2023 22-06-2024
Sudhakara Infratech Pvt. Ltd-  LNS 

Infrastructure (JV)

icbrtadadegehenkaer@gm

ail.com
-

4 ICBR

Construction of High Altitude Hill Road from Mipi to 

Mathun (Basam) from KM 0+000 to KM 16+730 in Anini 

District of Arunachal Pradesh on EPC Mode

- 16.73 288.52 144.90 14-12-2020 04-03-2021 100.00% 88.80% 88.04% 17-03-2022 31-03-2024 vbltaksatsangjv@gmail.com- - -

5 ICBR

Construction of High Altitude Hill Road from Dembuen to 

Bruni from KM 0+000 to KM 36+300 in Anini District of 

Arunachal Pradesh on EPC Mode

- 36.3 606.63 281.80 14-12-2020 04-03-2021 100.00% 96.60% 95.83% 01-11-2023 01-11-2023 krc.bruni@gmail.com - -

6 ICBR Taksing - Ghora Camp - Lung OP - 7.09 102.74
Bids to be 

invited
- - - - - - - - -

TOTAL 136.25 2236.6 1049.73

MHA Works : Details of ICBR Phase-II Works assigned under NHIDCL for Development of Critical Infrastructure in Border areas of Arunachal Pradesh 


