
1 NH(O)-NE

Rehabilitation and Up-gradation to 2 lane with paved 

shoulders of Economic Corridor of NH-6 from Design 

Chainage Km 00+000 to Km 13+510 (Selling-Dulte - I)

6 13.51 206.9 134.91 31-03-2020 01-07-2020 97.00% 79.53% 71.81% 30-06-2022 31-08-2023 M/s GVV Construction Pvt. Ltd.  pradeepreddygvv@gmail.com Forest Issue

2 NH(O)-NE

Rehabilitation and Up-gradation to 2-lane with paved 

shoulders of Economic Corridor of NH-06 from Design 

Chainage Km 13+510 to km 27+400 (Selling-Dulte - II)

6 13.89 216.49 138.75 31-03-2020 01-07-2020 100.00% 100.00% 98.47% 30-06-2022
Completed on 

31.03.2023
M/s NG Projects Ltd.  ngplmizoram@gmail.com Forest Issue

3 NH(O)-NE

Rehabilitation and Up-gradation to 2- lane with paved 

shoulders of Economic Corridor of NH-6 from Design 

Chainage km 27+400 to km 45+040 (Selling-Dulte - III)

6 17.64 292.23 197.38 31-03-2020 01-07-2020 86.00% 74.35% 65.27% 30-06-2022 31-08-2023 M/s NG Projects Ltd.  ngplmizoram@gmail.com Forest Issue

4 NH(O)-NE

Rehabilitation and Up-gradation to 2-lane with pave shoulders 

of Economic Corridor of NH-6 from Design Chainage Km 

45+040 to Km 62+200 (Selling-Dulte - IV)

6 17.16 281.77 185.49 31-03-2020 01-07-2020 100.00% 95.50% 93.44% 30-06-2022 06-10-2023 M/s Anusha Projects Pvt. Ltd.  anushaprojects@gmail.com Forest Issue

5 NH(O)-NE

Up-gradation to 2 lane with paved shoulders of Dulte-

Kwalkulh road (International Corridor) of NH-6 from Design 

Chainage Km 54.400 to Km 72.350 (Package-I) 

6 17.95 374.39 212.365 31-03-2021 25-06-2021 99.00% 94.21% 90.46% 25-12-2022 15-09-2023 Dhariwal Buildtech Ltd.
skc.hisar@rediffmail.com

dbl.hisar@rediffmail.com

Land acquisition and Utilility shifting 

issues

6 NH(O)-NE

Rehabilitation and Up-gradation to 2 lane with paved 

shoulders of Kwalkuth-Khawzawl road (lnternational 

Corridor) of NH-6 from Design Chainage Km 72.350 to Km 

84.800 (Package-ll)

6 12.45 233.25 121.031 31-03-2021 25-06-2021 94.00% 81.55% 75.58% 25-12-2022 30-07-2023 Dwarakamai Constructions Pvt. Ltd. dmcpvtltd.2277@gmail.com
Land acquisition and Utilility shifting 

issues

7 NH(O)-NE

Up-gradation to 2 lane with paved shoulders of Khawzawl-

Champhai road (lnternational Corridor) of NH-6 from Design 

Chainage Km 84.800 to Km 111.580 (Package-lll)

6 26.78 674.71 370.432 31-03-2021 25-06-2021 94.00% 86.89% 79.33% 25-06-2023 31-01-2024

RKC Infrabuilt Pvt. Ltd. - Shri Balaji 

Construction Company [RKCIPL- 

SBCC] (JV)

bd@rkc.co.in
Land acquisition and Utilility shifting 

issues

8 NH(O)-NE

4-Laning  of Vairengte - Chhimluang section (Package-3) of 

NH-306

from Existing Chainage km 43+000 to Km 59+700 (Design 

Chainage km 46+000 to km 60+850) on Silchar - Vairengte- 

Sairang road in the State of Mizoram under Bharatmala 

Pariyojna under NH(O)-NE

306/ 6 14.85 491.39 244.6895 27-01-2022 to be given 0.00% - - - -
Dhatarwal Construction Company 

Pvt. Ltd.
-

Land Acquisition , Utiity Shifting & 

Forest Issue

9 NH(O)-NE

4-Laning of chhimluang-Kolasib from section (pkg-4) of NH-

306 & NH-6 existing chainage km 59+700 to km 86+000 

(design chainage km 61+000 to km 77+500) on Silchar-

vairengte-sairang road in the state of Mizoram under 

Bharatmala Pariyojna on EPC mode

Vairengte - Sairang Pkg-4

306/ 6 16.5 561.91 276.728 28-01-2022 to be given 0.00% - - - - Shiwalay Infra Projects Pvt. Ltd. -
Land Acquisition , Utiity Shifting & 

Forest Issue

10 NH(O)-NE

4-Laning of Kolasib - Sethawn section (Package-5) of NH-6 

from Existing Chainage km 86+000 to km 107+850 (Design 

Chainage km 77+500 to km 95+500) on silchar - vairengte - 

sairang road under Bharatmala Pariyojna on EPC mode under 

NH(O)-NE 

Vairengte - Sairang Pkg-5

306/ 6 18 720.4 323.6545 25-03-2022 to be given 0.00% - - - -
Rajendra Singh Kiledar Construction 

Company (RSK) - MLN (JV)
-

Land Acquisition , Utiity Shifting & 

Forest Issue

11 NH(O)-NE

4-Laning of Sethawn - N. Kawnpui section (Package-6) of NH-

6 from Existing Chainage km 107+850 to km 126+315 (Design 

Chainage km 95+500 to km 111+850) on Silchar-Vairengte-

Sairang road in the State of Mizoram under Bharatmala 

Pariyojna on EPC mode

Vairengte - Sairang Pkg-6

306/ 6 16.35 595.65 261 29-03-2023 to be given 0.00% - - - - Pappu Prasad
pappu7anand@gmail.com

pappu1222prasad@gmail.com

Land Acquisition , Utiity Shifting & 

Forest Issue

12 NH(O)-NE

Construction of 2-lane Aizawl Bypass from km 0.000 to km 

10.600 (Package-1) on Sairang - Phaibawk section of NH-6 in 

the State of Mizoram under Bharatmala Pariyojna on EPC 

Mode under NH(O)-NE

6 10.6 329.7 127.99 14-03-2023 to be given - - - M/s BRN Infrastructures Pvt. Ltd, brninfrastructurre@gmail.com

13 NH(O)-NE

Construction of 2-lane Aizawl Bypass from km 15.200 to km 

34.500 (Package-3) on Sairang - Phaibawk section of NH-6 in 

the State of Mizoram under Bharatmala Pariyojna on EPC 

Mode under NH(O)-NE

6 19.3 720.72 371 06-03-2023 to be given - - - M/s Dhariwal Buildtech Limited
skc.hisar@rediffmail.com, 

dbl.hisar@rediffmail.com

14 NH(O)-NE

Construction of 2-laning with hard shoulder configuration of 

Lunglei to Chhumkhum from Design Chainage Km 0.000 to 

Km 37.420 of NH-302 [Pkg-A]

302 37.42 698.45 404.592 30-03-2021 30-06-2021 76.00% 15.01% 11.37% 30-12-2022 31-08-2024
SRK Constructions and Projects Pvt. 

Ltd.
srkhyd501@gmail.com Forest and Utility Shifting issues

15 NH(O)-NE

Construction of 2-laning with hard shoulder configuration of 

Chhumkhum to Tlabung from Design Chainage Km 37.420 to 

Km 74.950 of NH-302 [Pkg-B]

302 37.53 740.58 435.392 31-03-2021 10-07-2021 61.00% 13.63% 8.46% 09-01-2023 31-08-2024
SRK Constructions and Projects Pvt. 

Ltd.
srkhyd501@gmail.com Forest and Utility Shifting issues

16 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 8.00 to 

km 65.00 (Package-1) on Aizawl-Tuipang section 

54 56.96 1099.947 699.3 25-11-2019 24-01-2020 99.14% 74.49% 68.02% 25-07-2023 31-01-2024  M/s Gawar-SCCPL (JV)  gawar.scc@gmail.com Land Acquisition

17 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 65.00 to 

km 125.00 (Package-2) on Aizawl-Tuipang section

54 53.263 1027.833 512 08-03-2019 23-12-2019 100.00% 73.54% 64.47% 23-06-2023 31-12-2023

M/s Gammon Engineers and 

Contractors Private Limited

 mani.gammon@yahoo.com

manigammon@gmail.com

arun.dalvi@gammonengineers.com

info@kram.co.in

Land Acquisition

18 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 125.00 to 

km 166.00 (Package-3) on Aizawl-Tuipang section

54 41 867.09 450.45 13-02-2019 25-10-2019 100.00% 70.20% 68.40% 25-04-2023 31-01-2024

M/s Bhartia Infra Projects Ltd (BIPL) -

ABCI Infrastructures Private Limited 

(JV)
 info@bhartiainfra.com Land Acquisition
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19 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 166.00 to 

km 208.00 (Package-4) on Aizawl-Tuipang section

54 42.53 899.45 440.5 13-02-2019 25-10-2019 100.00% 71.39% 66.79% 25-04-2023 31-10-2023

M/s ABCI Infrastructures Private 

Limited  klbaid@abciinfra.com Land Acquisition

20 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 208.00 to 

km 250.00 (Package-5) on Aizawl-Tuipang section

54 34.58 752.89 395.37 13-02-2019 25-10-2019 100.00% 71.87% 70.87% 25-04-2023 30-11-2023

M/s ABCI Infrastructures Private 

Limited  klbaid@abciinfra.com Land Acquisition

21 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 250.00 to 

km 298.00 (Package-6) on Aizawl-Tuipang section

54 45.46 811.536 546.05 08-03-2019 16-12-2019 100.00% 67.45% 62.23% 16-06-2023 11-02-2024

M/s ABCI Infrastructures Private 

Limited-Bhartia Infra Projects Ltd 

(BIPL) (JV)
 klbaid@abciinfra.com Land Acquisition

22 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 298.00 to 

km 339.00 (Package-7) on Aizawl-Tuipang section

54 40.344 719.574 446.4 21-09-2020 01-10-2020 100.00% 58.20% 52.09% 01-04-2024 31-07-2024
Power Mech Projects Ltd.- SRC Infra 

Developers Pvt. Ltd. (JV)
muralikrishna@powermech.net Land Acquisition

23 EAP (JICA)

Widening and up-gradation to 2-lane with paved shoulder 

configuration and geometric improvements from km 339.00 to 

km 380.00 (Package-8) on Aizawl-Tuipang section

54 39.94 713.439 443.94 13-02-2019 16-03-2020 100.00% 63.51% 58.35% 15-09-2023 31-05-2024

M/s Bhartia Infra Projects Ltd (BIPL) - 

ABCI Infrastructures Private Limited 

(JV)
 info@bhartiainfra.com Land Acquisition

24 EAP (JICA)
Construction of 2-L Chhiathlang -Serchhip Bypass (Pkg-1) on 

Aizawl-Tuipang section of NH-54 
54 14.4 275.02 153.1 30-09-2020 15-10-2020 99.00% 67.69% 60.76% 15-10-2022 31-10-2023

Kram Infracon Pvt. Ltd.(KIPL) - 

VKMCPL (JV)

info@kram.co.in,

navin.mittal@kram.co.in
Forest issues

25 EAP (JICA)
Construction of 2-L Hnathial Bypass (Pkg-2) on Aizawl-

Tuipang section of NH-54
54 7 113.58 60.3 31-07-2020 01-10-2020 100.00% 46.11% 41.17% 03-04-2022 30-06-2023 Mathiyan Construction Pvt. Ltd. mathiyan_mzn@rediffmail.com

26 EAP (JICA)
Construction of 2-L Lawngtlai Bypass (Pkg-3) on Aizawl-

Tuipang section of NH-54
54 2.273 58.85 31.14 29-10-2020 20-11-2020 100.00% 70.12% 64.01% 23-05-2022 30-06-2023 David Zohmachhuana

davidzohmachhuana@gmail.com

27 NH(O)-NE

Up-gradation to 2-lane with paved shoulders of Khawkawn 

(from Bridge across River Tuivai) - Ngopa section of NH-102B 

of Aizawl - Imphal Economic Corridor from Existing Chainage 

km 0.000 to km 32.796 [Design Chainage km 0.000 to km 

31.280] (Package-1)

102B 31.28 492.94 265.6 02-09-2021 26-11-2021 52.00% 47.87% 41.82% 20-05-2023 31-03-2024 B R Goyal Infrastructure Ltd. technical@brginfra.com Land acuisition & Utlity Shifting issues

28 NH(O)-NE

Up-gradation to 2-lane with paved shoulders of Ngopa - 

Pawlrang section of NH 102B of Aizawl - Imphal Economic 

Corridor from Existing Chainage km 32.796 to km 72.030 

[Design Chainage km 31.280 to km 68.170] (Package-2)  

Keifang- Tuivai Pkg-2

102B 36.89 523.78 245 27-02-2023 to be given 0.00% - - - -
M/s Mehta Construction Co.- Heera 

Ram Godara (JV)
mehtaconst09@gmail.com Land acuisition & Utlity Shifting issues

29 NH(O)-NE

Up-gradation to 2 lane with paved shoutders of Pawlrang - 

Rulchawm section- of NH-102B of Aizawl - Imphal Economic 

Corridor from Existing Chainage km 72.030 to km 104.129 

including 2.459 km re-alignment section from Tuivai River to 

Rulchawm connecting km 48.150 of NH-6 [Design Chainage 

km 68.170 to km 98.579] (Package-lll)

 under Bharatmata Pariyojna (Keifang- Tuivai Pkg-3)

102B 30.41 500.88 276 25-03-2022 to be given 0.00% - - - - Dhariwal Buildtech Ltd
skc.hisar@rediffmail.com, 

dbl.hisar@rediffmail.com 
Land acuisition & Utlity Shifting issues

30 NH(O)-NE

2-laning of Zorinpui - Longmasu section of NH-502A from km 

0.000 to km 28.244 in the State of Mizoram on EPC mode 

under NH(O)-NE, stretch of IMBR.

502A 28.244 781.85 339 23-02-2023 to be given - - - - - M/s RDS Project Ltd
bimal.bhadula@rdsproject.com  

delhi@rdsproject.com

Total 794.50 16777.20 9109.55


