
1 NH(O)

Widening & Upgradation to 2 lane with paved shoulder 

of NH-301 Kargil Zanskar Road from Design Km 0.000 

(Ex. Km.0.000) to Km 30.040 (Ex. Km. 30.000) of 30.040 

Km length (Pkg-I)

301 30.040 384.24 192.30 31-03-2021 01-07-2021 23.96% 20.58% 17.63% 02-01-2023 30-10-2024
Shiva Buildtech Pvt Ltd- Haidary 

Construction Pvt. Ltd (JV)
shivabuildtech@gmail.com LA compensation is in progress

2 NH(O)

Widening & Up-gradation to 2 lane with paved shoulder 

of NH-301 Kargil- Zanskar Road from Design Km .30.940 

(Ex. Km. 30.000) to Design Km 57.000 (Ex. Km. 57.905) of 

26.960 Km length (Pkg-II)

301 26.960 404.89 229.19 31-03-2021 01-07-2021 10.01% 17.32% 11.61% 02-01-2023 30-10-2024 Topline Infra Projects Pvt. Ltd. topline.infra@gmail.com LA compensation is in progress

3 NH(O)

Widening & Up-gradation to 2 lane with Paved shoutder 

of NH-301 Kargil- Zanskar Road from Design km 57.000 

(Ex. Km. 57.905) to Km 87.000 (Ex. Km. 88.2491) of 

30.000 Km length (Pkg-lll)

301 30.000 381.01 217.09 31-03-2021 01-07-2021 53.33% 36.49% 25.03% 02-01-2023 25-10-2023 Topline Infra Projects Pvt. Ltd. topline.infra@gmail.com LA compensation is in progress

4 NH(O)

Up-gradation to Intermediate lane with earthen shoulder 

of NH-301 Kargil- Zanskar road from km 87+00 to KM 

98+524 in the UT of Ladakh(Formally State of J&K) on 

EPC Mode   PKG-IV

301 11.520 80.92 49.73 05-08-2020 02-03-2021 100.00% 27.82% 23.87% 01-03-2024 01-03-2024
United Jehlum Road and Roof 

Builders
unitedjhelum@gmail.com

5 NH(O)

Up-gradation to intermediate lane of NH-301 Kargil- 

Zanskar road from Km 98+524 to Km. 117+180 in the UT 

of Ladakh (Formally State of J&K) on EPC Mode  PKG-V
301 18.650 169.79 151.74 11-08-2020 10-12-2020 100.00% 99.85% 92.94% 09-12-2023 09-12-2023

S&P lnfrastructure Developers Pvt. 

Ltd - 

Skylark lnfra Engineering Pvt Ltd.(JV)

planning.epc@skylarkworld.com

6 NH(O)

Up-Gradation to Intermediate lane of NH-301 Kargil- 

Zanskar Road from Km 117+180 to Km. 148+320 in the 

UT Ladakh (Formerly State of J&K) on EPC mode  PKG-

VI

301 31.140 239.81 185.37 27-01-2021 24-05-2021 100.00% 67.99% 55.28% 23-05-2024 23-05-2024

S&P lnfrastructure Developers Pvt. 

Ltd - 

Skylark lnfra Engineering Pvt Ltd.(JV)

planning.epc@skylarkworld.com

7 NH(O)

Up-Gradation to Intermediate lane of NH-301 Kargil- 

Zanskar Road from Km 148+320 to Km. 196+250 in the 

UT of Ladakh (Formerly State of J&K) on EPC mode  

PKG-VII

301 47.930 308.86 239.00 27-01-2021 14-06-2021 100.00% 59.70% 51.82% 13-06-2024 13-06-2024

S&P lnfrastructure Developers Pvt. 

Ltd - 

Skylark lnfra Engineering Pvt Ltd.(JV)

planning.epc@skylarkworld.com LA compensation is in progress

8 NH(O)

Widening & Up-gradation to 2 lane with paved shoulder 

of NH-301 Kargil Zanskar Road from Design Km 196.250 

(Ex. Km. 194.1901 to Design Km 230.020 (Ex Km. 

231.692) of 33.770 Km length (pkg-Vlll)

301 33.770 398.37 195.29 31-03-2021 01-07-2021 51.52% 33.80% 32.44% 02-01-2023 30-11-2023 Satish Aggarwal & Co. sarccompany@gmail.com LA compensation is in progress

Total 230.01 2367.89 1459.71
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