Status as on 31.07.2023

ORIGINAL WORKS - NHIDCL

Total Completed Works Total Ongoing Works
Sl. No State/UT
Length TPC Length TPC
Nos. (in Km) (Rs in Cr) Nos. (in Km) (Rs in Cr)
1 |Arunachal Pradesh 20 424 4821 15 326 5162
2 |Assam 9 116 1295 45 1012 33128
3 |Manipur 4 79 1286 43 918 14259
4  |Meghalaya 0 0 0 17 388 1252
5 |Mizoram 1 14 216 29 776 16561
6 |Nagaland 6 133 1567 33 662 11472
7  |Sikkim 5 39 742 14 182 4529
8 |West Bengal 1 2 159 5 77 1648
9 |[Tripura 6 232 2316 19 298 6229
10 |Andaman & Nicobar 6 142 671 7 178 1459
11 |Jammu & Kashmir 3 42 483 18 269 15395
12 |Ladakh 0 0 0 11 230 2419
13  |Uttarakhand 7 6 349 4 99 2479
Grand Total 68 1228 13904 260 5417 121992
Other Works- ICBR/ MMLP
1 |Arunachal Pradesh (ICBR Works) 0 0 0 5 129 2134
2 |Assam (MMLP) 0 0 0 4 8 693




NHIDCL Projects Status as on 31.07.2023

NHDP NH No. Sanctioned Datsict gt Cumulative | Cumulative Original e
|| gEsdy Phasel Name of Project o | et | cosyrpe | Awarded Cost po ot awara |, St (ROW) [ "o sical | Financial | Schedule | SkelDateof Name of the Contractor LA EDE] s siion/Focess
No. (RO) Scheme New) (Km) Rs. in crore Rs. in crore Appointed Available R rogress % | Completion Date completion Contractor Clearance/ Utility Shifting/
- Date % prog! o | Prog ° P Contractor Issue/others)
Andaman & Rehabilitation and Upgradation of Jarwa area of NH-223 (New NH-4) from Km 59.40 y o 0 0 9 e Completed . 1) hoplanningjcipl@gmail.com 2) R
1 Nicobar NH(O) to Km 107.00 and Km 138.30 to Km 155.00 on Item Rate basis 223/4 | 64.30 59.56 53.73 05-03-2018 | 09-04-2018 | 100.00% 100.00% 98.19% 09-04-2019 on 31.03.2021 M/s Jandu Construction Company janduconstco@yahoo.com
Andaman & Construction of Major Bridge over Humphrey Strait Creek between Km.129.420 to oy oy 0 0 0 r Completed ; R
2 Nicobar NH(O) K. 130.600 of NH-223 223/ 4 1.45 271.06 207.42 15-02-2017 | 26-04-2017 | 100.00% 100.00% 96.18% 25-04-2020 on 15.03.2022 MBZ -RDS (JV) mayank.goyal@rdsproject.com
2-Lane with hard shoulder, R ilitation and up-gradation of
3 | Andaman& 1 \p6) | Femargunj section of NH-223 from Kim 12.0 to 45.0 (excluding Km 21.0 to 28.0) 234 | 2593 | 17676 12474 | 01032017 | 01-11:2017 | 100.00% | 10000% | 100.00% | 310208 | Comeleted MEDRInfacon S prabaharan@sreeinfratech.com .
Nicobar (Package-) on 15.03.2019 Ltd.(DRAIPL)
Andaman & Rehabilitation of Km 0.00 to Km 12.00 section in Andaman Trunk Road of NH-4 to oy ot 9 9 s e Completed 1) dkmutha@mmexport.com B
4 Nicobar NH(O) Interediate)lane wih herdShotlderl Package.) 2234 | 12.00 32.54 2318 14-02-2019 | 02-04-2019 | 100.00% | 100.00% 90.67% 31-03-2020 on 11.06.2021 M/s Mohan Mutha Exports Pvt Ltd 2) pkmutha@mmexports.com
Andaman & Rehabilitation of section from Km 45.00 to Km 59.20 of NH-4 to Intermediate lane oy ot 9 9 9 e Completed 1) dkmutha@mmexport.com B
5 Nicobar NH(O) Nt hard shoulcer (PackageVl) 2234 | 14.10 59.08 37.78 14-02-2019 | 02-04-2019 | 100.00% | 100.00% 96.65% 31-03-2020 on 22.09.2021 M/s Mohan Mutha Exports Pvt Ltd 2) pkmutha@mmexports.com
Andaman & Rehabilitation of Km 181.00 to Km 206.00 section in Andaman Trunk Road of NH-4 e o 9 9 " oy Completed | M/s Garg & Sons Estate Promoters 1) racgrag@yahoo.com B
g Nicobar o) to Intermediate lane with hard shoulder (Package-VII) 2R || #ae TAHER £3¢ PARHAOES || GO || To0Ris || SO L SHBAE on 31.03.2021 Pyt Ltd 2) racgarg260@gmail.com
Andaman & Construction of Major Bridge over Middle Strait Creek between Km. 106.590 to Km. To be Re-
7 N NH(O) [107.762 of NH-223 (New NH-4) connecting South Andaman and Baratang Islands in [ 223/ 4 1.96 262.97 - - 100.00% - - - - - -
Nicobar awarded
UT of A&N.
Andaman & 2-Lane with hard shoulder, Rehabilitation and up-gradation of section from Km 242.0 o o N M/s Vasishta C ions Pvt. hdjv-pk ishta.in ,
8 Nicobar NH(0) 10.298.0 of NH-223 (New NH-4). (Package-ll) 223/4 | 5546 409.850 259.00 31-03-2017 | 05-12-2017 | 100.00% 85.71% 84.25% 04-12-2019 31-01-2024 Lid. - Mantena Infra LLP NH (JV) ramaraju@vasishta.n Contractor Issue
Andaman & 2-Lane with hard shoulder, Rehabilitation and up-gradation of sect. from Km 107.760- M/s Mantena C ions Pvt. andaman. il.com Forest Issues & Contractor
9 Nicobar NH(O) [129.445,(Middle strait to Humphrey),Km 130.600 -138 (After Humphrey-Kadamtala) | 223/4 | 54.71 391.01 298.00 12-03-2018 | 04-09-2018 | 100.00% 57.55% 47.80% 03-09-2020 30-06-2024 | Ltd.- Vasishta Ct ions Pvt. h4jv-pkg2@vasi: in, ssue
& Km155.00 -181.0 (End of Jarwa-Rangat) (Package-IIl) Ltd. Strait (JV) ramaraju@vasishta.in
Andaman & 2-Lane with hard shoulder, Rehabilitation and up-gradation of section from Km Aditya.k@vasishta.in Forest Issues & Contractor
10 Nicobar NH(O) {206.00 to Km 242.00 (Nimbutala to Austin Creek) of NH-223 (New NH-4) (Package- | 223/4 | 33.42 23427 174.00 27-03-2018 | 04-09-2018 | 100.00% 76.42% 72.09% 03-09-2020 31-12-2023 | M/s Vasishta Construction Pvt.Ltd vmnh4jv-pkg2@vasishta.in , ssue
! V). ramaraju@vasishta.in U
1 A”,:i:;; & | NHo) ffﬁ';?ﬁ’:ﬁi'd‘f’a”,ﬁf;fmfﬁiﬂZ?oﬁ?fefféicf?gfﬁffz (Kerala to Kalipur) of NH-03| o5 4 | 5536 | 100,33 7461 13042021 | 01072021 | 100.00% | 43.35% | 40.30% | 01072023 | 31-12-2023 Kaba Infratech Pvt, Ltd. a.bhatnagar@kabagroup.com Contractor Issue
12 A”,:i:;; & | NH(©O) |Construction of 4 nos. of Minor Bridges 234 | 0.14 31.32 26.18 13102020 | 23112020 | 100% | 96.44% | 9325% | 23052021 | 31082023 |WV E”g'”ee'ftj Consutant Pvt
13 Anqaman & NH(O) 94 Nos. of Culverts from Km 298.000 to Km 330.662 (Karala to Kalipur) of NH-4 223/4 | 3266 20.62 14.99 12-03-2021 | 09-04-2021 100% 95.70% 92.62% 03-01-2022 31-08-2023 Mis H R CONSTRUCTION
Nicobar PRIVATE LIMITED
353 2130 1348




Date of

Right of way

Issues

NHDP NH No. Sanctioned Cumulative | Cumulative Original p 9 . P
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Arunachal o A " y fien er " " N e Completed M/s Dineshchandra R. Agarwal . . B
1 Pradesh SARDP |2 laning from Mahadevpur to Buri Dihing section of NH-52B 52B/215| 25.14 136.60 107.16 31-03-2015 | 30-05-2015 | 100.00% 100.00% 100.00% 30-05-2018 on 21.05.2018 | Infracon Put. Ltd.- Puna Hinda (JV) punahinda@gmail.com
Arunachal 2 laning from Bordumsa-Namchik (Buri Dihing-Jairampur) road on NH52-B (New NH: e LTy 9 9 n Y Completed J . " A B
2 Pradesh SARDP 215) from Km 0.15 k (starting Chainage near Buridining Bridge) to km 22.380 528 2223 189.91 143.21 23-07-2015 | 23-10-2015 | 100.00% | 100.00% 100.00% 22-10-2018 on 08.05.2018 BIPL-BVEPL (JV) biplbvepljv@rediffmail.com
Arunachal o 9 . " y v anee " " " et Completed M/s Dineshchandra R. Agarwal . ’ B
3 Pradesh SARDP |2 laning from Pasighat to Pangin section of NH-229 from km 0 to Km 28 229/13 | 26.58 299.66 235.08 31-03-2015 | 27-05-2015 | 100.00% 100.00% 100.00% 25-05-2018 on 28.12.2018 Infracon Pt Ltd. drainfra89@gmail.com
4 . . " . T K Engineering & Consortium
a | AREEE | e |l D AT G i S T | e | e | e 19411 | 27032015 | 27052015 | 10000% | 10000% | o9.95% | 25052018 | ComPleted Put. Ltd (TKECPL) debajtdz501@gmail.com -
Pradesh Km 42 to km 59) on 31.07.2020
Arunachal Construction of 2-lane road from existing km. 37.500 of Hunli-Anini road (Near Ithun [ New NH- Yher oy 9 9 " e Completed . B
5 Pradesh SARDP Bridge) to Km. 53.50 - Phg.I 313 16.00 259.52 198.00 06-05-2016 | 07-10-2016 | 100.00% | 100.00% 100.00% 06-10-2019 o 19.12.2019 M/s Madhucon Projects Ltd. gm.bd@madhucon.com
6 A;::jg::' SARDP |2 laning of Singer river to Sijon nala 513 | 2338 | 23846 179.82 | 09112015 | 15012016 | 100.00% | 100.00% | 100.00% | 19-01-2019 Oncg;“g;e;%ﬁ 9 Mis ABL-BIPL (JV) Bipl.tinsukia@gmail.com .
7 A;::jg::' SARDP |2 laning from Changlang Dist Boundary — Khonsa (42.844 km) section of NH-528 | 52B/215 | 42.84 | 43832 33422 | 01032016 | 15062016 | 100.00% | 100.00% | 100.00% | 14-06-2019 Ofg;“g"f;%ﬁ 9 B IHEGAIEERL () delhi@mgcpl.com o
s @ T K Engineering & Consortium
8 PLr‘adesh SARDP (2 laning of Changlang/Tirap District boundary to Changlang of NH-52B 52B/215 | 18.27 172.75 130.10 31-03-2015 | 01-06-2015 | 100.00% | 100.00% 97.31% 31-05-2018 on 14 g4 2021 Pwt. Ltd.(TKECPL) debajitdz501@gmail.com -
Arunachal . " . Completed . -
9 Pradesh SARDP |2 laning from Longding to Kanubari of NH-52B from Km0.00 to Km47.213 52B/215| 47.21 522.87 394.00 31-03-2015 | 02-06-2015 | 100.00% 100.00% 96.94% 26-11-2018 on 31.03.2021 M/s Monte Carlo Ltd. kanubari.ap@mclindia.com -
Arunachal 2 laning with paved shoulders from Pasighat to Bomjur section from km 583.450 to e oy 9 9 o oy Completed ~ PPN " B
10 Pradesh SARDP 605600 including Realignment from km591.900 to 602.600 52 2215 244.82 163.61 02-03-2016 | 24-02-2017  100.00% | 100.00% 97.81% 23-02-2020 on 08.10.2020 M/s BIPL-ABL (JV ) Bipl.tinsukia@gmail.com
i || AR | ey ||ComE a2 T i, i, e A REa e || SED | e | s 14800 | 02112015 | 20012016 | 10000% | 99.84% | o934 | 18012019 | ComPleted Mis JKM-KCL 3V jkmiikabali@gmail.com .
Pradesh road (Pkg-l) Road on 11.10.2021
Arunachal Rehabilitation/ R (One Time Imp ) of Hunli Anini Road from km | New NH- oy Ty 9 9 g i Completed _ . " B
12 Pradesh NH(O) 0.00 to km 21.500 313 21.50 23.56 2212 22-02-2019 | 10-10-2019 | 100.00% | 100.00% 93.64% 09-10-2020 on 01.06.2021 M/s N.M. n. n751@gmail.com
T K Engineering & Consortium
Arunachal 2-Laning of Joram - Koloriang Road (NH-713) from design Km. 20+000 to Km. T ey oy 9 0 0 o Completed Pvt. Ltd.-Brand Eagles " R
13 Pradesh SARDP 324050 (Existing Km 20.000 to Km 35.150) (Pkg-l) NH-713 [ 12.05 175.65 102.63 24-03-2017 | 22-04-2019 [ 100.00% 100.00% 98.80% 20-04-2022 on 28.02.2022 (TKECPL - BE) debajitdz501@gmail.com
T K Engineering & Consortium
Arunachal 2-Laning of Joram - Koloriang Road (NH-713) from design Km. 32+050 to Km. T ey oy 9 0 0 o Completed Pvt. Ltd.-Brand Eagles " R
14 Pradesh SARDP 44+000 [Existing Km 35.150 to K 50.050] (Pkg-l) NH-713 | 11.95 176.22 103.48 24-03-2017 | 22-04-2019 [ 100.00% 100.00% 98.46% 20-04-2022 on 04.00.2022 (TKECPL - BE) debajitdz501@gmail.com
s 2 langing of Khupa - Hayuliang — Hawai Road on EPC basis from design Km. 0.000 @
15 PLr‘adesh SARDP | (Khupa) to Km. 17.000 [Existing Km 95.800 of (Khupa — Hayuliang Road) to Km NH-313 | 13.40 252.05 138.13 23-03-2017 | 10-11-2017 | 100.00% 100.00% 99.49% 09-11-2020 on 19, ?0 2022 M/s Sushee Infra & Mining Limited susheehayuliang@gmail.com -
8.970 (Hayuliang — Hawai Road)] - | o
Arunachal Construction of 2-lane road from existing km. 21.50 of Hunli-Anini road (Near Ithun Y Yner o 9 9 g oL Completed . . . B
16 Pradesh SARDP Bridge) to Km. 37.500 - (Pkg-|) NH-313 [ 16.00 322.15 210.44 06-05-2016 | 21-12-2016 | 100.00% | 100.00% 98.04% 20-12-2019 on 15.10.2022 M/s Madhucon Projects Ltd. puttakishore333@gmail.com
Arunachal " A " " " Completed on A ’
17 Pradesh SARDP | Construction of 2-lane of Hunli-Anini road from km 92.50 to Km 106.20 - IV NH-313 [ 13.70 188.78 145.80 14-12-2016 | 19-01-2017 [ 100.00% 100.00% 99.97% 18-01-2020 15.10.2022 M/s Sushee Infra & Mining Limited ttc.hapkg6@gmail.com -
s 2 langing of Hayuliang — Hawai Road on EPC basis from design Km. 17.000 @
18 PLr‘adesh SARDP  |(Khupa) to Km. 34.000 [Existing Km 16.950 to Km 34.310 (Hayuliang — Hawai NH-313 [ 17.00 252.79 168.30 23-03-2017 | 10-11-2017 | 100.00% | 100.00% 99.75% 09-11-2020 on 30, 51 2023 M/s Sushee Infra & Mining Limited gm.bd@madhucon.com =
Road)] - Il .01,
Arunachal " S Completed PR "
19 Pradesh SARDP | Construction of 2-lane of Hunli-Anini road from km. 120.0 to Km. 130.30 - VI NH-313 [ 10.30 14517 105.00 16-03-2018 | 15-06-2018 | 100.00% 100.00% 98.69% 14-06-2021 on 30,06.0022 M/s TTC Infra sciwshivamjv.nhidcl@gmail.com -
Arunachal Construction of 2-lane road from Km. 65.810 to Km. 99.00 (Design Length=26.118 State oy 02 o 0 o 02 Completed S . " B
20 Pradesh SARDP km) of Akajan-Likabali-Bame road (Pkg-3) Road 26.12 323.49 220.17 31-03-2017 | 21-03-2018 | 100.00% | 100.00% 100.00% 19-03-2021 on 24.12.0022 M/s SCIW-Shivam (JV) susheehayuliang@gmail.com
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Arunachal 2 langing of Hayuliang - Hawai Road on EPC basis from Design Km. 34.000 to Km. g e 41 " " " 41 Physically AU . " R
21 Pradesh SARDP 51,825 [Existing Km 26.625 to Km 45.050 (Hayuliang — Hawai Road)]- I NH-313 | 17.83 263.31 177.30 23-03-2017 | 10-11-2017 | 100.00% | 100.00% 99.25% 09-11-2020 Completed Mis Sushee Infra & Mining Limited susheehayuliang@gmail.com
2 laning of Balance work of Hayuliang- Hawai bypass Road on EPC basis from
22| Aumachel | qarnp | design K. 51.625 to K. 63.131 Existing Km 45.050 of Hayuliang — Hawai road to | NH-313 | 1130 |  256.66 13191 | 31032021 | 03052021 | 10000% | 6543% | 61.08% | 02052023 | 31032004 | FOOdar Infratech PVt Ld. - GRRB poddargrb@gmail.com -
Pradesh Hawai Town - IV Associates (JV)
Arunachal Construction of 2-lane road from km. 0.00 (Existing km. 16.00 of Roing -Hunli Road) Mis DRAIPL - Iron Triange (ITL)
23 Pradesh SARDP |to Km. 74.00 (Ithun Bridge near existing km. 21.50 of Anini Road)-Green Field NH-313 | 74.86 1718.59 1058.24 24-03-2017 | 05-03-2018 | 100.00% 60.49% 56.71% 04-03-2022 31-03-2024 W) 9 moquisa@gmail.com Land Acquisition Issues
alignment
Arunachal Construction of 2 Major bridges at Existing Ch. 23+650 (Design Ch. 23+550) and
24 P SARDP | Ch. 28+200 (Design Ch. 28+200) of bridge span 160 m along the Existing Hunli- NH-313 [ 0.32 70.80 60.00 28-09-2021 | 17-12-2021 | 100.00% 70.00% 70.00% 19-06-2023 31-03-2024 Poddar Infratech Pvt. Ltd. varun@poddarinfra.com Contractor Issue
radesh Anini Road (Pkg.1) from Km 21.500 to Km 37.500 (CoS work)
25 A;;::::I SARDP | Construction of 2-lane Hunli-Anini road from km. 53.500 to km. 92.500 - Il NH-313 [ 39.00 568.92 434.06 12-09-2016 | 16-12-2016 | 100.00% 98.35% 97.28% 15-12-2019 30-09-2023 M/s PCL-Eagle (JV) pl.etalin@gmail.com
26 A;;::::I SARDP | Construction of 2-lane of Hunli-Anini road from km. 106.20 to Km. 120.00 - V NH-313 [ 13.80 200.44 154.80 14-12-2016 | 19-01-2017 100.00% 99.11% 96.86% 18-01-2020 31-08-2023 | M/s Sushee Infra & Mining Limited puttakishore333@gmail.com
Arunachal Construction of Balance work of 2 - Laning of existing Akajan-Likabali-Bame Road State
27 . SARDP  [on EPC basis from design Km 33.00 to Km 65.810 (Existing km 36.00 to km 71.00) 32.81 118.00 93.00 30-06-2021 | 01-09-2021 | 100.00% | 91.87% 91.39% 03-03-2023 | 04-10-2023 MVV Satyanaryana mvvs.alb2@gmail.com -
Pradesh in the state of Arunachal Pradesh under - (Pkg-2) Road
Arunachal Construction of Balance work of 2-Lane with P S of Joram - Koloriang Road (NH-
28 PLr‘adesh SARDP  (713) from existing Km 50.050 to Km 70.00 [Design Km. 44+989 to Km. 61.547 (Pkg-| NH-713 | 16.56 228.71 100.21 10-08-2020 | 01-10-2020 | 99.18% 89.95% 89.14% 02-04-2022 | 30-09-2023 Valecha Engg. Ltd. contracts@valecha.in -
11ty
" . . PR . " kuvraji@yahoo.com
Arunachal Construction of Balance work of 2-Lane with P S of Joram - Koloriang Road (NH- g 08 100 o o o 04 00 Bhimji Velji Sorathia Construction N R
29 Pradesh SARDP 713) from existing Km 70.00 fo K 88.700 [Design Km61.547 to Km78.724] (Pkg-1V) NH-713 | 17.47 294.04 14713 11-08-2020 | 01-10-2020 | 99.42% 87.94% 85.71% 02-04-2022 | 30-09-2023 Pyt Lid k_bh@bvscp\.m
gm.jkroad@bvscpl.in
" . . PR . " kuvraji@yahoo.com
Arunachal Construction of Balance work of 2-Lane with P S of Joram - Koloriang Road from g 08 100 " " o 04 00 Bhimiji Velji Sorathia Construction ) R
30 Pradesh SARDP existing Km88.700 to Km 104.850 [Design km 78.724 to K 93.724] (Pkg-V) NH-713 | 15.00 229.70 121.58 14-08-2020 | 01-10-2020 | 100.00% | 94.86% 88.83% 02-04-2022 | 30-09-2023 Pyt Lid k_bh@bvscp\.m
gm.jkroad@bvscpl.in
Arunachal Construction of Balance work of 2-Lane with P S of Joram - Koloriang Road (NH- arunachalainco@gmail.com
31 . SARDP  (713) from existing Km104.850 to km 122.600 [Design km92.724 to km108.724] NH-713 | 15.00 199.03 102.86 17-08-2020 | 01-10-2020 | 100.00% | 98.47% 92.97% 02-04-2022 | 30-09-2023 Jainco Enterprises Pvt. Ltd. unachalal gmall -
Pradesh (PkgVI) jainco.kota@gmail.com
Arunachal Construction of Balance work of 2-Lane with P S of Joram - Koloriang Road from arunachalainco@gmail.com
32 . SARDP  [existing Km122.600 to km138.00 [Design Km108.724 to Km123.714] (Design NH-713 | 14.99 184.88 101.95 07-08-2020 | 01-10-2020 | 100.00% | 70.51% 64.93% 02-04-2022 | 31-03-2024 Jainco Enterprises Pvt. Ltd. unachalal gmall -
Pradesh length= 14.99km) (Pkg-VIl) jainco.kota@gmail.com
Arunachal Construction of Balance Work of 2 lane with Paved shoulder of Joram-Koloriang
33 Pradesh SARDP  |Road (NH-713) on EPC basis from existing Km 138.000 to Km 158.00 [Design Km [ NH-713 | 16.03 24410 94.97 07-03-2022 | 07-05-2022 | 100.00% 23.94% 23.42% 06-11-2023 31-03-2024 Puna Hinda punahinda@gmail.com -
122+353 to Km 138+389] (Package 8) [design length - 16.035 km] under -
Arunachal e | Construction of 2-Laning with hard shoulders of Arrowa-Khupa-Hayuliang section of 08 0 " o " 0d e " R
34 Pradesh NH(O)NE NH-113 from Ch.68.550 to Ch.91.63 under - NH(O)-NE 13 | 23.08 301.06 156.70 31-08-2020 | 25-10-2020 | 100.00% | 38.44% 35.30% 27-04-2022 | 28-05-2024 M.P. Agarwalla mp.arrowa.khupa@gmail.com
Arunachal _nE | Construction of 2-Laning with hard shoulders of Demwe-Brahmakund section of NH- 00 "y o o " 05 oy . R
35 Pradesh NH(O)-NE 13 from Ch.0.00 km to 18.464km on EPC under - NH(O}NE 13 18.46 353.90 205.56 29-09-2020 | 05-11-2020 | 100.00% 25.38% 16.86% 08-05-2022 31-03-2024 Valecha Engg. Ltd. contracts@valecha.in
750 10053 6584
Annachal Consiruction of High Altitude Hill road from Ladda to Basai from KM 0.000 to KM
1 Pradesh ICBR u gh Altitude R : - 32.26 445.96 237.60 26-03-2021 | 26-04-2021 | 100.00% | 20.50% 20.46% 04-02-2024 | 04-02-2024 il.com uwarr il.com -
(ICBR) 32.260 in East Kameng District of Arunachal Pradesh on EPC Mode
Arunachal Construction of High Altitude Hill road from Doginala to Gau from KM 0.000 to KM Indo Engineering Project
g R 10- 03- o o o 08- 034 ienci i R
2 lz‘rg%e;)h ICBR 15320 in Upper Subansir District o Arunachal Pradesh on EPC Mode 16.32 242.30 121.98 21-12-2020 | 04-03-2021 | 100.00% | 17.81% 17.53% 04-08-2023 | 31-03-2024 Gorporation iepcitanagar2021@gmail.com
Arunachal Construction of High Altitude Hill Road from Tadadege to Henker from KM 0+000 to Sudhakara Infratech P, Ltd- LNS
- 12- 03- o o o 03 06 . ‘ .
3 l?‘rgtée;)h ICBR KM 28+550 in West Siang District of Arunachal Pradesh on EPC Mode 28.55 550.45 263.45 14-12-2020 | 04-03-2021 | 100.00% 17.90% 16.75% 03-03-2023 22-06-2024 Infrastrucure (JV) icbrtadadegehenkaer@gmail.com Forrest Clearance
Arunachal Construction of High Altitude Hill Road from Mipi to Mathun (Basam) from KM 0+000)
R 10- 03- o o o 03 034 i il.com- R R
4 lz‘rg%e;)h ICBR 1o KM 16+730 in Anini District of Arunachal Pradesh on EPC Mode 16.73 288.52 144.90 14-12-2020 | 04-03-2021 | 100.00% | 88.80% 88.04% 17-03-2022 | 31-03-2024 vbltaksatsangjv@gmail.com
Arunachal Construction of High Altitude Hill Road from Dembuen to Bruni from KM 0+000 to
R 10- 03- o o o 11 114 i i R R
5 lz‘rg%e;)h ICBR KM 36+300 in Anini District of Arunachal Pradesh on EPC Mode 36.30 606.63 281.80 14-12-2020 | 04-03-2021 | 100.00% | 96.60% 95.83% 01-11-2023 | 01-11-2023 krc.bruni@gmail.com
129 2134 1050
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Scheme New) Rs. in crore Date % progress % | progress % |Completion Date Contractor Issuslothers)
Improvement and Strenghtening of Road Section from Chand Khera to Kurti Bridge L oy 9 9 " e Completed . B B
1 Assam WHE) |t are e et e B 208A | 17.95 | 6694 60.21 04102016 | 2812016 | 100.00% | 100.00% | 10000% | 24012018 | “2PES7C | Mis Ganesh Ram Dokaria
2 Assam Ny STl T e e e e a i e mEEim | e || s || e 1350 | 31052019 | 19082019 | 100.00% | 100.00% | 100.00% | 17-08-2020 | Completed Mis BB Enterprises - -
558,500 0n31.12.2020
One time improvement of Digboi to Ledo Town section (via Powal and Margherita ) Y o et 9 9 " et Completed - B B
3 Assam NH(O) | X438 fom km 20,000 to ko 53.000 NH38 | 3150 | 30.84 2692 | 20072019 | 25092019 | 10000% | 10000% | 100.00% | 23082020 | SRS Mis Ganpati Builders
Construction of 2-L Dibrugarh By Pass / realignment of NH-37 from Bogibeel oy oy 9 9 " Completed M/s ABCI-JKM Pvt. Ltd (JV). B B
4 Assam SARDP | k. 581,700 s k. 07 147 a7 | 1545 | 37932 9684 | 20022015 | 02112015 | 10000% | 10000% | 100.00% | 3102018 | CHEES
. . M/s ECI Engg.Construction Co.
4-Laning of NH-52A from Gohpur (Km 264.100 on NH-52) to Holongi (Km.20.370 on e o 9 9 9 g Completed B B
5 Assam SARDP | ) nder SARDPAE 52 | 1008 | 22330 16839 | 30:032015 | 11122015 | 10000% | 10000% | 976% | 10122018 | HERS Ltd.
6 Assam SARDP |2-laning with paved shoulders from km 6.25 to 10.40 of Silchar Badarpur section 5337 | 4.15 76.78 53.21 23032015 | 0102015 | 100.00% | 10000% | 9969% | 11-12-2017 | Completed | Mis Shree Gautam Consiruction o o
on 15.05.2022 Company Ltd.
- Widening/Improvement to 4-Lane with Paved shoulder from km 66.00 to km 81.00 e et 9 9 9 LTey Completed B
7 Assam  |NHOFTSP| (e 85,673 & 60.930)of Dokmoks - Lorng Thep sesion (Package.3)| 029 | 1801 | 26625 12944 | 10082020 | 30092020 | 10000% | 10000% | 738% | 24032022 | UFEE | Skylark Infta Engg. Pyt Lid pm.dokmoka@skylarkworld.com
4-Laning of NH-37 from Nagaon By-pass to Teliagaon (km 278.600 to km 288.600) ey e 9 o 0 10 Completed 0 0 B
8 Assam SIREP | e SRR R o ERE R 37 | 1000 | 22502 87.11 23032020 | 0107:2020 | 100.00% | 100.00% | 9868% | 28122021 [ AP | PRL Projects & fra Structure Lid nagaonnh127@priinfra.com
4-Laning of NH-37 from Teliagaon to Rangagara (km 288.600 to km 297.000) in the ey e 9 9 9 10 Completed 0 M B
9 Assam SARDP state of Assam under SARDP-NE Phase-A on EPC mode  Package - 2 37 8.40 0.00 66.25 20-03-2020 | 01-07-2020 | 100.00% 100.00% 96.46% 23-12-2021 on 30.03.2023 Ganga Sagar Singh support@gss.org.in
0] Assam sARDp | +Laning from Rangagara to Kaliabhor Tinial from km 297.00 tokm 315315 of NH- | 57 | ya35 | 95999 19624 | 16012017 | 23402017 | 100.00% | 86.53% | 8332% | 21-042020 | 31082023 |  Mis Simplex c3172@simplexinfa.com .
37 on EPC basis. kaustab. 1fra.com
4-Laning from Kaliabor Tinali to Dolabari section from Km 0.0 to Km 17.3 of NH 37- 10 e o o o 11 Physically M/s Gammon India- S P . R
1 Assam SARDP | ing o e e 3TA | 1401 | 81128 56895 | 31102014 | 20412014 | 10000% | 9931% | 90% | 211208 | EE SngalSPaCPL () manoj. com
12 Assam sarpp |*+Lane highway connecfing km 17.3 of NH 37A and km 182 of NH 52 befween 37A852| 16.86 | 104951 12458 | 05-11-2021 | 07022022 | 100.00% | 78.60% | 7540% | 09-08-2023 | 09-08-2023 Sri Babul Nath dolabari jamugri@gmai.com .
Dolabari and Jamuguri on EPC basis babulnath40@gmail.com
Construction of Jia Bharali Bridge (1.2Km) along with its approaches and River 3TN Py Y " o o e o MKC Infrastructure Ltd. - RSM __— " R
13 Assam SARDP | ork fom k25,552 t km 27 500 o NH-3TA (Ve NH 713 (CoSwor) | 715 | 1% 0.00 44803 | 214122020 | 17-022021 | 100.00% | 87.22% | 8641% | 05082023 | 05-08-2023 Iton Profocts (V) mkcilrsmjv@gmail.com
14 Assam SARDP |4-Laning from Jamuguri to Biswanath Chariali from km 182 to km 208 of NH-52 52 | 2600 | 52001 30349 | 13102016 | 19122016 | 10000% | &151% | 7871% | 10062019 | 31082023 | ST *;ftngu&eg';gg:&s“'“m ,‘kmb"c@gma“,'c:’n: .
4-Laning from Biswanath Chariali by-pass Km 208.00 to Gohpur Km 265.50 (Total 10 Yy " " o R 4o Dhatarwal Construction Company . " R
15 Assam SARDP | 50)inth Site o Assam on EPC bsis Under SARDPE 52 | 5750 | 109935 39348 | 18102021 | 11-122021 | 100.00% | 80.30% | T71.21% | 10062023 | 21-12:2023 o Lt decindiaproject@gmail.com
. . " . . " njrp.pd@hccindia.com,
6|  Assam SARDP | +Laning of Numaligarh fo Jorhat section from Km. 402500 to Km. 453.000 (Design | 57 | 3975 | 1gs5.44 | 45489 | 31102014 | 23052015 | 100.00% | 9239% | 8688% | 21052018 | 31-08-2023 | WS Hindustan Construction nitp.qclab@nhcindia.com, Land Acquisition
Km 403.200 to Km 454.240) except Dergaon bypass (with Toll Plaza) Company (HCC)
njrp@hccindia.com
17 Assam SARDP |4-Laning of Jorhat to Jhanji section from Km. 453.00 to Km. 491.08 37 | 3780 | 73815 22040 | 05412021 | 09-02-2022 | 100.00% | 3548% | 3351% | 08-08-2023 | 15-11-2023 Vijeta Projects - ?Jvi’/e)e‘y vpilsipljv@siplassam.com Land Acquisition
. - . . keplslig@gmail.com,
18]  Assam SARDP ‘I;a:;%gszmam ;g :‘;;’oe)’z‘;‘v(vhsfgl‘l‘ﬂ“;;‘;’)" Km.491.050 toKm. 535.2500esign | o7 | 4408 | 136002 | 23420 | 25:07-2022 | 21092022 | 10000% | 22.00% | 2142% | 21032024 | 22-03-2024 | Kamac Engg - Shiva Haralka (V) kamacslg@gmail.com Land Acquisition
) nh37k.shiva@gmail.com
4-Laning of NH-37 Section between Demow to End of Moran Bypass (From Km. 10 01 " o " 07 07 . . . R
19 Assam SARDP | o K 561.700) indting Emataancy Landing Faclly (iLF) on EPC Mode,| | 2590 | 38857 12250 | 14102022 | 20-01-2023 | 100.00% | 554% 000% | 21-07-2024 | 214072024 Mohan Lal Jain msmijain@yahoo.co.in
20 Assam SARDP i‘a;ae:'k"egt:('(E:‘?;%‘é’_&:;e';";;';g;dong'ﬁ‘ga&iyepass {o Bogibeeljunctionnear | 57 | 4945 | 33030 22350 | 31-01-2019 | 07-06-2019 | 100.00% | 6529% | 63.5% | 04-12:2021 | 3108-2023 | M/S Manaranjan Brahma[MB] mbnh037@gmail.com .
2 Assam NHDP 1 |Laning of Balachera-Harangjao section of NH-54 (ext) from km 275.00 to km 54Ext | 2525 | 887.68 60430 | 31-10.2017 | 26-12:2017 | 10000% | 70.18% | 67.75% | 24062020 | 3t-12:2003 | MW Susheelnira: MISISCPTPS | o\ i balachera@gmal.com .
244.00 in the state of Assam under east west corridor project. V)
Construction and up gradation to 4-Lane of existing two lane with paved shoulder 1028/
22 Assam NH(O)-NE [from Hapachara to Tulungia road of NH-117 of existing Km 0.00 to km 14.050 and "7 14.00 224.85 138.25 26-03-2020 | 26-06-2020 | 100.00% 75.32% 71.08% 26-12-2022 12-08-2023 B.K.Sons Infra Pvt. Ltd. bksonsbong@gmail.com Land Acquisition

(Design Km 0.000 to km 14.660), (Design length- 14.660 km) under BMP
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23

Assam

m

NH(O)N

Widening/Improvement to 4 -Lane with Paved Shoulder from Ch. 52.470km to
Ch.71.500 km (DesignCh.48.655km to Ch.67.556km)of Tulungia Jogighopa Bridge
Approach Section (Package-5) of Bilasipura- Guwahati road (NH 17)

18.90

691.53

418.49

22-03-2021

09-07-2021

95.08%

79.27%

73.66%

10-01-2023

06-09-2023

Rajendra Singh Bhamboo Infra Pvt.

Ltd.

rajendrabhamboo@yahoo.co.in

Land Acquisition

24

Assam

m

NH(O}N

Construction of New 2-Lane Bridge with its approaches from km 0+000 to Km 4+385
across River Brahmaputra on NH-17 at Jogighopa

4.38

746.76

402.75

10-08-2021

12-11-2021

100.00%

28.01%

26.06%

10-11-2024

10-11-2024

S.P. Singla Private Limited

spsjogighopa@spsingla.com

25

Assam

m

NH(O}N

Widening/Improvement to 4-Lane with paved shoulder from Ch.75.330Km to
Ch.88.00km (Design Ch.71.800 to 84.100 km) of Jogighopa Bridge Approach (Near
Pancharatna)- Agia (near Nichinta) section (Pkg. 6) of Bilasipura-Guwahati road (NH-|
17) on EPC under BMP

NH-17

12.30

208.84

114.31

25-08-2020

26-10-2020

94.16%

74.22%

71.08%

19-04-2022

31-10-2023

Land Acquisition & Forest
Clearance

26

Assam

m

NH(O)N

Widening/Improvement to 4 -Lane with Paved Shoulder from Ch. 88.000km to
Ch.99.930 km (Design Ch.84.100km to Ch.96.000 km) of Sagunbashi forest (near
Nichinta) to starting of Krishnai Bypass Section (Package-7) of Bilasipura Guwahati
road (NH 17)

NH-17

11.63

286.72

135.89

24-03-2023

to be given

Land Acquisition & Forest
Clearance

27

Assam

m

NH(O}N

Widening/Improvement to 4-Lane with paved shoulder from Km 99+930 to Km
143+680 (Design Chainage 96+000 to 139+750) of (Paikan to Dhupdhara Sahar) of
Bilasipura-Guwahati Road on NH-17 in the state of Assam on EPC mode under
Bharatmala Pariyojana in Economic Corridors (Project Length — 43.750km) under
NH(O)-NE (Package-8)

43.75

1457.59

742.00

14-03-2023

to be given

M/s YFC Projects Pt. Ltd.- M/s
TTC Infra India (JV)

rohit.yadav@yfcprojects.com

Land Acquisition & Forest
Clearance

28

Assam

m

NH(O)N

Widening/Improvement to 4-Lane with Paved Shoulder from Ch. 143+680km to
Ch.177+372km (Design Ch.139+750km to Ch.173+434km) of Bilasipura- Guwahati
road on NH-17 (Section: Dhupdhara Sahar to Milmila Reserve Forest (before
Chayagaon Market)) in the state of Assam on EPC mode under Bharatmala
Pariyojana in Economic Corridors (Project Length — 33.684km) NH(O)-NE (Package-
9)

33.68

1000.27

458.47

20-03-2023

to be given

ANIL Das - SAILAJA Commercial
Construction Pvt. Ltd. (JV)

das1969anil@gmail.com

Land Acquisition & Forest
Clearance

29

Assam

m

NH(O}N

Widening/Improvement to 4-Lane with Paved Shoulder from Ch. 177+372km to
Ch.203+783km (Design Ch.173+434km to Ch.200+750km) of Bilasipura- Guwahati
road (NH 17) (Section: Milmila R.F (before Chayagaon Market) to Approach of
Airport Junction (VIP Chowk) in the State of Assam on EPC mode under Bharatmala
Pariyojana in Economic Corridors (Project Length - 27.316km) for (Package-10)

27.31

1264.90

539.93

31-03-2023

to be given

ANIL Das - SAILAJA Commercial
Construction Pvt. Ltd. (JV)

das1969anil@gmail.com

Land Acquisition

30

Assam

m

NH(O}N

Widening/Improvement to 4(Four) Lane with Paved Shoulder From Km 38+500 to
Km 51.246 (Design Chainage 38.500 to 50.959) with Proposed Daboka Bypass of
Daboka - Parokhaowa (Package -1) of NH-29 in the State of Assam on EPC mode.

NH-29

12.46

516.88

229.82

24-02-2023

to be given

0.00%

M/s Mehta Contruction Company

mehtaconst09@gmail.com

Forest Clearance

31

Assam

m

NH(O}N

Widening/Improvement to 4-Lane with paved shoulders from Km. 51+246 to Km.
66+000 (Design Chainage 50+710 Km to 65+923 Km) of Parokhuwa-Dokmoka
section (Package-2)

36/29

15.21

335.88

138.33

26-03-2021

12-07-2021

90.22%

89.00%

87.83%

03-01-2023

31-10-2023

P. D. Agrawal Infrastructure Ltd. -
Apex Structure Pvt Ltd. (JV)

apexcompany2009@yahoo.in

Land Acquisition

32

Assam

NH(0)-TSP

Widening/Improvement to 4-Lane with Paved Shoulder from km 81+000 to km
95+400 (Design Chainage 80+930 to 96+400) of Loring Thepi - Ganapath Gaur
Gaon Section - (Package-4)

36/29

15.47

260.07

141.35

03-02-2021

25-06-2021

95.28%

94.83%

94.60%

17-12-2022

Partially
Completed

$.S Builders

ssbuilderspkg4@gmail.com,

Land Acquisition

33

Assam

m

NH(O)N

Widening/Improvement to 4-Lane of Daboka Dimapur Stretch from Km 95+400 to
Km 113+830 (Design Chainage 96+400 Km to 113+830 Km) of Ganpath Gaur Gaon-|
Kwaram Taro Vitlage- (Package-5)

36/29

17.43

288.85

141.46

31-03-2021

12-07-2021

62.71%

31.76%

30.69%

12-01-2023

31-12-2023

B.K.Sons Infra Pvt. Ltd.

bksonsinfra@gmail.com
bksonsmanjapkg5@gmail.com

Land Acquisition

34

Assam

m

NH(O)N

Widening/Improvement to 4-Lane with Paved Shoulder from KM 113+300 to Km
146+230 (Design Chainage 113+830 to 145+712) of Kwaram Taro Village - Dillai
Section (Package-6)

36/29

31.88

625.64

282.11

10-09-2021

14-07-2022

92.51%

27.50%

25.31%

13-07-2024

13-07-2024

Ashoka Buildcon Ltd.

ablnh29pkg6@ashokabuildcon.in

Land Acquisition

35

Assam

m

NH(O)N

Widening/Improvement to 4-Lane with Paved Shoulder from Dillai at Km 146+230 to
Lahorijan at Km 157+460 (Design Chainage 145+712 to 156+502) of Dillai -
Lahorijan (Package - 7)

36/29

10.79

204.10

81.27

02-09-2022

20-01-2023

91.10%

7.65%

6.29%

20-07-2024

20-07-2024

M/s Shankar Agarwal

shankaragarwaloffice@gmail.com

Land Acquisition & Forest
Clearance

36

Assam

EAP (JICA

4-Lane Bridge including approaches over River Brahmaputra between Dhubri (on
North Bank,Assam) and Phulbari (on south Bank,Meghalaya) on NH-127B

1278

19.28

4997.04

3166.00

24-11-2020

15-12-2020

100.00%

34.59%

33.87%

12-09-2028

12-09-2028

Larsen & Toubro Ltd. Heavy Civil
Infrastructure IC Larsen & Toubro
Ltd.(L&T)

dpbpInt@gmail.com

37

Assam

EAP (JICA

Widening / Improvement to 4-Lane with Paved Shoulder configuration of existing
single lane road from Srirampur (near Bhairiguri Village) to Kachukhana Harichara
Paglagaunj (Package-1) of Srirampur - Dhubri Section of NH-127B from existing Km
0.000 to Km 28.050 (Design Km 0.000 to Km 27.650), (Design Length=27.650 Km)
under JICA ODA Loan assistance (Phase-V)

[Srirampur - Dhubri Pkg-1]

1278

27.65

613.89

297.28

12-09-2022

15-02-2023

90.01%

3.30%

0.00%

14-02-2025

14-02-2025

Simplex Infrastructures Ltd.

c3172@simplexinfra.com
kaustab.chakraborty@simplexinfra.com

Land Acquisition
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38

Assam

EAP (JICA)

Widening / Improvement to 4-Lane with Paved Shoulder configuration of existing
single lane road from Kachukhana Harichara Paglagaunj to Dhubri - Phulbari Bridge
approach (Package-ll) of Srirampur - Dhubri Section of NH-127B from existing Km
28.050 to Km 55.060 (Design Km 27.650 to Km 54.154), (Design Length=26.504
Km) under JICA ODA Loan assistance (Phase-V) [Srirampur - Dhubri Pkg-2]

1278

26.50

909.02

453.90

04-08-2022

02-01-2023

90.02%

15.35%

13.17%

01-01-2025

01-01-2025

M/s Jandu Construction India Pvt.
Ltd.

nfo@jandu.co.in,
infojcipl@gmail.com

Land Acquisition

39

Assam

NH(0)

Rehabilitation & upgradation to 4-Lane with Paved shoulder of Dergaon Town
section from Km 426.800 to Km 437.800 (Total length-11.00 km) on NH 37 on EPC
basis

2/ NH-37

11.00

287.63

122.50

19-03-2020

30-06-2020

100.00%

90.30%

87.80%

19-06-2022

31-08-2023

M/s Rajinder Infrastructure Pvt.Ltd.

jornh37@gmail.com
ripl.chd@gmail.com

%

Assam

NH(O}-NE

Widening/improvement to 4-Lane with paved shoulder from km. 581+700 to km
606+300 of NH-37 on existing Dibrugarh-Lahoal-Chabua Bypass i.e. from Lepetketa
to Kandulibari Grant Gaon section under NH(O) - NE [Pkg.1]

37

24.60

215.27

115.82

31-03-2022

25-07-2022

100.00%

35.06%

29.15%

24-07-2024

24-07-2024

Ganpati Builders

op.sharma0082@gmail.com
ganpatibuilders0082@gmail.com

4

Assam

m

NH(O}N

Widening/improvement to 4-Lane with paved shoulder from km. 606+300 to km
626+030 of NH-37 on existing Lahoal-Chabua Bypass i.e. Kandulibari Grant Gaon to
Nalanihulla section under NH(0) - NE [Pkg.2]

3715

19.73

170.95

101.16

05-04-2022

25-07-2022

100.00%

22.10%

18.89%

24-07-2024

24-07-2024

JKM Infra works LLP

jkmahanta@jkminfra.net
jkmho@jiminfra.net

)

Assam

m

NH(O)N

Widening/Improvement to 4-Lane with Paved Shoulder from km 626+030 (Nalani
hulla Gaon) to km 650+450 (Chotahapjan) on existing Tinsukhia -Makum Bypass of
NH-15 (OLD NH-37) and Strengthening of existing NH-315 (OLD NH-38) from Km
0+000 (Chotahapjan) to Km 16+900 (Bogapani section) (2-Lane +PS) under NH(0) -
NE (Pkg-3)

3715 &
38/315

41.32

458.59

210.00

03-02-2023

19-05-2023

97.58%

0.00%

0.00%

17-05-2025

17-05-2025

M/s TTC Infra India

ttcii.tzp@gmail.com

Land Acquisition

3

Assam

NH(O)-NE

Widening/ Improvement to 2-Lane with Paved Shoulder from Km 16+900 (Bogapani)
to Km 27+150 (Golai Gaon) on existing Dibrugarh to Ledo section with proposed
Digboi Bypass (Green Fiefld and Brownfield) (2 - Lane+PS) of NH-315 (OLD NH-38)
in Tinsukia District in the State of Assam on EPC mode (Section-4).

3715 &
38/315

10.25

356.65

114.99

28-02-2023

to be given

90.00%

M/s RK Infracorp Limited

rkinfracorp@gmail.com,
rkinfracorp@hotmail.com

Land Acquisition

4“

Assam

m

NH(O)N

Widening/Improvement to 2-Lane with paved shoulder from km 27+150 (Golai Gaon)
to km 47+682 (Ledo) on existing Dibrugarh to Ledo section with proposed
Margherita - Ledo Bypass (Greenfield) (2-Lane +PS) of NH-315 (Old NH-38) in
Tinsukia District in the State of Assam on EPC (Package-5) under Bharatmala
Pariyojana in Economic Corridors (Pkg-5)

38/315

20.53

643.42

21217

31-03-2023

to be given

75.99%

Kamac Engineers Pvt. Ltd.

keplsig@gmail.com

Land Acquisition

45

Assam

NH(O)-NE

4-Laning of Silchar - Dhanehari section from Existing Chainage km 263+800 of NH
37 to km 12+920 of NH 306 (Design Chainage km 0+000 to km 20+000) on Silchar -
Vairengte - Sairang road in the State of Assam under Bharatmala Pariyojna on EPC
mode. (Project Length — 20.00 km) (Package-1)

37 & 306

20.00

1256.90

504.34

21-03-2023

to be given

YFC Projects Pvt. Ltd. - TTC Infra
India (JV)

rohit.yadav@yfcprojects.com

Land Acquisition

%

Assam

NH(O)-NE

4-Laning of Dhanehari Lailapur / Vairengte section from Existing Chainage km
12+920 to km 43+000 of NH 306 (Design Chainage km 20+000 to km 49+360) on
Silchar - Vairengte Sairang road in the State of Assam under Bharatmala Pariyojna
on EPC mode. (Project Length 29.360 km) under NH(O)-NE (Package-2)

306

29.36

1716.21

592.80

31-03-2023

to be given

Jandu Construction India Pvt. Ltd.
(JCIPL)

info@jandu.co.in, infojcipl@gmail.com

Land Acquisition & Forest
Clearance

47

Assam

NH(O)-NE

Construction of 4-Lane Badarpur Bypass from Design Chainage km 27+300 at
crossing with NH-6 (Old NH-44) Near Siddeswar Pt.-| Village to Design Chainage
km 38+600 on NH-37 (Old NH-44) at Kandigram Chaita Village in the State of
Assam on EPC Mode under Bharatmala Pariyojana in Economic Corridors (Project
Length — 11.1 km).

68&37

11.10

574.26

292.29

16-03-2023

to be given

S S Builders

ssb_nagi@yahoo.com

Land Acquisition

4

Assam

m

NH(O)N

Widening & Improvement to 2-lane with Paved shoulder configuration of Dudhnoi -
Dainadubi section (NH-217) under Bharatmala Pariyojana from design km 0+000 to
km 8+415 (existing km 0+000 to km 8+600 of Old NH-62) in the State of Assam on
EPC mode under NH(O)-NE, (Assam portion)

621217

8.41

88.56

33.70

31-03-2023

to be given

Shyama C

005@gmail.com

Land Acquisition

49

Assam

NH(O}-NE

Widening & Upgradation to two lanes with paved shoulders road from Tamenglong
to Mahur (NH-137) in the State of Assam starting from km 116.480 near Hangrum
to km 136.500 near Hejaichak (Package-8) on EPC mode under NH(O)-NE (Assam
portion)

137

20.02

904.04

344.66

31-03-2023

to be given

Anusha Projects Pvt. Ltd.- BKD
Infrastructures Pvt. Ltd. (JV)

anushaprojects@gmail.com

50

Assam

m

NH(O)N

Widening & Upgradation to two lanes with paved shoulders road from Tamenglong
to Mahur (NH-137) in the State of Assam starting from km 136.500 near Hejaichak
to km 156.489 near P. Leikul (Package-9) on EPC mode under NH(O)-NE (Assam
portion)

137

19.99

860.37

344.66

31-03-2023

to be given

KPC Projects Ltd.

tenders@kpcprojects.com

51

Assam

m

NH(O}N

Widening & Upgradation to two lanes with paved shoulders road from Tamenglong
to Mahur (NH-137) in the State of Assam starting from km 156.489 near P. Leikul to
km 176.410 near Borowapu (Package-10) on EPC mode under NH (O)-NE (Assam
portion)

137

19.92

890.33

354.69

31-03-2023

to be given

Anusha Projects Pvt. Ltd.- BKD
Infrastructures Pvt. Ltd. (JV)

anushaprojects@gmail.com




NHDP NH No. Sanctioned Dateict Right of way Cumulative | Cumulative Original (S
SL. State/UT . " | Length Awarded Cost Start/ (ROW) N N " Likely Date of Official Mail IDs of (Land Aquisition/ Forest
Phase/ Name of Project (O1d/ Cost/TPC N Date of Award N " Physical Financial Schedule N Name of the Contractor " o
No. (RO) &am New) (Km) BLEED Rs. in crore Appointed Available el s e i completion Contractor Clearance/ Utility Shifting/
. Date % prog: prog P Contractor Issuelothers)
Widening/Improvement to 4-Lane with Paved Shoulder from km 0+800 (Kandulijan Kaluwala Construction Pvt. Ltd.- Land Acquisition & Forest
52 Assam NH(O)-NE |Gaon) to km 27+701 (Simen Chapori) of NH-515 in the State of Assam on EPC 515 26.90 609.16 267.62 31-03-2023 | to be given 98.14% - - - . " o kee.bablu@gmail.com A
Nirmal Buildinfra Pvt. Ltd. (JV) Clearance
mode under BMP (Dibrugarh-Oyan, Package-1)
Widening/lmprovement to 4-Lane with Paved Shoulder from km 27+701 (Simen Kaluwala Construction Pt Ltd.-
53 Assam NH(O)-NE [Chapori) to km 55+000 (Nagabang Gamsuk) in Dhemaji district in the State of 515 27.30 562.05 249.40 31-03-2023 | to be given 88.46% - - - N . PRV kec.bablu@gmail.com Land Acquisition
Nirmal Buildinfra Pvt. Ltd. (JV)
Assam on EPC mode under Bharatmala (Package-2)
Widening/Improvement to 4-Lane with Paved Shoulder from km 55+000 (Nagabang Kaluwala Construction Pvt. Ltd.-
54 Assam NH(O)-NE [Gamsuk) to km 82+514 (Oyan) in the State of Assam and Arunachal Pradesh on 515 2752 665.47 266.24 31-03-2023 | to be given 7.68% - - Nirmal Buildinfra Pvt. Ltd .(J\/). kce.bablu@gmail.com Land Acquisition
EPC mode under Bharatmala Pariyojna of Length 27.514 Km (Package-3) T
1124 35312 16775
Road
Development of External Trunk Connectivity and Internal Infrastructure Works at ?;ns;c?;‘
Assam Multi S
- Sevoke -06-: -09-: 9 9 9 -03-: -12- -
1 (MMLP) Model Logistics Park at Jogighopa in the State of Assam on EPC Mode ((Wesl 4.25 592.06 165.94 05-06-2020 | 30-09-2020 | 100.00% 82.35% 70.29% 31-03-2022 31-12-2023 M/s Ram Chandra Paul ram_chandrapaulmmip@yahoo.com
(Package-I: Road and Utility Works) Bengal) to
Guwahati
(Assam
Assam Development of Internal Infrastructure works at Multi modal Logistic Park at Rail Credible Engineering Construction
2 (MMLP) - Jogighopa in the State of Assam in EPC mode (Package -2, Building & Infrastructure| Connectivi - 80.07 80.08 05-08-2020 | 30-09-2020 | 100.00% 96.69% 94.46% 31-03-2022 31-08-2023 QP " ng credibleengineering@gmail.com -
works) ty: Kolkata . Ltd.
nand
Earthwork in Formation, Road Work, Construction of Bridges, Blanketing, P. Way Kolkata -
Assam Linking works including Supply of P. Way Fittings and Track Ballast in connection Guwahati
3 (MMLP) - with Construction of Railway Siding from Jogighopa Railway Station to MMLP at line 3.76 21.84 21.85 09-10-2020 | 01-12-2020 | 100.00% 46.51% 37.711% 01-04-2022 25-12-2023 Sumcon Ir LLP com -
Jogighopa from Ch. 00 to 3760 (Package -3, Railway Siding from Jogighopa Railway
Station to MMLP) Waterway
s
Connectivi
ty: NW-2
Development of Inland Water Transport (IWT) Terminal at MMLP Jogighopa, Assam D:";”_
Assam , borne by IWAL in respect of Phase-IA comprising of Site Development, One Jetty, ubri - " " " . jp@dvpinfra.com
4 (MMLP) - Approach Trestle, Shore Protection Work, Storage Areas, Building, Utilties and Sagz:ron - 70.92 63.90 06-10-2021 | 22-04-2022 | 100.00% 28.43% 17.39% 21-10-2023 21-10-2023 DVP Infra Projects Pvt. Ltd. info@dvpinfra.com -
Others on EPC mode on NW-2 B !
rahmaput|
ra&
8 765 332




NHDP NH No. Sanctioned pebi ol Right ofvey Cumulative | Cumulative Original fesies
SL. State/UT Ph . " | Length Awarded Cost Start/ (ROW) N N " 9 Likely Date of Official Mail IDs of (Land Aquisition/ Forest
ase/ Name of Project (O1d/ Cost/TPC N Date of Award N " Physical Financial Schedule N Name of the Contractor " o
No. (RO) &am New) (Km) BLEED Rs. in crore Appointed Available el s e i completion Contractor Clearance/ Utility Shifting/
. Date % prog: prog P Contractor Issuelothers)
Restoration of Road by way of clearance of landslide, surface boulders side drain, Completed
J&K culverts including construction of R/wall/Scuppers and laying of WBM-II, WBM-III, & TR oy 9 0 o i M/s Khandey Infra Pvt Ltd R R
1 (RO-Jammu) NH(O) Pre- Mixed Surfacing/Mixed seal Surfacing (PC) on Batote-Kishtwar-Chatroo- 244 14.00 8.01 6.55 01-03-2018 | 07-03-2018 | 100.00% 100.00% 100.00% 31-08-2019 » 18n2020
Sinthan top road NH-244 Km from Km 170.000 to Km 184.000 on Item Rate basis o
Restoration of road by way of clearance of landslide, surface boulders side drain, Completed
2 J&K NH(O) culverts |nc\u_d|ng constructlon_ of Riwall and B/walls and laying of WBM-I, WBM-II, 244 2320 16.49 1247 16022018 | 22:03:2018 | 100.00% 100.00% 100.00% 31.08-2019 on M/s Khandey Infra Pvt Ltd : :
(RO-Jammu) WBM-III & Bituminous Carpeting on Sinthanpass- Anantnag —Khanabal road (Km 31.08.2019
184.00 to Km 265.000) on Item Rate basis o
; . Completed | M/s. S.P Singla Construction Pvt. . .
J&K Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor road section of NH- u ey o 9 0 o v salwanguleria@spsingla.com, R
3 {ROammy) NH(O) | ot fom Oanol head {Km 0.800) to Ganesh Vinar (Km 6.000) Pkg.2 144-A | 520 458.06 277.03 15:03-2018 | 07-08-2018 | 100.00% | 100.00% | 100.00% | 04-02-2021 . 18n2022 Ltd. spsakhnoor@speingla com
18K Construction of a 4-Lane flyover with paved shoulder configuration along with maanbuildersjammu@gmail.com
4 (RO-Jammu) NH(O)  [service road from 4th Tawi bridge (D.Ch. 0.000) near Bhagwati chowk to Canal 144A | 1.35 245.34 135.12 24-09-2022 | 10-01-2023 | 100.00% 1.93% 0.00% 09-01-2025 | 09-01-2025 M/s Maan Builders -
Head (D.Ch. 1.350) on Jammu-Akhnoor road section of NH-144A (Pkg-1) maanbuilderspkl@gmail.com
J&K Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor road section of NH- 03 7. " " " 07 41 il.com. Land Acquisition & Contractor
5 (RO~Jammu) NHO) 144 from Ganesh Vinar (Km 6.000) to Khat Chowik (Km 26.350) Pkg-3A 144A | 20.35 435.82 194.00 02-03-2019 | 12-07-2019 | 100.00% | 71.86% 67.56% 11-07-2021 30-11-2023 Mis. Tarmat Ltd. tarmatakhoor@gmal.com ssue
Upgradadtion of existing 2 lane to 4-L with Paved Shoulder configuration from Km contact@vkga.in
6 J8K NH(0) |20:350 (Design Chainage 26+615) (Knati Chowk) to K 30.097 (Design Chainage | s | 575 | 1958 10247 | 14122022 | 14032023 | 78.10% | 080% 0.00% 13032025 | 13032025 V. K. Gupta & kg i.com Land Acquisition
(RO-Jammu) 30+359) (Hanuman Chowk) including bridge on Chenab river of Jammu - Akhnoor kgakhnoor@gmal.com
Section of NH 144A (Pkg-38) ke gmail.
Widening and up-gradation to 2 lane with paved shoulder configuration and R .
7 K NH(0)  |geometric improvement from km 0.000 to km 16.990 (Phase-1) on Chenani — 244 | 1699 | 26421 15504 | 21032018 | 2212018 | 9424% | 7914% | 78.AT% | 22412020 | 31082023 | M ECI Enaimeering iV uith mailcom | Land Acquisiton & Contractor
(RO-Jammu) Sudhmahadev section of NH-244 M/s SRM Projects (JV) srmeplc@gmail.com Issue
13K Up-gradation to 2-lane with Paved Shoulder from Km 12.850 to Km20.300 of
8 NH(O) |7.450Km length on Goha-Khellani section and a link road to Goha village of 2.016 244 9.46 228.39 118.41 31-07-2020 | 01-10-2020 98.94% 60.90% 57.70% 01-04-2022 30-11-2023 OASIS - VIPL (JV) ankurjainpkg1agoha@gmail.com Land Acquisition
(RO-Jammu) km on NH-244 (Package |)
J&K Up-gradation to 2-lane with Paved Shoulder from Km 20.300 to Km 29.030 of 8.730 07 102 o o o 04 02 . . L
9 (RO-Jammu) NH(0) Km length on Goha-Khellani section on NH-244 (Package l) 244 8.73 210.79 99.00 31-07-2020 | 01-10-2020 97.94% 70.92% 67.89% 01-04-2022 31-10-2023 E5 Infrastructure Pvt. Ltd. package2gohakhellani@gmail.com Land Acquisition
13K Up-gradation to 2-lane with Paved Shoulder form Km 29+030 to Km 31+449 of
10 NH(O) [2.419 Km length of Uni-Directional (1.574 Km) Khellani Tunnel including its 244 242 749.61 431.28 08-02-2021 | 25-03-2021 100.00% 56.72% 52.31% 24-03-2023 31-01-2024 APCO Infratech Pvt Ltd pm.ktp@apcoinfra.com -
(RO-Jammu) approach road on NH-244 (Package 1l)
Construction of Bi-directional Tunnel at Km 83 of Length 495 m including approach .
" g Ojl&a}r(nm ) | NH(O) |road of 664 m and a Major Bridge of 10 m flom K 82675 o km 82925 onNH- | 244 | 127 | 91.29 7649 | 07022020 | 08062020 | 100.00% | 4350% | 4032% | o70s2022 | 31032024 | MSEEOM c°”LS‘z“°"°” Co-Put rakesg‘:,“a"szs@@ﬁgffm'mm Contractor Issue
| 244 on EPC basis (Khellani-Kishtwar) in the UT of J&K g gh-bec@gmall
Construction & Upgradation to 2 lane with paved shoulder from Design Km. 31.449 -
12 JaK NH(O) | (Knellani) (Ex. Km 44.946) to Km 51.700 (Prem Nagar) (Ex. Km 68+617) of 20.251 | 244 | 2025 | 48645 20856 | 03022021 | 2002021 | 9491% | 8197% | 7903% | 28002022 | 31082023 | foCImf@EngmeersPALA- | aengineors@gmailoom | oY Actuisiton & Forest
(RO-Jammu) Km length on Khellani - Kishtwar - Chattroo section (PKG- 1) SKS Infra Projects Pvt. Ltd. (JV) Clearance
Construction & Upgradation to 2-lane with paved shoulder from Design Ch. Km
J&K 51+700 (at Premnagar km 66+315) to Km 66+535 New Thatri (at Start of Km 83rd, 7. vy " o o 0o oy Mathiyan Construction Pvt. Ltd. - " . Land Acquisition & Contractor
13 (RO-Jammu) NH(0) Tunnel Km 82+665) of 14.835 Km design length on Chenani-Sudhmahadev-Goha 244 14.84 51243 220.33 19-07-2021 | 26-08-2021 99.00% 34.52% 32.39% 24-02-2023 30-03-2024 Unigue Construction (JV) pm.jk@mathiyan.com ssue
Khellani-Kishtwar-Vailoo Donips jipora Section (Pkg - 2).
construction & Upgradation to 2-lane with paved shoulder from Design Km 67.805
18K (end of Km 83rd tunnel) (Ex. Km 83+905) to Km 80.675 (start of Kislhtwar Bypass)
14 NH(O) [(Ex. Km 97+0751 of 12.870 Km length on chenani-Sudhmahadev-Goha Khellani- 244 12.87 398.51 134.35 30-03-2021 | 01-07-2021 99.67% 43.03% 37.37% 30-12-2022 31-10-2023 R & B Infra Project Pvt. Ltd mb.pkg3@gmail.com Land Acquisition
(RO-Jammu) Kishtwar-vailoo-Donipawa-Ashajipora seition of NH-244 in the UT of J&K on EPC
Mode under NH(O)-Gen (Pkg-3)
Construction of Kishtwar bypass with 2 lane with paved shoulder from Design Km.
80.675 (Dulhasti) to km 95.550 (Bandarkoot ) of 14.88 km & link road from 0+000 to . -
15 J8K NH(0) |1.871 of length=1.871 Km on Khellani - Kishtwar - Chattroo section and includinga | 244 | 16.75 | 859.67 4634 | 07072021 | 24082021 | 9373% | 1621% | 1340% | 23082023 | 30-00.0024 | APS‘HydroPwt Ltd.- Unique apshydro@gmail.com Land Acquisition & Contractor
(RO-Jammu) Jink road to Kishtwar town. Construction (APS - UC) (JV) Issue
(Pkg-4)
18K Construction/upgradation to 2-lane with paved shoulder from Design Km 95.55 Shree Girrajjee Infra Heights Pvt.
16 (RO-Jammu) NH(O) |(gandarkoot) to Km. 111.06 (Chattroo) of 15.52 Km length on Chenanisudhmahadev-| 244 15.50 497.09 202.60 13-07-2021 | 24-08-2021 97.20% 39.74% 36.60% 19-02-2023 30-11-2023 | Itd. - Narendra Builders (SGIHPL- sginbpkg5@gmail.com Land Acquisition
Goha-Khettani-Kishtwar-vailoo-Donipawa-Ashajipoora section on NH-244 (Pkg-5) NB) (JV)
J&K &L of existing toi lane from 8. 10 o o o e Physically M/s United Jehlum - Jehlum . . R
7 (RO-Jammu) NH(O) km0.00 to km42.82 of Length 42.820kms on Baramulla-Gulmarg section TO1A | 4282 14631 84.62 31062020 | 08-10-2020 | 100.00% 98.51% 97.90% 06:04-2022 Completed Construction Co- (JV) ahanger basit@gmail. com
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C ion Operation and of 2L bi-directional single tube Z-Morh
tunnel of 6.412 km long with parallel 6.426 km long escape tunnel and 0.6 km long
J&K Ventilation Tunnel with approaches of length 6.434 Km from approximately km Y e " " o vy 4o . " R
18 (RO-Srinagar) NH(0) 69.000 to km 81.300 on new alignment between Kullan and Sonmarg in the UT of 1 11.98 2680.42 2378.76 19-12-2019 | 24-06-2020 | 100.00% | 76.66% 75.21% 20-12-2023 21-12-2023 M/s APCO Infratech Pvt. Ltd dksaini@apcoinfra.com
Jammu and Kashmir under Srinagar-Leh section on NH-1 (Srinagar Sonamarg
Gumri road) on DBFOT (Annuity basis)
Construction of
(1) Connecting road from Z-Morh Tunnel to Zojila Tunnel (Road Length= 18.475km)
J&K and o 10 " o " 00 00 Megha Engineering & ) ' R
19 (RO-Srinagar) NH(0) 1 3262 6808.69 4509.50 25-08-2020 | 01-10-2020 | 100.00% | 35.92% 33.10% 29-09-2026 29-09-2026 Infrastructures Lid (EIL) harpalsingh@meilgroup.com
(I1) 14.150 Km long 2-L Bi- directional single tube Tunnel accross Zojila Pass on
Sonamarg - Kargil section from Km 82 to Km 118 of NH-01 under PMDP
18K Construction & Upgradation to 2/ 4-lane with paved shoulder from Design Km New India Contractors &
20 (RO-Srinagar) NH(O) |148+589 (Existing km 235+070) (Vailoo )to Design Km 176+532 (Existing km 244 27.94 285.28 158.15 03-02-2021 | 31-03-2021 100.00% 98.00% 94.91% 30-09-2022 01-09-2023 Developers Pvt. Ltd. - Khanday Mukeshbsoni@gmail.com -
o 263+070) Donipawa of 27.943 km length on Khellani-Khanabal section (PKG- 6) Infrastructure Ltd. (JV)
construction of New 2-Lane bypass from Design Km 176+532 (Existing km 263+070;
J&K (Donipawa) to Design Km 185+002 (Near Khudwani on NH-44 at Existing km ey 16 o o o 10 ey . e ~
21 (RO-Srinagar) NH(0) 238+500) Alstop via Ashajipora of 8.470 Km length .., to connecting NH-244 & NH-| 244 8.47 260.40 57.26 30-03-2021 | 15-06-2021 | 100.00% | 40.18% 38.78% 16-12-2022 31-03-2024 ES Infrastructure Pvt. Ltd. arora_rohit121@rediffmail.com
44 (Pkg-7)
3N 15842 9998




" Date of Right of way N A n Issues
sL. State/UT ;‘:DP . ":')N°' Lengtn | Sanctioned | ed Cost Start/ (Row) | Cumulative | Cumulative so"g'"“' Likely Date of Official Mail IDs of (Land Aquisition Forest
No. (RO) £ Heneciiisiec (e (Km) CO.SWPC Rs. in crore Daectiiad Appointed Available ] gancis cho_dulo completion Banelciths Coprecloy Contractor Clearance/ Utility Shifting/
Scheme New) Rs. in crore progress % | progress % |Completion Date
Date % Contractor Issuelothers)
Widening & Upgradation to 2 lane with paved shoulder of NH-301 Kargil Zanskar Shiva Buildtech Pvt Ltd- Haida
1 Ladakh NH(O)  [Road from Design Km 0.000 (Ex. Km.0.000) to Km 30.040 (Ex. Km. 30.000) of 301 30.04 384.24 192.30 31-03-2021 | 01-07-2021 | 23.96% 28.23% 19.46% 02-01-2023 | 30-10-2024 \va Su! N i shivabuildtech@gmail.com Land Acquisition
30.040 K length (Pkg-) Construction Pvt. Ltd (JV)
Widening & Up-gradation to 2 lane with paved shoulder of NH-301 Kargil- Zanskar
2 Ladakh NH(O) |Road from Design Km .30.940 (Ex. Km. 30.000) to Design Km 57.000 (Ex. Km. 301 26.96 404.89 229.19 31-03-2021 | 01-07-2021 10.01% 18.62% 11.60% 02-01-2023 30-10-2024 Topline Infra Projects Pvt. Ltd. topline.infra@gmail.com Land Acquisition
57.905) of 26.960 Km length (Pkg-ll)
Widening & Up-gradation to 2 lane with Paved shoutder of NH-301 Kargil- Zanskar
3 Ladakh NH(O) [Road from Design km 57.000 (Ex. Km. 57.905) to Km 87.000 (Ex. Km. 88.2491) of 301 30.00 381.01 217.09 31-03-2021 | 01-07-2021 53.33% 36.49% 30.35% 02-01-2023 25-10-2023 Topline Infra Projects Pvt. Ltd. topline.infra@gmail.com Land Acquisition
30.000 Km length (Pkg-lll
Up-gradation to Intermediate lane with earthen shoulder of NH-301 Kargil- Zanskar United Jehlum Road and Roof
4 Ladakh NH(O)  [road from km 87+00 to KM 98+524 in the UT of Ladakh(Formally State of J&K) on 301 11.52 80.92 49.74 05-08-2020 | 02-03-2021 100% 30.85% 23.87% 01-03-2024 | 01-03-2024 ' ;uil ders unitedjhelum@gmail.com -
EPC Mode PKG-IV
S&P Infrastructure Developers Pvt.
Up-gradation to intermediate lane of NH-301 Kargil- Zanskar road from Km 98+524 " " o Ltd - .
5 Ladakh NH(0) o Km. 117+180 i the UT of Ladakh (Formally State of J&K) on EPC Mode PKG-V 301 18.65 169.79 151.74 11-08-2020 | 10-12-2020 100% 99.25% 94.94% 09-12-2023 09-12-2023 Skylark Infra Engineering Pvt planning.epc@skylarkworld.com -
Ltd.(JV)
Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar Road from Km s&p \nfrastructllﬂz Peve\opers Pt
6 Ladakh NH(O)  [117+180 to Km. 148+320 in the UT Ladakh (Formerly State of J&K) on EPC mode 301 31.14 239.81 185.37 27-01-2021 | 24-06-2021 100% 71.12% 60.69% 23-05-2024 | 23-05-2024 — planning.epc@skylarkworld.com -
PKGVI Skylark Infra Engineering Pvt
g Ltd.(JV)
Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar Road from Km s&p mfmwuc{tﬁ [Jeve\opers Put
7 Ladakh NH(O) |148+320 to Km. 196+250 in the UT of Ladakh (Formerly State of J&K) on EPC 301 47.93 308.86 239.00 27-01-2021 | 14-06-2021 100% 65.07% 56.16% 13-06-2024 13-06-2024 Skylark Infra Engineering Pvt planning.epc@skylarkworld.com Land Acquisition
mode PKG-VII )
Widening & Up-gradation to 2 lane with paved shoulder of NH-301 Kargil Zanskar
8 Ladakh NH(O) [Road from Design Km 196.250 (Ex. Km. 194.1901 to Design Km 230.020 (Ex Km. 301 3377 398.37 195.29 31-03-2021 | 01-07-2021 51.52% 40.92% 33.14% 02-01-2023 30-11-2023 M/s Satish Aggarwal & Co. sarccompany(@gmail.com Land Acquisition
231.692) of 33.770 Km length (pkg-VIl)
Construction of 1x15 M Span Bridge at Km 125.493, 1x20 M Span Bridge at Km
9 Ladakh Other  [125.852 and 1x10 M Span Bridge at Km 129.445 including its approaches on NH- 301 0.19 20.72 14.33 28-08-2020 | 01-06-2021 | 100.00% | 63.88% 60.92% 01-06-2024 | 01-06-2024 M’s Hafiz Constructions -
301, Kargil-Zanskar Road (Bridge 1)
10| Ladakh Other g;’::&;“fgg;;z;::ge""z)s"a” Bridge incuding is approaches NH-30T on Kargi 01 | 0gs | 1ot 811 21082020 | 01072021 | 100.00% | 7095% | 7082% | 0107:2024 | 01-07-2024 | Mis SGF Infrastructure Pyt Ld. -
1| Ladakn Oter |COnsiruction o 125 M Span Bridge at Kin. 165.296, K. 172.965 and km. 18509\ 301 | 05 | 4941 1406 | 28082020 | 01062021 | 10000% | 86.39% | 8287% | 01062024 | 0106:2024 Wis Hafiz Constructons -
including its approaches on NH-301, Kargil-Zanskar Road (Bridge 3)
231 2419 1496
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. EAP  |2- Laning of Imphal — Moreh Section of NH 39 from Km 350.000 to  Km 395.680 e o~ 9 " " Y Completed . - . B
1 Manipur (ADB) | (Package Il 39/102 | 44.78 868.75 457.77 01-06-2018 | 16-10-2018 | 100.00% 100.00% 97.50% 14-10-2021 on 30.06.2021 M/s GR Infra Projects Itd planning.immo@grinfra.com
Construction of :(i) 154m span steel superstructure Bridge at km 145.090 over river @
2 Manipur NH(O) [Barak & (i) 122m span steel superstructure Bridge at km 189.800 over river Makru 53 2.00 141.14 109.92 02-12-2016 | 27-04-2017 | 100.00% 100.00% 100.00% 24-04-2020 P M/s Bhartia Infra (BIPL) info@bhartiainfra.com Forest Clearance
and Approaches of both the Bridges to be constructed is 1595m. ENZLAR
. Improvement/Strengtening to 2-lane with hard shoulder of Pallel-Chandel section of 9 9 0 Completed . "
3 Manipur NH(O)-NE NH-102C (Km 0.000 to Km 18.292) on EPC basis 102C 18.29 107.72 71.01 27-03-2020 | 01-07-2020 | 100.00% 100.00% 96.84% 30-06-2022 on 30.06.2022 Krishna Construction Co. keenh102c@gmail.com -
Improvement of existing road to 2 laning with Hard Shoulders of Maram-Peren Physicall Heera Ram Godara - Dudi &
4 Manipur NH(O)-TSP|section (Package-2A, length- 16.840 Km) from Design Chainage 40.000 km to 129A 16.84 204.58 121.00 07-07-2021 | 15-09-2021 | 100.00% 100.00% 97.30% 18-03-2023 ysicaly ud arvindpuri999@gmail.com -
56.840 km on NH-129A Completed Company (JV)
5 . Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from e i o o o, e Completed 5 7 e B
5 Manipur NH(O)-TSP km0.00 to km13.747 (Phg- 1 A) 1028 13.75 167.95 927 31-03-2020 | 01-07-2020 ( 100.00% | 100.00% 100.00% 30-06-2022 on 15.05.2022 Krishna Construction Co. kcenh102b@gmail.com
6 Manipur (Egg) ?c;:;:c% S'a'c”g;':‘l)’ Moreh Section of NH 39 from Km 330.000 to Km 350.000 39/02 | 2000 | 76154 39700 | 05-09-2019 | 01-06-2020 | 99.58% | 99.94% | 94.47% | 31-05-2023 g:ﬂlc;z Mis GR Infra Projects ltd planning immo@grinfra.com Land Aquisition
7 Manipur | SaRpp | MProvementiwidening to 2 aning of stretch from Khongsang to Tamenglong of NH- | 17| 5767 | 471,04 20626 | 08032019 | 01082019 | 100.00% | 100.00% | 9750% | 31072022 | "rvsicaly | MisShivalaya Consiruction Pvt scc.mn296@gmail.com .
137 Completed Limited
8 Manipur NH(0) f;‘;”;g“;;:‘)’” of 4-Lane Bridge over Irang River on Imphal-Jiribam road section 5337 | 013 4931 4188 27112020 | 04-012021 | 100.00% | 69.67% | 5836% | 16-10-2022 | 25-10-2023 | Paratech Constructions Pvt. Lid. | paratech@paratechconstructions.com Forest Clearance
. e | Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from 03 7. " o o 01 08 " . . . -
9 Manipur NH(O)-NE Design Chainage 3.275 km to 15.940 Km (Total length=12.665 Km) (PKG-1) 53/37 | 12.67 139.38 78.99 30-03-2021 | 01-07-2021 96.35% 40.50% 34.77% 02-01-2023 31-08-2023 Avantika Contractor () Ltd. sriavantikaimphal21@gmail.com Land Acquisition
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from Land Aqisition & Forest
10 Manipur NH(O)-NE | Design Chainage 15.940 km to 33.120 Km (Existing Chainage Km 15.946 to Km 53/37 | 17.18 195.14 120.74 26-03-2021 | 11-06-2021 58.49% 38.34% 28.09% 13-12-2022 11-11-2023 CMM Infraprojects Ltd. cmm.manipur@gmail.com quisit
33.395) (Total length=17.180 Km) (PKG-2) Clearance
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from Mehta Construction Company - Land Aqisition & Forest
1" Manipur NH(O)-NE |Design Chainage 33.000 km to 66.390 Km (Existing Chainage from km 33.395 to 53/37 | 33.16 467.00 253.84 156-07-2021 | 15-09-2021 35.22% 57.85% 51.06% 19-03-2023 23-09-2023 Aruct pany mehtaganpatijv@gmail.com quisit
km 67.496) (PKG-3) Ganpati Builders (JV) Clearance
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from . . L o
12| Manipur  [NH(O)-TSP|Design Chainage 66.110 km to 101.280 K (Existing Chainage km 67.496 tokm | 53/37 | 3547 | 57963 26834 | 23082021 | 27062022 | 10000% | 2509% | 1930% | 2012203 | 2912209 | BLAProjects PrvateLimited-GP nh37 pkg4@gpprojects.n Land Aquisiion & Forest
103.557) (PKG-4) Projects Ltd. (JV) Clearance
Widening to 2 Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from Land Aqisition & Forest
13 Manipur NH(O)-TSP|Design Ch. from Km 101+280 Near Khongsang Village to Km 131+280 near Puilon | 53/37 | 30.00 410.68 218.52 25-03-2022 | 09-11-2022 92.77% 20.20% 12.55% 12-05-2024 12-05-2024 Aarpee Infraprojects Pvt. Ltd. imphaljiribampkg5@gmail.com quisit
(Kambiron) Village ( PKG-5) Clearance
. . Widening to 2 Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from oy oy o " o 0o . . . Land Aquisition & Forest
14 Manipur NH(O)-TSP Design Ch. from km 131.280 to km 169.570 (PKG-6) 53/37 | 3829 504.76 244.00 31-03-2022 | 07-02-2023 | 100.00% 7.10% 3.00% 06-02-2025 06-02-2025 Sarjan Infracon Pvt. Ltd. info@sarjaninfra.com Clearance
Widening to 2 lane with Paved shoulder of Imphal to Jiribam section of NH-37 from . -
15 Manipur | NH(O)-NE | Design Ch. from km 69+570 Near Nungkao vlllage under Tamenglong District to km | 53/37 | 3640 | 760.16 24863 | 19-01-2023 | tobegiven | 0.00% - - - - ”_";;/:‘E 'eﬁgéatﬂme Lt { J';};’ oo 20050 aho:)"": Land Ag‘l’g‘r';’r:‘ci Forest
205+974 neir Jiribam Bridge under Jiribam district under NH(O)-NE (PKG-7) P : pexcompany2083@yanoo.
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur in the M/s Roadridge Developers Pvt. Land Acquisition & Law and
16 Manipur NH(O)-TSP|state of Manipur from km 0.000 at Tamenglong to km 10.000 near Dialong 137 10.00 185.80 111.80 19-07-2021 | 15-09-2021 | 100.00% 44.85% 43.71% 16-03-2023 27-10-2023 Ltd. rdplsopljvpkg1@gmail.com grder lssues
(Package-1) - Sunshine Overseas Pvt. Ltd. (JV)
Construction of of 2 -Lane with paved shoulders road from Tamenglong-Tousem- M/s Jandu Construction India Land Acquisition & Law and
17 Manipur NH(O)-TSP|Lisang-Mahur Road (NH-137) starting near Dialong Village at km 10.000 and ending [ 137 2143 483.87 29245 20-07-2021 | 15-09-2021 | 100.00% 65.52% 62.21% 16-03-2023 16-09-2023 | Limited - Niraj Cement jcipl. com (g::ie‘rl\ssues W
near Barak River at km 31.430 (Package-2) Limited (JV)
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur in the Land Acquisition & Law and
18 Manipur NH(O)-TSP|state of Manipur from Km 20.500 at old Tamenglong to Km 30.800 near Phelong 137 12.05 234.08 150.06 26-03-2021 | 21-06-2021 | 100.00% 68.55% 67.22% 20-12-2022 30-08-2023 | M/s Kalyan Toll Ltd. |  tamengic 3@gmail.com quisit W
(Package-3) Order Issues
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur in the M/s Roadridge Developers Pvt. Land Acquisition & Law and
19 Manipur NH(O)-NE (state of Manipur from km 34+000 at Phelong to km 44+700 near Azuram (Package- 137 10.70 198.77 119.74 19-07-2021 | 15-09-2021 100.00% 44.65% 41.42% 16-03-2023 08-09-2023 Ltd. rdplsopljvpkg4@gmail.com grder lssues
4) - Sunshine Overseas Pt. Ltd. (JV)
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur (NH- Mis Shri Swami Samarth
20 Manipur NH(0)-TSP|137) in Manipur starting from km 54.180 near Azuram to km 80.630 near Mandeu 137 26.45 477.86 286.71 23-08-2021 | 18-11-2021 100.00% 22.92% 22.30% 19-05-2023 02-12-2023 Engineers Ltd sssel. manipurpkg5@gmail.com Forest Clearance
(Package 5) :
21 Manipur | NH(0)-Tsp| Consiruction of 2-Lane with paved shoulders road from Tamenglong o Mafur (NH- | 17| 4654 | 34148 191.08 | 10-09-2021 | 19-11-2021 | 100.00% | 38.93% | 37.95% | 20052023 | 27-10-2023 | Mis B R Goyal Infrastructure Ltd. | tamenglongmahurpkg3@gmail.com Forest Clearance

137) starting from km 80.630 near Mandeu to km 96.870 near Jiri River (Package-6)
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22

Manipur

m

NH(O)}N

Widening/Improvement to 2-lane with Paved shoulder of Yaingangpokpi - Finch
corner road section of NH-202 from Km 0.000 to Km 16.900 (part of contract
Package -I) on EPC

202

16.90

478.81

124.81

28-03-2020

01-07-2020

94.08%

52.34%

52.03%

30-06-2022

01-03-2024

M/s Varaha Infra Limited

varaha.imphal@gmail.com

Land Issue & Utility Issue

23

Manipur

m

NH(O)}N

Widening/Improvement to 2-lane with Paved shoulder of Yaingangpokpi - Finch
corner road section of NH-202 from Km 16.900 to Km 30.970 (part of contract
Package -Il) on EPC basis

202

14.07

0.00

135.64

28-03-2020

01-07-2020

100.00%

52.79%

36.62%

30-06-2022

27-05-2024

M/s Varaha Infra Limited

varaha.imphal@gmail.com

24

Manipur

m

NH(O)-N

Widening/Improvement to 2 lane with earthen shoulder of Choithar to Marrem
Khullen section of NH-202 of Imphal Ukhrul Jessami Economic Corridor from Design
Chainage km 53.110 to km 95.700 in the State of Manipur on EPC mode under
Bharatmala Pariyojana, under NH(O)-NE (Package-5)

202

42.59

564.05

225.82

31-03-2023

to be given

S S Builders

ssb_nagi@yahoo.com

25

Manipur

m

NH(O)-N

Widening/Improvement to 2 (Two) lane with earthen shoulder of Marrem Khullen to
Jessami section of NH-202 of Imphal - Ukhrul - Jessami Economic Corridor from
Design Chainage km 95.700 to km 140.180 in the State of Manipur on EPC mode
under Bharatmala Pariyojana under NH(O)-NE (Package-6)

202

44.48

554.66

221.23

31-03-2023

to be given

HVS Construction Materials Pvt.
Ltd.

hvs_construction@rediffmail.com

26

Manipur

m

NH(O)-N

Widening/Improvement to 2 (Two) Lane with earthen shoulder of Jessami to Laynen
bridge (Nagaland border) section of NH-29 of Imphal Ukhrul - Jessami Economic
Corridor from km 0.000 to km 11.009 in the State of Manipur on EPC mode under
Bharatmala Pariyojana, under NH(O)-NE  (Package-7)

29

11.01

164.89

68.43

31-03-2023

to be given

HVS Construction Materials Pvt.
Ltd.

hvs_construction@rediffmail.com

27

Manipur

m

NH(O)}N

Construction of 2-laning with Hard shoulder of Ukhrul Toloi - Tadubi section of NH-
102A from Design Chainage km 9+450 to km 50+850 in the State of Manipur on
EPC mode under NH(O)-NE (Package-2)

102A

41.40

578.98

235.82

15-03-2023

to be given

S S Builders - Ganpati Builders

ssb_nagi@yahoo.com

28

Manipur

NH(O)-TSP

Construction of 2-laning with Hard shoulder road of Ukhrul - Toloi - Tadubi section of
NH-102A from Design Chainage 50.850 km to 81.870 km (Package -3)

102A

31.02

315.56

155.00

16-12-2022

to be given

Satish Aggarwal & Co.

Land Aquisition & Forest
Clearance

29

Manipur

NH(O)-TSP

Construction of 2-laning with Hard shoulder road of Ukhrul - Toloi - Tadubi section of
NH-102A from Design Chainage 81.870 km to 105.825 km (Package -4)

102A

23.96

310.76

150.14

27-08-2021

27-08-2022

79.32%

33.50%

31.52%

28-02-2024

28-02-2024

AK Shivhare Infrastructure Pvt Ltd

aks.nh102a@gmail.com
akshivhare@rediffmail.com
akshivhare2015@gmail.com

Land Aquisition & Forest
Clearance

30

Manipur

NH(0)-TSP

Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from
km13.747 to km32.835 (Pkg- | B)

1028

19.09

241.52

139.80

31-03-2020

01-07-2020

100.00%

77.19%

70.51%

30-06-2022

24-10-2023

RSM Infra Projects

rsminfraprojects@gmail.com

Forest Clearance

31

Manipur

NH(0)-TSP

Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from
km32.835 to km48.587 (Pkg- IIA)

1028

15.75

23299

139.20

31-03-2020

01-07-2020

100.00%

84.48%

79.82%

30-06-2022

18-12-2023

Bharat Vanijya Eastern Pvt. Ltd

bharatvanijyaimphalbranch@gmail.com

Forest Clearance

32

Manipur

NH(0)-TSP

Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from Km
48.587 to Km 69.875 (Package-Il B)

1028

21.88

365.53

206.41

30-06-2020

05-08-2020

100.00%

77.36%

73.36%

04-08-2022

31-08-2023

Bharat Vanijya Eastern Pvt. Ltd

bharatvanijyaimphalbranch@gmail.com

Forest Clearance

33

Manipur

m

NH(O)}N

Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section of NH-
102B from Design Chainage 69.875 Km to 121.769 Km (Pkg-3)

1028

51.89

673.27

404.48

14-07-2021

25-08-2021

100.00%

54.79%

50.13%

24-08-2023

26-02-2024

M/s M & S Co.

mnsccpur!02@gmail.com

Forest Clearance

34

Manipur

NH(0)-TSP

Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from
Km118.850 to km130.00 (Pkg- IVA)

1028

11.15

204.12

114.68

31-03-2020

01-07-2020

100.00%

69.89%

68.68%

30-06-2022

31-08-2023

M/s GPT Infraprojects Ltd.

co

35

Manipur

NH(0)-TSP

Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from
Km130.00 to km 141.029 (Pkg- IVB)

1028

11.03

177.76

102.80

01-07-2020

05-08-2020

100.00%

80.53%

71.42%

04-08-2022

15-08-2023

M/s GPT Infraprojects Ltd.

co

m

36

Manipur

NH(O)-TSP

Improvement of existing road to 2 laning with Hard Shoulders of Maram -Peren
section (Package-1A, length- 22.340Km) from Design Chainage 0.000 km to 22.340
km on NH-129A

129A

22.34

226.32

151.15

05-02-2021

21-06-2021

100.00%

30.27%

25.42%

22-12-2022

14-10-2023

CSR Infratech India Pvt. Ltd.-
Raam Infratech India Pvt. Ltd. (JV)

kpanda0786@gmail.com

Forest Clearance &
Contractor Issue

37

Manipur

NH(O)-TSP

Improvement of existing road to 2 laning with Hard Shoulders of Maram-Peren
section (Package-1B, length- 17.660 km) from Design Chainage 22.340 km to
40.000 km

129A

17.66

188.36

128.55

05-02-2021

21-06-2021

100.00%

68.57%

57.30%

22-12-2022

20-10-2023

CSR Infratech India Pvt. Ltd.-
Raam Infratech India Pvt. Ltd. (JV)

kpanda0786@gmail.com

Forest Clearance

38

Manipur

NH(O)-TSP

Improvement of existing road to 2 laning with Hard Shoulders of Maram-Peren
section (Package-2B, length- 18.160 Km) from Design Chainage 56.840 km to km
75.000 on NH-129A

129A

18.16

232,63

145.87

12-02-2021

21-06-2021

96.70%

93.05%

90.03%

22-12-2022

03-08-2023

Satya Builders

premsinghkuntal1984@gmail.com

Forest Clearance &
Contractor Issue

39

Manipur

NH(O)-TSP

Improvement of existing road to 2 lanning with Hard Shoulders of Maram Peren
section (Package-lll, length - 34.494 km) from Design Chainage km 75+000 to
109+494 km on NH-129A

129A

34.49

467.41

269.42

27-08-2021

26-11-2021

100.00%

48.10%

39.00%

25-11-2023

09-05-2024

New India Contractors &
Developers Pvt. Ltd. - Bharat
Construction Co. (JV)

mkamboj966@gmail.com

Forest Clearance

40

Manipur

m

NH(O)}N

Improvement/Upgradation of existing 2-lane to 4-Lane Divided Highway from
Taphou Kuki to Daili section of Imphal-Kohima Road (Design Ch.: km 262.175 to
274.610) (Pkg-4A)

39/ 02

1244

379.39

212.54

31-08-2020

156-10-2020

91.90%

43.68%

38.54%

18-04-2022

23-08-2023

Lekcon Infrastructure Pvt. Ltd. -
R.S.V. constructions Pvt. Ltd. (JV)

prasadsurya30@gmail.com

Land Acquisition, Forest
Clearance & Contractor Issue

#

Manipur

m

NH(O)}N

Improvement/Upgradation of existing 2-lane to 4-Lane Divided Highway from Daili to
Kuraopokpi section of Imphal-Kohima Road (Design Ch.: km 274.610 to 287.00 )
(Pkg-4B)

39/ 02

12.39

268.98

132.98

16-12-2022

to be given

AK Shivhare Infrastructure Pvt.
Ltd.

Land Acquisition

)

Manipur

m

NH(O)}N

Improvement/Upgradation of existing 2-lane to 4-Lane Divided Highway from
Kuraopokpi to Sekmai section of Imphal-Kohima Road (Design Ch.: km 287.00 to
297.700) (Pkg-5A)

39/02

10.70

228.97

122.40

16-12-2022

to be given

Allone Infra Pvt. Ltd.

Land Acquisition




NHDP NH No. Sanctioned pebi ol Right ofvey Cumulative | Cumulative Original fesies
SL. State/UT . " | Length Awarded Cost Start/ (ROW) N N " 9 Likely Date of Official Mail IDs of (Land Aquisition/ Forest
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. Date % prog: prog ’ P Contractor Issuelothers)
Improvement/ Up-gradation of existing 2-Lane road to 4-Lane Divided Highway from Land Acquisition, Forest
43 Manipur NH(O)-NE | Sekmai to Nilkhuthi section of Imphal-Kohima Road (Design Chainage from Km 39/02 | 11.02 211.70 126.58 27-03-2021 | 20-07-2021 71.63% 7.50% 0.00% 21-01-2023 06-05-2024 NSC Projects Pvt. Ltd jcpant97@gmail.com 4 !
2974700 to Km 308+729) of NH-39 (Pkg-58) Clearance & Contractor Issue
" g Widening and Improvement to 2-Lane with paved shoulders of Imphal-Moreh section oy ey o o o Y oy Dwarakamai Constructions Pvt. "
44 Manipur NH(O)-NE of NH-39 from Km 395.680 to K 406.000 (Package-Il) 39/02 | 10.32 259.31 150.11 22-03-2021 | 21-06-2021 100.00% 94.12% 90.38% 20-12-2022 14-08-2023 Ltd. dme.nsc.impkg3@gmail.com Forest Clearance
45 Manipur | NH(O)-NE | Videning and Improvement to 2-Lane with paved shoulders of Imphal-Moreh section | 3/ gy | 4941 | 577,09 14000 | 22032021 | 20-07-2021 | 100.00% | 84.03% 80.59% 19-01-2023 | 31-08-2023 Mis SKV & SPG P, Ltd imphalmorehpkgiv@gmail.com Forest Clearance
P of NH-39 from km 406.000 to Km 425.411 (Package-V) i : : i o i e P prgv@gmall
. e | Construction of Moreh Bypass to 2-lane with Paved shoulder from km421.950 to 03 07 o " o 40 08 " .
46 Manipur NH(O)-NE 425.411 of NH-39 (Length= 2.52 km) near Indo-Myanmar border on EPC 39/ 02 252 68.14 21.51 27-03-2020 | 01-07-2020 | 100.00% 74.25% 70.02% 31-12-2021 31-08-2023 M/s LK. & Sons kadamijit@gmail.com Forest Clearance
. e | Construction of 2 laning with hard shoulder road of Akash bridge - Jessami section R 0. " " " 0. 0. M/s HVS Construction Materials ‘ I R
47 Manipur NH(O)-NE of NH-202 in Nagaland- Manipur from design Ch. 325 440 km {o 340.160 km (Pkg-I) 202 14.72 162.11 73.48 21-06-2022 | 20-02-2023 | 100.00% 12.05% 0.00% 19-02-2025 19-02-2025 Pyt Ltd hvs_construction@rediffmail.com
996 15545 8271




NHDP NH No. Sanctioned pebi ol Right ofvey Cumulative | Cumulative Original fesies
SL. State/UT . " | Length Awarded Cost Start/ (ROW) N N " 9 Likely Date of Official Mail IDs of (Land Aquisition/ Forest
Phase/ Name of Project (O1d/ Cost/TPC N Date of Award N " Physical Financial Schedule N Name of the Contractor " o
No. (RO) &am New) (Km) BLEED Rs. in crore Appointed Available el s e i completion Contractor Clearance/ Utility Shifting/
. Date % prog: prog P Contractor Issuelothers)
2- laning of Ranikor-Nonghyll (from design Ch. 0.000 to 03 0. " o o 03 g M/s Dhar Construction Company & " R
1 Meghalaya SARDP Ch. 129.385) Package-: Existing Ch. 0.000 fo Ch.31.700 (Pkg-1) SHO04 | 33.25 306.28 216.33 09-03-2019 | 30-09-2019 | 100.00% | 94.53% 88.23% 30-03-2022 31-08-2023 Chanchal Paul (JV) decshg@gmail.com
Improvement/widening to 2-laning with earthen shoulder of Nongjri (Design Ch.
30.00km) to Maheshkola (Design Ch. 55.525km )[R-M-B Package 2 on SH-4 section o o o . . Land Aquisition & Contractor
2 Meghalaya NH(O)-NE of Ranikor- Maheshkhola- Baghmara Project in the state of Meghalaya under NH () SHO04 | 2553 283.50 140.93 07-03-2022 | 19-12-2022 98.04% 14.58% 4.68% 19-06-2024 19-06-2024 | M/s Dhar Construction Company dceshg@gmail.com ssue
NE (Pkg-2)
P widening to 2-laning with earthen shoulder from Maheshkola to kanai dmrmeghalayasite@gmail.com / Land Aquisition & Forest
3 Meghalaya NH(O)-NE |existing chainage from Ch. 59.270 to Ch. 85.970 (Design Ch. 55.525 to Ch. 79.680) 25.00 260.21 150.20 27-03-2021 | 28-06-2021 89.48% 61.87% 54.70% 28-12-2022 27-11-2023 M/s DMR Builders Pvt. Ltd. 9 . % J q
on SH-4 Ranikor-Baghmara Project (Package-3) dmrbuilders@yahoo.com Clearance
Improvement/widening to 2-lane with Earthen shoulder of Ranikor-Maheshkhola-
Baghmara road section from Kanai to Rongara, existing Ch. From Km 85.970 to Km 00 100 o " o " 4o nscdholpur@gmail.com / R
4 Meghalaya SARDP 102.345 (Design Ch. From Km 81.100 to Km 96.000) Design length-14.763 km on SHO04 | 1476 157.86 82.80 30-09-2020 | 24-10-2020 | 99.18% 63.59% 57.22% 24-04-2022 31-12-2023 M/s Narendra Sharma nschaghmara@gmal.com
EPC (Pkg-4)
Improvement/widening to 2-lane with Earthen shoulder of Ranikor-Maheshkhola-
Baghmara road section from Rongara to Panda, existing Ch. From Km 102.345 to " " o nscdholpur@gmail.com /
5 Meghalaya SARDP Km 119.810 (design Ch. From Km 96.00 to Km 112.300) design length-16.30 km on SHO04 | 16.30 146.88 7441 30-09-2020 | 24-10-2020 | 100.00% 82.00% 75.43% 24-04-2022 31-12-2023 M/s Narendra Sharma nscbaghmara@gmail.com Contractor Issue
EPC (Pkg-5)
Improvement/ widening to 2-laning with earthen shoulder of Panda (Design Ch.
g 112.300 km) to Baghmara (Design Ch. 129.385 km )[R-M-B Package-VI] on SH-4 01 00 o o o ey g Nidhi Creative Infrastructure Pvt. - .
6 Meghalaya | NH(O)-NE section of Ranikor- Maheshkhola- Baghmara Project n the state of Meghalaya under, SHO04 | 17.09 144.99 82.34 27-01-2022 | 30-09-2022 | 100.00% | 34.51% 22.07% 31-03-2024 30-03-2024 L. nidhi.cipl@yahoo.in Contractor Issue
NH(O)-NE (Pkg-6)
Rehabititation and up gradation of Nongstoin-Rambrai-Kyrshai road up to Meghalaya Mis SPICA Projects &
7 Meghalaya NH(O)-NE |Assam border from Km 0.335 to km 34.039 to 2-Lane under NH(o) - NE in the State - 33.70 359.86 155.54 27-01-2022 | 27-05-2022 | 100.00% 54.00% 51.84% 25-05-2024 25-04-2024 ) nongstoin.spica@gmail.com Contractor Issue
of Meghalaya (Package) Infrastructures Pvt. Ltd.
Widening to 2- lane with Geometric improvement of Tura-Dalu Road from Km M/s Manaranjan Brahma (MB b ura.siteoffice@gmal.com, Land Aqisition & Forest
8 Meghalaya  |EAP (JICA)|85.000 to Km 95.000 & Km 101.000 to km 145.000 to 2-lanes with paved shoulder 51 51.53 553.41 358.65 28-03-2018 | 15-09-2018 | 92.59% 56.64% 56.01% 14-09-2021 31-12-2023 Constructions) S gmal.com, g
of Tura- Dalu section manaranjanbrahma2016@gmail.com Clearance
Improvement/Widening to 2-L with Paved Shoulder/4-L from Km 81+740 to Km Land Acquisition, Forest
9 Meghalaya  |EAP (JICA)|93+490 (design Km 0+000 to Km 10+670) of NH-40 section & 4-L from (design Km 40 11.60 351.12 166.07 24-07-2023 | to be given 41.38% - - - New India Contractors - BCC (JV) - Clearanceq& Ulmtl Shiftin
0.00 to Km 0.930) of NH-44 section between Shillong-Dawki (Pkg-1) ¥ Shiting
Improvement/Widening to 2-Lane with Paved Shoulder from (design Km 10.670 to R To be Re- R o R R R R R Land Acquisition, Forest
10| Meghalaya | EAP (ICA)| a7 556 between Shillong-Dawki (Pkg-2) 40 525,68 awarded 93.63% Clearance & Utiity Shifting
Improvement/Widening to 2-Lane with Paved Shoulder from (design Km 45.760 to {1 492 o o o Y oy M/s S S Infrazone Pvt. Ltd. . Land Acquisition, Forest
1" Meghalaya  |EAP (JICA) Km 63.530) between Shillong-Dawki (Pkg-4) 40 17.77 445.51 88.20 02-11-2020 | 14-12-2020 87.66% 30.33% 26.94% 14-12-2022 31-08-2023 ssinfrapvtitd@outlook.com Clearance & Contractor Issue
Improvement/Widening to 2-Lane with Paved Shoulder / 4-Laning of NH-40 section To be Re- Land Acquisition, Forest
12 Meghalaya  |EAP (JICA)|from Km 151+330 to Km 163+400 (design Km 63.530 to Km 71.520) including 40 284.21 - awarded - 94.49% - - - - - Clearanc:& UIHHY Shiftin
(Dawki Bridge of length 368 m) between Shillong-Dawki (Pkg-5) Y 9
Construction of 2-Lane with paved shoulder of Shillong Western Bypass starting
from NH-06 near Ladumsaw (Existing km 60.900 of old NH-40) to NH106 (old NH- . Anusha Projects Pvt. Ltd.- BKD . "
13 Meghalaya SARDP 44E), km 0+000 to km 124800 (Package-|) under SARDP-NE ‘PHASE A'in the 06 & 106 [ 12.80 620.30 185.49 24-03-2023 | to be given Infrastruciures Pyt, Ltd, (V) anushaprojects@gmail.com
State of Meghalaya on EPC Mode (Greenfield alignment)
Construction of 2 lane with paved shoulder of Shillong Western Bypass starting from Narendra Sharma - T.K.
14| Meghalaya | SARDP x:fé”:ﬂhﬂ‘;’;fg‘g’o(f:::‘”g O ) o108 (00 NHH4E) | og 06| 1199 | 686,03 19989 | 24032023 | tobegiven - - - - Engineering Consortium P, Ltd nscdholpur@gmal.com -
Meghalgaya on EPC Mode (TKECPL) (V)
Construction of 2-Lane with paved shoulders of Shillong Western Bypass starting
15| Meghalaya | sarop o NH-06 near Ladumsaw (existing K 60.500 of old NHAD) o NF106 (I NH g5 g 105 | 1356 | 56048 15400 | 24032023 | tobegiven - - - - BRN Infrastructures Pt Ltd. brinfrastructure@gmail.com -

44E) (Package-lll), from km 24+700 to km 38+256 under SARDP-NE PHASE A in
the state of Meghalaya on EPC Mode (Greenfield alignment)
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Improvement/Widening of National Highway No. 217 (Dainadubi-Darugiri section) to Allone Infra Pvt. Ltd
Two lane with paved shoulder in Meghalaya from design Km 0+000 to Km 40+840 . T . . Land Aquisition & Forest
6 Meghalaya NH(O)-NI (Design Length=40.840Km) (existing K 84600 to K 53+000 of Old NH-62) under 62/217 | 36.64 705.83 308.92 31-03-2023 | to be given - - - - - GaneshKamml ?j\;'l)struonon Pvt. singhconst2002@gmail.com Clearance
BMP (Lot-1) Pkg-1B (Meghalaya portion) )
Improvement and Widening of National Highway No. 127B (Darugiri - Songsak -
Williamnagar Junction Section) to two lane with paved shoulder from design Km . " . . -
7 Meghalaya | NH(O)-NE |0+000 to Km 36+635 (Design length= 36.635 Km) (existing Km 112+000 to Km 1278 | 40.84 801.07 329.29 31-03-2023 | to be given - - - - . Snzye Corﬁldructlon cope xe‘:;ﬁgzgmﬁﬁw;z Iin Land A?:Tg::)r?ci Forest
151+060 of NH-1278) under Bharatmala Pariyojana (Lot-1) Pkg-1B (Meghalaya ) ogroup.
portion)
362 7195 2693
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ase/ Name of Project (O1d/ Cost/TPC N Date of Award N " Physical Financial Schedule N Name of the Contractor " o
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Rehabilitation and Up-gradation to 2-lane with paved shoulders of Economic eoEElan
1 Mizoram NH(O)-NE |Corridor of NH-06 from Design Chainage Km 13+510 to km 27+400 (Selling-Dulte - 6 13.89 216.49 138.75 31-03-2020 | 01-07-2020 | 100.00% 100.00% 98.47% 30-06-2022 31 83 2023 M/s NG Projects Ltd. ngpimizoram@gmail.com =
1l) 03,
" e | Rehabilitation and Up-gradation to 2 lane with paved shoulders of Economic Corridor 03 7. " o " R 08 " . Land Aquisition & Forest
2 Mizoram NH(OHNE | N6 from Design Chainage K 00+000 to Km 13+510 (Selling-Dulte - 1) 6 13.51 206.90 134.91 31-03-2020 | 01-07-2020 | 97.00% 80.52% 73.29% 30-06-2022 | 31-08-2023 | M/s GVV Construction Pvt. Ltd. pradeepreddygw@gmail.com Clearance
Rehabilitation and Up-gradation to 2- lane with paved shoulders of Economic Land Aqisition & Forest
3 Mizoram NH(O)-NE |Corridor of NH-6 from Design Chainage km 27+400 to km 45+040 (Selling-Dulte - 6 17.64 292.23 197.39 31-03-2020 | 01-07-2020 86.00% 75.60% 67.64% 30-06-2022 31-08-2023 M/s NG Projects Ltd. ngpimizoram@gmail.com %Té;rlaxnce
1)
" e | Rehabilitation and Up-gradation to 2-lane with pave shoulders of Economic Corridor 03 7. o o o R 0 " . .
4 Mizoram NH(O)-NE of NH-6 from Design Chainage Km 45+040 to Km 62200 (Selling-Dulte - Iv) 6 17.16 281.77 185.49 31-03-2020 | 01-07-2020 | 100.00% 95.64% 93.44% 30-06-2022 06-10-2023 M/s Anusha Projects Pvt. Ltd. anushaprojects@gmail.com Forest Clearance
" _nE | Up-gradation to 2 lane with paved shoulders of Dulte-Kwalkulh road (Intemational 03 " " " " Y "y . . ske.hisar@rediffmail.com R
5 Mizoram NH(O)}-NE Gorridor) of N6 from Design Chainage Km 54.400 to Km 72.350 (Package-l) 6 17.95 374.39 212.37 31-03-2021 | 25-06-2021 | 99.00% 94.90% 90.46% 25-12-2022 16-09-2023 Dhariwal Buildtech Ltd. dbl hisar@rediffmail.com
Rehabilitation and Up-gradation to 2 lane with paved shoulders of Kwalkuth- Dwarakamai Constructions Pvt
6 Mizoram NH(O)-NE |Khawzaw! road (International Corridor) of NH-6 from Design Chainage Km 72.350 to 6 12.45 233.25 121.03 31-03-2021 | 25-06-2021 94.00% 83.52% 79.47% 25-12-2022 31-08-2023 W ' | dmepvtitd.2277@gmail.com -
Km 84.800 (Package-l) L.
Up-gradation to 2 lane with paved shoulders of Khawzawl-Champhai road RKC Infrabuilt Pvt. Ltd. - Shri Balaji Land Aqisition & Forest
7 Mizoram NH(O)-NE |(International Corridor) of NH-6 from Design Chainage Km 84.800 to Km 111.580 6 26.80 674.71 37043 31-03-2021 | 25-06-2021 94.00% 88.99% 83.94% 25-06-2023 31-01-2024 | Construction Company [RKCIPL- bd@rke.co.in %Té;rlaxnce
(Package-lll) SBCC] (JV)
4-Laning of Vairengte - Chhimluang section (Package-3) of NH-306
" from Existing Chainage km 43+000 to Km 59+700 (Design Chainage km 46+000 to . " Dhatarwal Construction Company
8 Mizoram NH(O)-NE km 60+850) on Silchar - Vairengte- Sairang road in the State of Mizoram under 306/6 | 14.85 491.39 24469 27-01-2022 | to be given 0.00% - - - - Put. Ltd, - Forest Clearance
Bharatmala Pariyojna under NH(O)-NE
4-Laning of chhimluang-Kolasib from section (pkg-4) of NH-306 & NH-6 existing
chainage km 59+700 to km 86+000 (design chainage km 61+000 to km 77+500) on
9 Mizoram NH(O)-NE |Silchar-vairengte-sairang road in the state of Mizoram under Bharatmala Pariyojna 306/6 | 16.50 561.91 276.73 28-01-2022 | to be given 0.00% - - - - Shiwalay Infra Projects Pvt. Ltd. - Forest Clearance
on EPC mode
Vairengte - Sairang Pkg-4
4-Laning of Kolasib - Sethawn section (Package-5) of NH-6 from Existing Chainage Rajendra Singh Kiledar
10 | Mizoram | NH(O)NE | 86000 [0k 107+850 (Design Chainage km 74500 lo km $5+500) onsiichar | 55 | 4509 | - 72040 32365 | 25032022 | tobegiven | 0.00% - - - - Construction Company (RSK) - - Forest Clearance
vairengte - sairang road under Bharatmala Pariyojna on EPC mode under NH(O)-NE
y MLN (JV)
Vairengte - Sairang Pkg-5
4-Laning of Sethawn - N. Kawnpui section (Package-6) of NH-6 from Existing
Chainage km 107+850 to km 126+315 (Design Chainage km 95+500 to km appuTanand@gmail.com
1" Mizoram NH(O)-NE |111+850) on Silchar-Vairengte-Sairang road in the State of Mizoram under 306/6 | 16.35 595.65 261.00 29-03-2023 | to be given 0.00% - - - - Pappu Prasad pappu gmall Forest Clearance
Bharatmala Pariyojna on EPC mode papput222prasad@gmail.com
Vairengte - Sairang Pkg-6
Construction of 2-lane Aizawl Bypass from km 0.000 to km 10.600 (Package-1) on
12 Mizoram NH(O)-NE |Sairang - Phaibawk section of NH-6 in the State of Mizoram under Bharatmala 6 10.60 329.70 128.00 14-03-2023 | to be given - - - - M/s BRN Infrastructures Pt. Ltd, brninfrastructurre@gmail.com Forest Clearance
Pariyojna on EPC Mode under NH(O)-NE
Construction of 2-lane Aizawl Bypass from km 15.200 to km 34.500 (Package-3) on skc hisar@rediffmal.com
13 Mizoram NH(O)-NE [Sairang - Phaibawk section of NH-6 in the State of Mizoram under Bharatmala 6 19.30 720.72 371.00 06-03-2023 | to be given - - - - M/s Dhariwal Buildtech Limited - e Forest Clearance
Pariyojna on EPC Mode under NH(O)-NE dbl hisar@rediffmail.com
" _\E | Construction of 2-laning with hard shoulder configuration of Lunglei to Chhumkhum 03 " " o o 4o 08 SRK Constructions and Projects " R
14 Mizoram NH(ONE | Design Chainage Km 0.000 to Km 37.420 of NH302 [Pkg-A] 302 | 37.42 698.45 404.59 30-03-2021 | 30-06-2021 | 76.00% 16.02% 11.37% 30-12-2022 | 31-08-2024 Pyt Lid srkhyd501@gmail.com
" e | Construction of 2-laning with hard shoulder configuration of Chhumkhum to Tlabung oy 07 o o o 01 08 SRK Constructions and Projects . R
15 Mizoram NH(OHNE | Design Chainage Km 37.420 to K 74.950 of NH-302 [Pkg-8] 302 | 37.58 740.58 435.39 31-03-2021 | 10-07-2021 | 61.00% 13.66% 8.46% 09-01-2023 | 31-08-2024 Pyt Lid srkhyd501@gmail.com
Widening and up-gradation to 2-lane with paved shoulder configuration and
16 Mizoram EAP (JICA)| geometric improvements from km 8.00 to km 65.00 (Package-1) on Aizawl-Tuipang 54 57.00 1099.95 699.30 25-11-2019 | 24-01-2020 99.14% 75.87% 72.30% 25-07-2023 31-01-2024 M/s Gawar-SCCPL (JV) gawar.scc@gmail.com
section
Widening and up-gradation to 2-lane with paved shoulder configuration and M/s Gammon Engineers and :;:Ii g:;\:s:gy::i)‘oéz;m
17 Mizoram EAP (JICA)|geometric improvements from km 65.00 to km 125.00 (Package-2) on Aizawl- 54 50.94 1027.83 512.00 08-03-2019 | 23-12-2019 | 100.00% 74.90% 69.84% 23-06-2023 31-12-2023 Contractors Private Limited .g 9 - -
Tuipang section arun.dalvi@gammonengineers.com
info@kram.co.in
Widening and up-gradation to 2-lane with paved shoulder configuration and th’TPiT:‘;C"I‘E:;?Eﬁi;?
18 Mizoram EAP (JICA)| geometric improvements from km 125.00 to km 166.00 (Package-3) on Aizawl- 54 39.99 867.09 450.45 13-02-2019 | 25-10-2019 | 100.00% 1.11% 69.26% 25-04-2023 31-01-2024 info@bhartiainfra.com Forest Clearance

Tuipang section

Private Limited (JV)
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Widening and up-gradation to 2-lane with paved shoulder configuration and M/s ABCI Infrastructures Private
19 Mizoram EAP (JICA)| geometric improvements from km 166.00 to km 208.00 (Package-4) on Aizawl- 54 42.83 899.45 440.50 13-02-2019 | 25-10-2019 | 100.00% 71.95% 69.97% 24-04-2023 31-10-2023 Limited kbaid@abciinfra.com -
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and M/s ABCI Infrastructures Private
20 Mizoram EAP (JICA)| geometric improvements from km 208.00 to km 250.00 (Package-5) on Aizawl- 54 34.58 752.89 395.37 13-02-2019 | 25-10-2019 | 100.00% 74.35% 73.01% 25-04-2023 30-11-2023 Limited klbaid@abciinfra.com -
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and mﬁé?—%m;z:ﬁ::?gl;’?ez:T.tlz
21 Mizoram EAP (JICA)|geometric improvements from km 250.00 to km 298.00 (Package-6) on Aizawl- 54 45.46 811.54 546.05 08-03-2019 | 16-12-2019 | 100.00% 68.70% 64.05% 16-06-2023 11-02-2024 (BIPL) (V) ) kbaid@abciinfra.com Forest Clearance
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and Power Mech Projects Lid.- SRC
2 Mizoram EAP (JICA)| geometric improvements from km 298.00 to km 339.00 (Package-7) on Aizawl- 54 39.12 719.57 446.40 21-09-2020 | 01-10-2020 | 100.00% 61.19% 54.74% 01-04-2024 31-07-2024 ) muralikrishna@powermech.net -
Tuipang section Infra Developers Pvt. Ltd. (JV)
Widening and up-gradation to 2-lane with paved shoulder configuration and Q’gri;‘?ﬁgé’:ﬂf&g&gﬁz:
23 Mizoram EAP (JICA tric impl from km 339.00 to km 380.00 (Package-8) on Aizawl- 54 39.94 713.44 443.94 13-02-2019 | 16-03-2020 | 100.00% | 64.67% 60.14% 16-09-2023 31-05-2024 Private Limited (JV) info@bhartiainfra.com -
Tuipang section
2% Mizoram EAP (JICA) Con§lruct|on of 2-L Chhiathlang -Serchhip Bypass (Pkg-1) on Aizawl-Tuipang 54 14.40 275.02 15340 30002020 | 15102020 99.00% 70.12% 63.94% 15-10-2022 31102023 Kram Infracon Pvt. Ltd.(KIPL) - !nfo@kram.co.m, . Land Aquisition & Forest
section of NH-54 VKMCPL (JV) navin, co.in Clearance
25 Mizoram EAP (JICA)| Construction of 2-L Hnathial Bypass (Pkg-2) on Aizawl-Tuipang section of NH-54 54 7.00 113.58 60.30 31-07-2020 | 01-10-2020 100.00% 49.37% 45.25% 03-04-2022 10-11-2023 Mathiyan Construction Pvt. Ltd. mathiyan_mzn@rediffmail.com -
% Mizoram | EAP (JICA)| Construction of 2-L Lawnglai Bypass (Pkg-3) on Aizawl-Tuipang section of NH-54 54 | 273 58.85 3114 20-10-2020 | 20112020 | 10000% | 71.24% | 66.26% | 23052022 | 31-12:2023 David Zohmachhuana o Land A“C:';Sa"r'::c: Forest
Up-gradation to 2-lane with paved shoulders of Khawkawn (from Bridge across River
" Tuivai) - Ngopa section of NH-102B of Aizawl - Imphal Economic Corridor from " o " Land Aquisition & Forest
27 Mizoram NH(O)-NE Existing Chainage km 0.000 to km 32.796 [Design Chainage km 0000 to km 1028 31.28 492.94 265.60 02-09-2021 | 26-11-2021 52.00% 50.58% 45.83% 20-05-2023 31-03-2024 B R Goyal Infrastructure Ltd. technical@brginfra.com Clearance
31.280] (Package-1)
Up-gradation to 2-lane with paved shoulders of Ngopa - Pawlrang section of NH
" Y 102B of Aizaw! - Imphal Economic Corridor from Existing Chainage km 32.796 to km (10 . " R R M/s Mehta Construction Co.- Heera " Land Aquisition & Forest
% | Mizoram | NH(OMNE |5 030 (Design Chainage km 31,280 to km 66.170] (Package-2) Kelfang- Tuivai Pkg| 1028 | 3689 | 52378 2500 | 2-02:2023 | tobegiven | 0.00% Ram Godara (JV) meftaconst09@gmail com Clearance
2
Up-gradation to 2 lane with paved shoutders of Pawlrang - Rulchawm section- of NH|
102B of Aizaw! - Imphal Economic Corridor from Existing Chainage km 72.030 to km
" Y 104.129 including 2.459 km re-alignment section from Tuivai River to Rulchawm "y . " R R . . ske.hisar@rediffmail.com, Land Aquisition & Forest
» Mizoram NH(OFNE connecting km 48.150 of NH-6 [Design Chainage km 68.170 to km 98.579] 1028 3041 500.88 276.00 2032022 | to'be given 000% Dhariwal Buidtech Ltd dbl.hisar@rediffmail.com Clearance
(Package-Ill)
under Bharatmata Pariyojna (Keifang- Tuivai Pkg-3)
" 2-laning of Zorinpui - Longmasu section of NH-502A from km 0.000 to km 28.244 in . bimal.bhadula@rdsproject.com Land Aquisition & Forest
% Mizoram NH(O}NE the State of Mizoram on EPC mode under NH(O)-NE, stretch of IMBR. S02A | 2824 78185 338.00 25022023 | 1o begiven Wis RDS Project Ltd delhi@rdsproject.com Clearance
791 16777 9110
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4 Nagaland SARDP Construction of 2-Lane with hard shoulders of Pfutsero- Phek (PP) road from Km 0- B 20,00 2772 134.90 22.03:2018 | 08-11-2018 | 100.00% 100.00% 100.00% 0841-2021 Completed on | Kantilal Khmlbhl Bhalala (KKB) kkbprojects@gmawl._com , B
20 28.11.2021. Project Pvt. Ltd. kkbnagaland@gmail.com
2 Nagaland | SARDP |Construction of 2-Lane with hard shoulders of Pfutsero- Phek (PP) road Km 20-40 - | 2000 | 25197 157.07 | 22032018 | 15112018 | 100.00% | 100.00% | 100.00% | 14-11-2021 ﬁ"mﬂ;‘; 1°” ble Madh“w’;:"”m Ui gm.bd@madhucon.com o
3 | Nagaland | sarOP g;’;ss‘;”“"’“ SR i TR T i A=) el bm 4 - | 25 | 28208 19514 | 22032018 | 15112018 | 100.00% | 100.00% | 10000% | 14-11-2021 Cz";“ga'e;;‘iz"” ble Madh“w’;:"”m Ui gm bd@madhucon.com -
4 Ve || Serp [|CEEEIE Gkl il SR T B e A W R (€ e - | 2500 | 33057 23269 | 23032018 | 03.07:2019 | 100.00% | 100.00% | 99.79% | 02072022 | COMPIEEON e orivelava C CoPut copl il.com a
Km 0-25 PKG-| 15.07.2022.
5 Nagaland | saRpp |Consiruction of 2-Lane with Hard shoulders of Chakabama-Zunheboto (C-Z)road | 7050 | 950y | 27935 17446 | 23032018 | 20052019 | 10000% | 100.00% | 100.00% | 19.05.2022 | COMPEIEAON |y shivaiavac CoPut copl il.com a
Km25-50 PKG-Il 15.11.2022.
6 Nagaland | SARDP gg“i‘,’;g‘:’“ SiAAT R AR ETHE TS (AW || ey || amas 12931 | 23032018 | 18112018 | 100.00% | 100.00% | 100.00% | 17-11-2021 C;;“gf‘;odz;’” Mis Keystone Infra Put. Ltd. qsnagaland@keystoneinfra.com o
4 Laning of Dimapur Kohima Road from Design Km 123.840 to Km 138.775 in the oy o " o " "y Physically N : . R
10 Nagaland SARDP state of Nagaland under SARDP-NE on EPC basis (Package - ). 3929 | 14.94 534.41 387.00 31-03-2016 | 16-09-2016 [ 100.00% 99.81% 97.66% 15-09-2019 Completed M/s Ramky-ECI (JV) ramkyecinh39nagaland@gmail.com
4 Laning of Dimapur Kohima Road from Design Km 138.775 to Km 152.490 in the oy 8. " o o "we Partially N : . R
" Nagaland SARDP state of Nagaland under SARDP-NE on EPC basis (Package - ). 39729 | 13.71 486.19 339.55 31-03-2016 | 03-08-2016 | 100.00% 99.81% 97.34% 02-08-2019 Completed M/s Ramky-ECI (JV) ramkyecinh39nagaland@gmail.com
4 Laning of Balance work of Dimapur Kohima Road from Design Km 152.490 to Km Tobe Re-
12 Nagaland SARDP |166.700 (Existing Km 156.000 to Km 172.900), in the state of Nagaland under 39729 | 14.21 562.98 - awarded - 100.00% - - - - - -
SARDP-NE (Package - Ill).
Construction of 4/6 Laning from Km 132.375 to Km 153.058 (Total New Alignment | Connecti
13 Nagaland SARDP  |length of 20.683 Km ) of Daboka Dimapur Section (Dimapur Bypass) of NH-36 & 39 |ng NH-39( 20.68 688.12 391.86 28-03-2017 | 05-09-2017 [ 100.00% 99.32% 97.98% 04-09-2020 31-08-2023 | M/s Simplex Infrastructure Limited ¢3187@simplexinfra.com -
in the State of Nagaland on EPC basis. & NH-36
Construction of Dimapur Bypass (Assam Portion) of 4/6 Lane pavement on EPC Connecti
basis from existing Km 159.400 of NH-36 to existing Km 102.500 of NH-39 and upto g 03 1 " " o " 40 M/s Gawar - Singh (JV) ce.di com R
" Nagaland SARDP end point of Assam portion [Design Km 118.050 to design Km 132.375] (length rf,[‘\‘: 3369 1.3 69881 40812 19032018 | 26-11-2019 | 100.00% 78.30% 4.22% 25412022 31-10-2028 Pvt Ltd singhconst2002@gmail.com
14.325 Km) :
15 |  Nagaland SARDP gg’és;g‘z:;: ‘:(f riég”%"]" 'g‘Kgfl’ﬁ shoulders of Chakabama-Zunhebolo (C-2)roadon | 70 | 5509 | 28568 19410 | 23-03-2018 | 05092019 | 100.00% | 8544% | 80.34% | 03092022 | 31-08-2023 | MisMadhucon Projects Limited pm.nagaland@madhucon.com .
7 Nagaland sarpp | Construction of 2-Lane with hard shoulders of Chakabama-Zunheboto (C-2) road K| - 74y | 9909 | 315,03 21300 | 28032018 | 13122018 | 10000% | 9079% | 9970% | 12122021 | PSS 1 e padhucon Projects Limited pm.nagaland@madhucon.com -
75-95 PKG-IV Completed
Construction of 2-Lane with Hard shoulders of Chakabama-Zunheboto (C-Z) road oy "y o " o Y Physically . . R
8 Nagaland SARDP Kim 95-115.534 PKG-V 702A 20.53 255.58 188.10 28-03-2018 | 20-12-2018 | 100.00% 97.76% 91.64% 19-12-2021 Completed M/s Madhucon Projects Limited pm.nagaland@madhucon.com
Construction of 2-Lane with hard shoulders of Merangkong-Tamlu-Mon (MTM) Road R 06 . o R R A. Pongshi Phom- M/s W. yalim_joe@yahoo.com, R
16 Nagaland SARDP K 2040 PKG-I 20.00 215.79 42.67 09-06-2023 | to be given 100.00% Chingkam Phom (JV) valimd11@gmail.com
17 | Nagaland sarpp | Construction of 2-Lane with hard shoulders of Merangkong-Tamiu-Mon (MTM) Road | - _ 1900 | 27289 18700 | 28032018 | 24102019 | 100.00% | 8531% | 77.80% | 22102022 | 31102023 | M/ SSRCrest Engineers and ssrorest@gmail.com -
Km 40-59 PKG-III Constructions Limited
Construction of 2-Lane with hard shoulders of Merangkong-Tamlu-Mon (MTM) Road R 06 . o R R 8.S. Infrazone Private Limited - . R
18 Nagaland SARDP Km 63.800- 86.835 PKG-IV (Balance work) 23.03 323.98 84.02 09-06-2023 | to be given 100.00% Mis Shyama Contruction (JV) ssinfrapvtitd@outlook.com
Construction of 2-lane with hard shoulders of Merangkong-Tamlu-Mon road
g (Wakching Twon portion) on EPC basis from existing Chainage Km 59+000 to Km R 7. . o " o Dineshchandra R Agrawal Infracon R R
19| Nagaland  |NH(OFTSP| 74,640 inesign Km. 594000 to K, 72+450] (Design length - 13.450 Km) (package- 1345 | 16173 5283 | 19072023 | tobegiven | 100.00% | 000% | 000% Pvt. Limited (DRAIPL)
V)
Construction of 2-lane with hard shoulder of Changtongya - Longleng Road on EPC ol kipl.nsc@gmail.com /
20 Nagaland NH(O)-NE |basis from existing Km0.00 to Km16.592 [Design Km 0.00 to Km.18.779 ] (Design 702 18.78 278.95 167.90 02-03-2020 | 01-07-2020 | 100.00% 98.93% 95.87% 30-06-2022 31-08-2023 M/s RKIPL-NSC(JV) L P " J " -
Length-18.779km) (Pkg-1) Nithinsaicons@gmail.com
Construction of 2-lane with hard shoulder of Changtongya - Longleng Road on EPC To be Re
21 Nagaland NH(O)-NE [basis from existing Km16.592 to Km29.530 [Design Km.18.779 to Km 33.428] 702 14.65 184.74 - a arded- - 100.00% - - - - - -
(Design Length-14.649 km) (Pkg-2) 2019-20 W
Connecti
Construction of 2-Lane with paved shoulder of Kohima-Bypass Road connecting NH- gg /g‘;‘ Tobe Re-
22 Nagaland SARDP  |39(New NH-02), NH-150(New NH-02), NH-61(New NH-29) and NH-39(New NH-02) 150/02‘ 10.50 350.88 - awarded - 94.29% - - - - - Land Aquisition
from design Km 0.00 to Km 10.500 [Design Length- 10.500 km] (Pkg.- 1) 61129 !

39/02
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Connecti
Construction of 2-Lane with paved shoulder of Kohima-Bypass Road connecting NH-[ ng NH
23| Nagaland | NH(O)-NE ggﬁ]:‘z:s’l“g':o}(ﬂ 1';*5‘0105?;”m(’)“}:‘m‘)?[ge“s'l*gnﬁmegvtvhf‘irogoa:i ]N(EKS;(I;;:] c’THoz) 13590’?;2’ 1050 | 277.44 17700 | 25092020 | 15-10-2020 | 98.90% | 52.92% | 5123% | 1510-2022 | 31-07-2024 | Ms Bharat Construction Pt Ltd beipl.ddn@gmail.com Land Acquisition
(TUNNEL of 0.500 Km) 61/29,
39/02
39/02,
Construction of 2-lane with Paved shoulder of Kohima-Bypass Road connecting NH- | 150/02, o - . L .
24 Nagaland SARDP 2, 29 from Design km21.0 to km32.0 [Design length=11.0 km] (Pkg.- 3) 61129, 11.26 342.29 186.56 18-01-2023 | 16-06-2023 | 79.47% - - Niraj Cement Structurals Ltd. info@niraj.co.in Land Acquisition
39/02
39/02,
25 | Nagaland | NH(O)-NE g";:';;ﬁfg:gf :k‘;”;z"g‘:j i:fg:2;';&?:;;;@:9’;11?3:3? (F;‘:(agd_i‘;””ec“”g NH- 1653/20:‘ 145 | 20236 11856 | 14082020 | 15102020 | 71.41% | 23.44% | 19.92% | 17-04-2022 | 31-03-2024 Mis Pele Khezhie pelekhezhie. p4@gmail.com Land Acquisition
39/02
Construction of 2- lane with hard shoulder of Kohima-Jessami Road on NH-29 (Old
2% | Nagaland |NH(0)-TSP m;fg]h;m:g‘::g :B”;;gﬁskonjrfggclgekd:"z‘gé:')’?g‘;?g‘s ;Xr:;'t‘r:'g ;T732°'k“r:;‘on 150/29 | 2172 | 32097 19379 | 17032020 | 01072020 | 100.00% | 9200% | 86.93% | 30-06:2022 | 31-08-2023 Mis RKIPL-NSC(JV) Ki.rkipl.nsc@gmail.com .
EPC Mode (Package -I)
Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH-29 (Old
- NH-150) from existing Km 30.474 (Near Kidwema road Chakahabama) to existing R To be Re- R o R R R R R R
27| Nagaland NH(O)TSP) - 53 550 (Near Kikiuma Village) (Design K 29.60 to Km 51.50) (Design length- | 120! 28 | 2190 | 35579 awarded 100.00%
21.90 Km) on EPC mode (Package 1) under NH(O) 2019-20
Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH-29 (Old
28 | Nagaland  |NH(O)-TSP mgf&]em:f&“’;g;?gg;;: }((“r‘n?r ?6“{;"&;‘7/2';%‘;)& ;’;:“";‘:gmg%zzm) | 180129 | 2270 | 36542 20627 | 23032020 | 01072020 | 100.00% | 59.55% | 5456% | 30-06-2022 | 31-12:2023 Mis SIPL - RMN (JV) sudhakarainfratech kohima@gmail.com .
EPC mode (Package Il) under NH(O) 2019-20
Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH 29 (old Physicall
9 Nagaland NH(O)-TSP|NH 150) from existing km 76.320 (near Mesulumi Vill.) to existing Km98.380 (near | 150/29 | 21.50 330.78 205.26 30-03-2020 | 01-07-2020 | 100.00% 99.51% 96.96% 31-12-2021 Ccr)rlw Iete)(lj M/s Keystone Infra Pvt. Ltd. kohima-jessami@keystoneinfra.com -
Chizami Vill.) [Design Length= 21.50 km] on EPC (Package 1V) P
Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH 29 (old
- NH 150) from existing km 98.380 (near Chizami vill.) to km120.367 R To be Re- R o R R R R R R
» Nagaland NH(O)-TsP (Nagaland/Manipur Border) [Design km 95.700 to design km 117.200] [Design 150729 | 21.50 33080 awarded 100.00%
Length=21.500 km] on EPC (Package V)
30 | Nagaland  |NH(0)-TSP E:g;:ga;fg tgff:szt;’;g;gg‘lfd fr"a”e with pavmgﬂg from Kohima toMao from| 45, 0 | 255 | 31563 12018 | 30092020 | 20102020 | 100.00% | 41.21% | 33.16% | 22042022 | 16-08-2023 Fortune Group thp.fortune@gmail.com Contractor issue.
_Top| Construction of 2-lane with hard shoulder of Peren-Dimapur section on NH129A 00 10 " " o " Physically | M/s Mayasheel C -JPS R
31 Nagaland NH(O)-TSP from design Km109.494 to Km126.775 (Length=17.281) (Pkg-1) 120A | 17.28 257.15 124.11 10-09-2020 | 20-10-2020 | 100.00% | 100.00% 97.52% 22-04-2022 Completed Projects Put. Lid. (JV) com
Construction of 2-lane with hard shoulder of Peren-Dimapur section on NH129A . o
32 Nagaland NH(0)-TSP from design K 126,775 to K 146.208 under NH(O)-TSP (Pkg-2) 129A 19.43 258.52 56.79 31-05-2023 | to be given 100.00% - - - M/s AM Infra - RN Infra (JV) - -
Construction of 2 laning with Hard shoulder of Peren-Dimapur section on NH 129A AM Infrastructure Projects Pvt. Lid
33 Nagaland NH(O)-TSP|from Design Km 146.208 to Km 163.592 (Length- 17.384 km) under NH(O)-TSP 129A 17.38 199.02 79.00 20-03-2023 | 07-06-2023 | 100.00% 0.00% - 06-06-2025 06-06-2025 y ) ) amiprojects16@gmail.com -
(Pkg-3) RN Infra Projects Ltd. (JV)
Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - To be Re.
34 Nagaland NH(0)-TSP| 129A from Design Km 163.592 to Km 173.850 (Length - 10.258 km) (Pkg - 4) under [ 129A 10.26 116.54 - a arded- - 56.93% - - - - - Land Acquisition
NH (0) - TSP Wi
Construction of 2 laning with Hard shoulder of Peren-Dimapur section on NH 129A Tobe Re-
35 Nagaland NH(O)-TSP|from Design Km 173.850 to Km 190.850 (Length - 17.000 Km) in the state of 129A 17.00 207.33 - awarded - 0.00% - - - - - Land Acquisition
Nagaland on EPC Mode (Package-5) under NH(O)-TSP
Construction of 2 lane with Hard shoulder from Design Chainage Km 283.000 to Km Kantilal Khimjibhi Bhalala (KKB)
36 Nagaland NH(O)-NE |325.440 (5- legged junction at Old Akhegwo) to (Akash Bridge) of Akegwo- Jessami 202 4244 605.36 275.00 30-03-2022 | 23-06-2022 | 100.00% 34.76% 30.01% 20-12-2024 20-12-2024 | Projects Pvt. Ltd. - Y. N. Dhanani kkbsiteoffice@gmail.com -

section of NH-202 (Package-1)

W)




NHDP NH No. Sanctioned Dateict Right of way Cumulative | Cumulative Original (S
SL. State/UT . " | Length Awarded Cost Start/ (ROW) N N " Likely Date of Official Mail IDs of (Land Aquisition/ Forest
Phase/ Name of Project (O1d/ Cost/TPC N Date of Award N " Physical Financial Schedule N Name of the Contractor " o
No. (RO) &am New) (Km) BLEED Rs. in crore Appointed Available el s e i completion Contractor Clearance/ Utility Shifting/
. Date % prog: prog P Contractor Issuelothers)
Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu section of NH-202K for Mayasheel Construction- JSP
37 Nagaland NH(O)-NE |Package-I (Design Chainage 0+000 Km to 34+795 Km) in the State of Nagaland on | 202K 34.97 430.24 187.89 23-03-2023 | to be given - - - yash mayasheelconstruction@gmail.com -
Projects Pvt. Ltd. (JV)
EPC mode under NH (O)-NE
Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu section of NH-202K for " P . . .
38 | Nagaland | NH(O)-NE |Package-ll (Design Chainage 34+795 Km to 69+875 Km) in the State of Nagaland | 202K | 35.08 | 44254 22079 | 08022023 | to be given - - - Kantial Khimjiohi Bhalala Project Kibprojects@gmal.com, -
Put. Ltd. (KKB) kkbnagaland@gmail.com
on EPC mode under NH (0)-NE
Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu section of NH-202K for New India Contractors &
39 Nagaland NH(O)-NE |Package-Ill (Design Chainage 69+875 Km to 106+816 Km) in the State of Nagaland | 202K 36.94 497.18 272.59 08-02-2023 | to be given - - - Developers Pvt. Ltd.- Bharat office@nicdpl.com -
on EPC mode under NH (O)-NE Construction Co. (JV)
795 13052 6103
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Special Repair of NH-10 as Improvement & Rehabilitation of existing Indira Bye @
1 Sikkim NH(O)  [Pass road form Km 0.000 to km 10.117 on NH-10 in the State of Sikkim on Item 10 10.12 33.24 17.57 28-03-2018 | 04-05-2018 | 100.00% | 100.00% [ 100.00% 16-08-2019 P M/s Pasang Lama & Sons - -
Rate Basis on 15.08.2019
" 2-lane Chisopani Traffic Tunnel of length 250 m including approaches from Km < et 9 9 9 oy Completed " B B
2 Sikkim NH(0) 674080 to Km 67+500 on NH-10 in East District of Sikkim on EPG basis. 10 0.42 35.69 29.00 05-03-2019 | 09-09-2019 | 100.00% | 100.00% 99.72% 08-09-2021 on 08.06.2022. M/s Nagyan Constrcution Pvt. Ltd
3 Sikkim Ny [EEEREE G R e Gl kinaaim i Eekm i EaE | || g 8.93 7.45 21052019 | 16092019 | 100.00% | 100.00% | 9045% | 15-09-2021 C:’;“g;e‘;odz;’” Mis Mohan Bajaj mohanbajajconsti@gmail.com o
" " " Completed M/s DRA Infracon Pvt.
g % 10 .02- o o o .02- R R
4 Sikkim SARDP  [Construction of Rangpo-Viaduct at Rangpo town Km 51.100 to 53.800 NH-10 10 112 133.49 55.79 16-12-2016 | 20-02-2017 | 100.00% | 100.00% 96.88% 20-02-2020 on 08.06.2022 Lid.(DRAIPL)
Constuction/Upgradation of existing road to 2 lane with paved shoulder from Km. @ MIs DRA Infracon Pyt
5} Sikkim SARDP |0.00 Oto Km. 26.706 in Rhenok-Rorathang-Pakyong as Alternate Highway from TI7A | 26.71 530.67 318.42 31-03-2017 | 01-11-2017 99.92% 100.00% 99.55% 31-10-2020 P . draplanning.sikkim@gmail.com =
Rhenock-Pakyong on NH-T17A. on 24.05.2022 Ltd.(DRAIPL)
6 Sikkim sARpp | Construction / Upgrade existing road to 2 lane with paved shoulder from Km 0.000 10| g1 | 4500 | 37580 16300 | 26022019 | 05102019 | 98.18% | 8241% | 80.47% | 05042022 | 29-11-2023 Mis. VKJ-NSPR (V) . Vkjnspriv@gmail.com .
16.000 Singtam - Tarku NH-510
7| skim | sarpp |Consiriction Upgrade existingroad to 2 lane with paved shoulder fom Km 16.000 | g4y | 4650 | po005 | 17153 | 31032017 | 01112017 | 10000% | o464 | 90.96% | 3102020 | aros2ozs | MWSER P Sikkim$10@gmal.com -
to 32.500 Tarku - Ravangla NH-510 Developers Pvt.Itd info@spinfra.in
Realignment of NH717A from Design CH: 0.00 (Km 77.800 of NH-10) to Design
8 Sikkim SARDP  |CH:2.00 (Km 3.100 of NH-717A) with 2-lane paved shoulder including Major Bridge | 717A 2.00 50.00 04-02-2021 | 10-04-2021 87.00% 42.32% 35.22% 10-04-2023 29-02-2024 | Suryodaya Infra Project (1) Pvt. Ltd sipl.ranipool@gmail.com -
(viaduct) of 680 m
380.94
Construction/Upgradation of Existing road to 2 lane with paved shoulder including
9 Sikkim SARDP | Geometric Improvement from Ranipool to Pakyong from km 2.000 to km 16.167 T7A 1417 81.28 02-11-2022 | 05-01-2023 95.83% 12.86% 12.21% 06-07-2024 06-07-2024 Bhavya Construction bhavya.silchar@gmail.com Forest Clearance
(Balance Work) under SARDP-NE 'A”
Construction and upgradation of existing road to 2-lane with Paved shoulder from
g km. 20.340 (Rongli Bazzar) to km. 26.588 (Rongli Bypass End) and upgradation of "y oy " o o 0o g L. G. Chaudhary (LGC)- Yogi . R
10 Sikkim NH(O)-NE existing road at km 20.600 & km 26.400 for length of 0.520 ki & 0.554 km of 7B 732 332.28 162.74 15-01-2021 | 10-03-2021 97.75% 27.08% 21.49% 08-09-2023 08-09-2023 Construction (YCC) (V) Igcyce.jv@gmail.com
Rhenok - Menla spur NH-717B (Pkg-II A) under SARDP-NE
Construction & Upgradation of existing road to 2-lane with paved shoulder from
1" Sikkim NH(O)-NE [km27.200 (End of Rongli bypass) to km37.600(New Rolep Bridge) of Rhenok-Menla | 717B | 10.40 244.91 100.95 31-08-2020 | 15-10-2020 | 99.71% 70.04% 70.04% 16-04-2023 11-09-2023 | AK. Builders - J.K Associate (JV) | akbuilderssikkim2020@gmail.com -
spur (Pkg-1l B)
Construction & Upgradation of existing road to 2-lane with paved shoulder from New Nalanda Engicon Pyt Ltd.- ijain
12 Sikkim NH(O)-NE |Rolep Bridge at km 37.600 to Chochenpheri at km 52.00 in the section of Ronglito | 717B | 14.40 479.79 236.12 16-03-2021 | 25-05-2021 99.39% 25.64% 24.37% 23-05-2024 23-05-2024 -ng! - e Ll pkg2c@nalandaengicon.com -
Chochenpher of NH 717B (Pkg-1l C) Engicon Pvi. Ltd. (3V)
Construction of 2-lane with paved shoulder of new green field alignment from
13 Sikkim NH(O)-NE |Chochenpheri at km 52.000 to Helipad near Menla at km82.00 of Rhenok-Menla 717B | 30.00 786.60 532.52 28-10-2020 | 10-12-2020 | 100.00% 23.92% 16.88% 09-12-2023 05-09-2024 | U.P. State Bridge Corporation Ltd. beusikkimupsbc@gmail.com -
spur of NH-717B (Pkg-Ill A)
Construction of 2-lane with paved shoulder of new green field alignment from
14 Sikkim NH(O)-NE [Helipad at Menla at km 82.00 to Menla at Km 94.030 of Rhenok-Menla spur of NH- | 717B | 12.03 379.30 260.52 28-12-2020 | 25-022021 | 100.00% | 28.89% 27.76% 24-02-2024 | 24-02-2024 A.G.C agconstr il.com -
717B (Pkg-lll B)
Construction of 2-lane specification road with paved shoulder including Tunnel
15 Sikkim NH(O)-NE [(300m) at Rabangla (Singtam-Tarku-Rabangla-Legship-Gyalshing) Pkg-Ill (Design 510 1.10 79.21 50.60 22-09-2020 | 15-10-2020 | 100.00% 47.42% 44.68% 15-10-2022 10-10-2023 Nagyan Construction Pvt. Ltd. neplsikkim@gmail.com -
Ch.: 32.500 km to 33.600 km) under SARDP-NE (Pkg- )
Rehabilitation & Upgradation of existing road to 2-lane with paved shoulder including shivamsikkimpkgivnh510@gmail com
16 Sikkim NH(O)-NE |geometric improvement of section from start of Rabangla km33.600 to km58.840 510 25.24 292.80 144.90 31-08-2020 | 31-10-2020 86.57% 25.71% 24.79% 01-05-2022 14-10-2023 Shivam Condev Pvt. Ltd. . P 'g -
(Pkg-IV) shivamcondev@gmail.com
Construction of 2-lane specification road with paved shoulder as realignment ra.ahmedabad@gmail.com
17 Sikkim NH(O)-NE |(Greenfield alignment) of existing stretch between Legship - Gyalshing from 510 16.16 414.20 132.30 14-09-2020 | 10-11-2020 98.00% 25.92% 23.03% 09-05-2023 23-08-2024 | JRA Infrastructure Ltd. (JRAIPL) Jra: . 'g Land Acquisition
kmS58.840 to km75.00 (Pkg- V) pmsikiim @jreinfra.com
g Construction of 2-lane road with paved shoulder (Greenfield alignment) of existing oy e " o o 05 oy jra.ahmedabad@gmail.com R
18 Sikkim NH(O)-NE stretch between Legship - Gyalshing from km75.00 to km 90.210 (Pkg- Vi) 510 15.21 439.56 89.57 14-09-2020 | 10-11-2020 | 100.00% 14.93% 12.33% 10-05-2022 24-03-2024 | JRA Infrastructure Ltd. (JRAIPL) pmsikkim@jrainra.com
Special protection work on and ion of slidi zone from
Km 70+900to Km 71+100 and Km 71+550 to Km 71+850 with JICA Technical
19 Sikkim NH(O) |Assistance including widening of narrow zone from Km 53+775 to Km 54+100 and 10 1.25 33.84 38.93 28-02-2020 | 11-06-2020 | 100.00% 70.20% 68.87% 10-06-2022 31-08-2023 KCC Buildcon Pvt. Ltd. kee.dharsu@gmail.com -
fom Km 63+045 to Km 63+470 on NH-10 (Rangpo to Ranipool section) on Item Rate
Basis
221 24714 11170
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EAP  |Construction of Mechi bridge (of 675m) and Approaches of 2/4-Lane with paved 327B/AH- oy oy 9 9 " r Completed on M/s DRA Infracon Pvt. . . " B
1 Westbengal (ADB) |shoulder across Indo-Nepal border on Asian Highway (AH -02) 02 1.50 158.65 103.78 23-11-2017 | 01-02-2018 | 100.00% | 100.00% 100.00% 30-01-2021 05.09.2020 Ltd.(DRAIPL) draiplmechi@gmail.com
Constuction/Upgradation of existing highway to 2 lane with paved shoulder from Km
2 Westbengal SARDP {0.00 to Km 13.00 NH-717A Bagrakot-Kafer T17A 13.00 402.94 261.00 01-03-2019 | 04-10-2019 | 100.00% 61.01% 56.58% 03-04-2022 25-02-2024 M/s NSPR - VKJ (JV) nsprvkj.bagrakot@gmail.com
IVA.
N " P . Rani Constructions Pvt. Ltd. - Sri
3 | Westbengal | SARDP 10525[;)“:5“}2:gg%ggi?:n7:f7i\x§:3?a:‘o%h}gzrkl’vzlalane with paved shoulder from Km | 7.7, | 4560 | p95.97 184.46 | 19-08-2020 | 05102020 | 100.00% | 7559% | 71.84% | 0504-2023 | 30-11-2023 | Satya Sai Infrastructure Pvt. Ltd. ranipkgdb@gmail.com .
. . . W)
. " " . Ketan Construction Ltd.(KCL)-
4 | Westbengal | SARDP gg’}Z'L"g'mlig%gm%%eg‘:;';gk;‘ggzgf :%'a”e with paved shoulder from Km | 717, | 4390 | 4007 17799 | 20032020 | 11062020 | 99.28% | 84.79% | 8167% | 10-06:2022 | 30-09-2023 | Bhutan Builders Pt Ltd.(BBPL) kclbbpl2020@gmail.com .
' ’ ' W)
Construction & upgradation of existing road to 2-lane with paved shoulder including Rani Constructions Pvt. Ltd. - Sri
5 Westbengal | NH(O)-NE [geometric improvement of Kafer- Lava More section from km 40.00 to km 61.100of | 717 A | 21.10 311.02 189.26 21-08-2020 | 05-10-2020 | 100.00% 75.28% 71.53% 05-04-2023 24-01-2024 | Satya Sai Infrastructrue Pvt. Ltd. nh717a.5a@ranigroup.com -
NH717-A on EPC under SARDP-NE A (Pkg-VA) W)
Construction & upgradation of existing road to 2-lane with paved shoulder including Mis TTC Infra India - M/s
6 | Westbengal | NH(O)}NE E:"gze;g: g;‘mfﬂe,\"z‘n’gz‘:glkg%”;Zeg‘:‘gnb‘é‘;aés(gvzemsgg ggr;z:)%okg’ TITA | 1655 | 39559 24030 | 24072020 | 20102020 | 100.00% | 75.08% | 7191% | 17-04-2022 | 31-01-2024 | Suryodaya Infra Projects (1) Pyt ttc.prpkgvb@gmail.com .
VB as part of Alternate connectivity to Gangtok. ud- V)
79 1807 1157
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SL. State/UT Ph  Proi o " | Length Awarded Cost Start/ (ROW) N N " S Likely Date of Official Mail IDs of (Land Aquisition/ Forest
No. (RO) £ Heneciiisiec (e (Km) CO.SWPC Rs. in crore Daectiiad Appointed Available ] gancis cha_dulo completion fneitheConted Contractor Clearance/ Utility Shifting/
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Fepcrel . 9 44 0 .
4 Tripura SARDP 2-laning with Paved shoulder of Udaipur- Sabroom Section of NH-44 from Km 55.00 (New NH-| 7371 915,00 497.89 02052014 | 3110-2015 | 100.00% 100.00% 100.00% 30.04-2018 Completed | M/s Oriental Structural Engineers B B
t0 128.712 08) on 26.05.2018 Pvt. Ltd
. Construction of Extra-dosed RCC Bridge including viaduct and approaches over river[44 (New| LaeL oy 9 9 9 oy Completed M/s DRA Infracon Pvt. B B
2 U NH(O)' | Eeni at Sabroom on Indo-Bangladesh Border on NF-8 (old NH-44) nHog) | 180 | 12889 || PR || A || W || G0 || kR | AR || e Ltd.(DRAIPL)
Aepcrel 0 7 44
3 Tipua | SARDp [21aning with Paved shoulder of Agartaa- Udaipur Section of NH-44 from Km 6.800 e, i 420 | 649,00 36900 | 31102014 | 15092015 | 10000% | 9921% | o723% | 14032018 | Completed Mis KMC Construction - -
to km 55.00 08) on 30.11.2021
4 Tripura NH(O)-NE |Strengthening of Churaibari - Agartala section of NH-08 (74.876 Km) on EPC basis 8 74.88 257.96 202.00 03-06-2020 | 24-07-2020 | 100.00% | 100.00% 99.65% 16-01-2022 C;;nz)lzetzeodz;m M/s Shiv Build India Pvt. Ltd. - -
Improvement/strengthening to 2-lane with hard shoulder of Khayerpur-Amtali @
5 Tripura NH(O)-NE |(Agartala) section from Ch. 0.00 Km to 12.900 Km of NH-8 on EPC basis [Tripura 8 12.90 147.06 97.07 20-03-2020 | 01-07-2020 | 100.00% | 95.00% 89.31% 01-07-2022 on 01 57 2022 Mis CIVTECT (INDIA) Pvt. - -
Bypass] o
9 Improvement & widening to 2-lane with paved shoulder of road Fultali - Jurichhara 11 10 0 o 0 07 Completed Narendra Builders - Jeet 0 0 .
6 Tripura EAP (JICA) section from Km 29.200 to Km 49.200 (Pkg-2) 208 | 20.00 206.78 121.00 24-11-2020 | 31-12-2020 | 100.00% | 100.00% 94.79% 01-07-2022 01 02.02.2023 Construction Co. (JV) nbjeetkumarghat@gmail.com Land Aquisition
Rehabilitation and up-gradation of road from design km 6.500 to km 19.300 (Total 208A/ NH Physicall
7 Tripura NH(O)-NE |lengh: 12.800 Km) of Agartala - Khowai section on NH-108B to 2- lane with paved 12.80 210.54 86.47 30-03-2020 | 15-07-2020 | 100.00% 100.00% 98.33% 15-07-2022 A Y M/s Shiva Buildtech Pvt. Ltd. . . -
shoulder (Package-) 1088 Completed h.tripura@gmail.com
Rehabilitation & Upgradation of Road from Km 0.00 to Km 18.600 (Total length- Land Acauistion & Uil
8 Tripura NH(O)-NE |18.600 km) of Kumarghat-Kailashahar section on NH-208 to 2-lane with Paved 208 18.60 277.50 127.69 03-06-2020 | 15-07-2020 97.54% 73.40% 71.48% 13-01-2022 30-10-2023 M/s Satish Prasad kameshwar71@gmail.com 4 o Y
shoulder on EPC bais Shifting
) e | Improvement and Widening to 2 lanes with paved shoulders of Jolaibari - Belonia 06 ey o o o e 10 " . Land Acquistion & Utility
9 Tripura NH(O)}-NE (from km 0.000 to km 21.412) section of NH-108A 108A | 21.41 27211 141.45 03-06-2020 | 15-07-2020 | 92.41% 71.03% 65.43% 06-01-2022 | 30-10-2023 M/s Satish Prasad kameshwar71@gmail.com Shifting
Rehabilitation & Upgradation of Road from design Km 0.00 to Km 11.800 (Total Land Acauisition & Forest
10 Tripura NH(O)-NE |length-11.800 km) of Kailashahar-Kurti Bridge section on NH-208A to 2-lane with 208A 11.80 154.51 84.90 20-03-2020 | 15-07-2020 | 100.00% 91.66% 90.03% 14-07-2022 31-08-2023 M/s ASC Infra Pvt. Ltd. dkthakur@ascinfratech.com q
Paved shoulder on EPC bais(PKG- 1) Clearance
Rehabilitation and up-gradation of road from design km 11.800 to km 25.250 (Total
1" Tripura NH(O)-NE |length: 13.450km) of Kailashahar-Kurti Bridge section on NH-208A to 2- lane with 208A 13.45 178.43 88.90 30-03-2020 | 15-07-2020 99.70% 89.00% 87.61% 14-07-2022 31-08-2023 M/s ASC Infra Pvt. Ltd. kbplanning@ascinfratech.com; Land Aquisition
paved shoulder on EPC basis (Package-II)
Rehabilitation and up-gradation of road from design km 25.250 to km 36.460 (Total To be Re
12 Tripura NH(O)-NE |lengh: 11.210 km) of Kailashahar-Kurti Bridge section on NH-208A to 2-lane with 208A 121 140.55 - . - 100.00% - - - - - -
awarded
paved shoulder (Package-IIl)
Rehabilitation and up-gradation of road from km 19.300 to km 31.300 (Total length: 208A/ NH To be Re
13 Tripura NH(O)-NE |12.000km) of Agartala-Khowai section on NH-108B to 2- lane with paved shoulder 12.00 141.48 - . - 100.00% - - - - - -
’ 1088 awarded
on EPC basis (Package-Il)
Rehabilitation and up-gradation of raod from design km 31.300 to km 45.300 (Total 208A/ NH
14 Tripura NH(O)-NE |length: 14.000km) of Agartala-Khowai section on NH-108B to 2- lane with paved 14.00 17317 96.00 21-09-2020 | 22-10-2020 | 100.00% 75.10% 66.73% 15-04-2022 30-10-2023 AK Construction Co. ) A -
shoulder on EPC basis (Package-IIl) 1088 uetion’ @rediffmail.com
Construction of 4-Lane with paved shoulder Agartala bypass (Western side, length — 84 Dineshchandra R Agrawal Infracon
15 Tripura NH(O)-NE {25.402 km) connecting NH-8 (near Amtali) to NH-108B (near Lembuchhera) in the 25.40 2026.05 828.45 27-03-2023 | to be given - - - s g Land Aquisition
X ) 1088 Put. Limited (DRAIPL)
state of Tripura on EPC basis.
Rehabilitation and up-gradation of road from km 0.000 to km 16.29 (Total Length: Engineering Projects (INDIA) Lid
16 Tripura NH(O)-NE |16.29 km) of Manu-Lalchara Section on Nh-44A to 2- lane with paved shoulder-on {108 / 44A( 16.08 247.76 166.94 30-03-2020 | 15-07-2020 | 100.00% 86.50% 77.43% 14-01-2022 31-08-2023 9 9ol ) epilmanupkg1@gmail.com Land Aquisition
EPC Mode (Manu-Simlung -I) (EPIL)
Rehabilitation and up-gradation of road from km 16.077 to km 43.935 (total length Jugal Kishore Mahanta Infra works 'krj:lgrt]izgj'tgngi?itm
17 Tripura NH(O)-NE |27.858 km) of Lalchara-Kanchanpur section on NH-44A to 2 lane with paved 108/ 44A( 27.86 456.88 257.51 23-03-2022 | 10-01-2023 93.40% 6.14% 4.16% 09-01-2025 01-01-2025 9 " . Jmikelicon Vg Forest Clearance
shoulder (Manu-Simlung -1l (JKM) - Keti Construction (JV) jkmtripura@gmail.com
Rehabilitation & Upgradation of Road from Km 46.597 to Km 66.845 (Total length= Physicall Rajendra Singh Bamboo Infra Pvt
18 Tripura NH(O)-NE |20.248 km) of Kanchanpur-Vaghmun section(PKG- I1l) on NH-44A to 2 -lane with {108/ 44A[ 20.25 347.36 225.09 03-06-2020 | 20-07-2020 97.53% 100.00% 96.38% 19-01-2022 ysicaly d g . rsbipltripura@gmail.com; Land Aquisition
Paved shoulder (Manu-Simlung-I1l) Completed L.
Rehabilitation and up-gradation of road from Km 66.845 to 85.125 (Total length: JSR Constructions Pvt Ltd - PRN bhaktha@jsr.co.in;
19 Tripura NH(O)-NE 18.280 Km) of Vaghmun-simlung section on NH-44A (Package-IV) to 2-lane with {108 /44A| 18.28 354.79 220.87 27-03-2021 | 25-06-2021 | 100.00% | 17.20% 16.03% 24-12-2022 | 30-08-2023 | Infratech, Ei & Contracty il.com;/shahbaz@jsrcp -
paved shoulder (Manu-Simlung-1V) Wv) |.onmicrosoft.com
20 Tipua  |EAP ica)|MProvement & widening to 2-ane with paved shoulder of road Kailashahar - Fultali | 5 | g 19 99.48 62.25 24112020 | 29122020 | 100.00% | 75.95% | 7412% | 30-06-2022 | 30-10-2023 Sahu Construction sahu1222construction@gmail.com Land Aquisition
section from Km 21.100 to Km 29.200 (Pkg-1) . i )
. Improvement & widening to 2-lane with paved shoulder of road Jurichhara - 11 1. " o o 07 08 Jandu Construction India Pvt. Ltd.- . . Land Acquisition, Forest
21 Tripura EAP (JICA) Bamanchara section from Km 49.200 to K 63.700 (Pkg-3) 208 14.50 296.48 199.49 24-11-2020 | 01-01-2021 | 100.00% | 97.57% 97.57% 02-07-2022 | 31-08-2023 Maan Builders (JV) jcipl.tripura@gmail.com Glearance & Uilty Shifing
Improvement & widening to 2-lane with paved shoulder of road Bamanchara - " "
2 Tripura EAP (JICA) 208 12.00 159.13 84.48 24-11-2020 | 29-12-2020 | 100.00% 78.03% 70.92% 30-06-2022 30-12-2023 Sahu Construction sahu1222construction@gmail.com -

Srirampur section from Km 63.700 to Km 75.700 (Pkg-4)
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Improvement & widening to 2-lane with paved shoulder of road Srirampur - Khowai 11 e o o o 07 Physically . . " Forest Clearance & Utility
23 Tripura EAP (JICA) section from Km 75.700 to Km 101.300 (Pkg-5) 208 25.60 332.14 149.92 24-11-2020 | 30-12-2020 | 100.00% 99.08% 98.77% 01-07-2022 Completed CIVTECT (INDIA) Pvt. Ltd civtectkhowai@gmail.com Shifting
Improvement and Widening to 2-lane with earthen/paved shoulder from Km 23 to
Km 34.500 (11.5 Km) and overlay from Km 20.30 to Km 22.00 (1.7 Km) (Total " o .
24 Tripura NH(O)-NE Length = 13.2 Km) on Udaipur to Srimantapur section on NH-08 on EPC basis under, 8 13.20 195.95 11111 03-03-2023 | 29-05-2023 0.00% 0.00% 27-11-2024 27-11-2024 Satish Prasad satish4715prasad@gmail.com -
NH(O)-NE
25 Tripura NH(O) |Construction of 2 RCC Bridges on river Gomati and Muhuri 8 1.80 86.54 49.80 13-08-2020 | 23-09-2020 44.35% 39.51% 23-03-2022 28-02-2024 M/S Brijesh Agrawal Land Acquisition Issue
530 8455 4351
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Proposed Protection work at Nalupani Landslide (Km. 123+080 to Km. Y ey e 9 9 " ey Completed . " B
1 Uttarakhand NH(0) 123+480,123.665%0 123.7408 km. 1234770 to K. 123+970) NH-34 | 0.74 47.13 34.90 16-06-2017 | 11-09-2017 | 100.00% | 100.00% | 100.00% 16-03-2019 on 15.01.2020 Mis KCC Buildcon Pvt. Ltd. kec.dharsu@gmail.com
Rehabilitation/ Treatment of Landslide location with slope protection and Drainage
improvement at Helang (Km 468.200), Govindghat-Il (Km 497.000) and Govindghat- i i Y 9 9 9 ik Completed . - :
2 Uttarakhand NH(0) 1 (km 500.000) on NH-58 (New NH 07) with proposed length of 275m, 150m & NH-58 0.58 45.09 34.52 06-04-2016 | 04-11-2016 [ 100.00% 100.00% 100.00% 31-01-2020 on 15.01.2020 M/S R.G. Buildwell LTD. uk com
150m respectively in Chamoli District
3 Uttarakhand NH(O) |Proposed Protection work at Bareti landslide zone km. 100.300 to km. 101.060 NH-34 0.76 40.89 28.00 18-09-2017 | 04-01-2018 | 100.00% 100.00% 100.00% 03-01-2020 ngrgf;%dz 1 M/s Bharat C com -
Construction of Road and Slope Protection works at Gholteer Landslide from km. . o ¥ 0 0 i . Completed c R
4 Uttarakhand NH(0) 379.100 to km. 380,275 of NH-07 under ‘Chardham Pariyojna® NH-7 1.18 89.27 65.00 10-12-2018 | 03-05-2019 [ 100.00% 100.00% 100.00% 02-05-2020 on 25.08.2020 M/s Bharat com
Construction of valley side slope stabilization treatment including drainage, cross Completed /s Chaudhary Construction
5 Uttarakhand NH(O) |drainage work and pavement in Dharasu- Gangotri road from km. 123.080 to km NH-34 0.89 2351 18.00 22-11-2019 | 08-01-2020 | 100.00% 100.00% 100.00% 05-07-2020 P v ccc.nhidcldharasupm@gmail.com =
" . on 08.09.2020 Company Pvt Ltd.
123.970 of NH-34 and stabilization of dumping zone
Construction of Road and Slope Protection works at Patalganga Landslide from km. x B v " 9 " “ Completed c B
6 Uttarakhand NH(0) 458.900 to km. 459.475 of NH-07 under ‘Charcham Pariyojna’ NH-7 | 0.60 45.37 37.00 10-12-2018 | 03-05-2019 | 100.00% | 100.00% | 100.00% 02-05-2020 on 31.01.2024 M/s Bharat com
Rehabilitation/ treatment of landslide location with slope protection work and
drainage improvement at Nandprayag (Km 420.400), Maithana (km 423.500), Birahi u i Ll 0 0 o S Completed " - K R
7 Uttarakhand NH(0) (km 437.400) & Gulabkothi (K 464.400) on NH-58 with proposed length of 200, NH-58 0.78 57.66 44.92 06-04-2016 | 04-11-2016 [ 100.00% 100.00% 100.00% 06-05-2018 on 31.05.2021 M/S R.G. Buildwell LTD. ul com
350m, 100m & 125m respectively in Chamoli district
C ion, Operation & of 2-L Bi-dil Silkyara Bend- Barkot
Tunnel with escape passage including approaches on Dharasu-Yamunotri section " " o M/s Navayuga Engineering Co.
8 Uttarakhand NH(0) biw Chainage 25.400km and 51.00km falling along NH-134(0ld NH-94)on EPC 94/134 | 4.86 1383.78 853.79 31-05-2018 | 09-07-2018 | 100.00% 53.09% 52.37% 08-07-2022 14-05-2024 Limited necdocumentcontroller@gmail.com -
mode
Construction and upgradation of existing road to 2-lane with paved shoulder from
9 | Utterakhand | NH(o) |XM 368.000 toKm 399000 of Lamerito Karanprayag (Excluding km 379.000 tokm | -y 7 | 5o 125 | 97431 163.35 | 26032018 | 23052018 | 99.49% | 97.00% | 95.88% | 2012020 | 31-12-2023 Mis RCC Developers Itd recdpkg@gmail.com Contractor Issue
380.275)
Rudraprayag to Josimath Package-I
Construction and upgradation of existing road to 2-lane with paved shoulder from km
399.000 to km 430.000 of karanprayag to chamoli (excluding km 420.250 to km - o e o o " 41 4o ! " Land Acquisition, Forest
10 | Uttarakhand NH(0) 420,500 and km 423,300 to 423.660) . NH-7 | 28.80 403.36 258.26 26-03-2018 | 24-05-2018 | 95.42% 93.27% 91.19% 21-11-2020 | 31-12-2023 M/s SCCPL-HCCPL(JV) sceplhceplkpg2@gmail.com Clearance & Contractor Issue
Rudraprayag to Josimath Package-Il
Construction and Upgradation of existing road to 2-lane with paved shoulder from
Km 430.000 to Km 468.000 of Chamoli to Paini (excluding Km 437.625 to Km - o e o " " 41 4o . .
1" Uttarakhand NH(O) 437.775, Km 458.900 o Km 459.475 and Km 464.425 to Km 464.525) NH-7 36.68 417.24 307.28 26-03-2018 | 23-05-2018 98.34% 97.59% 96.20% 20-11-2020 31-12-2023 M/s NKG Infra. Struc Pvt. Ltd. chamoliproject3@gmail.com Forest Clearance
Rudraprayag to Josimath Package-IIl
105 2828 1845




