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1
Andaman & 

Nicobar
Rehabilitation and Upgradation of Jarwa area of NH-223 (New NH-4) from Km 59.40 
to Km 107.00 and Km 138.30 to Km 155.00 on Item Rate basis

64.30 59.56 53.73 05-03-2018 09-04-2018 100% 100% 09-04-2019 31-03-2021 M/s Jandu Construction Company
1) hoplanningjcipl@gmail.com  2) 

janduconstco@yahoo.com

2
Andaman & 

Nicobar
Construction of Major Bridge over Humphrey Strait Creek between Km.129.420 to 
Km. 130.600 of NH-223

1.45 271.06 207.42 15-02-2017 26-04-2017 100% 100% 25-04-2020 15-03-2022 MBZ -RDS (JV) mayank.goyal@rdsproject.com

3
Andaman & 

Nicobar
2-Lane with hard shoulder, Rehabilitation and up-gradation of Beodnabad- Ferrargunj 
section of NH-223 from Km 12.0 to 45.0 (excluding Km 21.0 to 28.0) (Package-I)

25.93 176.76 124.74 01-03-2017 01-11-2017 100% 100% 31-10-2018 15-03-2019
M/s DRA Infracon Pvt. 
Ltd.(DRAIPL)

 prabaharan@sreeinfratech.com

4
Andaman & 

Nicobar
Rehabilitation of Km 0.00 to Km 12.00 section in Andaman Trunk Road of NH-4 to 
Intermediate lane with hard shoulder  (Package-V)

12.00 32.54 23.18 14-02-2019 02-04-2019 100% 100% 31-03-2020 11-06-2021 M/s Mohan Mutha Exports Pvt Ltd
1) dkmutha@mmexport.com
2) pkmutha@mmexports.com

5
Andaman & 

Nicobar
Rehabilitation of section from Km 45.00 to Km 59.20 of NH-4 to Intermediate lane 
with hard shoulder (Package-VI)

14.10 59.08 37.78 14-02-2019 02-04-2019 100% 100% 31-03-2020 22-09-2021 M/s Mohan Mutha Exports Pvt Ltd
1) dkmutha@mmexport.com  
2) pkmutha@mmexports.com

6
Andaman & 

Nicobar
Rehabilitation of Km 181.00 to Km 206.00 section in Andaman Trunk Road of NH-4 
to Intermediate lane with hard shoulder (Package-VII)

25.00 71.93 53.96 28-11-2018 01-01-2019 100% 100% 31-12-2019 31-03-2021
M/s Garg & Sons Estate 
Promoters Pvt Ltd

1) racgrag@yahoo.com
 2) racgarg260@gmail.com

7
Andaman & 

Nicobar

Construction of Major Bridge over Middle Strait Creek between Km. 106.590 to Km. 
107.762 of NH-223 (New NH-4) connecting South Andaman and Baratang Islands in 
UT of A&N.

1.96 262.97 -
To be Re-
awarded

- - - - - -

8
Andaman & 

Nicobar
2-Lane with hard shoulder, Rehabilitation and up-gradation of section from Km 242.0 
to 298.0  of NH-223 (New NH-4). (Package-II)

55.46 409.850 259.00 31-03-2017 05-12-2017 89.07 86.12 04-12-2019 31-03-2024
M/s Vasishta Constructions Pvt. 
Ltd. - Mantena Infra LLP NH (JV)

vmnh4jv-pkg2@vasishta.in , 
ramaraju@vasishta.in

9
Andaman & 

Nicobar

2-Lane with hard shoulder, Rehabilitation and up-gradation of sect. from Km 107.760- 
129.445,(Middle strait to Humphrey),Km 130.600 -138 (After Humphrey-Kadamtala) 
& Km155.00 -181.0 (End of Jarwa-Rangat) (Package-III)

54.36 391.01 298.00 12-03-2018 04-09-2018 57.55 47.8 03-09-2020 30-06-2024
M/s Mantena Constructions Pvt. 
Ltd.- Vasishta Constructions Pvt. 
Ltd. Strait (JV)

andaman.pkg3@gmail.com
vmnh4jv-pkg2@vasishta.in , 

ramaraju@vasishta.in

10
Andaman & 

Nicobar

2-Lane with hard shoulder, Rehabilitation and up-gradation of section from Km 
206.00 to Km 242.00 (Nimbutala to Austin Creek) of NH-223 (New NH-4) (Package-
IV).

33.41 234.27 174.00 27-03-2018 04-09-2018 76.86 72.56 03-09-2020 31-03-2024 M/s Vasishta Construction Pvt.Ltd
Aditya.k@vasishta.in 

vmnh4jv-pkg2@vasishta.in , 
ramaraju@vasishta.in

11
Andaman & 

Nicobar
Rehabilitation of section from Km 298.00 to Km 330.662 (Karala to Kalipur) of NH-04 
to Intermediate lane with hard shoulder (Package-VIII)

32.66 109.33 74.61 13-04-2021 01-07-2021 48.81 47.29 01-07-2023 31-03-2024 Kaba Infratech Pvt. Ltd. a.bhatnagar@kabagroup.com

12
Andaman & 

Nicobar
Construction of 4 nos. of Minor Bridges 0.14 31.32 26.18 13-10-2020 23-11-2020 99.6 99.54 23-05-2021

Physically 
Completed

M/s Vij Engineers & Consultant 
Pvt Ltd

13
Andaman & 

Nicobar
94 Nos. of Culverts from Km 298.000 to Km 330.662 (Karala to Kalipur) of NH-4 - 20.62 14.99 12-03-2021 09-04-2021 99.95 98.38 03-01-2022

Physically 
Completed

M/s H R CONSTRUCTION 
PRIVATE LIMITED

320.8 2130.3 1347.6
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