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1 Arunachal Pradesh 2 laning from Mahadevpur to Buri Dihing section of NH-52B       25.14 136.60 107.16 31-03-2015 30-05-2015 100% 100% 30-05-2018 21-05-2018
M/s Dineshchandra R. Agarwal 
Infracon Pvt. Ltd.- Puna Hinda 
(JV)

punahinda@gmail.com

2 Arunachal Pradesh
2 laning  from Bordumsa-Namchik (Buri Dihing-Jairampur) road on NH52-B (New NH-
215) from Km 0.15 km (starting Chainage near Buridihing Bridge) to km 22.380

22.23 189.91 143.21 23-07-2015 23-10-2015 100% 100% 22-10-2018 08-05-2018 BIPL-BVEPL (JV) biplbvepljv@rediffmail.com

3 Arunachal Pradesh 2 laning from Pasighat to Pangin section of NH-229 from km 0 to Km 28 26.58 299.66 235.08 31-03-2015 27-05-2015 100% 100% 25-05-2018 28-12-2018
M/s Dineshchandra R. Agarwal 
Infracon Pvt. Ltd.

drainfra89@gmail.com

4 Arunachal Pradesh
2 laning from Pasighat to Pangin section of NH-229 from km 41.3 to 58.420 (Existing 
Km 42 to km 59) 

17.12 247.44 194.11 27-03-2015 27-05-2015 100% 100% 25-05-2018 31-07-2020
 T K Engineering & Consortium 
Pvt. Ltd.(TKECPL) debajitdz501@gmail.com

5 Arunachal Pradesh
Construction of 2-lane road from existing km. 37.500 of Hunli-Anini road (Near Ithun 
Bridge) to Km. 53.50 - Pkg.II

16.00 259.52 198.00 06-05-2016 07-10-2016 100% 100% 06-10-2019 19-12-2019 M/s Madhucon Projects Ltd. gm.bd@madhucon.com

6 Arunachal Pradesh 2 laning of Singer river to Sijon nala  23.38 238.46 179.82 09-11-2015 15-01-2016 100% 100% 19-01-2019 07-07-2019 M/s ABL-BIPL (JV) Bipl.tinsukia@gmail.com

7 Arunachal Pradesh 2 laning from Changlang Dist Boundary – Khonsa (42.844 km) section of NH-52B      42.84 438.32 334.22 01-03-2016 15-06-2016 100% 100% 14-06-2019 03-04-2019
 M/s MGCPL-HGIEPL (JV)

delhi@mgcpl.com

8 Arunachal Pradesh 2 laning of Changlang/Tirap District boundary to Changlang of NH-52B 18.27 172.75 130.10 31-03-2015 01-06-2015 100% 97% 31-05-2018 14-04-2021
 T K Engineering & Consortium 
Pvt. Ltd.(TKECPL) 

debajitdz501@gmail.com

9 Arunachal Pradesh 2 laning  from Longding to Kanubari of NH-52B from Km0.00 to Km47.213 47.21 522.87 394.00 31-03-2015 02-06-2015 100% 100% 26-11-2018 31-03-2021 M/s Monte Carlo Ltd. kanubari.ap@mclindia.com

10 Arunachal Pradesh
2 laning with paved shoulders from Pasighat to Bomjur section from km 583.450 to 
605.600 including Realignment from km591.900 to 602.600 

22.15 244.82 163.61 02-03-2016 24-02-2017 100% 100% 23-02-2020 08-10-2020 M/s BIPL-ABL (JV ) Bipl.tinsukia@gmail.com

11 Arunachal Pradesh
Construction of 2-lane road from km. 12.00 to Km. 33.00 of Akajan-Likabali- Bame 
road (Pkg-I)

21.00 210.50 148.00 02-11-2015 20-01-2016 100% 100% 18-01-2019 11-10-2021 M/s JKM-KCL JV jkmlikabali@gmail.com

12 Arunachal Pradesh
Rehabilitation/ Restoration (One Time Improvement) of Hunli Anini Road from km 
0.00 to km 21.500

21.50 23.56 22.12 22-02-2019 10-10-2019 100% 100% 09-10-2020 06-01-2021 M/s N.M. Enterprises n.menterprises.n751@gmail.com

13 Arunachal Pradesh
2-Laning of Joram – Koloriang Road (NH-713) from design Km. 20+000 to Km. 
32+050 (Existing Km 20.000 to Km 35.150) (Pkg-I)

12.05 175.65 102.63 24-03-2017 22-04-2019 100% 100% 20-04-2022 28-02-2022

 T K Engineering & Consortium 
Pvt. Ltd.-Brand Eagles 
(TKECPL - BE) 

debajitdz501@gmail.com

14 Arunachal Pradesh
2-Laning of Joram – Koloriang Road (NH-713) from design Km. 32+050 to Km. 
44+000 [Existing Km 35.150 to Km 50.050] (Pkg-II)

11.95 176.22 103.48 24-03-2017 22-04-2019 100% 100% 20-04-2022 09-04-2022

 T K Engineering & Consortium 
Pvt. Ltd.-Brand Eagles 
(TKECPL - BE) 

debajitdz501@gmail.com

15 Arunachal Pradesh
 2 langing of Khupa - Hayuliang – Hawai Road on EPC basis from design Km. 0.000 
(Khupa) to Km. 17.000 [Existing Km 95.800 of (Khupa – Hayuliang Road) to Km 
8.970 (Hayuliang – Hawai Road)] - I

13.40 252.05 138.13 23-03-2017 10-11-2017 100% 100% 09-11-2020 19-10-2022 M/s Sushee Infra & Mining Limited susheehayuliang@gmail.com

16 Arunachal Pradesh
Construction of 2-lane road from existing km. 21.50 of Hunli-Anini road (Near Ithun 
Bridge) to Km. 37.500 - (Pkg.-I)

16.00 322.15 210.44 06-05-2016 21-12-2016 100% 100% 20-12-2019 15-10-2022 M/s Madhucon Projects Ltd. puttakishore333@gmail.com

17 Arunachal Pradesh Construction of 2-lane of Hunli-Anini road from km 92.50  to Km 106.20 - IV 13.70 188.78 145.80 14-12-2016 19-01-2017 100% 100% 18-01-2020 15-10-2022 M/s Sushee Infra & Mining Limited ttc.hapkg6@gmail.com

18 Arunachal Pradesh
 2 langing of Hayuliang – Hawai Road on EPC basis from design Km. 17.000 
(Khupa) to Km. 34.000 [Existing Km 16.950 to Km 34.310 (Hayuliang – Hawai 
Road)] - II

17.00 252.79 168.30 23-03-2017 10-11-2017 100% 100% 09-11-2020 31-01-2023 M/s Sushee Infra & Mining Limited gm.bd@madhucon.com

19 Arunachal Pradesh Construction of 2-lane of Hunli-Anini road from km. 120.0   to Km. 130.30 - VI 10.30 145.17 105.00 16-03-2018 15-06-2018 100% 100% 14-06-2021 30-07-2022 M/s TTC Infra sciwshivamjv.nhidcl@gmail.com

20 Arunachal Pradesh
Construction of 2-lane road from Km. 65.810 to Km. 99.00 (Design Length=26.118 
km) of Akajan-Likabali-Bame road (Pkg-3)

26.12 323.49 220.17 31-03-2017 21-03-2018 100% 100% 19-03-2021 23-12-2022 M/s SCIW-Shivam (JV) susheehayuliang@gmail.com

21 Arunachal Pradesh
 2 langing of Hayuliang – Hawai Road on EPC basis from Design Km. 34.000 to Km. 
51.825 [Existing Km 26.625 to Km 45.050 (Hayuliang – Hawai Road)]- III

17.83 263.31 177.30 23-03-2017 10-11-2017 100 99.68 09-11-2020
Completed C.C 

Not issued
M/s Sushee Infra & Mining Limited susheehayuliang@gmail.com

22 Arunachal Pradesh
 2 laning of Balance work of Hayuliang– Hawai bypass Road on EPC basis from 
design Km. 51.825 to Km. 63.131 Existing Km 45.050 of Hayuliang – Hawai road to 
Hawai Town - IV

11.30 216.76 131.91 31-03-2021 03-05-2021 75.59 72.61 02-05-2023 31-03-2024
Poddar Infratech Pvt. Ltd. - GRRB 
Associates (JV)

poddargrrb@gmail.com
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23 Arunachal Pradesh
Construction of 2-lane road from km. 0.00 (Existing km. 16.00 of Roing -Hunli Road) 
to  Km. 74.00 (Ithun Bridge near existing km. 21.50 of Anini Road)-Green Field 
alignment

74.86 1718.59 1058.24 24-03-2017 05-03-2018 63.9 59.75 04-03-2022 31-12-2024
M/s DRAIPL - Iron Triangle (ITL) 
(JV)

moquisa@gmail.com

24 Arunachal Pradesh
Construction of 2 Major bridges at Existing Ch. 23+650 (Design Ch. 23+550) and Ch. 
28+200 (Design Ch. 28+200) of bridge span 160 m along the Existing Hunli-Anini 
Road (Pkg.1) from Km 21.500 to Km 37.500 (CoS work)

0.16 60.00 60.00 28-09-2021 17-12-2021 70 70 19-06-2023 31-03-2024 Poddar Infratech Pvt. Ltd. varun@poddarinfra.com

25 Arunachal Pradesh Construction of 2-lane Hunli-Anini road from km. 53.500 to km. 92.500 - III 39.00 568.92 434.06 12-09-2016 16-12-2016 98.99 98.46 15-12-2019 28-02-2024 M/s PCL-Eagle (JV) pcl.etalin@gmail.com

26 Arunachal Pradesh Construction of 2-lane of Hunli-Anini road from km. 106.20   to Km. 120.00 - V 13.80 200.44 154.80 14-12-2016 19-01-2017 100 98.29 18-01-2020
Completed C.C 

Not issued
M/s Sushee Infra & Mining Limited puttakishore333@gmail.com

27 Arunachal Pradesh
Construction of Balance work of 2 - Laning of existing Akajan-Likabali-Bame Road 
on EPC basis from design Km 33.00 to Km 65.810 (Existing km 36.00 to km 71.00) 
in the state of Arunachal Pradesh under - (Pkg-2)

32.81 263.40 93.00 30-06-2021 01-09-2021 92.68 92.14 03-03-2023 31-01-2024 MVV Satyanaryana mvvs.alb2@gmail.com

28 Arunachal Pradesh
Construction of Balance work of 2-Lane with P S of Joram – Koloriang Road (NH-
713) from existing Km 50.050 to Km 70.00 [Design Km. 44+989 to Km. 61.547 (Pkg-
III)

16.56 228.72 100.21 10-08-2020 01-10-2020 94.99 93.26 02-04-2022 31-01-2024 Valecha Engg. Ltd. contracts@valecha.in

29 Arunachal Pradesh
Construction of Balance work of 2-Lane with P S of Joram – Koloriang Road (NH-
713) from existing Km 70.00 to Km 88.700 [Design Km61.547 to Km78.724] (Pkg-IV)

17.17 294.04 147.13 11-08-2020 01-10-2020 92.43 87.93 02-04-2022 29-02-2024
Bhimji Velji Sorathia Construction 
Pvt. Ltd.

kuvraji@yahoo.com
kbh@bvscpl.in

gm.jkroad@bvscpl.in

30 Arunachal Pradesh
Construction of Balance work of 2-Lane with P S of Joram – Koloriang Road from 
existing Km88.700 to Km 104.850 [Design km 78.724 to Km 93.724] (Pkg-V) 

15.00 229.71 121.58 14-08-2020 01-10-2020 100 96.25 02-04-2022
Completed on 

30.09.2023
C.C Not issued

Bhimji Velji Sorathia Construction 
Pvt. Ltd.

kuvraji@yahoo.com
kbh@bvscpl.in

gm.jkroad@bvscpl.in

31 Arunachal Pradesh
Construction of Balance work of 2-Lane with P S of Joram – Koloriang Road (NH-
713) from existing Km104.850 to km 122.600 [Design km92.724 to km108.724] ((Pkg-
VI)

15.00 199.03 102.86 17-08-2020 01-10-2020 98.88 98.87 02-04-2022

Project Completed 
on 31.07.2023  
except 400 m 
sinking zone

Jainco Enterprises Pvt. Ltd.
arunachaljainco@gmail.com

jainco.kota@gmail.com

32 Arunachal Pradesh
Construction of Balance work of 2-Lane with P S of Joram – Koloriang Road from 
existing Km122.600 to km138.00 [Design Km108.724 to Km123.714] (Design 
length= 14.99km) (Pkg-VII)

14.99 184.89 101.95 07-08-2020 01-10-2020 78.5 76.91 02-04-2022 31-03-2024 Jainco Enterprises Pvt. Ltd.
arunachaljainco@gmail.com

jainco.kota@gmail.com

33 Arunachal Pradesh
Construction of Balance Work of 2 lane with Paved shoulder of Joram-Koloriang 
Road (NH-713) on EPC basis from existing Km 138.000 to Km 158.00 [Design Km 
122+353 to Km 138+389] (Package 8) [design length - 16.035 km]  under - 

16.03 244.10 94.97 07-03-2022 07-05-2022 50.31 49.41 06-11-2023 30-06-2024 Puna Hinda punahinda@gmail.com

34 Arunachal Pradesh
Construction of 2-Laning with hard shoulders of Arrowa-Khupa-Hayuliang section of 
NH-113 from Ch.68.550 to Ch.91.633 under - NH(O)-NE

23.08 301.06 156.70 31-08-2020 25-10-2020 47.51 43.84 27-04-2022 28-05-2024 M.P. Agarwalla mp.arrowa.khupa@gmail.com

35 Arunachal Pradesh
Construction of 2-Laning with hard shoulders of Demwe-Brahmakund section of NH-
13 from Ch.0.00 km to 18.464km on EPC under -  NH(O)-NE

18.46 353.90 205.56 29-09-2020 05-11-2020 25.38 16.86 08-05-2022
Project 

foreclosed. 
Valecha Engg. Ltd. contracts@valecha.in

750.0 10147.6 6583.7

ICBR  Works

1
Arunachal Pradesh

(ICBR)
Construction of High Altitude Hill road from Ladda to Basai from KM 0.000 to KM 
32.260 in East Kameng  District of Arunachal Pradesh on EPC Mode

32.26 445.96 237.60 26-03-2021 26-04-2021 40% 35% 04-02-2024 04-02-2024 suwarnabuildconpl@gmail.com suwarnabuildconpl@gmail.com

2
Arunachal Pradesh

(ICBR)
Construction of High Altitude Hill road from Doginala to Gau from KM 0.000 to KM 
15.320 in Upper Subansiri District of Arunachal Pradesh on EPC Mode

15.32 242.30 121.98 21-12-2020 04-03-2021 18% 18% 04-08-2023 31-03-2024
Indo Engineering Project 
Corporation

iepcitanagar2021@gmail.com

3
Arunachal Pradesh

(ICBR)
Construction of High Altitude Hill Road from Tadadege to Henker from KM 0+000 to 
KM 28+550 in West Siang District of Arunachal Pradesh on EPC Mode

28.55 550.45 263.45 14-12-2020 04-03-2021 37% 37% 03-03-2023 22-06-2024
Sudhakara Infratech Pvt. Ltd-  
LNS Infrastructure (JV)

icbrtadadegehenkaer@gmail.com

4
Arunachal Pradesh

(ICBR)
Construction of High Altitude Hill Road from Mipi to Mathun (Basam) from KM 0+000 
to KM 16+730 in Anini District of Arunachal Pradesh on EPC Mode

16.73 288.52 144.90 14-12-2020 04-03-2021 97% 95% 17-03-2022 30-06-2024 -

5
Arunachal Pradesh

(ICBR)
Construction of High Altitude Hill Road from Dembuen to Bruni from KM 0+000 to 
KM 36+300 in Anini District of Arunachal Pradesh on EPC Mode

36.30 606.63 281.80 14-12-2020 04-03-2021 100 99 01-11-2023
Physically 
Completed

-

129.2 2133.9 1049.7


