
SL. 
No.

State/UT Name of Project
Length
(Km)

Sanctioned / 
Revised 
TPC

(Rs. in Cr.)

Awarded 
Cost

Rs. in crore

Date of 
Award

Appointed 
Date 

Cumulative 
Physical 
progress 

( %)

Cumulative 
Financial  
progress

 (%)

Original 
Schedule 

Completion 
Date

Likely Date of 
completion/

Actual Date of 
Completion

Name of the Contractor
Official Mail IDs of 

Contractor

Completed Projects

1
J&K 

(RO-Jammu)

Restoration of Road by way of clearance of landslide, surface boulders side drain, 
culverts including construction of R/wall/Scuppers and laying of WBM-II, WBM-III, & 
Pre- Mixed Surfacing/Mixed seal Surfacing (PC) on Batote-Kishtwar-Chatroo- 
Sinthan top road NH-244 Km from Km 170.000 to Km 184.000 on Item Rate basis

14.00 8.01 6.55 01-03-2018 07-03-2018 100% 100% 31-08-2019 11-10-2020 M/s Khandey Infra Pvt Ltd -

2
J&K 

(RO-Jammu)

Restoration of road by way of clearance of landslide, surface boulders side drain, 
culverts including construction of  R/wall and B/walls and laying of WBM-I, WBM-II, 
WBM-III & Bituminous Carpeting on Sinthanpass- Anantnag –Khanabal road (Km 
184.00 to Km 265.000) on Item Rate basis

23.20 16.49 12.47 16-02-2018 22-03-2018 100% 100% 31-08-2019 31-08-2019 M/s Khandey Infra Pvt Ltd -

3
J&K 

(RO-Jammu)
Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor road section of NH-
144A from Canal head (Km 0.800) to Ganesh Vihar (Km 6.000) Pkg-2

5.20 458.06 277.03 15-03-2018 07-08-2018 100% 100% 04-02-2021 15-10-2022
M/s. S.P Singla Construction Pvt. 
Ltd.

salwanguleria@spsingla.com,
spsakhnoor@spsingla.com 

4
J&K 

(RO-Jammu)

Construction of a 4-Lane flyover with paved shoulder configuration along with service 
road from 4th Tawi bridge (D.Ch. 0.000) near Bhagwati chowk to Canal Head (D.Ch. 
1.350) on Jammu-Akhnoor road section of NH-144A  (Pkg-1)

1.35 245.34 135.12 24-09-2022 10-01-2023 12.01 8.28 09-01-2025 09-06-2025 M/s Maan Builders
maanbuildersjammu@gmail.com

maanbuilderspkl@gmail.com

5
J&K 

(RO-Jammu)
Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor road section of NH-
144A from Ganesh Vihar (Km 6.000) to Khati Chowk (Km 26.350) Pkg-3A

20.61 435.82 194.00 02-03-2019 12-07-2019 76.27 73.58 11-07-2021 15-01-2024 M/s. Tarmat Ltd.
varghesedilip@gmail.com,
tarmatakhnoor@gmail.com 

6
J&K 

(RO-Jammu)

Upgradadtion of existing 2 lane to 4-L with Paved Shoulder configuration from Km 
26.350 (Design Chainage 26+615) (Khati Chowk) to Km 30.097 (Design Chainage 
30+359) (Hanuman Chowk) including bridge on Chenab river of Jammu - Akhnoor 
Section of NH 144A (Pkg-3B)

3.76 198.28 102.47 14-12-2022 14-03-2023 13.21 10.51 13-03-2025 13-03-2025 V. K. Gupta & Associates
contact@vkga.in

vkg.headoffice@gmai.com
vkgakhnoor@gmail.com

7
J&K 

(RO-Jammu)

Widening and up-gradation to 2 lane with paved shoulder configuration and 
geometric improvement from km 0.000 to km 16.990 (Phase-I) on Chenani – 
Sudhmahadev section of NH-244

16.32 264.21 155.04 27-03-2018 22-11-2018 81.16 80.73 22-11-2020 31-01-2024
M/s. ECI Engineering in JV with 
M/s SRM Projects (JV)

srmcontractors@gmail.com
srmcplc@gmail.com 

8
J&K 

(RO-Jammu)

Up-gradation to 2-lane with Paved Shoulder from Km 12.850 to Km20.300 of 
7.450Km length on Goha-Khellani section and a link road to Goha village of 2.016 
km on NH-244 (Package I)

9.46 228.39 118.41 31-07-2020 01-10-2020 75 74.37 01-04-2022 30-03-2024 OASIS - VIPL (JV) ankurjainpkg1agoha@gmail.com

9
J&K 

(RO-Jammu)
Up-gradation to 2-lane with Paved Shoulder from Km 20.300  to Km 29.030 of 8.730 
Km length on Goha-Khellani section on NH-244 (Package II)

8.73 210.79 99.00 31-07-2020 01-10-2020 80.3 77.85 01-04-2022 27-01-2024 E5 Infrastructure Pvt. Ltd. package2gohakhellani@gmail.com

10
J&K 

(RO-Jammu)

Up-gradation to 2-lane with Paved Shoulder form Km 29+030 to Km 31+449 of 2.419 
Km length of Uni-Directional (1.574 Km) Khellani Tunnel including its approach road 
on NH-244  (Package III)

2.42 749.61 431.28 08-02-2021 25-03-2021 70.02 67.43 24-03-2023 08-03-2024 APCO Infratech Pvt Ltd pm.ktp@apcoinfra.com

11
J&K 

(RO-Jammu)

Construction of Bi-directional Tunnel at Km 83 of Length 495 m including approach 
road of 664 m and a Major Bridge of 110 m from Km 82.675 to Km 82.925 on NH-
244 on EPC basis (Khellani-Kishtwar) in the UT of J&K

1.27 91.29 76.49 07-02-2020 08-06-2020 48.05 46.8 07-06-2022 30-05-2024
M/s Beigh Construction Co. Pvt. 
Ltd.

rakeshkhullar65@rediffmail.com
beigh.bcc@gmail.com

12
J&K 

(RO-Jammu)

Construction & Upgradation to 2 lane with paved shoulder from Design Km. 31.449 
(Khellani) (Ex. Km 44.946) to Km 51.700 (Prem Nagar) (Ex. Km 68+617) of 20.251 
Km length on Khellani - Kishtwar - Chattroo section (PKG- 1)

20.25 486.45 208.58 03-02-2021 29-03-2021 90.26 86.46 28-09-2022 21-02-2024
R&C Infra Engineers Pvt. Ltd.- 
SKS Infra Projects Pvt. Ltd. (JV) 

randcinfraengineers@gmail.com

13
J&K 

(RO-Jammu)

Construction & Upgradation to 2-lane with paved shoulder from Design Ch. Km 
51+700 (at Premnagar km 66+315) to Km 66+535 New Thatri (at Start of Km 83rd, 
Tunnel Km 82+665) of 14.835 Km design length on Chenani-Sudhmahadev-Goha 
Khellani-Kishtwar-Vailoo Donipawa-Ashajipora Section (Pkg - 2).

14.84 512.43 220.33 19-07-2021 26-08-2021 42.4 37.52 24-02-2023 31-08-2025
Mathiyan Construction Pvt. Ltd. - 
Unique Construction (JV)

pm.jk@mathiyan.com

14
J&K 

(RO-Jammu)

construction & Upgradation to 2-lane with paved shoulder from Design Km 67.805 
(end of Km 83rd tunnel) (Ex. Km 83+905) to Km 80.675 (start of Kislhtwar Bypass) 
(Ex. Km 97+0751 of 12.870 Km length on chenani-Sudhmahadev-Goha Khellani-
Kishtwar-vailoo-Donipawa-Ashajipora seition of NH-244 in the UT of J&K on EPC 
Mode under NH(O)-Gen (Pkg-3)

9.12 398.51 134.35 30-03-2021 01-07-2021 79.84 76.6 30-12-2022 05-05-2024 R & B Infra Project Pvt. Ltd rnb.pkg3@gmail.com

15
J&K 

(RO-Jammu)

Construction of Kishtwar bypass with 2 lane with paved shoulder from Design Km. 
80.675 (Dulhasti) to km 95.550 (Bandarkoot ) of 14.88 km & link road from 0+000 to 
1.871 of length=1.871 Km on Khellani - Kishtwar - Chattroo section and including a 
link road to Kishtwar town.
 (Pkg-4)

16.75 859.67 436.34 07-07-2021 24-08-2021 23.57 20.23 23-08-2023 20-01-2025
APS Hydro Pvt. Ltd. - Unique 
Construction (APS - UC) (JV) 

apshydro@gmail.com

16
J&K 

(RO-Jammu)

Construction/upgradation to 2-lane with paved shoulder from Design Km 95.55 
(gandarkoot) to Km. 111.06 (Chattroo) of 15.52 Km length on Chenanisudhmahadev-
Goha-Khettani-Kishtwar-vailoo-Donipawa-Ashajipoora section on NH-244 (Pkg-5)

15.50 497.09 202.60 13-07-2021 24-08-2021 50.28 47.15 19-02-2023 17-07-2024
Shree Girrajjee Infra Heights Pvt. 
Itd. - Narendra Builders (SGIHPL-
NB) (JV)

sginbpkg5@gmail.com
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17
J&K 

(RO-Srinagar)
Strengthening & Upgradation of existing carriageway to intermediate lane from 
km0.00 to km42.82 of Length 42.820kms on Baramulla-Gulmarg section

42.82 146.31 84.62 31-08-2020 08-10-2020 100% 100% 06-04-2022 06-10-2022
M/s United Jehlum - Jehlum 
Construction Co- (JV)

ahanger.basit@gmail.com

18
J&K 

(RO-Srinagar)

Construction Operation and Maintenance of 2L bi-directional single tube Z-Morh 
tunnel of 6.412 km long with parallel 6.426 km long escape tunnel and 0.6 km long 
Ventilation Tunnel with approaches of length 6.434 Km from approximately km 
69.000 to km 81.300  on new alignment between Kullan and Sonmarg in the UT of 
Jammu and Kashmir under Srinagar-Leh section on NH-1 (Srinagar Sonamarg 
Gumri road) on DBFOT (Annuity basis)

11.98 2716.90 2378.76 19-12-2019 24-06-2020 81.75 0 20-12-2023 15-01-2024 M/s APCO Infratech Pvt. Ltd dksaini@apcoinfra.com

19
J&K 

(RO-Srinagar)

Construction of 
(I) Connecting road from Z-Morh Tunnel to Zojila Tunnel (Road Length= 18.475km) 
and 

(II) 14.150 Km long  2-L Bi- directional single tube Tunnel accross Zojila Pass on 
Sonamarg - Kargil section from Km 82 to Km 118 of NH-01 under PMDP

32.62 6808.69 4509.50 25-08-2020 01-10-2020 44.79 42.42 29-09-2026 29-09-2026
Megha Engineering & 
Infrastructures Ltd (MEIL)

harpalsingh@meilgroup.com

20
J&K 

(RO-Srinagar)

Construction & Upgradation to 2/ 4-lane with paved shoulder from Design Km 
148+589 (Existing km 235+070) (Vailoo )to Design Km 176+532 (Existing km 
263+070) Donipawa of 27.943 km length on Khellani-Khanabal section (PKG- 6)

27.94 285.28 158.15 03-02-2021 31-03-2021 98 97 30-09-2022 11-05-2023
New India Contractors & 
Developers Pvt. Ltd. - Khanday 
Infrastructure Ltd. (JV)

Mukeshbsoni@gmail.com

21
J&K 

(RO-Srinagar)

construction of New 2-Lane bypass from Design Km 176+532 (Existing km 263+070; 
(Donipawa) to Design Km 185+002 (Near Khudwani on NH-44 at Existing km 
238+500) Alstop via Ashajipora of 8.470 Km length i.e., to connecting NH-244 & NH-
44 (Pkg-7)

8.47 260.40 57.26 30-03-2021 15-06-2021 86.87 71.7 16-12-2022 31-03-2024 E5 Infrastructure Pvt. Ltd. arora_rohit121@rediffmail.com

306.6 15878.0 9998.4


