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Completed Projects

1 Ladakh
Widening & Upgradation to 2 lane with paved shoulder of NH-301 Kargil Zanskar 
Road from Design Km 0.000 (Ex. Km.0.000) to Km 30.040 (Ex. Km. 30.000) of 
30.040 Km length (Pkg-I)

30.04 384.24 192.30 31-03-2021 01-07-2021 25.68 22.5 02-01-2023 01-11-2024
Shiva Buildtech Pvt Ltd- Haidary 
Construction Pvt. Ltd (JV)

shivabuildtech@gmail.com

2 Ladakh
Widening & Up-gradation to 2 lane with paved shoulder of NH-301 Kargil- Zanskar 
Road from Design Km .30.940 (Ex. Km. 30.000) to Design Km 57.000 (Ex. Km. 
57.905) of 26.960 Km length (Pkg-II)

26.96 404.89 229.19 31-03-2021 01-07-2021 35.84 31.35 02-01-2023 01-11-2024 Topline Infra Projects Pvt. Ltd. topline.infra@gmail.com

3 Ladakh
Widening & Up-gradation to 2 lane with Paved shoutder of NH-301 Kargil- Zanskar 
Road from Design km 57.000 (Ex. Km. 57.905) to Km 87.000 (Ex. Km. 88.2491) of 
30.000 Km length (Pkg-lll)

30.00 381.01 217.09 31-03-2021 01-07-2021 52.55 44.74 02-01-2023 01-11-2024 Topline Infra Projects Pvt. Ltd. topline.infra@gmail.com

4 Ladakh
Up-gradation to Intermediate lane with earthen shoulder of NH-301 Kargil- Zanskar 
road from km 87+00 to KM 98+524 in the UT of Ladakh(Formally State of J&K) on 
EPC Mode   PKG-IV

11.52 80.92 49.74 05-08-2020 02-03-2021 36.29 36.49 01-03-2024 01-10-2024
United Jehlum Road and Roof 
Builders

unitedjhelum@gmail.com

5 Ladakh
Up-gradation to intermediate lane of NH-301 Kargil- Zanskar road from Km 98+524 
to Km. 117+180 in the UT of Ladakh (Formally State of J&K) on EPC Mode  PKG-V

18.65 169.79 151.74 11-08-2020 10-12-2020 99.25 94.94 09-12-2023 15-01-2024

S&P lnfrastructure Developers 
Pvt. Ltd - 
Skylark lnfra Engineering Pvt 
Ltd.(JV)

planning.epc@skylarkworld.com

6 Ladakh
Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar Road from Km 
117+180 to Km. 148+320 in the UT Ladakh (Formerly State of J&K) on EPC mode  
PKG-VI

31.14 239.81 185.37 27-01-2021 24-05-2021 99.23 93.21 23-05-2024 23-05-2024

S&P lnfrastructure Developers 
Pvt. Ltd - 
Skylark lnfra Engineering Pvt 
Ltd.(JV)

planning.epc@skylarkworld.com

7 Ladakh
Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar Road from Km 
148+320 to Km. 196+250 in the UT of Ladakh (Formerly State of J&K) on EPC mode  
PKG-VII

47.93 308.86 239.00 27-01-2021 14-06-2021 99.14 86.5 13-06-2024 14-06-2024

S&P lnfrastructure Developers 
Pvt. Ltd - 
Skylark lnfra Engineering Pvt 
Ltd.(JV)

planning.epc@skylarkworld.com

8 Ladakh
Widening & Up-gradation to 2 lane with paved shoulder of NH-301 Kargil Zanskar 
Road from Design Km 196.250 (Ex. Km. 194.1901 to Design Km 230.020 (Ex Km. 
231.692) of 33.770 Km length (pkg-Vlll)

33.77 398.37 195.29 31-03-2021 01-07-2021 52.57 49.16 02-01-2023 01-11-2024 M/s Satish Aggarwal & Co. sarccompany@gmail.com

9 Ladakh
Construction of 1x15 M Span Bridge at Km 125.493, 1x20 M Span Bridge at Km 
125.852 and 1x10 M Span Bridge at Km 129.445 including its approaches on NH-
301, Kargil-Zanskar Road  (Bridge 1)

0.19 20.72 14.33 28-08-2020 01-06-2021 94.02 69.17 01-06-2024 01-06-2024 M/s Hafiz Constructions

10 Ladakh
Construction of 1x45 M Span Bridge including its approaches NH-301 on Kargil 
Zanskar Road (Bridge 2)

0.95 11.01 8.11 21-08-2020 01-07-2021 88.62 86.64 01-07-2024 01-07-2024 M/s SGF Infrastructure Pvt. Ltd.

11 Ladakh
Construction of 1x25 M Span Bridge at Km. 165.296, Km. 172.965 and Km. 185.509 
including its approaches on NH-301, Kargil-Zanskar Road (Bridge 3)

0.23 19.41 14.06 28-08-2020 01-06-2021 99.98 95.84 01-06-2024 01-06-2024 M/s Hafiz Constructions

231.38 2419.03 1496.22


