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1 Manipur
2- Laning of Imphal – Moreh Section of NH 39 from Km 350.000 to   Km 395.680  
(Package II)  

45.68 789.81 457.77 01-06-2018 16-10-2018 100% 100% 14-10-2021 30-06-2021 M/s GR Infra Projects ltd planning.immo@grinfra.com

2 Manipur
Construction of :(i) 154m span steel superstructure Bridge at km 145.090 over river 
Barak & (ii) 122m span steel superstructure Bridge at km 189.800 over river Makru 
and Approaches of both the Bridges to be constructed is 1595m.

2.00 141.14 109.92 02-12-2016 27-04-2017 100% 100% 24-04-2020 27-04-2022 M/s Bhartia Infra (BIPL) info@bhartiainfra.com

3 Manipur
Improvement/Strengtening to 2-lane with hard shoulder of Pallel-Chandel section of 
NH-102C (Km 0.000 to Km 18.292) on EPC basis  

18.00 107.72 71.01 27-03-2020 01-07-2020 100% 100% 30-06-2022 15-05-2022 Krishna Construction Co. kccnh102c@gmail.com

4 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from 
km0.00 to km13.747 (Pkg- I A)

13.75 151.32 92.71 31-03-2020 01-07-2020 100% 100% 30-06-2022 15-05-2023 Krishna Construction Co. kccnh102b@gmail.com

5 Manipur
Improvement of existing road to 2 laning with Hard Shoulders of Maram-Peren 
section (Package-2A, length- 16.840 Km) from Design Chainage 40.000 km to 
56.840 km on NH-129A

16.84 204.58 121.00 07-07-2021 15-09-2021 100 97.3 18-03-2023
Completed C.C 

Not issued
Heera Ram Godara - Dudi & 
Company (JV)

arvindpuri999@gmail.com

6 Manipur
4- Laning of Imphal – Moreh Section of NH 39 from Km 330.000 to Km 350.000 
(Contract Package I)  

19.55 820.56 397.00 05-09-2019 01-06-2020 100 97.23 31-05-2023
Completed C.C 

Not issued
M/s GR Infra Projects ltd 

planning.immo@grinfra.com

7 Manipur
Improvement/widening to 2 laning of stretch from Khongsang to Tamenglong of NH-
137 

37.97 471.04 296.26 08-03-2019 01-08-2019 100 97.5 31-07-2022
Completed C.C 

Not issued
M/s Shivalaya Construction Pvt. 
Limited

scc.mn296@gmail.com

8 Manipur
Construction of 4-Lane Bridge over Irang River on Imphal-Jiribam road section 
(95.50 Km) 

0.13 49.31 41.88 27-11-2020 04-01-2021 91.22 84.67 16-10-2022 31-03-2024 Paratech Constructions Pvt. Ltd.
paratech@paratechconstructions.co

m 

9 Manipur
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from 
Design Chainage 3.275 km to 15.940 Km (Total length=12.665 Km) (PKG-1)

12.67 139.38 78.99 30-03-2021 01-07-2021 41.29 40.22 02-01-2023 01-07-2024 Avantika Contractor (I) Ltd. sriavantikaimphal21@gmail.com

10 Manipur
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from 
Design Chainage 15.940 km to 33.120 Km (Existing Chainage Km 15.946 to Km 
33.395) (Total length=17.180 Km) (PKG-2)

17.18 195.14 120.74 26-03-2021 11-06-2021 43.44 39.91 13-12-2022 28-05-2024 CMM Infraprojects Ltd. cmm.manipur@gmail.com

11 Manipur
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from 
Design Chainage 33.000 km to 66.390 Km (Existing Chainage from km 33.395 to km 
67.496)  (PKG-3)

33.16 467.00 253.84 15-07-2021 15-09-2021 65.69 60.73 19-03-2023 07-08-2024
Mehta Construction Company - 
Ganpati Builders (JV)

mehtaganpatijv@gmail.com

12 Manipur
Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam section of NH-37 from 
Design Chainage 66.110 km to 101.280 Km (Existing Chainage km 67.496 to km 
103.557) (PKG-4)

35.17 579.63 268.34 23-08-2021 27-06-2022 37.23 32.94 29-12-2023 24-09-2024
BLA Projects Private Limited - G 
P Projects Ltd. (JV) 

nh37.pkg4@gpprojects.n

13 Manipur
Widening to 2 Lane with Paved shoulder of lmphal to Jiribam section of NH-37 from 
Design Ch. from Km 101+280 Near Khongsang Village to Km 131+280 near Puilon 
(Kambiron) Village ( PKG-5 )

30.00 410.68 218.52 25-03-2022 09-11-2022 32.9 27.32 12-05-2024 12-02-2025 Aarpee Infraprojects Pvt. Ltd. imphaljiribampkg5@gmail.com

14 Manipur
Widening to 2 Lane with Paved shoulder of lmphal to Jiribam section of NH-37 from 
Design Ch. from km 131.280 to km 169.570 (PKG-6)

38.29 504.76 244.00 31-03-2022 07-02-2023 17.08 13.41 06-02-2025 06-02-2025 Sarjan Infracon Pvt. Ltd. info@sarjaninfra.com

15 Manipur
Widening to 2 lane with Paved shoulder of lmphal to Jiribam section of NH-37 from 
Design Ch. from km 69+570 Near Nungkao vlllage under Tamenglong District to km 
205+974 neir Jiribam Bridge under Jiribam district  under NH(O)-NE (PKG-7)

36.40 760.16 248.63 19-01-2023 to be given 0 0 - -
M/s P.D. Agrawal Infrastructure 
Ltd - M/s Apex Structure Pvt. Ltd. 
(JV)

pdagrawal_indore@yahoo.com, 
apexcompany2009@yahoo.in 

16 Manipur
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur in the 
state of Manipur from km 0.000 at Tamenglong to km 10.000 near Dialong  (Package-
1) 

10.00 185.80 111.80 19-07-2021 15-09-2021 72.19 70.32 16-03-2023 31-03-2024

M/s Roadridge Developers Pvt. 
Ltd. 
- Sunshine Overseas Pvt. Ltd. 
(JV)

rdplsopljvpkg1@gmail.com

17 Manipur
Construction of of 2 -Lane with paved shoulders road from Tamenglong-Tousem-
Lisang-Mahur Road (NH-137) starting near Dialong Village at km 10.000 and ending 
near Barak River at km 31.430 (Package-2) 

21.43 483.87 292.45 20-07-2021 15-09-2021 81.24 77.97 16-03-2023 31-03-2024
M/s Jandu Construction India 
Limited - Niraj Cement Structurals 
Limited (JV)

jcipl.manipur@gmail.com

18 Manipur
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur in the 
state of Manipur from Km 20.500 at old Tamenglong to Km 30.800 near Phelong 
(Package-3) 

12.05 234.08 150.06 26-03-2021 21-06-2021 75.8 75.2 20-12-2022 31-03-2024 M/s Kalyan Toll Infrastructure Ltd. tamenglongmahurpkg3@gmail.com

19 Manipur
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur in the 
state of Manipur from km 34+000 at Phelong to km 44+700 near Azuram (Package-
4) 

10.70 198.77 119.74 19-07-2021 15-09-2021 64.18 61.89 16-03-2023 11-04-2024

M/s Roadridge Developers Pvt. 
Ltd. 
- Sunshine Overseas Pvt. Ltd. 
(JV)

rdplsopljvpkg4@gmail.com

20 Manipur
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur (NH-
137) in Manipur starting from km 54.180 near Azuram to km 80.630 near Mandeu 
(Package 5) 

26.45 477.86 286.71 23-08-2021 18-11-2021 38.1 37.01 19-05-2023 12-08-2024
M/s Shri Swami Samarth 
Engineers Ltd.

sssel.manipurpkg5@gmail.com
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21 Manipur
Construction of 2 -Lane with paved shoulders road from Tamenglong to Mahur (NH-
137) starting from km 80.630 near Mandeu to km 96.870 near Jiri River (Package-6)

16.24 311.18 191.08 10-09-2021 19-11-2021 51.48 50.33 20-05-2023 31-05-2024 M/s B R Goyal Infrastructure Ltd. tamenglongmahurpkg3@gmail.com

22 Manipur
Widening/Improvement to 2-lane with Paved shoulder of Yaingangpokpi - Finch 
corner road section of NH-202 from Km 0.000 to Km 16.900 (part of contract 
Package -I) on EPC

16.90 199.80 124.81 28-03-2020 01-07-2020 54.39 52.05 30-06-2022 01-03-2024 M/s Varaha Infra Limited varaha.imphal@gmail.com

23 Manipur
Widening/Improvement to 2-lane with Paved shoulder of Yaingangpokpi - Finch 
corner road section of NH-202 from Km 16.900 to Km 30.970 (part of contract 
Package -II) on EPC basis

14.07 211.50 135.64 28-03-2020 01-07-2020 60.28 54.51 30-06-2022 27-05-2024 M/s Varaha Infra Limited varaha.imphal@gmail.com

24 Manipur

Widening/Improvement to 2 lane with earthen shoulder of Choithar to Marrem 
Khullen section of NH-202 of Imphal Ukhrul Jessami Economic Corridor from Design 
Chainage km 53.110 to km 95.700  in the State of Manipur on EPC mode under 
Bharatmala Pariyojana, under NH(O)-NE  (Package-5)

42.59 564.05 225.82 31-03-2023 to be given 0 0 - - S S Builders ssb_nagi@yahoo.com

25 Manipur

Widening/Improvement to 2 (Two) lane with earthen shoulder of Marrem Khullen to 
Jessami section of NH-202 of Imphal - Ukhrul - Jessami Economic Corridor from 
Design Chainage km 95.700 to km 140.180  in the State of Manipur on EPC mode 
under Bharatmala Pariyojana under NH(O)-NE  (Package-6)

44.48 554.66 221.23 31-03-2023 to be given 0 0 - -
HVS Construction Materials Pvt. 
Ltd.

hvs_construction@rediffmail.com

26 Manipur

Widening/Improvement to 2 (Two) Lane with earthen shoulder of Jessami to Laynen 
bridge (Nagaland border) section of NH-29 of Imphal Ukhrul - Jessami Economic 
Corridor from km 0.000 to km 11.009 in the State of Manipur on EPC mode under 
Bharatmala Pariyojana, under NH(O)-NE   (Package-7)

11.01 164.89 68.43 31-03-2023 to be given 0 0 - -
HVS Construction Materials Pvt. 
Ltd.

hvs_construction@rediffmail.com

27 Manipur
Construction of 2-laning with Hard shoulder of Ukhrul Toloi - Tadubi section of NH-
102A from Design Chainage km 9+450 to km 50+850 in the State of Manipur on 
EPC mode under NH(O)-NE (Package-2)

41.40 578.98 235.82 15-03-2023 to be given 0 0 - -
S S Builders - Ganpati Builders 
(JV)

ssb_nagi@yahoo.com

28 Manipur
Construction of 2-laning with Hard shoulder road of Ukhrul - Toloi - Tadubi section of 
NH-102A from Design Chainage 50.850 km to 81.870 km (Package -3)

31.02 315.56 155.00 16-12-2022 23-07-2023 9.85 3.55 22-01-2025 23-01-2025 Satish Aggarwal & Co. -

29 Manipur
Construction of 2-laning with Hard shoulder road of Ukhrul - Toloi - Tadubi section of 
NH-102A from Design Chainage 81.870 km to 105.825 km (Package -4)

23.96 310.76 150.14 27-08-2021 27-08-2022 51.2 46.32 28-02-2024 28-02-2024
A K Shivhare Infrastructure Pvt 
Ltd 

aks.nh102a@gmail.com
akshivhare@rediffmail.com
akshivhare2015@gmail.com

30 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from 
km13.747 to km32.835 (Pkg- I B)

19.09 241.52 139.80 31-03-2020 01-07-2020 77.19 70.51 30-06-2022 31-03-2024 RSM Infra Projects rsminfraprojects@gmail.com

31 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from 
km32.835 to km48.587 (Pkg- IIA)

15.75 232.99 139.20 31-03-2020 01-07-2020 84.48 82.21 30-06-2022 31-03-2024 Bharat Vanijya Eastern Pvt. Ltd 
bharatvanijyaimphalbranch@gmail.co

m

32 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from Km 
48.587 to Km 69.875 (Package-II B) 

21.88 365.53 206.41 30-06-2020 05-08-2020 77.36 75.73 04-08-2022 31-03-2024 Bharat Vanijya Eastern Pvt. Ltd 
bharatvanijyaimphalbranch@gmail.co

m

33 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section of NH-
102B from Design Chainage 69.875 Km to 121.769 Km (Pkg-3)

51.89 673.27 404.48 14-07-2021 25-08-2021 54.79 50.13 24-08-2023 30-06-2024 M/s M & S Co. mnsccpur102@gmail.com

34 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from 
Km118.850 to km130.00 (Pkg- IVA)

11.15 204.12 114.68 31-03-2020 01-07-2020 69.89 69.51 30-06-2022 14-04-2024 M/s GPT Infraprojects Ltd.
gptinfraprojectsimphalbranch@gmail.

com

35 Manipur
Widening to 2-lane with Hard shoulder of Churachandpur to Tuivai Section from 
Km130.00 to km 141.029 (Pkg- IVB) 

11.03 177.76 102.80 01-07-2020 05-08-2020 80.53 78.28 04-08-2022 15-04-2024 M/s GPT Infraprojects Ltd.
gptinfraprojectsimphalbranch@gmail.

com

36 Manipur
Improvement of existing road to 2 laning with Hard Shoulders of Maram -Peren 
section (Package-1A, length- 22.340Km) from Design Chainage 0.000 km to 22.340 
km on NH-129A

22.34 226.32 151.15 05-02-2021 21-06-2021 39.01 31.29 22-12-2022 30-12-2024
CSR Infratech India Pvt. Ltd.- 
Raam Infratech India Pvt. Ltd. 
(JV)

kpanda0786@gmail.com

37 Manipur
Improvement of existing road to 2 laning with Hard Shoulders of Maram-Peren 
section (Package-1B, length- 17.660 km) from Design Chainage 22.340 km to 
40.000 km

17.66 188.36 128.55 05-02-2021 21-06-2021 73.33 70.44 22-12-2022 10-05-2024
CSR Infratech India Pvt. Ltd.- 
Raam Infratech India Pvt. Ltd. 
(JV)

kpanda0786@gmail.com

38 Manipur
Improvement of existing road to 2 laning with Hard Shoulders of Maram-Peren 
section (Package-2B, length- 18.160 Km) from Design Chainage 56.840 km to km 
75.000 on NH-129A

18.16 232.63 145.87 12-02-2021 21-06-2021 97.02 95.18 22-12-2022 08-01-2024 Satya Builders premsinghkuntal1984@gmail.com

39 Manipur
Improvement of existing road to 2 lanning with Hard Shoulders of Maram Peren 
section (Package-III, length - 34.494 km) from Design Chainage km 75+000 to 
109+494 km on NH-129A

34.49 467.41 269.42 27-08-2021 26-11-2021 70.76 63.6 25-11-2023 31-05-2024
New India Contractors & 
Developers Pvt. Ltd. - Bharat 
Construction Co. (JV)

mkamboj966@gmail.com

40 Manipur
Improvement/Upgradation of existing 2-lane to 4-Lane Divided Highway from Taphou 
Kuki to Daili section of Imphal-Kohima Road (Design Ch.: km 262.175 to 274.610) 
(Pkg-4A)

12.44 379.39 212.54 31-08-2020 15-10-2020 43.87 44.06 18-04-2022 08-02-2024
Lekcon Infrastructure Pvt. Ltd. - 
R.S.V. constructions Pvt. Ltd. (JV) 

prasadsurya30@gmail.com
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41 Manipur
Improvement/Upgradation of existing 2-lane to 4-Lane Divided Highway from Daili to 
Kuraopokpi section of Imphal-Kohima Road (Design Ch.: km 274.610 to 287.00 ) 
(Pkg-4B)

12.39 268.98 132.98 16-12-2022 to be given 0 0 - -
A K Shivhare Infrastructure Pvt. 
Ltd.

-

42 Manipur
Improvement/Upgradation of existing 2-lane to 4-Lane Divided Highway from 
Kuraopokpi to Sekmai section of Imphal-Kohima Road (Design Ch.: km 287.00 to 
297.700) (Pkg-5A)

10.70 228.97 122.40 16-12-2022 to be given 0 0 - - Allone Infra Pvt. Ltd. -

43 Manipur
Improvement/ Up-gradation of existing 2-Lane road to 4-Lane Divided Highway from 
Sekmai to Nilkhuthi section of  Imphal-Kohima Road (Design Chainage from Km 
297+700 to Km 308+729) of NH-39 (Pkg-5B)

11.02 211.70 126.58 27-03-2021 20-07-2021 9.6 2.76 21-01-2023 08-01-2025 NSC Projects Pvt. Ltd jcpant97@gmail.com

44 Manipur
Widening and Improvement to 2-Lane with paved shoulders of Imphal-Moreh section 
of NH-39 from Km 395.680 to Km 406.000  (Package-III)

9.85 259.31 150.11 22-03-2021 21-06-2021 97.68 95.55 20-12-2022 31-01-2024
Dwarakamai Constructions Pvt. 
Ltd.

dmc.nsc.impkg3@gmail.com

45 Manipur
Widening and Improvement to 2-Lane with paved shoulders of Imphal-Moreh section 
of NH-39 from km 406.000 to Km 425.411 (Package-IV)

19.41 277.99 140.00 22-03-2021 20-07-2021 88.62 84.77 19-01-2023 31-03-2024 M/s SKV & SPG Pvt. Ltd. imphalmorehpkgiv@gmail.com

46 Manipur
Construction of Moreh Bypass to 2-lane with Paved shoulder from km421.950 to 
425.411 of NH-39 (Length= 2.52 km) near Indo-Myanmar border on EPC 

2.37 68.14 21.51 27-03-2020 01-07-2020 74.25 71.9 31-12-2021 31-03-2024 M/s L.K. & Sons kadamjitl@gmail.com

47 Manipur
Construction of 2 laning with hard shoulder road of Akash bridge - Jessami section of 
NH-202 in Nagaland- Manipur from design Ch. 325.440 km to 340.160 km (Pkg-II) 

14.72 152.11 73.48 21-06-2022 20-02-2023 38.61 31.05 19-02-2025 19-02-2025
M/s HVS Construction Materials 
Pvt. Ltd.

hvs_construction@rediffmail.com

995.4 15440.5 8271.3


