Sanctioned / Awarded Cumulative | Cumulative Original Likely Date of
SL. State/UT Name of Project Length Revised Cost Date of Appointed | Physical F dul I Name of the Contractor Official Mail IDs of
No. (Km) TPC Rs. in crore Award Date prog prog Comy Actual Date of Contractor
YN |:| (Rs. in Cr.) : (%) (%) Date Completion

1 Uttarakhand Tg‘i‘;zeod 1;'3°'666°5"t‘;"1‘g§r;‘ 4?&N:r'1:'p?;;k;;gsttd;;KTz';fg;gso Dl 0.74 47.13 3490 | 16-06-2017 | 11092017 |  100% 100% | 15032019 | 15-01-2020 | M/s KCC Buildcon Put. Ltd. kcc.dharsu@gmail.com
Rehabilitation/ Treatment of Landslide location with slope protection and Drainage
improvement at Helang (Km 468.200), Govindghat-Il (Km 497.000) and Govindghat- L Py o o oy oy M/S R.G. Buildwell Engineers .

2 Uttarakhand Il (ke 500.000) on NH-58 (New NH 07) with proposed length of 275m, 150m & 0.58 45.09 34.52 06-04-2016 | 04-11-2016 100% 100% 31-01-2020 15-01-2020 LTD. uk.package@gmail.com
150m respectively in Chamoli District

3 Uttarakhand  |Proposed Protection work at Bareti landslide zone km. 100.300 to km. 101.060 0.76 40.89 28.00 18-09-2017 | 04-01-2018 100% 100% 03-01-2020 30-04-2021 | M/s Bharat Construction bharatconstruction248@gmail.com

4 | Uttarakhand g;’gj‘(;‘sc;')"l’(‘"?f 5;;‘2’73;“;3,\""’_"’3; L‘:\tg::'°&:’;‘:3;sa;: S:r‘i’y'szra,',‘ands“de i 118 8927 6500 | 10-12-2018 | 03-05:2019 |  100% 100% | 02052020 | 25-08-2020  |Mis Bharat Construction bharatconstruction248@gmail.com
Construction of valley side slope stabilization treatment including drainage, cross Mis Chaudhary Construction

5 Uttarakhand  |drainage work and pavement in Dharasu- Gangotri road from km. 123.080 to km 0.89 23.51 18.00 22-11-2019 | 08-01-2020 100% 100% 05-07-2020 08-09-2020 1 o — )I:t i ccc.nhidcldharasupm@gmail.com
123.970 of NH-34 and stabilization of dumping zone pany :

6 | Uttarakhand fgg?&‘ﬁ;":ﬂffg’;g;;gfsr\'ﬁ_‘pzf L%‘j:"’gh";‘:;t‘saf; g::;'g;’;?a LEMRIBIGL | ey 4537 37.00 | 10122018 | 03-05-2019 |  100% 100% | 02052020 | 31-01-2021 |Ms Bharat Construction bharatconstruction248@gmail.com
Rehabilitation/ treatment of landslide location with slope protection work and
drainage improvement at Nandprayag (Km 420.400), Maithana (km 423.500), Birahi L Py o o e 05 M/S R.G. Buildwell Engineers .

7 Uttarakhand (km 437.400) & Gulabkothi (K 464.400) on NH-58 vith proposed length of 200m, 0.78 57.66 4492 06-04-2016 | 04-11-2016 100% 100% 06-05-2018 31-05-2021 LTD. uk.package@gmail.com
350m, 100m & 125m respectively in Chamoli district
Construction, Operation & Maintenance of 2-L Bi-directional Silkyara Bend- Barkot
Tunnel with escape passage including approaches on Dharasu-Yamunotri section e 7. 7 5. M/s Navayuga Engineering Co. .

8 Uttarakhand biw Chainage 25.400km and 51.00km falling along NH-134(0ld NH-04)on EPC 486 1383.78 853.79 31-05-2018 | 09-07-2018 57.56 56.74 08-07-2022 14-05-2024 Limited necdocumentcontroller@gmail.com
mode
Construction and upgradation of existing road to 2-lane with paved shoulder from Km

9 Uttarakhand gggggg)“’ Km 399.000 of Lameri o Karanprayag (Excluding km 379.000 to km 29.01 27431 16335 | 26-03-2018 | 23-052018 |  98.61 95.88 | 20112020 | 31-03-2024 | M/s RCC Developers Itd recdpkg1@gmail.com
Rudraprayag to Josimath Package-I
Construction and upgradation of existing road to 2-lane with paved shoulder from km

10 | Uttarakhand iggggg ;(';”;ﬁ()zggoogftza‘{;g’g;g;’g fo chamoli (excluding km 420.250 to km 28.80 403.36 25826 | 26032018 | 24-05-2018 |  94.26 9183 | 21112020 | 31-03-2024 | M/s SCCPL-HCCPL(V) scephceplkpg2@gmail.com
Rudraprayag to Josimath Package-Il
Construction and Upgradation of existing road to 2-lane with paved shoulder from

1 | Uttarakhand fg;‘;37%Ogomtjsg'ggg?oogg]%%hj%"g;g Eg“n'ﬂéixf%diﬂgmﬂgﬁf fokm 3.59 417.24 30728 | 26032018 | 23.052018 | 9872 9872 | 20112020 | 3103-2024  |Mis NKG Infra. Struc Pt. Ltd. chamoliproject3@gmail.com
Rudraprayag to Josimath Package-Ill

104.8 2827.6 1845.0




