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1 Assam Completed
Improvement and Strenghtening of Road Section from Chand Khera to Kurti Bridge 
on Assam-Tripura Border in the state of Assam on EPC basis

17.95 66.94 04-10-2016 28-11-2016 100% 100% 24-01-2018 31-03-2018  -

2 Assam Completed
One time improvement of Moran Town section of NH-37 from km 555.000 to km 
558.500 

3.50 14.52 31-05-2019 19-08-2019 100% 100% 17-08-2020 31-12-2020 M/s BB Enterprises binudborgohain1972@gmail.com

3 Assam Completed
One time improvement of Digboi to Ledo Town section (via Powal and Margherita ) 
of NH-38 from km 20.000 to km 53.000 

31.50 30.84 29-07-2019 25-09-2019 100% 100% 23-09-2020 23-09-2020 M/s Ganpati Builders
ganpatidib@gmail.com
op.sharma0082@gmail.com 
ganpatibuilders0082@gmail.com

4 Assam Completed
Construction of 2-L Dibrugarh By Pass / realignment of NH-37 from Bogibeel 
Junction at km. 581.700 to km. 597.147 

15.45 379.32 20-02-2015 02-11-2015 100% 100% 31-10-2018 31-10-2020
M/s ABCI-JKM Pvt. Ltd (JV). jkmdbrproject@gmail.com

jkmdibrugarhbypass@gmail.com

5 Assam Completed
4-Laning of NH-52A from Gohpur (Km 264.100 on NH-52) to Holongi (Km.20.370 on 
NH-52A) under SARDP-NE

10.08 223.30 30-03-2015 11-12-2015 100% 100% 10-12-2018 31-10-2022
M/s ECI Engg.Construction Co. 
Ltd.

pmgohpur@eciecc.com
ecigohpur@gmail.com

6 Assam Completed 2-laning with paved shoulders from km 6.25 to 10.40 of Silchar Badarpur section 4.15 76.78 23-03-2015 01-10-2015 100% 100% 11-12-2017 10-06-2022
M/s Shree Gautam Construction 
Company Ltd.                               

sgcclsilchar@gmail.com

7 Assam Completed
Widening/Improvement to 4-Lane with Paved shoulder from km 66.00 to km 81.00 
(Design Chainage 65.923 to 80.930) of Dokmoka - LoringThepi section- (Package-
3) 

15.01 278.56 10-08-2020 30-09-2020 100% 100% 24-03-2022 27-12-2022 Skylark Infra Engg. Pvt. Ltd. pm.dokmoka@skylarkworld.com

8 Assam Completed
4-Laning of NH-37 from Nagaon By-pass to Teliagaon (km 278.600 to km 288.600) 
in the state of Assam under SARDP-NE Phase-A on EPC mode-Package-1

10.00
225.02

23-03-2020 01-07-2020 100% 100% 23-12-2021 09-03-2023 PRL Projects & Infra Structure Ltd.
rcplassam1@gmail.com, 
nagaonnh127@prlinfra.com

9 Assam Completed
4-Laning of NH-37 from Teliagaon to Rangagara (km 288.600 to km 297.000) in the 
state of Assam under SARDP-NE Phase-A on EPC mode – Package - 2

8.40 20-03-2020 01-07-2020 100% 100% 23-12-2021 30-03-2023 Ganga Sagar Singh  support@gss.org.in

10 Assam Completed
Widening/lmprovement to 4-Lane with paved shoulders from Km. 51+246 to Km. 
66+000 (Design Chainage 50+710 Km to 65+923 Km) of Parokhuwa-Dokmoka 
section (Package-2)

15.21 335.88 26-03-2021 12-07-2021 100 100 03-01-2023 30-04-2023
P. D. Agrawal Infrastructure Ltd. -
Apex Structure Pvt Ltd. (JV) 

apexcompany2009@yahoo.in

11 Assam Completed
Widening/Improvement to 4-Lane with Paved Shoulder from km 81+000 to km 
95+400 (Design Chainage 80+930 to 96+400) of Loring Thepi - Ganapath Gaur 
Gaon Section - (Package-4) 

15.47 260.07 03-02-2021 25-06-2021 100 100 17-12-2022 29-03-2023 S.S Builders ssbuilderspkg4@gmail.com,

12 Assam Completed
4-Laning from Kaliabor Tinali to Dolabari section from Km 0.0 to Km 17.3 of NH 37-A 
including construction of new Brahmaputra bridge

17.30 811.28 31-10-2014 29-11-2014 100 100 28-11-2018 01-10-2023
M/s Gammon India- S P 
Singla[SPSCPL] (JV)

manoj.rathore@gammonengineers.c
om
9303_newbrahmaputra.planing@
gammonengineers.com

13 Assam Completed
4-Laning from Biswanath Chariali by-pass Km 208.00 to Gohpur Km 265.50 (Total 
length 57.50) in the state of Assam on EPC basis Under SARDP-NE 

57.50 1099.35 18-10-2021 11-12-2021 100 98.41 10-06-2023 15-12-2023
Dhatarwal Construction Company 
Pvt. Ltd. 

babulsayan@gmail.com  
,babulnath40@gmail.com
dolabari.jamuguri@gmail.com

14 Assam Completed
4-Lane highway connecting km 17.3 of NH 37A and km 182 of NH 52 between 
Dolabari and Jamuguri on EPC basis 

16.86
1049.51

05-11-2021 07-02-2022 100 95.02 09-08-2023 13-12-2023 Sri Babul Nath
mkcilrsmjv@gmail.com, 
jatin.s@rsminfra.in, 
jiabharali.dc@mkcinfrastructureltd.co

15 Assam Completed
Construction of Jia Bharali Bridge (1.2Km) along with its approaches and River 
Training Work from km 25.552 to km 27.500 of NH-37A (New NH-715) (CoS work)

1.95 21-12-2020 17-02-2021 100 100 05-08-2023 14-12-2023
MKC Infrastructure Ltd. - RSM 
Infra Projects (JV) 

dccindiaproject@gmail.com

Total 240.32 4851.37

1 Assam Ongoing
4-Laning from Rangagara to Kaliabhor Tiniali from km 297.00 to km 315.315 of NH-
37 on EPC basis.

18.32 289.99 16-01-2017 23-10-2017 86.86 84.91 21-04-2020 31-03-2024 M/s Simplex Infrastructure
c3172@simplexinfra.com
kaustab.chakraborty@simplexinfra.co
m 

2 Assam Ongoing 4-Laning from Jamuguri to Biswanath Chariali from km 182 to km 208 of NH-52 26.00 520.01 13-10-2016 19-12-2016 90.01 84.18 19-06-2019 31-03-2024
M/s T K Engineering Consortium 
Pvt. Ltd.(TKECPL) 

tkjhbnc@gmail.com
jpdekatk@gmail.com
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3 Assam Ongoing
4-Laning of Numaligarh to Jorhat section from Km. 402.500 to Km. 453.000 (Design 
Km 403.200 to Km 454.240) except Dergaon bypass (with Toll Plaza)

39.72 814.56 31-10-2014 23-05-2015 98.7 95.56 21-05-2018 15-03-2024
M/s Hindustan Construction 
Company (HCC)

njrp.pd@hccindia.com,
njrp.qclab@hccindia.com, 
njrp@hccindia.com

Assam Ongoing Balance work of 4-Laning of Jorhat to Jhanji section Pkg-1 10.00 15-01-2024 14-02-2024 0 0 - 11-08-2024

Assam Ongoing Balance work of 4-Laning of Jorhat to Jhanji section Pkg-2 14.00 15-01-2024 14-02-2024 0 0 - 11-08-2024

Assam Ongoing Balance work of 4-Laning of Jorhat to Jhanji section Pkg-3 13.80 15-01-2024 14-02-2024 0 0 - 11-08-2024

Assam Ongoing
Balance work of 4-Laning of Jorhat to Jhanji section Pkg-4
(Structures & Toll Plaza)

0.00 15-01-2024 14-02-2024 0 0 - 11-08-2024

5 Assam Ongoing
4-Laning of Jhanjhi Jn to Demow section from Km. 491.050 to Km. 535.250(Design 
Km 490.800 to Km 534.800) (with Toll Plaza)

44.08 1369.02 25-07-2022 21-09-2022 31.56 29.54 21-03-2024 28-07-2024 Kamac Engg - Shiva Harlalka (JV)
keplslg@gmail.com,
kamacslg@gmail.com
nh37k.shiva@gmail.com

6 Assam Ongoing
4-Laning of NH-37 Section between Demow to End of Moran Bypass (From Km. 
534.800 to Km. 561.700) including Emergency Landing Facility (ELF) on EPC Mode.

26.90 385.57 14-10-2022 20-01-2023 31.56 29.55 21-07-2024 20-07-2024 Mohan Lal Jain msmljain@yahoo.co.in 

7 Assam Terminated
4-Laning of NH-37 Section between End of Moran Bypass to Bogibeel junction near 
Lapetketa ((Km. 561.700-Km. 580.778) on EPC Mode

19.18 330.30
To be Re-
awarded

- - - - - -

8 Assam Ongoing
4-Laning of Balachera-Harangjao section of NH-54 (ext.) from km 275.00 to km 
244.00 in the state of Assam under east west corridor project.

25.25 887.68 31-10-2017 26-12-2017 93.93 90.12 24-06-2020 28-02-2024
M/s Sushee Infra-  M/s JSC PTPS 
(JV)

planning.balachera@gmail.com

9 Assam Ongoing
Construction and up gradation to 4-Lane of existing two lane with paved shoulder 
from Hapachara to Tulungia road of NH-117 of existing Km 0.00 to km 14.050 and 
(Design Km 0.000 to km 14.660), (Design length- 14.660 km) under BMP

14.66 220.19 26-03-2020 26-06-2020 89.45 85.94 26-12-2022 31-03-2024 B.K.Sons Infra Pvt. Ltd. bksonsbong@gmail.com 

10 Assam Ongoing
Widening/Improvement to 4 -Lane with Paved Shoulder from Ch. 52.470km to 
Ch.71.500 km (DesignCh.48.655km to Ch.67.556km)of Tulungia Jogighopa Bridge 
Approach Section (Package-5) of Bilasipura- Guwahati road (NH 17)

18.90 691.53 22-03-2021 09-07-2021 99.47 99.14 10-01-2023 15-01-2024
Rajendra Singh Bhamboo Infra 
Pvt. Ltd.

rajendrabhamboo@yahoo.co.in 

11 Assam Ongoing
Construction of New 2-Lane Bridge with its approaches from km 0+000 to Km 4+385 
across River Brahmaputra on NH-17 at Jogighopa

4.38 746.76 10-08-2021 12-11-2021 44.79 38.36 10-11-2024 31-12-2025 S.P. Singla Private Limited spsjogighopa@spsingla.com

12 Assam Ongoing

Widening/Improvement to 4-Lane with paved shoulder from Ch.75.330Km to 
Ch.88.00km (Design Ch.71.800 to 84.100 km) of Jogighopa Bridge Approach (Near 
Pancharatna)- Agia (near Nichinta) section (Pkg. 6) of Bilasipura-Guwahati road (NH-
17) on EPC under BMP

11.78 208.84 25-08-2020 26-10-2020 75.95 74.22 19-04-2022 31-03-2024 Mayasheel Construction msc.pkg6@gmail.com 

13 Assam Ongoing

Widening/Improvement to 4 -Lane with Paved Shoulder from Ch. 88.000km to 
Ch.99.930 km (Design Ch.84.100km to Ch.96.000 km) of Sagunbashi forest (near 
Nichinta) to starting of Krishnai Bypass Section (Package-7) of Bilasipura Guwahati 
road (NH 17)

11.63 286.72 24-03-2023 25-10-2023 6.84 5.29 25-10-2025 25-10-2025 Mayasheel Construction mscpkg7@gmail.com

14 Assam Ongoing

Widening/Improvement to 4-Lane with paved shoulder from Km 99+930 to Km 
143+680 (Design Chainage 96+000 to 139+750) of (Paikan to Dhupdhara Sahar) of 
Bilasipura-Guwahati Road on NH-17 in the state of Assam on EPC mode under 
Bharatmala Pariyojana in Economic Corridors (Project Length – 43.750km) under 
NH(O)-NE (Package-8) 

43.75 1457.59 14-03-2023 27-12-2023 3.3 1.12 26-12-2026 26-12-2026
M/s YFC Projects Pvt. Ltd.- M/s 
TTC Infra India (JV)

ttciibgpkg8@gmail.com

15 Assam Ongoing

Widening/Improvement to 4-Lane with Paved Shoulder from Ch. 143+680km to 
Ch.177+372km (Design Ch.139+750km to Ch.173+434km) of Bilasipura- Guwahati 
road on NH-17 (Section: Dhupdhara Sahar to Milmila Reserve Forest (before 
Chayagaon Market)) in the state of Assam on EPC mode under Bharatmala 
Pariyojana in Economic Corridors (Project Length – 33.684km) NH(O)-NE (Package-
9) 

33.68 1000.27 20-03-2023 11-12-2023 2.2 0 11-06-2026 11-06-2026
ANIL Das - SAILAJA Commercial 
Construction Pvt. Ltd. (JV)

das1969anil@gmail.com

16 Assam Ongoing

Widening/Improvement to 4-Lane with Paved Shoulder from Ch. 177+372km to 
Ch.203+783km (Design Ch.173+434km to Ch.200+750km) of Bilasipura- Guwahati 
road (NH 17) (Section: Milmila R.F (before Chayagaon Market) to Approach of 
Airport Junction (VIP Chowk) in the State of Assam on EPC mode under Bharatmala 
Pariyojana in Economic Corridors (Project Length - 27.316km)  for (Package-10)

27.31 1264.90 31-03-2023 18-12-2023 2.25 0 18-06-2026 18-06-2026
ANIL Das - SAILAJA Commercial 
Construction Pvt. Ltd. (JV)

das1969anil@gmail.com

738.154
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17 Assam Ongoing
Widening/Improvement to 4(Four) Lane with Paved Shoulder From Km 38+500 to 
Km 51.246 (Design Chainage 38.500 to 50.959) with Proposed Daboka Bypass of 
Daboka - Parokhaowa (Package -1) of NH-29 in the State of Assam on EPC mode. 

12.46 516.88 24-02-2023 30-11-2023 13 0 29-11-2025 30-11-2025 M/s Mehta Contruction Company mehtaconst09@gmail.com

18 Assam Ongoing
Widening/lmprovement to 4-Lane of Daboka Dimapur Stretch from Km 95+400 to 
Km 113+830 (Design Chainage 96+400 Km to 113+830 Km) of Ganpath Gaur Gaon- 
Kwaram Taro Vitlage-  (Package-5) 

17.43 288.85 31-03-2021 12-07-2021 45.77 44.27 12-01-2023 30-06-2024 B.K.Sons Infra Pvt. Ltd.
bksonsinfra@gmail.com 
bksonsmanjapkg5@gmail.com

19 Assam Ongoing
Widening/Improvement to 4-Lane with Paved Shoulder from KM 113+300 to Km 
146+230 (Design Chainage 113+830 to 145+712) of Kwaram Taro Village - Dillai 
Section (Package-6)

31.88 625.64 10-09-2021 14-07-2022 54.58 48.49 13-07-2024 13-07-2024 Ashoka Buildcon Ltd. ablnh29pkg6@ashokabuildcon.in 

20 Assam Ongoing
Widening/lmprovement to 4-Lane with Paved Shoulder from Dillai at Km 146+230 to 
Lahorijan at Km 157+46O (Design Chainage 145+712 to 156+502) of Dillai - 
Lahorijan (Package - 7) 

10.79 204.09 02-09-2022 20-01-2023 43.38 42.09 20-07-2024 20-07-2024 M/s Shankar Agarwal shankaragarwaloffice@gmail.com 

21 Assam Ongoing
4-Lane Bridge including approaches over River Brahmaputra between Dhubri (on 
North Bank,Assam) and Phulbari (on south Bank,Meghalaya) on NH-127B 

19.28 4997.04 24-11-2020 15-12-2020 43.83 42.15 12-09-2028 12-09-2028
Larsen & Toubro Ltd. Heavy Civil 
Infrastructure IC Larsen & Toubro 
Ltd.(L&T)

dpbplnt@gmail.com

22 Assam Ongoing

Widening / Improvement to 4-Lane with Paved Shoulder configuration of existing 
single lane road from Srirampur (near Bhairiguri Village) to Kachukhana Harichara 
Paglagaunj (Pkg-1) of Srirampur - Dhubri of NH-127B from existing Km 0.000 to Km 
28.050 (Design Km 0.000 to Km 27.650)

27.65 613.89 12-09-2022 15-02-2023 4.63 0 14-02-2025 14-02-2025 Simplex Infrastructures Ltd.
c3172@simplexinfra.com
kaustab.chakraborty@simplexinfra.co
m 

23 Assam Ongoing

Widening / Improvement to 4-Lane with Paved Shoulder  configuration of existing 
single lane road from Kachukhana Harichara  Paglagaunj to Dhubri - Phulbari Bridge 
approach (Pkg-2) of  Srirampur - Dhubri Section of NH-127B from existing Km 
28.050 to Km  55.060 (Design Km 27.650 to Km 54.154)

26.50 909.02 04-08-2022 02-01-2023 40.43 37.37 01-01-2025 01-01-2025
M/s Jandu Construction India Pvt. 
Ltd.

nfo@jandu.co.in,
infojcipl@gmail.com

24 Assam Ongoing
Rehabilitation & upgradation to 4-Lane with Paved shoulder of Dergaon Town 
section from Km 426.800 to Km 437.800 (Total length-11.00 km) on NH 37 on EPC 
basis

10.60 287.63 19-03-2020 30-06-2020 98.98 97.63 19-06-2022
Completed C.C 

Not issued
M/s Rajinder Infrastructure Pvt.Ltd.

 jornh37@gmail.com  
ripl.chd@gmail.com 

25 Assam Ongoing
Widening/improvement to 4-Lane with paved shoulder from km. 581+700 to km 
606+300 of NH-37 on existing Dibrugarh-Lahoal-Chabua Bypass i.e. from Lepetketa 
to Kandulibari Grant Gaon section under NH(O) - NE [Pkg.1]

24.60 215.27 31-03-2022 25-07-2022 62.15 56.86 24-07-2024 24-07-2024 Ganpati Builders
op.sharma0082@gmail.com 
ganpatibuilders0082@gmail.com

26 Assam Ongoing
Widening/improvement to 4-Lane with paved shoulder from km. 606+300 to km 
626+030 of NH-37 on existing Lahoal-Chabua Bypass i.e. Kandulibari Grant Gaon 
to Nalanihulla section under NH(0) - NE [Pkg.2]

19.73 170.95 05-04-2022 25-07-2022 64.25 56.42 24-07-2024 24-07-2024 JKM Infra works LLP
jkmahanta@jkminfra.net
jkmho@jiminfra.net

27 Assam Ongoing

Widening/Improvement to 4-Lane with Paved Shoulder from km 626+030 (Nalani 
hulla Gaon) to km 650+450 (Chotahapjan) on existing Tinsukhia -Makum Bypass of 
NH-15 (OLD NH-37) and Strengthening of existing NH-315 (OLD NH-38) from Km 
0+000 (Chotahapjan) to Km 16+900 (Bogapani section) (2-Lane +PS) under NH(0) - 
NE (Pkg-3)

41.32 458.59 03-02-2023 19-05-2023 12.88 4.39 17-05-2025 17-05-2025 M/s TTC Infra India ttcii.tzp@gmail.com

28 Assam Ongoing

Widening/ Improvement to 2-Lane with Paved Shoulder from Km 16+900 
(Bogapani) to Km 27+150 (Golai Gaon) on existing Dibrugarh to Ledo section with 
proposed Digboi Bypass (Green Fiefld and Brownfield) (2 - Lane+PS) of NH-315 
(OLD NH-38) in Tinsukia District in the State of Assam on EPC mode (Section-4). 

10.25 356.65 28-02-2023 08-12-2023 0 0 08-12-2025 03-12-2025 M/s RK Infracorp Limited 
 rkinfracorp@gmail.com,
rkinfracorp@hotmail.com

29 Assam Ongoing

Widening/Improvement to 2-Lane with paved shoulder from km 27+150 (Golai 
Gaon) to km 47+682 (Ledo) on existing Dibrugarh to Ledo section with proposed 
Margherita - Ledo Bypass (Greenfield) (2-Lane +PS) of NH-315 (Old NH-38) in 
Tinsukia District in the State of Assam on EPC (Package-5) under Bharatmala 
Pariyojana in Economic Corridors (Pkg-5)

20.53 643.42 31-03-2023 05-12-2023 0 0 05-12-2025 05-12-2025 Kamac Engineers Pvt. Ltd. keplsig@gmail.com

30 Assam Ongoing

4-Laning of Silchar - Dhanehari section from Existing Chainage km 263+800 of NH 
37 to km 12+920 of NH 306 (Design Chainage km 0+000 to km 20+000) on Silchar - 
Vairengte - Sairang road in the State of Assam under Bharatmala Pariyojna on EPC 
mode. (Project Length – 20.00 km) (Package-1)

20.00 1256.90 21-03-2023 22-01-2024 4.67 0 23-07-2026 23-07-2026
YFC Projects Pvt. Ltd. - TTC Infra 
India (JV)

ttcii.sd.pkg1@gmail.com

31 Assam Ongoing

4-Laning of Dhanehari Lailapur / Vairengte section from Existing Chainage km 
12+920 to km 43+000 of NH 306 (Design Chainage km 20+000 to km 49+360) on 
Silchar - Vairengte Sairang road in the State of Assam under Bharatmala Pariyojna 
on EPC mode. (Project Length 29.360 km) under NH(O)-NE (Package-2)

29.36 1716.21 31-03-2023 14-02-2024 0 0 14-08-2026 14-08-2026
Jandu Construction India Pvt. Ltd. 
(JCIPL)

info@jandu.co.in, 
infojcipl@gmail.com
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32 Assam Ongoing

Construction of 4-Lane Panchgram Bypass from Design Chainage km 15+500 on 
NH-37 (Old NH-53) at Kalinagar Pt.-II Village to Design Chainage km 27+300 at 
crossing with NH-6 (Old NH-44) Near Siddeswar Pt.-I Village on Silchar - Churaibari 
stretch in the State of Assam on EPC Mode under Bharatmala Pariyojana in 
Economic Corridors 

11.80 728.97 01-11-2023 to be given 0 0 - -
Jandu Construction India Pvt. Ltd. 
(JCIPL)

jandu.panchgram@jandu.co.in

33 Assam Ongoing

Construction of 4-Lane Badarpur Bypass from Design Chainage km 27+300 at 
crossing with NH-6 (Old NH-44) Near Siddeswar Pt.-I Village to Design Chainage 
km 38+600 on NH-37 (Old NH-44) at Kandigram Chaita Village in the State of 
Assam on EPC 

11.10 574.26 16-03-2023 09-02-2024 0 0 09-08-2026 09-08-2026 S S Builders badarpurkmr@gmail.com

34 Assam Ongoing

Widening & Improvement to 2-lane with Paved shoulder configuration of Dudhnoi - 
Dainadubi section (NH-217) under Bharatmala Pariyojana from design km 0+000 to 
km 8+415 (existing km 0+000 to km 8+600 of Old NH-62) in the State of Assam on 
EPC mode under NH(O)-NE, (Assam portion)

8.41 88.56 31-03-2023 to be given 0 0 - - Shyama Construction shyamaconstruction0005@gmail.com

35 Assam Ongoing
Widening & Upgradation to two lanes with paved shoulders road from  Tamenglong 
to Mahur (NH-137) in the State of Assam starting from km 116.480  near Hangrum 
to km 136.500 near Hejaichak (Package-8) 

20.02 904.04 31-03-2023 29-08-2023 15.53 8.11 29-08-2025 29-08-2025
Anusha Projects Pvt. Ltd.- BKD 
Infrastructures Pvt. Ltd. (JV)

anushaprojects@gmail.com

36 Assam Ongoing

Widening & Upgradation to two lanes with paved shoulders road from Tamenglong 
to Mahur (NH-137) in the State of Assam starting from km 136.500 near Hejaichak 
to km 156.489 near P. Leikul (Package-9) on EPC mode under  NH(O)-NE (Assam 
portion)

19.99 860.37 31-03-2023 29-08-2023 9.72 7.05 29-08-2025 29-08-2025 KPC Projects Ltd. pc.nh137@kpc.co

37 Assam Ongoing

Widening & Upgradation to two lanes with paved shoulders road from Tamenglong 
to Mahur (NH-137) in the State of Assam starting from km 156.489 near P. Leikul to 
km 176.410 near Borowapu (Package-10) on EPC mode under NH (O)-NE (Assam 
portion)

19.92 890.33 31-03-2023 29-08-2023 7.59 6 29-08-2025 29-08-2025
Anusha Projects Pvt. Ltd.- BKD 
Infrastructures Pvt. Ltd. (JV)

anushaprojects@gmail.com

38 Assam Ongoing
Widening/Improvement to 4-Lane with Paved Shoulder  from km 0+800 (Kandulijan 
Gaon) to km 27+701 (Simen  Chapori) of NH-515 in the State of Assam on EPC 
mode under BMP (Dibrugarh-Oyan, Package-1)

26.90 609.16 31-03-2023 18-10-2023 16.45 13.82 17-04-2026 17-04-2026
Kaluwala Construction Pvt. Ltd.-
Nirmal Buildinfra Pvt. Ltd. (JV)

kcc.bablu@gmail.com 

39 Assam Ongoing
Widening/Improvement to 4-Lane with Paved Shoulder from km 27+701  (Simen 
Chapori) to km 55+000 (Nagabang Gamsuk) in Dhemaji district in the State of 
Assam on  EPC mode under Bharatmala  (Package-2)

27.30 562.05 31-03-2023 11-08-2023 15.34 10.69 08-02-2026 08-02-2026
Kaluwala Construction Pvt. Ltd.-
Nirmal Buildinfra Pvt. Ltd. (JV)

kcc.bablu@gmail.com 

40 Assam Ongoing Tamenglong- Mahur Road - (Package-7) 19.68 846.82 22-01-2024 to be given 0 0 - 04-03-2026 M/s Rajinder Infrastructure Pvt.Ltd. ripl.chd@gmail.com

41 Assam Ongoing
Widening/Improvement to 4-Lane with Paved Shoulder from km 55+000 (Nagabang 
Gamsuk) to km 82+514 (Oyan) in the State of Assam and Arunachal Pradesh on 
EPC mode under Bharatmala Pariyojna of Length 27.514 Km (Package-3) 

27.52 665.47 31-03-2023 to be given 0 0 - -
Kaluwala Construction Pvt. Ltd.-
Nirmal Buildinfra Pvt. Ltd. (JV)

kcc.bablu@gmail.com 

Total 918.3 31203.1

MMLP Works

1
Assam
(MMLP)

Ongoing
Development of External Trunk Connectivity and Internal Infrastructure Works at 
Multi Model Logistics Park at Jogighopa in the State of Assam on EPC Mode 
(Package-I: Road and Utility Works)

4.78 592.06 05-06-2020 30-09-2020 88.02 75.34 31-03-2022 30-04-2024 M/s Ram Chandra Paul ram_chandrapaulmmlp@yahoo.com 

2
Assam
(MMLP)

Ongoing
Development of Internal Infrastructure works at Multi modal Logistic Park at 
Jogighopa in the State of Assam in EPC mode (Package -2, Building & Infrastructure 
works)

- 80.07 05-08-2020 30-09-2020 98.28 93.3 31-03-2022 15-01-2024
Credible Engineering Construction 
Pvt. Ltd.

credibleengineering@gmail.com

3
Assam
(MMLP)

Ongoing

Earthwork in Formation, Road Work, Construction of Bridges, Blanketing, P. Way 
Linking works including Supply of P. Way Fittings and Track Ballast in connection 
with Construction of Railway Siding from Jogighopa Railway Station to MMLP at 
Jogighopa from Ch. 00 to 3760 (Package -3, Railway Siding from Jogighopa 
Railway Station to MMLP)

3.76 21.84 09-10-2020 01-12-2020 78.36 42.52 01-04-2022 29-02-2024 Sumcon Infraventures LLP sumconinfraventures@gmail.com 

4
Assam
(MMLP)

Ongoing

Development of Inland Water Transport (IWT) Terminal at MMLP Jogighopa, Assam 
, borne by IWAI in respect of Phase-IA comprising of Site Development, One Jetty, 
Approach Trestle, Shore Protection Work, Storage Areas, Building, Utilities and 
Others on EPC mode on NW-2

- 70.92 06-10-2021 22-04-2022 64.5 52.38 21-10-2023 24-02-2024 DVP Infra Projects Pvt. Ltd.
jp@dvpinfra.com
info@dvpinfra.com

Total 8.5 764.9


