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1 Mizoram Completed
Rehabilitation and Up-gradation to 2-lane with paved shoulders of Economic 
Corridor of NH-06 from Design Chainage Km 13+510 to km 27+400 (Selling-Dulte - 
II)

13.89 216.49 31-03-2020 01-07-2020 100% 100% 30-06-2022 31-03-2023 M/s NG Projects Ltd.  ngplmizoram@gmail.com

Total 13.89 216.49

1 Mizoram Ongoing
Rehabilitation and Up-gradation to 2 lane with paved shoulders of Economic 
Corridor of NH-6 from Design Chainage Km 00+000 to Km 13+510 (Selling-Dulte - I)

13.51 219.33 31-03-2020 01-07-2020 87.51 80.82 30-06-2022 31-03-2024 M/s GVV Construction Pvt. Ltd.  pradeepreddygvv@gmail.com

2 Mizoram Ongoing
Rehabilitation and Up-gradation to 2- lane with paved shoulders of Economic 
Corridor of NH-6 from Design Chainage km 27+400 to km 45+040 (Selling-Dulte - 
III)

17.64 331.17 31-03-2020 01-07-2020 82.61 74.28 30-06-2022 31-03-2024 M/s NG Projects Ltd.  ngplmizoram@gmail.com

3 Mizoram Ongoing
Rehabilitation and Up-gradation to 2-lane with pave shoulders of Economic Corridor 
of NH-6 from Design Chainage Km 45+040 to Km 62+200 (Selling-Dulte - IV)

17.16 253.41 31-03-2020 01-07-2020 100 96.2 30-06-2022
Completed C.C 

Not issued
M/s Anusha Projects Pvt. Ltd.  anushaprojects@gmail.com

4 Mizoram Ongoing
Up-gradation to 2 lane with paved shoulders of Dulte-Kwalkulh road (International 
Corridor) of NH-6 from Design Chainage Km 54.400 to Km 72.350 (Package-I) 

17.95 374.39 31-03-2021 25-06-2021 98.1 92.67 25-12-2022 31-01-2024 Dhariwal Buildtech Ltd.
skc.hisar@rediffmail.com
dbl.hisar@rediffmail.com

5 Mizoram Ongoing
Rehabilitation and Up-gradation to 2 lane with paved shoulders of Kwalkuth-
Khawzawl road (lnternational Corridor) of NH-6 from Design Chainage Km 72.350 to 
Km 84.800 (Package-ll)

12.45 233.25 31-03-2021 25-06-2021 94.69 86.68 25-12-2022 31-01-2024
Dwarakamai Constructions Pvt. 
Ltd.

dmcpvtltd.2277@gmail.com

6 Mizoram Ongoing
Up-gradation to 2 lane with paved shoulders of Khawzawl-Champhai road 
(lnternational Corridor) of NH-6 from Design Chainage Km 84.800 to Km 111.580 
(Package-lll)

26.80 674.71 31-03-2021 25-06-2021 100 97.11 25-06-2023
Completed C.C 

Not issued

RKC Infrabuilt Pvt. Ltd. - Shri Balaji 
Construction Company [RKCIPL- 
SBCC] (JV)

bd@rkc.co.in

7 Mizoram Ongoing

4-Laning  of Vairengte - Chhimluang section (Package-3) of NH-306
from Existing Chainage km 43+000 to Km 59+700 (Design Chainage km 46+000 to 
km 60+850) on Silchar - Vairengte- Sairang road in the State of Mizoram under 
Bharatmala Pariyojna under NH(O)-NE

14.85 491.39 27-01-2022 to be given 0 0 - -
Dhatarwal Construction Company 
Pvt. Ltd.

-

8 Mizoram Ongoing

4-Laning of chhimluang-Kolasib from section (pkg-4) of NH-306 & NH-6 existing 
chainage km 59+700 to km 86+000 (design chainage km 61+000 to km 77+500) on 
Silchar-vairengte-sairang road in the state of Mizoram under Bharatmala Pariyojna 
on EPC mode Vairengte - Sairang Pkg-4

16.50 561.91 28-01-2022 to be given 0 0 - - Shiwalay Infra Projects Pvt. Ltd. -

9 Mizoram Ongoing

4-Laning of Kolasib - Sethawn section (Package-5) of NH-6 from Existing Chainage 
km 86+000 to km 107+850 (Design Chainage km 77+500 to km 95+500) on silchar - 
vairengte - sairang road under Bharatmala Pariyojna on EPC mode under NH(O)-
NE Vairengte - Sairang Pkg-5

18.00 720.40 25-03-2022 to be given 0 0 - -
Rajendra Singh Kiledar 
Construction Company (RSK) - 
MLN (JV)

-

10 Mizoram Ongoing

4-Laning of Sethawn - N. Kawnpui section (Package-6) of NH-6 from Existing 
Chainage km 107+850 to km 126+315 (Design Chainage km 95+500 to km 
111+850) on Silchar-Vairengte-Sairang road in the State of Mizoram under 
Bharatmala Pariyojna on EPC mode
Vairengte - Sairang Pkg-6

16.35 595.65 29-03-2023 to be given 0 0 - - Pappu Prasad
pappu7anand@gmail.com
pappu1222prasad@gmail.com

11 Mizoram Ongoing
Construction of 2-lane Aizawl Bypass from km 0.000 to km 10.600 (Package-1) on 
Sairang - Phaibawk section of NH-6 in the State of Mizoram under Bharatmala 
Pariyojna on EPC Mode under NH(O)-NE

10.60 329.70 14-03-2023 to be given 0 0 - - M/s BRN Infrastructures Pvt. Ltd, brninfrastructurre@gmail.com

12 Mizoram Ongoing
Construction of 2-lane Aizawl Bypass from km 15.200 to km 34.500 (Package-3) on 
Sairang - Phaibawk section of NH-6 in the State of Mizoram under Bharatmala 
Pariyojna on EPC Mode under NH(O)-NE

19.30 720.72 06-03-2023 to be given 0 0 - - M/s Dhariwal Buildtech Limited
skc.hisar@rediffmail.com, 
dbl.hisar@rediffmail.com

13 Mizoram Ongoing
Construction of 2-laning with hard shoulder configuration of Lunglei to Chhumkhum 
from Design Chainage Km 0.000 to Km 37.420 of NH-302 [Pkg-A]

37.42 698.45 30-03-2021 30-06-2021 23.58 13.64 30-12-2022 31-12-2024
SRK Constructions and Projects 
Pvt. Ltd.

srkhyd501@gmail.com

14 Mizoram Ongoing
Construction of 2-laning with hard shoulder configuration of Chhumkhum to Tlabung 
from Design Chainage Km 37.420 to Km 74.950 of NH-302 [Pkg-B]

37.53 740.58 31-03-2021 10-07-2021 21.88 12.6 09-01-2023 31-12-2024
SRK Constructions and Projects 
Pvt. Ltd.

srkhyd501@gmail.com
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15 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 8.00 to km 65.00 (Package-1) on Aizawl-Tuipang 
section 

56.96 1099.95 25-11-2019 24-01-2020 89.15 77.24 25-07-2023 31-03-2024  M/s Gawar-SCCPL (JV)  gawar.scc@gmail.com

16 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 65.00 to km 125.00 (Package-2) on Aizawl-
Tuipang section

50.94 1027.83 08-03-2019 23-12-2019 90.84 81.47 23-06-2023 31-03-2024
M/s Gammon Engineers and 
Contractors Private Limited

 mani.gammon@yahoo.com
manigammon@gmail.com
arun.dalvi@gammonengineers.com
info@kram.co.in

17 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 125.00 to km 166.00 (Package-3) on Aizawl-
Tuipang section

39.99 867.09 13-02-2019 25-10-2019 82.2 79.05 25-04-2023 31-03-2024

M/s Bhartia Infra Projects Ltd 
(BIPL) -ABCI Infrastructures 
Private Limited (JV)

 info@bhartiainfra.com

18 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 166.00 to km 208.00 (Package-4) on Aizawl-
Tuipang section

42.83 899.45 13-02-2019 25-10-2019 81.62 79.26 24-04-2023 31-03-2024
M/s ABCI Infrastructures Private 
Limited  klbaid@abciinfra.com

19 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 208.00 to km 250.00 (Package-5) on Aizawl-
Tuipang section

34.58 752.89 13-02-2019 25-10-2019 77.9 74.24 25-04-2023 31-03-2024
M/s ABCI Infrastructures Private 
Limited  klbaid@abciinfra.com

20 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 250.00 to km 298.00 (Package-6) on Aizawl-
Tuipang section

45.47 811.54 08-03-2019 16-12-2019 76.62 74.54 16-06-2023 15-04-2024

M/s ABCI Infrastructures Private 
Limited-Bhartia Infra Projects Ltd 
(BIPL) (JV)

 klbaid@abciinfra.com

21 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 298.00 to km 339.00 (Package-7) on Aizawl-
Tuipang section

39.12 719.57 21-09-2020 01-10-2020 70.28 66.03 01-04-2024 30-07-2024
Power Mech Projects Ltd.- SRC 
Infra Developers Pvt. Ltd. (JV)

muralikrishna@powermech.net

22 Mizoram Ongoing
Widening and up-gradation to 2-lane with paved shoulder configuration and 
geometric improvements from km 339.00 to km 380.00 (Package-8) on Aizawl-
Tuipang section

39.94 713.44 13-02-2019 16-03-2020 74.88 71.48 15-09-2023 31-05-2024

M/s Bhartia Infra Projects Ltd 
(BIPL) - ABCI Infrastructures 
Private Limited (JV)

 info@bhartiainfra.com

23 Mizoram Ongoing
Construction of 2-L Chhiathlang -Serchhip Bypass (Pkg-1) on Aizawl-Tuipang 
section of NH-54 

14.40 247.25 30-09-2020 15-10-2020 90.85 77.12 15-10-2022 31-03-2024
Kram Infracon Pvt. Ltd.(KIPL) - 
VKMCPL (JV)

info@kram.co.in,
navin.mittal@kram.co.in

24 Mizoram Ongoing Construction of 2-L Hnathial Bypass (Pkg-2) on Aizawl-Tuipang section of NH-54 7.00 124.61 31-07-2020 01-10-2020 59.07 57.55 03-04-2022 31-03-2024 Mathiyan Construction Pvt. Ltd. mathiyan_mzn@rediffmail.com

25 Mizoram Ongoing Construction of 2-L Lawngtlai Bypass (Pkg-3) on Aizawl-Tuipang section of NH-54 2.73 48.45 29-10-2020 20-11-2020 78.22 72.75 23-05-2022 31-03-2024 David Zohmachhuana
davidzohmachhuana@gmail.com

26 Mizoram Ongoing

Up-gradation to 2-lane with paved shoulders of Khawkawn (from Bridge across 
River Tuivai) - Ngopa section of NH-102B of Aizawl - Imphal Economic Corridor from 
Existing Chainage km 0.000 to km 32.796 [Design Chainage km 0.000 to km 
31.280] (Package-1)

31.28 492.94 02-09-2021 26-11-2021 70.34 65 20-05-2023 31-10-2024 B R Goyal Infrastructure Ltd. technical@brginfra.com

27 Mizoram Ongoing

Up-gradation to 2-lane with paved shoulders of Ngopa - Pawlrang section of NH 
102B of Aizawl - Imphal Economic Corridor from Existing Chainage km 32.796 to km 
72.030 [Design Chainage km 31.280 to km 68.170] (Package-2)  Keifang- Tuivai 
Pkg-2

36.89 523.78 27-02-2023 01-09-2023 7.14 0 22-02-2025 22-02-2025
M/s Mehta Construction Co.- 
Heera Ram Godara (JV)

mehtaconst09@gmail.com

28 Mizoram Ongoing

Up-gradation to 2 lane with paved shoutders of Pawlrang - Rulchawm section- of NH-
102B of Aizawl - Imphal Economic Corridor from Existing Chainage km 72.030 to km 
104.129 including 2.459 km re-alignment section from Tuivai River to Rulchawm 
connecting km 48.150 of NH-6 [Design Chainage km 68.170 to km 98.579] under 
Bharatmata Pariyojna (Keifang- Tuivai Pkg-3)

30.41 500.88 25-03-2022 15-11-2023 7.44 3.34 22-02-2025 22-02-2025 Dhariwal Buildtech Ltd
skc.hisar@rediffmail.com, 
dbl.hisar@rediffmail.com 

29 Mizoram Ongoing
2-laning of Zorinpui - Longmasu section of NH-502A from km 0.000 to km 28.244 in 
the State of Mizoram on EPC mode under NH(O)-NE, stretch of IMBR.

28.24 781.85 23-02-2023 to be given 0 0 - - M/s RDS Project Ltd
bimal.bhadula@rdsproject.com  
delhi@rdsproject.com

Total 776.8 16556.6


