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1 Nagaland Completed
Construction of 2-Lane with hard shoulders of Pfutsero- Phek (PP) road from Km 0-
20

20.00 237.72 22-03-2018 08-11-2018 100% 100% 08-11-2021 28-11-2021
Kantilal Khimjibhi Bhalala (KKB)  
Project Pvt. Ltd. 

kkbprojects@gmail.com , 
kkbnagaland@gmail.com

2 Nagaland Completed Construction of 2-Lane with hard shoulders of Pfutsero- Phek (PP) road Km 20-40 20.00 251.97 22-03-2018 15-11-2018 100% 100% 14-11-2021 13-10-2021
M/s Madhucon Projects Limited 
Ph.

nseethaiah@madhucon.com

3 Nagaland Completed
Construction of 2-Lane with hard shoulders of Pfutsero- Phek (PP) road Km 40-
62.558

22.56 282.98 22-03-2018 15-11-2018 100% 100% 14-11-2021 27-03-2022
M/s Madhucon Projects Limited 
Ph.

nseethaiah@madhucon.com

4 Nagaland Completed
Construction of 2-Lane with Hard shoulders of Chakabama-Zunheboto (C-Z) road 
Km 0-25 PKG-I

25.00 339.57 23-03-2018 03-07-2019 100% 100% 02-07-2022 15-07-2022 M/s Shivalaya Construction Co Pvt sccpl.nagaland@gmail.com

5 Nagaland Completed
Construction of 2-Lane with Hard shoulders of Chakabama-Zunheboto (C-Z) road 
Km25-50 PKG-II

25.00 279.35 23-03-2018 20-05-2019 100% 100% 19-05-2022 15-11-2022 M/s Shivalaya Construction Co Pvt sccpl.nagaland@gmail.com

6 Nagaland Completed
Construction of 2-Lane with hard shoulders of Merangkong-Tamlu-Mon (MTM) Km 0-
20 - PKG-I

20.00 188.95 23-03-2018 18-11-2018 100% 100% 17-11-2021 28-04-2022 M/s Keystone Infra Pvt. Ltd. qsnagaland@keystoneinfra.com 

7 Nagaland Completed
Construction of 2-lane with hard shoulder of Peren-Dimapur section on NH129A 
from design Km109.494 to Km126.775 (Length=17.281)  (Pkg-1)

17.28 257.15 10-09-2020 20-10-2020 100% 100% 22-04-2022 02-07-2023
M/s Mayasheel Construction - JPS 
Projects Pvt. Ltd. (JV)

mayasheelconstruction.nagaland@g
mail.com 

8 Nagaland Completed
Construction of 2-Lane with hard shoulders of Chakabama-Zunheboto (C-Z) road 
Km 75-95 PKG-IV

20.00 315.03 28-03-2018 13-12-2018 100% 100% 12-12-2021 18-03-2023 M/s Madhucon Projects Limited nseethaiah@madhucon.com

9 Nagaland Completed
Construction of 2-Lane with Hard shoulders of  Chakabama-Zunheboto (C-Z) road 
Km 95-115.534 PKG-V

20.53 255.58 28-03-2018 20-12-2018 100 100 19-12-2021 30-04-2023 M/s Madhucon Projects Limited nseethaiah@madhucon.com

Total 190.37 2408.30

1 Nagaland Ongoing
4 Laning of Dimapur Kohima Road from Design Km 123.840 to Km 138.775 in the 
state of Nagaland under SARDP-NE on EPC basis (Package - I).

14.94 534.41 31-03-2016 16-09-2016 99.81 98.86 15-09-2019
Physically 
Completed

M/s Ramky-ECI (JV) ramkyecinh39nagaland@gmail.com

2 Nagaland Ongoing
4 Laning of Dimapur Kohima Road from Design Km 138.775 to Km 152.490 in the 
state of Nagaland under SARDP-NE on EPC basis (Package - II).

13.71 486.19 31-03-2016 03-08-2016 99.81 98.53 02-08-2019
Physically 
Completed

M/s Ramky-ECI (JV) ramkyecinh39nagaland@gmail.com

3 Nagaland Ongoing
4 Laning of Balance work of Dimapur Kohima Road from Design Km 152.490 to Km 
166.700 (Existing Km 156.000 to Km 172.900), in the state of Nagaland under 
SARDP-NE (Package - III).

14.21 794.75 04-08-2023 29-09-2023 0 0 28-09-2025 28-09-2025 M/s Brand Eagles brandeagles.nagaland@gmail.com

4 Nagaland Ongoing
Construction of 4/6 Laning from Km 132.375 to Km 153.058 (Total New Alignment 
length of 20.683 Km ) of Daboka Dimapur Section (Dimapur Bypass) of NH-36 & 39 
in the State of Nagaland on EPC basis. 

20.65 688.12 28-03-2017 05-09-2017 99.32 98.6 04-09-2020 31-03-2024 M/s Simplex Infrastructure Limited c3187@simplexinfra.com  

5 Nagaland Ongoing

Construction of Dimapur Bypass (Assam Portion) of 4/6 Lane pavement on EPC 
basis from existing Km 159.400 of NH-36 to existing Km 102.500 of NH-39 and upto 
end point of Assam portion [Design Km 118.050 to design Km 132.375] (length 
14.325 Km)

14.33 698.81 19-03-2018 26-11-2019 89.83 85.2 25-11-2022 31-03-2024
M/s Gawar - Singh (JV) 
consultants Pvt Ltd

scc.dimapur@sccpatiala.com 
singhconst2002@gmail.com 

6 Nagaland Ongoing
Construction of 2-Lane with Hard shoulders of Chakabama-Zunheboto (C-Z) road 
on EPC [Design Km 50 -75] PKG-III

25.00 285.68 23-03-2018 05-09-2019 91.17 89.79 03-09-2022 29-02-2024 M/s Madhucon Projects Limited nseethaiah@madhucon.com

7 Nagaland Ongoing
Construction of 2-Lane with hard shoulders of Merangkong-Tamlu-Mon (MTM) Road 
Km 20-40  PKG-II

20.00 215.79 09-06-2023 22-08-2023 1.89 0 21-08-2025 21-08-2025
A. Pongshi Phom- M/s W. 
Chingkam Phom (JV)

yalim_joe@yahoo.com, 
valim911@gmail.com,
app.jv.wcp@gmail.com

8 Nagaland Ongoing
Construction of 2-Lane with hard shoulders of Merangkong-Tamlu-Mon (MTM) Road 
Km 40-59  PKG-III

19.00 272.88 28-03-2018 24-10-2019 99 88.19 22-10-2022
Physically 
Completed

M/s SSR Crest Engineers and 
Constructions Limited

ssrcrest@gmail.com

9 Nagaland Ongoing
Construction of 2-Lane with hard shoulders of Merangkong-Tamlu-Mon (MTM) Road 
Km 63.800- 86.835  PKG-IV (Balance work)

23.03 323.98 09-06-2023 11-09-2023 1.03 0 21-08-2025 11-09-2025
S.S. Infrazone Private Limited - 
M/s Shyama Contruction (JV)

ssinfrapvtltd@outlook.com,
shyamaconstruction0005@gmail.com

10 Nagaland Ongoing
Construction of 2-lane with hard shoulders of Merangkong-Tamlu-Mon road 
(Wakching Twon portion) on EPC basis from existing Chainage Km 59+000 to Km 
73+640 [Design Km. 59+000 to Km, 72+450] (package-V)

13.45 161.73 19-07-2023 08-09-2023 2.26 0 21-08-2025 07-09-2025 M/s-Jayzee Construction 
jayzeeconstructiondmp@gmail.com,
jayzeeconstruction.dmp@gmail.com

11 Nagaland Ongoing
Construction of 2-lane with hard shoulder of Changtongya - Longleng Road on EPC 
basis from existing Km0.00 to Km16.592 [Design Km 0.00 to Km.18.779 ] (Design 
Length-18.779km) (Pkg-1)

17.68 278.95 02-03-2020 01-07-2020 99.04 99.04 30-06-2022
Physically 
Completed

M/s RKIPL-NSC(JV)
cl.rkipl.nsc@gmail.com / 
Nithinsaicons@gmail.com
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12 Nagaland Ongoing
Construction of 2-lane with hard shoulder of Changtongya - Longleng Road on EPC 
basis from existing Km16.592 to Km29.530 [Design Km.18.779 to Km 33.428] 
(Design Length-14.649 km) (Pkg-2) 2019-20

13.00 184.74 02-11-2023 25-01-2024 0 0 24-01-2025 24-01-2025 M/s Shankar Agarwal shankaragarwaloffice@gmail.com

13 Nagaland Ongoing
Construction of 2-Lane with paved shoulder of Kohima-Bypass Road connecting NH-
39(New NH-02), NH-150(New NH-02), NH-61(New NH-29) and NH-39(New NH-02) 
from design Km 0.00 to Km 10.500 [Design Length- 10.500 km] (Pkg.- 1)

10.50 350.88 05-09-2023 09-11-2023 0 0 08-11-2026 08-11-2026 Brand Eagles
brandeaglestawang@gmail.com
brandeagles.kohima@gmail.com

14 Nagaland Ongoing

Construction of 2-Lane with paved shoulder of Kohima-Bypass Road connecting NH-
39(New NH-02), NH-150(New NH-02), NH-61(New NH-29) and NH-39(New NH-02) 
from design Km10.500 to 21.00Km  [Design Length- 10.500 km] (Pkg.- 2) incl. 
(TUNNEL of 0.500 Km)

10.50 277.44 25-09-2020 15-10-2020 59.36 57.89 15-10-2022 01-09-2024 M/s Bharat Construction Pvt. Ltd
bcipl.ddn@gmail.com, 
bciplkohima@gmail.com

15 Nagaland Ongoing
Construction of 2-lane with Paved shoulder of Kohima-Bypass Road connecting NH-
2, 29 from Design km21.0 to km32.0 [Design length=11.0 km] (Pkg.- 3)

11.26 342.29 18-01-2023 16-06-2023 5.98 1.6 15-06-2025 15-06-2025 Niraj Cement Structurals Ltd.
info@niraj.co.in
projectkohima.niraj@gmail.com

16 Nagaland Ongoing
Construction of 2-lane with Paved shoulder of Kohima-Bypass Road connecting NH-
2, 29 from Dsign km32.0 to km43.454 (Pkg.- 4)

11.45 202.36 14-08-2020 15-10-2020 24.39 21.23 17-04-2022 31-08-2024 M/s Pele Khezhie pelekhezhie.p4@gmail.com

17 Nagaland Ongoing

Construction of 2- lane with hard shoulder of Kohima-Jessami Road on NH-29 (Old 
NH-150) from existing Km 7.880 (near chedama Junction) to existing km 30.474 
(Near Chakahabama) (Design km 7.88 to km 29.60) (Design length - 21.72 km) on 
EPC Mode (Package -I)

21.72 320.97 17-03-2020 01-07-2020 94.95 94.02 30-06-2022
Physically 
Completed

M/s RKIPL-NSC(JV) kj.rkipl.nsc@gmail.com

18 Nagaland Ongoing

Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH-29 (Old 
NH-150) from existing Km 30.474 (Near Kidwema road Chakahabama) to existing 
Km 53.220 (Near Kikruma Village) (Design Km 29.60 to Km 51.50) (Design length-
21.90 Km) on EPC mode (Package II) under NH(O) 2019-20 

21.90 355.79 10-10-2023 05-01-2024 0 0 04-01-2026 04-01-2026
Ratna Infrastructure Projects Pvt. 
Ltd.

Spoorthy3888@gmail.com
mmlnarasimham@gmail.com
ho@ratnainfra.in
ratnainfra_hyd@yahoo.com

19 Nagaland Ongoing

Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH-29 (Old 
NH-150) from existing Km53.220 (Near Kikruma Village) to existing Km 76.320 
(Near Mesulumi Village) (Design Km51.50 to Km74.20) (Design length-22.70 Km) 
on EPC mode (Package III) under NH(O) 2019-20 

22.70 361.53 23-03-2020 01-07-2020 82.57 73.96 30-06-2022 31-03-2024 M/s SIPL - RMN (JV)
sudhakarainfratech.kohima@gmail.c
om

20 Nagaland Ongoing
Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH 29 (old 
NH 150) from existing km 76.320 (near Mesulumi Vill.) to existing Km98.380 (near 
Chizami Vill.) [Design Length= 21.50 km] on EPC (Package IV)

21.50 330.78 30-03-2020 01-07-2020 99.51 99.51 31-12-2021
Physically 
Completed

M/s Keystone Infra Pvt. Ltd. kohima-jessami@keystoneinfra.com

21 Nagaland Ongoing

Construction of 2-lane with hard shoulder of Kohima - Jessami road on NH 29 (old 
NH 150) from existing km 98.380 (near Chizami vill.) to km120.367 
(Nagaland/Manipur Border) [Design km 95.700 to design km 117.200] [Design 
Length= 21.500 km] on EPC (Package V)

21.50 330.80 22-09-2023 23-11-2023 0.89 0 23-11-2025 21-11-2025 Kaushal Sharma-Prachi Infra (JV) ksharma.tsk@gmail.com

22 Nagaland Ongoing
Upgradation of existing road to 2-lane with paved shoulder from Kohima to Mao 
from km 185.540 to km 211.709 under Bharatmala- NH(O)-TSP

26.79 315.63 30-09-2020 20-10-2020 56.6 48.51 22-04-2022 31-03-2024 Fortune Group
tkp.fortune@gmail.com
kohimamao2020@gmail.com

23 Nagaland Ongoing
Construction of 2-lane with hard shoulder of Peren-Dimapur section on NH129A 
from design Km 126.775 to Km 146.208 under NH(O)-TSP  (Pkg-2)

19.43 258.52 31-05-2023 10-09-2023 0 0 15-06-2025 15-06-2025 M/s AM Infra - RN Infra (JV)
amiprojects16@gmail.com
perendimapur.pkg2@gmail.com 

24 Nagaland Ongoing
Construction of 2 laning with Hard shoulder of Peren-Dimapur section on NH 129A 
from Design Km 146.208 to Km 163.592 (Length- 17.384 km) under NH(O)-TSP 
(Pkg - 3)

17.38 199.02 20-03-2023 07-06-2023 5.87 5.59 06-06-2025 06-06-2025
AM Infrastructure Projects Pvt. Ltd.- 
RN Infra Projects Ltd. (JV)

amiprojects16@gmail.com
perendimapur.pkg3@gmail.com 

25 Nagaland Ongoing
Construction of 2 Laning with Hard Shoulder of Peren - Dimapur section on NH - 
129A from Design Km 163.592 to Km 173.850 (Length - 10.258 km) (Pkg - 4) 

10.26 116.54 04-01-2024 24-02-2024 0 0 - 23-02-2026 M/s Vertex Construction -
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26 Nagaland Terminated
Construction of 2 laning with Hard shoulder of Peren-Dimapur section on NH 129A 
from Design Km 173.850 to Km 190.850 (Length - 17.000 Km) in the state of 
Nagaland on EPC Mode (Package-5) under NH(O)-TSP

17.00 207.33
To be Re-
awarded

- - - - - -

27 Nagaland Ongoing
Construction of 2 lane with Hard shoulder from Design Chainage Km 283.000 to Km 
325.440 (5- legged junction at Old Akhegwo) to (Akash Bridge) of Akegwo- Jessami 
section of NH-202 (Package-I)

42.44 605.36 30-03-2022 23-06-2022 56.61 51.04 20-12-2024 20-12-2024
Kantilal Khimjibhi Bhalala (KKB) 
Projects Pvt. Ltd. - Y. N. Dhanani 
(JV)

kkbsiteoffice@gmail.com
kkbnagaland@gmail.com

28 Nagaland Ongoing
Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu section of NH-202K for 
Package-I (Design Chainage 0+000 Km to 34+795 Km) in the State of Nagaland on 
EPC mode under NH (O)-NE

34.97 430.24 23-03-2023 24-08-2023 9.01 5.01 23-02-2026 23-02-2026
Mayasheel Construction- JSP 
Projects Pvt. Ltd. (JV)

mayasheelconstruction@gmail.com 

29 Nagaland Ongoing
Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu section of NH-202K for 
Package-II (Design Chainage 34+795 Km to 69+875 Km) in the State of Nagaland 
on EPC mode under NH (0)-NE

35.08 442.54 08-02-2023 24-08-2023 2.53 0.85 23-02-2026 23-02-2026
Kantilal Khimjibhi Bhalala Project 
Pvt. Ltd. (KKB)

kkbprojects@gmail.com , 
kkbnagaland@gmail.com
kkb.aapkg2@gmail.com

30 Nagaland Ongoing
Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu section of NH-202K for 
Package-III (Design Chainage 69+875 Km to 106+816 Km) in the State of Nagaland 
on EPC mode under NH (O)-NE

36.94 497.18 08-02-2023 26-08-2023 5.13 4.31 25-02-2026 25-02-2026
New India Contractors & 
Developers Pvt. Ltd.- Bharat 
Construction Co. (JV)

office@nicdpl.com
bccjv3121@gmail.com
office@bcc-buidtech.com

Total 602.3 10871.2


