

STATUS AS ON 15.02.2017							
State: Andaman & Nicobar Islands				Branch Office: Head Quarters			
Sl. No.	NH	Name of project	Road Length (km)	Estimated Cost (Rs. in crore)	Total Cost i/c Centages as per HPC (Rs. in Cr.)	Name of Contractor /Consultant	Status
1		Connection between Bamboo Flat and Chatham Island in Andaman & Nicobar Islands + approaches.	2.00	1000.00	1050		Bids opened on 25.11.2016 & 3 bidders participated. (ii) Technical evaluation under progress.
2	223	Beonabad - Ferargunj section km 12.0 to km 45.0 (excluding km 21 to 28)	26.00	137.00	153	M/s Chaitnaya Projects	(i) Bids for civil work opened on 06.01.2017. (ii) AA&FS received from MoRTH on 19.01.2017 (iii) Technical Evaluation Completed. (iv) 2 out of 5 Bidders eligible for Financial Opening.
3	223 New NH 4	Construction of Major Bridge over Middle Strait Creek between Km. 106.590 to Km. 107.762 of NH-223 in the Union Territory of Andaman & Nicobar Islands	1.90	205.85	262.97	M/s Chaitnaya Projects	RFP for civil work invited with bid due date as 28.02.2017. ii) CRZ Clearance still pending with MoEF.
4	223 New NH 4	Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of NH-223 (New NH-4) to 2-Lane with hard shoulder in the Union Territory of Andaman & Nicobar Islands on EPC Basis. (Package-II)	55.45	316.98	394	M/s Chaitnaya Projects	(i) Bids for civil work invited with bid due date as 23.02.2017. (ii) AA&FS sent to MoRTH on 31.01.2017

6	223 New NH 4	Construction of Major Bridge over Humphrey Strait Creek between Km.129.420 to Km. 130.600 of NH- 223 (New No. NH-4) in the Union Territory of Andaman & Nicobar Islands	1.45	217.29	277.17	M/s Chaitnaya Projects	i) LoA being issued to M/s MBZ-RDS JV on 15.02.2017. ii) Bids opened on 08.12.2016 of 5 participated bidders. (iii) Technical Evaluation Completed. (iv) All 5 Bidders eligible for Financial Opening. (v) Financial Bid opening is on 10.02.2017
		Total	86.80	1877.12	2137.14		