

STATUS AS ON 01.09.2016								
STATE- HIMACHAL PRADESH								Branch Office: Head Quarters
Sl. No.	NH	Name of project	Road Length (km)	Estimated cost (Rs in crore)	TPA including LA [In Cr]	Date of Award of Contract/ Appointed date	Name of Contractor /Consultant	Status
1	21	Hathithan (NH-21)-Manikaran-Pulga (NHC-TP)	43	430	-	-	-	i) 5 Nos. of bids received on 17.03.2016 for DPR preparation. (ii) Financial bid opened on 27.06.2016 (iii) M/s. Lion Engineering Consultants identified as H1 Bidder (iv) Contract Negotiation meeting held on 29.07.2016, 05.08.2016 & 11.08.2016
2	5	Hatkoti-Rohru-Jangla-Sungri-Taklesh-Sarahan-Jeori (NH-5) (NHC-TP)	150	1500	-	-	-	i) 5 Nos. of bids received on 17.03.2016 for DPR preparation. (ii) Financial bid opened on 27.06.2016 (iii) M/s. Lion Engineering Consultants identified as H1 Bidder (iv) Contract Negotiation meeting held on 29.07.2016, 05.08.2016 & 11.08.2016
3	5	Theog on NH-5 - Chhailla-Kotkhai-Kharapathar-Hatkoti (NHC-TP)	77	770	-	-	-	i) 5 Nos. of bids received on 17.03.2016 for DPR preparation. (ii) Financial bid opened on 27.06.2016 (iii) M/s. Lion Engineering Consultants identified as H1 Bidder (iv) Contract Negotiation meeting held on 29.07.2016, 05.08.2016 & 11.08.2016

STATUS AS ON 01.09.2016								
STATE- HIMACHAL PRADESH								Branch Office: Head Quarters
Sl. No.	NH	Name of project	Road Length (km)	Estimated cost (Rs in crore)	TPA including LA [In Cr]	Date of Award of Contract/ Appointed date	Name of Contractor /Consultant	Status
4	5	Chandigarh-Karoran-Tanda-Prempura-Gariran-Paploha-Bar-Shilukurd-Jangesh-Kasuali-Dharmpur (on NH-5) (NHC-TP)	50	500	-	-	-	<p>i) 5 Nos. of bids received on 17.03.2016 for DPR preparation.</p> <p>(ii) Financial bid opened on 27.06.2016</p> <p>(iii) M/s. Lion Engineering Consultants identified as H1 Bidder</p> <p>(iv) Contract Negotiation meeting held on 29.07.2016, 05.08.2016 & 11.08.2016</p>
		Total	320.00	3200.00				