

Annex-II
(Schedule-A)

Dates for providing Right of Way of construction Zone

The dates on which the Authority shall provide Right of Way of Construction Zone to the Contractor on different stretches of the Site are stated below:

Sl. No.	From Km to Km		Length (Km)	Proposed Width (m)	Date of providing ROW*
(1)	(2)		(3)	(4)	(5)
(i) Full Right of Way (full Width)					
1	72+000	77+520	5.52	30	On Appointed date
2	77+520	78+560	1.04	45	
3	78+560	85+700	7.14	30	
4	85+700	87+750	2.05	70	
5	87+750	88+130	0.38	30	
6	88+130	88+335	0.205	45	
7	88+335	89+500	1.165	30	
8	89+500	92+100	2.6	80	
9	92+100	96+000	3.9	60	
10	96+000	99+715	3.715	30	
11	99+715	99+955	0.24	40	
12	99+955	106+385	6.43	30	
13	106+385	107+654	1.269	20	

*The dates specified herein shall in no case be beyond 150 (one hundred and fifty) days after the Appointed Date.