

राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001

National Highways & Infrastructure Development Corporation Limited

Ministry of Road Transport & Highways, Govt. of India
3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001. +91 11 23461600, www.nhidcl.com



BHARATMALA
ROAD TO PROSPERITY



BUILDING INFRASTRUCTURE - BUILDING THE NATION
CIN: U45400DL2014GOI269062

(भारत सरकार का उद्यम)

NHIDCL/Manipur/NH-102A/UTT/2021/PKG-2/ E-197796/3327

(A Government of India Enterprise)

Dated: 13.01.2023

To,
All the Prospective Bidders

Name of Work: Widening to 2 (Two) Lane with Hard shoulder road of Ukhrul – Tolo -Tadubi section of NH-102A from Design Chainage km 9.450 to km 50.850 (Package-2) in the State of Manipur on EPC mode .

Tender ID: 2022_NHIDC_726584_1

Reply to Bidders Query

S No.	Reference	Quarries raised by bidder	Reply of NHIDCL
1	Schedule H	Schedule-H Table - 1.3.1 Payment procedure for "B.1- Reconstruction/New2-Lane Realignment/Bypass (Flexible Pavement)". As per the payment procedure given in Schedule H the payment procedure for the different crust layers be given as "Unit of measurement is linear length. Payment of each stage shall be made on pro-rata basis on completion of a stage in full length or 5 km length, whichever is less." As per the payment procedure given schedule-H for the road layers, the concessionaire may get the payment for each activity after completion of 5Km only. Due to this huge amounts will be with held for want of completion of 5Km, which may adversely affects the cash flow into the project and work progress may be badly affected. By keeping in view of achieving better work progress by allowing cash flow into the project we request to consider the payment mile stone for this item as "Unit of measurement is linear length. Payment of each stage shall be made on pro-rata basis on completion of a stage in full length or 0.5 km length, whichever is less"	Please refer Corrigendum-1
2	Addendum no.-1, (Drawing)	Addendum No-1, in the uploaded Addendum-1 it is stated that "Technical Schedule drawings were uploaded. But drawings were not uploaded. We request you to please provide the drawings and revised estimate for the Concessionaires reference.	Vide NHIDCL Letter no. 3307 date 02.01.2023; the relevant documents have already been uploaded in the NHIDCL website.
3	Bid due date Extension	The Technical schedule was uploaded on 02-01-2023 and drawings yet to be uploaded. Technical schedules were uploaded on 02-01-2023 and drawings yet to be uploaded. Hence we request your good selves to give sufficient time to the Contractors to submit the bids after uploading all the documents, as the Contractor may visit the site after verifying all the schedules and drawings.	Please refer Corrigendum-1

Rajpal Singh
(Rajpal Singh) 13/01/2023
Dy. General Manager (Tech.)