

Status of Land Acquisition  
Annexure-II

SUMMARY OF LAND ACQUISITION (FOREST & REVENUE)							
Sr. No.	Particular	Length in Mtr	Area in Hectare				Remarks
			Total Area required for the Project		Land in Possession / Taken over		
			Revenue	Forest	Revenue	Forest	
<b>1</b>	<b>Approach Road :</b>						
A	Eastern Portal	550	1.084		1.084		
B	Western Portal *	5200	2.320	13.227	2.297	13.227	
<b>2</b>	<b>Main Tunnel</b>	6500	.	27.300		27.300	
<b>3</b>	<b>Portal Area :</b>						
A	Eastern Portal		2.870		2.870		
B	Western Portal			3.00		3.00	
<b>4</b>	<b>Ventilation Tunnel</b>	600		1.20		1.20	
<b>5</b>	<b>Approach Road to Ventilation Tunnel</b>	1100		2.40		2.40	
<b>6</b>	<b>Muck Disposal Area :</b>						
A	A1		1.150		1.150		
B	A2		2.730		2.730		
C			1.590		1.590		Physical Possession Pending (partly handed over)
D	A3/A4 **		1.650		1.650		
F	A5 **		7.280	3.24	7.447	3.24	Physical Possession Pending (partly handed over)
G	A6		2.800		2.800		
<b>7</b>	<b>Camp Area</b>		5.000		5.000		
<b>8</b>	<b>Site Installations</b>			6.00		6.00	
	<b>Total</b>		<b>28.474</b>	<b>56.367</b>	<b>28.618</b>	<b>56.367</b>	
	<b>Grant Total</b>		<b>84.841</b>		<b>84.985</b>		
	<b>Percentage</b>		<b>100%</b>		<b>100%</b>		

\*.. The Authority is in process of acquiring additional width of land along alignment for the creeper lane ( 3<sup>rd</sup> lane ) on western

\*\* Authority shall provide land at suitable area with the project boundary for any short fall of the existing muck dump area .