

National Highways & Infrastructure Development Corporation Limited

PROJECT NAME: Rehabilitation and Up-gradation to 2-lane with paved shoulders of Seling-Keifang section (Economic Corridor) of NH-6 from Existing chainage Km 0+000 to Km 15+000 (Design Chainage 00+000 to Km 13+510) (Package-I) in the state of Mizoram under Bharatmala Pariyojna on EPC Mode.

Bid/ Package No: NHIDCL/Mizoram/NH-06/EC/Package-I/2019-20

Tender Id: 2019_NHIDC_531173_1

Amendment No. 1

| Sr. No. | Reference section/clause no./ Annexure/items | Existing Provision | Modified Provision (To be read as) |
|-----------------------------------|--|---|---|
| REQUEST FOR PROPOSAL (RFP) | | | |
| 1. | NIT,RFP, Schedules and DCA | The period of Construction is 2.5 years (913 days) | The period of Construction is 2 years (730 days) |
| 2. | Clause 2.1.15 of Section-2 of RFP, Page no. 16 | This Clause is modified as below: 2.1.15(I) The bidder including individual or any of its JV member, who are either having 2 (two) on-going EPC Project(s) in NHIDCL or on-going Project(s) worth of Rs 500 Cr. (Awarded Cost) or more in NHIDCL, as on date of bid submission, shall not be eligible to bid for this Project (Issuance of LOA will be considered as on-going project). <p style="text-align: center;">AND</p> 2.1.15(II) There are 4 packages for Economic Corridor from Seling-Dulte section of NH-06 (Design Chainage Km 00+000 to Km 62+200) whose bids are being invited together. The financial bid will be opened in sequence of 1,2,3,4 as the bidder including individual or any of its JV member can't have more than 2 packages in NHIDCL including already awarded packages or ongoing work as mentioned in para 2.1.15(I). If a bidder is L1 in a package, it will be treated as awarded work for subsequent packages & accordingly the list of qualifying bidder will be modified before opening the financial bid. | |



Amendment No. 1

| Sr. No. | Reference section/clause no./ Annexure/items | Existing Provision | | | | | | Modified Provision (To be read as) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-----------------|---|--|------------------|------------------------------------|---------------------|---------------------------|------------------|------------------------------------|------------------|------------------|------------------|------------------|------------------|--------|------------------|--------------------------|----------------|------------------------------------|---------------------|---------------------------|-----------------|----|--|--|--|--|--|--|--|----|--|--|--|--|--|--|--|----|--|--|--|--|--|--|--|-------|--|--|--|--|--|--|--|
| | | Year | Year-1 (2014-15) | Year-2 (2015-16) | Year-3 (2016-17) | Year-4 (2017-18) | Year-5 (2018-19) | Year | Year-1 (2018-19) | Year-2 (2017-18) | Year-3 (2016-17) | Year-4 (2015-16) | Year-5 (2014-15) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3. | Clause 2.2.2.3 of Section-2 of RFP, Page no. 20 | Up-dation factor | 1.00 | 1.05 | 1.10 | 1.15 | 1.20 | Up-dation factor | 1.00 | 1.05 | 1.10 | 1.15 | 1.20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4. | Section-2, Instructions to Bidders, Page no. 34 | The clause 2.14.2.1 below the clause 2.14.2.2 may be read as 2.14.2.3. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5. | New Annexure-IX of Appendix-IA | <p align="center">Appendix-IA Annexure-IX Details of Ongoing & Awarded (for which LOA has been issued) works in NHIDCL (Ref Clause 2.1.15(I) of Section-2 of RFP)</p> <table border="1"> <thead> <tr> <th>Sr.No.</th> <th>Name of the work</th> <th>Contract Price (Rs. Cr.)</th> <th>Appointed Date</th> <th>Original Scheduled completion date</th> <th>Progress as on Date</th> <th>Likely date of Completion</th> <th>Remarks, if any</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>2.</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>3.</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>.....</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table> <p>I/We certify that all the information furnished above is true in all respects. Name of the Bidder: Signature of the Authorised Signatory: Name of the Authorised Signatory: Date: Place:</p> | | | | | | | | | | | | Sr.No. | Name of the work | Contract Price (Rs. Cr.) | Appointed Date | Original Scheduled completion date | Progress as on Date | Likely date of Completion | Remarks, if any | 1. | | | | | | | | 2. | | | | | | | | 3. | | | | | | | | | | | | | | | |
| Sr.No. | Name of the work | Contract Price (Rs. Cr.) | Appointed Date | Original Scheduled completion date | Progress as on Date | Likely date of Completion | Remarks, if any | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Schedule | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6. | Schedule J | Schedule - J has been modified as per Annexure – I of this Amendment | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |



Schedule - J

(See Clause 10.3 (ii))

Project Completion Schedule

1. Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the **Scheduled Completion Date**. Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

2. Project Milestone-I

- (i) Project Milestone-I shall occur on the date falling on the [256th] day from the Appointed Date (the "**Project Milestone- I**").
- (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.

3. Project Milestone-II

- (i) Project Milestone-II shall occur on the date falling on the [438th] day from the Appointed Date (the "**Project Milestone- II**").
- (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty five per cent) of the Contract Price **and should have started construction of all bridges**

4. Project Milestone-III

- (i) Project Milestone-III shall occur on the date falling on the [621st] day from the Appointed Date (the "**Project Milestone- III**").
- (ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 70% (seventy per cent) of the Contract Price **and should have started construction of all project facilities.**

5. Scheduled Completion Date

- (i) The Scheduled Completion Date shall occur on the [730th] day from the Appointed Date.
- (ii) On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with this Agreement.



6. Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.

A handwritten signature in black ink, appearing to be 'C. W. H.', is located in the center of the page.