

राष्ट्रीय राजमार्ग एवं अवसंरचना विकास निगम लिमिटेड

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
तीसरी मंजिल, पीटीआई बिल्डिंग, 4-संसद मार्ग, नई दिल्ली-110001

National Highways & Infrastructure Development Corporation Limited

Ministry of Road Transport & Highways, Govt. of India
3rd Floor, PTI Building, 4-Parliament Street, New Delhi-110001, +91 11 23461600, www.nhidcl.com

(भारत सरकार का उद्यम)



BHARATMALA
ROAD TO PROSPERITY



CIN: U45400DL2014GOI269062

(A Government of India Enterprise)

Corrigendum No. 03

Project Title: RFP for Construction of 2 laning with paved shoulder of new greenfield alignment from Chochenpheri at km. 52+000 to Helipad near Menla at km. 82+000 of Rhenok – Menla spur (NH-717B) Package-III A on EPC Basis under SARDP-NE Phase 'A' in the State of Sikkim.


1. Reference: NIT & RFP Document uploaded on CPP Portal on 27.07.2020 (Tender ID: 2020_NHIDC_573801_1)

Reference	Existing provisions	Modified provisions
Section-7 of RFP	1.6 BID DUE DATE: [29.09.2020, upto 1100 Hrs]	1.6 BID DUE DATE: [13.10.2020, upto 1500 Hrs]
	1.7 Physical Submission of BID DOCUMENTS/POA etc: [Upto 1100 Hrs IST on 29.09.2020]	1.7 Physical Submission of BID DOCUMENTS/POA etc: [Upto 1500 Hrs IST on 13.10.2020]
	1.8 Opening of Technical Bids at venue 2.11.4(i): [30.09.2020 1130 Hrs]	1.8 Opening of Technical Bids at venue 2.11.4(i): [14.10.2020 1530 Hrs]
Schedule-J	2.(i) Project Milestone-I shall occur on the date falling on the 319th day from the Appointed Date (the "Project Milestone-I"). (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.	2.(i) Project Milestone-I shall occur on the date falling on the 382th day from the Appointed Date (the "Project Milestone-I"). (ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 05% (Five per cent) of the Contract Price.
	3.(i) Project Milestone-II shall occur on the date falling on the 548th day from the Appointed Date (the "Project Milestone- II"). (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 35% (thirty five per cent) of the Contract Price and should have started construction of all bridges	3.(i) Project Milestone-II shall occur on the date falling on the 657th day from the Appointed Date (the "Project Milestone- II"). (ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Highway and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 30% (thirty per cent) of the Contract Price and should have started construction of all bridges

Handwritten signature and date 1/2

	4.(i) Project Milestone-III shall occur on the date falling on the 776th day from the Appointed Date (the " Project Milestone- III ").	4.(i) Project Milestone-III shall occur on the date falling on the 930th day from the Appointed Date (the " Project Milestone- III ").
	5.(i) The Scheduled Completion Date shall occur on the 913th day from the Appointed Date.	5.(i) The Scheduled Completion Date shall occur on the 1095th day from the Appointed Date.
NIT dated 27.07.2020	Completion period: 2.5 Years	Completion period: 3 Years

* The modified Schedule-J has been attached. The rest of the provisions of the RFP remain unchanged.



(V. Jaiswal)
DGM(Tech)