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Section I: Request for Proposal Letter (RFPL) 

1. Request for Proposal Letter (RFPL) 

The President of India through the MD, NHIDCL, (hereinafter referred to as ‘the 

Authority’, ‘the Head of Procurement’, ‘the Procuring Entity’ and ‘the Procuring 

Organisation’ respectively), invites proposals (hereinafter referred as ‘the Proposal(s)’) 

from eligible consultants on the basis of International Competitive Bidding (please see 

Tender Information Summary (TIS) appended to this letter for reference), for entering 

into a contract for the delivery of Consultancy Services for engaging an Authority 

Engineer (AE) (hereinafter referred to as ‘the Services’), using the selection method as 

specified in TIS. This Request for Proposal (RFP) Document, reference number, RFP No./ 

NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026 (hereinafter referred to as ‘the RFP 

Document’), gives further details. 

Package 

No. 

Name of Project 

Consultancy services for Authority’s Engineer for 

Supervision of 

Length of 

package 

(in km) 

Project 

cost 

(in 

Crore) 

1. Consultancy services for Authority’s Engineer for supervision of 

Construction of Intermediate Lane of Pango to Jorging Road from 

Design Km 40+000 to Design Km 82+060 section of frontier 

Highway (NH-913) (Design Length: 42.06 Km, Package-II, 

Greenfield Alignment) in the State of Arunachal Pradesh on EPC 

mode. 

42.06 883.85 

 

2.  The RFP Document 

2.1. Consultants must read the complete ‘RFP Document’. 

This RFPL, an integral part of the RFP Document, serves the limited purpose of 

invitation and does not purport to contain all relevant details for submitting Proposals. 

‘Tender Information Summary’ (TIS) appended to this letter gives a salient summary of 

the relevant information, including the Type of BPQ/ Contract, basic eligibility and 

Selection Method to evaluate RFP. Any generic reference to RFPL shall also imply a 

reference to TIS as well. However, Consultants must go through the complete RFP 

Document for details before submission of their Proposals. 

2.2. Availability of the RFP Document the RFP Document shall be published on 

“INFRACON” (www.infracon.nic.in)/ e-Procurement portal (https://eprocure.gov.in) 

http://www.infracon.nic.in/
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for download after the date and time of the start of availability till the deadline for 

availability as mentioned in TIS. The Consultant who download the RFP document from 

the website will be required to pay the non- refundable fee of Rs. 5,000/- towards cost 

of RFP at the time of the submission of the Bid proposal through online mode in favour 

of NHIDCL through facility provided by the IndusInd Bank to the following NHIDCL’s Bank 

account:  

S. No. Particulars Details 

1 Name of Beneficiary MD-NHIDCL 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC CNRB0019062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Canara Bank (erstwhile Syndicate Bank) Transport 
Bhawan, 1st Parliament Street, New Delhi-110001 

A copy of payment receipt (RTGS/NEFT/Other online mode) must be submitted. The 

RFP will be invited through e-tendering portal. Refer Procedure under e-tendering for 

submission of RFP through e-tendering. For further details and step by step process 

regarding e-BG and online payment, NHIDCL Office Order dated 22nd March 2023 may 

be referred, which is attached as Appendix-A. If the Procuring Entity happens to be 

closed on the deadline for the availability of the RFP Document, the deadline shall not 

be extended. Any query/ clarification regarding downloading RFP Documents and 

uploading Proposals on the e-Procurement portal may be addressed to (please refer to 

TIS for details). 

As such before submitting the proposal the Consultant shall mandatorily register and 

enlist themselves (the firm and all key personnel), on the MoRTH portal “INFRACON” 

and furnish registration details along with its RFP. A copy of Infracon Operation 

Procedure is also enclosed for bidder’s reference. All the bidders registered on Infracon 

shall form a Team on Infracon and which would be assigned unique Infracon Team ID. 

Bidders while submitting the proposal shall quote the Infracon Team ID. Bid must be 

submitted online at e-tender portal of <NHIDCL> https://eprocure.gov.in 

2.3 Clarifications 

A Consultant may seek any clarification of the RFP Document through the eProcurement 

portal before the date and time stipulated in TIS (or, if not mentioned, before 14 days 

of the deadline for the proposal submission). This deadline shall not be extended in 

case of any intervening holidays. No other means of submission of queries shall be 

entertained. 

3.  Eligibility and Qualification Criteria for Participation in this RFP 

Consulting firms meeting the eligibility criteria as mentioned in Appendix- 1 to Tender 

https://eprocure.gov.in/
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Information Summary (TIS) are only eligible for applying for this assignment. Firms not 

meeting these criteria, need not apply. 

4.  Purchase Policies of the Government 

1) Central Government policies restrict the participation of entities from i) Certain 

countries sharing land borders with India and ii) Countries that restrict the participation 

of Bidders from India. Consulting firms shall submit the declaration regarding these 

restrictions as mentioned in Appendix- 1 to Tender Information Summary (TIS). They 

should ensure that they continue to comply with such declarations till completion of 

bidding process. 

5.  Pre-Proposal Conference: 

If indicated in TIS, Consultants are requested to attend a Pre-Proposal conference to 

clarify the RFP's technical requirements and commercial conditions at the time, date, 

and place mentioned therein. 

6.  Submission of Proposals: 

1) Proposals must be uploaded by the submission deadline mentioned in TIS. If the 

office happens to be closed on that date, this deadline shall not be extended. Further 

details are given in ITC. 

2) Integrity Pact: All Consultants shall have to sign the Integrity Pact with the 

Procuring Entity as per ‘Form T-10: Integrity Pact’. Proposals without a signed Integrity 

Pact shall be rejected. 

7.  Proposal Opening 

Proposals received shall be opened online on or after the specified date and time in 

TIS. If the office is closed on the specified date of opening of the Proposals, the opening 

shall be done on the next working day at the same time. 

Digitally Signed by Tender Inviting Authority (TIA)  

 

Shri Surendra Yadav 

General Manager (Tech) 

National Highways & Infrastructure Development Corporation Ltd.  

First Floor, Tower-A, Nauroji Nagar 

New Delhi-110029. 

Phone: 011-26768958 

E-mail: surendra.yadav1962@nhidcl.com  

mailto:surendra.yadav1962@nhidcl.com
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 Appendix: Tender Information Summary (TIS) 
Appendix to RFPL: Tender Information Summary (TIS) 

RFP Document No. RFP No./NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 

Consultancy Services (Ref ITC-clause 1.4) 

Tender Information Summary (TIS) 

1.0 Basic Tender Details 

Tender 

Title/ Name 

of 

Assignment 

Consultancy services for Authority’s Engineer for supervision of 
Construction of Intermediate Lane of Pango to Jorging Road from Design 
Km 40+000 to Design Km 82+060 section of frontier Highway (NH-913) 
(Design Length: 42.06 Km, Package-II, Greenfield Alignment) in the State 
of Arunachal Pradesh on EPC mode. (Total Project Length = 42.06 km). 

Tender 

Reference 

Number 

RFP 

No./NHIDCL/HQ/Ar.Pr./P-

J(Pkg-II)/AE/2026 

Tender ID [Fill up] 

Tender Type International Competitive 

Bidding 

Tender Category Consultancy Services 

No. of 

Covers 

[Two Covers] Product Category [Consultancy] 

Selection 

Method 

[QCBS] 

Based on Highest score 

assessed on Technical, 

PBG and Financial 

Criteria. 

Appointing 

Arbitration, 

The MD 

NHIDCL 

Authority for Head of 

Procuring 

Organization 

MD NHIDCL 

The 

Organisation: NIHIDCL The Procuring Entity: Procuring Entity 

NIHIDCL 

Authority on 

whose 

behalf RFP 

is invited 

President of India 

through the MD NHIDCL  

Through the General 

Manager  

Head of 

Procurement 

The concerned 

General Manager  

 

Tender 

Inviting 

Authority 

(TIA) 

Sh. Surendra Yadav, 

General Manager (Tech.) 

 

Address 1st floor, Tower A, 

World Trade Centre,  

Nauroji Nagar, New 

Delhi- 110029. 

2.0 Critical Dates (ITC-clauses 6, 7; 8; 9, and 10 

For the schedule of dates for the Pre-proposal Conference, if any, please refer to Section 7.0 below 

 

Published 

Date 

01.09.2026 Proposal Validity (Days 

from the date of Proposal 

Opening) – ITC-clause 8.3 

100 days 
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Document 

Download 

Start Date & 

Time 

02.09.2026 at 0900hrs. Document Download End 

Date & Time 

15.10.2026 at 1100 

hrs. 

Clarification 

Start Date & 

Time 

10.09.2026 at 1500 hrs. Clarification End Date & 

Time 

25.09.2026 at 1100 

hrs. 

Proposal 

Submission 

Start Date & 

Time 

05.10.2026 at 1500 hrs. Proposal Submission 

Closing Date & Time 

15.10.2026 at 1500 hrs.  

Proposal Opening (techno- commercial 

Proposal) Date & Time 

 16.10.2026 at 1500 hrs. 

  Proposal Opening 

(Financial Proposal) Date 

& Time 

[To be intimated 

later] 

3.0 Terms of Reference (ITC-Clause 4) 

Consignee/ 

State: 

NHIDCL/ New Delhi GSTIN Code of Consignee 07AAECN7759E1Z7 

Period of 

Contract 

30 months Construction Period+  

60 months Maintenance period 

 

Service 

Details: 

Consultancy Services for Authority Engineer 

4.0 Obtaining the RFP Document and clarifications (ITC-Clause 6) 

Procuring 

Entity’s Portal 

and helpdesk 

https://eproc 

ure.gov.in/e 

procure/app 

www.nhidcl.com 

Cost of RFP 

Document 

(INR) 

Rs. 5000/-  

Office/ 

Contact 

Person/ email 

for 

clarifications 

[Same as TIA above] 

5.0 Pre-Proposal Conference (ITC-clause 7) 

Is a Pre-Proposal Conference proposed 

to be held? 

yes 

Place, time, and date of the Pre- 1st floor, Tower A, World Trade Centre, Nauroji 
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Proposal Conference Nagar, New Delhi- 110029. 

25.09.2026 at 1500 hrs. 

Place, time, and date before which 

Written queries for the Pre-Proposal 

conference must be received 

1st floor, Tower A, World Trade Centre, Nauroji 

Nagar, New Delhi- 110029. 

25.09.2026 at 1100 hrs. 

Place, time, and date before which 

registration of participants for the Pre- 

Proposal conference must be received 

1st floor, Tower A, World Trade Centre, Nauroji 

Nagar, New Delhi- 110029. 

25.09.2026 at 1100 hrs. 

6.0 Preparation and Submission and Opening of Proposals (ITC-clause 8, 9 and 10) 

Proposals to 

be addressed 

to 

Sh. Surendra Yadav, General Manager (Tech.), 1st floor, Tower A, World Trade 

Centre, Nauroji Nagar, New Delhi- 110029. 

 

Instructions 

for Online 

All the bidders registered on Infracon shall form a Team on Infracon and which 

would be assigned unique Infracon Team ID. Bidders while submitting the 

proposal shall quote the Infracon Team ID. All the bidders registered on Infracon 

shall form a Team on Infracon and which would be assigned unique Infracon 

Team ID. Bidders while submitting the proposal shall quote the Infracon Team 

ID. Bid must be submitted online at e-tender portal of <NHIDCL> 

https://eprocure.gov.in on or before 15.10.2026 (Bid due date) at 1500 hrs. 

Proposal Submission 

Language of 

Submission 

[English] Bid Validity [100 days from 

opening date]. No 

extension beyond 150 

days will granted in 

any case. The bidding 

process will lapse 150 

days, if LoA not issued 

within 150 days. 

Proposal 

Opening 

Place 

[On e-procurement portal(s) mentioned above] 

7.0 Documents relating to Bid Security (ITC-clause 8.4) and Performance Security 

(ITC-clause 13.1.2) 

Bid Security 

(EMD) 

Amount in 

INR: 

Rs 10,00,000/- Is Bid Securing Declaration 

permitted in lieu of Bid 

Security 

NO 

Performance 

Security 

To be quote by bidder 

as part of financial 

Bid/ Performance Security 

to be addressed/ in favour 

MD NHIDCL 
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proposal subjected to 

Minimum of 5% 

of 

Form of Bid/ 

Performance 

Security 

As per prescribed format in RFP 

 

Appendix-1 to TIS: Eligibly Criteria 

1.1. Consultants should meet the following eligibility criteria as of the date of their 

RFP submission and should continue to meet these until the subsequent RFP process and 

contract award. Consultants shall be required to demonstrate fulfilment of the 

Eligibility Criteria in clause 1.2/ Form 1.2 (Eligibility Declarations). Consultant unless 

otherwise stipulated in: 

1) must be: 

(a) a natural person (an individual Consultant), a private entity (a 

Consulting Company/ LLP /Partnership firm/ Society registered under an 

applicable Act in India), a public Entity (Government-owned enterprise 

or institution), Joint Venture/ Consortium (an association of several 

persons, firms, or companies - hereinafter referred to as JV/C). 

(b) a Consultancy Services provider with valid registration regarding 

GSTIN, PAN, EPF, ESI, Labour, or equivalent registration certificate, 

issued by the concerned authority/government as applicable to the 

subject Services. 

2) must: 

(a) not be insolvent, in receivership, bankrupt or being wound up, 

not have its affairs administered by a court or a judicial officer, not have 

its business activities suspended and must not be the subject of legal 

proceedings for any of aforesaid reasons. 

(b) (Including their affiliates, subsidiaries, or contractors/ sub-

consultants for any part of the contract): 

i) Not stand declared ineligible/ blacklisted/ banned/ debarred by 

the MoF/MoRTH/NHAI/NHIDCL/BRO/PWD from participation in its 

procurement processes. The applicability of debarment of firm from 

bidding shall be as per Ministry of finance OM No F.1/20/2018-PPD dated 

02.11.2021 and its modification if any, thereof ; and/ or 

ii) Not be convicted (within three years preceding the last date of 
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RFP submission) or stand declared ineligible/ suspended/ blacklisted/ 

banned/ debarred by appropriate agencies of the Government of India 

from participation in procurement processes of all its entities, for: 

 offences involving moral turpitude in business dealings under the 

Prevention of Corruption Act, 1988 or any other law; and/or 

 offences under the Indian Penal Code or any other law for causing 

any loss of life/ limbs/ property or endangering Public Health during 

the execution of a public procurement contract and/ or 

 Suspected to be or of doubtful loyalty to the Country or a National 

Security risk as determined by appropriate agencies of the 

Government of India. 

iii) Not have changed its name or created a new “Allied Entity”, 

consequent to having declared ineligible / suspended/ blacklisted / 

banned / debarred as above. 

(c) Not have an association (as a consultant/ partner/ director/ 

employee in any capacity) of any retired employee (of Gazetted Rank) or 

any retired Gazetted Officer of the Central or State Government or its 

Public Sector Undertakings, if such a retired person has not completed 

the one- year cooling-off period (or any other period stipulated by their 

erstwhile Employer) after his retirement. However, this shall not apply if 

such employees/ officers have obtained a waiver of the cooling-off period 

from their former organisation. 

 of the near relations of executives of Procuring Entity 

involved/ likely to be involved in this procurement process 

(d) Not have a conflict of interest (as defined in clause 4.5 below), 

which substantially affects fair competition. No attempt should be made 

to induce any other consultant to submit or not to submit an RFP to 

restrict competition. 

(e) must fulfil any other additional eligibility condition, if any, as may 

be prescribed in the RFP document. 

(f) Must fulfil the technical capacity requirements at the time of 

award. 

3) from certain countries shall be eligible subject to certain conditions 

as detailed in Clause 1.2 below. 
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4) must provide such evidence of their continued eligibility to the 

Procuring Entity if requested. 

 

1.2. Eligibility of Consultants from Restricted countries 

1.2.1. Restrictions based on Reciprocity. 

Entities from countries (if so, identified in Section II: Appendix) as not allowing 

Indian companies to participate in their Government procurement shall not be 

allowed to participate (directly or as a sub-contractor or as a member of a JV/C) 

on a reciprocal basis in this RFP process under the “Public Procurement 

(Preference to Make in India) Order 20171” (MII – para 10 -d) of Department for 

Promotion of Industry and Internal Trade, (DPIIT). Consultants must apprise 

themselves of the latest version of this order. 

1.2.2. Restrictions Based on Land Borders 

Order2 (Public Procurement No. 1) issued by the Government of India (Ministry 

of Finance Department of Expenditure Public Procurement Division) restricting 

procurement from consultants from certain countries that share a land border 

with India shall apply to this procurement. Consultants must apprise themselves 

of the latest version of this order. Any consultant from a country that shares a 

land border with India3, excluding countries to which the Government of India 

has extended lines of credit or in which the Government of India is engaged in 

development projects (as listed on the website of the Ministry of External 

Affairs4), – hereinafter called ‘Restricted Countries’ shall be  

Eligible to participate in this RFP, only if the consultant is registered5  with the 

Registration Committee constituted by the Department for Promotion of Industry 

and Internal Trade (DPIIT). Consultants shall enclose the certificate in Form 1 - 

RFP Form. 

1.3. Joint Venture/ Consortium (JV/C)6 

1.3.1. In the case where a consultant is or proposes to be a Joint Venture/ Consortium 

                                            
1 No. P-45021/2/2017-PP (BE-II) dated 16th September 2020 
2 F.N0.6/18/2019-PPD dated 23rd July, 2020 
3 https://mea.gov.in/india-and-neighbours.htm 
4 http://meadashboard.gov.in/indicators/92 
5 https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-Registration-of-
Consultants-15Oct2020.pdf 
6 the expressions "Joint Venture" or "JV" shall mean a joint venture, association, consortium, or 
other unincorporated grouping of two or more persons, whether in the form of a partnership or 
otherwise. Similarly, in the context of Joint Venture as the context permits, the word "leader, is 
synonymous with the words "representative" and "Lead Partner"; the word" member" is 
synonymous with the word with "partner”. 



 

 

Page 19 of 414  Subodh 

(that is, an association of several persons, firms, or companies - hereinafter referred to 

as JV/C), then unless otherwise specified in Section II: Appendix, in JV/C: 

a) members should not be more than 

i) Two (02) for the Project for which AE bid have been invited having 
Civil cost upto 1000 crores 

ii) Three (03) for Project for which AE bid have been invited having 
civil cost more than 1000 crores 

b) no member should have less than 10% participation; 

c) members having participation between 10% and 20% shall be 

termed as non- substantial members. 

d) Members having more than 20% participation shall be termed as 

substantial members. 

e) The Lead member must have at least 40% participation. 

f) The lead member/consultant and various categories of members of 

the JV/C must be identified. 

g) Number of non-substantial members shall not be more than one (01) 

1.3.2. The JV/C and all members must satisfy all the eligibility requirements in this 

RFP document. 

1.3.3. JV/C and its members must jointly meet the qualification criteria in Section III 

– Qualification Criteria. The technical/ experience qualification of all JV/C members 

(substantial members, Lead member and non-substantial members) shall be evaluated 

jointly as per Evaluation Criteria. However, for financial criteria of qualification, 

credentials of substantial and lead members (excluding non-substantial members) shall 

only be considered. 

1.3.3. All the members shall be jointly and severally liable for the entire contract if 

selected in the RFP Process. 

1.3.4 In case a Joint Venture of firms, the proposal shall be accompanied by a certified 

copy of legally binding Memorandum of Understanding (MoU) on a stamp paper of Rs. 

100/- signed by all firms to the Joint Venture indicating role and share of the JV partners 

in the project as per eligibility conditions. 

1.4. Conflict of Interest 

1.4.1 Any consultant with a conflict of interest that substantially affects fair 

competition shall not be eligible to participate in this procurement process. RFPs found 

to have a conflict of interest shall be rejected as non-responsive. Consultant shall be 

required to declare the absence of such conflict of interest in Form 1.2 - Eligibility 
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Declarations. A consultant in this procurement process shall be considered to have a 

conflict of interest if the consultant: 

a) directly or indirectly controls, is controlled by or is under common 

control with another Consultant; or 

b) receives or has received any direct or indirect subsidy/ financial 

stake from another consultant; or 

c) has the same correspondence address or same legal 

representative/ agent as another consultant for purposes of this RFP; or 

d) has a relationship with another consultant, directly or through 

common third parties, which puts it in a position to have access to 

information about or influence the RFP of another Consultant; or 

e) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services that it provided (or 

were provided by any affiliate that directly or indirectly controls, is controlled 

by, or is under common control with that firm) for the procurement planning 

(inter-alia preparation of feasibility/ cost estimates/ Detailed Project Report 

(DPR), design/ technical specifications, terms of reference (TOR)/ Activity 

Schedule/ schedule of requirements or the RFP Document etc) of this 

procurement process; or 

f) has a close business or family relationship with a staff of the 

Procuring Organization who: 

i) are directly or indirectly involved in the preparation of the RFP 

document or Terms of Reference of the procurement process 

and/or the evaluation in RFP process; or 

ii) would be involved in the implementation or supervision of the 

resulting contract 

Any conflict stemming from such a relationship must be reported and 

resolved in a manner acceptable to the Procuring Entity throughout the RFP 

processes and execution of the contract. 

1.4.2. Participation of only One Entity from Affiliates: Only one entity from among a 

Consultant and its affiliates (that directly or indirectly control or are controlled by or 

are under common control with that firm) individually or as part of a joint venture shall 

be permitted to participate in RFP. 

1.4.3. The consultant shall furnish information on commissions and gratuities, if any, 
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paid or to be paid to agents or any other party relating to this RFP process. 

1.5. Qualification Criteria: - 

S. 

No. 

Experience of the firm in last 7 years 
Annual 

Turnover*** 
Preparation of DPR 

(NH/SH/ Expressway) 

Project Supervision/IC 

(NH/SH/ Expressway) 

1 

(a). 

The firm should have 

minimum experience of 

preparation of detailed 

Project Report/ 

Feasibility Study cum 

Preliminary Design 

Report of IL/2/4/6**- 

laning/ Bridge project of 

aggregate length equal to 

length of Project or 50 km 

whichever is more, of 

similar category for which 

RFP is invited 

The firm should have minimum 

experience of Project 

Supervision/ Independent 

Engineer/ Authority Engineer / 

PMC Consultant of IL/2/4/6**-

laning/ Bridge project of 

aggregate length equal to 3 

times or more of similar 

category** for which RFP is 

invited. 

Annua turnover 

(updated 

average of last 3 

years) of the 

firm from 

consultancy 

business related 

to civil 

Engineering 

projects should 

be equal to or 

more than 3% of 

Estimated civil 

Project Cost for 

which AE is 

invited 

1 

(b). 

 Firm should also have 

experience of Project 

Supervision / Independent 

Engineer /Authority’ Engineer / 

PMC of at least one project of 

similar category of 

IL/two/four/six** laning/bridge 

work of length equal to 40% of 

project length. 

 

Additional requirement in case 

of specialized projects*** 

 

**  Similar project means IL/2/4/6 lane project of Expressway/NH/SH standards 

and specification as applicable for the project for which RFP is invited. For IL/2-lane 

projects experience of 4/6 lane also to be considered with a multiplication factor of 

1.5. Experience of 4/6 lane shall be considered interchangeably for 4/6 laning projects. 

For 4/6 laning projects, experience of IL/2 lane will be considered with a multiplication 

factor of 0.4, but only for those IL/2 lane projects whose cost of consultancy services 

was more than Rs.3.0 crores. For standalone bridge projects, experience in bridge work 
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(either standalone project or as a part of road project) only be considered. 

*** In case the project includes any specialized nature of work such as tunnels, 

specialized structures etc. in substantial quantum, this requirement may be suitably 

included. 

Note: - Experience of only those projects, which has been awarded by Govt Agencies 

will be considered for calculating qualification under clause 1.5 above. 

Note to Consultant: During RFP Process, while original documents/ certificates are 

called for to authenticate the qualification claimed, the following may be kept in mind: 

1) When a joint venture submits the bid, in that case, all members (other than non- 

substantial members) in the JV/C must submit their technical and financial statements 

in order of the member's share in the partnership, greatest to least. For determination 

of technical compliance, the figure of all members (Lead, substantial and non- 

substantial) shall be added to determine compliance with the minimum technical 

qualification. The figures of members of a JV/C (other than non-substantial members) 

shall be added to determine compliance with the minimum financial qualifying criteria. 

However, for JV/C to qualify, the Lead member must meet at least 50 percent of those 

technical/financial minimum criteria for an individual Bidder and other substantial 

members at least 25% of the technical/financial criteria. Failure to comply with this 

requirement shall result in the rejection of the JV/C's bid. 

2)  The weightage given for experience of a firm would depend on the role 

of the firm in the respective assignments. The firm’s experience would get full credit 

if it was the sole firm in the respective assignment. If the applicant firm has completed 

projects as JV with some other firms, weightage shall be given as per the JV share***. 

However, if the applicant firm has executed the project as associate/ non substantial 

partner with some other firms, weightage shall be given as per the Actual share 

subjected to maximum of 25% to the applicant firm for the projects completed under 

such association. 

*** For weightage of experience in any past Consultancy assignment, 

experience certificate from the client shall be submitted with clear 

demarcation of JV share in client certificate Annual turnover duly 

certified by Chartered Accountant shall be accepted. In case of non-

availability of such documents no weightage of turnover/experience 

will be considered. 

3) In case the financial figures and values of services provided are in foreign 

currency current market exchange rate (State Bank of India BC Selling rate as on last 

date of submission of the bid) will be applied for the purpose of conversion of amount 
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in foreign currency into Indian Rupees. 

4) The consultant shall submit the audited balance sheet and/or banking reference 

and certificate from Statutory Auditor with UDIN certifying that turnover is from civil 

engineering consultancy business with their RFP proposal. An authorised representative 

of the consultant must -sign the statement. 

  



 

 

Page 24 of 414  Subodh 

Section II: Instructions to Consultants (ITC) 

1.  The RFP Document 

1.1.  This ‘RFP Document’ Document (hereinafter referred to as ‘the RFP Document’) 

details the terms and conditions for entering a contract for delivery of the Consultancy 

Services (hereinafter called ‘the Services’) described in Section VI: “Terms of 

Reference”. The ‘Services’ may include incidental Goods, Works, and other Services if 

so indicated. In this RFP Document, any generic reference to ‘Services’ shall be deemed 

to include such incidental Goods, Works, and other Services. Proposals are invited from 

the Consultants meeting the criteria (hereinafter called ‘the Consultants') as mentioned 

RFPL. 

1.2. Interpretations, Definitions, Abbreviations and Document Conventions 

Section IV: General Conditions of Contract (GCC), details tenets of interpretation (GCC- 

clause 1.1), definitions (GCC-clause 1.2), document conventions (GCC-clause 1.3) and 

abbreviations (GCC-clause 1.4), which shall also apply to the rest of the RFP Document. 

1.3. Overview of Contents 

1) Unless otherwise stipulated in AITC, the Sections, Forms and Formats comprising 

this RFP Document are described in ITC-clauses 1.4, 1.5 and 1.6 below. A separate BOQ 

file for Financial Proposal on the eProcurement Portal is also part of this RFP Document. 

Any generic reference to RFP Document shall also imply a reference to any/ all the 

sections, Forms, Formats and the BOQ file or other files that comprise this RFP 

Document. 

2) Consultants must submit the Proposal in the Forms/ Formats mentioned in ITC- 

clauses 1.5 and 1.6 below (as relevant). 

1.4. Sections of the RFP Document 

1.4.1. Sections of the RFP Document 

Unless otherwise stipulated in AITC, the RFP Document contains the following sections, 

which are described in subsequent sub-clauses: 

1) Section I: Request for Proposal Letter (RFPL) and its Appendix: Tender 
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Information Summary (TIS) 

2) Section II: Instructions to Consultants (ITC) 

3) Section III: Appendix to Instructions to Consultants (AITC)  

4) Section IV: General Conditions of Contract (GCC) 

5) Section V: Special Conditions of Contract (SCC) 

6) Section VI: Terms of Reference 

a) Section VI-A: List of Key Experts and Required Qualifications 

7) Section VII: Evaluation/ Scoring Criteria 

1.4.2. Section I: Request for Proposal Letter (RFPL) and its Appendix: Tender 

Information Summary (TIS) 

Section I – Request for Proposal Letter (RFPL) and its Appendix – Tender Information 

Summary (TIS) provides a synopsis of information relevant for a Consultant to decide on 

participating in the RFP. Consultants must fill up ‘Form T-7: Terms and Conditions - 

Compliance’ regarding any proposed deviations from this Section. 

1.4.3. Section II: Instructions to Consultants (ITC) and Section III: Appendix to 

Instructions to Consultants (AITC) 

Section II: “Instructions to Consultants” (ITC), along with Section III: “Appendix to 

Instructions to Consultants (AITC)”, provides the relevant information as well as 

instructions to assist the Consultants in preparing their proposals. It also includes the 

mode and procedure adopted for receipt/ opening, evaluation of Proposals, and 

contract award. In case of a conflict, provisions of AITC shall prevail over those in the 

ITC. Any generic reference to ITC shall also imply a reference to AITC as well. 

Consultants must fill up ‘Form T-7: Terms and Conditions - Compliance’ regarding any 

proposed deviations from these Sections. 

1.4.4. Section IV: General Conditions of Contract (GCC) and Section V: Special 

Conditions of Contract (SCC) 

Section IV – General Conditions of Contract (GCC) and Section V – Special Conditions of 

Contract (SCC) describe the conditions governing the resulting contract. In case of a 

conflict, provisions of the SCC shall prevail over those in the GCC. Any generic reference 

to GCC shall also imply a reference to SCC as well. In case of any conflict, provisions of 

GCC/ SCC shall prevail over those in ITC/ AITC. Consultants must fill up ‘Form T-7: 

Terms and Conditions - Compliance’ regarding any proposed deviations from terms and 

conditions in these Sections. 
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1.4.5. Section VI: Terms of Reference (TOR) and Section VI-A: List of Key Experts 

and Required Qualifications 

Section VI: Terms of Reference describe the background, purpose/ objectives, 

description/ scope, deliverables/ outcomes, timelines, Procuring Entity’s inputs and 

counterpart personnel, statutory requirements of Services required etc. Section VI-A: 

‘List of Key Experts and Required Qualifications’ describes the team composition, 

expertise, experience and professional qualifications required for each Key Experts. Any 

generic reference to TOR shall imply a reference to Section VI-A: ‘List of Key Experts 

and Required Qualifications’ as well. Consultants must fill up ‘Form T-3: Comments and 

Suggestions on Terms of Reference, Counterpart Staff, and Facilities to be provided by 

the Procuring Entity’ regarding these Sections. Regarding this Section, Consultants must 

fill out Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff, 

and Inputs to be provided by the Procuring Entity. 

1.4.6. Section VII: Evaluation/ Scoring Criteria 

1) Section VII – Evaluation/ Scoring Criteria stipulates the scoring scheme for 

evaluating various technical criteria. These may cover scoring of criteria relating to the 

Consultant’s experience, Technical Approach and Methodology, understanding of 

requirements, qualification and experience of Key Experts, transfer of knowledge etc. 

It may also lay down a minimum technical score to qualify for the next stage of Financial 

Evaluation. In a specific evaluation scheme, instead of a scheme of scoring, a scheme 

may be laid down to evaluate criteria on a pass/ fail basis. 

2) Consultants must fill up the following Forms regarding this Section: 

a) Form T-2: Consultant’s Organisation and Experience and past 

performance 

b) Form 2-A Consultant’s Technical Capacity 

c) Form T-3: Comments and Suggestions on Terms of Reference, 

Counterpart Staff, and Inputs to be Provided by the Procuring Entity 

d) Form T-4: Description of Approach, Methodology and Work Plan in 

Responding to the Terms of Reference 

e) Form T-5: Work Schedule and Planning for Deliverables 

f) Form T-6: Team Composition, Assignment, and Key Experts’ Inputs 

i) Annex to Form T-6: Key Experts’ Curriculum Vitae (CV) 

1.5. Forms (To be filled, digitally signed, and uploaded by consultants)  

Please refer to ITC-clause 1.4 above to relate the following forms to the corresponding 
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Sections. 

1) Technical Proposal: 

a) Form T-1: Proposal Form – (To serve as a covering letter to both the 

Techno- commercial and Financial Proposals) 

b) Form 1.2- Eligibility Declaration 

c) Form T-1A: Consultant’s Commercial Information 

d) Form T-2: Consultant’s Organisation and Experience 

e) Form T-2A:- Consultant Technical capacity 

f) Form T-3: Comments and Suggestions on Terms of Reference, 

Counterpart  

g) Staff, and Inputs to be Provided by the Procuring Entity 

h) Form T-4: Description of Approach, Methodology and Work Plan in 

Responding to the Terms of Reference 

i) Form T-5: Work Schedule and Planning for Deliverables 

j) Form T-6: Team Composition, Assignment, and Key Experts’ Inputs 

Annex to Form T-6: Key Experts’ Curriculum Vitae (CV) 

k) Form T-7: Terms and Conditions - Compliance 

l) Form T-8: Checklist for Consultants. The consultant must also 

upload the Checklist to confirm that he has complied with all the instructions 

in the RFP Document and that nothing is inadvertently left out. This 

checklist is only for general guidance, is not comprehensive, and does not 

absolve the Consultant from complying with all the requirements stipulated 

elsewhere in the RFP Document. 

m) Form T-9A: Bank Guarantee Format for Earnest Money Deposit 

n) Form T-9B: Bid Securing Declaration 

o) Form T-10: Integrity Pact 

p) Any other format/ Form if stipulated in AITC or considered relevant 

by the Consultant. 

2) Financial Proposal 

The financial proposal is to be submitted in a separate file available on the 
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eProcurement Portal. 

1.6. Other Formats 

1) Format 1: Contract Form (Required after Letter of Award) 

a) Appendix A: Terms of Reference 

b) Appendix B: Key Experts 

c) Appendix C: Remuneration Cost Estimates 

i) Annex to Appendix C: Breakdown of Agreed Fixed Rates in 

Consultant’s Contract 

d) Appendix D: Reimbursable Expenses Cost Estimates 

e) Appendix E-1: Bank Guarantee Format for Performance Security  

f) Appendix E-2: Bank Guarantee Format for Advance Payment 

2) Format 2: Certification by Prospective Arbitrators 

3) Format 3: Authorisation to Attend Pre-Proposal Conference. (To be filled up, if 

required, by Consultant) 

2. Procuring Entity - Rights and Disclaimers 

2.1. The Procuring Entity 

Proposals are to be addressed to the President of India through the Head of 

Procurement/MD NHIDCL, Procuring Entity in the Procuring Organization (headed by the 

Head of the Procuring Organisation). The Tender Inviting Authority (TIA) is the 

designated officer for uploading and clarifying this RFP Document. The contract may 

designate, as required, a counterpart Contract Manager (or Contract Management 

Team); and Paying authority who shall discharge the designated function during 

contract execution. 

2.2. Right to Intellectual Property and confidentiality: 

1) The RFP Document and associated correspondence are subject to copyright laws 

and shall always remain the property of the Procuring Entity and must not be shared 

with third parties or reproduced, whether in whole or part, without the Procuring 

Entity’s prior written consent. 

2) However, Consultants may share these to prepare and submit their Proposals 

with their employees, Sub-consultant(s) or holding Company after obtaining an 
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undertaking of confidentiality similar to that imposed on the Consultant. 

3) This condition shall also apply to Consultants who do not submit a Proposal after 

downloading it or are not awarded a contract. 

4) The obligation of the Consultants under sub-clauses above, however, shall not 

apply to information that: 

a) now or hereafter is or enters the public domain through no fault of 

Consultant; 

b) is legally possessed by consultant at the relevant time and was not 

previously obtained, directly or indirectly, from the Procuring Entity; or 

c) otherwise lawfully becomes available to Consultant from a third party 

with no obligation of confidentiality. 

5) The provisions of this clause shall survive completion or termination for 

whatever reason of the Procurement Process or the contract. 

2.3. Right to Reject any or all Proposals 

The Procuring Entity reserves its right to accept or reject any or all Proposals, 

abandon/ cancel the Procurement Process, and issue another RFP for the same 

or similar Services before the award of the contract. It would have no liability 

to the affected Consultant(s) or any obligation to inform them of the grounds 

for such action(s). 

2.4. Disclaimers 

2.4.1. Regarding the Purpose of the RFP Document 

The RFP Document is neither an agreement nor an offer to the prospective Consultant(s) 

or any other party. The purpose of the RFP Document is to provide the Consultant(s) 

with information to assist them in participation in this Procurement Process. 

2.4.2. Regarding Documents/ guidelines 

The RFP Document, ensuing communications, and Contracts shall determine the legal 

and commercial relationship between the Consultants and the Procuring Entity. No 

other Government or Procuring Entity’s document/ guidelines/ Manuals, including its 

Procurement Manual (for internal and official use of its officers), notwithstanding any 

mention thereof in the RFP Document, shall have any locus-standii in such a 

relationship. Therefore, such documents/ guidelines/ Manuals shall not be admissible 

in legal or dispute resolution or grievance redressal proceedings. 
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2.4.3. Regarding Information Provided 

Information contained in the RFP Document or subsequently provided to the 

Consultant(s) is on the terms and conditions set out in the RFP Document or subject to 

which that was provided. Similar terms apply to information provided verbally, in the 

documentary, or any other form, directly or indirectly, by the Procuring Entity, its 

employees, or associated agencies. 

2.4.4. Regarding RFP Document: 

1) The RFP Document does not purport to contain all the information Consultant(s) 

may require. It may not address the needs of all Consultants. They should conduct due 

diligence, investigation, and analysis, check the information's accuracy, reliability, and 

completeness, and obtain independent advice from appropriate sources. Information 

provided in the RFP Document to the Consultant(s) is on various matters, some of which 

may depend upon interpreting the law. The information given is not an exhaustive 

account of statutory requirements and should not be regarded as a complete or 

authoritative statement of law. The Procuring Entity, its employees and other 

associated agencies accept no responsibility for the accuracy or otherwise for any 

interpretation or opinion on law expressed herein. 

2) The Procuring Entity, its employees and other associated agencies make no 

representation or warranty for the accuracy, adequacy, correctness, completeness or 

reliability of any assessment, assumption, statement, or information in the RFP 

Document. They have no legal liability, whether resulting from negligence or otherwise, 

for any loss, damages, cost, or expense arising from/ incurred/ suffered, howsoever 

caused, to any person, including any Consultant, on such account. 

3. Consultants – Participation in this RFP process 

3.1. Eligibility to Participate 

1) Consulting firms meeting the eligibility criteria as mentioned in Appendix- 1 to 

Tender Information Summary (TIS) are only eligible for applying for this assignment. 

Firms not meeting these criteria, need not apply. 

2) Participation in only one Proposal: The Consultant shall not participate in more 

than one Proposal in this RFP Process. Participation in any capacity by a Consultant 

(including the participation of a Consultant as a Sub-consultant or as a member of a 

JV/C or vice- versa) in more than one Proposal shall result in the disqualification of all 

Proposals in which he is a party. A Consultant shall not be allowed to participate both 

as an individual Consultant and as a part of the joint venture 

3.2. Conflict of Interest 

The Consultant must provide professional, objective, and impartial advice, holding the 
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Procuring Organisation’s interests paramount at all times, and shall not try to get 

benefits beyond the legitimate payments and credentials in the contract. He should 

strictly avoid conflicts with other assignments or their corporate interests. Consultants 

must disclose to the Procuring Entity in Form T-1 ‘Proposal Form (Covering Letter)’ any 

actual or potential conflict that impacts its capacity to serve the best interest of the 

Procuring Organisation. Failure to disclose such situations shall be treated as a violation 

of the Code of Ethics (ITC- Clause 15) and shall attract penalties mentioned therein. 

Proposals found to have a conflict of interest shall be rejected as non-responsive. 

Without limitation on the generality of the preceding, a Consultant in this Procurement 

Process shall be considered to have a conflict of interest if the Consultant: 

1) Conflicting Associations:- 

a) directly or indirectly controls, is controlled by or is under common control 

with another Consultant; or 

b) receives or has received any direct or indirect subsidy/ financial stake from 

another Consultant; or 

c) has the same correspondence address or same legal representative/ agent 

as another consultant for purposes of this proposal; or 

d) has a relationship with another Consultant, directly or through common 

third parties, that puts it in a position to have access to information about 

or influence the Proposal of another Consultant or influence the decisions 

of the Procuring Entity regarding this Procurement Process; or 

2) Unfair Competitive Advantage and Conflicting Activities: had (or any of its 

Affiliates) been engaged by the Procuring Entity to provide goods, works, or services for 

a project, shall be disqualified from providing consulting services resulting from or 

directly related to those goods, works, or services. Conversely, a firm (or any of its 

Affiliates) hired to provide consulting services for the preparation or implementation of 

a project shall be disqualified from subsequently providing goods or works or services 

resulting from or directly related to the consulting services for such preparation or 

implementation. 

3) Conflicting Assignments: would (including its Experts and Sub-consultants) or 

any of its Affiliates) be or are providing consultancy services in another assignment for 

the same or another Procuring Entity that, by its nature, may conflict with this 

assignment. 

4) Commissions and Gratuities: The Consultant shall disclose any commissions or 

fees that may have been paid or are to be paid to agents, representatives, or 

commission agents concerning the selection process or execution and performance of 

the resulting Contract. The information disclosed must include the name and address 

of the agent, representative, or commission agent, the amount and currency, and the 
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purpose of the commission or fee. 

5) Conflicting Relationships: has close business/ family relationship with a staff of 

the Procuring Organisation who are/ would be directly/ indirectly involved in any of the 

following activities: 

a) preparation of the RFP document or TOR of the Procurement 

Process 

b) evaluation of Proposals or award of Contract, or 

c) implementation/ supervision of the resulting Contract 

4. The Terms of Reference (TOR) and Form of Contract 

4.1. Facilities to be provided by the Procuring Entity 

All inputs, relevant project data, and reports required for preparing the Consultant’s 

Proposal shall be included in the TOR. Unless otherwise stipulated in the TOR, utilities 

or facilities (e.g., Rooms, Furniture, Transport, and Access to IT Services etc.) shall 

NOT be provided by the Procuring Entity to the Consultant. 

4.2. Forms of BOQ/ Contract and Selection Methods 

Evaluation of Proposals and the resulting Contract shall be based on the form of BOQ/ 

Contract and the Selection method applicable for the RFP, as elaborated in ITC-Clause 

11 and 12 below. 

4.2.1. Time-Based (Inputs Admeasurement) form of BOQ/ Contract: 

Unless otherwise stipulated in the TIS form of BOQ/ Contract shall be ‘Time-Based 

(Inputs Admeasurement)’. In such contracts, the Consultant shall provide services on a 

timed basis according to the Terms of Reference. The Consultant’s remuneration shall 

be determined based on the time spent by the Consultant in carrying out the Services 

based on (i) agreed-upon unit rates for the Consultant’s experts multiplied by the actual 

time spent by the experts in executing the assignment and (ii) reimbursable expenses 

using actual expenses and/or agreed unit prices. 

4.2.2. Selection Method 

• Unless otherwise specified in TIS, the selection method applicable in this 

RFP shall be Quality and Cost Basis Selection (QCBS). 

• Please refer to ITC-Clause 11 and 12 for details. 

4.3. Inputs of Key Experts 
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4.3.1. Consultant shall not propose alternative Key Experts. Only one CV shall be 

submitted for each Key Expert position. Failure to comply with this requirement shall 

make the Proposal non-responsive. 

5. Proposal Prices, Taxes and Duties 

5.1. Prices 

5.1.1. Competitive and Independent Prices 

a) The prices should be arrived at independently, without restricting competition, 

any consultation, communication, or agreement with any other Consultant or 

competitor relating to: 

i) those prices; or 

ii) the intention to submit an offer; or 

iii) the methods or factors used to calculate the prices offered. 

b) The prices should not be knowingly disclosed by the Consultant, directly or 

indirectly, to any other Consultant or competitor before the Financial Proposal opening 

unless otherwise required by law. 

5.1.2. Price Components 

Consultant shall indicate in the Price Schedule prices/ rates against all the specified 

components, including the unit prices and total Proposal prices. 

5.1.3. Price Schedule 

1) Consultants are to upload only the downloaded BOQ (in excel format) after 

entering the relevant fields without any alteration/ deletion/ modification of other 

portions of the excel sheet. All the columns in the price schedule should be filled up as 

required. If any column does not apply to a Consultant, he should clarify the same. 

2) Consultants shall fill in rates other than zero value in the specified cells without 

leaving them blank. 

3) The quoted price shall be considered to include all relevant financial 

implications, including inter-alia the scope of the Services to be delivered and the 

incidental goods/ works to be supplied, location of the Consultant, site(s) of the 

delivery of Services, terms of delivery, extant rules and regulations relating to taxes, 

duties, customs, transportation, environment, labour, Mining & Forest of the 

Consultant's country and in India. 

5.1.4. Provisions of GST 

1) Break up of different price elements, i.e., as per GST Act, shall be indicated 
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separately, along with its associated HSN code and GST rate. 

2) While quoting the basic rate, the Consultant should offset the input credit 

available as per the GST Act. 

3) Please refer to ITC-Clause 5.3 for further details. 

5.1.5. Currencies of Proposal and Payment 

1) Unless otherwise stipulated in the AITC, the Consultant's currency of Proposal 

and payment shall be quoted entirely in Indian Rupees. All payments shall be made in 

Indian Rupees only. 

2) Where the AITC permits quotations in different currencies, then, for Services 

performed in or sourced from India, prices shall be quoted in Indian rupees only, and 

for Services performed from foreign locations, prices shall be quoted in Indian rupees 

or the currency stipulated in the AITC. For evaluation, all quoted prices shall be 

converted into Indian Rupees as per the procedure mentioned in ITC-clause 11.4.2 

below. 

5.1.6. Non-compliance 

Tenders, where prices are quoted in any other way, shall be rejected as 

nonresponsive. 

5.2. Firm/ Variable Price 

5.2.1. Firm Price 

Unless otherwise stipulated in the AITC, prices quoted by the Consultant shall remain 

firm and fixed during the currency of the contract and not subject to variation on any 

account. 

5.2.2. Price Variation Clause: 

1) In case the RFP Documents require/ permit offers on a variable price basis, the 

price quoted by the Consultants shall be subject to adjustment during the original 

delivery period to take care of the changes in the input cost of labour, material, and 

fuel/ power components under the price variation formula as stipulated in the RFP 

Document. 

5.3. Taxes 

The Consultant and its Sub-consultants and Experts are responsible for meeting all tax 

liabilities arising from the Contract. 

5.3.1. GST Registration Status: 
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1) All the Consultants should ensure that they are GST compliant and that their 

quoted tax structure/ rates are as per GST Act/ Rules. Consultants should be registered 

under GST and furnish a GSTIN number and GST Registration Certificate in their offer 

unless they are specifically exempted from registration under a specific notification/ 

circular/ section/ rule issued by statutory authorities. 

2) GST Registration Number (15-digit GSTIN). If the Consultant has multiple 

business verticals in a state and has separate registration for each vertical, the GSTIN 

of each vertical concerned with the service delivery shall be quoted. If the services 

provided are from multiple states, the Consultant should mention GST registration 

numbers for each state separately. 

3) Composition scheme: If the Consultant has opted for a composition levy under 

Section 10 of CGST, he should declare the fact while bidding along with GSTIN and GST 

registration certificate. 

4) Exemption from Registration: If a Consultant is not liable to take GST 

registration, i.e., having turnover below threshold, he shall submit undertaking/ 

indemnification against tax liability. Consultant claiming exemption in this respect shall 

submit a valid certificate from practicing Chartered Accountant (CA)/ Cost Accountant 

with Unique Document Identification Number (UDIN) to the effect that Consultant fulfils 

all conditions prescribed in notification exempting him from registration. Such 

Consultant/ dealer shall not charge any GST and/ or GST Cess in the bill/ invoice. In 

such case, applicable GST shall be deposited under Reverse Charge Mechanism (RCM) 

or otherwise as per GST Act by the Procuring Entity directly to concerned authorities. 

The consultant should note that his offer would be loaded with the payable GST under 

the RCM. Further, the Consultant should notify and submit to the Procuring Entity within 

15 days of becoming liable for registration under GST. 

5.3.2. HSN Code and GST Rate: 

1) If provided in this RFP Document, the HSN (Harmonized System of Nomenclature) 

code shall be only indicative. It shall be the responsibility of the Consultant to ensure 

that they quote the exact HSN Code and corresponding GST rate for each activity of the 

Services being offered by them 

a) As per the GST Act, the Proposal and contract must show the GST Tax 

Rates (and GST Cess if applicable) and GST Amount explicitly and 

separately from the Proposal/ contract price (exclusive of GST). 

2) Applicability to Imported Goods/ Services: If imported into India, the supply of 

commodities, services, or both shall be considered as supply under inter-state 

commerce/ trade and shall attract integrated tax (IGST). The IGST rate and GST cess 

shall be applicable on the ‘Custom assailable Value’ plus the ‘Basic Customs duty 
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applicable thereon’. 

5.4. Payments 

5.4.1. General 

Unless otherwise stipulated in AITC, the usual payment term is 100% on delivery and 

acceptance of Services at ‘the Site’ by the Procuring Entity and production of all 

required documents. However, periodic “On Account” payments shall be made unless 

otherwise stipulated as per the procedure laid down in GCC. 

5.4.2. No Advance Payments 

Unless otherwise stipulated in AITC, the Procuring Entity shall make no advance 

payment of any type (Mobilization, secured advances, etc.). If AITC does stipulate 

advance payments, these shall be subject to conditions stipulated therein. 

6. Downloading the RFP Document; Corrigenda and Clarifications 

6.1. Downloading the RFP Document 

The RFP document can be downloaded as per the details given in RFPL clause 2.2. 

6.2. Corrigenda/ Addenda to RFP Document 

1) Before the deadline for submitting Proposals, the Procuring Entity may update, 

amend, modify, or supplement the information, assessment or assumptions contained 

in the RFP Document by issuing corrigenda and addenda. The corrigenda and addenda 

shall be published in the same manner as the original RFP Document. Without any 

liability or obligation, the Portal may send intimation of such corrigenda/ addenda to 

Consultants who have downloaded the document under their login. However, the 

Consultants must check the website(s) for any corrigenda/ addenda. Any corrigendum 

or addendum thus issued shall be considered a part of the RFP Document. 

2) To give reasonable time to the prospective Consultants to take such 

corrigendum/ addendum into account in preparing their Proposals, the Procuring Entity 

may suitably extend the deadline for the Proposal submission as necessary. After the 

procuring entity makes such modifications, any Consultant who has submitted his 

Proposal in response to the original invitation shall have the opportunity to either 

withdraw his Proposal or re-submit his Proposal superseding the original Proposal within 

the extended time of submission as per ITC-clause 9.4.1 below. 

3) The Procuring Entity may extend the deadline for the RFP submission by issuing 

an amendment. In this case, all rights and obligations of the Procuring Entity and the 

consultants previously subject to the original deadline shall then be subject to the new 
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deadline for the RFP submission. 

6.3. Clarification of the RFP Document 

As detailed in RFPL clause 2.3, a Consultant requiring any clarification regarding the 

RFP Document may seek clarification through the eProcurement Portal. The Procuring 

Entity shall respond no later than seven days before the deadline for RFP submission. 

The query and clarification shall be shared with all Consultants on the portal without 

disclosing its source. If a modification of the RFP document is warranted due to such 

clarification, an addendum/ corrigendum shall be issued as per ITC-Clause 6.2 above. 

7.  Pre-Proposal Conference 

1) If a Pre-Proposal conference is stipulated in the TIS, prospective Consultants 

interested in participating in this tender may attend a Pre-Proposal conference to 

clarify the techno- commercial conditions of the RFP at the venue, date and time 

specified therein. 

2) Participation is not mandatory: However, if a Consultant chooses not to (or fails 

to) participate in the Pre-Proposal conference or does not submit a written query, it 

shall be assumed that they have no issues regarding the techno-commercial conditions. 

3) The date and time by which the written queries for the Pre-Proposal must reach 

the authority and the last date for registration for participation in the Pre-Proposal 

conference are also mentioned in the TIS. If the dates are not mentioned, such date 

and time shall be 7 days before the date and time of the pre-Proposal conference. 

4) Delegates participating in the Pre-Proposal conference must provide a photo 

identity and an authorization letter as per Format 3: "Authorization to attend a Pre-

Proposal Conference" from their Company/ principals; else, they shall not be allowed 

to participate. The pre-Proposal conference may also be held online at the discretion 

of the Procuring Entity. 

5) After the Pre-Proposal Conference, Minutes of the Pre-Proposal conference shall 

be published on the Procuring Entity’s portal within seven days from the Pre-Proposal 

Conference. If required, a clarification letter and corrigendum to RFP Document shall 

be issued, containing amendments to various provisions of the RFP Document. As per 

ITC-clause 6.2 above, to give reasonable time to the prospective Consultants to consider 

such clarifications in preparing their Proposals, the Procuring Entity may suitably 

extend, as necessary, the deadline for the Proposal submission. 

8. Preparation of Proposals 

8.1. The Proposal 

8.1.1. Language of the Proposal 



 

 

Page 38 of 414  Subodh 

Unless otherwise stipulated in the AITC, the Proposal submitted by the Consultant and 

all subsequent correspondence and documents relating to the Proposal exchanged 

between the Consultant and the Procuring Entity shall be written in the language 

specified in the AITC /SCC (hereinafter referred to as the ‘Proposal Language’. If 

nothing is specified, the language shall be English). However, the language of any 

printed literature furnished by the Consultant in connection with its Proposal may be 

written in any other language provided a certified translation accompanies it in the 

Proposal language. For purposes of interpretation of the Proposal, translation in the 

language of the Proposal shall prevail. 

8.1.2. Acquaintance with Local Conditions and Factors 

At his own cost, responsibility, and risk, the Consultant is encouraged to visit, examine, 

and familiarise himself with the local conditions and factors. The Consultant 

acknowledges that before the submission of the Proposal, he has, after a complete and 

careful examination, made an independent evaluation of the local conditions, 

infrastructure, logistics, communications, legal, environmental, and any other 

conditions or factors which would have any effect on the performance of the contract. 

Consultants shall be responsible for compliance with Rules, Regulations, Laws and Acts 

in force from time to time at relevant places. On such matters, the Procuring Entity 

shall have no responsibility and not entertain any request from the Consultants. 

8.1.3. Cost of preparation and submission of Proposals 

The Consultant(s) shall bear all direct or consequential costs, losses and expenditures 

associated with or relating to the preparation, submission, and subsequent processing 

of their Proposals, including but not limited to preparation, copying, postage, delivery 

fees, expenses associated with any submission of samples, demonstrations, or 

presentations which the Procuring Entity may require, or any other costs incurred in 

connection with or relating to their Proposals. All such costs, losses and expenses shall 

remain with the Consultant(s), and the Procuring Entity shall not be liable in any manner 

whatsoever for the same or any other costs, losses and expenses incurred by a 

Consultant(s) for participation in the Procurement Process, regardless of the conduct 

or outcome of the Procurement Process. 

8.1.4. Interpretation of Provisions of the RFP Document 

The RFP document's provisions must be interpreted in the context in which these 

appear. Any interpretation of these provisions far removed from such context, 

contrived, or between- the-lines interpretation is unacceptable. 

8.1.5. Alternate Proposals are not allowed. 
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Unless otherwise stipulated in the AITC, conditional offers, alternative offers, and 

multiple Proposals by a Consultant shall not be considered. The Portal shall permit only 

one Proposal to be uploaded. 

8.2. Documents comprising the Proposal: 

8.2.1. Techno-commercial Proposal/ Cover 

"Technical Proposal" shall include inter-alia the scanned copies of duly signed or 

digitally signed copies of forms as per ITC-Clause 1.6 in pdf format. The Technical 

Proposal shall not include any financial information. A Technical Proposal 

containing material financial information shall be declared non-responsive. 

8.2.2. Financial Proposal/ Cover 

"Financial Proposal" shall comprise the Price Schedule (Submitted separately as an excel 

sheet) available on the eProcurement Portal. Any additional information may be 

uploaded as a pdf under "Additional Documents" in the "Proposal Cover Content." It 

should be filled considering all financially relevant details, including Taxes and Duties, 

as per ITC-clause 5.3. It shall list all costs associated with the assignment, including (a) 

remuneration for Key Experts and Non-Key Experts, (b) reimbursable expenses in the 

RFP Document. No additional technical details which have not been brought out in the 

Technical Proposal shall be brought out in the Financial Proposal. A Financial Proposal 

containing material Technical Information not disclosed in the Technical Proposal shall 

be declared non-responsive. 

8.3. Proposal Validity 

1) Unless specified to the contrary in the TIS, Proposals shall remain valid for a 

period not less than 90100 days from the deadline for the Proposal submission stipulated 

in TIS. A Proposal valid for a shorter period shall be rejected as non-responsive. 

2) In case the day upto which the Proposals are to remain valid falls on/ 

subsequently declared a holiday or closed day for the Procuring Entity, the Proposal 

validity shall automatically be deemed to be extended upto the next working day. 

3) In exceptional circumstances, before the expiry of the original time limit, the 

Procuring Entity may request the Consultants to extend the validity period for a 

specified additional period. The request and the Consultants' responses shall be made 

in writing or electronically. 

a) The Consultant has the right to refuse to extend the validity of its 

Proposal, in which case such Proposal shall not be further evaluated. 

b) If the Consultant agrees to extend the validity of its Proposal, it shall 

be done without any change in the original Proposal and with the 
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confirmation of the availability of the Key Experts. 

c) If any Key Experts become unavailable for the extended validity 

period, the Consultant shall seek permission to substitute another Key 

Expert. The Consultant shall provide adequate written justification 

and evidence to the Procuring Entity with the substitution request. In 

such case, a substitute Key Expert shall have equal or better 

qualifications and experience than the originally proposed one. The 

technical evaluation score, however, shall remain based on the 

evaluation of the CV of the original Key Expert. 

d) If the Consultant fails to provide a substitute Key Expert with equal 

or better qualifications, or if the provided reasons for the 

replacement or justification are unacceptable to the Procuring Entity, 

such Proposal shall be rejected. 

8.4. Bid Security - Related Documents 

1) EMD/ BSD as Bid Security: The Consultant shall provide Bid Security as Earnest 

Money Deposit (EMD) for the amount shown in the TIS (or if permitted in TIS, a Bid 

Securing Declaration as Form T-9B in lieu of EMD). 

2) Modalities of EMD: Unless otherwise provided in TIS, the earnest money shall be 

denominated in Indian Rupees. Wherever relevant, it shall be in favour of the Account 

specified in TIS and shall be furnished in one of the following modalities valid for forty-

five days beyond the validity of the proposal: 

a) E- Bank Guarantee 

b) Insurance Surety Bonds 

c) Account Payee Demand Draft or 

d) Fixed Deposit Receipt or 

e) Banker’s cheque 

f) Bank Guarantee from/ confirmed by any of the commercial banks 

in the format specified in Form T-9A, or 

g) Payment online in an acceptable form (through facility provided 

by the IndusInd Bank) 

3) Forfeiture of EMD (Enforcement of BSD): EMD shall be forfeited (or in case BSD 

is permitted, the declaration2 shall be enforced from the date of such decision) if the 

Consultant breaches any of the following obligation(s) under the RFP: 

(a) withdraws or amends his Proposal or impairs or derogates from the 

Proposal in any respect within the period of validity of its Proposal; 

or 

(b) after having been notified within the period of Proposal validity of the 



 

 

Page 41 of 414  Subodh 

acceptance of his Proposal by the Procuring Entity: 

i) refuses to or fails to submit the original documents for scrutiny or 

the required Performance Security within the stipulated time as 

per the RFP document's conditions. 

ii) fails or refuses to sign the contract. 

4) Return of EMD (Expiry of BSD): Unsuccessful Consultants’ EMD shall be returned 

to them without any interest (or if BSD is permitted, it shall stand expired) not later 

than thirty days after the conclusion of the resultant contract. Successful Consultant’s 

EMD shall be returned without any interest (or if BSD is permitted, it shall stand expired) 

after receipt of performance security from them. 

9. Signing and Uploading Proposals 

9.1. Relationship between Consultant and eProcurement Portal 

The Procuring Entity is neither a party nor a principal in the relationship between the 

Consultant and the organisation hosting the e-procurement portal (hereinafter called 

the Portal). Consultants must comply with the rules, regulations, procedures, and 

implied conditions/ agreements of the eProcurement portal, including registration, 

compatible Digital Signature Certificate (DSC) etc. Consultants shall settle clarifications 

and disputes, if any, regarding the Portal directly with them. In case of conflict between 

provisions of the Portal with the RFP Document, provisions of the Portal shall prevail. 

Consultants may study the resources provided by the Portal for Consultants. 

9.2. Signing of Proposal 

The individual signing/ digitally signing the Proposal or any other connected documents 

should submit an authenticated copy of the document(s), which authorizes the signatory 

to commit and submit Proposals on behalf of the Consultant along with Form T-1: 

Proposal Form (Covering Letter). 

2 The BSD provides for automatic suspension of the Consultant (all members 

individually and jointly in case of JV/C) from being eligible for bidding in any 

procurement in the Ministry/ Department of Procuring Organization for 2 years from 

the date of such enforcement. 

9.3. Submission/ uploading of Proposals. 

9.3.1. Submission/ Uploading to the Portal 

Further to details mentioned in RFPL clause 6: 

1) Proposals must be uploaded on the eProcurement Portal mentioned in the TIS 

until the deadline for the Proposal submission as notified therein. If the office happens 
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to be closed on the deadline to submit the Proposal as specified above, this deadline 

shall not be extended. No manual Proposals shall be made available or accepted for 

submission. Proposals submitted through modalities other than those stipulated in TIS 

shall be liable to be rejected as non-responsive. 

2) In the case of downloaded documents, the Consultant must not make any 

changes to the contents of the documents while uploading, except for filling in the 

required information– otherwise, the Proposal shall be rejected as non-responsive. 

Uploaded Pdf documents should not be password protected. Consultants should ensure 

the clarity/ legibility of the scanned documents uploaded by them. 

3) The date and time of the e-Procurement server clock (also displayed on the 

dashboard of the consultants) shall be the reference time for deciding the closing time 

of the Proposal submission. Consultants are advised to ensure they submit their Proposal 

within the deadline of submission, taking the server clock as a reference, failing which 

the portal shall not accept the Proposal. No request on the account that the server 

clock was not showing the correct time and that a particular consultant could not submit 

their Proposal because of this shall be entertained. Failure or defects on the internet 

or heavy traffic at the server shall not be accepted as a reason for a complaint. The 

Procuring Entity shall not be responsible for any failure, malfunction or breakdown of 

the electronic system used during the e-Tender process. 

4) Only one copy of the Proposal can be uploaded, and the Consultant shall digitally 

sign all statements, documents, and certificates uploaded by him, owning sole and 

complete responsibility for their correctness/ authenticity as per the IT Act 2000 as 

amended from time to time. A proposal submitted by a Joint Venture shall be digitally 

signed by an authorized representative with a written power of attorney signed by each 

member’s authorized representative to legally bind all members. 

5) Unless otherwise instructed in the RFP Document, the consultant need not sign 

or up- load the Sections in ITC-clause 1.4 above while uploading his Proposal. However, 

they must declare in his Proposal Form (Form T-1: Proposal Form) that they have read, 

understood, complied with, and stand bound by all requirements of these sections: 

6) Unless otherwise specified, in TIS, originals of the EMD/ Bid Security instrument/ 

Bid security declaration must be physically submitted sealed in double cover and 

acknowledgement be obtained before the bid submission deadline at the venue 

mentioned in TIS. Failure to do so is likely to result in the bid being rejected. If the 

office is closed on the deadline for such physical submission, the physical submission 

deadline shall stand extended to the next working day at the same time and venue. 

7) The Procuring Entity reserves its right to call for verification, at any stage of 

evaluation, especially from the successful Consultant(s) before the issue of a Letter of 

Award (LoA), originals of uploaded scanned copies of documents (in the RFP stages). If 
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a consultant fails at that stage to provide such originals or, in case of substantive 

discrepancies in such documents, it shall be construed as a breach of the Code of 

Integrity (see clause 15 below). Such RFP proposals shall be liable to be rejected as 

non-responsive and other punitive actions for such a breach. 

8) Regarding the protected Price Schedule (excel format, Cover-2), the Consultant 

shall only enter his name in the space provided in the specified location. Consultant 

shall type rates in the figure only in the rate column of respective service(s) without 

any blank cell or Zero values in the rate column, without any alteration/ deletion/ 

modification of other portions of the excel sheet. If space is inadequate, the Consultant 

may upload additional documents under "Additional Documents" in the "Proposal Cover 

Content." 

9) All Proposals uploaded by the Consultant to the portal shall get automatically 

encrypted. The encrypted Proposal can only be decrypted/ opened by the authorised 

persons on or after the due date and time. The Consultant should ensure the correctness 

of the Proposal before uploading and take a printout of the system- generated 

submission summary to confirm the successful Proposal upload. 

10) The selected bidder shall use the Link Data Lake Portal' available on website to 

communicate with Authority and EPC Contractor correspondence. 

11) No Physical document shall be accepted unless and until the same is specifically 

stated so in the RFP or it is a legal requirement 

9.3.2. Implied acceptance of procedures by Consultants 

Submission of Proposal in response to the RFP Document is deemed to be acceptance 

of the procedures and conditions of e-Procurement and the RFP Document. 

9.4. Modification, Resubmission and Withdrawal of Proposals 

9.4.1. Modification & Resubmission 

Once submitted in e-Procurement, the Consultant cannot view or modify his 

Proposal since it is locked by encryption. However, resubmission of the Proposal 

by the Consultants for any number of times superseding earlier Proposal(s) before 

the submission date and time is allowed. Resubmission of a Proposal shall require 

uploading all documents, including the financial Proposal, afresh. The system 

shall consider only the last Proposal submitted. 

9.4.2. Withdrawal 

1) The Consultant may withdraw his Proposal before the Proposal submission 

deadline, and it shall be marked as withdrawn and shall not get opened during the 
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Proposal opening. 

2) No Proposal should be withdrawn after the Proposal submission deadline and 

before the Proposal validity period expires. If a Consultant withdraws the Proposal 

during this period, the Procuring Entity shall be within its right to forfeit the Bid Security 

(or enforce the Bid Securing Declaration, if it was allowed in lieu of Bid Security), in 

addition to other punitive actions provided in the RFP Document for such misdemeanour 

as per clause 8.4 above. 

10. Proposal Opening 

The Proposals shall be opened on or after the date & time of the opening 

stipulated in TIS. 

Proposals cannot be opened before the specified date & time, even by the Tender 

Inviting Officer, the Procurement Officer, or the Publisher. If the specified date 

of Proposal opening falls on is subsequently declared a holiday or closed day for 

the Procuring Entity, the Proposals shall be opened at the appointed time on the 

next working day. 

11. Evaluation of Proposals and Award of Contract 

11.1. General norms 

11.1.1. Evaluation is based only on declared criteria. 

1) The evaluation shall be based upon scrutiny and examination of all relevant data 

and details submitted by the Consultant in its/ his Proposal and other allied 

information deemed appropriate by Procuring Entity. Evaluation of Proposals 

shall be based only on the criteria/ conditions included in the RFP Document. 

The Selection Method to be used for evaluation shall be QCBS as mentioned in 

the TIS. 

2) The determination shall not consider the qualifications of other firms, such as 

the consultant's subsidiaries, parent entities, affiliates, or any other firm(s) 

different from the consultant. 

3) Consultants planning to subcontract any Key Activities indicated in Section VI: 

terms of Reference and its sub-sections must ensure compliance with ITC-Clause 

3 above. 

4) Information relating to the evaluation of RFPs and evaluation results shall not 

be disclosed to any participant or any other persons not officially concerned with 

such process until the notification of shortlisting is made in accordance with 

clause 13.1 below. 
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11.1.2. Deviations/ Reservations/ Omissions - Substantive or Minor 

1) During the evaluation of Proposals, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the 

RFP Document; 

c) “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirements specified in the RFP Document; 

and 

c) “Omission” is failing to submit part or all of the information or 

documentation required in the RFP Document. 

2) A deviation/ reservation/ omission from the requirements of the RFP Document 

shall be considered a substantive deviation as per the following norm, and the 

rest shall be considered a Minor deviation: 

a) which affects in any substantive way the scope, quality, or 

performance standards of the Services; 

b) which limits in any substantive way, inconsistent with the RFP 

Document, the Procuring Entity's rights, or the Consultant's obligations 

under the contract; or 

c) Whose rectification would unfairly affect the competitive position of 

other Consultants presenting substantively responsive Proposals. 

3) The decision of the Procuring Entity shall be final in this regard. Proposals with 

substantive deviations shall be rejected as non-responsive. 

4) Variations, deviations, and other offered benefits (Techno-commercial or 

Financial) above the scope/ quantum of Services stipulated in the RFP Document 

shall not influence evaluation Proposals. If the Proposal is otherwise successful, 

such benefits shall be availed by the Procuring Entity, which would become part 

of the contract. 

5) The Procuring Entity reserves the right to accept or reject Proposals with minor 

deviations. Wherever necessary, the Procuring Entity shall convey its observation as per 

ITC-clause 11.1.3 below on such ‘minor’ issues to the Consultant by registered/ speed 

post/ electronically etc., asking Consultant to respond by a specified date. If the 

Consultant does not reply by the specified date or gives an evasive reply without 

clarifying the point at issue in clear terms, that Proposal shall be liable to be rejected 
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as non-responsive. 

11.1.3. Clarification of Proposals and shortfall documents 

1) During the evaluation of Techno commercial or Financial Proposals, the 

Procuring Entity may, at its discretion, but without any obligation to do so, ask the 

Consultant to clarify its Proposal by a specified date. The consultant should answer the 

clarification within that specified date (or, if not specified, 7 days from receiving such 

a request). The request for clarification shall be submitted in writing or electronically, 

and no change in prices or substance of the Proposal shall be sought, offered, or 

permitted that may grant any undue advantage to such Consultant. Any clarification 

submitted by a Consultant regarding its Proposal that is not in response to a request by 

the Purchasing Entity shall not be considered. 

2) The Procuring Entity reserves its right to, but without any obligation to do so, 

seek any shortfall information/ documents only in case of historical documents which 

pre-existed at the time of the Proposal Opening and which have not undergone change 

since then and do not grant any undue advantage to any Consultant. There is a provision 

on the portal for requesting Short-fall documents from the Consultants. The system 

allows taking the shortfall documents from consultants only once after the technical 

Proposal opening. 

3) If the consultant fails to provide satisfactory clarification and/or missing 

information, its RFP shall be evaluated based on available information and documents. 

11.1.4. Contacting Procuring Entity during the evaluation 

From Proposal submission to awarding of the contract, no Consultant shall contact the 

Procuring Entity on any matter relating to the submitted Proposal. If a Consultant needs 

to contact the Procuring Entity for any reason relating to this tender and/ or its 

Proposal, it should do so only in writing or electronically. Any effort by a Consultant to 

influence the Procuring Entity during the processing of Proposals, evaluation, Proposal 

comparison or award decisions shall be construed as a violation of the Code of Integrity, 

and the Proposal shall be liable to be rejected as non-responsive in addition to other 

punitive actions for violation of Code of Integrity as per the RFP Document. 

11.2. Evaluation of Proposals 

11.2.1. Preliminary Examination of Proposals - Determining Responsiveness 

A substantively responsive Proposal is complete and conforms to the RFP Document's 

essential terms, conditions, and requirements without substantive deviation, 

reservation, or omission. Proposals with substantive techno-commercial deviations or 

other essential aspects of the RFP shall be rejected as non-responsive. Only 

substantively responsive Proposals shall be considered for further evaluation. Procuring 
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entity reserves its right to consider and allow minor deviations in technical and 

Commercial Conditions. Unless otherwise stipulated in the AITC, the following are some 

of the crucial aspects for which a Proposal shall be rejected as non-responsive: 

1) The Proposal is not in the prescribed format or is not submitted as per 

the stipulations in the RFP Document. 

2) Failure to provide and/ or comply with the required information, 

instructions etc., incorporated in the RFP Document or evasive 

information/ reply against any such stipulations. 

3) Required Bid Security (EMD) (or Bid Securing Declaration BSD if 

permitted) has not been provided. 

4) Consultant no longer complies with the eligibility criteria in the RFP; 

5) The Services offered are not eligible as per the provision of this tender. 

6) The consultant has quoted conditional Proposals or more than one 

Proposal or alternative Proposals unless permitted explicitly in the 

AITC. 

7) The Proposal validity is shorter than the required period. 

8) The Proposal departs from the essential requirements stipulated in the 

bidding document; 

9) The consultant has quoted ‘Nil’ Service charges/ margin/overhead over 

the minimum wages in Personnel Deployment Schedule. 

10) Non-submission or submission of illegible scanned copies of stipulated 

documents/ declarations. 

11) Furnishing wrong and/ or misguiding data, statement(s) etc. In such 

a situation, besides rejecting the Proposal as non-responsive, it is 

liable to attract other punitive actions under relevant provisions of 

the RFP Document for violating the Code of Integrity. 

11.2.2. The evaluation process 

Unless otherwise stated, only the techno-commercial Proposals shall be opened on the 

stipulated date of opening of Proposals. After that, the techno-commercial evaluation 

shall ascertain whether these Proposals meet the requirements of the Terms of 

Reference, Technical Criteria and Minimum Score. Subsequent opening of financial 

Proposals and financial evaluation shall be done only of Proposals declared successful 

in techno- commercial evaluation. The evaluators of the Technical Proposals shall have 

no access to the Financial Proposals until the technical evaluation results are declared 

and financial proposals are opened. 
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11.3. Techno-commercial Evaluation 

11.3.1. Evaluation of Technical Proposals/ Score 

1) Procuring Entity shall evaluate the Technical proposal and assign scores as per 

the Scheme of criteria and sub-criteria as laid down in ‘Section VII: Evaluation/ Scoring 

Criteria’. This determination shall, inter-alia, consider the Consultant’s (i) “Specific 

experience of the Consultant (as a firm) relevant to the Assignment”; ii) “Adequacy and 

quality of the proposed methodology, and work plan”; iii) “Key Experts’ qualifications 

and competence for the Assignment”. 

2) In the case of JV/C, the evaluation of the Technical proposal shall include the 

credentials of all members, including non-substantial members. 

3) If it is established that any Key Expert nominated in the Consultant’s Proposal 

was included in the Proposal without his/her confirmation, such Proposal shall be 

disqualified and rejected for further evaluation and shall be treated as a violation of 

the Code of Ethics and would be liable for penalties thereunder. 

4) All Key Experts (including the Team Lead) must meet the minimum requirements 

specified in Section VI-A: List of Key Experts and Required Qualifications. If any Key 

Expert fails to meet these minimum requirements, his score shall be evaluated as Nil. 

If any Key Expert or Team Lead of the successful consultant scores less than the 50% 

75% the maximum score, Procuring Entity shall be entitled to ask for a better 

replacement before the negotiations as per ITC-Clause 12 below. 

11.3.2. Evaluation of Conformity to Commercial and Other Clauses Consultants 

must comply with all the Commercial and other clauses of the RFP Document as per 

submissions in Form T-7: ‘Terms and Conditions – Compliance’. The Procuring Entity 

shall also evaluate the commercial conditions quoted by the Consultant to confirm that 

all essential terms and conditions stipulated in the RFP Document have been accepted 

without substantive omissions/ reservations/exceptions/ deviation by the Consultant. 

Deviations from or objections or reservations to critical provisions such as those 

concerning (but not limited to) Governing laws and Jurisdiction (GCC Clause 3), 

Consultant’s Obligations and Restrictions of its Rights (GCC Clause 5), Performance 

Bond/ Security (GCC Clause 5.8), Force Majeure (GCC Clause 9.6), Taxes & Duties (GCC 

Clause 10.2), and Code of Integrity (GCC Clause 13) shall be deemed to be a substantive 

deviation and treated as unresponsive as per clause 11.1.2 (3) above. 

11.3.3. Evaluation of Techno-commercially Suitable Consultants and Opening 

Financial Proposals 

Each responsive Proposal shall be given a technical score applying the evaluation 

criteria, sub-criteria, and scoring system specified in Section VII: Evaluation/ Scoring 

Criteria. A Proposal shall be rejected if it fails to achieve the minimum 70% technical 
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score. Proposals that succeed in the above techno-commercial evaluation shall be 

considered techno-commercially suitable. The list of such techno-commercially suitable 

Consultants shall be declared on the Portal announcing a date/time and venue for 

opening their financial Proposals (not less than 10 days from this declaration, in line 

with ITC-Clause 14 below). The Procuring Entity shall notify all Consultants whether 

their proposal was found responsive/ non-responsive to the RFP and TOR and whether 

they met the minimum qualifying technical score. Financial proposals of successful 

Consultants only shall be opened online. The financial proposals of unsuccessful 

Consultants shall remain encrypted and unopened. 

11.4. Financial Proposals Evaluation and Ranking of Proposals 

11.4.1. Financial Proposals Evaluation 

1) Financial Proposals of all Techno-commercially suitable Proposals are evaluated 

based on the selection method declared in the RFP Document (LCS/QCBS/FBS) and 

ranked accordingly. The financial proposal will be in 2 parts consisting of (i) the amount 

of Performance Bank Guarantee offered by the bidder, (ii) the financial quote of the 

services quoted by the bidder. 

2) Unless otherwise stipulated, the evaluation of prices shall be on total outgo from 

the Procuring Entity’s pocket, to be paid to the Consultant or any third party, including 

all elements of costs as per the terms of the proposed contract, duly delivered, as the 

case may be, including any taxes, duties, levies etc. 

3) In the case of JV/C, the financial credentials of non-substantial members shall 

not be considered in the financial evaluation. 

4) As per policies of the Central Government, from time to time, the Procuring 

Entity reserves its option to give purchase preferences to eligible categories of 

Consultants as indicated in the RFP Document. 

5) evaluation of Proposals shall include and consider the following taxes/ duties, 

as per ITC-clause 5.3 above: 

a) in the case of Services performed in India or incidental goods of 

foreign origin already located in India, GST & other similar duties shall be 

contractually payable on the Services and incidental Goods if a contract is 

awarded to the Consultant; 

b) The offers shall be evaluated based on the GST rate quoted by each 

consultant, and the same shall be used for determining the inter-se ranking. 

The Procuring Entity shall not be responsible for any misclassification of 

the HSN number or incorrect GST rate quoted by the Consultant. Any 

increase in GST rate due to misclassification of HSN number shall have to 
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be absorbed by the supplier; and 

c) If GST is quoted extra but with the provision that it shall be charged 

as applicable at the time of delivery, the offer shall be evaluated for 

comparison purposes by loading the maximum existing rate of GST for the 

product/ HSN code. 

d) If a bidder enters “zero/blank” GST or an erroneous GST, the 

financial evaluation will be done considering the “Zero” or quoted GST rate, 

as the case may be. In cases where the successful bidder quotes the wrong 

GST rate for releasing the order, the following methodology will be followed: 

i) If the actual GST rate applicable is lower than the quoted GST rate, the 

actual GST rate will be added to the quoted basic prices. The final cash 

outflow will be based on the actual GST rate. 

ii) If the actual GST rate applicable is more than the quoted GST rate, the 

basic prices quoted will be reduced proportionately, keeping the final 

cash outflow the same as the overall quoted amount. 

6) Correction Errors/ adjustments: 

a) Loading for Deviations: Unless announced beforehand, the quoted 

price shall not be loaded based on deviations in commercial conditions. If it 

is so declared, such loading of a financial Proposal shall be done as per the 

relevant provisions; 

b) Discrepancies between Technical and Financial Proposal: 

i) Activities and items described in the Technical Proposal but not 

priced in the Financial Proposal shall be assumed to be included in 

the prices of other activities or items, and no corrections are made 

to the Financial Proposal. 

ii) If a Lump-Sum contract selection method is declared in the RFP, the 

Consultant is deemed to have included all prices in the Financial 

Proposal, so neither arithmetical corrections nor price adjustments 

shall be made. 

iii) If a Time-Based contract selection method is declared in the RFP, in 

case of discrepancy between the Technical and Financial Proposals 

in indicating quantities of input, any higher quantities in Technical 

Proposal shall prevail, and the quoted total prices shall be assumed 

to apply to this higher quantum. The unit rate for such activity shall 

be accordingly adjusted. No such correction shall be done if 

quantities are lower in the Technical proposal. 
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c) Discounts and Rebates: If any Consultant offers conditional 

discounts/ rebates in his Proposal or suo-motu discounts and rebates after 

the Proposal Opening (techno-commercial or financial), such rebates/ 

discounts shall not be considered for ranking the offer. But if such a 

Consultant gets selected as per the selection method, without discounts/ 

rebates, such discounts/ rebates shall be availed and incorporated in the 

contracts; 

d) Price Variation: If the tenders have been invited on a variable price 

basis, the tenders shall be evaluated, compared, and ranked based on the 

position as prevailing on the last deadline for techno-commercial Proposal 

submission and not on any future date. 

7) Ambiguous Financial Proposal: If the financial Proposal is ambiguous and leads 

to two equally valid total price amounts, it shall be rejected as nonresponsive. 

8) Time-Based (Input Admeasurement) Contracts: The Consultant’s Proposal 

must include the Key Experts’ time-input person-months not less than the minimum 

specified in Section VI-A: List of Key Experts and Required Qualifications. 

a) Minimum Time Inputs: if a Proposal includes less or more than the 

required minimum person-month time input, the proposal shall be 

considered as per sub- clause 6. b)-iii) above for that key-position 

b) The proposal shall be evaluated based on remuneration cost plus 

reimbursable expenses as quoted by the consultants in the prescribed 

financial forms. The travel expense (TA/DA for authorized travel outside the 

home station) shall be reimbursed by the Procuring Entity on an actual 

basis. It shall be limited to the entitlement in Appendix D to the Contract 

Form. Therefore, travel expenses (TA/DA for authorized travel outside the 

home station) need not be quoted in the financial proposal for evaluation. 

9) Quality and Cost-Based Selection (QCBS): In the case of QCBS, the total score 

is calculated by 60% weightage to the technical, 20 % Weightage to the performance 

security Quoted by the bidder and 20% weightage to financial quote submitted by bidder 

and adding them to obtain a combined QCBS (Technical cum Financial) score, as 

explained in the sub-clauses below. The proposal obtaining the highest total combined 

score in evaluating quality and cost will be ranked as H-1, followed by the proposals 

securing lesser marks as H-2, H-3 etc. The proposal securing the highest combined marks 

and ranked H-1 will be invited for negotiations as per ITC-Clause 12 below. If two or 

more bids have the same highest score in the final ranking, the bid with a higher 
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financial score will be H-1. 

a) The Technical Proposals are given an absolute technical score (Ta out of 

max 100) based on the evaluation criteria in Section VII: Evaluation/ 

Scoring Criteria. However, to normalise this w.r.t. Financial Score Sf 

below, a relative Technical Score (St) based on their relative ranking shall 

be calculated. The highest evaluated Technical Score (Ta-max) is 

assigned the maximum relative Technical Score (St) of 100 (Hundred). 

The formula for determining the relative Technical scores (St) of all other 

Proposals is as follows: 

St = 100 x Ta/ Ta-max, 

in which "Ta-max" is the highest evaluated absolute Technical Score, "St" 

is the relative Technical score calculated, and "Ta" is the absolute 

Technical Score of the proposal under consideration. This normalisation 

would avoid any unintended magnification of weightage to the financial 

score due to different scales of Technical Scores and Financial Scores. 

b) The Financial Proposals shall be evaluated in two parts :- 

i) The relative ranking of performance security, with the highest 

performance Security (PBGm) being assigned the maximum 

financial score (PBGf) of 100(Hundred). The formula for 

determining the financial scores (PBGf) of all other Proposals is as 

follows: 

PBGf = 100 x PBG/ PBGm, 

in which "PBGm" is the highest performance security offered, 

"PBGf" is the financial score calculated, and "PBG" is the amount 

of PBG of the proposal under consideration. 

Note:- If quoted Performance Bang Guarantee if less than 5% of 

the financial proposal quoted by the bidder, The bid shall be 

considered as non responsive and will not be further evaluated. 

ii) The cost-score based on the relative ranking of prices, with the 

lowest evaluated Financial Proposal (Fm) being assigned the 

maximum financial score (Sf) of 100(Hundred). The formula for 

determining the financial scores (Sf) of all other Proposals is as 

follows: 
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Sf = 100 x Fm/ F, 

in which "Fm" is the price of the lowest offer, "Sf" is the financial 

score calculated, and "F" is the price of the proposal under 

consideration. 

c) The weights given to the Technical (T), Performance BG (PBG) and 

Financial (P) Quote Proposals are specified in TIS/ AITC: 

T (the weight given to the Technical Proposal) = 60%, and PBG (the 

weight given to the PBG Financial Proposal) = 20% % 

Sf (the weight given to the Financial Quote of services by bidder) = 20% 

% (with T + PBGf+Sf = 100%) 

d) Proposals would be ranked according to their combined QCBS (weighted 

technical, St and financial, Sf ( which will include of PBG and financial 

Quote)) scores as follows: 

S = (St x T + PGBf x PBG+Sf x P)/100. 

in which "S" is the combined QCBS score, "St" is the relative technical 

score calculated as per sub-clause a) above and "Sf" is the financial score 

calculated as per sub-clause b) above. 

e) All scores shall be calculated up to two decimal places only. 

11.4.2 Global Tender Enquiry (GTE, International Competitive Bidding) 

The following additional aspects of the evaluation of the financial offer shall also apply: 

1) Currency of Tender 

In GTE tenders, if permitted in AITC, the Proposal price may be in foreign 

currencies, except for expenditure incurred in India (including incidental Works/ 

Goods/ Services delivered in India and agency commission, if any) should be 

stated in Indian Rupees. 

2) Evaluation of Offers 

All financial Proposals shall be converted to Indian Rupees based on the “Bill for 

Collection (BC) selling” exchange rate on the last deadline for the Proposal 

submission (Techno-commercial offer) from a source as specified (State Bank of 

India, if not so specified) in the tender document. The offers would be compared 
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based on the principle of the total outgo from Procuring Entity’s pockets, 

including all applicable taxes and duties (Customs duty, GST, and GST Cess). For 

Proposals with Letter of Credit (LC) payment, the likely LC charges (as 

ascertained from the Procuring Entity’s bankers) should also be loaded. Import 

of Goods or services or both attract integrated tax (IGST). The IGST rate and 

GST cess shall be applicable on the ‘Custom Assessable Value’ plus the ‘Basic 

Customs duty applicable thereon’. 

The terms FOB, FAS, CIF, DDP etc., shall be governed by the rules & regulations 

prescribed in the current edition of INCOTERMS, published by the International 

Chamber of Commerce, Paris 

12. Contract Negotiation 

12.1. Invitation to Negotiate 

The negotiations shall be held at the date and address announced after the selection of 

the successful Consultant with their representative(s), who must have written power of 

attorney to negotiate and sign a contract on behalf of the Consultant. During the 

negotiations, it shall be ensured that no undue advantage accrues to the Consultant and 

that nothing shall vitiate the basis on which he has been declared successful. The 

minutes of negotiations shall be signed by the Procuring Entity and the Consultant’s 

authorized representative. 

12.2. Verification of Original Documents 

Before issuing a Letter of Award (LoA) to the successful Consultant(s), the Procuring 

Entity may, at its discretion, ask the Consultant to present the originals of all such 

documents whose scanned copies were submitted online during shortlisting process and 

this RFP process. If so decided, the photocopies of such self-certified documents shall 

be verified and signed by the competent officer and kept in the records as part of the 

contract agreement. If the Consultant fails to provide such originals or in case of 

substantive discrepancies in such documents, it shall be construed as a violation of the 

Code of Integrity. Such Proposal shall be liable to be rejected as non-responsive in 

addition to other punitive actions in the Code of Integrity. 

12.3. Availability of Key Experts: 

As a per-requisite to the negotiations, the invited Consultant shall make the all Key 

Experts included in the Proposal available for interaction/interview at given date and 

time before the Authority or the committee so constituted for this purpose. Failure to 

present Key Experts’ for interaction/interview before the Authority at given date and 

time may result in the Consultant’s Proposal being declared non-responsive and the 
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Procuring Entity proceeding to negotiate the Contract with the next-ranked responsive 

Consultant. However, Authority may finalise a scheme of empanelment of key personnel 

and finding their suitability for a specific job profile and update the suitability/ 

empaneled status on Infracon. Those key personnel who have been declared suitable 

on Infracon for a particular role shall not be interviewed again at the time of 

negotiation. Only those key personnel will be interviewed at negotiation stage who has 

not been empaneled for a particular post on Infracon portal shall be interviewed at 

negotiation stage to find their suitability for the assignment. 

Notwithstanding the above, the substitution of Key Experts at the negotiations may be 

considered if due solely to circumstances outside the reasonable control of and not 

foreseeable by the Consultant, including but not limited to death or medical incapacity 

or as per the conditions specified in this RFP. In such case, the Consultant shall offer a 

substitute Key Expert within the period specified in the invitation letter to negotiate 

the Contract, who shall have equivalent or better qualifications and experience than 

the original candidate. 

As per ITC-Clause 11.3.1-4), Procuring Entity reserves its right to seek during 

negotiations the replacement of the Team Leader/ other Key Experts who found not 

suitable for assignment during interaction/interview. 

12.4. Technical Negotiations 

The negotiations include discussions of the Terms of Reference (TORs), the proposed 

methodology, the Procuring Entity’s inputs, the special conditions of the Contract, and 

finalizing the ‘Appendix A: Terms of Reference’ part of the Contract. These discussions 

shall not substantially alter the original scope of services under the TOR or the terms 

of the contract lest the quality of the final product, its price, or the initial evaluation 

be vitiated. 

12.5. Financial Negotiations-:- 

Deleted 

 

12.6. Conclusion of Negotiations 

The negotiations are concluded with a review of the finalized draft Contract, which 

shall be initiated by the Procuring Entity and the Consultant’s authorized 

representative. 

If the negotiations fail, the Procuring Entity shall inform the Consultant in writing of all 

pending issues and disagreements and provide a final opportunity for the Consultant to 

respond. If disagreement persists, the Procuring Entity shall declare the proposal non-
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responsive, informing the Consultant of the reasons for doing so. The Procuring Entity 

shall invite the next-ranked responsive Consultant to negotiate a Contract. Once the 

Procuring Entity commences negotiations with the next-ranked Consultant, the 

Procuring Entity shall not reopen the earlier negotiations. 

13. Award of Contract 

13.1. Letter of Award (Acceptance - LoA) and Signing of Contract  

13.1.1. Letter of Award (LoA) 

After 10 days from the conclusion of negotiations (in line with ITC-Clause 14 below), 

the Consultant whose Proposal has been accepted shall be notified of the award by the 

Procuring Entity before the expiration of the Proposal validity period by written or 

electronic means. This notification (hereinafter and in the Conditions of Contract called 

the "Letter of Award - LoA") shall state the sum (hereinafter and in the contract called 

the "Contract Price") that the Procuring Entity shall pay the Consultant in consideration 

of delivery of Services. The Letter of Award (LoA) shall constitute the legal formation 

of the contract, subject only to the furnishing of performance security as per the 

provisions of the sub-clause below. The Procuring Entity, at its discretion, may directly 

issue the contract subject only to the furnishing of performance security, skipping the 

issue of LoA. 

13.1.2. Performance Security 

1) The performance security shall be criteria for financial evaluation. The 

consultants are required to quote the amount of performance Security only. The Cost 

of proposal shall be fixed by the Authority. 

2) Within the number of days stipulated in AITC (or 10 days if not specified) of 

receipt of the Letter of Award (LoA, or the contract if LoA has been skipped), 

performance Security as per details in GCC-5.8 shall be submitted by the Consultant to 

the Procuring Entity. 

3) If the Consultant, having been called upon by the Procuring Entity to furnish 

Performance Security, fails to do so within the specified period, it shall be lawful for 

the Procuring Entity at its discretion to annul the award and forfeit EMD (or enforce Bid 

Securing Declaration if it was permitted to be submitted in lieu of Bid Security), besides 

taking any other administrative punitive action like ‘Removal from List of Registered 

Suppliers’ etc. 

13.1.3. Signing of Contract 

1) Publication of Results: The Procuring Entity shall send to each techno-

commercially suitable Consultant the Notification of Intention to Award the Contract to 
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the successful Consultant. The Notification of Intention to Award shall contain, at a 

minimum, the following information: 

a) the name and address of the Consultant with whom the Procuring Entity 

successfully negotiated a contract; 

b) the contract price of the successful Proposal; 

c) the names of all Consultants included in the short list for RFP, indicating those 

that submitted Proposals; 

d) the final combined scores and the final ranking of the Consultants 

e) The name and address of the successful Consultant(s) receiving the contract(s) 

shall be published in the Portal and notice board/ bulletin/website of the 

Procuring Entity. 

2) After the award notification, the Procuring Entity shall share a copy of the 

Contract Agreement (as per Format 1: Contract Form along with sub-formats) to a 

successful Consultant for review. The Consultant may point out to the Procuring Entity, 

in writing/ electronically, any anomalies noticed in the contract within seven days of 

receipt. The Contract Agreement shall be executed within 21 days after the date of 

issue of the Letter of Acceptance and after submission and verification of the 

Performance Security. 

3) If asked by the Procuring Entity, the successful Consultant shall return the 

original copy of the contract, duly signed, and dated, within seven days from the date 

of receipt of the contract, to the Procuring Entity by registered/ speed post or by a 

suitable digital means. 

14. Grievance Redressal / Complaint Procedure 

1) The consultant has the right to submit a complaint or seek de-briefing regarding 

the rejection of his proposal, in writing or electronically, within 10 days of the 

declaration of techno- commercial or financial evaluation results. The complaint shall 

be addressed to the Head of Procurement. 

2) Within 5 working days of receipt of the complaint, the Tender Inviting Officer 

shall acknowledge the receipt in writing to the complainant, indicating that it has been 

received, and the response shall be sent in due course after a detailed examination. 

3) The Tender Inviting Officer shall convey the final decision to the complainant 

within 15 days of receiving the complaint. No response shall be given regarding the 

confidential process of evaluating Proposals and awarding the contract before the 

award is notified, although the complaint shall be kept in view during such a process. 

However, no response shall be given regarding the following topics explicitly excluded 
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from such complaint process: 

a) Only a Consultant who has participated in the procurement process, i.e., 

pre- qualification, Consultant registration or bidding, as the case may be, 

can make such representation. 

b) Only a directly affected Consultant can represent in this regard. 

c) In the case of RFP, before the bidding of Technical/ financial Proposals, 

an application for review concerning the technical/ financial Proposal may 

be filed only by a Consultant who has qualified in the RFP; 

d) If a technical Proposal has been evaluated before the opening of the 

financial Proposal, an application for review concerning the financial 

Proposal may be filed only by a Consultant whose technical Proposal is 

found to be acceptable. 

4) No third-party information (RFPs, evaluation results) can be sought or included 

in the response. 

5) The following decisions of the Procuring Entity shall not be subject to review: 

a) Determination of the need for procurement. 

b) Complaints against Terms of Reference except under the premise that they 

are either vague or too specific to limit competition 

c) Selection of the mode of procurement or bidding system; 

d) Choice of the selection procedure. 

e) Provisions limiting the participation of Consultants in the Procurement 

Process, in terms of policies of the Government 

f) Provisions regarding purchase preferences to specific categories of 

Consultants in terms of policies of the Central Government 

g) Cancellation of the Procurement Process except where it is intended to 

subsequently re-tender the same Services. 

15. Code Integrity in Public Procurement, Misdemeanors and Penalties: 

Procuring authorities, Consultants, suppliers, contractors, and consultants should 

observe the highest standard of integrity and not indulge in prohibited practices or 
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other misdemeanors, either directly or indirectly, at any stage during the Procurement 

Process or the execution of resultant contracts. GCC-clause 13 (including the penalties 

prescribed therein) shall be considered part of this clause of ITC (even though it is not 

being reproduced here for brevity) and shall apply mutatis mutandis during the pre-

award Procurement Process. 

 

  



 

 

Page 60 of 414  Subodh 

Section III: Appendix to Instructions to Consultants (AITC) 

RFP Document No.  RFP No./NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 

Consultancy Services  

(Ref ITC-clause 1.4) 

{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., 

Mention …] are just suggestions/ directions and must be replaced by applicable text 

- remove brackets and convert the font to regular and black. Delete the rows not 

required. Clauses other than those mentioned below may also be mentioned if these 

need to be changed} 

Note for Consultants: Following clauses (in column 1), wherever these appear in ITC, 

shall be taken to be negated or additional provisions be added to, or existing 

provisions be altered as per column 2. Whenever there is any conflict between the 

provision in the ITC and that in the AITC, the provision contained in the AITC shall 

prevail. 

 

ITC- 

Clauses 

To be read as 

ITC 1: Contents of RFP 

ITC 1.3, 1.4, 

1.5 

As per Section VII of RFP 

ITC 3 Consultants - Eligibility and Preferential Policies 

ITC 3.2 [ Consultants are not allowed to associate with other Bidders] 

ITC 3.2 Participation of Sub-consultants, Key Experts and Non-Key Experts in more 

than one Proposal is not allowed 

ITC 4 The Terms of Reference and Form of Contract 

ITC 4.1 As per Section VI - Terms of Reference 

ITC 5. Proposal Prices, Taxes and Duties 

ITC 5.1.5 [ prices are to be quoted in INR ] 

ITC 5.2.2 As per section IV- GCC and Section V-SCC] 

ITC 5.4.1 As per section IV- GCC and Section V-SCC] 

ITC 5.4.2 As per section IV- GCC and Section V-SCC] 

ITC 6 to 10 Downloading, Preparation, Submission and Opening of Proposals 

ITC 8.1.1 [Language in which Proposals are to be submitted –English] 

ITC 8.2.1 [ Integrity Pact is to be Signed by all partners of JV/C and Submitted along 

with Proposal. Name and Contact Details of the Independent External 

Monitor (IEM) for Integrity Pact shall be as published on NHIDCL website 

ITC 11 and 12 Evaluation of Proposals and Award of Contract 
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ITC- 

Clauses 

To be read as 

ITC 11.2.1 As per section VII 

ITC 11.4.2 Global Tender Enquiry (International Competitive Bidding) is not allowed 

and the foreign currencies are not permitted 

ITC 13.1.2 Period of submission of Performance security is 10 days 
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Section IV: General Conditions of Contract (GCC) 

1. General 

1.1. Tenets of Interpretation 

Unless where the context requires otherwise, throughout the contract: 

1) The headings of these conditions shall not affect the interpretation or 

construction thereof. 

2) Writing or written includes matter either whole or in part, in digital 

communications, manuscript, typewritten, lithographed, cyclostyled, photographed, or 

printed under or over signature or seal or digitally acceptable authentication, as the 

case may be. 

3) Words in the singular include the plural and vice-versa. 

4) Words importing the masculine gender shall be taken to include other genders, 

and words importing persons shall include any company, association, or body of 

individuals, whether incorporated or not. 

5) Terms and expressions not herein defined shall have the meanings assigned to 

them in the contract Act, 1872 (as amended) or the Sale of Goods Act, 1930 (as 

amended) or the General Clauses Act, 1897 (as amended) or of INCOTERMS, (current 

edition published by the International Chamber of Commerce, Paris) as the case may 

be. 

6) Any reference to ‘Services’ shall also be deemed to include the incidental 

Works/ Goods. 

7) Any reference to any legal Act, Government Policies or orders shall be deemed 

to include all amendments to such instruments, from time to time, to date. 

1.2. Definitions 

In the contract, unless the context otherwise requires: 

1) “Allied Firm” are all business entities that are within the ‘controlling ownership 

interest’ (ownership of or entitlement to more than twenty-five per cent of the 

company's shares or capital or profits) or ‘control’( including the right to appoint a 

majority of the directors or to control the management or policy decisions including by 

virtue of their shareholding or management rights or shareholder agreements or voting 

agreements) of the principal firm acting alone or together or through one or more 

juridical persons. All successor firms or assigns of the principal firm shall be considered 

allied firms; 

2) “Bill of Quantities” (including the term Price Schedule or BOQ) means the priced 
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and completed Bill of Quantities forming part of the Proposal; 

3) "Commercial Bank" means a bank, defined as a scheduled bank under section 

2(e) of the Reserve Bank of India Act, 1934; 

4) “Contract” (including the terms ‘Purchase Order’ or ‘Supply Order’ or 

‘Withdrawal Order’ or ‘Work Order’ or ‘Consultancy Contract’ or ‘Contract for 

Services’, ‘rate contract’ or ‘framework contract’ or ‘Letter of Award – LoA’ (letter or 

memorandum communicating to the Consultant the acceptance of his Proposal) or 

‘Agreement’ or a ‘repeat order’ accepted/ acted upon by the Consultant in specific 

contexts), means a formal legal agreement in writing relating to the subject matter of 

procurement, entered into between the Procuring Entity and the Consultant on 

mutually acceptable terms and conditions and which are in compliance with all the 

relevant provisions of the laws of the country; 

5) "Consultant" (as a participant in a Procurement Process - including the term 

'contractor', ‘bidder’, ‘tenderer‘, participant’ or 'service provider' in specific contexts) 

means any person or firm or company, including any member of a consortium or joint 

venture, every artificial juridical person not falling in any of the descriptions of 

Consultants stated hereinbefore, including any agency branch or office controlled by 

such person, participating in a Procurement Process; 

6) “Consultant” (as a contract holder - including the terms ‘Supplier’ or ‘Service 

Provider’ or ‘Contractor’ or ‘Firm’ or ‘Vendor’ or ‘Successful Consultant’ in specific 

contexts) means the person, firm, company, or Joint Venture with whom the contract 

is entered into and shall be deemed to include the Consultant's successors (approved by 

the Procuring Entity), agents, Sub-consultant, representatives, heirs, executors, and 

administrators as the case may be unless excluded by the terms of the contract; 

7) “Contract Manager” means (as distinct from Team Leader of the Consultant) the 

Procurement Officer or any other officer or a third-party agency who has been assigned 

the authority to take all actions on behalf of the Procuring Entity during the execution 

of the contract by the Consultant; 

8) “Day”, “Month”, and “Year” shall mean respectively calendar day, month or 

year (unless reference to financial year is apparent from the context); 

9) “Effective Date” means the date on which this Contract comes into force and 

effect as per the Contract; 

10) “Experts” means, collectively, Key Experts, Non-Key Experts, or any other 

personnel of the Consultant, Sub-consultant or JV member(s) assigned by the Consultant 

to perform the Services or any part thereof under the Contract; 

11) "Goods" (including the terms ‘Stores’, and ‘Material(s)’ in specific contexts) 
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includes all articles, materials, commodities, livestock, medicines, furniture, fixtures, 

raw material, consumables, spare parts, instruments, machinery, equipment, industrial 

plant, vehicles, aircraft, ships, railway rolling stock assemblies, sub-assemblies, 

accessories, a group of machines comprising an integrated production process or such 

other categories of goods or intangible, products like technology transfer, licenses, 

patents or other intellectual properties (but excludes books, publications, periodicals, 

etc., for a library), in specific contexts, procured or otherwise acquired by a Procuring 

Entity. Any reference to Goods shall be deemed to include small work or some services 

that are incidental or consequential to the supply of such goods; 

12) “Government" means the Central Government or a State Government, as the 

case may be and includes agencies and Public Sector Enterprises under it in specific 

contexts; 

13) “Intellectual Property Rights” (IPR) means the intellectual property owner's 

rights concerning possession/ exploitation of such property by others of tangible or 

intangible intellectual property, including rights to Patents, Copyrights, Trademarks, 

Industrial Designs, Geographical indications (GI); 

14) “Joint Venture (JV or JV/C)” means an association or a Consortium with or 

without a legal personality distinct from that of its members, of more than one entity 

where one member has the authority to conduct all businesses for and on behalf of any 

and all the members of the JV, and where the members of the JV are jointly and 

severally liable to the Procuring Entity for the performance of the Contract.; 

15) “Key Expert(s)” means an individual professional (usually identified by name) 

whose skills, qualifications, knowledge, and experience are critical to the performance 

of the Services under the Contract and whose Curricula Vitae (CV) was considered in 

the technical evaluation of the Consultant’s proposal; 

16) “Non-Key Expert(s)” means an individual professional (usually not identified by 

name) provided by the Consultant or its Sub-consultants to perform the Services or any 

part thereof under the Contract; 

17) “Parties”: The parties to the contract are the "Consultant" and the “Procuring 

Entity”, as defined in GCC clause 2.4; 

18) “Performance Security” (includes the terms ‘Security Deposit’ or ‘Performance 

Bond’ ‘Performance Bank Guarantee’ or other specified financial instruments in specific 

contexts) means a monetary guarantee to be furnished by the successful Consultant or 

Contractor in the form prescribed for the due performance of the contract; 

19) “Procurement” (in the context of Public/ Government ‘procurement’ or 

‘Purchase’, or ‘Acquisition’ including an award of Public-Private Partnership projects, 

in specific contexts) means the acquisition of Goods/ Services/ works or a combination 
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thereof by way of purchase, lease, license or otherwise, either using public funds or 

any other source of funds (e.g. grant, loans, gifts, private investment etc.) by a 

Procuring Entity, whether directly or through an agency with which a contract for 

procurement is entered into, but does not include any acquisition without 

consideration. The term “procure”/ “procured” or “purchase”/ “purchased” shall be 

construed accordingly; 

20) “Procuring Entity” means the entity in The Procuring Organization procuring 

Goods, Works, or Services; 

21) “Procurement Officer” means the officer signing the Letter of Award (LoA) 

and/or the contract on behalf of the Procuring Entity; 

22) “Procurement Process” (or “Tender”; “RFP”; “RFP”, “Tender Enquiry” in 

specific contexts): ‘Procurement Process’ is the whole process from the publishing of 

the RFP Document to the resultant award of the contract. ‘RFP Document’ means the 

document (including all its sections, appendices, forms, formats, etc.) published by the 

Procuring Entity to invite Proposals in a Procurement Process. The RFP Document and 

Procurement Process may be generically and interchangeably referred to as “Bid 

Document”, “Tender" or " Tender Enquiry, " which would be clear from context without 

ambiguity; 

23) "Proposal" (including the term ‘tender’, ‘offer’, ‘quotation’ or ‘bid’ in specific 

contexts) means an offer to supply goods, services or execution of works made as per 

the terms and conditions set out in a document inviting such offers; 

24) “Services” means the activities to be performed by the Consultant under this 

Contract, as described in Appendix A thereto; 

25) “Signed” means ink signed or digitally signed with a valid Digital Signature as 

per IT Act 2000 (amended from time to time). It also includes stamped, except in the 

case of a Letter of Award or amendment thereof; 

26) “Sub-consultant” means a person or corporate body with an agreement with the 

Consultant to carry out a specific part of the ‘Services’ while the Consultant remains 

solely liable for the execution of the Contract; 

27) “Variation” means an instruction given by the Contract Manager, which varies 

the scope, quantum or performance standards of the Service performed; 

28) “Works” refer to any activity involving construction, fabrication, repair, 

overhaul, renovation, decoration, installation, erection, excavation, dredging, and so 

on, which make use of a combination of one or more engineering designs, architectural 

design, material and technology, labour, machinery, and equipment. 

1.3. Document Conventions 
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All words and phrases defined in GCC-clause 1.2 are written as ‘Capitalised words’ 

and shall have the defined meaning. The rest of the words shall be as per 

grammar, inter-alia ‘Services’ shall indicate the definition given in the GCC, while 

‘services’ shall have the usual dictionary meaning. 

1.4. Abbreviations: 

AITC Appendix to Instructions to Consultants  

BOQ Bill of Quantities 

BSD Bid Securing Declaration 

CV Curriculum Vitae 

EMD Monetary guarantee to be furnished by a Consultant along with 

its proposal 

FBS Fixed Budget Selection 

GCC General Conditions of Contract 

GST Goods and Services Tax 

GSTIN GST Identification Number 

GTE Global Tender Enquiry (International Competitive Bidding)  

HSN Harmonized System of Nomenclature 

IEM Independent External Monitor 

IPR Intellectual Property Rights 

ITC Instructions To Consultants 

JV/C Joint Venture/ Consortium 

LCS Least Cost Selection 

LoA Letter of Award (Acceptance)  

QCBS Quality and Cost-Based Selection RFP Request for Proposal 

RFPL Request for Proposal Letter 

SCC Special Conditions of Contract 

TIA Tender Inviting Authority 

TIS Tender Information Summary 

TOR Terms of Reference 

2. The Contract 

2.1. Language of Contract 
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The contract and all subsequent correspondence documents, during its execution, 

between the consultant and the Procuring Entity shall be written in the Language 

(hereinafter called the contract’s language) as stipulated in the Contract (or, if not so 

specified, in English). However, the language of any printed literature furnished by a 

Consultant may be written in any other language provided a certified translation 

accompanies the same in the contract’s language. For purposes of interpretation, 

translation in the contract’s language shall prevail. 

2.2. The Entire Agreement 

This Contract and its documents (referred to in GCC-clause 2.5 below) constitute 

the entire agreement between the Procuring Entity and the Consultant and 

supersede all other communications, negotiations, and agreements (whether 

written or oral) of the Parties made before the date of this Contract. No agent or 

representative of either Party has the authority to make, and the Parties shall 

not be bound by or be liable for, any statement, representation, promise or 

agreement not outlined in this Contract. 

 

2.3. Severability 

If any provision or condition of this Contract is prohibited or rendered invalid or 

unenforceable, such prohibition, invalidity or unenforceability shall not affect 

the validity or enforceability of the Contract or any of its other provisions and 

conditions. 

2.4. Relationship between Parties 

1) The parties to the contract are the Consultant and the Procuring Entity, as 

nominated in the contract. 

2) Nothing contained herein shall be construed as establishing a relationship in the 

nature of master and servant or principal and agent between the Procuring Entity and 

the Consultant. The Consultant, subject to this Contract, is legally the main principal/ 

master of the Experts and Sub-consultants, if any, performing the Services and shall be 

fully responsible for the Services performed by them or on their behalf hereunder. 

3) Authority of Member in Charge: In case the Consultant is a Joint Venture, the 

members hereby authorize the member specified in the contract to act on their behalf 

in exercising all the Consultant’s rights and obligations towards the Procuring Entity 

under this Contract, including without limitation the receiving of instructions and 

payments from the Procuring Entity. 

4) Authorised Representative: Any action required or permitted to be taken and 

any document required or permitted to be executed under this Contract by the 

Procuring Entity or the Consultant may be taken or executed by the officials specified 
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in the contract. 

5) Good Faith: The Parties shall act in good faith concerning each other’s rights 

under this Contract and adopt all reasonable measures to ensure the realization of the 

objectives of this Contract. The Consultant shall always act, in respect of any matter 

relating to this Contract or the Services, as a faithful adviser to the Procuring Entity 

and shall at all times support and safeguard the Procuring Entity’s legitimate interests 

in any dealings with the third parties. 

2.5. Contract Documents and their Precedence 

The following conditions and documents in indicated order of precedence (higher to 

lower) shall be considered an integral part of the contract, irrespective of whether 

these are not appended/ referred to in it. Any generic reference to ‘Contract’ shall 

imply reference to all these documents as well: 

1) Valid and authorized Amendments issued to the contract. 

2) The Agreement consisting of the initial paragraphs, recitals, and 

other clauses, including the appendices annexed to it and signatures of 

Procuring Entity, set forth immediately before the GCC; 

3) Appendix A: Terms of Reference; 

4) Appendix B: Key Experts; 

5) Appendix C – Remuneration Cost Estimates; 

a) Annex to Appendix C: Breakdown of Agreed Fixed Rates in 
Consultant’s Contract; 

6) Appendix D – Reimbursable Expenses Cost Estimates; 

7) the Letter of Award (LoA), if issued 

8) the SCC 

9) the GCC 

10) the Consultant’s Proposal; 

11) any other document listed in the contract as forming part of this 

Contract. 

Integrity Pact, if any 

2.6. Modifications/ Amendments, Waivers and Forbearances 

2.6.1. Modifications/ Amendments of Contract 

1) After the contract documents have been signed, no modified provisions shall be 
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applicable unless the Procuring Entity suo-moto or, on request from the Consultant, by 

written order, amend the contract, at any time during the currency of the contract, by 

making alterations and modifications within the general scope of the Contract. Requests 

for changes and modifications in the Contract may be submitted in writing by the 

Consultant to the Procuring Entity. 

2) If the Consultant does not agree to the suo-moto modifications/ amendments 

made by the Procuring Entity, he shall convey his views within 14 days from the date of 

amendment/ modification. Otherwise, it shall be assumed that the Consultant has 

consented to the amendment. 

3) Any verbal or written arrangement abandoning, modifying, extending, reducing, 

or supplementing the contract or any of the terms thereof shall be deemed conditional 

and shall not be binding on the Procuring Entity unless and until the same is 

incorporated in a formal instrument and signed by the Procuring Entity, and till then 

the Procuring Entity shall have the right to repudiate such arrangements. 

2.6.2. Waivers and Forbearance 

The following shall apply concerning any waivers, forbearance, or similar action taken 

under this Contract: 

1) Any waiver of a Procuring Entity’s rights, powers, or remedies under this 

Contract must be in writing, dated, and signed by an authorized representative of the 

Procuring Entity granting such a waiver and must specify the terms under which the 

waiver is being granted. 

2) No relaxation, forbearance, delay, or indulgence by Procuring Entity in enforcing 

any of the terms and conditions of this Contract or granting of an extension of time by 

Procuring Entity to the Consultant shall, in any way whatsoever, prejudice, affect, or 

restrict the rights of Procuring Entity under this Contract, neither shall any waiver by 

Procuring Entity of any breach of Contract operate as a waiver of any subsequent or 

continuing breach of Contract. 

3. Governing Laws and Jurisdiction 

3.1. Governing Laws and Jurisdiction 

1) This Contract, its meaning and interpretation, and the relation between the 

Parties shall be governed by the Laws of India for the time being in force. 

2) Irrespective of the place of delivery, the place of performance or the place of 

payments under the contract, the contract shall be deemed to have been made at the 

place from which the Letter of Award (LoA, or the contract Agreement, in the absence 

of LoA) has been issued. The courts of such Delhi shall alone have jurisdiction to decide 
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any dispute arising out or in respect of the contract. 

3.2. Changes in Laws and Regulations 

Unless otherwise stipulated in the contract, if after the deadline for the Proposal 

submission (Techno-commercial), any law, regulation, ordinance, order or bye-law 

having the force of law is enacted, promulgated, abrogated, or changed in India (which 

shall be deemed to include any change in interpretation or application by the 

competent authorities) that subsequently affects the Delivery Date and/ or the contract 

Price, then such Delivery Date and/ or Contract Price shall be correspondingly increased 

or decreased as per GCC clause 2.6, by agreement between the Parties hereto, to the 

extent that the Consultant has thereby been affected in the performance of any of its 

obligations under the contract. Notwithstanding the foregoing, such additional or 

reduced cost shall not be separately paid or credited if the same has already been 

accounted for in the applicable price adjustment provisions. 

4. Communications 

4.1. Communications 

1) All communications under the contract shall be served by the parties to each 

other in writing, in the contract's language, and served in a manner customary and 

acceptable in business and commercial transactions. Any notice, request or consent 

required or permitted to be given or made pursuant to this contract shall be routed 

through DataLake only unless the law required to send such notices requests etc through 

physical/any other specified mode only. Any such notice, request or consent shall be 

deemed to have been delivered when given or made on the Data Lake to an authorized 

representative of the Party specified in the SC. 

2) The effective date of such communications shall be either the date when 

delivered to the recipient or the effective date mentioned explicitly in the 

communication, whichever is later. 

3) No communication shall amount to an amendment of the terms and conditions 

of the contract, except a formal letter of amendment of the Contract expressly so 

designated. 

4) Such communications would be an instruction, a notification, an acceptance, a 

certificate from the Procuring Entity, or a submission or a notification from the 

Consultant. A notification or certificate required under the contract must be 

communicated separately from other communications. 

4.2. Persons signing the Communications 

For all purposes of the contract, including arbitration, thereunder all communications 
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to the other party shall be signed by: 

1) On behalf of the Consultant: The person who has signed the contract on behalf 

of the Consultant shall sign all correspondences. A person signing communication in 

respect of the contract or purported to be on behalf of the Consultant, without 

disclosing his authority to do so, shall be deemed to warrant that he has authority to 

bind the Consultant. If it is discovered at any time that the person so signing has no 

authority to do so, the Procuring Entity reserves its right, without prejudice to any other 

right or remedy, to terminate the contract for default in terms of the contract and/ or 

avail any or all the remedies thereunder and hold such person personally and/ or the 

Consultant liable to the Procuring Entity for all costs and damages arising from such 

misdemeanors. 

2) On behalf of the Procuring Entity: Unless otherwise stipulated in the contract, 

the Contract Manager signing the contract shall administer the contract and sign 

communications on behalf of the Procuring Entity. Paying Authorities mentioned in the 

contract shall also administer respective functions during Contract Execution. 

4.3. Address of the parties for sending communications by the other party. For all 

purposes of the contract, including arbitration, thereunder, the address of parties to 

which the other party shall address all communications and notices shall be: 

1) The Consultant's address as mentioned in the contract, unless the Consultant has 

notified change by a separate communication containing no other topic to the Procuring 

Entity. The Consultant shall be solely responsible for the consequence of an omission to 

notify a change of address in the manner aforesaid, and 

2) The Procuring Entity's address shall be the one mentioned in the contract. The 

Consultant shall also send additional copies to officers of the Procuring Entity presently 

dealing with the contract. 

3) In case of communications from the Consultant, copies of communications shall 

be marked to the Contract Manager and the Procuring Entity’s officer signing the 

contract and as relevant to the Paying Authorities mentioned in the contract. Unless 

specified before the contract's start, the Procuring Entity and the Consultant shall notify 

each other if additional copies of communications are to be addressed to additional 

addresses. 

5. Consultant’s Obligations and restrictions on its Rights 

5.1. Changes in Constitution/ financial stakes/ responsibilities Business and 

Contract’s the Consultant must proactively keep the Procuring Entity informed of any 

changes in its constitution/ financial stakes/ responsibilities during the execution of the 
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contract. 

1) Where the Consultant is a partnership firm, the following restrictions shall 

apply to changes in the constitution during the execution of the contract: 

a) A new partner shall not be introduced in the firm except with the 

previous consent in writing of the Procuring Entity, which shall be granted 

only upon execution of a written undertaking by the new partner to perform 

the contract and accept all liabilities incurred by the firm under the contract 

before the date of such undertaking. 

b) On the death or retirement of any partner of the Consultant firm 

before the complete performance of the contract, the Procuring Entity may, 

at his option, terminate the contract for default as per the contract and/ or 

avail any or all remedies thereunder. 

c) If the contract is not terminated as provided in Sub-clause (b) above, 

notwithstanding the retirement of a partner from the firm, that partner shall 

continue to be liable under the contract for acts of the firm until a copy of 

the public notice given by him under Section 32 of the Partnership Act, has 

been sent by him to the Procuring Entity in writing or electronically. 

5.2. Obligation to Maintain Eligibility and Qualifications 

The contract has been awarded to the Consultant based on evaluation and scoring 

criteria stipulated in the RFP process based on eligibility and qualifications criteria 

stipulated therein. The Consultant is contractually bound to maintain compliance with 

all such criteria during the execution of the contract. Any change which would vitiate 

the basis on which the Consultant was shortlisted or awarded the contract should be 

pro-actively brought to the notice of the Procuring Entity within 7 days of it coming to 

the Consultant’s knowledge. 

5.3. Restriction on Potential Conflict of Interests 

1) Neither the Consultant nor its Sub-consultants nor the Personnel shall engage, 

either directly or indirectly, in any of the following activities: 

a) During this Contract's term, any business or professional activities 

in India that would conflict with the activities assigned to them. 

b) After this Contract's termination, such other activities as may be 

stipulated in the contract. 

2) Furthermore, if the Consultant, as part of the Services, has the responsibility of 
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advising the Procuring Entity on the procurement of goods, works or services, the 

Consultant shall at all times exercise such responsibility in the best interest of the 

Procuring Entity. Any discounts or commissions obtained by the Consultant in the 

exercise of such procurement responsibility shall be for the account of the Procuring 

Entity. 

3) During the term of this Contract and after its termination, the Consultant and 

its affiliates, as well as any Sub-consultant and any of its affiliates, shall be disqualified 

from providing goods, works, or Services (other than the subject Service of this Contract 

and any continuation thereof) for any project resulting from or closely related to the 

subject Services of this Contract. 

4) the payment of the Consultant according to (GCC Clause 10.5) shall constitute 

the Consultant’s only payment in connection with this Contract. The Consultant shall 

not accept for its benefit any trade commission, discount, or similar payment in 

connection with activities under this Contract or the discharge of its obligations 

hereunder. The Consultant shall use its best efforts to ensure that any Sub-consultants 

and the Experts and agents of either shall not receive any additional payment. 

5) The Consultant has an obligation and shall ensure that its Experts and Sub-

consultants shall have an obligation to disclose any actual or potential conflict that 

impacts their capacity to serve the best interest of the Procuring Entity, or that may 

reasonably be perceived as having this effect. Failure to disclose said situations may 

lead to the disqualification of the Consultant and/ or the termination of the Contract. 

5.4. Consequences of breach by Constituents of a Consultant 

Should the Consultant or any of its partners, its Sub-consultants, any of its members in 

case of JV/C, or their Personnel commit a default or breach of GCC-clause 5.1 to 5.7, 

the Consultant (in case of JV, by the Lead Member, or in the case of the Lead Member 

being the defaulter, by the member nominated as Lead Member of the remaining JV/C) 

shall remedy such breaches within 21 days, keeping the Procuring Entity informed. 

Procuring Entity may call upon the Lead Member to assign the work of the defaulting 

member to any other equally competent party acceptable to the Procuring Entity. 

However, at its discretion, the Procuring Entity shall be entitled, and it shall be lawful 

on his part, to treat it as a breach of contract and avail any or all remedies thereunder. 

The decision of the Procuring Entity as to any matter or thing concerning or arising out 

of GCC-clause 5.1 to 5.7 or on any question whether the Consultant or any partner of 

the Consultant firm has committed a default or breach of any of the conditions shall be 

final and binding on the Consultant. 

5.5. Assignment and Sub-contracting- Deleted 

5.6. Obligation to Indemnify Procuring Entity 
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5.6.1. For breach of IPR Rights 

1) the Consultant shall indemnify and hold harmless, free of costs, the Procuring 

Entity and its employees and officers from and against all suits, actions or 

administrative proceedings, claims, demands, losses, damages, costs, and expenses of 

any nature, including attorney’s fees and expenses, which may arise in respect of the 

Services provided by the Consultant under this Contract, as a result of any infringement 

or alleged infringement of any patent, utility model, registered design, copyright, or 

other Intellectual Proprietary Rights (IPR) or trademarks, registered or otherwise 

existing on the date of the contract arising out of or in connection with: 

a) Any design, data, drawing, specification, or other documents or Services 

provided or designed by the Consultant for or on behalf of the Procuring 

Entity. 

b) The sale by the Procuring Entity in any country of the services/ products 

produced by the Services delivered by Consultant, and 

c) The delivery of the Services by the Consultant or the use of the Services at 

the Procuring Entity’s Site 

2) Such indemnity shall not cover any use of the Services or any part thereof other 

than for the purpose indicated by or to be reasonably inferred from the contract, 

neither any infringement resulting from the use of the Services or any part thereof, or 

any service/ products produced thereby in association or combination with any other 

service, equipment, plant, or materials not delivered by the Consultant. 

3) If any proceedings are brought, or any claim is made against the Procuring Entity 

arising out of the matters referred above, the Procuring Entity shall promptly notify the 

Consultant. At its own expense and in the Procuring Entity’s name, the Consultant may 

conduct such proceedings and negotiations to settle any such proceedings or claim, 

keeping the Procuring Entity informed. 

4) If the Consultant fails to notify the Procuring Entity within twenty-eight (28) 

days after receiving such notice that it intends to conduct any such proceedings or 

claim, then the Procuring Entity shall be free to conduct the same on its behalf at the 

risk and cost to the Consultant. 

5) At the Consultant’s request, the Procuring Entity shall afford all available 

assistance to the Consultant in conducting such proceedings or claims and shall be 

reimbursed by the Consultant for all reasonable expenses. 

5.6.2. For Losses and Damages Caused by Consultant 

1) the Consultant shall indemnify and keep harmless the Procuring Entity, from and 

against, all actions, suit proceedings, losses, costs, damages, charges, claims, and 
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demands of every nature and description brought or recovered against the Procuring 

Entity because of any act or omission or default or negligence or trespass of the 

Consultant, his agents, or employees despite all reasonable and proper precautions may 

have been taken, during the execution of the Services. The Consultant shall make good 

at his own expense all resulting losses and/ or damages to: 

a) the Services themselves or 

b) any other property of the Procuring Entity or   

c) the lives, persons, or property of others 

2) In case the Procuring Entity is called upon to make good such costs, loss, or 

damages or to pay any compensation, including that payable under the provisions of 

the Workmen's Compensation Act or any statutory amendments thereof, the amount of 

any costs or charges including costs and charges in connection with legal proceedings, 

which the Procuring Entity may incur about it, shall be charged to the Consultant. All 

sums payable by way of compensation under any of these conditions shall be considered 

reasonable compensation to be applied to the actual loss or damage sustained and 

whether or not any damage shall have been sustained. 

3) The Procuring Entity shall have the power and right to pay or to defend or 

compromise any claim of threatened legal proceedings, or in anticipation of legal 

proceedings being instituted consequent on the action or default of the Consultant, to 

take such steps as may be considered necessary or desirable to ward off or mitigate the 

effect of such proceedings, charging to Consultant, as aforesaid, any sum or sums of 

money which may be paid and any expenses whether for reinstatement or otherwise 

which may be incurred and the propriety of any such payment, defence or compromise, 

and the incurring of any such expenses shall not be called in question by the Consultant. 

5.7. Confidentiality, Secrecy and Property and IPR Rights 

5.7.1. Property Rights 

1) Physical assets, e.g., Equipment, vehicles and materials made available to the 

Consultant by the Procuring Entity or purchased by the Consultant wholly or partly with 

funds provided by the Procuring Entity, shall be the property of the Procuring Entity 

and shall be marked accordingly. Upon termination or expiration of this Contract, the 

Consultant shall make an inventory of such equipment, vehicles, and materials available 

to the Procuring Entity and dispose of such equipment, vehicles, and materials in 

accordance with the Procuring Entity’s instructions. While in possession of such 

equipment, vehicles and materials, the Consultant, unless otherwise instructed by the 

Procuring Entity in writing, shall insure them at the expense of the Procuring Entity in 

an amount equal to their total replacement value. 

2) Intangible assets, e.g., license agreements, Software Packages, and 
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memberships for purposes of performance of this contract provided by the Procuring 

Entity or purchased by the Consultant wholly or partly with funds provided by the 

Procuring Entity, shall be the property of the Procuring Entity and shall be registered 

accordingly., These shall be obtained in the name of the Procuring entity after obtaining 

the Procuring Entity’s prior written approval. The Procuring entity shall have an 

encumbered right to use such assets, even after the termination of the Contract. Any 

restrictions about the future use of these documents and software shall be specified in 

the Contract. 

5.7.2. IPR Rights 

All deliverables, outputs, plans, drawings, specifications, designs, reports, and other 

documents and software submitted by the Consultant under this Contract shall become 

and remain the property of the Procuring Entity and shall be subject to laws of copyright 

and must not be shared with third parties or reproduced, whether in whole or part, 

without the Procuring Entity’s prior written consent. The Consultant shall, not later 

than upon termination or expiration of this Contract, deliver all such documents and 

software to the Procuring Entity, together with a detailed inventory thereof. The 

Consultant may retain a copy of such documents and software but shall not use it for 

commercial purposes. 

5.7.3. Confidentiality 

All documents, drawings, samples, data, associated correspondence or other 

information furnished by or on behalf of the Procuring Entity to the Consultant in 

connection with the contract, whether such information has been furnished before, 

during or following completion or termination of the contract, are confidential and shall 

remain the property of the Procuring Entity and shall, without the prior written consent 

of Procuring Entity neither be divulged by the Consultant to any third party, nor be used 

by him for any purpose other than the design, procurement, or other services and 

activities required for the performance of this Contract. If advised by the Procuring 

Entity, all copies of all such information in original shall be returned on completion of 

the Consultant’s performance and obligations under this contract. 

5.7.4. Secrecy 

If the contract declares the subject matter of this Contract as coming under the Official 

Secrets Act, 1923 or if the contract is marked as “Secret”, the Consultant shall take all 

reasonable steps necessary to ensure that all persons employed in any connection with 

the contract, have acknowledged their responsibilities and penalties for violations 

under the Official Secrets Act and any regulations framed thereunder. 

5.7.5. Restrictions on the Use of Information 
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1) Without the Procuring Entity’s prior written consent, the Consultant shall not 

use the information mentioned in the sub-clauses above except for performing this 

contract. 

2) The Consultant shall treat and mark all information as confidential (or Secret – 

as the case may) and shall not, without the written consent of the Procuring Entity, 

divulge to any person other than the person(s) employed by the Consultant in the 

performance of the contract. Further, any such disclosure to any such employed person 

shall be made in confidence and only so far as necessary for such performance for this 

contract. 

3) Notwithstanding the above, the Consultant may furnish to its holding company 

or its Sub- consultant(s) such documents, data, and other information it receives from 

the Procuring Entity to the extent required for performing the contract. In this event, 

the Consultant shall obtain from such holding company/ Sub-consultant(s) an 

undertaking of confidentiality (or secrecy – as the case may be) similar to that imposed 

on the Consultant under the above clauses. 

4) The obligation of the Consultant under sub-clauses above, however, shall not 

apply to information that: 

a) the Consultant needs to share with the institution(s) participating in 

the financing of the contract; 

b) now or hereafter is or enters the public domain through no fault of 

Consultant; 

c) can be proven to have been possessed by the Consultant at the time 

of disclosure and which was not previously obtained, directly or indirectly, 

from the Procuring Entity; or 

d) otherwise lawfully becomes available to the Consultant from a third 

party with no obligation of confidentiality. 

5) The above provisions shall not in any way modify any undertaking of 

confidentiality (or Secrecy – as the case may be) given by the Consultant before the 

contract date in respect of the contract, the RFP Document, or any part thereof. 

6) The provisions of this clause shall survive completion or termination for 

whatever reason of the contract. 

5.7.6. Protection and Security of Personal Data 

1) Where the Consultant is processing Personal Data for the Procuring Entity (as 
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part of Services), the Consultant shall: 

a) Process the Personal Data only as per instructions from Procuring Entity 

(which may be specific instructions or instructions of a general nature) 

as set out in this Contract or as otherwise notified by Procuring Entity; 

b) Comply with all applicable laws; 

c) Process the Personal Data only to the extent and in such manner as is 

necessary for the discharge of the Consultant’s obligations under this 

Contract or as is required by Law or any Regulatory Body; 

d) Implement appropriate technical and organisational measures to protect 

Personal Data against unauthorized or unlawful Processing and 

accidental loss, destruction, damage, alteration, or disclosure. These 

measures shall be appropriate to the harm which might result from any 

unauthorized or unlawful Processing, accidental loss, destruction, or 

damage to the Personal Data and having regard to the nature of the 

Personal Data which is to be protected; 

e) Take reasonable steps to ensure the reliability of its staff and agents who 

may have access to the Personal Data; 

f) Obtain prior written consent from the Authority to transfer the Personal 

Data to any Sub-consultant for the provision of the Services; 

g) Not cause or permit the Personal Data to be transferred, stored, 

accessed, viewed, or processed outside of India without the prior written 

consent of the Procuring Entity. 

h) Ensure that all staff and agents required to access the Personal Data are 

informed of the confidential nature of the Personal Data and comply with 

the obligations set out in this clause. 

i) Ensure that none of the staff and agents publishes or disclose any 

personal data to any third parties unless directed in writing to do so by 

the Procuring Entity. 

j) Not disclose Personal Data to any third parties in any circumstances 

other than with the written consent of the Procuring Entity or compliance 

with a legal obligation imposed upon the Procuring Entity; 
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2) Notify the Procuring Entity (within five Working Days) if it receives the; 

a) a request from an employee of Procuring Entity to have access to his or 

other employees’ Personal Data; or 

b) a complaint or request relating to the Procuring Entity’s obligations under 

the law; 

3) The provision of this clause shall apply during the contract period and 

indefinitely after its expiry. 

5.8. Performance Bond/ Security 

1) Within twenty-one days (or any other period mentioned in RFP Document or 

Contract) after the issue of the Letter of Award (LoA or the contract, if LoA is skipped) 

by the Procuring Entity, the Consultant shall furnish to the Procuring Entity performance 

security, valid up to sixty days (or any other period mentioned in RFP Document or 

Contract) after the date of completion of all contractual obligations by the Consultant. 

2) The amount of Performance security as quoted by bidder in his financial proposal 

in Indian Rupees or the currency of the contract and shall be in one of the following 

forms: 

a) Unless otherwise stipulated in the RFP Document or the Contract, 

Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit 

Receipt from any commercial bank in India, or online payment in an 

acceptable form safeguarding the Procuring Entity’s interest, or 

b) Bank Guarantee (including an e-Bank Guarantee) issued by a 

commercial bank in India, in the prescribed form provided in Appendix 

E-1 to Format 1: Contract Form. 

3) If the Consultant, having been called upon by the Procuring Entity to furnish 

Performance Security, fails to do so within the specified period, it shall be lawful for 

the Procuring Entity at its discretion to annul the award and forfeit the EMD (or enforce 

Bid Securing Declaration, if that was submitted in lieu of Bid Security), besides taking 

any other administrative punitive action like ‘Removal from List of Registered Suppliers’ 

etc. 

4) If the Consultant fails to maintain the quoted Performance Security during the 

Contract's currency, it shall be lawful for the Procuring Entity at its discretion. 

a) treat it as a breach of contract and avail any or all contractual 

remedies provided for breaches/ default, including termination of the 
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Contract for Default, or 

b) without terminating the Contract, recover from the Consultant the 

amount of such security deposit by deducting the amount from the pending 

bills of the Consultant under the contract or any other contract with the 

Procuring Entity or the Government or any person contracting through the 

Procuring Organisation or otherwise, howsoever as per GCC-clause 10.4. 

5) If a contract is amended, the Consultant shall furnish amended Performance 

Security with revised value and validity within twenty-one days of the issue of such an 

amendment. 

6) The Procuring Entity shall be entitled, and it shall be lawful on his part, 

a) to deduct from the performance securities or to forfeit the said security 

in whole or in part in the event of: 

i) Any default, failure, or neglect on the part of the Consultant in the 

fulfilment or performance in all respect of this contract or any other contract 

with the Procuring Organisation or any part thereof 

ii) for any loss or damage recoverable from the Consultant which the 

Procuring Entity may suffer or be put to for reasons of or due to the above 

defaults/ failures/ neglect 

b) and in either of the events aforesaid to call upon the Consultant to 

maintain the said performance security at its original limit by making 

further deposits, provided further that the Procuring Entity shall be 

entitled, and it shall be lawful on his part, to recover any such claim from 

any sum then due or which at any time after that may become due to the 

Consultant for similar reasons. 

7) Subject to the sub-clause above, the Procuring Entity shall release the 

performance security without any interest to the Consultant on completing all 

contractual obligations. Alternatively, upon the Consultant submitting a suitable 

separate Defect Liability Security for the duration of Defect Liability obligations, the 

original Performance Guarantee Security shall be released mutatis mutandis. 

8) No claim shall lie against the Procuring Entity regarding interest on cash 

deposits, Government Securities, or depreciation thereof. 

5.9. Permits, Approvals and Licenses 

Whenever the Services and incidental Goods/ Works delivery requires the Consultant to 
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obtain permits, approvals, and licenses from local public authorities or any third party, 

it shall be the Consultant's sole responsibility to obtain these and keep them current 

and valid. Such requirements may include but not be restricted to licences or 

environmental clearance if required. If requested by the Consultant, the Procuring 

Entity shall make its best effort to assist the Consultant in complying with such 

requirements in a timely and expeditious manner without diluting the Consultant’s 

responsibility in this regard. 

5.10. Insurances 

The Consultant (s) shall take out and maintain, and shall cause any Sub-consultants to 

take out and maintain, at its (or the Sub-consultants’, as the case may be)own cost but 

on terms and conditions approved by the Procuring Entity, insurance against the risks, 

and for the coverage, as stipulated in the contract or any applicable law including 

Labour Codes; and at the Procuring Entity’s request, shall provide evidence to the 

Procuring Entity showing that such insurance has been taken out and maintained and 

that the current premiums have been paid. The Consultant shall ensure that such 

insurances are in place before commencing the Services as stated in GCC clause 9.2. 

Alterations to the terms of insurance shall not be made without the approval of the 

Contract Manager. The risks and the coverage of insurance shall be as follows 

a) Third Party motor vehicle liability insurance as required under Motor 

Vehicles Act,1988 in respect of motor vehicles operated in India by the 

Consultants or their Personnel or any Sub-consultants or their Personnel 

for the period of consultancy. 

b) Third Party liability insurance with a minimum coverage, of Rs. 1.0 

million for the period of consultancy. 

c) Professional liability insurance as per 3.4 (a) (ii) of SC of the 

consultancy, with a minimum coverage equal to estimated remuneration 

and reimbursable. 

d) Employer's liability and workers' compensation insurance in respect 

of the Personnel of the Consultants and of any Sub-consultant, in 

accordance with the relevant provisions of the Applicable Law, as well as, 

with respect to such Personnel, any such life, health, accident, travel or 

other insurance as may be appropriate; and 

e) Insurance against loss of or damage to(i) equipment purchased in 

whole or in part with funds provided under this Contract, (ii) the Consultants' 

property used in the performance of the Services, and(iii)any documents 

prepared by the Consultants in the performance of the Services. 
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5.11. Accounting, Inspection and Auditing 

The Consultant shall keep and make all reasonable efforts to cause its Sub-consultants 

to keep accurate and systematic accounts and records in respect of the Services and in 

such form and detail as shall identify relevant time changes and costs and as per 

accounting principles prescribed in India. 

5.12. Book Examination Clause: - Deleted 

5.13. Legal Compliance 

The Consultant shall perform the Services in accordance with the Contract 

and the Applicable Law and shall take all practicable steps to ensure that any 

of its Experts and Sub-consultants comply with the Applicable Law. 

5.14 Custody and Return of the Procuring Entity’s Assets loaned to Consultant 

1) The contractors shall sign accountable receipts for all documents and materials 

or other assets/ properties made over to them by the Contract Manager on behalf of 

the Procuring Entity. All such assets shall be deemed in good condition when received 

by the Consultant unless he has notified the Procuring Entity to the contrary within 

twenty-four hours of receipt. Otherwise, he shall be deemed to have waived the right 

to do so at any subsequent stage. 

2) These assets shall remain the property of the Procuring Entity, and the 

Consultant shall take all reasonable care of all such assets. The Consultant shall be 

responsible for all damage or loss from whatever cause while assets are possessed or 

controlled by the Consultant, staff, workmen, or agents. 

3) Where the Consultant insures such assets against loss or fire at the request of 

the Procuring Entity, such insurance shall be deemed to be by way of additional 

precaution and shall not prejudice the Consultant's liability as aforesaid. 

4)  The Consultant shall return all such assets in good order and repair, reasonable 

wear and tear excepted, before the completion/ closure/ termination of the contract 

and shall be responsible for any failure to account for the same or any damage done to 

that as assessed by the Procuring Entity whose decision shall be final and binding. 

6. Procuring Entity’s Obligations 

6.1. Assistance by the Procuring Entity 

Unless otherwise specified in the contract, the Client shall use its best efforts to: 

• provide the Consultants, Sub-consultants and Personnel with work permits 

and such other documents as shall be necessary to enable the Consultants, 

Sub- consultants or Personnel to perform the Services; 
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• assist for the Personnel and, if appropriate, their eligible dependents to be 

provided promptly with all necessary entry and exit visas, residence permits, 

exchange permits and any other documents required for their stay in 

Government's country; 

• Facilitate prompt clearance through customs of any property required for the 

Services and of the personal effects of the Personnel and their -eligible 

dependents; 

• Issue to officials, agents and representatives of the Government all such 

instructions as may be necessary or appropriate for the prompt and effective 

implementation of the Services; 

• assist the Consultants and the Personnel and any Sub-consultants and or 

Associates employed by the Consultants for the Services from any requirement 

to register or obtain any permit to practice their profession or to establish 

themselves either individually or as a corporate entity according to the 

Applicable Law; 

• grant to the Consultants, any Sub-consultants and or Associates and the 

Personnel of either of them the privilege, pursuant to the Applicable Law, of 

bringing into Government's country reasonable amounts of foreign currency 

for the purposes of the Services or for the personal use of the Personnel and 

their dependents and of withdrawing any such amounts as may be earned 

therein by the Personnel in the execution of the Services: and 

• Provide to the Consultants, Sub-consultants and or Associates and Personnel 

any such other assistance as may be specified in the SC. 

2) Issue instructions and information to its officials, agents, and stakeholders for 

prompt and effective implementation of the Services. 

3) Access to Project Site: The Procuring Entity warrants that the Consultant 

shall have, free of charge, unimpeded access to the project site if such access 

is required for the performance of the Services. 

6.2. Facilities to be provided by the Procuring Entity 

1) The Procuring Entity shall make available to the Consultant and the Experts, for 

the performance of the contract, free of any charge (unless otherwise stated therein), 

the services, facilities, and property described in the ‘Terms of Reference’ (Appendix 

A) as per terms and conditions and against appropriate safeguards (including Insurances, 

Bank Guarantee, Indemnity Bonds, Retention Money etc.) specified therein. The 

Consultant shall use such property for the execution of the contract and no other 

purpose whatsoever. 

2) In case such services, facilities and property shall not be made available to the 
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Consultant as and when specified in Appendix A, the Parties shall agree on (i) any time 

extension that it may be appropriate to grant to the Consultant for the performance of 

the Services, (ii) how the Consultant shall procure any such services, facilities and 

property from other sources, and (iii) the additional payments, if any, to be made to 

the Consultant as a result thereof according to GCC clause 10.1.1. 

6.3. Counterpart Personnel 

1) The Procuring Entity shall make professional and support counterpart personnel 

available to the Consultant, as specified in Appendix A. 

2) If counterpart personnel are not provided by the Procuring Entity to the 

Consultant as and when specified in Appendix A, the Procuring Entity and the Consultant 

shall agree on (i) how the affected part of the Services shall be carried out, and (ii) the 

additional payments, if any, to be made by the Procuring Entity to the Consultant as a 

result thereof. 

3) Professional and support counterpart personnel, excluding Procuring Entity’s 

Contract Management and liaison personnel, shall work under the exclusive direction of 

the Consultant. If any member of the counterpart personnel fails to perform any work 

assigned to such member by the Consultant that is adequately consistent with the 

position occupied by such member, the Consultant may request the replacement of such 

member, and the Procuring Entity shall not unreasonably refuse to act upon such 

request. 

6.4. Payment Obligation 

Considering the Services performed by the Consultant under this Contract, the 

Procuring Entity shall pay the Consultant for the deliverables specified in 

Appendix A and in such manner as is provided in the Contract. 

7. Scope of Services and Performance Standards 

7.1. Scope of Services 

1) Services: This contract is for the performance/ delivery of Services of the 

description, scope/ quantum outlined in Appendix A: ‘Terms of Reference’ during the 

contract period specified therein. 

2) Incidental Works/ Goods/ Other Services: If so stipulated, the Consultant shall 

be required to perform/ deliver specified incidental Works/ Goods/ other Services as 

an integral part of the Services in the contract. 

3) Location: The Services shall be performed at such locations as are specified in 

Appendix A and, where the location of a particular task is not so specified, at such 

locations, whether in the Procuring Entity’s country or elsewhere, as the Procuring 
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Entity may approve. 

4) Reporting Requirements: The Consultant shall deliver to the Procuring Entity 

the reports, deliverables, outputs, and documents specified in Appendix A: ‘Terms of 

Reference’, in the form, in the numbers and within the periods outlined in the said 

Appendix, besides progress reports as per GCC Clause 9.3. 

5) Standard of Performance: 

a) The Consultant shall perform and carry out the Services with all due 

diligence, efficiency, and economy, in accordance with generally accepted 

professional standards and practices, observe sound management 

practices, and employ appropriate technology and safe and effective 

equipment, machinery, materials and methods. 

b) Unless otherwise specified, the performance standards and quality 

of the Services shall conform to the Terms of Reference as stipulated in the 

contract or as per best standards in the market, where not so specified. 

c) Defects in Services: The Procuring Entity shall promptly notify the 

Consultant of any identified defects, lapses/deficiencies in services 

requesting the correction of the notified defect within a reasonable time. If 

the Consultant has not corrected notified defect within thetime stipulated in 

the Procuring Entity’s notice, the Procuring Entity may suspend payments 

as per GCC clause 10.6 and terminate the agreement as per GCC clause 

12.1 of contract agreement. 

6) Consultants' Actions Requiring Client's Prior Approval;- The Consultants shall 

obtain the Client's prior approval in writing before taking any of the following actions: 

a) appointing such members of the Personnel as are listed in Appendix 

‘C’ ("Consultants' Sub-consultants' Key Personnel") merely by title but not 

by name; 

b) entering into a subcontract for the performance of any part of the 

Services, it being understood (i) that the selection of the Sub-Consultant 

and the terms and conditions of the subcontract shall have been approved 

in writing by the Client prior to the execution of the subcontract, and (ii) that 

the Consultants shall remain fully liable for the performance of the Services 

by the Sub- Consultant and its Personnel pursuant to this Contract; and 

c) taking any action under a civil works contract designating the 

Consultants as "Authority’s Engineer", for which action, pursuant to such 

civil works contract, the written approval of the Client as "Employer" is 
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required". 

7.2. Eligible Services 

Unless otherwise stipulated in the Contract, the country of origin of ‘Services’ 

and related ‘Goods’ under the contract shall have their origin in India or other 

countries (if specified in the Contract). It must conform to the declaration made 

by the Consultant during regarding Central Government policies restricting the 

participation of entities from i) Certain countries sharing land borders with India 

and ii)Countries that restrict the participation of Bidders from India on a 

reciprocal basis. They should ensure that they continue to be free from such 

restrictions. 

8. Deployment of Resources 

8.1. Site and Assets thereon 

8.1.1. Site of Service Delivery 

1) The site for Service delivery shall be the lands, spaces, and other places on, 

under, in or through which the Services are to be carried out and any other lands or 

places provided by the Procuring Entity for the contract. 

2) No land or building or any other asset belonging to or in possession of the 

Procuring Entity shall be occupied/ used by the Consultant without the permission of 

the Procuring Entity. The Consultant shall not use or allow the site to be used for any 

purposes other than executing or concerning the execution of the services. 

3) Prohibition of Smoking and Intoxicants: The Consultant shall exercise influence 

and authority to the utmost extent to secure strict compliance by his staff or any labour 

employed through Sub-consultants or petty contractors with all the rules and 

regulations stipulated by the Procuring Entity relating to the access to the project site, 

including but not limited to 

a) Prohibition of Smoking in ‘No Smoking Zone’ and in Public Places 

b) Prohibition of the use of any intoxicating substances including, but 

not limited to, intoxicating beverages during the service period or on-site or 

near the site or in any of the facilities, sites, buildings, encampments, or 

tenements owned, occupied by or within the control of the Consultant or 

any of his employees. 

c) Safety practices relating to Procuring Entity’s staff, Public and third 

parties 

d) Maintenance of peace and business-like ambience 

8.1.2. Clearance of Site on Completion 
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1) On completion of the services, the Consultant shall hand over the whole project 

site to the procuring Entity on ‘as it was’ basis. No final payment in settlement of the 

accounts for the Services shall be paid to the Consultant till, in addition to any other 

condition necessary for final payment, site clearance shall have been affected by him. 

2) In the event of failure on the part of the Consultant to comply with this provision 

within 7 days after receiving notice for clearance of Procuring Entity’s site and lands, 

the Contract Manager shall cause them to be removed in such a way as deemed fit and 

convenient and cost as increased by supervision and other incidental charges shall be 

recovered from the Consultant. The Procuring Entity shall not be held liable for any loss 

or damage to the Consultant's property as may be on the site and due to such removal. 

8.2. Key and Non-key Personnel 

8.2.1. General Requirements 

1) Restrictions on the Employment of Retired Staff or Officers or Managers of 

Procuring Entity within One Year of their Retirement: the Consultant shall not himself 

be a retired Government employee of Gazetted rank or engage any employee or 

associate who is a retired Government employee of Gazetted rank, if such persons have 

not completed one year (or any other period prescribed by the relevant authority) from 

the date of retirement, in connection with this Contract in any manner whatsoever 

without obtaining prior permission of the relevant authority. If the Consultant is found 

to have contravened this provision, it shall constitute a breach of contract, and 

Procuring Entity shall be entitled to terminate the contract and/ or avail any or all the 

remedies thereunder. 

2) Team Lead: The Consultant, when he is not personally present on the workplace 

site, shall nominate a Team Lead during working hours, which shall, on receiving 

reasonable notice, present himself to the Contract Manager. Orders given by the 

Contract Manager or his representative to the Team Lead shall be deemed to have the 

same force as if given to the Consultant. 

3) The Consultant shall employ and provide qualified and experienced Key and Non-

key Experts and Sub-consultants as required to carry out the Services. 

4) All key personnel and sub professional staff of the Authority Engineer shall use 

the Aadhaar based biometric attendance/ Geo-tagged selfie-based attendance system 

for marking their daily attendance. Aadhaar based Biometric attendance/ Geo-tagged 

selfie-based attendance shall be marked at least once a day and anytime during the 

day. 1 Aadhaar based biometric attendance/ Gee-tagged selfie-based attendance 

system shall be installed by the Authority Engineer its own cost at the site office in 

order to facilitate the attendance marking. More systems can be installed near the 

project highway upto a maximum of 1 system per 50 km in order to encourage frequent 

visits of project highway by key personnel and sub professional staff. A copy of monthly 
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Aadhaar based biometric attendance/ Geo-tagged selfie-based attendance shall be 

attached with Monthly Status Report. Proper justification shall be provided for cases of 

absence of key personnel/ sub professional staff which do not have prior approval from 

Project Director of concerned stretch. Authority Engineer have to provide a certificate 

that all key personnel as envisaged in the Contract Agreement has been actually 

deployed in the project. 

5) Authority Engineer will intimate concerned Project Director/Project Incharge 

immediately after establishing its site office regarding installation of Aadhaar based 

Biometric attendance/ Geotagged selfie-based attendance system and complete 

address of its site office 

6) Fake CV: - If any case of fake/incorrect/inflated CV is found, it shall be dealt 

with very severely and would result in all possible penal action including blacklisting 

from future projects of <MoRTH and its implementing agencies>. This would also apply 

even when the consulting firm is not successful in getting the assignment. In case CV of 

a person is turned out to be fake/incorrect/inflated during the assignment, the 

consultancy firms will have to refund the salary and perks drawn including interest 

@12% per annum in respect of the person apart from other consequences. In addition 

to above, 10% of the salary and perks to be refunded shall be recovered from the Firm 

as penalty. 

8.2.2. Key Personnel 

1) The titles, job descriptions, minimum qualifications, and estimated periods of 

the Consultant’s Key Personnel engagement in carrying out the Services are described 

in Appendix B to the Contract. 

2) The Key Experts shall not be entitled to be paid for overtime nor to take paid 

sick leave or vacation leave except as specified in Appendix B, and the Consultant’s 

remuneration shall be deemed to cover these items. 

3) Medical Fitness of certificate as per Appendix-B-1, for all key personnel shall be 

submitted alongwith proposal. 

4) Working hours and holidays for Experts are outlined in Appendix B. Foreign Key 

Experts carrying out Services in India shall be deemed to have commenced or finished 

work in respect of the Services several days before their arrival in or after their 

departure from India, as is specified in Appendix B. 

5) Any leave-taking by Key Experts shall be subject to the prior approval by the 

Consultant, who shall ensure that absence for leave purposes shall not delay the 

progress and or impact adequate supervision of the Services. If Key Experts are not 

deployed for significant periods, affecting the progress and quality of the assignment, 
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payments may be suspended as per clause 10.6 below. 

6) Substitution of Key Experts: 

a) Unless the Procuring Entity may otherwise agree in writing, no 

changes shall be made in the Key Experts. 

b) In case notice to commence services pursuant to Clause 2.1 of this 

Contract is not ordered by Client within 90 days of signing of contract the 

key personnel can excuse themselves on valid grounds, e.g., selection on 

some other assignment, health problem developed after signing of contract, 

etc. In such a case no penalty shall be levied on the Firm or on the person 

concerned. The firm shall however be asked to give a replacement by an 

equal or better scoring person, whenever mobilization is ordered. 

c) In case notice to commence services is given within 90 days of 

signing of contract the, the Authority expects all the Key Personnel 

specified in the Proposal to be available during implementation of the 

Agreement. The Authority will not consider any substitution of Key 

Personnel except under compelling circumstances beyond the control of 

the Consultant and the concerned Key Personnel. Such substitution shall 

be limited to not more than three Key Personnel subject to equally or better 

qualified and experienced personnel being provided to the satisfaction of 

the Authority. Replacement of the Team Leader will not normally be 

considered and may lead to disqualification of the Applicant or termination 

of the Agreement. Replacement of one Key Personnel shall be permitted 

subject to reduction of remuneration equal to 5 % (five per cent) of the total 

remuneration specified for the Key Personnel who is proposed to be 

replaced. In case of second replacement the reduction in remuneration 

shall be equal to 10% (ten per cent) and for third and subsequent 

replacement, such reduction shall be equal to 15% (fifteen per cent). The 

maximum age limit of replaced key personnel shall be 65 years as on the 

date of submission of proposal for such replacement. The Consultant shall 

make all endeavors to ensure that replacement of a Key Personnel is 

approved before the concerned Key Personnel leaves the consultancy 

assignment, in any case the Consultant shall submit replacement 

acceptable to Client not more than 3 weeks after the Key Personnel leaves 

the consultancy assignment, failing which Client may terminate the 

Contract in pursuance to Clause 12.1 of GC. The personnel so replaced 

shall be debarred from future projects for 2 years. For avoidance of doubt 
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it is clarified that for one position replace shall be allowed only once during 

currency of contract. Repeated replacement for one key position shall not 

be allowed except in case of death. 

d) In case, person permanently employed with the firm is to be 

replaced, technical score of both the CVs shall be compared excluding the 

marks given for employment with firm. Replacement would be allowed 

when the Technical Score (excluding the marks given for employment with 

firm) of the new key person is equal or better than the existing key person's 

Technical Score excluding marks assigned for permanent employment with 

the firm. However, the remuneration of such replacement shall be reduced 

on proportionate basis in case the overall score of the replacement person 

is less than the overall score of original person. 

e) Replacement after Commercial Operation date of the Project: - 

One time replacement without any reduction in remuneration will be allowed 

after achievement of CoD of the Project. The replacement shall however be 

of equal or better score. 

f) If the Employer (i) finds that any of the Personnel has committed 

serious misconduct or has been charged with having committed a criminal 

action or (ii) has reasonable ground to be dissatisfied with the performance 

of any of the Personnel, then the consultant shall, at the Employer’s written 

request specifying the grounds therefore, forthwith provide a replacement 

with qualifications and experience acceptable to him. For such replacement 

there will be no reduction in remuneration. 

g) The remuneration to the replaced key personnel shall be paid at the 

original quoted remuneration by the consultancy firm. The amount 

equivalent to the reduction as mentioned in clause 5(e) above shall be 

deducted from the overhead quoted by the consultancy firm. 

h) If any member of the approved team of a consultant engaged by 

<NHIDCL> leaves that consultant before completion of the job, he shall be 

barred for a period of 6 months to 24 months from being engaged as a team 

member of any other consultant working (or to be appointed) for any other 

<NHIDCL>/ MoRTH projects. 

7) Additional Key Experts: If additional Key Experts are required to carry out the 

Services during the execution of the contract, the Consultant shall submit to the 

Procuring Entity for review and approval a copy of their Curricula Vitae (CVs). If the 

Procuring Entity does not object in writing (stating the reasons for the objection) within 
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twenty-one (21) days from receiving such CVs, such additional Key Experts shall be 

deemed approved by the Procuring Entity. The rate of remuneration payable to such 

new additional Key Experts shall be based on the rates for other Key Experts' positions 

which require similar qualifications and experience. 

8) Notwithstanding anything to the contrary stated in the GCC and SCC, it shall be 

mandatory to deploy the key personnel and sub-professional as per the Man- Months 

Input specified in the Terms of Reference. 

Inadequate deployment of key personnel and sub- professional shall lead to 

deduction in the monthly payment as per following table. The key personnel and 

sub-professional shall be considered to be inadequately deployed if he/she is 

not present for 90% (Except the leaves as specified in the Special Conditions of 

Contract/ Appendix B: Hours of Work for Key Personnel) of the time stipulated 

in the month, as per the Man-Months input in the Terms of Reference and the 

Deployment Schedule proposed by the firm 

Sr. 

No. 

Personnel % Reduction of 

monthly remuneration 

Normal Highway Project 

1 Team Leader cum Senior Highway Engineer 20% 

2 Resident Engineer cum Highway Engineer 25% 

3 Bridge/Structural Engineer 20% 

4 Other Key Personnel 20% 

5 Sub- Professional Staff 15% 

   

Standalone Bridge Project 

1 Team Leader cum Senior Bridge Engineer 20% 

2 Resident cum Pavement Specialist 25% 

3 Bridge/Structural Engineer 20% 

4 Other Key Personnel 20% 

5 Sub- Professional Staff 15% 

   

Standalone Tunnel Project 

1 Team Leader cum Senior Tunnel Expert 20% 

2 Resident Engineer cum Excavation Specialist 25% 

3 Tunnel Design Engineer 20% 

4 Other Key Personnel 20% 

5 Sub- Professional Staff 15% 

   



 

 

Page 92 of 414  Subodh 

Note: - 

1) In the case of “Other Key Personnel (Sr. No. 4)” and “Sub – 

Professional Staff (Sr. No. 5)”, “the average availability across the group 

shall be considered for calculation. 

2) The key personnel shall be paid for the only time he has been 

actually been present at site. Further, a deduction equivalent to the 

percentage mentioned above, shall be deducted from the gross bill of the 

consultant as deterrent for inadequate deployment. For avoidance of doubt, 

in case the Team Leader cum Senior Highway Engineer has been made 

available for 85 % of the stipulated time in the month, then only 85 % of the 

monthly remuneration shall be paid for the key personnel and, a penalty 

equivalent to 20 % of the quoted remuneration of Team leader shall be 

deducted from the bill. In the case of “Other Key Personnel (Sr. No. 4)” and 

“Sub – Professional Staff (Sr. No. 5)”, for percentage deduction as 

mentioned above, total remuneration of that group shall be considered for 

calculation. 

3) The non-deployment of any professional staff for any reason 

including replacement etc. shall be considered as absence. . 

4) Consultant Have to provide a certificate that all key personnel as 

envisaged in the contract Agreement has been actually deployed in the 

project. They have to submit the proof of Aadhar Based Biometric 

attendance/ Geo –tagged selfie-based attendance/ or any other document 

as decided by the Authority, at the time of submission of bills to the 

<agency> 

8.2.3. Non-key Personnel 

the Consultant must ensure the deployment of non-key Personnel as per Annexure C, 

the Terms of Reference, and the approved Works plan as updated. Daily attendance 

records of such non-key personnel shall be maintained by the Consultant and shared 

with the Contract Manager. If the Contract Manager believes that the Consultant is not 

employing sufficient non-key personnel as is specified or otherwise for the proper 

execution of the Services, he shall issue a notice to the Consultant for remedial 

measures. The Consultant shall forthwith, on receiving intimation to this effect, deploy 

the additional number of non-key personnel as specified by the Contract Manager 

immediately, and failure on the part of the Consultant to comply with such instructions 

shall entitle the Procuring Entity to suspend payments as per GCC clause 10.6 for the 

shortfall in performance or terminate the contract and/ or avail all the remedies 
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thereunder. Such action shall be in addition to the deduction from the Consultant’s 

payment cost of shortfall personnel as per Annexure C. 

8.2.4. Removal of Key and Non-key Experts or Sub-consultants on Orders Contract 

Manager 

1) The Consultant shall, at the Procuring Entity’s written request, provide a 

Replacement, if the Procuring Entity finds that any of the Experts or Sub-consultant: 

commits severe misconduct or has been charged with having committed a criminal act 

a) persists in any misconduct or lack of care; 

b) is found to be negligent, incompetent or incapable of discharging 

assigned duties; 

c) fails to comply with any provision of the Contract; 

d) based on reasonable evidence, is determined to have engaged 

breached the Code of Integrity (including Fraud and Corruption) during the 

execution of the Works; 

e) Prolong continuous absence of more than 1 month at site. 

2) Subject to the requirements in the sub-clause above, and notwithstanding any 

requirement from the Procuring Entity to request a replacement, the Consultant shall 

take immediate action as appropriate in response to any violation in the sub-para above. 

Such immediate action shall include removing (or causing to be removed) such Key/ 

Non-Key Expert or sub-consultant from carrying out the Services. 

3) Any replacement of the removed Experts or Sub-consultants shall possess equal 

or better qualifications and experience and be acceptable to the Procuring Entity. 

4) The Consultant shall bear all costs from or incidental to any removal and/or 

replacement of such Experts. 

8.3. Equipment and Tools of Trade 

The Consultant must ensure the deployment of Equipment and Tools of Trade necessary 

to deliver services as per the Terms of Reference and approved Works plan as updated. 

If the Contract Manager believes that the Consultant is not employing on the Services 

sufficient Equipment/Tools of Trade as is specified or otherwise for the proper 

execution of the Services within the prescribed time, the Consultant shall forthwith on 

receiving intimation to this effect deploy the additional equipment/ tools of the trade 

as specified by the Contract Manager immediately and failure on the part of the 

Consultant to comply with such instructions shall entitle the Procuring Entity to suspend 

payments as per GCC clause 10.6 for the shortfall in performance or terminate the 
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contract and/ or avail any or all the remedies thereunder for breach of contract. 

9. Delivery of Services and delays 

9.1. Works plan 

1) Before the commencement of the Services, the Consultant shall submit for 

approval of the Contract Manager a Works plan showing the Methods, schedule of 

delivery of services, and deployment plans for Personnel, Equipment and Materials for 

the execution of the services. The programme of delivery of Services amended as 

necessary by discussions with the Contract Manager shall be treated as the agreed Works 

plan for this Contract. The Services shall be carried out and monitored as per the 

approved Program as updated. 

2) The Contract Manager shall direct the order in which the several components of 

the Services shall be provided, and the Consultant shall execute all orders the Contract 

Manager gives from time to time without delay. Still, the Consultant shall not be 

relieved thereby from responsibility for the due performance of the Services in all 

respects. 

9.2. Commencement of Services 

1)  Effective Date of Contract: Consultant shall commence the Services and 

shall proceed with due expedition and without delay from the effective date of Contract 

(all dates of delivery shall be counted from such a date), which shall be the date 

mentioned as the effective date in the contract, or if not so mentioned: 

a) 30 days from the Procuring Entity’s notice (unless specified 

otherwise) to the Consultant instructing him to begin carrying out the 

Services. This notice shall confirm that the effectiveness prerequisites listed 

in the contract have been met. 

b) If no such order is issued,30 days from the date of the Issue of the 

LOA or the signing of the Contract agreement, whichever is earlier. 

2) Commencement of Services: Not later than the number of days after the 

Effective Date specified in the Contract or the Notice to proceed, the Consultant shall 

begin carrying out the Services after confirming the following: 

a) As required by the Contract, all JV members and key experts needed 

at the beginning of the assignment are effectively participating. 

b) That upon provision of Bank Guarantees, advance payments, if any, 

are implemented. 

c) That the Procuring Entity has provided facilities (including Data, 
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Documents and Background Information) as per the Contract 

d) that all parties involved in the assignment (users, security team, and 

other relevant departments of the Procuring Entity and other third-party 

stakeholders) have been informed by the Procuring Entity 

e) that all permits, licences, and authorisations have been obtained. 

3) Termination of Contract for Failure to Become Effective: If this Contract has 

not become effective (as per sub-clause 1) above) within such period after the date of 

Contract signature as specified in the Contract, either Party may, by not less than thirty 

(30) days’ written notice to the other Party, declare this Contract to be null and void, 

and in the event of such a declaration by either Party, neither Party shall have any 

claim against the other Party with respect hereto. 

9.3. Contract Management 

9.3.1. Consultancy Management Teams 

The Procuring Entity shall nominate a Contract Manager (or a Consultancy Management 

Team), and the Consultant shall nominate a counterpart Team Lead to monitor the 

assignment so that the output is in line with the Procuring Entity's objectives of the 

Contract. 

9.3.2. Review of Phases and Milestones 

The Contract Manager and Consultant/ Team Lead shall hold progress meetings at 

various phases and Milestones into which the assignment is divided as per Annexure A. 

Unless otherwise indicated in Annexure A, the following actions would be taken during 

such progress meetings. 

1) Kick-off Meeting: The contract Manager and the Consultant/ Team Lead shall 

meet at the start of the assignment to ensure that the Contract requirements are clearly 

understood by all concerned and that the Contract Management procedures are 

finalised. 

2) Inception Phase Review: The inception meeting shall be held at a period 

(specified in Annexure A or the Notice to Proceed) after the effective date of the 

contract or, if not so specified, within 21 days of the effective date. Before this 

meeting, the consultant must provide a draft Inception Report for discussion. The 

Consultant shall submit a final Inception Report within the specified time in the ‘Terms 

of Reference’ or as agreed in the Inception Meeting, or if not so specified, within 7 days 

of the Inception Meeting. Template for Inception Report may be agreed to beforehand 

in the Inception Meeting. It should, at the minimum, cover comments and suggestions 
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on the following: 

a) Terms of Reference 

b) Work plan and staffing schedule 

c) Facilities to be provided by the Procuring Entity 

d) Working arrangements and liaison 

3) Periodic Reviews: Unless otherwise decided by the Contract Manager and the 

Consultant’s Team Lead, periodic review meetings (monthly if not otherwise stipulated) 

shall be held to review the pace of progress as compared to the Work Plan and remedial 

actions thereto. 

4) Deliverables Reviews: The contract Manager and Consultant/ Team Lead may 

hold other meetings to review and approve specific deliverables or phases (including 

Interim and Final Reports) as specified in Annexure A or as agreed between the parties. 

9.4. Delivery of services, Time of Delivery and Extensions Thereof 

9.4.1. Delivery of Services: 

The Consultant shall deliver all Services and submit deliverables as per the approved 

work plan in the manner specified in the Contract. 

9.4.2. Time of Delivery of Services is of Essence of the Contract: 

1) The time for delivery of Services shall be deemed to be the essence of the 

contract. Subject to any requirement in the contract as to the completion of any 

portions or portions of the Services before completion of the whole, the Consultant 

shall fully and finally complete the whole of the services comprised in the contract as 

per the Delivery and Completion Schedule stipulated in Annexure A: ‘Terms of 

Reference’. 

2) If at any time during the currency of the contract, the Consultant encounters 

conditions hindering the timely performance of services; the Consultant shall promptly 

inform the Procuring Entity in writing about the same and its likely duration. 

3) He may request to the Procuring Entity for an extension of the delivery schedule 

not less than one month before the expiry of the date fixed for completion of the 

services. Procuring Entity may agree to extend the completion schedule, with or 

without liquidated damages and denial clause, by issuing an amendment to the contract 

in terms of the following clauses. 

9.4.3. Extension for Excusable Delay Not Due to Consultant 

1) If in the opinion of the Consultant, the progress of Services has at any time been 
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delayed due to the following reasons, then within 15 days of such happening causing 

delay, he shall give notice thereof in writing to the Contract Manager, but shall 

nevertheless do due diligence to bring down or make good the delays and to proceed 

with the services: 

a) Proceedings taken or threatened by or dispute with external third 

parties arising otherwise than from the Consultant's own default etc. or 

b) delay due to circumstances beyond the control of either party 

c) delay authorized by the Contract Manager pending arbitration or 

d) Any act or neglect of Procuring Entity, e.g.: 

i) Delay or failure to issue notice to commence the services or 

ii) delay or failure to issue necessary instructions for which the 

Consultant had applied explicitly in writing. 

iii) Delay in or failure to handover of possession of the site or the 

necessary facilities/ documents/ data or instructions by the 

Procuring Entity to the Consultant 

iv) Delay caused by modification issued by the Contract Manager or 

v) any other delay caused by the Procuring Entity due to any other 

cause. 

2) The Consultant may also indicate the period for which the Services are likely to 

be delayed and ask for a necessary extension of time. On receipt of such request from 

the Consultant, the Contract Manager shall consider the same and grant such extension 

of time as, in his opinion, is reasonable regarding the nature and period of delay and 

the type and quantum of work affected thereby. No other compensation shall be 

payable for work carried forward to the extended period. The same rates, terms, and 

conditions as the original Contract shall apply during the extended period. 

9.4.4. Extension of Time for Inexcusable Delay Due to Consultant 

1) If the Consultant fails to deliver the Services within the fixed/ extended period 

for reasons other than those stipulated in GCC-clause 9.4.3 above, the Procuring Entity 

may, if satisfied that the service delivery can still be completed within a reasonable 

time, extend the period further. 

2) On such extension, the Procuring Entity shall be entitled without prejudice to 

any other right and remedy available on that behalf to recover from the Consultant as 

agreed damages and not by way of penalty Liquidated Damages as per GCC- clause 9.5 

below. 

3) Provided further that if the Procuring Entity is not satisfied that the service can 
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be completed by the Consultant or in the event of failure on the part of the Consultant 

to complete the service within the extension of time allowed further as aforesaid, the 

Procuring Entity shall be entitled without prejudice to any other right or remedy 

available in that behalf, treat the delay as a breach of contract and avail any or all the 

remedies thereunder, whether or not actual damage is caused by such default. 

4) Inordinate Delays: Delays due to the Consultant of more than one-fourth (25%) 

of the total completion period shall be treated as inordinate delays. Such inordinate 

delays shall be noted as poor performance and be held against the Consultant in future 

procurements. A show-cause notice shall be issued to the Consultant before declaring 

it a poor performance. Such delays may be considered a breach of the contract at the 

option of the Procuring Entity. 

9.4.5. Extension of Time for Concurrent Delay Due to Both Parties 

If the Contract Manager determines that two or more events responsible for delay 

overlap each other. The delays may be concurrently attributable to both Procuring 

Entity and the Consultant. The proportion for extension of time as per GCC-Clause 9.4.3 

or 9.4.4 above shall be determined by plotting each contributing concurrent delay on 

the critical path. 

9.5. Damages and Deductions Thereof 

9.5.1. Right of the Procuring Entity to recover Damages. 

Procuring Entity shall be entitled to, and it shall be lawful to recover Liquidated 

damages and any other penalty, if levied, as detailed in this clause from all payments 

due, any Performance Security, or any retention money. 

9.5.2. Liquidated damages 

1) For delays covered under clause 9.4.4 (Extension of Time for Inexcusable Delay 

Due to Consultant) above: 

a) The Procuring Entity shall, without prejudice to other rights and 

remedies available to the Procuring Entity under the contract, deduct from 

the contract price as liquidated damages for each week of delay or part 

thereof until actual delivery or performance, but not as a penalty, a sum 

equivalent to the 1% per cent (or any other percentage if prescribed) of the 

related monthly bill of the Services. Besides liquidated damages during 

such a delay, the denial clause as per GCC-clause 9.5.3 shall also apply. 

Total damages in the contract shall be limited as per clause 9.5.4 below. 

b) Any failure or delay by any Sub-consultant, though their employment 

may have been sanctioned, shall not be admitted as a ground for any 
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extension of time or for exempting the Consultant from liability for any such 

loss or damage as aforesaid. 

9.5.3. Denial Clause: 

1) For delays covered under clause 9.4.4 (Extension of Time for Inexcusable Delay 

Due to Consultant) above: 

a) no increases in price on account of any statutory increase in or fresh 

Imposition of GST, or on account of any other taxes/ duty/ cess/ levy) 

leviable in respect of the Services and incidental goods/ works stipulated in 

the said Contract which takes place after the original delivery date shall be 

admissible on such of the said Services, as are delivered after the said 

date; and 

b) Notwithstanding any stipulation in the contract for an increase in 

price on any other ground, including the price variation clause, no such 

increase after the original delivery date shall be admissible on such 

Services delivered after the said date. 

c) Nevertheless, the Procuring Entity shall be entitled to the benefit of 

any decrease in price on account of reduction in or remission of GST or on 

account of any other tax or duty or any other ground as stipulated in the 

price variation clause, which takes place after the expiry of the original 

delivery date. 

9.5.4. Limit on total Damages 

However, deduction on account of damages for delays under this clause put together 

shall be subject to a maximum of 10% of the entire value of the Contract of Services or 

the amount of performance security, whichever is higher. Penalties/ liabilities outside 

this clause shall be covered by GCC clause 12. 

9.6. Force Majeure 

1) On the occurrence of any unforeseen event beyond the control of either Party, 

directly interfering with the delivery of Services arising during the currency of the 

contract, such as war, hostilities, acts of the public enemy, civil commotion, sabotage, 

fires, floods, explosions, epidemics, quarantine restrictions, strikes, lockouts, or acts 

of God, the affected Party shall, within a week from the commencement thereof, notify 

the same in writing to the other Party with reasonable evidence thereof. Unless 

otherwise directed by the Procuring Entity in writing, the Consultant shall continue to 

perform its obligations under the contract as reasonably practicable and seek all 

reasonable alternative means for performance not prevented by the Force Majeure 
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event. If the force majeure condition(s) mentioned above be in force for 90 days or 

more at any time, either party shall have the option to terminate the contract on expiry 

of 90 days of commencement of such force majeure by giving 14 days’ notice to the 

other party in writing. In case of such termination, no damages shall be claimed by 

either party against the other except those which had occurred under any other clause 

of this Contract before such termination. 

2) Notwithstanding the remedial provisions contained in GCC-clause 9.5 and 12, 

none of the Party shall seek any such remedies or damages for the other Party's delay 

and/ or failure in fulfilling its obligations under the contract if it is the result ofan event 

of Force Majeure. 

10. Prices and Payments 

10.1. Prices  

10.1.1 Contract Price 

1) The Contract price is outlined in the Contract. The Contract price breakdown is 

provided in Appendix C, and the total payments under this Contract shall not exceed 

this Contract price. 

2) Any change to the Contract price specified above can be only made if the Parties 

have agreed to the revised scope of Services under GCC clause 2.6 and have amended 

the Terms of Reference in Appendix A in writing. 

10.1.2. Firm Prices 

Unless otherwise stipulated in the contract, Prices shall be fixed and firm. If the Price 

Variation Clause is included, such up and down, variations shall also be payable. 

10.1.3. Variations 

In case the Contract provides for a Price Variation Clause or variation on any other 

account, the price shall be subject to adjustment as per such clauses only during the 

original Delivery Period, subject to the following: 

1)  For Extension of Time covered by clause 9.4.5 above, any increase due 

to such variations during the extended delivery period beyond the original delivery 

period shall not be paid by the Procuring Entity; however, it shall be entitled to any 

reduction under GCC clause- 9.5.3 (Denial Clause). 

2)  Taxes and duties, if any, chargeable and payable on the Services shall be 

charged on the net price after variations. 

3)  While claiming payments where such variations are applicable, the 

Consultant must submit its calculations for each invoice, even if the payment for these 
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variations is nil. Any price reduction due to such variations must be passed to the 

Procuring Entity. 

4)  No Other Claim due to Variations: With the payment of such variations, 

no additional individual claim shall be admissible on account of fluctuations in market 

rates, increase in taxes/any other levies/tolls etc. 

5)  If the Price Variation clause is applicable as per the contract, the price shall be 

subject to adjustment to take care of the changes in the cost of labour, material, and 

fuel/ power components as per the price variation formula specified therein. 

6) Base Month: Unless otherwise stipulated in the contract, the ‘Base Month’ for 

the ‘Price Variation Clause’ shall be taken as the month before the month of the last 

date of Proposal submission. Unless the contract has stipulated a different time lag for 

reckoning Price Variation, the month of reckoning the variated price shall be the month 

before the month in which delivery has been made. The Price Variation shall be based 

on the relevant Indices in the Base Month and Month of reckoning. 

7) Applicability: If the Contract provides for some inputs to be supplied by 

Procuring Entity free or at a fixed rate, the cost of such inputs shall be excluded from 

the value of the Goods supplied in the relevant month for payment/recovery Of price 

variation. 

10.2. Taxes and Duties 

1) The Consultant, Sub-consultants, and Experts shall be entirely responsible for 

all taxes, duties, fees, levies etc., incurred relating to the delivery of the Services. 

Further instruction, if any, shall be as provided in the Contract. 

2) If applicable under relevant tax laws and rules, the Procuring Entity shall deduct 

from all payments and deposit required taxes to respective authorities on account of 

GST Reverse Charge Mechanism; Tax Deducted at Source (TDS), and Tax Collected at 

Source (TCS) relating to Income Tax, labour cess, royalty etc. 

3) Payment of GST Tax under the contract: 

a) The payment of GST and GST Cess to the Consultant shall be made 

only on the latter submitting a GST compliant Bill/ invoice indicating the 

appropriate HSN code and applicable GST rate duly supported with 

documentary evidence as per the provision of the relevant GST Act and the 

Rules made there under. The delivery of Services shall be shown as being 

made in the name, location/ state, and GSTIN of the beneficiary of the 

Services only; the location of the procurement office of the procuring entity 

has no bearing on the invoicing. 

b) Provision w.r.t. E-Invoicing requirement as per GST laws: 
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Consultant who is required to comply with the requirements of E-invoice as 

per the GST Law, all payments shall be made against proper e-invoice(s) 

only. Invoices issued in violation shall not be processed for payment, as 

Procuring Entity shall not be allowed to avail of Input Tax Credit (ITC) 

against such invoices. 

c) Returns and details required to be filled under GST laws & rules 

regarding invoices (or e-invoices) should be filed promptly by the 

Consultant. If input tax credit (ITC) is not available to Procuring Entity for 

any reason attributable to the Consultant, then Procuring Entity shall not be 

liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) claimed 

in the invoice(s) and shall be entitled to deduct / setoff/ recover such GST 

amounts (CGST & SGST/UTGST or IGST) together with penalties and 

interest, if any, by adjusting against any amounts paid or becomes payable 

in future to the Consultant under this contract or under any other contract. 

d) While claiming reimbursement of duties, taxes etc. (like GST) from 

the Procuring Entity, as and if permitted under the contract, the Consultant 

shall also certify that in case it gets any refund out of such taxes and duties 

from the concerned authorities at a later date, it (the Consultant) shall 

refund to the Procuring Entity, the Procuring Entity’s share out of such 

refund received by the Consultant. The Consultant shall also refund the 

appropriate amount to the Procuring Entity immediately after receiving the 

same from the concerned authorities. 

e) All necessary adjustment vouchers, such as Credit Notes/ Debit 

Notes for any short/ excess delivery of Services or revision in prices or any 

other reason under the contract, shall be submitted to the Procuring Entity 

in compliance with GST provisions. 

f) GST shall be paid as per the rate at which it is liable to be assessed 

or has been assessed, provided the provision of Services is legally liable to 

such taxes and is payable as per the terms of the contract subject to the 

following conditions: 

i) The Procuring Entity shall not pay a higher GST rate if leviable due 

to any misclassification of the HSN number or incorrect GST rate 

incorporated in the contract due to the Consultant's fault. 

Wherever the Consultant invoices the Goods at GST rate or HSN 

number, which is different from that incorporated in the contract, 

payment shall be made as per GST rate, which is lower of the GST 

rates incorporated in the contract or billed. 
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ii) However, the Procuring Entity shall not be responsible for the 

Consultant's tax payment or duty under a misapprehension of the 

law. 

iii) The consultant is informed that he shall be required to adjust his 

basic price to the extent required by a higher tax rate billed as per 

invoice to match the all- inclusive price mentioned in the contract. 

iv) In case of profiteering by the Consultant relating to GST tax, the 

Consultant shall treat it as a violation of the Code of Integrity in 

the contract and avail any or all punitive actions thereunder, in 

addition to recovery and action by the GST authorities under the 

Act. 

(g) The Consultant should issue Receipt vouchers immediately on 

receipt of all types of payments along with tax invoices after adjusting 

advance payments, if any, as per Contractual terms and GST Provisions. 

(h) Liquidated damages or any other recoveries should be shown as 

deductions on the invoice, and GST shall be applicable only on the net 

balance payment due. 

4) Statutory Variation Clause: Unless otherwise stated in the contract, statutory 

increase in applicable GST rate only during the original delivery period shall beto 

Procuring Entity’s account. Any increase in the rates of GST beyond the original 

completion date during the extended delivery period (excepting extension under GCC-

Clause 9.4.3) shall be borne by the Consultant. The benefit of any reduction in the GST 

rate must be passed on to the Procuring Entity during the original and extended delivery 

period. However, GST rate amendments shall be considered for quoted HSN code only, 

against documentary evidence, provided such an increase of GST rates occurs after the 

last proposal submission date. 

10.3. Terms and Mode of Payment 

1) Unless otherwise stipulated, the usual payment term is 100% on delivery and 

acceptance of Services at ‘the Site’ by the Procuring Entity and the Consultant's 

production of all required documents. 

2) The payments shall be made as per Procuring Entity’s payment procedures. 

Unless otherwise stipulated in the contract, payments above INR 5,000 (or any other 

specified threshold) to consultants shall only be made through EFT (Electronic Funds 

Transfer). The Consultant shall consent in a mandate form for receipt of payment 

through NEFT (National Electronic Fund Transfer). In case of non-payment through EFT 

or where the EFT facility is unavailable, payment may be released through cheque. 

3) In Domestic Contracts, payments shall only be made in Indian Rupees. In Global 



 

 

Page 104 of 414  Subodh 

Tenders, payment to foreign Consultants shall be made in the currency/ currencies 

authorized in the contract. However, agency commission and local value addition shall 

be paid only in Indian Rupees. 

4) The Consultant shall send its claim for payment in writing as per GST-compliant 

Invoice and documents, when contractually due, along with relevant documents etc., 

as stipulated in the Contract and as specified therein. 

5) While claiming payment, the Consultant is also to certify in the bill that the 

payment being claimed is strictly in terms of the contract and all the Consultant's 

obligations for claiming that payment has been fulfilled as required. 

10.4. Withholding and lien in respect of sums claimed: 

1) Whenever any claim or claims for payment of a sum of money arises against the 

Consultant, out of or under the contract, the Procuring Entity shall be entitled, and it 

shall be lawful on his part, to withhold and also have a lien to retain such sum or sums, 

in whole or in part pending finalisation or adjudication of any such claim from - 

a) any security or retention money, if any, deposited by the Consultant. 

b) Any sum(s) payable till now or hereafter to the Consultant under the 

same Contract or any other contract with the Procuring Entity if the security 

is insufficient or if no security has been taken from the Consultant. 

2) Where the Consultant is a partnership firm or a limited company, the Procuring 

Entity shall be entitled, and it shall be lawful on his part, to withhold and also have a 

lien to retain towards such claimed amount or amounts in whole or in part from any 

sum found payable to any partner/ limited company, as the case may be, whether in 

his capacity or otherwise. 

3) It is an agreed term of the contract that the sum(s) of money so withheld or 

retained under the lien referred above shall be kept withheld or retained till the claim 

arising out of or under the contract is determined under GCC clauses 11 and/ or 12. The 

Consultant shall have no claim for interest or damages whatsoever on any account 

regarding such withholding or retention under the supra lien and duly notified to the 

Consultant. 

4) Lien in respect of Claims in other Contracts: Any sum of money due and payable 

to the Consultant (including the security deposit returnable to him) under the contract 

may be withheld or retained by way of lien by the Procuring Entity or Government 

against any claim of the Procuring Entity or Government in respect of payment of a sum 

of money arising out of or under any other contract made by the Consultant with the 



 

 

Page 105 of 414  Subodh 

Procuring Entity or Government. 

10.5. Payments to Consultant 

10.5.1. General 

1) All payments under this Contract shall be made to the Consultant's accounts 

Specified in the contract. 

2) Currency of Payment: Unless otherwise specified in the Contract, any payment 

shall be made in Indian Rupees (INR). 

3) The Itemized Invoices: As soon as practicable and not later than fifteen (15) days 

after the end of each time interval stipulated in the Contract in this regard (if not 

stipulated, then after the end of each calendar month), the Consultant shall submit to 

the Procuring Entity, in duplicate, itemized invoices, accompanied by the receipts or 

other appropriate supporting documents, of the amounts payable for such an interval 

under GCC Clause 10.5. Separate invoices shall be submitted for expenses incurred in 

foreign and local currencies. Each invoice shall show remuneration and reimbursable 

expenses separately. 

4) The Contract Manager shall cross-check all relevant records before passing the 

Consultant's bills. Upon verification of the records by Procuring Entity, payments can 

be released to the Consultant. 

5) The Procuring Entity shall pay the Consultant’s invoices within thirty (30) days 

after the receipt by the Procuring Entity of such itemized invoices with supporting 

documents. Only a portion of an invoice not satisfactorily supported may be withheld 

from the payment. Should any discrepancy exist between actual payment and costs 

authorized to be incurred by the Consultant, the Procuring Entity may add or subtract 

the difference from subsequent payments. If payment of the portion supported with 

documents not made wthin 30 days from date of receipt, the procuring entity shall pay 

interest @9% per annum for such delayed payments. 

6) Except for the final payment under GCC Clause 10.5.5 below, payments do not 

constitute acceptance of the Services nor relieve the Consultant of any obligations. 

7) Time-Based (Inputs admeasurement): Unless instructed in writing by the 

Procuring entity, payments shall not be made for any extra inputs deployed over and 

above Annexure A, Annexure B, or Annexure C mentioned in the contract. Nevertheless, 

if such inputs are deployed less than those stipulated, deductions shall be made based 

on the rates indicated for the inputs listed in Annexures C and D in the contract. 

8) The remuneration for professional staff (Key personnel and sub professional staff 

quoted in Appendix C-1 shall be credited into a separate Escrow Account wherein 

release of the remuneration of the Key-Personnel in their respective salary account 
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would be jointly regulated by the Authority and AE firm. The remaining payment (after 

deducting the remuneration of professional staff and any other deduction) as quoted by 

the consultant shall be credited in the bank account of the consultant firm. All payment 

of salary to all key personnel in their respective bank accounts through electronic mode 

only. No cash transaction w.r.t salary will be made. 

9) Consultants shall be paid billing rates for services rendered by the personnel of 

all categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii) Support 

staff on man-month basis (iv) transportation, (v) Duty travel to site (vi) Office Rent, 

(vii) office supplies communication etc. (viii) reports & document printing and (ix) 

survey equipment etc. 

10) Beginning 13th months from the last date of submission of bid, billing rates shall 

be increased to cover all items of contract i.e. remuneration, vehicle hire, office rent, 

consumables, furniture etc. @ percentage equivalent to 90% of [{(average AICPI in last 

12 month- AICPI of the month preceding last 12 months)/ AICPI of the month preceding 

last 12 months}x 100]. However, for evaluation and award of the Bid proposals, the 

quoted initial rate (as applicable for first 12 months from last date of submission of bid) 

shall be multiplied by the total time input for each position on this contract, i.e. without 

considering the increase in the billing rates. All payments shall be made in Indian Rupees 

and shall be subjected to applicable Indian laws withholding taxes if any. Remuneration 

paid pursuant to the rates set forth in Appendix- C shall be adjusted every twelve (12) 

months (and, the first time, with effect for the billing rates earned in the 13th calendar 

month after the last date of submission of bid). Notwithstanding any other provisions in 

the agreement in this regard, this provision will prevail and override any other provision 

to the contrary in this agreement 

11) Payment of Authority Engineer shall be released on approval of the monthly 

reports. Report shall be approved by the Authority only if it includes all the sections 

prescribed in the format and submitted as per specified timeline. If Monthly report( 

submitted in complete format) is not approved within 15 days from date of submission, 

the same shall be considered as deemed approved for the purpose of release of 

payment. 

12) Payment shall be released as per rates quoted in Appendix C3- Breakup of Local 

currency costs 

13) For equipment based road inspection to be conducted in O&M phase, payment 

shall be released as per actual use of equipment on road and rates quoted in Appendix 

C3- Breakup of Local currency costs. 

14) If any of the report is found to be misleading or containing incorrect information 

as determined by the Authority, 10% of payment linked to that report shall be deducted 
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as penalty 

15) It is understood(i)that the remuneration rates shall cover(A) such salaries and 

allowances as the Consultants shall have agreed to pay to the Personnel as well as 

factors for social charges and overhead, and (B)the cost of back stopping by home office 

staff not included in the Personnel listed in Appendix C, and(C)the Consultants' 

fee;(ii)that bonuses or other means of profit-sharing shall not be allowed as an element 

of overhead, and(iii)that any rates specified for persons not yet appointed shall be 

provisional and shall be subject to revision, with the written approval of the Client, 

once the applicable salaries and allowances are known. 

16) Remuneration for periods of less than one month shall be calculated on an hourly 

basis for actual time spent in the Consultants' home office and directly attributable to 

the Services (one hour being equivalent to 1/240th of a month) and on a calendar-day 

basis for time spent away from home office (one day being equivalent to 1/30th of a 

month). 

10.5.2. The rates for foreign and local Personnel are set forth in Appendix C-1. 

10.5.3. Advance Payments 

1) If the contract provides explicitly for Advance Payments to be made to the 

Consultant, then on the request of the Consultant, the Procuring Entity shall make the 

advance payment to the Consultant against submission of an unconditional Bank 

Guarantee from a Commercial bank acceptable to the Procuring Entity in amounts equal 

to 110% (one hundred ten per cent) of the amount of the advance payment being 

requested. Such Bank Guarantee shall be in the form outlined in Appendix E-2 or the 

other form the Procuring Entity shall have approved in writing. Advance payments shall 

be released in not less than two instalments commensurate with work progress. 

2) The Bank Guarantee shall remain effective until the advance payment has been 

repaid, but the amounts repaid by the Consultant shall progressively reduce the 

guaranteed amount. Interest shall not be charged on the advance payment. However, 

if the contract is terminated due to the Consultant's default, the Advance payment shall 

be deemed an interest-bearing advance at the prevailing rate (MIBID - Mumbai Interbank 

Proposal Rate) on the date of such advance payment. 

3) The Consultant is to use the advance payment only for the performance of 

Services. The Consultant shall demonstrate that the advance payment has been used by 

Utilization certificate enclosing copies of invoices or other documents to the Contract 

Manager. Further instalments shall be released after getting a satisfactory utilization 

certificate from the Consultant for the earlier instalment. 

4) The advance payment shall be recovered in a time-based manner not linked with 

the work progress by deducting proportionate amounts from payments otherwise due 
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to the Consultant for the Services performed. Any delayed recoveries due to the late 

submission of bills by the Consultant shall attract interest at the prevailing rate (MIBID 

- Mumbai Interbank Proposal Rate). No account of the advance payment or repayment 

shall be taken in assessing valuations of Services performed, variations, price 

adjustments, or liquidated damages. 

10.5.3. Remuneration and Reimbursable Expenses 

a) The Procuring Entity shall pay to the Consultant (i) remuneration that 

shall be determined based on time spent by each Expert in the performance 

of the Services after the date of commencing of Services or such other date 

as the Parties shall agree in writing; and (ii) reimbursable expenses that are 

actually and reasonably incurred by the Consultant in the performance of 

the Services. 

b) All payments shall be at the rates outlined in Appendix C and 

Appendix D. 

c) Unless the Contract provides for the price adjustment of the 

remuneration rates, said remuneration shall be fixed for the duration of the 

Contract. 

d) The remuneration rates shall cover: (i) such salaries and allowances 

as the Consultant shall have agreed to pay to the Experts as well as factors 

for social charges and overheads (bonuses or other means of profit-sharing 

shall not be allowed as an element of overheads), (ii) the cost of 

backstopping (reinforcement/ support) by home office staff not included in 

the Experts’ list in Appendix B, (iii) the Consultant’s profit, and (iv) any other 

items as specified in the contract. 

e) Any rates specified for Experts not yet appointed shall be provisional 

and be subject to revision, with the written approval of the Procuring Entity 

once the applicable remuneration rates and allowances are known. 

10.5.4. "On-Account" Payments 

1) the Consultant shall be entitled to be paid (unless otherwise stipulated in the 

contract) by way of "On-Account" payment, only for such Services, as in the opinion of 

the Contract Manager, the Consultant has executed in terms of the contract during the 

period. All payments due against the Contract Manager or his representative's 

certificates shall be subject to any deductions, which may be made under the contract, 

always provided that the Contract Manager may by any certificate make any correction 

or modification in any previous certificate, which he may have issued. The Contract 

Manager may withhold any certificate if the Services or any part thereof are not carried 
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out as per the contractual performance standards. 

2) On-Account Payments Not Prejudicial to Final Settlement: "On-Account" 

payments made to the Consultant shall be without prejudice to the final settlement of 

the accounts. They shall not be considered or used as evidence of any facts stated in or 

inferred from such accounts, any particular quantity of service being executed, or the 

manner of its execution being satisfactory. 

3) The Final Payment: 

10.5.5. Final Payment 

1) The final payment under this Clause shall only be made after the final report/ 

deliverables and a final invoice, identified as such, shall have been submitted by the 

Consultant and approved as satisfactory by the Procuring Entity. Completion 

certificate/ Final payment shall be made only after ensuring that all facilities/ 

documents/ sites have been returned to the Procuring Entity as per GCC clause 5.14. 

The Services shall be deemed completed and finally accepted by the Procuring Entity. 

2) The Consultant shall submit a final bill on the Contract Manager's acceptance 

certificate of final deliverables. The Final payment shall be made as per the following 

calculations after receiving a clear "No Claim Certificate” signed by the Consultant: 

a) necessary adjustment for any payments already made or retained 

b) any deduction which may be made under the contract, 

c) A complete account of all claims the Consultant may have on the 

Procuring Entity, and the Contract Manager gave a certificate in writing that 

such claims are correct, 

3) The final report and final invoice shall be deemed approved by the Procuring 

Entity as satisfactory ninety (90) calendar days after receipt of the final report and final 

invoice by the Procuring Entity unless the Procuring Entity, within such ninety (90) 

calendar day period, gives written notice to the Consultant specifying in detail 

deficiencies in the Services, the final report or final invoice. The Consultant shall 

promptly make any necessary corrections, and the preceding process shall be repeated. 

4) Any amount that the Procuring Entity has paid or has caused to be paid under 

this Clause more than the amounts payable under the provisions of this Contract shall 

be reimbursed by the Consultant to the Procuring Entity within thirty (30) days after 

receipt by the Consultant of notice thereof. Any such claim by the Procuring Entity for 

reimbursement must be made within twelve (12) calendar months after receipt by the 

Procuring Entity of a final report and a final invoice approved by the Procuring Entity 
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in accordance with the above. 

10.5.6. No Claim Certificate and Release of Contract Securities 

The Consultant shall submit a ‘No-claim certificate’ to the Procuring Entity in such 

format shall be required by the Procuring Entity after the Services are finally accepted 

and before the final payment/ performance securities are released. The Procuring 

Entity shall release the contractual securities without any interest if no outstanding 

obligation, asset, or payments are due from the Consultant. The Consultant shall not 

be entitled to make any claim whatsoever against the Procuring Entity under or arising 

out of this Contract, nor shall the Procuring Entity entertain or consider any such claim, 

if made by the Consultant, after he shall have signed a "No Claim" Certificate in favour 

of the Procuring Entity. The Contractor shall be debarred from disputing the correctness 

of the items covered by the "No Claim" Certificate or demanding arbitration. 

10.5.7. Post Payment Audit 

Notwithstanding the issue of the Completion Certificate and release of final Payment, 

the Procuring Entity reserves the right to carry out within 180 days (unless otherwise 

stipulated in the contract) of such completion/ final payment, a post-payment audit 

and/ or technical examination of the Services and the final bill including all supporting 

vouchers, abstracts etc. If any over-payment to the Consultant is discovered due to such 

examination, the Procuring Entity shall claim such amount from the Consultant. 

10.5.8. Signature on Receipts for Amounts 

Every receipt for money, which may become payable, or for any security which may 

become transferable to the contractors under the contract, shall be signed by a person 

authorized to do so by the Consultant (or otherwise as per GCC-Clause 4.2), to be a 

suitable and sufficient discharge to the Procuring Entity in respect of the sums of money 

or security purported to be acknowledged thereby. In the event of the death of any 

Consultant or partner during the pendency of the contract, every receipt by anyone of 

the surviving constituents shall be suitable and sufficient discharge as aforesaid. 

Nothing in this Clause shall be deemed to prejudice or effect any claim that the 

Procuring Entity may have against the legal representative regarding any breach of any 

contract conditions by any Consultant partner/member so dying. Nothing in this clause 

shall be deemed to prejudice or affect the respective rights or obligations of the 

Consultant partners/ members and the legal representatives of any deceased 

Consultant partners/ members. 

10.6. Suspension of Payments 

The Procuring Entity may, by written notice of suspension to the Consultant, suspend 
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part or all payments to the Consultant hereunder if the Consultant fails to deliver the 

Services as per the Terms of Reference, including the non-rectification of notified 

defects in the Services/ deliverables, provided that such notice of suspension (i) shall 

specify the nature of the failure, and (ii) shall request the Consultant to remedy such 

failure within a period not exceeding thirty (30) calendar days after receipt by the 

Consultant of such notice of suspension. Such a suspension shall not entitle the 

Consultant to any extension of time for delivery of Service. 

10.7. Payment Against Time-Barred Claims 

In accordance with the Limitation Act 1963, all claims against the Procuring Entity shall 

be legally time-barred after three years calculated from when the payment falls due 

unless the payment claim has been under correspondence. The Procuring Entity is 

entitled to, and it shall be lawful to reject such claims. 

10.8. Commissions and Fees 

The Consultant shall disclose any commissions or fees that may have been paid or are 

to be paid to agents, representatives, or commission agents concerning the selection 

process or execution and performance of this Contract. The information disclosed must 

include the name and address of the agent, representative, or commission agent, the 

amount and currency, and the purpose of the commission or fee. 

11. Resolution Disputes 

11.1. Disputes and Excepted Matters 

All disputes and differences between the parties hereto, as to the construction or 

operation of this Contract, or the respective rights and liabilities of the parties on any 

matter in question, or any other account whatsoever, but excluding the Excepted 

Matters (detailed in GCC-Clause 11.2 below); arising out of or in connection with the 

contract, within thirty (30) days from aggrieved Party notifying the other Party of such 

matters; whether before or after the completion/ termination of the contract, that 

cannot be resolved amicably between the Contract Manager and the Consultant, shall 

be hereinafter called the “Dispute”. The aggrieved party shall give a ‘Notice of Dispute’ 

indicating the Dispute and claims citing the relevant Contractual clause to the 

designated authority requesting invoking the following dispute resolution mechanism. 

Before any recourse to courts, the dispute shall be resolved through dispute resolution 

mechanisms detailed subsequently in the sequence mentioned below, and the next 

mechanism shall not be invoked unless the earlier mechanism has been invoked or has 

failed to resolve it within the deadline mentioned therein. 
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1) Adjudication  

2) Conciliation 

3) Arbitration 

11.2. Excepted Matters 

Matters for which provision has been made in any Clause of the contract shall be deemed 

as ‘excepted matters’ (matters not disputable / arbitrable), and decisions of the 

Procuring Entity, thereon, shall be final and binding on the Consultant. The ‘excepted 

matters’ shall stand expressly excluded from the purview of the sub-clauses below, 

including Arbitration. 

However, where the Procuring Entity has raised the dispute, this sub-clause shall not 

apply. Unless otherwise stipulated in the contract, excepted matters shall include but 

are not limited to: 

1) Any controversies or claims brought by a third party for bodily injury, death, 

property damage or any indirect or consequential loss arising out of or in any way 

related to the performance of this Contract (“Third Party Claim”), including, but not 

limited to, a Party’s right to seek contribution or indemnity from the other Party in 

respect of a Third-Party Claim. 

2) Issues related to the pre-award Procurement Process or conditions 

3) Issues related to ambiguity in Contract terms shall not be taken up after a 

Contract has been signed. All such issues should be highlighted before the signing of the 

contract by the Consultant. 

4) Provisions incorporated in the contract which are beyond the purview of The 

Procurement Entity or are in pursuance of policies of Government, including but not 

limited to 

a) Provisions of restrictions in terms of the Make in India policy of the 

Government 

b) Provisions regarding restrictions on Entities from Countries having 

land borders with India in terms of the Central Government’s policies in this 

regard. 

c) Relaxations stipulated for Start-ups etc. 

11.3. Adjudication 

After exhausting efforts to resolve the Dispute with the Contract Manager executing the 

contract on behalf of the Procuring Entity, the Consultant shall give a ‘Notice of 
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Adjudication’ specifying the matters which are in question or subject of the dispute or 

difference indicating the relevant contractual clause, as also the amount of claim item-

wise to Head of Procurement or any other authority mentioned in the contract 

(hereinafter called the “Adjudicator”) for invoking resolution of the dispute through 

Adjudication. During his adjudication, the Adjudicator shall give adequate opportunity 

to the Consultant to present his case. Within 60 days after receiving the representation, 

the Adjudicator shall make and notify decisions in writing on all matters referred to 

him. During the adjudication proceedings, the parties shall not initiate any conciliation, 

arbitral, or judicial proceedings in respect of a dispute that is the subject matter of the 

adjudication proceedings. If not satisfied by the decision in adjudication, or if the 

adjudicator fails to notify his decision within the abovementioned time-frame, the 

Consultant may proceed to invoke the process of Conciliation as follows. 

11.4. Conciliation of disputes 

1) Parties may invoke Conciliation, in terms of the Arbitration and Conciliation Act 

1996, by submitting a “Notice of Conciliation” to the other party with a request to the 

Head of the Procuring Organisation to notify a Conciliator. Since conciliation is 

voluntary, within 30 days of “Notice of Conciliation”, the Head of the Procuring 

Organisation shall notify a sole Conciliator if the other party is agreeable to entering 

Conciliation. If the other party is not agreeable to Conciliation, the aggrieved party may 

invoke Arbitration. 

2) The Conciliator shall proactively assist the parties to reach an amicable 

settlement independently and impartially within the contract terms within 60 days from 

the appointment date. 

3) If the parties agree on a dispute settlement, they shall draw up a written 

settlement agreement duly signed by the parties and conciliator. When the parties sign 

the settlement agreement, it shall be final and binding on the parties. The dispute shall 

be treated as resolved on the date of such agreement. 

4) During the conciliation proceedings, the parties shall not initiate any arbitral or 

judicial proceedings in respect of a dispute that is the subject matter of the conciliation 

proceedings. 

5) Termination of Conciliation: Disputes shall remain alive if the conciliation is 

terminated as follows: 

a) By written declaration of the conciliator, after consultation with the 

parties, to the effect that further efforts at conciliation are no longer justified 

on the date of such declaration; or 

b) By a written declaration of any party to the conciliator to the effect 
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that the conciliation proceedings are terminated on the date of such 

declaration; or 

c) If the parties fail to reach an agreement on a settlement of the 

dispute within 60 days of the appointment of the Conciliator 

6) On termination of Conciliation, the aggrieved party shall be free to invoke 

Arbitration if the dispute is still alive. 

11.5. Arbitration Agreement 

11.5.1. This Agreement 

1) This Arbitration Agreement (hereinafter referred to as this “Agreement”) 

relating to this Contract (hereinafter called the “Main Agreement” for this agreement) 

is made under the provisions of The Arbitration and Conciliation Act, 1996, as amended 

from time to time and the rules thereunder (hereinafter called The Arbitration Act). 

This Agreement shall continue to survive termination, completion, or closure of the 

Main Agreement for 120 days afterwards. 

2) Subject to aforesaid provisions, relevant clauses of the contract shall apply to 

the appointment of arbitrators and arbitration proceedings under this Agreement. 

3) The Micro, Small and Medium Enterprises Development (MSMED) Act, 2006 

provides parties to a dispute (where one of the parties is a Micro or Small Enterprise) 

to be referred to the Micro and Small Enterprises Facilitation Council if the dispute is 

regarding any amount due under Section 17 of the MSMED Act, 2006. If a Micro or Small 

Enterprise, being a party to dispute, refers to the MSMED Act 2006, these provisions 

shall prevail over this Agreement. However, if an arbitrator has already been appointed 

under this agreement before the appointment of a conciliator/ arbitrator by the 

facilitation council, the arbitrator already appointed under this agreement shall 

continue to perform the duties including on matters related to delayed payments. Such 

an arbitrator shall be deemed to be the arbitrator appointed by the facilitation council. 

None of the parties shall approach the facilitation council to appoint an arbitrator once 

an arbitrator under this agreement has already been appointed. 

11.5.2. Notice for Arbitration 

1) Authority to Appoint Arbitrator(s): For this Arbitration Agreement, ‘The 

Appointing Authority’ to appoint the arbitrator shall be Head of the Procuring 

Organisation or any other authority or Arbitration Institution named in the contract and 

includes if there be no such authority, the officer who is for the time being discharging 

the functions of that authority, whether in addition to other functions or otherwise. 

2) In the event of any dispute as per GCC-clause 11.1 above, if the Adjudicator fails 

to decide within 60 days (as referred in 11.3 above), or the Conciliation is terminated 
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(as referred in sub-clause 11.4 above), then any party to the contract, after 60 days but 

within 120 days of ‘Notice of Dispute” (clause 11.1 above) shall request the other party 

through a “Notice for Arbitration” in writing that the dispute or difference be referred 

to arbitration. 

3) The “Notice for arbitration” shall specify the matters in question or the subject 

of the dispute or difference, indicating the relevant contractual clause and the amount 

of claim item-wise. 

11.5.3. Reference to Arbitration 

After appointing Arbitrator(s), the Appointing Authority shall refer the Dispute to them. 

Only such dispute or difference shall be referred to arbitration regarding which the 

demand has been made, with counter-claims or set off. Other matters shall be beyond 

the jurisdiction of the Arbitrator(s) 

11.5.4. Appointment of Arbitrator 

1) Qualification of Arbitrators: 

a) In the case of retired officers of The Procuring organization, they 

shall have retired in the rank of Senior administrative grade (or equivalent) 

and shall have retired at least 1 year prior and must not be over 70 years 

of age on the date of Notice for arbitration. 

b) The arbitrator(s) shall be expert with extensive experience in relation 

to the matter in dispute. 

c) He/ they shall not have had an opportunity to deal with the matters 

to which the contract relates or who, in the course of his/ their duties as an 

officer of the Procuring Organisation, expressed views on any or all of the 

matters under dispute or differences. A certification to this effect (as per 

Format 1.1.4) shall be taken from Arbitrators. The proceedings of the 

Arbitral tribunal or the award made by such Tribunal shall, however, not be 

invalid merely for the reason that one or more arbitrators had, in the course 

of his service, an opportunity to deal with the matters to which the contract 

relates or who in the course of his/ their duties expressed views on all or 

any of the matters under dispute. 

d) An Arbitrator may be appointed notwithstanding the total number of 

arbitration cases in which he has been appointed. 

e) Not be other than the person appointed by The Appointing Authority, 

and if for any reason that is not possible, the matter shall not be referred to 
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arbitration. 

2) Replacement of Arbitrators 

If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or in the event of the arbitrator dying, 

neglecting/ unable or unwilling or refusing to act for any reason, or his award being set 

aside by the court for any reason, or in the opinion of The Appointing Authority fails to 

act without undue delay, the Appointing Authority shall appoint new arbitrator/ 

arbitrators to act in his/ their place in the same manner in which the earlier arbitrator/ 

arbitrators had been appointed. Such a re-constituted Tribunal may, at its discretion, 

proceed with the reference from the stage at which it was left by the previous arbitrator 

(s). 

3) Appointment of Arbitrator: 

a) In cases where the total value of all claims in question added 

together does not exceed Rs 50,00,000/ - (Rupees Fifty Lakh only), the 

Arbitral Tribunal shall consist of the sole Arbitrator. For this purpose, The 

Appointing Authority shall send to the Consultant, within 60 days from 

receipt of a written and valid notice for arbitration, a panel of at least four 

(4) names of retired officers duly indicating their retirement dates. 

b) The Consultant shall be asked to nominate at least two names out 

of the panel for appointment as his nominee within 30 days from the 

dispatch date of the request by The Appointing Authority. The Appointing 

Authority shall appoint at least one out of them as the sole arbitrator within 

30 days from the receipt of the names of the Consultant’s nominees. 

c) In cases where the total value of all claims in question added 

together exceeds Rs 50,00,000/ - (Rupees Fifty Lakh only), the Arbitral 

Tribunal shall consist of three (3) retired Officers of the Procuring 

Organisation. arbitrators. For this purpose, The Appointing Authority shall 

send a panel of at least four (4) names of such Officer(s) empanelled to 

work as Arbitrators duly indicating their retirement date to the Consultant 

within 60 days from the day when a written and The Appointing Authority 

receives valid demand for arbitration. 

d) The Consultant shall be asked to nominate at least 2 names out of 

the panel for appointment as his nominee within 30 days from the dispatch 

date of the request by The Appointing Authority. The Appointing Authority 

shall appoint at least one of them as the Consultant’s nominee. It shall also 
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simultaneously appoint the balance number of arbitrators from the panel or 

outside the panel, duly indicating the ‘Presiding Arbitrator’ from amongst 

the 3 arbitrators so appointed within 30 days from the receipt of the names 

of the Consultant’s nominees. 

e) If the Consultant does not suggest his nominees for the arbitral 

tribunal within the prescribed timeframe, The Appointing Authority shall 

proceed to appoint the arbitral tribunal within 30 days of the expiry of such 

a time Provided to the Consultant. 

11.5.5. Failure to appoint Arbitrators. 

If The Appointing Authority fails to appoint an arbitrator within 60 (sixty) days, then 

the Appointment of the Arbitrator may be sought under the relevant provision of the 

Arbitration and Conciliation Act 1996, as amended. 

11.5.6. The Arbitral Procedure 

1) Effective Date of Entering Reference: The arbitral tribunal shall be deemed to 

have entered the reference on the date the arbitrator(s) received notice of their 

appointment. All subsequent time limits shall be counted from such date. 

2) Seat and Venue of Arbitration: The seat of arbitration shall be where the Letter 

of Award or the contract is issued. The venue of arbitration shall be the same as the 

seat of arbitration. However, in section 20 of The Arbitration Act, the arbitrator, at his 

discretion, may determine a venue other than the seat of the arbitration without 

affecting the legal jurisdictional issues linked to the seat of the arbitration. 

3) If the Adjudication and/ or Conciliation mechanisms had not been exhausted 

before such a reference to Arbitration, the Arbitrator should ask the aggrieved party to 

approach the designated authority for such mechanisms before the Arbitration 

proceedings are started. 

4) The claimant shall submit to the Arbitrator(s) with copies to the respondent his 

claims stating the facts supporting the claims along with all the relevant documents and 

the relief or remedy sought against each claim within 30 days from the date of 

appointment of the Arbitral Tribunal unless otherwise extension has been granted by 

Arbitral Tribunal. 

5) On receipt of such claims, the respondent shall submit its defence statement 

and counter- claim(s), if any, within 60 days of receipt of the copy of claims, unless 

otherwise extension has been granted by Arbitral Tribunal. 

6) No new claim shall be added during proceedings by either party. However, a 

party may amend or supplement the original claim or defence thereof during arbitration 
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proceedings subject to acceptance by the Tribunal due to the delay in making it. 

7) Statement of claims, counterclaims and defence shall be completed within six 

months from the effective reference date. 

8) Oral arguments to be held on a day-to-day basis: Oral arguments as far as 

possible shall be heard by the arbitral tribunal daily, and no adjournments shall be 

granted without sufficient cause. The arbitrator (s) may impose an exemplary cost on 

the party seeking adjournment without sufficient cause. 

9) Award within 12 (twelve) months: The arbitral tribunal is statutorily bound to 

deliver an award within 12 (twelve) months from when the arbitral tribunal enters 

reference. The award can be delayed by a maximum of six months under exceptional 

circumstances where all parties consent to such an extension. The court's approval shall 

require further extension if the award is not made out within an extended period. When 

an application for an extension of time is awaiting before the court, the arbitrator's 

proceedings shall continue until the disposal of the application. 

10) Fast Track Procedure: The parties to arbitration may choose to opt for a fast-

track procedure either before or after the commencement of the arbitration. The award 

in fast- track arbitration is to be made within six months, and the arbitral tribunal shall 

be entitled to additional fees. The salient features of fast-track arbitration are: 

a) The dispute is to be decided based on written pleadings only. 

b) Arbitral Tribunal shall have the power to call for clarifications and the 

necessary written pleadings. 

c) An oral hearing may only be held if all the parties request or the 

arbitral tribunal considers it necessary. 

d) The parties are free to decide the fees of the arbitrator(s) for a fast-

track procedure. 

11) Powers of Arbitral Tribunal to grant Interim Relief: The parties to arbitration 

may approach the arbitral tribunal to seek interim relief on the grounds available under 

section 9 of the act. The tribunal has the powers of a court while making interim awards 

in the proceedings before it. 

12) Confidentiality: As provided in Section 42A of The Arbitration Act, all the details 

and particulars of the arbitration proceedings shall be kept confidential except in 

certain situations, like if the disclosure is necessary for the implementation or 

execution of the arbitral award. 

13) Obligation During Pendency of Arbitration: Performance of the contract shall, 

unless otherwise directed by the Procuring Entity, continue during the arbitration 
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proceedings, and no payment due or payable by the Procuring Entity shall be withheld 

on account of such proceedings, provided; however, it shall be open for Arbitral 

Tribunal to consider and decide whether or not the performance of the contract or 

payment therein should continue during arbitration proceedings. 

11.5.7. The Arbitral Award 

1) In the case of the Tribunal, comprising three members, any ruling on an award 

shall be made by a majority of members of the Tribunal. In the absence of such a 

majority, the views of the Presiding Arbitrator shall prevail. 

2) The arbitral award shall state item-wise the sum and reasons it is based. The 

analysis and reasons shall be detailed enough to infer the award. 

3) It is further a term of this arbitration agreement that where the arbitral award 

is for the payment of money, no interest shall be payable on the whole or any part of 

the money for any period till the date on which the award is made in terms of Section 

31 (7) (a) of The Arbitration Act. 

4) The arbitrator's award shall be final and binding on the parties to this Contract. 

5) A party may apply for corrections of any computational errors, typographical or 

clerical errors, or any other error of similar nature occurring in the award or 

interpretation of a specific point of the award to the Tribunal within 60 days of receipt 

of the award. 

6)  A party may apply to the Tribunal within 60 days of receiving the award 

to make an additional award for claims presented in the arbitral proceedings but 

omitted from the arbitral award. 

11.5.8. Savings 

The Arbitral Tribunal shall decide any matter related to Arbitration not covered under 

this Arbitration Agreement as per the provisions of The Arbitration Act. 

11.5.9. Cost of Arbitration and fees of the Arbitrator(s) 

1) The concerned parties shall bear the arbitration cost as per section 31 (A) of The 

Arbitration Act. The cost shall inter-alia include fees of the Arbitrator. Further, the fees 

payable to the Arbitrator shall be governed by instructions issued on the subject by the 

Procuring Entity and/ or the Government from time to time, in line with the Arbitration 

and Conciliation Act, irrespective of the fact whether the Arbitrator is appointed by the 

Procuring Entity or the Government under this clause or by any court of law unless 

directed explicitly by Hon'ble court otherwise on the matter. A sole arbitrator shall be 

entitled to a 25% extra fee over such a prescribed fee. 

2) The arbitrator shall be entitled to a 50 per cent extra fee if the award is made 
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within 6 months as per provisions in section 29(A) (2) of The Arbitration Act. The 

Arbitrator shall also be entitled to this extra fee in cases where the Fast Track 

Procedure in section 29 (B) of The Arbitration Act is followed. 

12. Defaults, Breaches, Termination, and closure of Contract 

12.1. Termination due to Breach, Default, and Insolvency 

12.1.1. Defaults and Breach of Contract 

In case the Consultant undergoes insolvency or receivership, neglects or defaults or 

expresses inability or disinclination to honour his obligations relating to the 

performance of the contract or ethical standards or any other obligation that 

substantively affects the Procuring Entity’s rights and benefits under the contract, it 

shall be treated as a breach of contract. Such defaults could include inter-alia: 

1) Default in Performance and Obligations: if the Consultant fails to deliver any 

or all of the Services or fails to perform any other contractual obligations (including 

Code of Integrity or obligation to maintain eligibility and evaluation criteria based on 

which contract was awarded) within the period stipulated in the contract or within any 

extension thereof granted by the Procuring Entity. In the case of a Joint 

Venture/Consortium, If the performance of any JV/C member is persistently un-

satisfactory by the Procuring Entity in respect of the responsibilities assigned to him as 

per the JV agreement, which is part of this Contract. The lapse/ deficiencies in services 

as mentioned in ToR shall be treated as default in performance and Obligations. 

2) Insolvency: If the Consultant being an individual or if a firm, any partner 

thereof, shall at any time be adjudged insolvent or shall have a receiving order or order 

for the administration of his estate made against him or shall take any proceeding for 

composition under any Insolvency Act for the time being in force or make any 

conveyance or assignment of his effects or enter into any assignment or composition 

with his creditors or suspend payment or if the firm be dissolved under the Partnership 

Act, or 

3) Liquidation: if the Consultant is a company being wound up voluntarily, or by 

order of a Court or a Receiver, Liquidator or Manager on behalf of the Debenture-holders 

is appointed, or circumstances shall have arisen which entitle the Court or Debenture- 

holders to appoint a Receiver, Liquidator or Manager 

12.1.2. Notice for Default: 

As soon as a breach of contract is noticed, a show-cause ‘Notice of Default’ shall be 

issued to the Consultant, giving two weeks' notice, reserving the right to invoke 

contractual remedies. After such a show-cause notice, all payments to the Consultant 

would be suspended as per GCC clause 10.6 above to safeguard needed recoveries due 
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to invoking contractual remedies. 

12.1.3. Remedies for Breaches/ Default 

In the event of an unsatisfactory resolution of ‘Notice of Default’ within two weeks of 

its issue as per the sub-clause above, the Procuring Entity, if so decided, shall 

1) take one; or more of the following contractual remedies. 

a) Recover liquidated damages and invoke a denial clause for delays. 

b) In the case of JV/C, Procuring Entity may call upon the Lead Member 

to assign the work of the defaulting member to any other equally competent 

party acceptable to the Procuring Entity. 

c) Temporarily withhold payments due to the Consultant till recoveries 

due to invocation of other contractual remedies are complete. 

d) Call back any loaned property or payment advances with a levy of 

interest at the prevailing rate (MIBID - Mumbai Interbank Proposal Rate). 

e) Encash and/ or Forfeit performance or other contractual securities. 

f) Prefer claims against the insurance, if any. 

g) Terminate the Contract for default, fully or partially, including its right 

for Risk-and- Cost Procurement as per the following sub-clause. 

h) Initiate proceedings in a court of law for the transgression of a law, 

tort, and loss not addressable by the other remedies above. 

2) By written Notice of Termination for Default sent to the Consultant, terminate 

the contract in whole or in part, without compensation to the Consultant. 

a) Such termination shall not prejudice or affect the rights and 

remedies, including under the sub-clause below, which have accrued and/ 

or may accrue to the Procuring Entity after that. 

b) Unless otherwise instructed by the Procuring Entity, the Consultant 

shall continue to perform the contract to the extent not terminated. 

c) All Defect Liability obligations, if any, shall survive despite the 

termination. 

3) Risk and Cost Procurement: In addition to termination for default, the Procuring 

Entity shall be entitled, and it shall be lawful on his part, to procure Services similar to 

those terminated, with such terms and conditions and in such manner as it deems fit at 

the “Risk and Cost” of the Consultant. Such Risk and Cost Procurement must be 
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contracted within nine months from the breach of contract. The Consultant shall be 

liable for any loss which the Procuring Entity may sustain on that account provided the 

procurement, or, if there is an agreement to procure, such agreement is made. The 

Consultant shall not be entitled to any gain on such procurement, and the manner and 

method of such procurement shall be at the discretion of the Procuring Entity. It shall 

not be necessary for the Procuring Entity to notify the Consultant of such procurement. 

It shall, however, be at the discretion of the Procuring Entity to collect or not the 

security deposit from the firm/ firms on whom the contract is placed at the risk and 

cost of the defaulted firm. 

12.1.4. Limitation of Liability 

Except in cases of criminal negligence or wilful misconduct, the aggregate liability of 

the Consultant to the Procuring Entity, whether under the contract, in tort or 

otherwise, shall not exceed the total Contract Price, provided that this limitation shall 

not apply to the cost of repairing or replacing defective equipment, or to any obligation 

of the Consultant to indemnify the Procuring Entity concerning IPR infringement. 

12.2. Termination for Default/ Convenience of Procuring Entity or Frustration of 

Contract 

12.2.1. Notice for Determination of Contract 

1) The Procuring Entity reserves the right to terminate the contract, in whole or in 

part, for its (the Procuring Entity’s) convenience or frustration of Contract as per the 

sub-clause below, by serving written ‘Notice for Determination of Contract’on the 

Consultant at any time during the currency of the contract. The notice shall specify 

that the termination is for the Procuring Entity's convenience or the contract's 

frustration. The notice shall also indicate inter-alia, the extent to which the 

Consultant’s performance under the contract is terminated, and the date from which 

such termination shall become effective. 

2) Such termination shall not prejudice or affect the rights and remedies accrued 

and/ or shall accrue after that to the Parties. 

3) Unless otherwise instructed by the Procuring Entity, the Consultant shall 

continue to perform the contract to the extent not terminated. 

4)  All Defect Liability obligations, if any, shall survive despite the termination. 

5) The Services and incidental goods/ works that can be delivered or performed 

within thirty days after the Consultant’s receipt of the notice of termination shall be 

accepted by the Procuring Entity as per the contract terms. For the remaining Services 

and incidental goods/ works, the Procuring Entity may decide: 

a) To get any portion of the balance completed and delivered at the 
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contract terms, conditions, and prices; and/ or 

b) To cancel the remaining portion of the Services and incidental 

goods/ works and compensate the Consultant by paying an agreed amount 

for the cost incurred by the Consultant, if any, towards the remaining portion 

of the Services and incidental goods/ works. 

12.2.2. Frustration of Contract 

1) Notice of Frustration Event: Upon a supervening cause occurring after the 

effective date of the contract, including a change in law, beyond the control of either 

party, whether as a result of the Force Majeure clause (GCC 9.6) or within the scope of 

section 56 of the Indian Contract Act, 1872, that makes it impossible to perform the 

contract within a reasonable time frame, the affected party shall give a ‘Notice of 

Frustration Event’ to the other party giving justification. The parties shall use 

reasonable efforts to agree to amend the contract as necessary to complete its 

performance. However, if the parties cannot reach a mutual agreement within 60 days 

of the initial notice, the Procuring Entity shall issue a ‘Notice for Determining the 

contract’ and terminate the contract due to its frustration, as in the sub- clause above. 

2) However, the following shall not be considered as such a supervening cause 

a) Lack of commercial feasibility or viability or profitability or availability 

of funds 

b) if caused by either party's breach of obligations under this Contract 

or failure to act in good faith or use commercially reasonable due diligence 

to prevent such an event. 

12.3. Closure of Contract 

12.3.1. Unless terminated earlier under GCC clauses 12.1 and 12.2 above, this Contract 

shall expire: 

1) At the end of such a period after the Effective Date as specified in the Contract. 

2) Upon successful performance of all obligations by both parties, including 

completion of Defect Liability obligations and final payment 

3) termination and settlements after that, if any, as per GCC clause 12.1 or above. 

12.3.2. Cessation of Rights and Obligations 

Upon termination of this Contract under Clauses GCC 12.1 or 12.2 hereof or expiration 

of this Contract under GCC clause 12.3.1, all rights and obligations of the Parties 

hereunder shall cease, except (i) such rights and obligations as may have accrued on 
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the date of termination or expiration, (ii) the obligation of confidentiality outlined in 

GCC clause 5.7. (iii) the Consultant’s obligation to permit inspection, copying and 

auditing of their accounts and records outlined in GCC clause 5 and to cooperate and 

assist in any inspection or investigation, and (iv) any right a Party may have under the 

Applicable Law. 

 

12.3.3. Cessation of Services 

Upon termination of this Contract by notice under Clauses GCC 12.1 or GCC 12.2, the 

Consultant shall, immediately upon dispatch or receipt of such notice, take all 

necessary steps to bring the Services to a close in a prompt and orderly manner and 

shall make every reasonable effort to keep expenditures for this purpose to a minimum. 

Concerning documents prepared by the Consultant and equipment and materials 

furnished by the Procuring Entity, the Consultant shall proceed as provided by Clauses 

GCC 9.4 and GCC 5.14. 

12.3.4. Payments upon Termination 

Upon termination of this Contract, the Procuring Entity shall make the following 

payments to the Consultant: 

a) payment for Services satisfactorily performed before the effective 

date of termination; and 

b) in the case of termination under GCC clause 12.2, reimbursement 

of any reasonable cost incidental to the prompt and orderly termination of 

this Contract, including the cost of the return travel of the Experts. 

13. Code of Integrity in Public Procurement; Misdemeanour’s and Penalties 

13.1. Code of Integrity 

Procuring authorities as well as Consultants, suppliers, contractors, and consultants - 

should observe the highest standard of ethics and should not indulge in following 

prohibited practices, either directly or indirectly, at any stage during the Procurement 

Process or during the execution of resultant contracts: 

1) “Corrupt practice” - making an offer, solicitation or acceptance of a bribe, 

reward or gift or any material benefit in exchange for an unfair advantage in the 

Procurement Process or to otherwise influence the Procurement Process; 

2) “Fraudulent practice” - any omission or misrepresentation that may mislead or 
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attempt to mislead so that financial or other benefits may be obtained or an obligation 

avoided. Such practices include a false declaration or false information for participation 

in a Procurement Process or to secure a Contract, or in the execution of the contract; 

3) “Anti-competitive practice” - any collusion, Proposal-rigging or anti-competitive 

arrangement, or any other practice coming under the purview of the Competition Act, 

2002, between two or more Consultants, with or without the knowledge of the Procuring 

Entity, that may impair the transparency, fairness, and the progress of the Procurement 

Process or to establish Proposal prices at artificial, non-competitive levels; 

4) “Coercive practice” - harming or threatening to harm persons or their property 

to influence their participation in the Procurement Process or affect the execution of a 

contract; 

5) “Conflict of interest” –participation by a bidding firm or any of its affiliates who 

are either involved in the Consultancy Contract to which this procurement is linked; if 

they are part of more than one Proposal in the procurement; or if their personnel have 

a relationship or financial or business transactions with any official of procuring entity 

who are directly or indirectly related to tender or execution process of contract; or 

improper use of information obtained by the (prospective) Consultant from the 

Procuring Entity with an intent to gain unfair advantage in the Procurement Process or 

for personal gain; 

6) “Obstructive practice” - materially impede procuring entity’s investigation into 

allegations of one or more of the above-mentioned prohibited practices either by 

deliberately destroying, falsifying, altering; or concealing evidence material to the 

investigation; or by making false statements to investigators and/ or by coercive 

practices mentioned above, to prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the investigation, or by impeding the 

Procuring Entity’s rights of an audit or access to information; 

13.1. Obligations for Proactive Disclosures: 

1) Procuring authorities, Consultants, suppliers, contractors, and consultants are 

obliged under this Code of Integrity to suo-moto proactively declare any violation of 

the Code of Integrity (pre-existing or as and as soon as these arise at any stage) in any 

Procurement Process or execution of the contract. Failure to do so shall amount to a 

violation of this code of integrity. 

2) Any Consultant must declare, whether asked or not in a Proposal-document, any 

previous transgressions of such code of integrity during the last three years or of being 

under any category of debarment by the Central Government or the Ministry/ 

Department of the Procuring Organisation from participation in Procurement Processes. 
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Failure to do so shall amount to a violation of this code of integrity. 

13.2. Misdemeanours 

The following shall be considered misdemeanours - if a Consultant, either directly or 

indirectly, at any stage during the Procurement Process or during the execution of 

resultant contracts: 

1) Commits any of the following misdemeanours: 

a) Violates the code of Integrity mentioned in GCC-clause 13.1 or the 

Integrity Pact if included in the Tender/ Contract; 

b) Any other misdemeanour, e.g., supply of sub-standard quality of 

material/ services/ work, non-performance or abandonment of contract, or 

violations of Bid/ performance Security conditions. 

2) Commits any of the following misdemeanours: 

a) Has been convicted of an offence: 

i) Under the Prevention of Corruption Act, 1988; or 

ii) The Indian Penal Code or any other law is in force for causing any 

loss of life or property or causing a threat to public health as part 

of the execution of a public procurement contract. 

b) It is determined by the Government of India to have doubtful loyalty 

to the country or national security considerations. 

c) Employs a government servant who has been dismissed or removed 

on account of corruption or employs a non-official convicted for an offence 

involving corruption or abetment of such an offence in a position where he 

could corrupt government servants or employs a government officer within 

one year (or any other period prescribed by the relevant authority) of his 

retirement, who has had business dealings with him in an official capacity 

before retirement. 

13.3. Penalties for Misdemeanours 

Without prejudice to and in addition to the rights of the Procuring Entity to other 

remedies as per the Tender-documents or the contract, If the Procuring Entity 

concludes that a (prospective) Consultant directly or through an agent has committed 

a misdemeanour in competing for the tender or in executing a contract, the Procuring 

Entity shall be entitled, and it shall be lawful on his part to take appropriate measures, 

including the following: 
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13.1.1. if his Proposals are under consideration in any procurement 

1) Enforcement of Bid Securing Declaration in lieu of forfeiture or encashment of 

Bid Security. 

2) calling off any pre-contract negotiations and; 

3) rejection and exclusion of Consultants from the Procurement Process 

13.1.2. if a contract has already been awarded 

1) Termination of Contract for Default and availing all remedies prescribed 

thereunder; 

2) Encashment and/ or Forfeiture of any contractual security or bond relating to 

the procurement; 

3) Recovery of payments, including advance payments, if any, made by the 

Procuring Entity along with interest thereon at the prevailing rate (MIBID - Mumbai 

Interbank Proposal Rate); 

13.1.3. Remedies in addition to the above: 

In addition to the above penalties, the Procuring Entity shall be entitled, and it shall be 

lawful on his part, to: 

1) File information against Consultant or any of its successors with the Competition 

Commission of India for further processing in case of anti-competitive practices; 

2) Initiate proceedings in a court of law against Consultant or any of its successors 

under the Prevention of Corruption Act, 1988 or the Indian Penal Code or any other law 

for transgression not addressable by other remedies listed in this sub-clause. 

3) Remove the Consultant or any of its successors from the list of registered 

suppliers for a period not exceeding two years. Suppliers removed from the list of 

registered vendors or their related entities may be allowed to apply afresh for 

registration after the expiry of the removal period. 

4) Initiate suitable disciplinary or criminal proceedings against any individual or 

staff found responsible. 

5) Debar, a Consultant, from participation in future procurements without 

prejudice to Procuring Entity’s legal rights and remedies. Debarment shall 

automatically extend to all the allied firms of the debarred firm. In the case of a Joint 

Venture/ consortium, all its members shall also stand similarly debarred: 

a) A Ministry/ Department (or any of its CPSUs, attached offices, 

autonomous bodies) may debar a Consultant or any of its successors from 
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participating in any Procurement Process undertaken by all its procuring 

entities for a period not exceeding two years commencing from the date of 

debarment for misdemeanours listed in GCC sub- clause 13.3 -1) above. 

The Ministry/Department shall maintain such a list which shall also be 

displayed on their website. 

b) Central Government (Department of Expenditure (DoE), Ministry of 

Finance) may debar a Consultant or any of its successors from participating 

in any Procurement Process undertaken by all its procuring entities for a 

period not exceeding three years commencing from the date of debarment 

for misdemeanours listed in GCC sub-clause 13.3 -above. DoE shall 

maintain such a list which shall be displayed on Central Public Procurement 

Portal (CPPP). 
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Section V: Special Conditions of Contract (SCC) 

Document No. RFP No./ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 
Consultancy Services (Ref ITC-clause 1.4) 

{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., 

Mention…] are just suggestions/ directions and must be replaced by applicable text - 

remove brackets and convert the font to regular and black. Delete the rows not 

required. Clauses other than those mentioned below may also be mentioned if these 

need to be changed} 

Note for Consultants: Following Special Conditions of Contract (SCC) shall apply for this 

procurement. These Special Conditions shall modify/ substitute/ supplement the 

corresponding (GCC) clauses as indicated below. Whenever there is any conflict 

between the provision in the GCC and that in the SCC, the provision in the SCC shall 

prevail 

GCC 

Clause No. 

Topic To be read as 

GCC 1, 2, 3 and 4: General, The Contract, Governing Laws and Jurisdiction, 

Communications 

1.1, 1.2, 

1.3, 1.4 

General No change 

2.1 Language of Contract English 

3.1 Governing Laws and 

jurisdiction 

The courts in Delhi shall have Jurisdiction 

4.1, 4.3 Communications and 

notices 

4.1 Notice will be deemed to be effective as 

follows: 

(a) in the case of personal delivery or 

registered mail, on delivery; 

(b) in the case of telexes, 24 hours following 

confirmed transmission; 

(c) in the case of telegrams, 24 hours 

following confirmed transmission; and 

(d) in the case of facsimiles, 24 hours 

following confirmed transmission. 

4.3 The addresses are: 

Client: - Address of Employer 

     Attention: - Sh. Surendra Yadav, General 

Manager (Tech.) 

Phone: 011-26768958 

e-mail: surendra.yadav1962@nhidcl.com 
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Consultant: - Address of consultant 

  Attention:- 

  Cable Address: - 

… ................ Telex: - 

… .................. Facsimile: - 

(Note:- Fill in the Blanks) 

4.2 Persons Signing 

Communications 

The Authorised Representative are: For the 
Client: Sh. Surendra yadav, General Manager 
(Tech.) 
 For the Consultants: …………….. 

GCC 5 and 6: Consultant’s and Procuring Entity’s Obligations 

5.7. Confidentiality and 

Secrecy of information 

No change 

5.7.1 Property Rights No change 

5.8 Performance Bond/ 

Security 

The performance security shall be quoted by 

the bidder subjected to minimum of 5% of 

contract Price 

6.1,

 6.

2, 

6.3 

Facilities, Utilities

 to be 

provided by Procuring 

Entity 

Nil 

GCC 7: Scope of Services and Performance Standards 

7.1 Scope of Services As defined in TOR 

7.1 5(c ) Lapse/ deficiencies in 

services 

As per Annexure-I of SCC 

7.2 Eligible Services As per the Extant Guidelines of Govt. of India 

from time to time 

GCC 8: Deployment of Resources 

8.2.2 Key Personnel No Replacement of Team Leader shall be 

allowed. In case of extension of bid validity, 

the consultants shall submit the replacement 

CV along with Extension request. If proposal 

along with extension request not submitted, 

the no replacement under this clause shall be 

allowed without reduction in renumeration. 

ln addition, casual [eave for 12 days shall be 

permitted in a year to each Key Personnel/ 

Sub-Professional with prior intimation to the 

Authority. Out of this, a maximum of 3 CLs 

can be availed either separately or together 
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in a quarter and the period of the CLs would 

be counted as Key 

Personnel I Sub Professional being on duty. 

GCC 9: Delivery of Services and Delays 

9.1 Works plan No Change 

9.2 Commencement of 

Services 

The time period shall be one or such other time 

period as the Parties may agree in writing. 

GCC 10: Prices and Payments 

10.1.3 Variations No change 

10.2 Taxes and Duties No change 

10.3 Terms and Mode of 

Payment 

Payment shall be released as per rates quoted 

in Appendix C1 Breakup of Local currency 

costs. However, proof of remuneration paid to 

professional staffs in previous month 

submitted alongwith shall be current month's 

bill. The quoted remuneration to professional 

staff shall be paid by the Authority's Engineer 

directly into their respective ban account. The 

overhead charges shall be paid at the rate as 

mentioned in Appendix C-1 "Financial proposal 

submission form 

10.5.2 Payment to Consultants An advance payment of 10% of the contract 

price in proportion to the quoted Indian 

currency (INR) in the bid shall be made within 

60 days after receipt and verification of 

advance payment bank guarantee. The advance 

payment along with interest will be set off by 

the Client in equal instalments against the 

statements for the first 12 months of the 

Service until the advance payment has been 

fully set off. The advance payment shall be in 

Indian Rupee. 

GCC 11 Resolution of Disputes 

11.2 Excepted Matters No change 

11.5 Arbitration  

GCC 12 Defaults, Breaches, Termination and Closure of Contract 

12.3.1 Period of Contract The time period shall be 90 months (30 

construction period of the project and 60 

months for Maintenance period as per EPC 

Contract). In case construction period of EPC 
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project is extended by more than 1 year, no 

escalation shall be paid to the Authority 

Engineer. Any period within which a Party 

shall, pursuant to this Contract, complete any 

action or task, shall be extended for a period 

equal to the time during which Such Party was 

unable to perform such action as a result of 

Force Majeure. 

Extension of Time for providing Services of the 

Authority’s Engineer may be extended 

concurrently with the Extension of Time 

granted, if any, to the EPC Contractor for the 

project, subject to satisfactory performance 

of the Authority’s Engineer and limited to 

original period of consultancy services. 

12.1.4-7) Risk and Cost 

Procurement 

No change 
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Annexure-I 

 Type of lapses/ deficiencies in services and action to be taken against consultant/firm 

and key personnel engaged during construction & Maintenance 

S. 

No. 

Type of deficiencies Action to be taken against consultant 

engaged during construction & 

Maintenance 

Key Personnel Firm 

1 (a) Failure to detect design/quality For first three, key i) For first three 

 deficiency in Non-key) Components* Personnel may be 

kept on “watch 

list”. Thereafter 

the concerned key 

Personnel & Team 

Leader to be 

removed from the 

project and 

debarred up to 6 

months 

instances, to be 

kept on watch list. 

ii. Thereafter, a 

monetary penalty 

of 1% of the 

consultancy fee 

(the aggregate of 

such penalties in a 

contract would not 

exceed the 

performance 

Guarantee amount 

and/or declaring 

the consultant as 

Non- Performer 

upto 6 months or 

till rectification of 

deficiencies and 

taking adequate 

measures not to 

repeat such 

instances in future 

whichever is 

earlier 

1 (b) Failure to issue follow-up notices 

_to contractor/concessionaire for 

delays in closure off/ NCRs, delays 

in furnishing detail of time & cost 

claims/COS/ revised work 

programmes/work methodologies, 

etc. 

1(c) Delay in submission of proper MPRs, 

improper review of methodologies, 

temporary works, QA plan/manual, 

O& M plan/ Manual etc. 

2 (a) Failure to detect design/quality 

deficiency in Key Component **not 

having substantial cost (below 1% of 

civil work (cost) and /or time 

implication (below 5% or project 

completion periods 

The concerned 

key personnel & 

Team leader to be 

removed from the 

project and 

debarred up to 1 

Declaring the 

Consultant as Non- 

Performer up to 1 

year or till 

rectification of 

Deficiencies
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S. 

No. 

Type of deficiencies Action to be taken against consultant 

engaged during construction & 

Maintenance 

Key Personnel Firm 

(b) Failure to detect deficiency in 

quantity executed vis- â-is design 

not( having substantial financial 

implication (below 1% of civil work 

cost) 

year  and 

taking

 adequat

e measures not to 

repeat such 

Instances in future, 

whichever is 

earlier. 

(c) Failure to conduct/witness tests as 

prescribed in the consultancy 

contract agreement 

  

(d) Delay in processing EOT/COS 

proposals, inaccurate assessment 

of COS proposals, not issuing NCRs, 

delays/improper review of designs/ 

drawings /work programme or 

failure to submit 

Completion/Provisional Completion 

Certification as prescribed in 

contract 

  

3( a) Failure to detect deficiency in 

quantity executed vis- à-vis design 

having substantial financial 

implication {1% of civil work cost or 

more) 

The concerned key 

personnel & team 

leader to be 

removed from the 

project and 

debarred up to 2 

years 

In addition to 

Rectification of 

deficiencies and 

taking adequate 

measures not to 

repeat such 

Instances in future, 

the consultant to be 

debarred up to 2 

years. 

(b) Failure to detect design/quality 

deficiency in Key Component 

having substantial cost (1% of civil 

work cost or more) and/or time 

implication (5% of project 

completion period or more) 

(c ) Failure to detect deficiency/not 

reviewing design (including 

temporary 
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S. 

No. 

Type of deficiencies Action to be taken against consultant 

engaged during construction & 

Maintenance 

Key Personnel Firm 

 works) and construction (including 

methodology) of structural 

components of flyover/bridges/ 

underpasses / 

overpasses/ROB/RUB etc. 

  

(d) Failure to propose action (like cure 

period notice, levy of damages, 

etc.) on contractor/concessionaire 

as per contract agreement for their 

default/poor progress having 

material adverse effect on the 

project implementation in terms of 

cost (1% of civil work cost or more) 

and/ time (5% of project 

completion period or more). 

(e) Improper/wrong interpretation of 

provision in contract agreement; or 

wrong certification of 

payment/COS value/cost & time 

claims; or poor performance of 

services leading to cost (1% of civil 

work cost) and/o‹ time (5% of 

project completion period) claims 

against MoRTH or its executing 

agencies awarded by 

DRB/CCIE/Arbitration/Court. 

Note ‘” Key Components are specified as under: 

i) Foundation, sub-structure and super-structure of flyovers, road over 

bridges, road under bridges, vehicular under passes, vehicular over passes, 

major bridges, minor bridges, etc. 

ii) Tunnels 

iii) Expansion joints and bear1ngs 

iv) RE walls/ retaining walls 

v) The crust layers of flexible pavement 

vi) The crust layers of rigid pavement 
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vii) Embankment and slope protection 

viii) Issues affecting road safety 

ix) Any other work endangering /impacting/ stability/ reliability/ durability/ 

performance of pavement/ structures 

“The items not covered in above list shall be in the category of Non-key Components. 

# Excluding the delay solely attributable to the contractor beyond stipulated time. 
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Section VI: Terms of Reference 

RFP Document No. RFP No./NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 

Consultancy Services (Ref ITC-clause 1.4) Note for Consultants: Regarding this Section, 

Consultants must fill following forms: 

a) Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Inputs 

to be Provided by the Procuring Entity 

b) Form T-4: Description of Approach, Methodology and Work Plan in Responding to 

the Terms of Reference 

c) Form T-5: Work Schedule and Planning for Deliverables 
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Term of Reference 

Note: The term “Agreement” and clauses thereof refer to the EPC Agreement dated--

---- entered between Authority and (the Consultant) for the work of from 

Consultancy services for Authority’s Engineer for supervision of Construction of 

Intermediate Lane of Pango to Jorging Road from Design Km 40+000 to Design Km 82+060 

section of frontier Highway (NH-913) (Design Length: 42.06 Km, Package-II, Greenfield 

Alignment) in the State of Arunachal Pradesh on EPC mode.]. 

1. Scope 

1.1. These Terms of Reference (the “TOR”) for the Authority’s Engineer are being 

specified pursuant to the EPC Agreement dated (the “Agreement”), which has been 

entered into between the Authority and (the “Consultant”) for [Two- 

Laning/Intermediate Laning] of the Andaman Trunk Road section (Consultancy services 

for Authority’s Engineer for supervision of Construction of Intermediate Lane of Pango 

to Jorging Road from Design Km 40+000 to Design Km 82+060 section of frontier Highway 

(NH-913) (Design Length: 42.06 Km, Package-II, Greenfield Alignment) in the State of 

Arunachal Pradesh on EPC mode, and a copy of which is annexed hereto and marked as 

Annex-A to form part of this TOR. 

1.2. The TOR shall apply to Development, construction and maintenance period of 

the Project Highway. 

2. Definitions and interpretation 

2.1. The words and expressions beginning with or in capital letters and not defined 

herein but defined in the Agreement shall have, unless repugnant to the context, the 

meaning respectively assigned to them in the Agreement. 

2.2. References to Articles, Clauses and Schedules in this TOR shall, except where 

the context otherwise requires, be deemed to be reference to the Articles, Clauses and 

Schedules of the Agreement, and references to Paragraphs shall be deemed to be 

references to Paragraphs of this TOR. 

2.3. The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement 

shall apply, mutatis mutandis, to this TOR. 

3. General 

3.1. The Authority’s Engineer shall discharge its duties in a fair, impartial and 

efficient manner, consistent with the highest standards of professional integrity and 

Good Industry Practice. 

3.2. The Authority’s Engineer shall perform the duties and exercise the authority in 

accordance with the provisions of this Agreement, but subject to obtaining prior written 
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approval of the Authority before determining. 

a) any Time Extension. 

b) Any additional cost to be paid by the Authority to the Contractor; 

c) The Termination Payment; or 

d) Any other matter which is not specified in (a), (b) or (c) above and 

which creates an obligation or liability on either Party for a sum exceeding 

Rs. 5,000,000 (Rs. Fifty lakh.) 

3.3. The Authority’s Engineer shall submit regular periodic reports, once every 

month, to the Authority in respect of its duties and functions under this Agreement. 

Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the 

beginning of every month. 

3.4. The Authority’s Engineer shall inform the Contractor of any delegation of its 

duties and responsibilities to its suitably qualified and experienced personnel; provided, 

however, that it shall not delegate the authority to refer any matter for the Authority’s 

prior approval in accordance with the provisions of Clause 18.2 EPC Agreement. 

3.5. The Authority’s Engineer shall aid and advise the Authority on any proposal for 

Change of Scope under Article 13. 

3.6. In the event of any disagreement between the Parties regarding the meaning, 

scope and nature of Good Industry Practice, as set forth in any provision of the 

Agreement, the Authority’s Engineer shall specify such meaning, scope and nature by 

issuing a reasoned written statement relying on good industry practice and authentic 

literature. 

3.7. Development / Design Period 

3.7.1. Authority will engage Authority Engineer at least 3 months before appointed 

date of the project. During design and development period of project or immediately 

after mobilization at site, the Authority Engineer shall review the Schedule-A, Schedule-

B, Schedule-C, Schedule-D and Schedule-H of the contract agreement and DPR prepared 

by the Authority as per site conditions and project Requirements and submit a 

comprehensive review report, indicating suggested modification in Scope of project. 

3.7.2. Authority Engineer will witness traffic census, Geotechnical Investigation and all 

other investigations being carried out by the contractor and certify the correctness of 

the data and maintain the details in MPR. 

4. Role and responsibility of Officers of the Authority 

The officer in-charge of the Authority (e.g. PD/ED/Director in the case of NHIDCL) is 
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responsible for the overall supervision and monitoring of the execution of project as 

the representative of the owner of the project. The Authority's Engineer is appointed 

to assist the Authority for carrying out the functions as detailed under clause 18.2 of 

the EPC Agreement. As such, an officer of the Authority is vested with all such powers 

and responsibilities as are enjoined upon the Authority's Engineer and is fully competent 

to issue any instructions for proper monitoring and supervising project, either by himself 

or through the Authority's Engineer. Instructions issued by the concerned officer of the 

Authority shall have the same effect as that of the Authority's Engineer in terms of this 

Agreement. Wherever such concerned officer issues any instructions or notice to the 

Contractor, he shall endorse a copy thereof to the Authority's Engineer. 

5. Construction Period 

5.1. During the Construction Period, the Authority’s Engineer shall review and 

approve the Drawings furnished by the Contractor along with supporting data, including 

the geo- technical and hydrological investigations, characteristics of materials from 

borrow areas and quarry sites, topographical surveys, and the recommendations of the 

Safety Consultant in accordance with the provisions of Clause 10.1.6 of EPC Agreement. 

The Authority’s Engineer shall complete such review and approve and send its 

observations to the Authority and the Contractor within 15 (fifteen) days of receipt of 

such Drawings; provided, however that in case of a Major Bridge or Structure, the 

aforesaid period of 15 (fifteen) days may be extended upto 30 (thirty) days. In 

particular, such comments shall specify the conformity or otherwise of such Drawings 

with the Scope of the Project and Specifications and Standards. 

5.2. The Authority’s Engineer shall review and approve any revised Drawings sent to 

it by the Contractor and furnish its comments within 10 (ten) days of receiving such 

Drawings. The review/approval of drawing should be authenticated by Authority’s 

Engineer. 

5.3. Verification of Material and its Sources by Authority Engineer:- 

5.3.1. The Authority Engineer shall ensure that all materials used by the contractor are 

procured exclusively from sources approved by the Engineer in accordance with the 

contract specifications and standards. 

5.3.2. The Authority Engineer shall verify and document the source of materials 

proposed by the contractor during the approval process and maintain a record of all 

approved material sources, including relevant test reports, certifications, and 

compliance documents. The Authority Engineer shall communicate any changes or 

updates regarding material source approvals to the contractor in writing. 

5.3.3. The Authority Engineer shall conduct periodic inspections to verify that the 

materials delivered to the site match the approved source. Authority Engineer shall 
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ensure that the contractor provides evidence of procurement from the approved source 

(e.g., invoices, transport receipts, or certifications). 

5.3.4. In the event of non-compliance, the Authority Engineer shall immediately notify 

the contractor in writing and Direct the removal of non-compliant materials from the 

site at the contractor's cost. He shall ensure that corrective actions are taken before 

work proceeds further. 

5.3.5. In the Monthly Report the Authority Engineer shall submit Compliance status of 

materials used, any issues or deviations identified, along with corrective measures 

taken alongwith supporting documentation such as test reports, certificates, and 

inspection records. 

5.3.6. The Authority Engineer shall be held accountable for any lapses in ensuring 

material compliance that result in deviations from approved standards or specifications 

and the suitable action under the agreement shall be taken against the Authority 

Engineer. 

5.4. Quality Assurance Manual and Plan forms the basis of quality of the work. It is 

therefore to be ensured that the Quality Assurance Plan prepared by the contractor be 

checked and submitted by Authority Engineer to Authority within 15 days’ time period 

of its submission by contractor. The Authority shall approve the QAP within 15 days 

from date of submission by AE, Thus, the Authority’s Engineer shall ensure that contents 

of Quality Assurance Plan is as per requirements of IRC SP 112 and ISO : 9001. The copy 

of the approved Quality Assurance Plan will be sent by Authority’s Engineer to the 

contractor and the Authority. The Authority’s Engineer will after review and submit to 

the Authority the methodology within 10 days of its receipt from the contractor for 

approval of Authority. The Authority shall approve the methodology within 10 days of 

receiving from Authority Engineer. The Authority Engineer will ensure that the 

methodology of the different components of the work are prepared keeping in view the 

specifications & Standards and machinery deployed by the contractor. The Authority 

Engineer may also offer their comments for modifying/ improving either of the 

document. After receiving the corrected document, the Authority Engineer shall review 

and formally submit these documents to Authority for approval of the same 

5.5. The Authority’s Engineer shall grant written approval to the Contractor, where 

necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of 

the Project Highway for purposes of maintenance during the Construction Period in 

accordance with the provisions of Clause 10.4 EPC Agreement. 

5.6. The Authority Engineer shall approve the CV of Project Manager/ Dy. Project 

Manager/ other key personnel deployed by the contractor at site. If Authority Engineer, 

observed that qualified Key personnel have not been deployed by contractor at site, he 
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will submit a report in this regard to the Authority. 

5.7. The Authority’s Engineer shall review the monthly progress report furnished by 

the Contractor and send its comments thereon to the Authority and the contractor 

within 7 (seven) days of receipt of such report. 

5.8. On a daily basis, the concerned key personnel of Authority Engineer shall inspect 

the Construction Works. Following activities need to be undertaken during the visits. 

• Review of construction including progress, quality and safety of 

construction 

• Inspection of defects and deficiencies in construction works 

• Witnessing quality inspection tests at labs established by Concessionaire on 

a sample basis 

Review of quality of work shall be done in reference to Quality Assurance 

Plan (QAP)/Manual and ISO 9001:2008, IRC: SP: 47-1998 and IRC: SP: 57- 

2000 for road bridges and roads respectively. The Authority’s Engineer also 

needs to capture following documents and send to <NHIDCL> field office via 

email on a daily basis 

• Scanned copy of filled RFI (Request for Inspection) form including 

commentary on ‘Satisfactory/Unsatisfactory’ nature of work completed by 

Concessionaire 

• Daily inspection report Proforma as provided in Annexure I 

• Readings of quality inspection tests witnessed by the Consultant 

• Minimum 6 high resolution photographs supporting the remarks made by 

the Authority’s Engineer in RFI form 

Team Leader will be responsible for sending daily emails to <NHIDCL> office 

5.9. On a monthly basis, the Authority Engineer shall prepare a Monthly Inspection 

Report in accordance with the format prescribed in Annexure V setting forth an 

overview of the status, progress, quality and safety of construction, including the work 

methodology adopted, the materials used and their sources, and conformity of 

Construction Works with the Scope of the Project and the Specifications and Standards. 

In a separate section of the Inspection Report, the Authority Engineer shall describe in 

reasonable detail the lapses, defects or deficiencies observed by it in the construction 

of the Project Highway. The Authority Engineer shall send a copy of its Inspection Report 

to the Authority and the Concessionaire latest by 7th of every month. Key sections of 

the Monthly Progress Report are as follows 

S No. Section Sub-Sections 

1 Executive Summary 1.1 Construction progress in current month 
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1.2 Summary of strip plan 

1.3 Detailed strip plan 

1.4 Current issues and recommended actions by 

AE 

2 Project Overview 2.1 Salient Features of the Project 

2.2 Project Milestones 

2.3 Location Map 

2.4 Keyplan 

3 
Critical issues and 

Action log 

3.1 Pending issues and action log 

3.2 Obligations as per contract 

4 Physical Progress 4.1 Detailed physical progress by component 

5 Land Acquisition and 

Clearances 

5.1 LA summary 

5.2 LA detail by CALA 

5.3 LA detail by village 

5.4 Manpower with each CALA 

5.5 Clearances summary 

5.6 Status of utility shifting 

6 Change of Scope 6.1 Status of pending COS proposals 

7 Mobilization of 

Resources 

7.1 Resource mobilization by contractor/ 

concessionaire 

8 Financial Progress 

Details 

8.1 Pen picture- Escrow 

8.2 Escrow details 

9 
Summary of quality 

control tests 

9.1 Tests witnessed by IE/AE 

9.2 Tests conducted by IE/AE 

10 Monitoring of 

maintenance 

obligations during 

construction phase 

10.1 Critical issues and action log 

10.2 Cumulative defects and deficiencies 

10.3 Status of damages 

11 Safety features 11.1 Pen picture on safety features at 

construction site 

  11.2 Accident report 

12 Annexures Annex 1: Detailed list of physical components as 

per Schedule G 

Annex 2 onwards: Additional details provided by 

AE 

5.9.1. If at any time during the Construction Period, the Authority Engineer determines 

that the Concessionaire has not made adequate arrangements for the safety of workers 

and Users in the zone of construction or that any work is being carried out in a manner 

that threatens the safety of the workers and the Users, it shall make a recommendation 
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to the Authority forthwith, identifying the whole or part of the Construction Works that 

should be suspended for ensuring safety in respect thereof 

5.9.2. The Authority Engineer shall prepare a Milestone Report setting forth an 

overview of the status, progress, quality and safety of construction, including the status 

of the milestone, the available resources and details of lack of resources, to achieve 

the milestone, if any. In a separate section of the Milestone Report, the Authority 

Engineer shall describe in reasonable detail the lapses, defects or deficiencies observed 

by it in the achievement of the Project Highway. The Authority Engineer shall send a 

copy of its Milestone Report to the Authority within 15 days of schedule Milestone Date. 

The Millstone report shall be approved by the Authority before making milestone 

payment. 

5.10. The Authority’s Engineer shall conduct the pre-construction review of 

manufacturer’s reports and standard samples of manufactured Materials, and such 

other Materials as the Authority’s Engineer may require. 

5.11. For determining that the Works conform to Specifications and Standards, the 

Authority’s Engineer shall require the Contractor to carry out, or cause to be carried 

out, tests at such time and frequency and in such manner as specified in the Agreement 

and in accordance with Good Industry Practice for quality assurance. For purposes of 

this, the tests specified in the IRC Special Publication-11 (Handbook of Quality Control 

for Construction of Roads and Runways) and the Specifications for Road and Bridge 

Works issued by MORT&H (the “Quality Control Manuals”) or any 

modifications/substitution thereof shall be deemed to be tests conforming to Good 

Industry Practice for quality assurance. 

5.12. The Authority’s Engineer shall witness all the quality control tests and 

calibrations of plants and equipment carried out by the contractor at its site laboratory/ 

main laboratory/field/plants. Those include test for all material, mixes, products etc. 

Authority Engineer shall also witness all test of proprietary products like bearing in the 

manufacturer’s laboratory as mandated in respective standards. Authority Engineer will 

also conduct review of quality control documents in respect of factory manufactured 

materials/ proprietary products etc. as per IRC:SP: 112. 

5.13. The timing and location of tests referred to in Paragraph 5.10, and the criteria 

for acceptance/rejection of their results shall be determined by the Authority’s 

Engineer in accordance with MoRTH specifications for road & Bridge works and 

respective Indian Road Congress Standards/Guidelines/Manuals together with any other 

Indian/ International Standards, the methodology proposed by him at the time of bid 

submission referred thereto. Authority Engineer/Independent Auditors/ officers of 

Authority may also undertake minimum 1% random tests as directed by the Authority, 

on random sample basis at the locations to be decided by the Authority/Independent 
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Auditors/ officers of Authority. These random tests shall be in addition to, and 

independent of, the tests that may be carried out by the Contractor for its own quality 

assurance in accordance with Good Industry Practice. These random tests shall be 

tested by the Authority Engineer in contractor’s laboratory or any third party NABL 

accredited laboratory as directed by the Authority. The payments of these test shall be 

made by the Authority separately if the result of these tests are as per specifications/ 

guidelines. If random sample/ test result is not as per the standards/ specifications, 

the cost of such testing shall be paid by the Contractor 

5.14. The Authority Engineer shall witness collection of the all test samples including 

random samples collected by AE/Independent Auditors/ Authority officers from site and 

geotagged location of the collected sample shall be mentioned on the sample/ records. 

The details of the sample collected, and its geotag location data shall be uploaded on 

datalake or any other app developed by Authority for this purpose. 

5.15. In the event that results of any tests conducted under Clause 11.10 establish any 

Defects or deficiencies in the Works, the Authority’s Engineer shall require the 

Contractor to carry out remedial measures. 

5.16. The Authority’s Engineer may instruct the Contractor to execute any work which 

is urgently required for the safety of the Project Highway, whether because of an 

accident, unforeseeable event or otherwise; provided that in case of any work required 

on account of a Force Majeure Event, the provisions of Clause 21.6 of EPC Agreement 

shall apply. 

5.17. In the event that the Contractor fails to achieve any of the Project Milestones, 

the Authority’s Engineer shall undertake a review of the progress of construction and 

identify potential delays, if any. If the Authority’s Engineer shall determine that 

completion of the Project Highway is not feasible within the time specified in the 

Agreement, it shall require the Contractor to indicate within 15 (fifteen) days the steps 

proposed to be taken to expedite progress, and the period within which the Project 

Completion Date shall be achieved. Upon receipt of a report from the Contractor, the 

Authority’s Engineer shall review the same and send its comments to the Authority and 

the Contractor forthwith. 

5.18. The Authority’s Engineer shall obtain from the Contractor a copy of all the 

Contractor’s quality control records and documents before the Completion Certificate 

is issued pursuant to Clause 12.2 of EPC Agreement. 

5.19. Authority’s Engineer may recommend to the Authority suspension of the whole 

or part of the Works if the work threatens the safety of the Users and pedestrians. After 

the Contractor has carried out remedial measure, the Authority’s Engineer shall inspect 

such remedial measures forthwith and make a report to the Authority recommending 
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whether or not the suspension hereunder may be revoked. 

5.20. In the event that the Contractor carries out any remedial measures to secure 

the safety of suspended works and users, and requires the Authority’s Engineer to 

inspect such works, the Authority’s Engineer shall inspect the suspended works within 

3 (three) days of receiving such notice, and make a report to the Authority forthwith, 

recommending whether or not such suspension may be revoked by the Authority. 

5.21. The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests 

specified in Schedule-K and issue a Completion Certificate or Provisional Certificate as 

the case may be. For carrying out is functions under this Paragraph 4.18 and all matters 

incidental thereto, the Authority’s Engineer shall act under and in accordance with the 

provisions of Article 12 and Schedule-K. The Authority’s Engineer shall use following 

equipment in carrying out the tests. 

S No Key metrics of Asset Equipment to be used 

1 Surface defects of pavement Network Survey Vehicle (NSV) 

2 Roughness of pavement Laser Profilometer 

3 Strength of pavement Falling Weight Reflectometer (FWD) 

4 Bridges Mobile Bridge Inspection Unit (MBIU) 

5 Road signs and road markings Retro-reflectometer 

6. Maintenance Period 

6.1. The Authority’s Engineer shall aid and advise the Contractor in the preparation 

of its monthly Maintenance Programme and for this purpose carry out a joint monthly 

inspection with Contractor. 

6.2. The Authority’s Engineer shall undertake regular inspections, at least once every 

month to evaluate compliance with the Maintenance Requirements and submit a 

Maintenance Inspection Report to the Authority and the Contractor. 

6.3. Visual Inspection of project highway 

6.3.1. The Authority Engineer shall carry out visual inspection of entire highway stretch 

as per the frequency defined in the following table 

Nature of defect or deficiency Frequency of 

inspection 

 

ROADS  

(a) Carriageway and paved shoulders  

(i) Breach or blockade Daily 

(ii) Pot holes Daily 

(iii) Cracking Weekly 
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(iv) Rutting Weekly 

(v) Bleeding/skidding Weekly 

(vi) Ravelling/Stripping of bitumen surface Weekly 

(vii) Damage to pavement edges Weekly 

(viii) 
Removal of debris 

Daily 

(b) Hard/earth shoulders, side slopes, drains and culverts  

i) Variation by more than 2% in the prescribed slope of 

camber/cross fall 

Weekly  

    

(ii) Edge drop at shoulders Weekly  

(iii) Variation by more than 15% in the prescribed side 

(embankment) slopes 

Weekly 

(iv) Rain cuts/gullies in slope Weekly 

(v) 
Damage to or silting of culverts and side drains 

during and immediately preceding the rainy season 
Weekly 

(vi) Desilting of drains in urban/semi-urban areas Daily 

(c) Road side furniture including road signs and pavement marking  

(i) 
Damage to shape or position; poor visibility or loss 

of retro-reflectivity 
Daily 

 

(d) Street lighting and telecom (ATMS)  

(i) Any major failure of the system Daily  

(ii) Faults and minor failures Daily 

(iii) Streetlight with Lux Meter Weekly 

(e) Trees and plantation  

(i) 
Obstruction in a minimum head-room of 5 m above 

carriageway or obstruction in visibility of road signs 
Daily 

 

(ii) Deterioration in health of trees and bushes Weekly 

(iii) Replacement of trees and bushes Weekly 

(iv) Removal of vegetation affecting sight line and road 

structures 

Weekly 

(f ) Rest areas/Wayside amenities  

(i) Cleaning of toilets Daily  

(ii) Defects in electrical, water and sanitary 

installations 

Daily 

(g) Toll plaza[s]  

(i) Failure of toll collection equipment including ETC or 

lighting 

Daily  

(ii) Damage to toll plaza Weekly 

(h) Other Project Facilities and Approach roads  
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(i) Damage or deterioration in Approach Roads, -

[pedestrian facilities, truck lay-bys, bus-bays, bus- 

shelters, cattle crossings, Traffic Aid Posts, Medical 

Aid Posts and other works] 

Daily  

(j) Incident Management   

 
(i) 

Instances of Incident Management as reported including 

time of call, response time, services rendered and time 

of clearing of the Highway. 

Daily 

(ii) List of the Incident Management Services rendered. Weekly 

BRIDGES 

(a) Superstructure of bridges 

(i) Cracks Weekly 

(ii) Spalling/scaling Weekly 

(b) Foundations of bridges 

(i) Scouring and/or cavitation Weekly 

(c) Piers, abutments, return walls and wing walls of bridges 

(i) Cracks and damages including settlement and tilting Weekly 

(d) Bearings (metallic) of bridges 

(i) Deformation Weekly 

(e) Joints in bridges 

(i) Loosening and malfunctioning of joints Weekly 

(f) Other items relating to bridges 

(i) Deforming of pads in elastomeric bearings Weekly 

(ii) 
Gathering of dirt in bearings and joints; or clogging of 

spouts, weep holes and vent-holes 
Weekly 

(iii) Damage or deterioration in parapets and handrails Weekly  

(iv) Rain-cuts or erosion of banks of the side slopes of 

approaches 

Weekly 

(v) Damage to wearing coat Weekly 

(vi) 
Damage or deterioration in approach slabs, pitching, 

apron, toes, floor or guide bunds 
Weekly 

(vii) Growth of vegetation affecting the structure or 

obstructing the waterway 

Weekly 

6.3.2. All elements which have daily inspection frequency shall be inspected weekly as 

well. Similarly, all elements which have weekly inspection frequency shall be inspected 

monthly as well. 

6.3.3. Daily inspection report format and weekly inspection report format has been 

provided in Annexure II and III of this document respectively. Manpower which needs to 
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conduct visual inspection and mode of reporting is defined in the following table 

Frequency of 

inspection 

Inspection to be carried out by Mode of reporting 

Daily Sub-professional staff Soft copy by Email 

Weekly Key personnel Soft copy by Email 

Monthly Key personnel Hard copy and Soft 

copy 

6.3.4. High resolution photographs and video of the highway stretches having defects 

and/or deficiencies shall be submitted along with Weekly Inspection Report and Monthly 

Status Report. Summary of key observations around defects and deficiencies in highway 

stretch shall be reported in Monthly Progress Report and detailed inspection report shall 

be provided as Annexure to Monthly Progress Report. 

6.3.5. The Authority’s Engineer shall also be responsible for inspection and monitoring 

of Wayside Amenities. ETC (Electronic Toll Collection) and ATMS (Advanced Traffic 

Management System) and incident management. 

6.4. Road conditions surveys 

6.4.1. The carrying out of condition surveys will be one of the most important and 

crucial field tasks under the project. The Authority Engineer shall carry out condition 

surveys using equipment and following a frequency as defined under. 

S 

No 

Key metrics of 

Asset 
Equipment to be used Frequency of condition survey 

1 Surface 

defects of 

pavement 

Network Survey Vehicle 

(NSV) 

At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

2 Roughness of 

pavement 

Laser Profilometer At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

3 Strength of 

pavement 

Falling Weight 

Reflectometer (FWD) 

At least once a year 

4 Bridges Mobile Bridge Inspection 

Unit (MBIU) 

At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

5 Road signs Retro-reflectometer At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

The first equipment based inspection shall be conducted at the time of completion 

testing. The other inspections shall be conducted before and after the rainy seasons as 
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per the schedule defined in Annexure IV, except for FWD testing which shall be 

conducted once a year. 

Calibration of equipment, wherever needed, is required to be done in presence of 

Competent Authority. Once approval of equipment, the settings and a sample data set 

is provided by Competent Authority, network level data for entire project stretch can 

be collected. Month of survey for each state has been defined in Annexure IV of this 

document. 

6.4.2. Measurement of pavement surface defects and roughness 

i. The Authority Engineer shall use Network Survey Vehicles mounted with 

equipment such as Laser based automatic crack detection, high resolution 

digital cameras for RoW and pavement, high accuracy DGPS receiver and in 

vehicle data processing software or better technology to accurately measure 

following pavement surface properties 

Surface defect Dimensions to be reported 

Cracking • Length 

• Width 

• Depth 

Potholes • Area 

• Depth 

Raveling • Indicator 

 • % 

• Area 

Rutting • Depth 

• Width 

Concrete Joint/ Faulting • Length 

Roughness • IRI in both wheel paths 

ii. The following criteria shall be met by the process of defects detection 

• Measurement of 3D road profile using such technologies as laser 

scanning or other proven technologies. 

• Ability to operate (collect data) at different speeds with a minimum 

speed of 30km/hr. and upto at least 75 km/ hr. 

• Profile depth accuracy of 0.5mm 

• Capability for lane tracking to control driver wander’ and ensure high 

repeatability of data between surveys. 

• Measure at least 3.5m width of highway lane. 

• Transverse Profile including rut depth measurement of pavement 

surface widths of both carriageway and shoulders. The rut depth data 
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must be convertible to different straightedge lengths (1.8m to 3.5m) 

and meet industry standards (ASTM E1703 / E1703M). 

• Pavement images with capability to automatically identify and rate 

distresses 

• Roughness measurement with outputs of both raw longitudinal profiles 

and International Roughness Index (IRI) calculation shall be reported at 

least 100m referenced to the preceding Location Reference Post (LRP). 

The roughness must meet ASTM-E950 (equivalent to Class I road 

profiler). The IRI shall be determined in both wheel paths. 

• Ability to record images at user-defined intervals (e.g., every 5, 10m, 

etc.) 

• Minimum images resolution of 1600x1200 

• Outputs must include Standard JPEG image or similar industry 

standard 

• Distance resolution of <1mm, 

• Capable of achieving distance accuracy of 0.1% (i.e. within 1m over 

1km distance) 

• All data outputs should be in a non-proprietary format 

(e.g. .CSV, .MDB, Excel) and not require specialist software in order to 

view or format data 

• Data should also be capable of being easily formatted into data 

compatible with HDM-4 

iii. The following are the set of deliverables which should be submitted after 

completion of survey as part of Monthly Progress Report 

• Raw data generated from the equipment which are part of Network 

Survey covering the parameters mentioned in above table. It should 

also include 

o Survey ID, Description, Date, Lane 

o GPS referenced data for GIS mapping 

• Video logging 

o Pavement imagery (AVI/JPEG) 

o 360 degree imagery (JPEG) 

• Interpretation report covering summary of entire survey and 

• analysis of defects and deficiencies 

6.4.3. Measurement of pavement strength 

(i) The Authority Engineer shall carry out structural strength surveys for 

existing pavements using Falling Weight Deflectometer technique in 

accordance with the procedure given in IRC:115-2014 (Guidelines for 
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Structural Evaluation and Strengthening of Flexible Road Pavements 

Using Falling Weight Deflectometer (FWD) Technique) and IRC: 117- 2015 

(Guidelines for the Structural Evaluation of Rigid Pavement by Falling 

Weight Deflectometer) 

(ii) The interval at which deflection measurements are to be taken up are as 

per IRC:115- 2014 / IRC:117-2015. For flexible pavements, the sample 

size and the interval of the data to be collected depends on the length 

of the uniform section calculated and condition of the pavement section 

i.e. ‘good’, ‘fair’ and ‘poor’ for each lane, established on the pavement 

condition data based on the criterion given in IRC:115-2014. For rigid 

pavements, the deflection data may be collected at interiors, corners, 

transverse joints and longitudinal joints in the outer lanes at intervals as 

specified in IRC:117-2015. 

(iii) The following are the set of deliverables which should be submitted after 

completion of inspection test as part of Monthly Progress Report 

• Data report covering following parameters 

o Deflection Bowl (Transient Deflections at seven different points) 

o Corrected Elastic Modulus Bituminous E1 

o Corrected Elastic Modulus Granular E2 

o Corrected Elastic Modulus Subgrade E3 

o Subgrade CBR 

• Interpretation report covering summary of entire survey results and 

analysis of key parameters 

6.4.4. The Authority Engineer shall carry out the condition and structural assessment 

survey of the bridges in accordance with IRC-SP; 35 with the use of Mobile Bridge 

Inspection unit (MBIU) or better technology. 

(i) The following criteria shall be met by the process of bridge condition 

assessment 

• Automatic folding and unfolding of platform 

• 90 degree rotation of platform 

• Sufficient safety features to be incorporated such as dedicated power 

supply, emergency cut off system, etc. 

• Complete access to hidden parts of the bridge by the raters 

(ii) Detailed bridge inspection report shall be submitted as per the 

Inspection Proforma provided in IRC-SP 35 

6.4.5. Measurement of retro reflection of road signs 
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(i) The Authority Engineer shall measure Coefficient of retro reflected 

luminance RA (night time retro reflection) of road traffic signs using a 

portable retro reflectometer. 

(ii)  The following criteria shall be met by the process of road signs retro 

reflection measurement 

• Measurement of retro reflective signs shall be conducted in 

accordance with ASTM E1709 and ASTM E2540 

• Measurement time after pressing trigger shall be less than or equal to 

1 sec 

• Observation angle adjustment from 0.2 degrees to 2.0 degrees 

• Entrance angle adjustment from -45 degrees to +45 degrees 

• Self-contained commercially available battery 

• Inbuilt data storage of at least 2,000 measurements so that data 

transfer requirement is minimized while the survey is being conducted 

• Interface for transferring data from device to Computer 

• Built in GPS to capture GPS coordinates of road sign 

• Range shall be at least 0-2000 cd/lx/m2 

(iii) The following are the set of deliverables which should be submitted 

after completion of survey as part of Monthly Progress Report 

• System generated coefficient of retro reflected luminance RA (night-

time retro reflection) of all road signs 

• Interpretation report covering analysis of road signs falling in different 

range of RA and actions to be taken 

6.5. The Authority Engineer shall carry out following inspections of ETC lanes at toll 

plazas on a month basis: 

(i) Infrastructure: 

• Availability of civil infrastructure at toll plazas required for 

installation of ETC systems 

• Adequacy of hardware, software and other related items as per 

IHMCL/ <Agency> technical specifications and requirements 

(ii) Operations: 

• Adherence of various stakeholders (acquirer bank, system integrator, 

toll operator, issuer bank etc.) of the ETC system to the service level 

agreements 

• Efficacy of the ETC system (RFID tagging, AVC, WIM etc.) in terms of 

accuracy 
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• and uptime 

• Tracking and reporting toll plaza experience metrics such as average 

waiting time, transaction times for different modes of payment 

(RFID, cash, smart cards, QR codes etc.) and congestion levels (eg. 

length of queue in different lanes) across 4 different times in a day 

• Robustness of dispute resolution mechanisms in place for the tag 

holder and toll operators by the issuer and acquirer banks 

6.6. The Authority Engineer shall prepare a Monthly Status Report in O&M phase of 

project in respect of its duties and functions under this Agreement and in accordance 

with the format prescribed in Annexure VI. 1st deliverable of the report which is an 

executive summary to the main report (Section 1) shall be submitted to the Authority 

and updated on the PMIS and project specific website by 4th of every month. Main 

report (Section 2 onwards) shall be submitted to the Authority and updated on the PMIS 

and project specific website by 7th of every month. Key sections of the Monthly Status 

Report are as follows; 

S. No. Sections Sub sections 

1 Executive Summary 1.1 Overall road condition 

1.2 Key reporting metrics 

1.3 Key maintenance activities undertaken 

1.4 Pending issues 

1.5 Recommended actions by AE 

1.6 Strip plan for maintenance 

2 Project Overview 2.1 Key project details 

2.2 Location map 

2.3 Key plan 

2.4 Summary of project features 

2.5 RoW availability 

3 Critical issues and 

action taken 

3.1 Issue and action log 

3.2 Summary of deficiencies 

3.3 Obligations as per contract 

3.4 Inspection schedule 

4 Monthly Inspection 

Report 

4.1 Summary of NCR issued 

4.2 Equipment based inspection report 

5 Monitoring of ETC 

Lanes 

5.1 Monthly ETC Report 

5.2 On-ground infrastructure report 

5.3 On ground ETC operations & SLA adherence 

6 Status of damages 6.1 Damages for non-completion of project facilities 

6.2 Damages for breach of maintenance activities 

6.3 Damages for non-completion of major 
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S. No. Sections Sub sections 

maintenance works 

7 Change of Scope 

proposals 

7.1 Change of Scope proposals 

8 Status of pending 

disputes 

8.1 Status of pending disputes 

9 Reports 9.1 Toll collection statement 

9.2 Accident Report 

  9.3 Details of user complaints 

9.4 Encroachment list 

9.5 Lane closure report 

10 Annexures Annex I- Detailed visual inspection report of project 

highway 

Annex II onwards- Additional details provided by AE 

6.7. The Authority’s Engineer shall specify the tests, if any, that the Contractor shall 

carry out, or cause to be carried out, for the purpose of determining that the Project 

Highways in conformity with the Maintenance Requirements. It shall monitor and review 

the results of such tests and remedial measures, if any, taken by the Contractor in this 

behalf. 

6.8. In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, 

the Authority’s Engineer shall, in conformity with Good Industry Practice, specify the 

permissible limit of deviation or deterioration with reference to the Specifications and 

Standards and shall also specify the time limit for repair or rectification of any deviation 

or deterioration beyond the permissible limit. 

6.9. The Authority’s Engineer shall examine the request of the Contractor for closure 

of any lane (s) of the Project Highway for undertakings maintenance/repair thereof, 

and shall grant permission with such modifications, as it may deem necessary, within 5 

(five) days of receiving a request from the Contractor. Upon expiry of the permitted 

period of closure, the Authority’s Engineer shall monitor the reopening of such lane (s), 

and in case of delay, determine the Damages payable by the Contractor to the Authority 

under Clause 14.5 of EPC Agreement 

7. Determination of costs and time 

7.1. The Authority’s Engineer shall determine the costs, and/or their reasonableness, 

that are required to be determined by it under the Agreement. 

7.2. The Authority’s Engineer shall determine the period of Time Extension that is 



 

 

Page 156 of 414  Subodh 

required to be determined by it under the Agreement. 

7.3. The Authority’s Engineer shall consult each Party in every case of determination 

in accordance with the provisions of Clause 18.5 of EPC Agreement. 

8. Payments 

8.1. The Authority’s Engineer shall withhold payments for the affected works for 

which the Contractor fails to revise and resubmit the Drawings to the Authority’s 

Engineer in accordance with the provision of Clause 10.2.4 (d) of EPC Agreement. 

8.2. Authority’s Engineer shall 

(a) within 10 (ten) days of receipt of the Stage Payment Statement from the 

Contractor pursuant to Clause 19.4, determine the amount due to the 

Contractor and recommend the release of 90 (ninety) percent of the 

amount so determined as part payment, pending issue of the Interim 

Payment Certificate; and 

(b) within 15 (fifteen) days of the receipt of the Stage Payment Statement 

referred to in Clause 19.4, deliver to the Authority and the Contractor an 

Interim Payment Certificate certifying the amount due and payable to 

the Contractor, after adjustments in accordance with the provisions of 

Clause 19.10 of EPC Agreement. 

8.3. The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the First 

stage Maintenance Payment Statement from the Contractor pursuant to Clause 19.6 of 

EPC Agreement, verify the Contractor’s statement and certify the amount to be paid to 

the Contractor in accordance with the provisions of the Agreement. 

8.4. The Authority’s Engineer shall certify final payment with 30 (thirty) days of the 

receipt of the final payment statement of Maintenance in accordance with the 

provisions of Clause 19.16 of EPC Agreement. 

9. Other duties and functions 

The Authority’s Engineer shall perform all other duties and functions as specified in the 

Agreement. 

10. Miscellaneous 

10.1. All key personnel and sub professional staff of the Authority Engineer shall use 

the fingerprint based (biometric) attendance system for marking their daily attendance. 

Attendance shall be marked at least once a day and anytime during the day. 1 Biometric 

Attendance System shall be installed by the Authority Engineer at its own cost at the 

site office in order to facilitate the attendance marking. More systems can be installed 

near the project highway upto a maximum of 1 system per 50 km in order to encourage 

frequent visits of project highway by key personnel and sub professional staff. A copy 
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of monthly attendance records shall be attached with Monthly Status Report. Proper 

justification shall be provided for cases of absence of key personnel/ sub professional 

staff which do not have prior approval from Project Director of concerned stretch 

10.2. A copy of all communications, comments, instructions, Drawings or Documents 

sent by the Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of 

all the test results with comments of the Authority’s Engineer thereon, shall be 

furnished by the Authority’s Engineer to the Authority forthwith. 

10.3. The Authority’s Engineer shall retain at least one copy each of all Drawings and 

Documents received by it, including ‘as – built’ Drawings and keep them in its safe 

custody. 

10.4. Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer 

shall obtain a complete set of as built Drawings in 2 (two) hard copies and in micro film 

form or in such other medium as may be acceptable to the Authority, reflecting the 

Project Highway as actually designed, engineered and constructed, including an as-built 

survey illustrating the layout of the Project Highway and setback lines, if any, of the 

buildings and structures forming part of project Facilities; and shall hand them over to 

the Authority against receipt thereof. 

10.5. The Authority’s Engineer, if called upon by the Authority or the Contractor or 

both, shall mediate and assist the Parties in arriving at an amicable settlement of any 

Dispute between the Parties. 

10.6. The Authority’s Engineer shall inform the Authority and the Contractor of any 

event of Contractor’s Default within one week of its occurrence. 

11. PERFORMANCE CLAUSE 

Authority’s Engineers shall be expected to fully comply with all the provisions of the 

`Terms of Reference’, and shall be fully responsible for supervising the Designs, 

Construction and maintenance and operation of the facility takes place in accordance 

with the provisions of the EPC Agreement and other schedules. Any failure of the 

Authority Engineer in notifying to Employer and the Contractor on non-compliance of 

the provisions of the EPC Contract Agreement and other schedules by the EPC 

Contractor, non-adherence to the provision of ToR and non-adherence to the time 

schedule prescribed under ToR shall amount to non-performance. 

The Authority Engineer shall appoint its authorized representative, who shall issue on 

behalf of the AE, Completion Certificate along with the Team Leader and shall carry 

out any such task as may be decided by Employer. The AE shall take prior approval of 

Employer before issuing Completion Certificate. The proposal submitted shall also 

include the name of the authorized representative along with the authorization letter 

and power of attorney. 
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12. CONSULTANT’S PROPOSAL 

12.1. List of key personnel to be fielded by the Consultants shall be as below: 

Normal Highway Project: 

i. Team Leader Cum Senior Highway Engineer 

ii. Resident cum Highway Engineer 

iii. Senior Quantity cum Material Expert 

iv. Bridge/Structural Engineer 

v. Senior Pavement Specialist 

vi. Senior Geotechnical Expert 

vii. Road Safety Expert 

viii. Planning Engineer 

 

 

Standalone Bridge Project: 

i. Team Leader Cum Senior Bridge Engineer 

ii. Resident cum Pavement Specialist 

iii. Bridge/Structural Engineer 

iv. Planning Engineer 

v. Senior Quantity cum Material Expert 

vi. Road Safety Expert 

 

Standalone Tunnel Project: 

i. Team Leader Cum Senior Tunnel Expert 

ii. Resident cum Excavation Specialist 

iii. Senior Geotechnical Expert 

iv. Tunnel Design Engineer 

v. Tunnel Safety Expert 

vi. Planning Engineer 

vii. Senior Geologist 

12.2. Broad job-description and minimum qualification for key personnel mentioned 

in Section-VIA. However, higher marks shall be accorded to the Candidate with higher 

relevant qualification and experience. All the CV’s of the personals mentioned in 

Para5.3 (iii) of Data Sheet shall be evaluated at the time of evaluation of technical 

proposal. The age of the Key Personnel should not be more than 65 years on the 

date of submission of proposal. Consultants are advised in their own interest to frame 

the technical proposal in an objective manner as far as possible so that these could be 

properly assessed in respect of points to be given as part of evaluation criteria. The bio-

data of the key personnel should be signed on every sheet by the personnel concerned 
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and the last sheet of each bio-data should also be signed by the authorised signatory 

for the Consultant. The key personnel shall also certify at the end of their bio- data 

proforma that they have not left any of the Employer works without completing of their 

assignment and have not accepted any other offer at the time of signing of the bio-data 

and as such shall be available to work with the Authority Engineer, if the Project is 

awarded. In case the key personnel leaves the assignment without approval of 

Employer, Employer would beat liberty to take any appropriate action against that key 

personnel including debarment. The CV submitted by selected firm/JV shall be hoisted 

on official website of Employer. 

12.3. In addition to above, consultants are required to propose other key personnel, 

sub-professional staff and other field engineers as detailed in Section- VIA and the 

minimum qualification requirements for the same is enclosed in Section VIA 

13. PERIOD OF SERVICES 

13.1. The services of an Authority’s Engineer will be in phases as per Contract 

Agreement. 

13.1.1. The appointment of the Authority’s Engineer shall initially be as per details given 

below. 

Period of service (in 

months) 

Construction period 

(in months) 

Maintenance/ DLP Period (in 

months) 

Construction Period + DLP 

Period as per Civil 

Contract Agreement 

 

30 months 

DLP Period as per Civil 

Contract Agreement i.e. 

60 months 

The proposed manpower deployment for this period shall be matching the activities to 

be performed during the said period. The time frame for services during the deployment 

of key personnel during this period shall be as shown in Section VIA. Extension of Time 

for providing services of Engineer may the Authority’s be_- extended concurrently with 

the Extension of EPC Time granted, if any, to the Contractor for the project, Subject 

to satisfactory| performance of the Authority’s Engineer and limited to original period 

of consultancy services. 

14. Project Coordinator 

The Firm shall appoint a personnel from its head office to act as Project Coordinator 

for the assignment with approval of the Authority. The CV of the project coordinator 

shall be submitted to the Authority for approval and he shall full fill the eligibility 

criteria for Team Leader as per RFP. For the firms having rating score of more than 90, 

no approval of coordinators CV is required. He will be authorized to communicate with 

the Authority in respect of all matters pertaining to the project. If the performance of 

the project coordinator is found unsatisfactory, the Authority may direct replacement 
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of the project coordinator. The cost of the Project Coordinator shall be incidental to 

the Consultancy Assignment. 
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Annexure I- Daily Inspection Report in construction period 

 

Component Item Description 

Description of 

inspection 

work carried 

out 

Results of lab 

tests 

conducted 

(Test 

conducted, 

Pass/Fail) 

Name of key 

personnel 

inspecting the 

work 

1. Road works 

including culverts, 

and minor bridges 

Embankment/ Sub 

Grade/ GSB/ WMM/ 

DBM/ BC 

   

2. Major Bridge 

works, Flyovers, 

ROB, RUB, VUP, 

PUP 

Foundation/ Sub 

structure/ Super 

structure 

   

3. Approach to 

ROB/RUB/ 

Major Bridges/ 

Viaduct / RE wall 

Foundation/ Sub 

structure/ Super 

structure 

   

4. Other Works 
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Annexure II- Daily Inspection Report in O&M period 

 

Nature of defect/ deficiency 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

ROADS 

Carriageway and paved shoulders 

Breach or blockade     

Pot holes     

Removal of debris     

Hard/earth shoulders, side slopes, drains and culverts 

Desilting of drains in urban/semi- 

urban areas 

    

Road side furniture including road signs and pavement marking 

Damage to shape or position; poor 

visibility or loss of retro-reflectivity 

    

Street lighting and telecom (ATMS) 

Any major failure of the system     

Faults and minor failures     

Trees and Plantation 

Obstruction in a minimum head- room 

of 5 m above carriageway or 

obstruction in visibility of road signs 

    

Rest areas 

Cleaning of toilets     

Defects in electrical, water and 

sanitary installations 

    

Toll plaza[s] 

Failure of toll collection equipment 

including ETC or lighting 
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Nature of defect/ deficiency 

Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

Other Project Facilities and Approach roads 

Damage or deterioration in Approach 

Roads,  [pedestrian facilities, truck 

lay-bys, bus-bays, bus- shelters, cattle 

crossings, Traffic Aid Posts, Medical 

Aid Posts and other works] 
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Annexure III- Weekly Inspection Report in O&M period 

 

Nature of defect or deficiency Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

ROADS    

(a) Carriageway and paved shoulders    

(i) Breach or blockade     

(ii) Roughness value exceeding 2,500 

mm in a stretch of 1 km (as 

measured by a standardized 

roughometer/ bump integrator) 

    

(iii) Pot holes     

(iv) Cracking in more than 5% of road 

surface in a stretch of 1 km 

    

(v) Rutting exceeding 10 mm in 

more than 2% of road surface in 

a stretchof 1 km (measured with 

3 m straightedge) 

    

(vi) Bleeding/skidding     

(vii) Ravelling/Stripping of bitumen 

surface exceeding 10 sq m 

    

(viii) Damage to pavement edges 

exceeding 10 cm 

    

(ix) Removal of debris     

(b) Hard/earth shoulders, side slopes, drains 

and culverts 

   

(i) Variation by more than 2% in the 

prescribed slope of camber/cross 

fall 

    

(ii) Edge drop at shoulders 

exceeding 40 mm 
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Nature of defect or deficiency Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

(iii) Variation by more than 15% in the 

prescribed side (embankment) 

slopes 

    

(iv) Rain cuts/gullies in slope     

(v) Damage to or silting of culverts 

and side drains during and 

immediately preceding the 

rainy season 

    

(vi) Desilting of drains in 

urban/semi-urban areas 

    

(c) Road side furniture including road signs 

and pavement marking 

   

(i) Damage to shape or position; 

poor visibility or loss of retro-

reflectivity 

    

(d) Street lighting and telecom (ATMS)    

(i) Any major failure of the system     

(ii) Faults and minor failures     

(e) Trees and plantation    

(i) Obstruction in a minimum 

head-room of 5 m above 

carriageway or obstruction in 

visibility of road signs 

    

(ii) Deterioration in health of trees 

and bushes 

    

(iii) Replacement of trees and 

bushes 

    

(iv) Removal of vegetation 

affecting sight line and road 

structures 
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Nature of defect or deficiency Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

(f) Rest areas    

(i) Cleaning of toilets     

(ii) Defects in electrical, water and 

sanitary installations 

    

(g) Toll plaza[s]    

(i) Failure of toll collection 

equipment including ETC or 

lighting 

    

(ii) Damage to toll plaza     

(h) Other Project Facilities and Approach 

roads 

   

(i) Damage or deterioration in 

Approach Roads, -[pedestrian 

facilities, truck lay-bys, bus-

bays, bus- shelters, cattle 

crossings, Traffic Aid Posts, 

Medical Aid Posts and other 

works] 

    

BRIDGES    

(a) Superstructure of bridges    

(i) Cracks     

(ii) Spalling/scaling     

(b) Foundations of bridges    

(i) Scouring and/or cavitation     

(c) 
Piers, abutments, return walls and wing 

walls of bridges 
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Nature of defect or deficiency Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

(i) 
Cracks and damages including 

settlement and tilting 

    

(d) Bearings (metallic) of bridges    

(i) Deformation     

(e) Joints in bridges    

(i) 
Loosening and malfunctioning 

of joints 

    

(f) Other items relating to bridges    

(i) 
Deforming of pads in 

elastomeric bearings 

    

(ii) Gathering of dirt in bearings 

and joints; or clogging of 

spouts, weep holes and vent-

holes 

    

(iii) 
Damage or deterioration in 

parapets and handrails 

    

(iv) 
Rain-cuts or erosion of banks of 

the side slopes of approaches 

    

(v) Damage to wearing coat     

(vi) Damage or deterioration in 

approach slabs, pitching, 

apron, toes, floor or guide 

bunds 
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Nature of defect or deficiency Defect 

found 

(Yes/No) 

If defect 

found, 

Chainage 

& side 

Compliance 

of previous 

defect 

(Yes/No/NA) 

AE 

Remarks 

(vii) Growth of vegetation affecting 

the structure or obstructing the 

waterway 
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Annexure IV- Month of survey for equipment-based road condition assessment 

Equipment based road inspection shall be done by the Authority’s Engineer twice a year 

as per the month of the year defined in the following table. 

However, since the first survey shall be conducted at the time of completion testing, 

the following modification to the schedule shall be adopted. For example, if majority 

of highway length (>50%) passes through a state, where defined survey months are May 

and November, if completion testing is conducted in April, then the first equipment-

based survey shall be conducted in the month of April. This shall be considered as the 

equipment-based survey to be conducted in the month of May. The 2nd equipment-

based survey shall be conducted in the month of November, the 3rd survey shall be 

conducted in the month of May and so on. As regards FWD, the first test/survey shall 

be conducted at the time of completion in April. The 2nd test/survey shall be conducted 

in April of next year and so on. 

Region State Survey before 

rains 

Survey after rains 

East Bihar May Nov 

East Chhattisgarh May Nov 

East Jharkhand May Nov 

East Orissa May Nov 

East West Bengal May Nov 

Central Madhya Pradesh May Nov 

NE Arunachal Pradesh Mar Oct 

NE Assam Mar Oct 

NE Manipur Mar Oct 

NE Meghalaya Mar Oct 

NE Mizoram Mar Oct 

NE Nagaland Mar Oct 

NE Sikkim Mar Oct 

NE Tripura Mar Oct 

North Chandigarh May Nov 

North Delhi May Nov 

North Haryana May Nov 

North Himachal May Nov 

North Jammu And 

Kashmir 

May Nov 

North Punjab May Nov 

North Uttar Pradesh May Nov 
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Region State Survey before 

rains 

Survey after rains 

North Uttaranchal May Nov 

South 
Andaman And 

Nicobar Islands 
Apr Nov 

South Andhra Pradesh Apr Nov 

South Karnataka Apr Nov 

South Kerala Apr Nov 

South Pondicherry Jun Jan 

South Tamil Nadu Jun Jan 

West Dadar Nagar Haveli Apr Oct 

West Daman And Diu Apr Oct 

West Goa May Nov 

West Gujarat Apr Oct 

West Maharashtra May Nov 

West Rajasthan Apr Oct 

 

  



 

 

Page 171 of 414  Subodh 

Annexure V- Monthly Progress Report in Construction Phase 

 

 

 

 

 

 

 

 

 

 

 

Consultancy services for Authority’s Engineer for supervision of Construction of 
Intermediate Lane of Pango to Jorging Road from Design Km 40+000 to Design Km 
82+060 section of frontier Highway (NH-913) (Design Length: 42.06 Km, Package-II, 
Greenfield Alignment) in the State of Arunachal Pradesh on EPC mode. 

Authority Engineer 

[NAME OF CONSULTING FIRM] 

MONTHLY PROGRESS REPORT NO. 

[XX] FOR THE MONTH OF: 

[MONTH], [YEAR] 
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1. Executive Summary 

1.1. Construction progress in current month 

Key reporting metrics Value/ %/ Amount 

Scheduled Physical Progress (%)  

Cumulative Physical Progress upto current 

month (%) 

 

Physical Progress during current month (%) 
 

Financial progress (%) 
 

Cumulative Expenditure till date (Rs Cr) 
 

Tests passed as % of total tests witnessed by IE 
 

Tests passed as % of total tests conducted by IE 
 

Number of pending COS proposals 
 

Amount for pending COS (Rs Cr) 
 

1.2. Current issues and recommended actions by IE / AE 

1. Slow Progress of Structures: The progress of structures (especially, 

major bridges, flyovers and ROB’s) is very slow. Overall progress is 

only XX%. Out of the total YY underpasses not even single underpass 

structure and its approaches is completed so far. No bridge is open to 

traffic sofar. 

a. Recommendation: Concessionaire should improve the progress of 

structures. Request for revised workplan from Concessionaire 

including specific activities on structures. 

2. Status of Change of Scope Proposals: Concessionaire has submitted Xx No. 

Change of Scope proposals. Yy No. of them are still pending for decision. 

Concessionaire has not submitted necessary clarifications /details for the 

following Changes of Scope in spite of severalreminders. 

a. Recommendation: Concessionaire to submit all pending clarifications 

to Authority. Authority and Concessionaire to expedite pending COS 

proposals. 

1.3. Strip Plan 
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1. Work Front Unavailable & 

reason for unavailability 

2.Length Completed 

by layer (MCW) 

3. Length Completed by 

layer (Service Road) 

1.4. Strip Plan (Details) 

 

 

 

Detailed report  

2. Project Overview 

2.1. Salient Features of Project 

Project Name  

NH No. (New/ Old)  

Scheme/ Phase  

Mode of the Execution (BOT Toll/ BOT 

Annuity/ EPC/ HAM/ Item Rate/ 

Others) 

 

No. of Lanes/ Configuration  

Length of the Project (in Km)  

Total Project Cost (in Cr)  

No. of Bypasses (Name of Town, 

Length) 

 

No. of Major Bridges (Number and 

Location) 

 

No. of Toll Plazas (Number and 

Location) 

 

No. of Fly Overs (Number and 

Location) 

 

DPR Authority’s EngineerName  

Lead & Consortium Members of Banks  

Concessionaire Name (SPV & Parent 

Company) 

 

Date of Award (LOA Date)  

Appointed Date  

Concession Period  

Construction Period (in Days)  
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O&M Period (in Days)  

Scheduled Date of Completion  

Authority Engineer  

IE / AE Agreement Date  

IE / AE Mobilization Date  

2.2. Project Milestones 

Projec t 

Milest 

one 

Descripti 

on (Days 

from 

Appointe

d Date) 

Planned 
Actual Dela

y (No. 

of 

mont 

hs) 

Curre

n t 

Status Physica

l 

Progress 

(%) 

Schedule

d Date 

Physica

l 

Progress 

(%) 

Revised 

Date 

Milestone-I [Description

] 

25 [DD/MM/YY 

YY] 

25 [DD/MM/Y

Y YY] 

5 Achieve 

d 

Milestone 

II 

[Description

] 

65 [DD/MM/YY 

YY] 

 [DD/MM/Y

Y YY] 

22 Started 

, not 

achiev 

e d 

Scheduled 

Completio

n 

[Description

] 

100 [DD/MM/YY 

YY] 

 [DD/MM/Y

Y YY] 

21 
Not 

start 

e d 

2.3. Location Map 

 

2.4. Key Plan 

[Above image is illustrative only. Please include chainage and name below the axis 

and list of features above the axis] 

3. Critical Issues & Action Log 

3.1. Pending Issues & Action Log 

S.

N 

o 

Issue 

Descripti

on 

Type 
Ongoi

n g/ 

New 

Concern

ed 

Authorit 

y 

Chainag

e( s) 

affecte

d due 

Leng

t h 

affe

ct e 

Action(

s) 

taken 

till now 

Action(s

) 

suggest

ed by 

Expecte

d date/ 

ActualDa
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Issue/ 

Resol

ve d 

to the 

issue 

d 

(km) 

the AE te for 

resolvin

g issue 

1 Diversion 

of Xx ha of 

forestLand 

Clearanc

e 

Ongoi

n g 

Issue 

MoEF [Chaina

g e] 

4 

kms 

1. 

Proposal 

submitte

d to 

MoEFLett

er sent 

by RO to 

MoEF 

nodal 

officer 

on 

[DD/MM/

YY YY] 

Escalate 

to higher 

level 

officers 

at MoEF 

[DD/MM/

Y YYY] 

2 21 

Crcompens

ati on 

disburseme

nt pending 

Land 

Acquisiti

on 

Resolv

e d 

[CALANa 

m e] 

[Chaina

g e] 

2.4 

km 

1. 

Escalated 

to chief 

secretary 

level 

through 

DO from 

Chairman

/ 

Secretary

, dated 

[DD/MM/

YY YY] 

 [DD/MM/

Y YYY] 

3 Slow 

progressby 

concession

air e 

Concessi

on ai re 

Issue 

New 

Issu e 

[Concess 

. 

Name] 

[Chaina

g e] 

57 

km 

None Project 

Director 

to call 

higher 

ups of 

concessi

on ai re 

[DD/MM/

Y YYY] 

3.2. Obligations as per Contract 

4. Physical Progress 
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Component %Weighta 

ge 

Physical Progress(Duri 

ng Current Month) 

Physical 

Progress 

(Cumulati ve, 

Upto Current 

Month ) 

Road Works 35.00% 5% 15.0% 

Major Bridge works and ROB / 

RUB 

40.00% 1.20% 26.2% 

Structures 21.00% 0.00% 0.8% 

Other Works 4.00% 0.00% 0.0% 

Physical Progress 2% 42.0% 

4.1. Detailed Scope of Work & Physical Progress by Component 

Component 
Cost 

Weightag 

ein 

Project 

(%) 

Item 

Description 
Cost 

Weightag 

e in 

Componen 

t(%) 

Planned 

in 

Scope 

(As per 

Scope 

of 

Work) 

Progress 

till 

Date 

%Physica 

l 

Progress 

Value of 

Physical 

Progress 

(7X4) 

1 2 3 4 5 6 7 8 

1. Road 

works 

including 

culverts, 

minor 

bridges, 

underpasses, 

overpasses, 

approaches 

to ROB/RUB/ 

Major 

Bridges/ 

Structures 

(but 

excluding 

service 

roads) 

35.00% 1. C&G 5.00% 80 km 45 km 56% 2.8% 

2. 

Embankment 

5.00% 80 km 40 km 50% 2.5% 

3. Sub Grade 5.00% 80 km 35 km 44% 2.2% 

4. GSB 5.00% 80 km 33 km 41% 2.1% 

5. WMM 5.00% 80 km 30 km 38% 1.9% 

6. DBM 5.00% 80 km 28 km 35% 1.8% 

7. BC 5.00% 80 km 27 km 34% 1.7% 

40.00% 1. Major 10.00% 6 No 6 No 100% 10.0% 
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2. Major 

Bridge works 

and 

ROB/RUB 

Bridges 

2. Minor 

Bridges 

5.00% 23 No 21 No 91% 4.6% 

3. Flyovers 5.00% 2 No 0 0% 0.0% 

4. ROB 5.00% 228 No 121 No 53% 2.7% 

5. VUP 5.00% 11 No 6 No 55% 2.7% 

6. PUP 5.00% 15 No 6 No 40% 2.0% 

7. RUB 5.00% 136 No 114 No 84% 4.2% 

3. Structures 

(elevated 

sections, 

reinforced 

earth) 

21.00% 1. 

Foundation 

5.00% 35 km 2.2 km 6% 0.2% 

2. Sub-

structure 

5.00% 35 km 2.1 km 6% 0.2% 

3. Super-

structure 

5.00% 35 km 2.1 km 6% 0.2% 

4. Reinforced 

Earth Wall 

6.00% 35 km 2.1 km 6% 0.2% 

4. 

Other 

Works 

4.00% 1. Toll Plaza 4.00% 4 No 0 0% 0.0% 

GRAND 

TOTAL 

  100%    42.0% 

4.2. Details of verification of Source of material received at yard/Plant/ site 

Material Quantity received at 

Project Site 

Approved quantity and 

source of material 

Quantity received from 

the approved source 

1. Earth   

3. Cement   

4. Steel   

5. Bitumen   

6. Admixtures   

7. Bearings   

8. Other materials i)ii) 

iii) 

  

5. Land Acquisition and Clearance 

5.1. LA Summary 

Descriptio n 
Total 

Required 

Total in possession 

at start (ha) 

Total to be 

acquired 
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(ha) (ha) 

Existing ROW 135.00 135.00 0.00 

Pvt. Land To be Acquired 240.00 0.000 240.00 

Public Land To be 

Transferred 

52.00 50.35 1.65 

Grand Total 427 185 242 

5.2. LA Detail by CALA 

CALA Total 

Land 

left 

to be 

Acqui

red 

(Ha) 

3H 

Pen

d- 

ing 

(ha

) 

3H 

Do

ne 

(ha

) 

3G 

Pend

ing 

(ha) 

3G 

DO

ne 

(ha

) 

3DPe

nd 

ing 

(ha) 

3D

D 

o 

ne

(h 

a 

) 

3APe

ndi 

ng(H

a 

) 

3Ado

ne 

(h a) 

Amo

un t 

Awa

rde 

d 

(Cro

re 

Rs.) 

Amou

nt 

Depos

ite 

d(Cro

re 

Rs.) 

Amount 

Disburs

e dby 

CALA(C

rore 

Rs.) 

Pend

in g 

Amo

unt 

(Cror

e 

Rs.) 

CALA

1] 
150 15 15 15 135 0 150 0 150 396 370 327 43 

[CALA

2 

] 

67 0 0 0 67 0 67 0 67 132 132 120 23 

[CAL

A3] 
23 23 23 23 0 14 9 0 23 0 0 0 0 

Gran

d 

Total 

240 38 2

0 

2 

38 20 

2 

14 226 0 240 528 502 447 66 

5.3. LA Detail by Village for each CALACALA 1 

 

5.4. Manpower details of CALA 

CALA Provided 

by<Agen

cy 

Amin

s 

/ 

Surv

Patwar

is 

/Villag

Reve

nu e 

Inspe

ct 

Tehsil

da rs/ 

Dep. 

Tehsil

Cler

ks 

 

Saha

Accoun

ta 

nts 

Comp

u ter 

oper

Peo

ns 

Chai

n 

ma

n 

Tot

a 

l 
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>/ State 

Govt 

ey 

ors 

e 

accou

nt ant 

ors/ 

Kanu

ng 

o 

da rs y 

aks 

at ors 

[CALA

1] 

<Agency> 
4 1 0 0 3 0 3 1 0 12 

[CALA

1] 

State 

Govt 

2 0 2 0 0 0 1 0 0 5 

[CALA

2] 

<Agency 

> 

          

[CALA

2] 

State 

Govt 

          

Gra

nd 

Tot

al 

           

5.5. Clearances Summary 

Environment 

Proposal Description Status 
Length 

Impacted 
Current 

Stage 

Issues/ Comments 

Approval of construction in 

coastal zone 

Obtaine 

d 

Nil Completed  

Forest Land 

Proposal Description Status 
Length 

Impacted 
Current 

Stage 

Issues/ Comments 

Diversion of Xx ha 

([Chainage]) 

Pending [Lengthin 

km] 

Completed Stage 1 clearance 

pending 

Diversion of Xx Ha. 

([Chainage]) 

Obtaine 

d 

Nil Ongoing  

Wildlife 

Proposal Description Status 
Length 

Impacted 
Current 

Stage 

Issues/ Comments 
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Diversion of Xx Ha. of 

forest land 

Pending [Length in 

km] 

Ongoing Queries sent to MoEF 

by RO, compliance 

pending 

TreeCutting 

Proposal Description Status Length 

Impacted 

Current 

Stage 

Issues/ Comments 

N.A. N.A. N.A. N.A. N.A. 

Railway (ROBs/RUBs) 

Proposal Description Status Length 

Impacted 

Current 

Stage 

Issues/ Comments 

[GAD Number] Proposal 

Submitted, 

Approval 

pending 

[Chainage] Uploaded on 

portal on 

[DD/MM/YYY 

Y] 

N.A. 

5.6. Status of utilities shifting 

Utilit 

y 

Categ 

o ry 

N

a 

m 

e 

Stat

u s 

Leng 

t h 

affe

c t 

ed 

Depar t 

ment 

Date 

of 

reques

t by 

Author

i ty for 

estima

t e 

Date 

when 

Estimat 

e was 

Receiv

e d 

from 

concer

n ed 

dept. 

Date of 

Appro 

val by 

Author 

it yRO/ 

HQ 

Date 

of 

Depo

s it of 

super

- 

visio

n 

charg 

e 

Pro

g re 

ss 

ofP

h ys 

ical 

Shif

t i 

ng 

Date 

of 

Certifi

c at 

ion 

from 

Agenc

y for 

Compl

e tion 

Esti 

ma 

te 

Am

o 

un 

t 

Issue 

/ 

Com

m e 

nts 

Wate 

r 

 Esti

m a 

te 

Appr 

oved 

[Len

g t h 

inkm

] 

[DEPA 

RTMEN

T] 

[DD/M

M 

/ 

YYYY] 

[DD/MM

/ YYYY] 

[DD/M/ 

YYYY] 

[DD/

M M/ 

YYYY] 

Not 

star

t ed 

TBD   

Elect

ri c 

ity 

 Esti

m a 

te 

Appr 

oved 

[Len

g t h 

inkm

] 

[DEPA 

RTMEN

T] 

[DD/M

M 

/ 

YYYY] 

[DD/MM

/ YYYY] 

[DD/MM

/ YYYY] 

[DD/

M M/ 

YYYY] 

Not 

star

t ed 

TBD   

Other 

s 

 Esti

m a 

[Len

g t h 

[DEPA 

RTMEN

[DD/M

M 

[DD/MM

/ YYYY] 

[DD/MM

/ 

[DD/

M 

 TBD   
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te 

Appr 

o 

ved 

inkm

] 

T] /YYYY] 
YYYY] 

M/ 

YYYY] 
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6. Change of Scope 

S No. Proposal 

Details 

Date of 

first 

submission to 

AE 

Current Status 
COS 

Amount 

ed/ Actual 

Date of 

Approval 

1 Construction of 

[Flyover Name] 

at [Chainage] 

[DD/MM/YYYY] 
Approved in principle 

by Authority. 

Detailed quantities in 

proper order yet to be 

submitted 

[+/- 

Amount] 

[DD/MM/YYYY] 

2 
Nallah 

diversion 

through box 

culvert 

at[Chainage] 

[DD/MM/YYYY] Clarifications to be 

submitted by 

Concessionaire , 

expected 

date[DD/MM/YYYY] 

[+/- 

Amount] 

[DD/MM/YYYY] 

1. Mobilization of Resources: - All contractor equipment should be mandatorily 

fitted with GPS and the tracking of the same shall be maintained by the AE and 

submitted as part of the MPR. Vehicles without evidence of GPS history shall not be 

accepted as part of machinery deployment of the Contractor by the AE. The details of 

Mobilization of resource shall be submitted in the following format 
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Equipme

nt 

Name 

Ma 
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Mo

d 
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Age 

of 

Equip

m ent 

Details 

of 

owners

hi 

p/Hirin

g 

Plann

ed / 

Requir

e d 

Quanti

t 

y 

Actu

al 

Quant

it y 

Deplo

y ed 

Durin

g the 

Mont

h 

Reason(s

) for 

Under/O

ve r 

Mobilizat

io n 

Expect

e 

dDelay 

due to 

Under- 

Mobiliz

at ion 

Remar

k s 

 
Excavator

/ Poclain 

     5     

 
Paver 

     
2 

    

 
Transit 

Meter 

     
0 

    

 
Plate 

Compactor

s 

     0     
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[ADD 

OTHERS] 

          

 

2. Financial Progress Details (for PPP projects) 

2.1. Pen Picture - Escrow 

TPC (Cr) Cumulative 

inflowto 

Escrow till 

previous 

month (Cr) 

Cumulative 

outflowfrom 

Escrow till 

previous 

month(Cr) 

Inflow to 

Escrow during 

the month(Cr) 

Outflow from 

Escrow during 

themonth(Cr) 

1,206 1,033 900 30 35 

Are the Escrow withdrawals in accordance with the order of withdrawal as specified in 

the Concession Agreement? 

Tick as applicable 

If not, details to be provided below: 

2.2. Escrow details 

TPC (Cr) Cumulativ 

eexp. till 

date(Cr) 

Escrow 

Plan till 

date- 

Debt 

(BOT)(Cr) 

Escrow 

Plan till 

date- 

Equity 

(BOT)(Cr) 

Escrow 

Plan till 

date- 

VGF 

(BOT) 

(Cr) 

Escrow 

Actual 

till 

date- 

Debt 

(BOT) 

(Cr) 

Escrow 

Actual till 

date- 

Equity(BOT) 

(Cr) 

Escrow 

Actual 

till 

date- 

VGF 

(BOT) 

(Cr) 

1,206 1,033 900 306 - 769 264 - 

3. Summary of quality control tests 

3.1. Tests witnessed by IE/ AE 

Descriptio 

n 

Frequen

c y of 

tests 

Un

i 

t 

Total test up 

toPrevious 

Month 

Total test in 

This 

Month 

Cumulative No. 

oftests 

Rema

r 

ks 

No. Qty. Conduct Pa Fa Conduct Pa Fa Conduct Pa Fa
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s e d s 

s 

i 

l 

e d s 

s 

i 

l 

e d s 

s 

i 

l 

Sub grade 

Procter 

test 

1 150 m3 0 0 0 0 0 0 0 0 0  

  0            

Atterberg 

Limits 

1 1500 m3 0 0 0 0 0 0 0 0 0  

Free Swell 

Index 

1 1500 m3 0 0 0 0 0 0 0 0 0  

Grain Size 

Analysis 

1 1500 m3 0 0 0 0 0 0 0 0 0  

C.B.R 1 3000 m3 0 0 0 0 0 0 0 0 0  

Granular Sub Base 

Gradation 1 200 m3 151 151 0 5 5 0 156 156 0  

Atterberg 

Limits 

1 200 m3 151 136 15 5 5 0 151 136 15  

Procter test 1 1500 m3 0 0 0 0 0 0 0 0 0  

Wet Mix 

Macadam 

             

Filter 

material 

             

Concrete              

Cement              

Water              

Prim e 

Coat 

             

Tack coat              

Dense 

Bituminous 

Macadam 

             

Bitumino

us s 

Concrete 

             

Bitumen 

test 

             

DLC              

Steel              

3.2. Tests conducted by IE / AE 
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<Quality inspection test results to be reported in a table similar to the table 

provided inprevious section> 

4. Monitoring of maintenance obligations during construction phase 

4.1. Critical issues and action log 
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1 Drying 

up of 

plants 

on 

median 

Ongoing Concessionaire 325+200 

to 

327+800 

2.6 Irregular 

watering 

Replacement 

of plants and 

daily 

watering 

NA 

2 Large 

potholes 

New Concessionaire 387+300 

LHS 

0.1 None Filling of 

potholes 

<DD/M 

M> 

4.2. Summary of repair work 

SNo Description Unit Total 

Work 

doneupto 

previous 

month 

Work 

done 

during 

reporting 

month 

Balance Remarks 

1 Carriageway and paved shoulders 

(a) Pot Holes Sqm 42 - - 42  

(b) Roughness value 

exceeding 2,500mm 

mm      

(c ) Cracking in more 

than 5% of road 

surface 

Sqm 7179 - - 7179  

(d) Rutting exceeding 

10mm in more than 

2% of road surface 

Sqm 5 - - 5  

(e) Bleeding/Skiding Sqm      
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SNo Description Unit Total 

Work 

doneupto 

previous 

month 

Work 

done 

during 

reporting 

month 

Balance Remarks 

(f) Ravelling Sqm      

(g) Damage to pavement 

edges exceeding 

10cm 

m      

2 Hard/Earth Shoulders 

(a) Rain cuts/ gullies in 

slope 

Cum 650 25 - 625  

(b) Edge drop at 

shoulders exceeding 

40 mm 

m      

3 Drains and culverts 

(a) Cleaning of Culvert Nos 1 - - 1  

(b) Damage to or silting 

of culverts 

      

(c) Silting of drains in 

urban/semi urban 

areas 

      

4 Road furniture 

(a) Sign Boards Nos 456 - - 456  

(b) Kilometer Stones       

(c ) Metal Beam Crash 

Barrier 

      

(d) Bus Shelters Nos 72 4 - 68  

(e) Junction signs Nos 26 8 - 18  

(f) Median Grills Rmt 894 - - 894  

(g) Studs Nos 5328 - - 5328  

(h) Delinators Nos 8236 - - 8236  

(i) Road Marking Sqm 1899 - - 1899  

(j) Kerb Painting Sqm 4575 - - 4575  

(k) Guard Posts Nos 3657 - - 3657  
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SNo Description Unit Total 

Work 

doneupto 

previous 

month 

Work 

done 

during 

reporting 

month 

Balance Remarks 

5 Street lighting and telecom (ATMS) 

(a) Street lights Nos      

(b) Telecom Nos      

6 Trees and plantation 

(a) Removal of 

vegetation affecting 

sight line and road 

structures 

Ha 77.42 - 3.57 73.85  

(b) Replacement of trees 

and bushes 

Nos 15072 - - 15072  

7 Buildings and bridges 

(a) Rest areas       

(b) Toll plazas       

(c ) Bridges       

4.3. Status of damages 

SNo Period Amount of damages (Rs) 

1 Upto June 2016  

2 Jul 2016  

3 Aug 2016  

4 Sep 2016  

 Total  

5. Safety features 

5.1. Pen picture of safety features 

Details to be provided after assessment of the site requirement vis-à-vis provisions in 

the Concession Agreement: 
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Location of 

Black 

Spots 

Suggested Remedial 

Measures within 

provisions of 

Concession 

Agreement 

Additional 

Remedial 

Measures (if any) 

Financial implications 

of additional 

Remedial Measures 

for Authority(Cr.) 

    

    

    

    

5.2. Accident Report 
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u 

                    

                    

Mapping of report fields to responses 

A 1. Urban 2. Rural 

B 
1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. 

Right turn Collision 6. Left turn Collision 7. Veered Out off The Road 8. Hit 

Pedestrian 9. Unknown/Hit & Ran Away 

C 1. Fatal 2. Major injury 3. Minor injury 

D 
1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong 

side 5. Mechanical Problem 6. Drowsiness/Not Applicable 7. Fault of Driver 

E 1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown 

F 1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip 

G 
1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. 

Junction with more than 6. Round about 
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H 
1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong 

Wind 7. Dust Storm 8. Cold 9. Hot 

I 1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years 

J 1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others 

K 
1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. 

Heavy Truck 7. Tractor 8. Bicycle 9. Cycle Rickshaw 10. Hand Drawn Cart 

11. Animal Drawn Cart 

6. Annexures 

Annex 1. Detailed List of Physical Components as per Schedule G 

Component Physical Item 

 A- Widening and strengthening of existing road 

(1) Earthwork up to top of the sub-grade 

(2) Granular work (sub- base, base, shoulders) 

(a) GSB 

(b) WMM 

(3) Shoulders 

(4) Bituminous work 

(a) DBM 

Road works 

including culverts, 

minor bridges, 

underpasses, 

overpasses, 

approaches to 

ROB/RUB/ Major 

Bridges/ 

Structures(but 

excluding service 

roads) 

(b) BC 

(5) Rigid Pavement 

Concrete work 

(6) Widening and repair of culverts 

(7) Widening and repair of minor bridges 

B- New realignment/bypass 

(1) Earthwork up to top of the sub-grade 

(2) Granular work (sub- base, base, shoulders) 

(a) GSB 

(b) WMM 

(3) Shoulders 

(4) Bituminous work 

(a) DBM 

(b) BC 

(5) Rigid Pavement 

Concrete work 

C-New culverts, minor bridges, underpasses, overpasses on 

existing road, realignments, bypasses: 

(1) Culverts 
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Component Physical Item 

(2) Minor bridges 

(a) Foundation 

(b) Sub-structure 

(c) Super-structure (including crash barriers etc. complete) 

(3) Cattle/Pedestrian underpasses 

(a) Foundation 

(b) Sub-structure 

(c) Super-structure (including crash barriers etc. complete) 

(4) Pedestrian overpasses 

(a) Foundation 

(b) Sub-structure 

(c) Super-structure (including crash barriers etc. complete) 

(5) Grade separated structures 

(a) Underpasses 

 (i) Foundation 

(ii) Sub-structure 

(iii) Super-structure (including crash barriers etc.complete) 

(b) Overpass 

(i) Foundation 

(ii) Sub-structure 

(iii) Super-structure (including crash barriers etc. complete) 

(c) Flyover 

(i) Foundation 

(ii) Sub-structure 

(iii) Super-structure (including crash barriers etc. 

complete) 

(d) Foot over Bridge 

 A- Widening and repairs of Major Bridges 

(1) Foundation 

(a) Open Foundation 

(b) Pile Foundation/Well Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. complete) 

B- Widening and repair of 

(a) ROB 

(1) Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. complete) 
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Component Physical Item 

(b) RUB 

(1) Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. complete) 

C- New Major Bridges 

(1) Foundation 

(a) Open Foundation 

MajorBridge works 

and ROB/RUB 

(b) Pile Foundation/Well Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. 

complete) 

D- New rail-road bridges 

(a) ROB 

(1) Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. 

complete) 

(b) RUB 

(1) Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. 

complete) 

Structures 

(elevatedsections, 

reinforced 

earth) 

(1) Foundation 

(2) Sub-structure 

(3) Super-structure (including crash barriers etc. complete) 

 (4) Reinforced Earth Wall (includes Approaches of ROB, 

Underpasses, Overpasses, Flyover etc. 

Other Works (i) Service roads/ Slip Roads 

(ii) Toll Plaza 

(iii) Road side drains 

(iv) Road signs, markings, km stones, safety devices, …. 

(a)Road signs, markings, km stones, …. 

(b) Concrete Crash Barrier/ W-Beam Crash Barrier in 

Road work 

(v) Project facilities 

(a) Bus bays 

(b) Truck lay-byes 

(c) Rest areas 
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Component Physical Item 

(vi) Repairs to bridges/structures 

(vii) Road side plantation 

(viii) Protection works 

(a) Boulder Pitching on slopes 

(b) Toe/Retaining wall 

(ix) Tunnel 

 (a) Excavation 

(b) Construction of support systemincluding rock bolting, 

lining etc. 

(c) On complete completion of tunnel 

(x) Miscellaneous 

* The above list is illustrative and may require modification as per the actual scope of 

the work 

Annex 2. Onwards 

IE / AE should include comments, status update, data points and reports in following 

annexures which have not been included elsewhere in the main report. Such reports 

may include but not limited to: 

• Review status of drawings/ design reports 

• Review status of other documents 

• Minutes of review meeting 

• Detailed Inspection report of project highway 

• Correspondence details 

• Weather report 

• Organizational chart of Concessionaire / Contractor and IE / AE 

• List of lab equipment 

• Details of user complaints 

• Project photographs 
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ANNEXURE-VI - FORMAT FOR MONTHLY PROGRESS REPORT DURING O&M PHASE 

 

 

 

 

 

 

 

 

 

 

Consultancy services for Authority’s Engineer for supervision of Construction of 

Intermediate Lane of Pango to Jorging Road from Design Km 40+000 to Design Km 82+060 

section of frontier Highway (NH-913) (Design Length: 42.06 Km, Package-II, Greenfield 

Alignment) in the State of Arunachal Pradesh on EPC mode. 

 
[NAME & LOGO OF IMPLEMENTING AGENCY] 

[PROJECT NAME (O&M)] 
Authority Engineer 

[NAME OF CONSULTING FIRM] 

MONTHLY STATUS REPORT NO. [XX] 

FOR THE MONTH OF: [MONTH], [YEAR] 

 

Table of content 

Contents 

Page Nos. 

1 Executive 

Summary....................................................................... 

1.1 Overall road condition 

1.2 Key reporting metrics 

1.3 Key maintenance activities undertaken 

1.4 Pending issues 
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1.5 Recommended actions by Authority Engineer 

1.6 Strip Plan for maintenance 

2 Project 

Overview........................................................................

........ 

2.1 Key project details 

2.2 Location Map 

2.3 Key plan 

2.4 RoW availability 

2.5 Summary of project features 

3 Critical Issues and Action 

taken......................................................... 

3.1 Issue and action log 

3.2 Summary of items (Cumulative Observations/ Deficiencies) 

3.3 Obligations as per contract 

3.4 Major maintenance and Inspection schedule 

4 Inspection 

Report.................................................................... 

4.1 Summary of NCR issued 

4.2 Equipment based inspection report 

5 Monitoring of ETC 

lanes......................................................... 

5.1 Monthly ETC Report 

5.2 On-ground infrastructure report 

5.3 On-ground ETC operations and SLA adherence 

6 Status of Damages for breach of maintenance activities 

6.1 Damages for non completion of project facilities 

6.2 Damages for breach of maintenance activities 



 

 

Page 197 of 414  Subodh 

6.3 Damages for non completion of major maintenance/ periodic 

overlay 

7 Change of Scope proposals 

8 Status of pending 

disputes.......................................................... 

9 Reports.......................................................................

.......................... 

10 Monthly Toll Collection Report (Applicable only if project 

highway is tolled) 

10.1 Accident Report 

10.2 Details of complaints 

10.3 Encroachment list 

10.4 Lane Closure Report 

11 Annexures 
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1. Executive Summary 

1.1. Overall road condition 

Road condition LHS RHS 

Satisfactory road condition 40 km 20 km 

Poor road condition 50 km 70 km 

Total length of project 90 km 90 km 

1.2. Key reporting metrics 

Key metrics Value/Amoun t 

No of pending NCRs 35 

Damages amount recommended on Concessionaire (Rs Cr) Rs 5.9 Cr 

No of pending Change of Scope proposals 2 

No of pending disputes 2 

Monthly toll collection (Rs Cr) If(appclialbe) Rs 3.8 Cr 

No of accidents 12 

No of encroachments 47 

1.3. Key maintenance activities undertaken 

Asset Maintenance activities undertaken 

Pavement 
• Concessionaire has commenced the work for renewal and repair 

of pavement on the project highway w.e.f 14th September 2016 

Shoulder  

Drainage • Cleaning of drainage in built up areas n progress 

Median  

Road furniture 
• Concessionaire has taken up repairs and maintenance of MBCB 

and electric poles, etc on issuance of NCPs from Authority 

Engineer 

Bridges  

Buildings • As per provisions of CA and policy decided by MoRTH/<Agency>, 

2 ETC lanes at each toll plaza have been operationalised w.e.f. 

25th September 2016. The connectivity of ETC lanes with Central 

Clearing House (CCH) has been achieved 

and presently ETC lanes are operationalized in Hybrid Mode due 

to less number of tags purchased by highway users 
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Horticulture 
• Planting of new trees from Chainage 200+300 to 226+650 

• Trimming of plants which were causing obstruction to highway 

users 

1.4. Pending issues 

• Overlay on the entire stretch of project length of 252 km and 

service roads has not been taken up by Concessionaire yet since 

the date of completion of overlay is due in next 25 days 

• Over all progress is very slow regarding repair of potholes and 

rutting on Main Carriageway which is causing inconvenience to 

highway users and is also a concern from road safety point of 

view. 

• Street lighting in 

– Anantapur bypass completed on main carriageway and is 

energized but for service roads street lighting is pending 

on both sides 

– Kurnool bypass erection of poles only completed in main 

carriageway not yet energized till to date, but for service 

roads not started 

1.5. Recommended actions by Authority Engineer 

• In spite of the repeated requests, there is no material change in status of works 

pertaining to repairs/ rectifications of defects on the project highway. AE has 

recommended the damages of Rs 5.9 Cr on the Concessionaire on account of delay 

in repairs of defects in road and bridge works in terms of the provision of Clause 

15.8.1 of the Concession Agreement. Concessionaire shall be liable for imposition 

of further damages on similar lines till the date of completion 

• Concessionaire is requested to take at most care for completing the overlay before 

31.03.2017 since the existing road condition is getting deteriorated day by day 

causing much inconvenience to the traffic 

1.6. Strip Plan for maintenance 

Satisfactory road condition 

(Maintenance not required) 

 

Poor road condition (Maintenance 

 required) 
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Main report  

2. Project Overview 

2.1. Key project details 

Project Name  

NH no (New/Old)  

Mode of the Project  

No. of Lanes  

Length of the Project  

Total Project Cost  

Concessionaire/ Contractor  

Date of Award (LOA date)  

Appointed Date  

Commercial Operation Date (COD)  

Concession Period  

O&M Period  

Authority Engineer  

AE Agreement Date  

AE Mobilization Date  

AE Scheduled Completion Date  

AE EOT (Extension Of Time)  

2.2. Location Map 

 

2.3. Key plan 

 

2.4. RoW availability 

Width of RoW available on both sides of the highway 
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2.5. Summary of project features 

SNo Particular s Value 

1 No of flyovers 2 

2 Service Road 45 

3 ROBs 5 

4 ROB location (chainage) 261.975, 299.606, 

350.547, 
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396.135 & 420.302 

5 RUBs 0 

6 RUB location (chainage) NA 

7 No of Bypass 7 

8 Length of Bypass 43 

9 No of Major Bridges 7 

10 No of Minor Bridges 67 

11 No of Culvert 640 

12 No of VUP 16 

13 No of PUP/ Cattle Underpass 12 

14 No of Major Intersection/ Junction 22 

15 No of Toll Plaza 3 

16 Location of Toll Plaza (chainage)  

17 No of Truck Laybye 30 

18 No of Bus Bays 122 

19 No of Wayside Amenities 0 

20 Location of Wayside Amenities (chainage) NA 

3. Critical Issues and Action taken 

3.1. Issue and action log 
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1 Drying 

up of 

plants on 

median 

Ongoing Concession 

aire 

325+200to 

327+800 

2.6  

Irregular 

watering 

Replacement 

of plants 

and daily 

watering 

NA 

2 
Large 

potholes 
New 

Concession 

aire 

387+300 

LHS 

0.1 None Filling of 

potholes 

<DD/M 

M> 

3.2. Summary of items (Cumulative Observations/ Deficiencies) 

SNo Description Unit Total Work 

doneupto 

previous 

month 

Work 

done 

during 

reporting 

Balance Remarks 
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month 

1 Carriageway and paved shoulders 

(a) Pot Holes Sqm 42 - - 42  

(b) Roughness value 

exceeding 2,500mm 

mm      

(c ) Cracking in more 

than 5% of road 

surface 

Sqm 7179 - - 7179  

(d) Rutting exceeding 

10mm in more than 

2% of road surface 

Sqm 5 - - 5  

(e) Bleeding/Skiding Sqm      

(f) Ravelling Sqm      

(g) Damage to pavement 

edges exceeding 

10cm 

m      

2 Hard/Earth Shoulders 

(a) Rain cuts/ gullies in 

slope 

Cum 650 25 - 625  

(b) Edge drop at 

shoulders exceeding 

40 mm 

m      

3 Drains and culverts 

(a) Cleaning of Culvert Nos 1 - - 1  

(b) Damage to or silting 

of culverts 

      

(c) Silting of drains in 

urban/semi urban 

areas 

      

4 Road furniture 

(a) Sign Boards Nos 456 - - 456  

(b) Kilometer Stones       

(c ) Metal Beam Crash 

Barrier 

      

(d) Bus Shelters Nos 72 4 - 68  
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(e) Junction signs Nos 26 8 - 18  

(f) Median Grills Rmt 894 - - 894  

(g) Studs Nos 5328 - - 5328  

(h) Delinators Nos 8236 - - 8236  

(i) Road Marking Sqm 1899 - - 1899  

(j) Kerb Painting Sqm 4575 - - 4575  

(k) Guard Posts Nos 3657 - - 3657  

5 Street lighting and telecom (ATMS) 

(a) Street lights Nos      

(b) Telecom Nos      

6 Trees and plantation 

 (a) Removal of 

vegetation affecting 

sight line and road 

structures 

Ha 77.42 - 3.57 73.85  

(b) Replacement of trees 

and bushes 

Nos 15072 - - 15072  

7 Buildings and bridges 

(a) Rest areas       

(b) Toll plazas       

(c ) Bridges       

3.3. Obligations as per contract 

Please write a summary of contractual obligations of Concessionaire and non- 

compliances of critical obligations highlighting reasons for delay and stating pending 

actions 

• Critical obligations of Concessionaire as per contract 

• Non compliance of critical contractual obligations 

3.4. Major maintenance and Inspection schedule 

Item Responsibility Last completed 

on 

Due date 

Major maintenance Concessionaire [DD/MM/YY] [DD/MM/YY] 
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Bi
tu

m
in

ou
s 

Periodic overlay Concessionaire [DD/MM/YY] [DD/MM/YY] 

Pavement 

inspection using 

NSV 

Authority Engineer [DD/MM/YY] [DD/MM/YY] 

Roughness using 

Laser Profilometer 
Authority Engineer [DD/MM/YY] [DD/MM/YY] 

Pavement  strength 

using FWD 
Authority Engineer [DD/MM/YY] [DD/MM/YY] 

Bridge inspection 

using MBIU 
Authority Engineer [DD/MM/YY] [DD/MM/YY] 

Road sign 

inspection using 

Reflectometer 

Authority Engineer [DD/MM/YY] [DD/MM/YY] 

Other    

4. Inspection Report 

4.1. Summary of NCR issued 

SNo Highway 

asset 
Total NCR 

issuedtill 

previous 

month (A) 

NCR issued in 

reporting 

month(B) 

NCR closed 

in reporting 

month(C) 

Balance NCR 

(A+B-C) 

1 Pavement 48 12 25 35 

2 Shoulder 7 0 3 4 

3 Drainage     

4 Median     

5 Road 

furniture 

    

6 Bridges     

7 Buildings     

8 Horticulture     

9 [Other assets]     

 Total     

4.2. Equipment based inspection report 
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Pavement Surface Defects Roughness Pavement 
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M
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0.000 0.500 L1 2X10 20X35 2.5X1.2 4X12 25 1.4  4.23 7110 34 14 

0.500 1.000 L1 3X5 10X15 1.5X0.8 3X10 24 1.8  2.68 7430 36 15 

1.000 1.500 L1            

Report of equipment based inspection needs be provided as an Annexure to monthly 

report as per the defined frequency. Following documents/media to be submitted for 

equipment based inspection. 

• Video footage of all cameras installed on Network Survey Vehicle- ROW cameras 

and pavement camera 

• Network Survey Vehicle report capturing dimensions of 

following key metrics of pavement 

– Cracks 

– Potholes 

– Raveling 

– Bleeding 

– Rutting 

– Texture depth 

– Skid resistance 

– Roughness (IRI) 

• Falling Weight Deflectometer (FWD) report capturing following key 

metrics of pavement strength 

– Deflection Bowl (Transient Deflections at seven different 

points) 

– Corrected Elastic Modulus Bituminous E1 

– Corrected Elastic Modulus Granular E2 

– Corrected Elastic Modulus Subgrade E3 
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– Subgrade CBR 

– Bituminous layer coefficient A1 

– Base layer coefficient A2 

– Granular base layer coefficient A3 

–  

– Modified structural number 

• Mobile Bridge Inspection Report (MBIU) capturing following key 

metrics of bridges 

– Condition Approach 

– Condition Signs 

– Condition Debris 

– Condition Joint 

– Condition Deck 

– Condition Rails 

– Condition Protect 

– Condition Stream 

– Condition Superstructure 

– Condition Piers 

– Condition Abutment 

• Retro reflectometer report capturing following key metrics of road 

furniture 

– Coefficient of retroreflected luminance RA (night time 

retroreflection) of road traffic signs 

5. Monitoring of ETC lanes 

5.1. Monthly ETC Report 

TYPE OF 

VEHICLE 

For 

Corresponding 

month of 

previous year 

 For Previous 

Month 

For Current Month 

 No of Fee No of Fee Fee No of Fee 
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vehicle

s 

Collecte

d 

vehicle

s 

Collected per 

vehicl

e 

vehicle

s 

Collected 

A Car Tota

l 

3845 384500 4659 465,900.00 100 4289 428,900.00 

B LCV Tota

l 

1521 243360 1312 209,920.00 160 1399 223,840.00 

C Bus Total 2404 793386 2284 765,207.00 201 2349 786,915.00 

D Truck Total 1603 528924 1523 510,138.00 134 1566 524,610.00 

E 3 

Axle 

Total 18990 6836400 16310 5,953,150.00 365 15127 5,521,355.00 

F MAV Total 16119 8381880 21111 11,188,830.0

0 

530 18790 9,958,700.00 

G 
Ove

r 

Size 

Total 1 630 27 17,280.00 640 36 23,040.00 

 Total for 

the Month 
49844 18,050,6

1 

52963 19,898,834 
 

49016 18,265,66

1 

  8     

5.2. On-ground infrastructure report 

Total number of plaza lanes = Total number of dedicated ETC lanes =Total number of 

hybrid lanes = 

SNo Description Tota 

l 

unit 

s 

Units 

working 

Units 

damaged 

/ 

missing 

Equipment 

owner/ 

provider 

Equipment as 

per 

specifications 

(Y/N) 

Remark 

s 

1 Hardware 

(a) Over-head 

transceiver 

4 3 1 ABC Co. Y  

 

(b) 

Hand-held reader       

(c 

) 

Lane controller       

(d) AVC       

(e) Camera       
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(f) Weigh-in-motion       

(g) Static weigh bridge       

(h) Any other items       

2 Softwares 

(a) Software – Lane/ 

Plaza level 

      

(b) TMS       

(c) Any other items       

5.3. On-ground ETC operations and SLA adherence 

Lane Average 

queue 

length 

during 

peaktime 

Average 

queue 

length 

during 

nonpeak 

time 

Average 

Transactio 

ntime 

(cash) 

Average 

transaction 

time 

(RFID) 

Average 

transactio 

ntime 

(cards) 

Average 

transactio 

ntime 

(wallet) 

Average 

transctio 

ntime 

(others) 

Lane 1 10 

vehicles 

5 

vehicles 

15 

seconds 

10 seconds 20 

seconds 

25 

seconds 

UPI – 20 

seconds 

Lane 2        

Lane 3        

• Average system uptime = 80% 

• Transactions uploaded (as per SLA) = 80% 

• Blacklists uploaded (as per SLA) = 50% 

• Blacklists downloaded (as per SLA) = 85% 

6. Status of Damages for breach of maintenance activities 

6.1. Damages for non-completion of project facilities 

SNo Period Amount of damages (Rs) 

1 Upto June 2016 15,00,35,000 

2 Jul 2016 2,00,88,000 

3 Aug 2016 2,00,88,000 

4 Sep 2016 1,94,40,000 

 Total 20,96,51,000 

Supporting Calculations for damages for Sep 2016 

• No of days in Sep = 30 

• Performance security is Rs 64,80,00,000 
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• As per CA Clause 12.3.2 damages payable is 0.1% of performance security per day 

= Rs 6,48,000 

• Total damages payable = 30 X 6,48,000 = Rs 1,94,40,000 

6.2. Damages for breach of maintenance activities 

SNo Period Amount of damages (Rs) 

1 Upto June 2016 1,00,35,000 

2 Jul 2016 6.63,196 

3 Aug 2016 6,63,196 

4 Sep 2016 52,22,444 

 Total 1,65,83,836 

Supporting Calculations for damages for reporting month 
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6.3. Damages for non-completion of major maintenance/ periodic overlay 

SNo Period Amount of damages (Rs) 

1 June 2016 6,48,000 

2 Jul 2016 2,00,88,000 

3 Aug 2016 2,00,88,000 

4 Sep 2016 1,94,40,000 

 Total 6,02,64,000 

Supporting Calculations for damages for Sep 2016 

• No of days in Sep = 30 

• Performance security is Rs 64,80,00,000 

• As per CA Clause 12.3.2 damages payable is 0.1% of performance security per day 

= Rs 6,48,000 

• Total damages payable = 30 X 6,48,000 = Rs 1,94,40,000 

7. Change of Scope proposals 

SN 
Proposal Date of first Current status COS Expected/ 
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o Details submission 

to AE 

Amount Actual date 

of approval 

1 Construction of 

[Flyover 

Name]at 

[Chainage] 

[DD/MM/YYY 

Y] 
Approved in 

principle by 

Authority. Detailed 

quantities in proper 

order yet to be 

submitted 

[+/-

Amount] 

[DD/MM/YYY 

Y] 

2 Nallah diversion 

through box 

culvert at 

[Chainage] 

[DD/MM/YYY 

Y ] 
Clarifications to be 

submitted by 

Concessionaire, 

expected date 

[DD/MM/YYYY] 

[+/-

Amount] 

[DD/MM/YYY 

Y] 

8. Status of pending disputes 

S 

No 

Dispute 

Details 

Date of first 

submission 

toAE 

Suggested resolution 

by AE 

Dispute 

Amount (if 

applicable) 

Current 

stage 

1 Increased 

tollable length 

to be 

applicable in 

toll fee 

calculations 

[DD/MM/YYYY] No merit in increasing 

tollable length hence 

no action required by 

<Agency> 

NA SAROD 

2 Filling stations 

energized 

without 

obtaining NOC 

from ministry 

[DD/MM/YYYY] <Agency>to consider 

the Concessionaire's 

request for 

intervention and 

assistance 

[+/- 

Amount] 
B/w 

Concession 

aire and 

<Agency> 

9. Reports 

9.1. Monthly Toll Collection Report (Applicable only if project highway is tolled) 

TYPE OF 

VEHICLE 

For 

Corresponding 

month of 

previous year 

For Previous 

Month 

For Current Month 

 
No of 

vehicle

Fee 

Collecte

No of 

vehicle

Fee 

Collected 

Fee 

per 
No of 

vehicle

Fee 

Collected 
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s d s vehicl

e 

s 

A Car Single 3845 384500 4659 465,900.00 100 4289 428,900.00 

Retur

n 

1506 218370 1972 295,800.00 150 1758 263,700.00 

Local 769 38450 979 48,950.00 50 1029 51,450.00 

B LCV Single 1521 243360 1312 209,920.00 160 1399 223,840.00 

Retur

n 

134 31490 162 38,880.00 240 132 31,680.00 

Local 1683 134640 1838 147,040.00 80 1461 116,880.00 

C Bus Single 2404 793386 2284 765,207.00 201 2349 786,915.00 

Retur

n 

359 177903 173 87,567.00 303 203 102,717.00 

Local 277 45738 205 34,782.00 102 318 54,060.00 

 Truc

k 

Single 1603 528924 1523 510,138.00 134 1566 524,610.00 

Retur

n 

240 118602 116 58,378.00 202 136 68,478.00 

Local 185 30492 136 23,188.00 68 212 36,040.00 

E 3 

Axle 

Single 18990 6836400 16310 5,953,150.00 365 15127 5,521,355.0

0 

Retur

n 

131 70740 34 18,700.00 550 37 20,350.00 

Local 69 12420 84 15,540.00 185 131 24,235.00 

F MAV Single 16119 8381880 21111 11,188,830.0

0 

530 18790 9,958,700.0

0 

Retur

n 

2 1550 20 15,800.00 790 35 27,650.00 

Local 6 1560 18 4,770.00 265 8 2,120.00 

G Over 

Size 

Single 1 630 27 17,280.00 640 36 23,040.00 

Retur

n 

 0 0 - 965  - 

Local  0 0 - 320  - 

 Total for 

the 

Month 

49844 18,050,6

1 

8 

52963 19,898,834 
 

49016 18,265,66 

1 
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9.2 Accident Report 
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Mapping of report fields to responses 

A 1. Urban 2. Rural 

B 1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. 

Right turn Collision 

6. Left turn Collision 7. Veered Out off The Road 8. Hit Pedestrian 9. 

Unknown/Hit & Ran Away 

C 1. Fatal 2. Major injury 3. Minor injury 

D 1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong 

side 5. Mechanical Problem 6. Drowsiness/Not Applicable 7. Fault of Driver 

E 1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown 

F 1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip 

G 1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. 

Junction with more than 6. Round about Junction 

H 1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong 

Wind 7. Dust Storm 8. 

Cold 9. Hot 



 

 

Page 214 of 414  Subodh 

I 1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years 

J 1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others 

K 1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. 

Heavy Truck 7. Tractor 

8. Bicycle 9. Cycle Rickshaw 10. Hand Drawn Cart 11. Animal Drawn Cart 

 

 

9.3. Details of complaints 

SNo 
Toll 

plaz 

a 

Complaint 

No 
Date 

Name of 

the 

person 

Contact 

details 

of 

person 

Details of 

complaint 

Compliance by 

the 

concessionaire 

1  81 8/9/2016 Mr. 

Shailendra 

Gurjar, 

LIG- 44,RSS 

mohalla, 

Shivaji 

Nagar, 

Bhopal 

(M.P.) 

 Mr. 

Shailendra 

Complaints 

regarding Pot 

holes on the 

Highway may 

cause 

accidents. 

Pot holes are 

repaired 

2  82 10/9/2016 Dr. Anil 

Diwakar, 

HIG 

Swarganga 

Complex 

Bus Stand 

Seoni 

(M.P.) 

 Dr. Diwakar 

complaints 

that presence 

of Animals 

and also Pot 

holes on road 

are 

obstructing 

the driving 

which may 

cause 

accidents. 

Animals are 

continuously 

driven out from 

the Road by the 

Highway 

Patrolling team 

and Pot holes 

are repaired. 
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3  83 11/9/2016 Maj. 

Sidharth, 

238 Fd 

wksp 

C/o- 56 

APO 

 Maj. Sidharth 

while 

travelling in 

personal car 

wants 

Exemption 

from Toll Fee 

on production 

of I.D. Card 

The Exemption 

under Indian 

Toll (Army and 

Air force) Act 

1901, to army 

personnel 

travelling in 

private vehicle 

may be given if 

on Govt. duty 

with requisite 

pass as 

specified in the 

Indian Toll 

(Army and Air 

Force Rules, 

1942) 

9.4. Encroachment list 
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1 
212+50

0 
LHS Kurnoo

l 

Kurnool 
Tempora

r y 

Tea 

stall 
New 7 5mX3.5

m 

Vijay 

Kumar 

Reddy 

2 
213+20 

0 
RHS Kurnoo

l 

Dinnedevar

a Padu 

Permane

n t 

Godo

w n 
Existin

g 

5 
10.5m 

X4m 
Buddan

a 

9.5. Lane Closure Report 

S.No Date Chainage 

(Km) 

Side Time of 

Closure 

Reasons for 

Lane Closure & 

Approval Details 

Remarks 

From To 
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1 
9/9/201 215+30 215+35 

RHS 1pm-4pm Patch work 
 

 6 0 0    

        

10. Annexures 

Annexure 1: Detailed visual inspection report of project highway 

Assets to be covered- Pavement, Shoulder, Drainage, Median, Bridges, Road 

furniture, Buildings, Horticulture, Service Road 

SNo NCP/ SNo Date of 

issue 

Description 

of defect 
Chainage Side AE Remarks 

1 311 15.08.2016 Potholes 311+200 LHS To be 

repaired 

2 312 15.08.2016 Cracking 311+500 RHS 
To be filled 

immediately 

3       

4       

Annexure 2 onwards: 

AE should include comments, status update, data points and reports in following 

annexures which have not been included elsewhere in the main report. Such reports 

may include but not limited to: 

• Minutes of review meeting 

• Correspondence details 

• Weather report 

• Organizational chart of Concessionaire and AE 

• Project photographs 

  



 

 

Page 217 of 414  Subodh 

 

 

 

Annexure VII-OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND 

FWDTESTING 

 

 

 

 

 

 

 

 

[NAME & LOGO OF IMPLEMENTING AGENCY] 

 

 

[PROJECT NAME] 

 

Authority Engineer 

[NAME OF CONSULTING FIRM] 

 

 

 

 

 

OUTPUT FROM NETWORK SURVEY VEHICLE AND FWD TESTING 
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2.6. Falling Weight Deflectometer (FWD) 183  

2.7. Falling Weight Deflectometer (FWD) Rigid   

Annexure VII: OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND FWDTESTING 

(SECTION 1: TESTING AT TIME OF COMPLETION, SECTION 2: FWD ATTRIBUTES - 

ANNUALLY, BALANCE PARAMETERS –BIANNUALLY AFTER CONSTRUCTION PHASE) 

In addition to the reports being submitted on equipment based inspection as specified 

in Section 4.2 of the Monthly Progress Report in the O&M phase, the Authority Engineer 

(AE) shall submit electronically in excel (.xls) format certain key parameters to the 

Project Director in the following format. 

Worksheets under Section 1 (‘Road inventory data’) shall be updated from surveys 

conducted only once at the time of completion testing. Worksheets under Section 2 

(‘Road condition data’) shall be updated from surveys carried out annually for FWD 

attributes and biannually for the remaining attributes. 

The fields to be updated in each of the worksheets are described below. Each 

description is followed by an example of data for a sample project. 

SECTION 1 - ROAD INVENTORY DATA 

Road inventory data consists of parameters which provide basic information about roads 

such as pavement type, number of lanes, topography, etc. These parameters are largely 

static in nature, and therefore a survey to update this dataset shall be conducted only 

once at the time of completion testing. The road inventory data shall be used to update 

specific worksheets listed below. 

1.1. Location Reference Post (LRP) Master 

The following table lists the fields which need to be populated for the ‘LRP Master’ 

attribute. The descriptions of the fields are given below. 

 

Field Description Example 

NH Number New National Highway number NH0065 

LRP Name Name of location reference post (LRP) Km stone 17 

Chainage Chainage of the survey point (in km) 17 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 
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Survey Date Date of survey in the format <DD-MM-YY> 06-05-17 

Old NH Number Old National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ 

(Hyderabad- 

Vijayawada) 

 

A sample output is shown below for reference 

NH 

Numb

e r 

LRP 

Nam

e 

Chaina

g e 

Direction Latitu

d e 

Longitud

e 

Altitude 
Surve

y 

Date 

Old 

NH 

Numb

e 

r 

Sectio

n 

Code 

NH0xx

x 

Road 

Start 

1.230 Increasin

g 

9.9889

7 

78.02671 63.0776

7 

23-12-

15 

NH0yyy ABC-DEF 

NH0xx

x 

Km 

Ston

e 8 

8.000 Increasin

g 

9.9844

4 

78.02934 68.6012

6 

23-12-

15 

NH0yyy ABC-DEF 

NH0xx

x 

Km 

Ston

e 8 

8.030 Increasin

g 

9.9834

1 

78.03004 68.1552

0 

23-12-

15 

NH0yyy ABC-DEF 

NH0xx

x 

Km 

Ston

e 

9.008 Increasin

g 

9.9810

7 

78.03078 65.1715

3 

23-12-

15 

NH0yyy ABC-DEF 

NH0xx

x 

Km 

Ston

e 

12.012 Increasin

g 

9.9632

8 

78.04160 56.0343

6 

23-12-

15 

NH0yyy ABC-DEF 

NH0xx

x 

Km 

Ston

e 17 

17.085 Increasin

g 

9.9538

5 

78.05255 56.2474

8 

23-12-

15 

NH0yyy ABC-DEF 

1.2. Carriageway Type 

The following table lists the fields which need to be populated for the ‘Carriageway 

Type’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending locations 

of section 

HYD-VIJ 

(Hyderabad- 
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Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Carriageway Type Type of carriageway, classified into one of the 

below categories: 

• Divided 

• Undivided 

Divided 

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference 

NH Number Sectio

n 

Start 

Chainag

e 

End 

Chainag

e 

Carriagew

a y Type 

Date 

of 

Surve

y 

Latitud

e 

Longitud

e 

NH00xx ABC-

DEF 

0.000 0.794 Undivided 06-05-17 9.98897 78.02671 

NH00xx ABC-

DEF 

0.794 1.000 Undivided 06-05-17 9.98444 78.02934 

NH00xx ABC-

DEF 

1.000 2.810 Undivided 06-05-17 9.98341 78.03004 

NH00xx ABC-

DEF 

2.810 4.335 Undivided 06-05-17 9.98107 78.03078 

NH00xx ABC-

DEF 

4.335 6.666 Undivided 06-05-17 9.96328 78.04160 

NH00xx ABC-

DEF 

6.666 12.906 Undivided 06-05-17 9.95385 78.05255 

1.3. Road Type 

The following table lists the fields which need to be populated for the ‘Road Type’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 
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End Chainage Chainage of the end point (in km) 1.500 

Road Type Classification of road on basis of 

number of lanes 

• Single Lane 

• Two Lane 

• Intermediate Lane 

• Four Lane 

• Six Lane 

Four Lane 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NHNumbe 

r 

Section 
Start 

Chainage 

End 

Chainage 
RoadType 

Date 

of 

Survey 

Latitud 

e 

Longitude 

NH00xx ABC-DEF 0.000 0.794 Two Lane 06-05-

17 

9.98897 78.02671 

NH00xx ABC-DEF 0.794 1.000 Two Lane 06-05-

17 

9.98444 78.02934 

NH00xx ABC-DEF 1.000 2.810 Two Lane 06-05-

17 

9.98341 78.03004 

NH00xx ABC-DEF 2.810 4.335 Two Lane 06-05-

17 

9.98107 78.03078 

NH00xx ABC-DEF 4.335 6.666 Two Lane 06-05-

17 

9.96328 78.04160 

NH00xx ABC-DEF 6.666 12.906 Two Lane 06-05-

17 

9.95385 78.05255 

1.4. Pavement Type 

The following table lists the fields which need to be populated for the ‘Pavement 

Type’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 
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Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Pavement Type Classification of pavement based on 

type of surface: 

• Asphalt 

• Cement concrete 

Asphalt 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NHNumb

e r 

Sectio

n 

Start 

Chainag

e 

End 

Chainag

e 

Directi

o n 

Pavemen

t Type 

Date 

of 

Surve

y 

Latitu

d e 

Longitud

e 

NH00xx 
ABC- 

DEF 
0.000 0.804 Both Asphalt 06-05-

17 

9.98897 78.02671 

NH00xx 
ABC-

DEF 
0.804 1.000 Both Asphalt 06-05-

17 

9.98444 78.02934 

NH00xx 
ABC- 

DEF 
1.000 1.172 Both Asphalt 06-05-

17 

9.98341 78.03004 

NH00xx 
ABC- 

DEF 
1.172 2.821 Both Asphalt 06-05-

17 

9.98107 78.03078 

NH00xx 
ABC-

DEF 
2.821 4.350 Both Asphalt 06-05-

17 

9.96328 78.04160 

NH00xx 
ABC- 

DEF 
4.350 6.710 Both Asphalt 06-05-

17 

9.95385 78.05255 

NH00xx 
ABC-

DEF 
6.710 12.925 Both Asphalt 06-05-

17 

9.93102 78.05648 
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1.5. Pavement Width 

The following table lists the fields which need to be populated for the ‘Pavement 

Width’ attribute. The descriptions of the fields are given below. 

 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km)  

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Pavement Width Width of the pavement in metres, 

classified into one of the below 

categories 

• >= 3.75m and < 5.5m 

• >5.5m and < 7m 

• >= 7m and < 10.5m 

• >=10.5m and <=12.5m 

• > 12.5m 

>7m and <10.5m 

Pavement Width 

Value 

Width of the pavement in metres, 

rounded to two places after 

decimal 

7.0 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NH 

Numb

er 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Directi

o n 
Paveme

nt 

Width 

Paveme

n t 

Width 

Value 

Surve

y 

Date 

Latitud

e 

Longitu

d 

 

e 

NH00x ABC- 0.000 0.794 Both 7 – 10.5 7.00 06-05- 9.98897 78.0267
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x DEF m 17 1 

NH00x

x 

ABC-

DEF 

0.794 1.000 Both 7 – 10.5 

m 

7.00 06-05-

17 

9.98444 78.0293

4 

NH00x

x 

ABC-

DEF 

1.000 2.810 Both 7 – 10.5 

m 

7.00 06-05-

17 

9.98341 78.0300

4 

NH00x

x 

ABC-

DEF 

2.810 4.335 Both 7 – 10.5 

m 

7.00 06-05-

17 

9.98107 78.0307

8 

NH00x

x 

ABC-

DEF 

4.335 6.666 Both 7 – 10.5 

m 

7.00 06-05-

17 

9.96328 78.0416

0 

NH00x

x 

ABC-

DEF 

6.666 12.906 Both 7 – 10.5 

m 

7.00 06-05-

17 

9.95385 78.0525

5 

1.6. Shoulder Type 

The following table lists the fields which need to be populated for the  ‘Shoulder 

Type’ attribute. The descriptions of the fields are given below. 

 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Shoulder Type Type of shoulder, classified into one of 

the below categories: 

• None 

• Paved 

• Gravel 

• Earth 

Gravel 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 
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A sample output is shown below for reference: 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Directio 

n 

ShoulderTy

pe 

Surve

y 

Date 

Latitu

d e 

Longitud

e 

NH00x

x 

ABC-DEF 0.000 0.763 Increasin

g 

No Shoulder 09-01-

16 

9.9889

7 

78.02671 

NH00x

x 

ABC-DEF 0.763 0.834 Increasin

g 

Gravel 09-01-

16 

9.9844

4 

78.02934 

NH00x

x 

ABC-

DEF 

0.834 1.254 Increasin

g 

Gravel 09-01-

16 

9.9834

1 

78.03004 

NH00x

x 

ABC-

DEF 

1.254 2.945 Increasin

g 

Gravel 05-01-

16 

9.9810

7 

78.03078 

NH00x

x 

ABC-

DEF 

2.945 4.327 Increasin

g 

Gravel 05-01-

16 

9.9632

8 

78.04160 

NH00x

x 

ABC-

DEF 

4.327 4.405 Increasin

g 

Gravel 05-01-

16 

9.9538

5 

78.05255 

NH00x

x 

ABC-

DEF 

4.405 6.844 Increasin

g 

Gravel 05-01-

16 

9.9310

2 

78.05648 

NH00x

x 

ABC-

DEF 

6.844 9.359 Increasin

g 

Gravel 05-01-

16 

9.9122

9 

78.04961 

NH00x

x 

ABC-

DEF 

9.359 12.966 Increasin

g 

Gravel 05-01-

16 

9.8904

1 

78.03458 

 

1.7. Shoulder Width 

The following table lists the fields for the ‘Shoulder Width’ attribute, which need to 

be populated. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Shoulder Width Width of the shoulder in metres, < 1m 
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classified into one of the below 

categories 

• No shoulder 

• < 1m 

• >= 1m and <= 2m 

• > 2m 

Shoulder Width 

Value 

Width of the shoulder in metres, 

rounded to one place after decimal 

0.5 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Directio

n 
Should

er 

Width 

Should

er 

Width 

Value 

Surve

y 

Date 

Latitud

e 

Longitud

e 

NH0xx

x 

ABC-

DEF 

0.000 0.785 Increasi

ng 

No 

Shoulde

r 

0.0 03-01-

16 

9.9889

7 

78.02671 

NH0xx

x 

ABC-

DEF 

0.785 2.612 Increasi

ng 

No 

Shoulde

r 

0.0 03-01-

16 

9.9844

4 

78.02934 

NH0xx

x 

ABC-

DEF 

2.612 3.170 Increasi

ng 

1-2m 2.0 03-01-

16 

9.9834

1 

78.03004 

NH0xx

x 

ABC-

DEF 

3.170 5.194 Increasi

ng 

1-2m 2.0 03-01-

16 

9.9810

7 

78.03078 

NH0xx

x 

ABC-

DEF 

5.194 6.793 Increasi

ng 

1-2m 2.0 03-01-

16 

9.9632

8 

78.04160 

NH0xx

x 

ABC-

DEF 

6.793 11.404 Increasi

ng 

1-2m 2.0 03-01-

16 

9.9538

5 

78.05255 

 

1.8. Topography 

The following table lists the fields which need to be populated for the ‘Topography’ 

attribute. The descriptions of the fields are given below. 

Field Descriptio n Example 
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NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Topography Topography of the road, classified into 

one of the below categories 

• Flat 

• Rolling 

• Hilly 

Flat 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Topograph

y 

Surve

y 

Date 

Latitu

d e 

Longitud

e 

NH0xxx ABC-DEF 0.000 0.808 Flat 05-01-16 9.98897 78.02671 

NH0xxx ABC-DEF 0.808 1.254 Flat 05-01-16 9.98444 78.02934 

NH0xxx ABC-DEF 1.254 2.828 Flat 05-01-16 9.98341 78.03004 

NH0xxx ABC-DEF 2.828 4.363 Flat 05-01-16 9.98107 78.03078 

NH0xxx ABC-DEF 4.363 6.724 Flat 05-01-16 9.96328 78.04160 

NH0xxx ABC-DEF 6.724 12.933 Flat 05-01-16 9.95385 78.05255 

 

1.9. Cross Section 

The following table lists the fields which need to be populated for the ‘Cross Section’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 
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Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Cross Section Cross section type, classified into one 

of the below categories 

Fill 

 • Cut 

• Fill 

• Cut and Fill 

• Level 

 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Direction Cross 

Sectio

n 

Surve

y 

Date 

Latitu

d e 

Longitud

e 

NH0xxx ABC-

DEF 

0.000 0.822 Increasin

g 

Level 03-01-16 9.98897 78.02671 

NH0xxx ABC-

DEF 

0.822 2.642 Increasin

g 

Level 03-01-16 9.98444 78.02934 

NH0xxx ABC-

DEF 

2.642 3.199 Increasin

g 

Level 03-01-16 9.98341 78.03004 

NH0xxx ABC-

DEF 

3.199 5.360 Increasin

g 

Level 03-01-16 9.98107 78.03078 

NH0xxx ABC-

DEF 

5.360 5.715 Increasin

g 

Fill 03-01-16 9.96328 78.04160 

NH0xxx ABC-

DEF 

5.715 6.941 Increasin

g 

Level 03-01-16 9.95385 78.05255 

NH0xxx ABC-

DEF 

6.941 11.163 Increasin

g 

Level 03-01-16 9.93102 78.05648 
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1.10. Drain Type 

The following table lists the fields which need to be populated for the ‘Drain Type’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Drain Type Type of drain, classified into one of the 

below categories 

• Open unlined drain 

• Open lined drain 

• Covered line drain 

• No drain 

Open lined drain 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Direction Drain 

Type 

Surve

y 

Date 

Latitu

d e 

Longitu

d e 

NH0xxx ABC-

DEF 

0.000 0.069 Increasin

g 

Open 

Unlined 

Drain 

09-01-

16 

9.9889

7 

78.0267

1 

NH0xxx ABC-

DEF 

0.069 0.782 Increasin

g 

Open 

Lined 

Drain 

09-01-

16 

9.9844

4 

78.0293

4 

NH0xxx ABC-

DEF 

0.288 0.000 Decreasin

g 

Open 

Unline

d 

09-01-

16 

9.9834

1 

78.0300

4 
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Drain 

NH0xxx ABC-

DEF 

0.782 0.846 Increasin

g 

Open 

Unline

d 

Drain 

09-01-

16 

9.9810

7 

78.0307

8 

NH0xxx ABC-

DEF 

0.846 1.254 Increasin

g 

Open 

Unlined 

Drain 

09-01-

16 

9.9632

8 

78.0416

0 

NH0xxx ABC-

DEF 

1.254 2.265 Increasin

g 

Open 

Unlined 

Drain 

05-01-

16 

9.9538

5 

78.0525

5 

NH0xxx ABC-

DEF 

1.929 0.288 Decreasin

g 

Open 

Unlined 

Drain 

09-01-

16 

9.9310

2 

78.0564

8 

NH0xxx ABC-

DEF 

1.952 1.929 Decreasin

g 

No Drain 09-01-

16 

9.9122

9 

78.0496

1 

NH0xxx ABC-

DEF 

2.265 3.005 Increasin

g 

Open 

Unlined 

Drain 

05-01-

16 

9.8904

1 

78.0345

8 

NH0xxx ABC-

DEF 

2.680 1.952 Decreasin

g 
Open 

Unlined 

Drain 

09-01-

16 

9.8848

9 

78.0299

5 

NH0xxx ABC-

DEF 

3.005 4.424 Increasin

g 
Open 

Unlined 

Drain 

05-01-

16 

9.8747

4 

78.0282

8 

NH0xxx ABC-

DEF 

3.109 2.680 Decreasin

g 
Open 

Unlined 

Drain 

09-01-

16 

9.8736

3 

78.0274

4 

NH0xxx ABC-

DEF 

3.320 3.109 Decreasin

g 
Open 

Unlined 

Drain 

09-01-

16 

9.8485

7 

78.0153

5 

NH0xxx ABC-

DEF 

3.917 3.320 Decreasin

g 
Open 

Unlined 

Drain 

09-01-

16 

9.8376

4 

78.0039

2 

NH0xxx ABC-

DEF 

4.424 4.601 Increasin

g 

Open 

Unlined 

Drain 

05-01-

16 

9.8371

1 

77.9857

6 
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NH0xxx ABC-

DEF 

4.601 5.693 Increasin

g 

Open 

Unlined 

Drain 

05-01-

16 

9.8338

6 

77.9772

9 

1.11. Median Opening 

The following table lists the fields which need to be populated for the ‘Median 

Opening’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Median Type Type of median, classified into one of 

the below categories 

• Raised; 

• Depressed; 

• Barrier; 

• None. 

Raised 

Median Width Width of the median in metres, 

rounded to one place after decimal 

0.5 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Directio

n 

Media

n 

Type 

Media

n 

Widt

h 

Surve

y 

Date 

Latitu

d e 

Longitu

d e 

NH00x

x 

ABC-

DEF 

0.000 0.794 Both Raised 0.5 05-01-

16 

9.9889

7 

78.0267

1 

NH00x ABC- 0.794 1.000 Both Raised 0.5 05-01- 9.9844 78.0293
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x DEF 16 4 4 

NH00x

x 

ABC-

DEF 

1.000 2.810 Both No 

Median 

0.0 05-01-

16 

9.9834

1 

78.0300

4 

NH00x

x 

ABC-

DEF 

2.810 4.335 Both Raised 1.5 05-01-

16 

9.9810

7 

78.0307

8 

NH00x

x 

ABC-

DEF 

4.335 6.666 Both No 

Median 

0.0 05-01-

16 

9.9632

8 

78.0416

0 

NH00x

x 

ABC-

DEF 

6.666 12.906 Both No 

Median 

0.0 05-01-

16 

9.9538

5 

78.0525

5 

1.12. Right Of Way 

The following table lists the fields which need to be populated for the ‘Right of Way’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Row Width Width of Right of Way (in metres) 24 

Remarks   

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Numbe

r 

Sectio

n 

Code 

Start 

Chainag

e 

End 

Chainag

e 

Directio

n 

ROW 

Widt

h 

Remar

k s 

Surve

y 

Date 

Latitu

d e 

Longitud

e 

NH0xx

x 

ABC-

DEF 

0.000 1.000 Increasin

g 

28  05-05-

15 

9.9889

7 

78.02671 
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NH0xx

x 

ABC-

DEF 

1.000 2.000 Increasin

g 

24  05-05-

15 

9.9844

4 

78.02934 

NH0xx

x 

ABC-

DEF 

2.000 3.000 Increasin

g 

30  05-05-

15 

9.9834

1 

78.03004 

NH0xx

x 

ABC-

DEF 

3.000 4.000 Increasin

g 

26  05-05-

15 

9.9810

7 

78.03078 

NH0xx

x 

ABC-

DEF 

4.000 11.000 Increasin

g 

24  05-05-

15 

9.9632

8 

78.04160 

 

1.13. Pavement composition 

The following table lists the fields which need to be populated for the ‘Pavement 

composition’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Pavement Type Type of pavement 

• Asphalt 

• Cement concrete 

Asphalt 

Bituminous 

Surface Course 

Type 

Type of bituminous surface course BC 

Bituminous 

Surface 
Thickness of BSC layer in mm 40 

Course Thickness 

MM 

  

BSC Construction 

Year 

Year of construction of BSC layer in 

flexible pavements 

2015 

Bituminous Base 

Course Type 
Type of bituminous base course DBM 

Bituminous Base 

Course Thickness 
Thickness of BBC layer in mm 100 
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BBC Construction 

Year 

Year of construction of BBC layer in 

flexible pavements 

2015 

Granular Base 

Type 

Type of granular base WMM 

Granular Base 

Thick- ness 
Thickness of GB layer in mm 250 

GB Construction 

Year 

Year of construction of GB layer in 

flexible pavements 

2015 

Pavement Quality 

Concrete Type 
Type of pavement quality concrete PQC 

Pavement Quality 

Concrete 

Thickness 

Thickness of PQC layer in mm 300 

PQC Construction 

Year 

Year of construction of PQC layer in 

rigid pavements 

2015 

Dry Lean 

Concrete 

Thickness MM 

Thickness of DLC layer in mm 100 

Dry Lean 

Concrete Type 
Type of dry lean concrete DLC 

DLC Construction 

Year 

Year of construction of DLC layer in 

rigid pavements 

2015 

Granular Sub Base 

Type 
Type of granular sub base GSB 

Granular Sub Base 

Thickness 
Thickness of GSB layer in mm 200 

GSB Construction 

Year 

Year of construction of GSB layer 2014 

Design CBR Design CBR of the subgrade, expressed 

in % 

5% 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 
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NH 

No. 

Se

c- 

tio

n 

Co

de 

St

ar 

t 

Ch

ai 

na

g e 

En

d 

Ch

ai 

na

g e 

Direct

ion 

Pave

m 

ent 

Typ

e 

Bitum

ino us 

Surfa

ce 

Cours

e 

Type 

Bitumi

no us 

Surfac

e 

Course 

Thickn

ess 

BSC 

Const

ru c-

tion 

Year 

Bitu

min 

ous 

Base 

Cour

se 

Type 

Bitum

ino us 

Base 

Cours

e 

Thick

nes s 

BBC 

Cons

tru 

c-

tion 

Year 

Gran

u l ar 

Base 

Type 

Gran

ula 

rBase 

Thick

ne ss 

NH0

0x 

x 

AB

C- 

DE

F 

0.

0 

5.

0 

Both 

side 
Asph

alt 

BC 40.0 2015 DBM 100 2015 WMM 250 

NH0

0x 

x 

AB

C- 

DE

F 

5.

0 

11

.0 

Both 

side 

Asph

alt 

BC 40.0 2015 DBM 80 2015 WMM 250 

NH0

0x 

x 

AB

C- 

DE

F 

11

.0 

20

.0 

Both 

side 
Asph

alt 

SDBC 25.0 2015 BM 115 2015 WMM 250 

NH0

0x 

x 

AB

C- 

DE

F 

20

.0 

22

.0 

Both 

side 

Asph

alt 

BC 40.0 2015 DBM 100 2015 WMM 250 

NH0

0x 

x 

AB

C- 

DE

F 

22

.0 

30

.0 

Both 

side 
Asph

alt 

SDBC 25.0 2015 BM 115 2015 WMM 250 

NH0

0x 

x 

AB

C- 

DE

F 

30

.0 

31

.0 

Both 

side 
Asph

alt 

BC 40.0 2015 DBM 100 2015 WMM 250 

(table continued…) 

GB 

Cons

t r 

uctio 

nYea

Pave

m ent 

Qualit

y 

Concr

e te 

Pave

m ent 

Qualit

y 

Concr

e te 

PQ

C 

Cons

t r 

ucti

Dry 

Lean 

Concr

e te 

Thick

n ess 

Dry 

Lean 

Concr

e te 

Type 

DLC 

Cons

t r 

ucti

o n 

Gran

ul ar 

SubB

a se 

Type 

Granu

l ar 

SubBa

s e 

Thick

n ess 

GSB 

Const

r u 

ction 

Year 

Des

i gn 

CB

R 

Surv

e y 

Dat

e 

Lat

i t 

ud

e 

Long

i 

tud

e 
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r Type Thick

n ess 

o n 

Year 

Year 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-

05- 

15 

9.9

9 

78.0

3 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-

05- 

15 

9.9

8 

78.0

3 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-

05- 

15 

9.9

8 

78.0

3 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-

05- 

15 

9.9

8 

78.0

3 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-

05- 

15 

9.9

6 

78.0

4 

2015 NA NA NA NA NA NA GSB 300 2015 5% 05-

05- 

15 

9.9

5 

78.0

5 

1.14. Carriageway Furniture 

The following table lists the fields which need to be populated for the ‘Carriageway 

Furniture’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Chainage Chainage of the point (in km) 0.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Wayside Amenity 

Type 

Wayside amenities classified into one of 

the below categories: 

• Crash barriers 

• Signs 

• Street Lights 

• Km stone 

Road sign 
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Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Numb

er 

SectionCod

e 

Chainag

e 

Direction EventTyp

e 

SurveyDa

t e 

Latitu

d e 

Longitud

e 

NH00xx ABC-DEF 0.012 Increasin

g 

Street 

Light 

Start 

03-01-16 9.9889

7 

78.02671 

NH00xx ABC-DEF 0.287 Increasin

g 

Street 

Light 

End 

03-01-16 9.9844

4 

78.02934 

NH00xx ABC-DEF 2.491 Decreasin

g 

Road Sign 03-01-16 9.9834

1 

78.03004 

NH00xx ABC-DEF 2.708 Decreasin

g 

Road Sign 03-01-16 9.9810

7 

78.03078 

NH00xx ABC-DEF 3.496 Increasin

g 

Road Sign 03-01-16 9.9632

8 

78.04160 

NH00xx ABC-DEF 5.160 Increasin

g 

Road Sign 03-01-16 9.9538

5 

78.05255 

NH00xx ABC-DEF 5.356 Decreasin

g 

Road Sign 03-01-16 9.9310

2 

78.05648 

NH00xx ABC-DEF 8.402 Decreasin

g 

Road Sign 03-01-16 9.9122

9 

78.04961 

NH00xx ABC-DEF 10.966 Decreasin

g 

Road Sign 03-01-16 9.8904

1 

78.03458 

 

1.15. Wayside Amenities 

The following table lists the fields which need to be populated for the ‘Wayside 

Amenities’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 
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Chainage Chainage of the point (in km) 0.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

 Wayside amenities classified into one of 

the below categories: 

• Bus shelter; 

Restaurant/Motel 

 • Telephone booth; 

• Petrol pump/minor repair shop 

(optional); 

• Police Station; 

• Temple /Mosque; 

• Bridges. 

 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Data Source   

Remarks   

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NH 

Numb

er 

Sectio

n 

Code 

Chaina

ge 

Directio

n 

Wayside 

Amenity 

Surv

ey 

Date 

Data 

Sourc

e 

Rema

rk s 

Latitu

de 

Longitu

de 

NH00x

x 

ABC- 

DEF 
0.650 Increasi

ng 

Restaurant/M

otel 

05-

01-16 

  
9.9889

7 

78.0267

1 

NH00x

x 

ABC- 

DEF 

1.998 Increasi

ng 

Restaurant/M

otel 

05-

01-16 

  
9.9844

4 

78.0293

4 

NH00x

x 

ABC- 

DEF 
5.524 Increasi

ng 

Petrol Pump 05-

01-16 

  
9.9834

1 

78.0300

4 

NH00x

x 

ABC- 

DEF 

11.413 Increasi

ng 

Restaurant/M

otel 

05-

01-16 

  
9.9810

7 

78.0307

8 

 

1.16. Land Use 
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The following table lists the fields which need to be populated for the ‘Land Use’ 

attribute. The descriptions of the fields are given below. 

 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Land Use Land use classified into one of the 

below categories: 

• Residential; 

• Commercial; 

• Industrial; 

• Agricultural; 

• Water bodies; 

• Mixed. 

Commercial 

Survey Date Date of survey in the format <DD-MM-

YY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NHNum

be r 

SectionCo

de 

StartChai

nag e 

EndChain

age 

Directio

n 

LandUse SurveyD

at e 

Latitu

de 

Longit

ud 

e 

NH00xx ABC-DEF 0.000 0.797 Increasin

g 

Mixed 03-01-16 9.9889

7 

78.026

71 

NH00xx ABC-DEF 0.511 0 Decreasi

ng 

Mixed 03-01-16 9.9844

4 

78.029

34 

NH00xx ABC-DEF 0.797 2.699 Increasin

g 

Mixed 03-01-16 9.9834

1 

78.030

04 

NH00xx ABC-DEF 0.835 0.511 Decreasi

ng 

Mixed 03-01-16 9.9810

7 

78.030

78 
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NH00xx ABC-DEF 0.987 0.835 Decreasi

ng 

Mixed 03-01-16 9.9632

8 

78.041

60 

NH00xx ABC-DEF 1.641 0.987 Decreasi

ng 

Agricultu

re 

03-01-16 9.9538

5 

78.052

55 

NH00xx ABC-DEF 2.081 1.641 Decreasi

ng 

Barren 

Land 
03-01-16 9.9310

2 

78.056

48 

NH00xx ABC-DEF 2.378 2.081 Decreasi

ng 

Agricultu

re 

03-01-16 9.9122

9 

78.049

61 

NH00xx ABC-DEF 2.458 2.378 Decreasi

ng 

Agricultu

re 

03-01-16 9.8904

1 

78.034

58 

NH00xx ABC-DEF 2.699 3.234 Increasin

g 

Agricultu

re 

03-01-16 9.8848

9 

78.029

95 

SECTION 2 - ROAD CONDITION DATA 

Road condition data consists of parameters which directly affect maintenance 

requirements of the road. These parameters are dynamic in nature, and therefore a 

survey to update this dataset shall be conducted annually for FWD testing and every six 

months as per Annexure IV for network survey vehicle testing. The first survey shall be 

conducted at the time of completion testing and the remaining surveys shall be 

conducted as per the defined frequency. 

As an example, if majority of highway length (>50%) passes through a state, where 

defined survey months are May and November, if completion testing is conducted in 

April, then the first network survey shall be conducted in the month of April. This shall 

be considered as the network survey to be conducted in the month of May. The 2nd 

survey shall be conducted in the month of November, the 3rd survey shall be conducted 

in the month of May and so on. As regards FWD, the first test/survey shall be conducted 

at the time of completion in April. The 2nd test/survey shall be conducted in April of 

next year and so on. 

The road condition data shall be used to update specific worksheets, which are listed 

below. 

2.1. Visual condition 

The following table lists the fields which need to be populated for the ‘Visual 

Condition’ attribute. The descriptions of the fields are given below. 

 

Field Description Example 

NH Number New National Highway number NH0065 
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Section Code 
Code indicating starting and ending locations of 

section 

HYD-VIJ 

(Hyderabad- 

Vijayawada) 

Start 

Chainage 

Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Lane Number Number of the lane: L1, L2, R1, R2, etc., L1 being 

1st lane on the left from centreline of 

carriageway, L2 being 2nd lane on the left from 

centerline and so on 

L1 

Ravelling Percent of pavement area affected by ravelling, 

which is converted to the following rating scale: 

• 1 - Very Poor (> 30%) 

• 2 - Poor (11-30%) 

• 3 - Fair (6-10%) 

• 4 - Good (1-5%) 

• 5 - Very Good (0%) 

2 

Pot Holes No. of potholes, which is converted to the 

following rating scale: 

• 1 - Very Poor (> 5) 

• 2 - Poor (3-5) 

• 3 - Fair (2) 

• 4 - Good (1) 

• 5 - Very Good (0) 

1 

Edge Break Pavement area containing edge breaks, which is 

converted to the following rating scale: 

• 1 - Very Poor (> 5m2) 

• 2 - Poor (1-5m2) 

• 3 - Fair (0.5-1m2) 

• 4 - Good (0-0.5m2) 

• 5 - Very Good (0m2) 

3 

Cracking Percent of pavement area affected by cracking, 

which is converted to the following rating scale: 

• 1 - Very Poor (> 30%) 

• 2 - Poor (21-30%) 

3 
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• 3 - Fair (11-20%) 

• 4 - Good (5-10%) 

• 5 - Very Good (<5%) 

Disintegration Percent of pavement area affected by 

disintegration, which is converted to the following 

rating scale: 

• 1 - Very Poor (> 50%) 

• 2 - Poor (20-50%) 

• 3 - Fair (10-20%) 

• 4 - Good (1-10%) 

• 5 - Very Good (<1%) 

2 

Depression Percent of pavement area affected by depression, 

which is converted to the following rating scale: 

• 1 - Very Poor (> 5%) 

• 2 - Poor (3-5%) 

• 3 - Fair (1-2%) 

• 4 - Good (0-1%) 

• 5 - Very Good (0) 

5 

Bleeding Percent of pavement area affected by bleeding, 

which is converted to the following rating scale: 

• 1 - Very Poor (> 50%) 

• 2 - Poor (20-50%) 

• 3 - Fair (10-20%) 

• 4 - Good (1-10%) 

• 5 - Very Good (<1%) 

3 

Patching Percent of pavement area affected by patching, 

which is converted to the following rating scale: 

• 1 - Very Poor (> 30%) 

• 2 - Poor (16-30%) 

• 3 - Fair (6-15%) 

• 4 - Good (2-5%) 

• 5 - Very Good (<2%) 

4 

Drain 

Condition 

Condition of the drain, which is converted to 

thefollowing rating scale: 

• 1 - Poor 

• 2 - Fair 

• 3 - Good 

2 
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Shoulder 

Condition 

Condition of the shoulder, which is converted to 

the following rating scale: 

• 1 - Poor 

• 2 - Fair 

• 3 - Good 

Fair 

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NHNum

be r 

Sectio

n 

Start 

Chainag

e 

End 

Chainag

e 

Directi

o n 

Lane 

Numb

e 

r 

Ravelli

ng 

PotHol

es 

EdgeBre

ak 

Cracki

ng 

NH00xx ABC-

DEF 

0.000 0.500 Increasi

ng 

L1 4 4 4 4 

NH00xx ABC-

DEF 

0.500 1.000 Increasi

ng 

L1 4 4 4 5 

NH00xx ABC-

DEF 

1.000 1.500 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

1.500 2.000 Increasi

ng 

L1 5 5 5 5 

NH00xx ABC-

DEF 

2.000 2.500 Increasi

ng 

L1 5 5 5 5 

NH00xx ABC-

DEF 

2.500 3.000 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

3.000 3.500 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

3.500 4.000 Increasi

ng 

L1 5 4 3 5 

NH00xx ABC-

DEF 

4.000 4.500 Increasi

ng 

L1 4 4 4 5 

NH00xx ABC-

DEF 

4.500 5.000 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

5.000 5.500 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC- 5.500 6.000 Increasi L1 5 5 4 5 
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DEF ng 

NH00xx ABC-

DEF 

6.000 6.500 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

6.500 7.000 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

7.000 7.500 Increasi

ng 

L1 5 5 5 5 

NH00xx ABC-

DEF 

7.500 8.000 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

8.000 8.500 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

8.500 9.000 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

9.000 9.500 Increasi

ng 

L1 5 5 4 5 

NH00xx ABC-

DEF 

9.500 10.000 Increasi

ng 

L1 5 5 3 5 

(table continued…) 

 

Disintegra

tio n 

Depressi

on 

Bleedi

ng 

Patchi

ng 

Drain 

Conditi

on 

ShoulderCond

itio n 

Date 

of 

Surv

ey 

Latitu

de 

Longitu

de 

4 4 4 4 2 2 06-05-

17 

9.9889

7 

78.0267

1 

4 4 4 4 2 2 06-05-

17 

9.9844

4 

78.0293

4 

5 5 5 4 2 2 06-05-

17 

9.9834

1 

78.0300

4 

5 5 5 5 2 2 06-05-

17 

9.9810

7 

78.0307

8 

5 5 5 5 2 2 06-05-

17 

9.9632

8 

78.0416

0 

5 5 5 5 2 2 06-05-

17 

9.9538

5 

78.0525

5 

5 5 5 5 2 3 06-05-

17 

9.9310

2 

78.0564

8 

4 4 4 4 2 3 06-05-

17 

9.9122

9 

78.0496

1 
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4 4 4 4 2 2 06-05-

17 

9.8904

1 

78.0345

8 

5 5 5 5 2 2 06-05-

17 

9.8848

9 

78.0299

5 

5 5 5 5 2 2 06-05-

17 

9.8747

4 

78.0282

8 

5 5 5 5 2 2 06-05-

17 

9.8736

3 

78.0274

4 

5 5 5 5 2 2 06-05-

17 

9.8485

7 

78.0153

5 

5 5 5 5 2 2 06-05-

17 

9.8376

4 

78.0039

2 

5 5 5 5 2 2 06-05-

17 

9.8371

1 

77.9857

6 

5 5 5 5 1 2 06-05-

17 

9.8338

6 

77.9772

9 

5 5 5 5 2 2 06-05-

17 

9.8180

4 

77.9787

5 

5 5 5 5 2 2 06-05-

17 

9.7742

6 

77.9812

9 

5 4 4 4 2 2 06-05-

17 

9.7307

1 

77.9799

9 

5 5 5 3 2 2 06-05-

17 

9.6868

6 

77.9701

7 

2.2. Roughness 

The following table lists the fields which need to be populated for the ‘Roughness’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending 

locations of section 

HYD-VIJ (Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

LwpIri International roughness index (IRI) of 2.33 
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left wheel path measured from laser 

profilometer 

RwpIri International roughness index (IRI) of 

right wheel path measured from 

laser profilometer 

1.97 

LaneIri Average of the International roughness 

index (IRI) of left and right wheel 

paths 

2.15 

Speed Speed of vehicle in km/h 42 

Survey Date Date of survey in the format <DD-MM-

YYYY> 

06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Num

be r 

Secti

on 

Cod

e 

Start 

Chaina

ge 

End 

Chaina

ge 

Directi

o n 

Lan

e 

Num

be r 

Lwp

Ir 

i 

Rwp

Ir 

i 

Lane

Ir 

i 

Spe

ed 

Surv

ey 

Dat

e 

Latit

ud 

e 

Longitu

de 

NH00

xx 

ABC- 

DEF 
0.0 0.1 Increas

ing 

L1 3.3

1 

5.16 4.24 20 06-

05- 

17 

9.988

97 

78.0267

1 

NH00

xx 

ABC- 

DEF 
0.1 0.2 Increas

ing 

L1 2.8

1 

3.54 3.18 37 
06-

05- 

17 

9.984

44 

78.0293

4 

NH00

xx 

ABC- 

DEF 
0.2 0.3 Increas

ing 

L1 2.3

1 

1.92 2.12 42 06-

05- 

17 

9.983

41 

78.0300

4 

NH00

xx 

ABC- 

DEF 
0.3 0.4 Increas

ing 

L1 2.1

7 

2.37 2.27 46 06-

05- 

17 

9.981

07 

78.0307

8 

NH00

xx 

ABC- 

DEF 
0.4 0.5 Increas

ing 

L1 2.1

1 

1.72 1.92 42 06-

05- 

17 

9.963

28 

78.0416

0 
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NH00

xx 

ABC- 

DEF 
0.5 0.6 Increas

ing 

L1 2.3

3 

1.97 2.15 49 06-

05- 

17 

9.953

85 

78.0525

5 

NH00

xx 

ABC- 

DEF 

0.6 0.7 Increas

ing 

L1 2.3

7 

2.00 2.19 42 06-

05- 

17 

9.931

02 

78.0564

8 

NH00

xx 

ABC- 

DEF 
0.7 0.8 Increas

ing 

L1 2.1

5 

2.17 2.16 33 06-

05- 

17 

9.912

29 

78.0496

1 

NH00

xx 

ABC- 

DEF 

0.8 0.9 Increas

ing 

L1 2.4

5 

2.05 2.25 32 06-

05- 

17 

9.890

41 

78.0345

8 

NH00

xx 

ABC- 

DEF 
0.9 1.0 Increas

ing 

L1 2.1

8 

2.51 2.35 48 06-

05- 

17 

9.884

89 

78.0299

5 

2.3. Rutting 

The following table lists the fields which need to be populated for the ‘Rutting’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section 

Code 

Code indicating starting and ending locations of section 
HYD-VIJ 

(Hyderabad- 

Vijayawada) 

Start 

Chainage 

Chainage of the start point (in km) 0.500 

End 

Chainage 

Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Lane 

Number 

Number of the lane: L1, L2, R1, R2, etc., L1 being 1st 

lane on the left from centreline of carriageway, L2 

being 

L1 
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2nd lane on the left from centerline and so on 

Rutting Left Rut depth in mm, measured from left wheel path 20 

Rutting 

Right 

Rut depth in mm, measured from left wheel path 18 

Rutting Avg Average rut depth measured from left and right wheel 

paths 

19 

Speed Speed of vehicle in km/h 42 

Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Num

be r 

Secti

on 

Cod

e 

Start 

Chaina

ge 

End 

Chaina

ge 

Directi

o n 

Lane 

Num

be 

r 

Rutt

in g 

Left 

Rutt

in g 

Rig

ht 

Rutt

in g 

Avg 

Spe

ed 

Surv

ey 

Dat

e 

Latit

ud 

e 

Longit

ud 

e 

NH00

xx 

ABC- 

DEF 
0.0 0.5 Increasi

ng 

L1 15 14 15 20 
06-

05- 

17 

9.988

97 

78.026

71 

NH00

xx 

ABC- 

DEF 
0.5 1.0 Increasi

ng 

L1 20 18 19 37 
06-

05- 

17 

9.984

44 

78.029

34 

NH00

xx 

ABC- 

DEF 
1.0 1.5 Increasi

ng 

L1 10 8 9 42 
06-

05- 

17 

9.983

41 

78.030

04 

NH00

xx 

ABC- 

DEF 

1.5 2.0 Increasi

ng 

L1 5 6 6 46 
06-

05- 

17 

9.981

07 

78.030

78 

NH00

xx 

ABC- 

DEF 
2.0 2.5 Increasi

ng 

L1 10 10 10 42 
06-

05- 

17 

9.963

28 

78.041

60 

NH00

xx 

ABC- 

DEF 
2.5 3.0 Increasi

ng 

L1 7    06-

05-

17 

9.953

85 

78.052

55 
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NH00

xx 

ABC- 

DEF 
3.0 3.5 Increasi

ng 

L1 20 18 19 42 06-

05- 

17 

9.931

02 

78.056

48 

NH00

xx 

ABC- 

DEF 
3.5 4.5 Increasi

ng 

L1 5 5 5 33 06-

05- 

17 

9.912

29 

78.049

61 

NH00

xx 

ABC- 

DEF 
4.5 5.0 Increasi

ng 

L1 5 5 5 32 06-

05- 

17 

9.890

41 

78.034

58 

2.4. Texture Depth 

The following table lists the fields which need to be populated for the ‘Texture Depth’ 

attribute. The descriptions of the fields are given below. 

 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending locations of 

section 

HYD-VIJ

 (Hyd

erabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Lane Number Number of the lane: L1, L2, R1, R2, etc., L1 

being 1st lane on the left from centreline of 

carriageway, L2 being 2nd lane on the left from 

centerline and so on 

L1 

Texture Left Texture depth of pavement in mm, measured 

from left wheel path 

0.40 

Texture Right Texture depth of pavement in mm, measured 

from left wheel path 

0.30 

Texture 

Average 

Average texture depth measured from left and 

right wheel paths 

0.35 

Speed Speed of vehicle in km/h 42 
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Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Num

be r 

Secti

on 

Cod

e 

Start 

Chain

ag e 

End 

Chaina

ge 

Directi

on 

Lane 

Num

be r 

Text

ur e 

Left 

Text

ur e 

Righ

t 

Textu

re 

Avera

ge 

Spe

ed 

Surv

ey 

Dat

e 

Latit

ud e 

Longit

ud e 

NH00

xx 

ABC- 

DEF 
0.0 0.5 Increasi

ng 

L1 0.40 0.30 0.35 20 
06-

05- 

17 

9.988

97 

78.026

71 

NH00

xx 

ABC- 

DEF 
0.5 1.0 Increasi

ng 

L1 0.60 0.50 0.55 37 
06-

05- 

17 

9.984

44 

78.029

34 

NH00

xx 

ABC- 

DEF 

1.0 1.5 Increasi

ng 

L1 0.80 0.90 0.85 42 
06-

05- 

17 

9.983

41 

78.030

04 

NH00

xx 

ABC- 

DEF 
1.5 2.0 Increasi

ng 

L1 0.40 0.40 0.4 46 
06-

05- 

17 

9.981

07 

78.030

78 

NH00

xx 

ABC- 

DEF 

2.0 2.5 Increasi

ng 

L1 0.30 0.30 0.3 42 
06-

05- 

17 

9.963

28 

78.041

60 

NH00

xx 

ABC- 

DEF 
2.5 3.0 Increasi

ng 

L1 0.70 0.60 0.65 49 
06-

05- 

17 

9.953

85 

78.052

55 

NH00

xx 

ABC- 

DEF 
3.0 3.5 Increasi

ng 

L1 0.40 0.50 0.45 42 
06-

05- 

17 

9.931

02 

78.056

48 

NH00

xx 

ABC- 

DEF 
3.5 4.5 Increasi

ng 

L1 0.90 0.80 0.85 33 
06-

05- 

17 

9.912

29 

78.049

61 
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NH00

xx 

ABC- 

DEF 
4.5 5.0 Increasi

ng 

L1 0.40 0.30 0.35 32 
06-

05- 

17 

9.890

41 

78.034

58 

2.5. Skid Resistance 

The following table lists the fields which need to be populated for the ‘Skid Resistance’ 

attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending locations 

of section 

HYD-VIJ 

(Hyderabad- 

Vijayawada) 

Start Chainage Chainage of the start point (in km) 0.500 

End Chainage Chainage of the end point (in km) 1.500 

Direction Direction of survey 

• Increasing (chainage) 

• Decreasing (chainage) 

Increasing 

Lane Number Number of the lane: L1, L2, R1, R2, etc., L1 

being 1st lane on the left from centreline of 

carriageway, L2 being 

2nd lane on the left from centerline and so on 

L1 

Skid Left Skid resistance of pavement measured as skid 

number, measured from left wheel path 

25 

Skid Right Skid resistance of pavement measured as 

skidnumber, measured from left wheel path 

24 

Skid Average Average skid resistance measured from left 

and right wheel paths 

24.5 

Speed Speed of vehicle in km/h 42 

Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

NH 

Num

be r 

Secti

on 

Code 

Start 

Chaina

ge 

End 

Chain

ag e 

Directi

o n 

Lane 

Numb

er 

Ski

d 

Le

ft 

Ski

d 

Rig

ht 

Skid 

Aver

ag e 

Spee

d 

Surv

e y 

Dat

e 

Latitu

d e 

Longit

ud 

e 

NH00 ABC- 0.0 0.5 Increasi L1 25. 24.0 24.5 20 06- 9.988 78.026
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xx DEF ng 0 05- 

17 

97 71 

NH00

xx 

ABC- 

DEF 

0.5 1.0 Increasi

ng 

L1 23.

0 

23.0 23.0 37 06-

05- 

17 

9.984

44 

78.029

34 

NH00

xx 

ABC- 

DEF 

1.0 1.5 Increasi

ng 

L1 23.

0 

24.0 23.5 42 06-

05- 

17 

9.983

41 

78.030

04 

NH00

xx 

ABC- 

DEF 

1.5 2.0 Increasi

ng 

L1 22.

0 

22.0 22.0 46 06-

05- 

17 

9.981

07 

78.030

78 

NH00

xx 

ABC- 

DEF 

2.0 2.5 Increasi

ng 

L1 20.

0 

21.0 20.5 42 06-

05- 

17 

9.963

28 

78.041

60 

NH00

xx 

ABC- 

DEF 

2.5 3.0 Increasi

ng 

L1 24.

0 

24.0 24.0 49 06-

05- 

17 

9.953

85 

78.052

55 

NH00

xx 

ABC- 

DEF 

3.0 3.5 Increasi

ng 

L1 28.

0 

28.0 28.0 42 06-

05- 

17 

9.931

02 

78.056

48 

NH00

xx 

ABC- 

DEF 

3.5 4.5 Increasi

ng 

L1 21.

0 

21.0 21.0 33 06-

05- 

17 

9.912

29 

78.049

61 

NH00

xx 

ABC- 

DEF 

4.5 5.0 Increasi

ng 

L1 25.

0 

24.0 24.5 32 06-

05- 

17 

9.890

41 

78.034

58 

2.6. Falling Weight Deflectometer (FWD) 

The following table lists the fields which need to be populated for the ‘FWD’ attribute. 

The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code Code indicating starting and ending locations of 

section 

HYD-VIJ 

(Hyderabad- 

Vijayawada) 

Chainage Chainage of survey point (in km) 0.500 

Direction Direction of survey Increasing 
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• Increasing (chainage) 

• Decreasing (chainage) 

Lane Number Number of the lane: L1, L2, R1, R2, etc., L1 

being 1st lane on the left from centreline of 

carriageway, L2 being 2nd lane on the left 

from centerline and so on 

L1 

Air Temperature Air temperature recorded in °C 33 

Surface 

Temperature 

Temperature of the pavement surface, 

recorded in °C 

39.3 

Peak Load Peak impulse load, measured in kN 45.7 

Deflection0 Surface deflection at the test load center, 

measured in micron 

246 

Deflection1 
Surface deflection at location 1 from the test 

load center, measured in micron 

110 

Distance1 Distance of location 1 from the test load center 300 

Deflection2 
Surface deflection at location 2 from the test 

load center, measured in micron 

153 

Distance2 Distance of location 2 from the test load center 600 

Deflection3 
Surface deflection at location 3 from the test 

load center, measured in micron 

110 

Distance3 Distance of location 3 from the test load center 900 

Deflection4 
Surface deflection at location 4 from the test 

load center, measured in micron 

76 

Distance4 Distance of location 4 from the test load center 1200 

Deflection5 
Surface deflection at location 5 from the test 

load center, measured in micron 

59 

Distance5 Distance of location 5 from the test load center 1500 

Deflection6 
Surface deflection at location 6 from the test 

load center, measured in micron 

44 

Distance6 Distance of location 6 from the test load center 1800 

Deflection7 
Surface deflection at location 7 from the test 

load center, measured in micron 

35 

Distance7 Distance of location 7 from the test load center 2100 

Deflection8 
Surface deflection at location 8 from the test 

load center, measured in micron 

28 

Distance8 Distance of location 8 from the test load center 2400 
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Elastic Modulus 

BituminousE1 
Elastic modulus of bituminous layer, back 

calculated in MPa 

3359 

Elastic Modulus 

GranularE2 
Elastic modulus of granular layer, 

backcalculated in MPa 

396 

Elastic Modulus 

SubGradeE3 
Elastic modulus of subgrade, back calculated in 

MPa 

90 

Corrected Elastic 

Modulus 

BituminousE1 

Corrected elastic modulus of bituminous layer 

in MPa 

3424 

Corrected Elastic 

Modulus 

GranularE2 

Corrected elastic modulus of granular layer in 

MPa 

300 

Corrected Elastic 

Modulus SubGrade 

E3 

Corrected elastic modulus of subgrade in MPa 69 

Bituminous Layer Thickness of bituminous layer in mm 105 

Base Layer Thickness of base layer in mm 230 

GSB Layer Thickness of GSB layer in mm 200 

Subgrade CBR CBR of subgrade 0.08 

Bituminous Layer 

CoefficientA1 
Layer coefficient of the bituminous layer 

0.36 

Base Layer 

CoefficientA2 
Layer coefficient of the base layer 

0.17 

Granular Bas 

eLayer 

CoefficientA3 

Layer coefficient of the GSB layer 
0.17 

Structural Number Structural number of the pavement 3.86 

Modified Structural 

Number 
Modified structural number including 

contribution from subgrade 

4.85 

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 
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NHNu

mb 

er 

Sec

tio 

n 

Cod

e 

Chai

na

g e 

Direct

ion 
Lan

e 

Nu

mb 

er 

Air 

Tempe

ratu re 

Surface 

Tempe

ratu re 

Pe 

akL

oa 

d 

Deflecti

on0 

Deflecti

on1 

Loca

tio 

n 1 

Deflecti

on2 

NH00

xx 

ABC

- 

DE

F 

0.50

0 

RHS R2 32.6 43.7 45.7 333 188 300 243 

NH00

xx 

ABC

- 

DE

F 

1.00

0 

LHS L1 29.9 32.6 45.4 317 163 300 217 

NH00

xx 

ABC

- 
1.49

9 

RHS R1 33.0 3399..3

3 

45.7 246 110 300 153 

 DE

F 

          

NH00

xx 

ABC

- 

DE

F 

2.00

0 

LHS L2 28.7 32.4 46.0 293 130 300 187 

NH00

xx 

ABC

- 

DE

F 

2.50

0 

RHS R2 33.7 45.8 45.3 429 232 300 316 

NH00

xx 

ABC

- 

DE

F 

3.00

0 

LHS L1 29.0 33.0 45.7 343 204 300 252 

NH00

xx 

ABC

- 

DE

F 

3.50

0 

RHS R1 33.5 45.4 44.5 373 194 300 268 

NH00

xx 

ABC

- 

DE

F 

4.01

0 

LHS L2 28.9 33.5 45.0 348 201 300 254 
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NH00

xx 

ABC

- 

DE

F 

4.50

0 

RHS R2 33.3 40.3 46.0 393 241 300 301 

(table continued…) 

ocati

o n 

2 

Deflect

io 

n3 

Locat

io n 

3 

Deflect

io 

n4 

Locat

io n 

4 

Deflect

io 

n5 

Locat

io n 

5 

Deflect

io 

n6 

Locat

io n 

6 

Deflect

io 

n7 

Locat

io n 

7 

Deflect

io 

n8 

600 180 900 128 1200 102 1500 75 1800 58 2100 42 

600 158 900 104 1200 70 1500 48 1800 38 2100 28 

600 110 900 76 1200 59 1500 44 1800 35 2100 28 

600 126 900 81 1200 62 1500 44 1800 32 2100 23 

600 227 900 152 1200 116 1500 86 1800 71 2100 58 

600 196 900 144 1200 117 1500 85 1800 65 2100 48 

600 187 900 118 1200 83 1500 47 1800 31 2100 22 

600 198 900 135 1200 105 1500 64 1800 42 2100 26 

600 231 900 162 1200 123 1500 82 1800 62 2100 46 

(table continued…) 

Lo

ca 

ti

on 

8 

Elastic

Mod 

ulusBit

umi 

nousE

1 

Elastic

Mod 

ulusGr

anul 

arE2 

Elastic

Mod 

ulusSu

bGra 

deE3 

Corrected

Elasti c 

ModulusBi

tumin 

ousE1 

CorrectedEla

st i 

cModulusGra

nularE2 

CorrectedEla

st i 

cModulusSub

GradeE3 

Bitum 

i 

nousL

ayer 

B

as 

e

L

a 

y

er 

GSB

La 

yer 

Su

b 

gr

a 

de 

C

B 

R 

24

00 

6213 185 100 6447 135 78 105 23

0 

200 0.

08 

24

00 

5356 195 100 5295 143 78 105 23

0 

200 0.

08 

24

00 

3359 396 90 3424 300 69 105 23

0 

200 0.

08 

24

00 

4830 226 100 4770 169 78 105 23

0 

200 0.

08 
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24

00 

4570 137 97 4781 93 75 105 23

0 

200 0.

08 

24

00 

8454 135 100 8374 91 78 105 23

0 

200 0.

08 

24

00 

4394 165 100 4590 117 78 105 23

0 

200 0.

08 

24

00 

7817 139 96 7762 95 74 105 23

0 

200 0.

08 

24

00 

7666 123 95 7847 81 73 105 23

0 

200 0.

08 

(table continued…) 

Bituminou

s Layer 

Coefficien

t A1 

Base Layer 

CoefficientA

2 

Granular 

Base Layer 

CoefficientA

3 

Structur

a l 

Numbe

r 

Modifie 

d 

Structur

a 

l 

Number 

Surve

y 

Date 

Latitud

e 

Longitu

d e 

0.45 0.13 0.13 3.68 4.82 01-07-

16 

9.98897 78.0267

1 

0.42 0.13 0.13 3.56 4.70 23-06-

16 

9.98444 78.0293

4 

0.36 0.17 0.17 3.86 4.85 01-07-

16 

9.98341 78.0300

4 

0.41 0.14 0.14 3.65 4.79 23-06-

16 

9.98107 78.0307

8 

0.41 0.11 0.11 3.24 4.34 01-07-

16 

9.96328 78.0416

0 

0.49 0.11 0.11 3.58 4.72 23-06-

16 

9.95385 78.0525

5 

0.40 0.12 0.12 3.34 4.48 01-07-

16 

9.93102 78.0564

8 

0.48 0.12 0.12 3.67 4.75 23-06-

16 

9.91229 78.0496

1 

0.48 0.11 0.11 3.53 4.59 01-07-

16 

9.89041 78.0345

8 
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2.7. Falling Weight Deflectometer (FWD) Rigid 

The following table lists the fields which need to be populated for the 

‘FWD Rigid’ attribute. The descriptions of the fields are given below. 

Field Description Example 

NH Number New National Highway number NH0065 

Section Code 
Code indicating starting and ending locations of 

section 

HYD-VIJ 

(Hyderabad- 

Vijayawada) 

Chainage Chainage of the point (in km) 0.500 

Direction • Direction of survey Increasing 

(chainage)Decreasing (chainage) 

Increasing 

Lane Number Number of the lane: L1, L2, R1, R2, etc. L2 

Air Temperature Air temperature recorded in °C 30.1 

Surface Temperature Temperature of the pavement surface, recorded 

in °C 

39.4 

Peak Load Peak impulse load, measured in kN 103.7 

Deflection1 Surface deflection at the test load center, 

measured in micron 

140 

Deflection2 Surface deflection at 300 mm from the test load 

center, measured in micron 

121 

Deflection3 Surface deflection at 600 mm from the test load 

center, measured in micron 

108 

Deflection4 Surface deflection at 900 mm from the test load 

center, measured in micron 

101 

Concrete Slab 

Thicknessh 
Thickness of concrete slab, measured in mm 300 

Area of Deflection 

Basin 

Area of deflection basin, calculated from 

measured deflections, in cm2 

761 

Radius of Relative 

Stiffness 
Radius of relative stiffness, calculated in mm 823 

Normalized 

Deflectiond 1 
Normalized deflection at location 1, in mm 3.1 

Normalized 

Deflectiond2 

Normalized deflection at location 2, in mm 2.9 

Normalized 

Deflectiond 3 

Normalized deflection at location 3, in mm 2.4 
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Normalized 

Deflectiond 4 

Normalized deflection at location 4, in mm 1.9 

Modulus of Subgrade 

Reaction k 
Modulus of subgrade reaction, measured in 

MPa/m 

131 

Elastic Modulus of 

Concrete Ec 
Elastic modulus of concrete, calculated in MPa 26118 

Cube Strength of 

Concrete fck 

Cube strength of concrete, calculated inMPa 27 

Flexural strength of 

concrete fmr 
Flexural strength of concrete, calculated in MPa 3.7 

Date Of Testing Date of testing in the format <DD-MM-YY> 06-05-17 

Latitude Latitude of survey point 9.98897 

Longitude Longitude of survey point 78.02671 

A sample output is shown below for reference: 

 

NHN

o 
Sec

tio 

n 

Cod

e 

Chai

n--

age 

Direct

ion 
La

n 

e 

N

o. 

Air 

Tempe

ratu re 

Surface 

Tempe

ratu re 

Pe

a 

k 

Lo

ad 

Deflec

tion 1 

Deflec

tion 2 

Deflec

tion 3 

Deflec

tion 4 
Concre

te Slab 

Thickn

essh 

NH0

0xx 

AB

C- 

DE

F 

0.0 LHS L2 29.0 34.9 104

.1 

167 143 130 119 300 

NH0

0xx 

AB

C-

DE

F 

0.5 RHS R2 30.5 38.1 104

.4 

141 130 122 115 300 

NH0

0xx 

AB

C- 

DE

F 

1.0 LHS L1 30.0 35.6 105

.2 

147 111 100 91 300 

NH0

0xx 

AB

C- 

DE

F 

1.5 RHS R1 28.9 38.3 102

.4 

140 126 116 107 300 
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NH0

0xx 

AB

C- 

DE

F 

2.0 LHS L2 30.1 39.4 103

.7 

140 121 108 101 300 

NH0

0xx 

AB

C- 

DE

F 

2.5 RHS R2 29.0 37.5 104

.6 

150 134 126 117 300 

NH0

0xx 

AB

C- 

DE

F 

3.0 LHS L1 30.6 38.9 102

.7 

124 109 104 92 300 

NH0

0xx 

AB

C- 

DE

F 

3.5 RHS R1 29.3 39.1 105

.9 

149 136 128 119 300 

NH0

0xx 

AB

C- 

DE

F 

4.5 RHS R2 30.3 41.0 104

.9 

138 127 121 114 300 

(table continued…) 
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Longitu

de 

759 816 3 3 2 2 112 21590 19 3 25-

06-

16 

9.9889

7 

78.0267

1 

821 1214 3 3 3 2 62 58161 135 8 28-

06-

16 

9.9844

4 

78.0293

4 

684 580 3 3 2 1 246 12051 6 2 25-

06-

9.9834

1 

78.0300

4 
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16 

796 1014 3 3 3 2 87 39783 63 6 28-

06-

16 

9.9810

7 

78.0307

8 

761 823 3 3 2 2 131 26118 27 4 25-

06-

16 

9.9632

8 

78.0416

0 

800 1040 3 3 3 2 79 39908 64 6 28-

06-

16 

9.9538

5 

78.0525

5 

789 971 3 3 3 2 107 41290 68 6 25-

06-

16 

9.9310

2 

78.0564

8 

814 1150 3 3 3 2 66 50086 100 7 28-

06-

16 

9.9122

9 

78.0496

1 

826 1257 3 3 3 2 59 64082 164 9 28-

06-

16 

9.8904

1 

78.0345

8 
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Section VI-A: List of Key Experts and Required Qualifications:- 

 

Consultancy Services (Ref ITC-clause 1.4) 

Note for Consultants: Regarding this Section, Consultants must fill following 

forms:- 

a) Form T-6: Team Composition, Assignment, and Key Experts’ Inputs 

b) Annex to Form T-6: Key Expert Curriculum Vitae (CV) 

 

The total estimated inputs of the Key Experts and their breakup is given 

below 

 

 

 

 

 

  



 

 

Page 264 of 414  Subodh 

MAN MONTHS INPUT FOR KEY PROFESSIONAL STAFF 

AUTHORITY ENGINEER 

Normal Highway Project 

(For projects with length 0- 60 km) 

S. 

No. 

Key Personnel Man-month in 

Construction 

Period of 30 

months 

Man-month in 

Defect 

Liability Period 

of 60 months 

A: Key Personnel 

1 Team Leader Cum Senior Highway Engineer 30 15 

2 Resident cum Highway Engineer 30 60 

3 Bridge / Structural Engineer 30 10 

4 Senior Quality cum Material Expert 30  0 

5 Senior Pavement Specialist 10 0 

6 Senior Geotechnical Expert 5 3 

7 Road Safety Expert 10 10 

 Sub Total 145 98 

 Total for Construction and Maintenance 243 

B: Sub Professional Staff  

1 Survey Engineer (1 Nos.) 30 10 

2 Assistant Highway Engineer (2 Nos.) 2x30 1x60 

3 Assistant Bridge Engineer (1 No.) 30 60 

4 Assistant Quality cum Material Engineer (2 nos) 2x30 0 

5 Quantity Surveyor (1 No.) 30 8 

6 Electrical Engineer (1 No.) 0 0 

7 CAD Expert (1 No.) 0 0 

8 Lab technician (2 Nos.) 2x30 0 

 Document/ Data entry Operator   

 Environmental Engineer   

 HTMS/Toll Expert   

 Horticulture cum Landscaping Expert   

 Sub Total 270 138 

 Total for Construction and Maintenance 408 

Grand Total 651 

Note: 

1. The other inputs like support staff shall be provided by the 

Consultant of an acceptable type commensurate with the roles and 

responsibilities of each position 

2. In case of project having different construction period, Man Month 
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Input shall be adjusted proportionately 

3. The Contract Specialist, Financial Expert or Legal expert or any 

other expert as per project requirement may be required for the 

project for specific needs. Their deployment shall be arranged by 

the Consultant on specific requisition from the Authority and the 

payment shall be made as per the actual deployment. The 

Financial Expert or Legal expert or Contract Specialist shall be paid 

at the rates quoted for Senior Pavement Specialist. 

 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF AUTHORITY ENGINEER 

Normal Highway Project 

(For projects with length more than 60 km) 

 

S. 

No. 

Key Personnel Man-month in 

Construction 

periodof 24 

months 

Man-month in 

DefectLiability 

Period of 60 

months 

A: Key Personnel 

 Team Leader Cum Senior Highway 

Engineer 

24 15 

 Resident cum Highway Engineer (2 

nos) 

2x24 1x60 

 Bridge/Structural Engineer 24 15 

 Senior Pavement Specialist 8 0 

 Senior Quality cum Material Expert 24 0 

 Planning Engineer 6 3 

 Road Safety Expert 8 15 

 Sub Total 142 108 

 Total for Construction and 

Maintenance 

250 

B: Sub Professional Staff  

 Survey Engineer (3 nos) 3x24 1x10 

 Assistant Highway Engineer(3 nos) 3x24 1x60 

 CAD Expert 8 4 

 Environmental Engineer 6 0 

 Assistant Bridge Engineer (2 nos) 2 x 24 1x60 

 Assistant Quality cum Material 

Engineer (3 nos) 

3 x 24 0 

 Electrical Engineer 4 3 
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 HTMS/Toll Expert 3 0 

 Quantity Surveyor 24 8 

 Horticulture cum Landscaping Expert 8 28 

 Lab technician 4x24 0 

 Document/ Data Entry Operator 24 0 

 Sub Total 437 173 

 Total for Construction and 

Maintenance 

646 

Grand Total 896 

Note: 

1. The other inputs like support staff shall be provided by the 

Consultant of an acceptable type commensurate with the roles 

and responsibilities of each position 

2. In case of project having different construction period, Man 

Month Input shall be adjusted proportionately 

3. The Financial Expert or Legal expert or Contract Specialist may 

be required for the project for specific needs. Their deployment 

shall be arranged by the Consultant on specific requisition from 

the Authority and the payment shall be made as per the actual 

deployment. The Financial Expert or Legal expert or Contract 

Specialist shall be paid at the rates quoted for Senior Pavement 

Specialist. 

 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF AUTHORITY ENGINEER 

Standalone Bridge Project 

S. 

No. 

Key Personnel Man-month in 

Construction period of 

36 months 

Man-month in Defect 

 Liability Period

 of 120 

months 

A: Key Personnel 

1. Team Leader Cum Senior Bridge 

Engineer 

36 30 

2. Resident cum Pavement 

Specialist 

36 30 

3. Bridge/Structural Engineer 36 120 

4. Planning Engineer 10 0 

5. Senior Quality cum Material 

Expert 

36 0 

6. Road Safety Expert 12 10 
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 Sub Total 166 190 

 Total for Construction and 

Maintenance 

356 

B: Sub Professional Staff 

(To be decided by the Authority as per 

requirement of the Project at the 

time of preparation of RFP) 

 

(a)    

(b)    

(c)    

d) Lab technician 36 3 

 Sub Total   

    

 Sub Total   

 Total for Construction and 

Maintenance 

 

Grand Total  

 

Note: The number of key personnel may be modified as per the requirement 

with the approval of Competent Authority. 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF AUTHORITY ENGINEER 

Standalone Tunnel Project 

 

S. No. Key Personnel Man-month in 

Construction 

period of 60 

months 

Man-month 

in Defect 

Liability 

Period of 

60 months 

A: Key Personnel 

1. Team Leader Cum Senior Tunnel Expert 60 15 

2. Resident cum Excavation Specialist 60 60 

3. Senior Geotechnical Expert 60 0 

4. Tunnel Design Engineer 60 0 

5. Tunnel Safety Expert 60 5 

6. Planning Engineer 10 0 

7. Senior Geologist 20 0 

 Sub Total 330 80 

 Total for Construction and Maintenance 410 

B: Sub Professional Staff  
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(To be decided by the Authority as per requirement of 

the Project at the time of preparation of RFP) 

    

    

    

 Lab technician   

 Sub Total   

(To be decided by the Authority as per requirement of 

the Project at the time of preparation of RFP) 

  

 Total for Construction and Maintenance  

Grand Total  

Note: The number of key personnel may be modified as per the 

requirement with the approval of Competent Authority. 
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QUALIFICATION OF KEY PERSONNEL 

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER 

This is the senior most position and the expert engaged as the team leader shall be 

responsible for reviewing the entire Project preparation and implementation activities 

of the Concessionaire. He shall check all the Designs being prepared by the 

Concessionaire, ensure execution of works on site as per specification and standards, 

and continuously interact with the <Agency> and the Concessionaire. He shall undertake 

Project site visits and shall guide, supervise, coordinate and monitor the work of other 

experts in his team as well as those of the Concessionaire. The candidate is required to 

be a Senior Highway Engineer, who should have a proven record of supervising, 

organising and managing of construction of highway projects and also of Project 

preparation of large magnitudes projects, as defined below, financed by international 

lending agencies and others. Knowledge of Project management shall be an added 

advantage. 

Essential Qualifications: 

a) Graduate in Civil Engineering from recognized university. 

b) Total Professional Experience of at least 12 years in handling Highway 

Projects. 

c) At least 5 years’ experience as Team Leader/Project Manager or similar 

capacity in Highway Development Project. 

d) He should have handled as Team Leader/Project Manager or similar capacity 

of at least two projects in Construction Supervision / IC (of length 40% of 

project length or more of similar configuration (2/4/6 laning)). 

e) He should have handled as Team Leader or similar capacity of at least two 

Projects of project Preparation of major highway Project (of length 40% of 

project length or more of similar configuration (2/4/6 laning)). 

f) Experience as Team Leader/Project Manager or similar capacity in Operation 

and Maintenance of Major Highway Projects (of length 40% of project length or 

more of similar configuration (2/4/6 laning)). 

g) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Construction

 Management/Transportation/Highway Engineering/ Structural 

Engineering/ any specialised stream of Civil Engineering. 

b) Highway Development Projects (of length 40% of project length or more of 

similar configuration (IL/2/4/6 laning)) taken up under EPC. 

c) Degree/Diploma/Certificate in Project Management/Training programme in 



 

 

Page 270 of 414  Subodh 

Highways Engineering from IAHE. 

Note: Similar Capacity includes the following positions – On behalf of 

Consultant: Team Leader / Resident Engineer (Construction 

Supervision/IE/AE); On behalf of Contractor: Project Manager 

(Construction/Construction Supervision); In Government Organizations: 

Superintending Engineer (or equivalent) and above. Only those projects will be 

considered for evaluation at Sl. No. 1(d), 1(e) & 1(f), where the input of the 

personnel is 12 months, 9 months and 12 months respectively. 

RESIDENT CUM HIGHWAY ENGINEER 

The Resident cum Highway Engineer shall be responsible for supervising the 

works of highway to be constructed by the Concessionaire for this project. He 

shall also inspect the pavement rehabilitation and repair works to be 

undertaken by the Concessionaire. 

Essential Qualifications: 

a) Graduate in Civil Engineering from a recognized University. 

b) Professional Experience of at least 12 years in Highway Projects. 

c) At least 5 years’ experience in similar capacity in Highway Development 

Project. 

d) Should have handled at least 2 major projects (of length 40% of project 

length or more of similar configuration (IL/2/4/6 laning) and above). 

e) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Transportation/Highway Engineering/Structural 

Engineering/Geotechnical Engineering/any specialised stream of Civil 

Engineering. 

b) Attended Minimum 5 days training programme in field related to Design and 

supervision of Highways related topic from IAHE. 

c) Experience of Highway Project (of length 40% of project length or more of 

similar configuration (IL/2/4/6 laning) and above) of Construction / 

Construction Supervision / IC of Highway projects, Interchange / any other 

structures. 

d) Experience in similar capacity in supervision of at least 2 Major Highway 

Bridges. 

e) Experience in supervision of Rehabilitation and repair of 2 nos Major Bridges. 

SENIOR PAVEMENT SPECIALIST 

The expert shall be continuously interacting with the Concessionaire, for the 
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review of highway designs and drawings using sophisticated computer software 

and also construction and O&M works and to ensure life cycle cost effectiveness 

and viable design of pavement including appropriate rehabilitation / 

strengthening of the existing two-lane pavement which is significantly 

distressed. He shall also be responsible for ensuring complete adherence to 

maintenance standards during Construction and Operation period. 

Essential Qualifications: 

a) Graduate in Civil Engineering from a recognized University. 

b) Professional Experience of at least 10 years in Pavement Design / Pavement 

Construction / Pavement Maintenance of Highways / Roads / Airfield Runways. 

c) Experience of at least 5 years in similar capacity in Construction / 

Construction Supervision of IL/2/4/6 laning of major highway projects. 

d) Experience as Pavement / Geotechnical Engineer in 

Construction/Construction Supervision of at least 2 major highway projects (of 

length 40% of project length or more of similar configuration). 

e) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Highway Engineering / Pavement Engineering / 

Transportation Engineering. 

b) Experience as a Pavement Specialist/Pavement Engineer in Highway projects 

of similar configuration. 

c) Attended residential training programme related to pavement/highway 

design from IAHE. 

SENIOR QUALITY/MATERIAL EXPERT 

The Quality/Material Expert shall review the test results of bore holes, quarry 

and borrow area material to find out their strength characteristics and 

suitability for using them in construction. He shall inspect the Concessionaire’s 

field laboratories to ensure adequacy and capability. He shall supervise quality 

assurance aspects including crushers and mixing plants. 

Essential Qualifications: 

a) Graduate in Civil Engineering from a recognized University. 

b) Professional Experience of at least 10 years in handling Highway projects. 

c) Experience of at least 5 years as Senior Quality/Material Expert or similar 

capacity in Construction / Construction Supervision / major highway projects. 

d) Experience as Senior Quality/Material Expert or similar capacity in handling 

of at least 2 similar highway projects (of length 40% of project length or more). 
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e) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Geotechnical Engineering / Foundation Engineering 

/ Soil Mechanics. 

b) Trained in 16 days material testing process course from IAHE or CRRI. 

ROAD SAFETY EXPERT 

Responsible for the overall Road Safety Aspect of the Project. He shall ensure 

that safety provisions as per relevant codes are strictly followed at site during 

Construction of Road and also during the Maintenance Period. 

Essential Qualifications: 

a) Graduate in Civil Engineering from a recognized University. 

b) Professional Experience of at least 10 years in handling Highway projects. 

c) Minimum 5 years experience in Road Safety works of Major Highway Projects 

(4/6 laning projects). 

d) Experience in Road Safety Audit of at least 2 highway/expressway projects 

including 1 at design stage. 

e) Experience in Road Safety Management Plan. 

f) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Traffic Transportation/Safety Engineering. 

b) Experience in identification and improvement of black spots on Major 

Highway Projects. 

c) Experience in preparation of Road Safety Management Plan for inter urban 

Highways. 

d) 15 days Certificate course on Road Safety Audit from IAHE/CRRI. 

TEAM LEADER CUM SENIOR BRIDGE ENGINEER 

Responsible for reviewing the Project preparation and implementation 

activities for bridges. Shall check designs and drawings, ensure execution per 

standards, track progress, recommend on EOT, CoS, Force Majeure, disputes, 

and upload progress on data portals. 

Essential Qualifications: 

a) Graduate in Civil Engineering. 

b) Professional Experience of at least 12 years in handling Bridge Projects. 

c) At least 5 years as Team Leader/Project Manager or similar in Highway 
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Development Project. 

d) Handled at least 2 projects in Construction Supervision/IC (length criteria 

40% or more). 

e) Handled at least 2 projects involving at least one Major Bridge (minimum 

300 m length without approaches). 

f) Experience in O&M of Major Bridge (minimum 300 m length). 

g) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Structural Engineering or equivalent. 

b) Highway Development Projects (length 40% or more). 

c) Degree/Diploma/Certificate in Project Management. 

d) Residential training programme on Collapse/failure of bridges/structures. 

Note: Similar capacity includes TL/RE (Consultant), Project Manager 

(Contractor), Superintending Engineer (Govt). Input criteria: 12 months, 9 

months, 12 months respectively. 

TEAM LEADER CUM SENIOR TUNNEL ENGINEER 

Overall in-charge of the project supervision of tunnelling works. Duties include 

monitoring, guiding, supervising construction supervision of tunnel packages, 

interacting with Authority, tracking resources, delays, EOT proposals. 

Essential Qualifications: 

a) Graduate in Civil/Mining Engineering. 

b) Total Professional Experience of at least 20 years. 

c) At least 15 years in major tunneling projects. 

d) At least 10 years in construction/construction supervision of 

Road/Rail/Metro tunnels. 

e) At least 5 years as Team Leader/RE/PM in supervision of tunnel projects of 

length ≥4 km. 

f) Handled at least two projects in Construction Supervision of tunnels ≥4 km 

length. 

g) Not more than 65 years of age. 

h) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate or chartered engineer in Mining/Geotechnical/Structural 
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Engineering/Rock Mechanics. 

b) Project preparation/design experience of tunnel projects. 

c) At least one training course in past 2 years from IAHE. 

RESIDENT ENGINEER CUM TUNNEL EXCAVATION EXPERT 

Responsible for overseeing tunnel excavation, methodology, lining, 

waterproofing, blasting. 

Coordinates with Team Leader. 

Essential Qualifications: 

a) Graduate in Civil/Mining Engineering. 

b) Total Professional Experience of at least 15 years. 

c) At least 10 years in similar capacity for major tunnel projects. 

d) At least 7 years in construction supervision of major transportation tunnel 

construction projects. 

e) Handled at least 2 tunnel projects of length ≥4 km. 

f) Experience in tunnel design/DPR/feasibility/design review of tunnel projects 

≥4 km. 

g) Not more than 65 years. 

h) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate or chartered engineer in civil/mining. 

b) At least one training course in past 2 years from IAHE. 

TUNNEL DESIGN ENGINEER 

Responsible for checking tunnel designs, detailed calculations, structural 

condition assessments. 

Essential Qualifications: 

a) Graduate in Civil Engineering. 

b) Professional Experience of at least 20 years. 

c) At least 12 years in major tunnel projects. 

d) At least 12 years in tunnel design (Road/Rail/Metro). 

e) Experience in supervision of 2 tunnel projects ≥4 km. 

f) Experience in design of 3 tunnel projects ≥4 km. 

g) Not more than 65 years. 
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h) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate in Structural Engineering. 

b) Experience in innovative tunnel design (immersed, sub-sea bored). 

c) At least one training course in past 2 years from IAHE. 

SENIOR GEO-TECHNICAL EXPERT 

Responsible for geotechnical investigations, supervising tests, assisting tunnel 

design. 

Essential Qualifications: 

a) Graduate in Civil Engineering/Masters in Engineering Geology. 

b) Professional Experience of at least 20 years. 

c) At least 10 years in Construction/Construction Supervision of transportation 

tunnel bridge projects in developed countries. 

d) Experience as Geotechnical Engineer in at least 4 tunnel bridge projects ≥4 

km. 

e) Specific experience in vertical shaft sinking ≥200 m. 

f) Project preparation of at least 2 tunnel bridge projects ≥4 km. 

g) Not more than 65 years. 

h) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate in Rock Mechanics/Geotech Engineering/ Foundation 

Engineering/Tunnel Engineering. 

b) At least one training course in past 2 years from IAHE. 

TUNNEL SAFETY EXPERT 

Responsible for tunnel safety management and audits. 

Essential Qualifications: 

Duties: He will be responsible for supervising all the tests to be done in different 

stages of construction, besides ensuring that specified tests are done as per codal 

stipulations and as per the specifications laid down in the contract for all the 

different stages of construction. The Geotechnical Engineer shall be responsible for 

checking and verifying the Specifications for Geotechnical investigations and the 

geotechnical details submitted by the Contractor. He shall supervise the execution 

of slope protection works viz. retaining walls, breast walls, gabion walls, rock 

bolting/rock anchor/rockfall barrier etc. the He should have the following 
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qualification / experience. 

(1) Essential Qualifications. 

a) Graduate in Civil Engineering/masters in engineering geology/geotechnical/soil 

engineering or equivalent from a recognized University. 

b) Professional Experience of at least 10 years 

c) Experience of at least 5 years in Construction / Construction Supervision of road 

projects in developed countries 

d) Experience as Geotechnical Engineer in Construction/Construction Supervision of 

at least 2 road projects of length equal to or more than 10 Km 

f) Experience in similar capacity in project preparation of at least 2 road projects 

involving slope protection works viz. retaining walls, breast walls, gabion walls, rocl 

bolting/rock anchor/rockfall barrier etc.  each of minimum 10 Km in length 

g) Not more than 65 years of age. 

Preferential Qualifications: 

a) Certification in safety/health/shot firer/Explosives. 

b) At least one training course in past 2 years from IAHE. 

SENIOR GEOLOGIST 

Responsible for geological verification, assisting tunnel design, and 

monitoring tunnel works. 

Essential Qualifications: 

a) Masters in Geology/Applied Geology. 

b) Professional Experience of at least 20 years. 

c) At least 7 years in similar capacity in tunnel construction/supervision. 

d) At least 5 years of supervision of major tunnel projects in Himalayan region 

using NATM. 

e) Handled at least 2 highway tunnel projects ≥4 km in length. 

f) Not more than 65 years. 

g) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Handled at least 2 major tunnel projects in project preparation/DPR. 

b) Training/certificate course in relevant field. 

RESIDENT CUM PAVEMENT SPECIALIST 
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Responsible for reviewing pavement designs, ensuring adherence to standards 

during construction and O&M. 

Essential Qualifications: 

a) Graduate in Civil Engineering. 

b) Professional Experience of at least 12 years. 

c) At least 5 years in similar capacity in Construction/Construction Supervision 

of major highway projects. 

d) Experience in at least 2 major highway projects (length ≥40% of project 

length). 

e) Medical certificate of fitness as per Appendix-B-1. 

Preferential Qualifications: 

a) Post Graduate Degree in Highway/Geotechnical/Transportation/Structural 

Engineering. 

b) Experience in Highway project construction/supervision on EPC mode 

(length ≥40% of project length). 

c) At least one training course in past 2 years from IAHE. 

 

 

SUB PROFESSIONAL 

 

SURVEY ENGINEER 

 

The candidate should be Graduate in Civil Engineering at least 5 years experience or 

diploma in civil Engineering with 10 years experience in the field of surveying in highway 

projects and they should have also dealt with at least 2 project of similar nature. This 

position requires thorough understanding of modern computer based method of 

surveying with total station digital level etc. 

ASSISTANT HIGHWAY ENGINEER 

 

The Candidate should be Graduate in Civil Engineering with minimum 5 year experience 

or diploma in Civil Engineering with 10 years experience in highway Projects. He should 

have dealt with atleast 2 project of similar nature. 

 

CAD EXPERT 

 

He should be Graduate in Civil Engineering/Computer Science having experience 3 year 

experience in computer related design method for highway engineering. 
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ENVIRONMENTAL ENGINEER 

 

The Candidate should be Graduate in Civil Engineering/Environmental Engineering or 

other relevant qualification. He should have at least 6 years experience out of which 2 

years in highway projects. He should have good knowledge of MOEF 

guidelines/requirements for mitigation measures. 

ASSISTANT BRIDGE ENGINEER 

 

The Candidate should be Graduate in Civil Engineering with minimum 5 year experience 

or diploma in civil Engineering with 10 years experience in highway Projects. He should 

have handled at least 2 major bridge project. 

ASSISTANT QUALITY CUM MATERIAL ENGINEER 

 

The Candidate should be Graduate in Civil Engineering with minimum 5 year experience 

or diploma in civil Engineering with 10 years experience in highway Projects. He should 

havehandled at least 2 project. 

ELECTRICAL ENGINEER 

 

The Candidate should be Graduate in Electrical Engineering from recognised institute. 

He should have at least 5 years experience. 

 

HTMS/TOLLING SYSTEM EXPERT 

The candidate should be a Systems Engineer having experience of at least 5 Years. 

He should be well versed either in preparation of standards or in implementation of 

projects of electronic toll collection and ATMS/ITS/HTMS. He should have bachelor’s 

degree in Electronics/Computer Science/IT. He should have knowledge of international 

latest practices in the field of electronic toll collection (ETC) and ATMS/ITS/HTMS. He 

should have work experience of either design or implementation on at least 1 

ATMS/ITS/HTMS project and at least 1 ETC project in similar capacity. 

 

QUANTITY SURVEYOR 

 

He should be Graduate or equivalent in Civil Engineering having Min. 5 years of 

professional experience or diploma in civil Engineering with 10 years experience in 

preparation of highway project estimates. He should have Min. 3 years experience in 

Preparation of Bill of Quantities/estimates for major highway projects costing Rs.300 

Crore or above. 
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HORTICULTURE CUM LANDSCAPING SPECIALIST 

 

He should be a Graduate in Agriculture with specialization in Horticulture/Arboriculture 

having minimum 5 year of field experience in Horticulture/Arboriculture and 

landscaping. He should have minimum 5 years field experience. 

 

Lab Technician: - Graduate in Civil Engineering with one year experience or Diploma 

in Civil Engineering or B.Sc. with 3 year experience. 

Note:- All sub-professionals shall submit medical certificate of fitness before joining  
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Section VII: Evaluation/ Scoring Criteria 

RFP Document No. RFP No./ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 
Consultancy Services (Ref ITC-clause 1.4) Consultants must fill up the following Forms 
regarding this Section: 
 

a) Form T-2: Consultant’s Organisation and Experience 

 

b) Form T-2A Technical Capacity 

c) Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff, 

and Inputs to be Provided by the Procuring Entity 

d) Form T-4: Description of Approach, Methodology and Work Plan in Responding to 

the Terms of Reference 

e) Form T-5: Work Schedule and Planning for Deliverables 

 

f) Form T-6: Team Composition, Assignment, and Key Experts’ Inputs 

 

g) Annex to Form T-6: Key Experts’ Curriculum Vitae (CV) 

 

The eligibility and evaluation criteria shall be as follows as given in this section 

below:- 

The points assigned to Technical Evaluation criteria are: 

S. 

No. 

Description Marks 

1 Relevant experience for the assignment 25 

2 Rating of the Firm 40 

2 Experience in use of technology for road inspection 10 

4 Qualifications and competence of the key staff for the assignment 25 

 Total 100 
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1. Sub criteria for Relevant Experience of the firm for the assignment 

Average Annual Turnover (last 3 years) from consultancy business of civil 

Engineering Projects (Min 3% of the EPC of Project for which AE has been 

invited) 

5 

No of Highway Professionals with the Firm 5 

Experience as Independent Engineer/Authority Engineer/Construction 

Supervision in Number of Similar AE bids are requested for highway 

projects that have the same length as the project length 

7 

category for which RFP invited of IL/2/ 4/6**-laning or more in last 7 years*  

Experience in DPR preparation for Number of Highway Projects (of length 

equal to project length of similar category for which RFP invited of 

IL/2/4/6**-laning or more) in last 7 years * 

3 

Experience in Construction Supervision as AE/IE/PMC of Major structures 

having length of more than 500 meter in last 7 years. 

3 

Experience preparation of DPR of Major structures having length of more than 

500 meter in last 7 years. 

2 

Additional requirement in case of specialized projects*** ** 

* 

 
* Consultants should give details of the experience of the firm considering the 

completed and the on-going highway assignments, separately for PPP and non-PPP 

Projects along with experience certificates from clients. This list of the completed 

works should also include those assignments which are substantially (90% of Contract 

value) completed. No Qualification/Experience etc. shall be considered without proof 

of experience. 

Experience of Authority’s Engineer for having offered consultancy services to a private 

organization shall not be considered as relevant experience for current assignment. 

** Similar projects means IL/2/4/6 lane as applicable for the project for which RFP is 

invited. For IL/2-lane projects experience of 4/6 lane also to be considered with a 

multiplication factor of 1.5. Experience of 4/6 lane shall be considered interchangeably 

for 4/6 laning projects. For 4/6 laning projects, experience of IL/2 lane will be 

considered with a multiplication factor of 0.4, but only for those IL/2 lane projects 

whose cost of consultancy services was more than Rs.3.0 crores. 
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*** In case the project includes any specialized nature of work such as tunnels, 

specialized structures etc. in substantial quantum, this requirement/Marks may be 

included by suitably adjusting marks of other attributes. 

In case of JV the turnover and experience details of Lead and JV Employer’s 

certificate should be submitted substantiating the experience claimed by the firm. 

2. Sub- Criteria for assessment of rating of the Firm 

S. 

No 

NHAI published rating 

score of he Firm  

Marks 

assigned  

1. ≥ 80 40 

2. ≥ 75 and < 80 35 

3. ≥ 70 and < 75 30 

4. ≥ 65 and < 70 25 

5. ≥ 60 and < 65 20 

6 ≥ 55 and < 60 15 

7 Less than 55 0 

For evaluation purpose Rating of the firm published by NHAI shall be considered. 

The rating shall be calculated for both JV Members and weighted average shall be 

used for calculating the marks of the JV for the purposes of tender evaluation as 

under:  

Share of Lead Partner in JV = S1 

Share of Other Partner in JV = S2  

Rating of Lead Partner = R1  

Rating of Other JV Partner = R2 

Weighted Average Rating of both JV Partners = S1 x R1 + S2 x R2 

Note: 

1. For projects with tentative project <= 500 Cr, in case of new entrants as 

part of JV i.e. JV members with no historical rating, the rating of only the other 

partner shall be considered as the weighted Average Rating of both JV Partners. 

2. Rating of non-substantial partner of JV will not be considered for evaluation 

 

3. Sub criteria for Ownership of technology/ Equipment for road inspection 

Sr. 

No. 

Description 
Maximum 

Points 
Sub- 

Points 

1 
Ownership of Network Survey vehicle technology 

2.0 
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for pavement inspection 

2. 
Ownership of Mobile Quality Control Unit having Soil 

Testing, Asphat Testing, Concrete testing, 

Aggregate Testing and pavement testing equipment 

onboard along with sufficient IT and communication 

systems 

3.0 
 

3. 
Ownership of NABL Acerbated Lab by the firm 1.5 

 

4. 
Ownership of Mobile Bridge Inspection Unit or   

 better technology for bridge inspection   

5. 
Ownership of Falling Weight Reflectometer (FWD) 

or better 

technology for pavement strength measurement 

1.0 
 

6. Ownership of Retro reflectometer technology 1.0  

 Total 10  

Note: A. The Authority’s Engineer owning the equipment’s shall be required to submit 

proof of ownership. 

B. The experience of the JV firms in use of technology shall also be counted in the 

evaluation. The experience of firm or JV firm in NSV or equivalent technology, FWD or 

equivalent technology, MBIU or equivalent technology and Retro reflectometer or 

equivalent technology shall be supported by experience certificate. The experience of 

a firm/ JV firm for a private concessionaire/ contractor (client) shall be considered 

certificate by the Govt Department. Any false certification shall attract penal provisions 

as per contract 

4. Qualification and competence of following professional/ sub-professional 

staff for the assignment shall be evaluated. The weightage for various key staff are as 

under:- 

 

Normal Highway Project: 

S. 

No 

Staff Position Marks. 

1 Team Leader Cum Senior Highway Engineer 7 

2 Resident cum Highway Engineer 4 

3 Bridge/Structural Engineer 3 

4 Pavement Specialist 3 

5 Quality cum Material Expert 3 

6 Road safety Expert 3 
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7 Senior Geotechnical Expert 2 

 Planning Engineer  

 Total 25 

Standalone Bridge Project: 

S. 

No 

Staff 

Position 

Marks. 

1 Team Leader Cum Senior Bridge Engineer 7 

2 Resident cum Pavement Specialist 5 

3 Bridge/Structural Engineer 5 

5 Road Safety Expert 3 

6 Planning Engineer 2 

7 Quality cum Material Expert 3 

 Total 25 

Standalone Tunnel Project: 

S. 

No 

Staff Position Marks. 

1 Team Leader Cum Senior Tunnel Expert 7 

2 Resident Engineer cum Excavation Specialist 4 

3 Geotechnical Expert 4 

4 Tunnel Design Engineer 3 

5 Tunnel Safety Expert 3 

6 Geologist 2 

7 Planning Engineer 2 

 Total 25 

 

 

Sub criteria for qualification of Key Personnel (i.e. Professional staff) 

General qualifications 25 

Adequacy for the project 70 

Employment with firm 5 

Total 100 

The technical proposal should score at least 70 points to be considered responsive for 

financial evaluation. 

v) Detailed evaluation criteria which is to be used for evaluation of 
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technical bids is as indicated below as Appendix-EC. 

vi) The Bidder should carryout self-evaluation based on the evaluation 

criteria at Appendix-EC. While submitting the self-evaluation 

along with bid, Bidder shall make references to the documents 

which has been relied upon in his self-evaluation. 

vii) Detailed/complete technical evaluation of a bidder shall be made 

available to that bidder only giving opportunity to the bidder to 

respond within 7 days in case they have any objection on their 

evaluation. 

viii) The single currency for price conversion is INR. For evaluation of 

bid proposals, the foreign currency conversation rate of 1US Dollar 

= Rs. And 1 Euro = Rs. – shall be used. 

ix) The weightage given to technical proposal is 60%. The weightage 

to the Performance Security Quoted by bidder shall be 20% and 

The weightage given to financial quote is 20%. 

Remarks: Based on experience and the Consulting Industry’s Capacity, Project 

specific requirement etc., <Agency> may modify the above criteria for Selection of 

AE. 
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Appendix-EC 

1. Evaluation Criteria for Assessment of Experience of the Firm. 

S. 

No. 

Description 
Max. 

Marks 

Reference/Details 

of projects 

Claimed for self- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 Average Annual Turnover (last 3 years) 

from consultancy business of civil 

Engineering Projects 

< 3% of TPC – 0 

marks 3% of TPC – 

3.0 marks 

 

Add for additional turnover 0.50 (Zero 

point five) 

marks for every 1% of TPC above 3% of 

TPC subject to maximum 2.0 marks. 

5   

2. Nos of Highways Professional with Firm 5   

 2.1 <10 0 

2.2 10-20 3 

2.3 >20 but ≤30 4 

2.5 >30 5 

*The professionals who possess degree in Civil Engineering/Transport Planning 

/Transport Economics/Traffic Management / Geology/ Environment Science or 

Engineering and 8 years’ experience in highway/bridge /tunnel with employment in 

the firm for more than one year. The current Employment Certificate not more than 

15 days old shall be uploaded by Key Personnel on INFRACON. The Form 

26AS/TCS/TDS certificate of such processionals with the firm shall also be provided in 

the bid. 

3. Experience as Independent 

Engineer/Authority 

Engineer/Construction Supervision/PMC 

in Number of Highway Projects of length 

equal to project length for which AE bids 

are invited of similar category for which 

7   
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RFP invited of IL/2/ 4/6**-laning or more 

in last 7 years* 

1 project – 3 marks 

Add 0.5(one) mark extra for completed 

assignment subject to maximum 4 

(Four) 

4. Experience in DPR preparation for 

Number of Highway Projects (of length 

40% of project length of similar category 

for which RFP invited of IL/2/4/6**-

laning or more) in last 7 years * 

2 project – 2 marks Add 0.5 (Zero point 

five) marks extra for each additional 

project subject to maximum 1 mark. 

3   

5 Experience in Construction Supervision 

as AE/IE/PMC of Major structures having 

length of more than 500 meter in last 7 

years. 

2 project – 1.0 marks Add 0.5 (Zero 

point five) marks extra for each 

additional project subject to maximum 

2.0 marks 

3   

6 Experience in Preparation of DPR of 

Major structures having length of more 

than 500 meter in last 7 years. 

2 project – 1.0 marks Add 0. 5 (Zero 

point two five) marks extra for each 

additional project subject to maximum 

1.0 marks 

2   

7 Additional requirement in case of 

specialized projects*** 

***   

Note 1: In case of JV the turnover and experience details of Lead and JV partners to 

be added. 

Note 2: Employer’s certificate/ certificate from Statutory Auditor should be submitted 

substantiating the experience/turnover claimed by the firm. 
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Note 3: ** For 4/6 laning projects, experience of IL/2 lane will be considered with a 

multiplication factor of 0.4, but only for those IL/2 lane projects whose cost of 

consultancy services was more than Rs.3.0 crores. 

*** In case the project includes any specialized nature of work such as tunnels, 

specialized structures etc. in substantial quantum, this requirement/Marks may be 

included by suitably adjusting marks of other attributes. 

1A. Evaluation Criteria for assessment of rating of the Lead Firm 

S. 

No 

NHAI published rating 

score of the Firm  

Marks 

assigned  

1. ≥ 80 40 

2. ≥ 75 and < 80 35 

3. ≥ 70 and < 75 30 

4. ≥ 65 and < 70 25 

5. ≥ 60 and < 65 20 

6 ≥ 55 and < 60 15 

7 Less than 55 0 

 

For evaluation purpose Rating of the firm published by NHAI shall be considered. The 

rating shall be calculated for both JV Members and weighted average shall be used for 

calculating the marks of the JV for the purposes of tender evaluation as under: 

Share of Lead Partner in JV = S1  

Share of Other Partner in JV = S2 

Rating of Lead Partner = R1 

Rating of Other JV Partner = R2 

Weighted Average Rating of both JV Partners = S1 x R1 + S2 x R2 

Note: For projects with tentative project <= 500 Cr, in case of new entrants as part of 

JV i.e. JV members with no historical rating, the rating of only the other partner shall 

be considered as the weighted Average Rating of both JV Partners. 

2. Evaluation Criteria for assessment of experience in use of technology for 

road inspection 

S.No. Description Maximum 

Point 

Reference/ 

details of 

projects 

Claimed for 

self- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 
Ownership of Network Survey 

vehicle technology for pavement 
2.0 
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S.No. Description Maximum 

Point 

Reference/ 

details of 

projects 

Claimed for 

self- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

inspection 

2. 
Ownership of Mobile Quality 
Control Unit having Soil Testing, 

Asphat Testing, Concrete testing, 

Aggregate Testing and pavement 

testing equipment onboard along 

with sufficient IT and 
communication systems 

3.0 
  

3. 
Ownership of NABL Acerbated Lab 
by the firm 

1.5 
  

4. 
Ownership of Mobile Bridge 
Inspection Unit or better 
technology for bridge inspection 

1.5 
  

5. 
Ownership of Falling Weight 
Reflectometer (FWD) or better 
technology for pavement strength 
measurement 

1.0 
  

6. Ownership of Retro reflectometer 
technology 

1.0   

 Total 10   

 

Notes: 

(i) The Consultants owning the equipment shall be required to submit 

proof of ownership. 

3 Evaluation Criteria for assessment of score of Key Staff for 

adequacy of the Assignment. 

3.1. Team Leader cum Senior Highway Engineer 

 

S. 

No. 

Description 
Max. 

Points 

Reference/Details 

of projects 

Claimed forself- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 General Qualification 25   

i) Graduate in Civil Engineering 17    

ii) Post-Graduation in 03 
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Management/ Construction/ 

Transportation/Highway 

Engineering/Structural 

Engineering or equivalent 

specialized stream of civil 

engineering 

iii) Minimum 15 days training 

course from 

IAHE/CRRI / Govt institute in 

any filed related to Highway 

development 

03    

iv) Essential Software 

Experience- (MS Roads/ 

Projects, Prima Vera or other 

relevant software) 

2    

2 Adequacy for the Project 70   

a) Professional Experience in Highway 

Projects: 

   

i) Total Professional Experience in 

handling Highway projects 

< 15 years -0 

15 years -8 marks 

Add 1 mark extra for each additional 

year of experience subject to 

maximum 7 (seven) marks. 

15   

ii) Experience as Team Leader or similar 

capacity in Highway Development 

Projects (similar configuration 

(IL/2/4/6 laning**) and above) 

< 5 years -0 

5 years -11 marks 

Add 1 marks extra for each additional 

year of experience subject to 

maximum 4 (four) marks. 

15   

iii) Experience as Team Leader or similar 5   
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capacity in Highway Development 

projects (of length 40%of project 

length or more of similar configuration 

(IL/2/4/6 laning**) and above) on EPC 

1 project -3 marks add 1 mark extra 

for additional projects subject to 

maximum 2 (two) mark 

b) Experience as Team Leader or similar 

capacity of project Preparation 

including design of major highway 

Project (of length40% project length 

or more of similar configuration 

(IL/2/4/6 laning**) and above). 

< 2 projects -0 

2 Projects -8 marks 

Add 1 marks for each additional 

project subject to maximum 2 marks. 

10   

c) Experience in position of Team 

Leader/Project Manager or similar 

capacity in Construction 

Supervision/IC involving length 

40%project length or more of similar 

configuration (IL/2/4/6** laning) and 

above 

< 2 projects – 0 

2 Projects – 16 marks 

Add 2 marks extra for each additional 

project subject to maximum 4 (four) 

marks 

20   

d) Experience as Team Leader or similar 

capacity in Operation and 

Maintenance of Major Highway (of 

length 40% project length or more of 

similar configuration (IL/2/4/6 

laning**) and above). 

1 project – 4 marks 

5   
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Add 1 mark extra for each additional 

project subject to maximum 1 (one) 

mark 

3 Employment with the Firm 

< 1 year -0 

1 year – 3 marks 

Add 0.5 marks for each subsequent 

year subject to maximum 2 marks 

5   

 Totl : 100   

Note: 

(1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader/Resident Engineer 

(Construction Supervision/IE/AE/DPR). 

ii) On behalf of Contractor: Project Manager 

(Construction/Construction Supervision) 

iii) In Government Organizations: Superintending Engineer (or 

equivalent) and above 

 

(2) Only those projects will be considered for evaluation at S. No. 2(b) 

where the input of the personnel is not < 9 months. 

(3) Only those projects will be considered for evaluation at S. No. 2(c ) 

and 2 (d) where the input of the personnel is not < 12 months. 

(4) In case of experience on behalf of Authority’s Engineer or Contractor, 

the experience shall be duly endorsed by the respective Government 

agency. In case of non-availability of endorsement from Govt. Agency, 

the experience uploaded on INFRACON Portal will be taken into 

consideration. However, the key personnel/ bidder will be solely 

responsible for any fake information/ CV, which may result in 

debarment. 

  



 

 

Page 293 of 414  Subodh 

3.2. Resident cum Highway Engineer 

S. 

No. 

Description 
Max. 

Points 

Reference/Details 

of projects 

Claimed for self- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 General Qualification 25   

i) Graduate in Civil 

Engineering 

17    

ii) Post-Graduation in 

Construction management/ 

Transportation/Highway 

Engineering/ Structural 

Engineering / Geotechnical 

Engineering or equivalent 

specialized stream of civil 

engineering 

03 

iii) Minimum 15 days training 

certificates from IAHE/CRRI 

or any Govt Institute 

03    

iv) Essential Softwar e 

Experience- (MS Roads/ 

Projects, Prima Vera or 

other relevant software) 

2    

2 Adequacy for the Project 70   

 Professional Experience    

i) Total Professional Experience in 

handling Highway projects 

< 12 years -0 

12 years -12 marks 

Add 1 mark extra for each additional 

year of experience subject to maximum 

3 (three) marks. 

15   

ii) Experience as Resident 

Engineer/Highway Engineer/Project 

Director/Project 

Manager/Superintending Engineer or 

20   
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equivalent/Executive Engineer or 

equivalent on construction 

works/Authority Engineer/Independent 

Engineer Projects (similar configuration 

(IL/2/4/6 laning*) and above). 

< 5 years -0; 5 years -15 marks 

Add 1 marks extra for each additional 

year of experience subject to maximum 

5 (five) marks. 

iii) Experience in similar capacity in 

handling major IL/2/4/6-laning** 

projects (of length 40% of project 

length or more of similar configuration 

(IL/2/4/6 laning**) and above) 

< 2 nos. -0 

1 no. -19 marks 

Add three marks extra for each 

additional project subject to maximum 

6 (Six) marks. 

25   

iv) Experience in similar capacity of 

Highway Project of 

Construction/Construction 

Supervision/IC on EPC Mode (of length 

40% of project length or more of similar 

configuration (IL/2/4/6 laning**) and 

above) 

1 Project- 4 marks 

Add 1 (one) mark extra for each 

additional project subject to maximum 

1 (one) mark 

5   

v) Experience as RE or similar capacity in 

Operation and Maintenance of Major 

Highway (of length 40% of project 

length or more of similar configuration 

(IL/2/4/6 laning**) and above). 

5   
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1 project – 4 marks 

Add 1 mark extra for each additional 

project subject to 

maximum 1 (one) mark 

3 Employment with the Firm 

< 1 year -0 

1 year – 3 marks 

5   

 Add 0.5 marks for each subsequent 

year subject to maximum 2 marks 

   

 Total: 100   

Note: 

(1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Resident / Highway Engineer 

ii) On behalf of Contractor: Resident Engineer/ Highway Engineer / Project 

Manager (Construction/Construction Supervision) 

iii) In Government Organizations: Executive Engineer (or equivalent) and 

above 

(2) Only those projects (in numbers) will be considered for evaluation above, 

where the input of the personnel is not < 12 months 

(3) In case of experience on behalf of Authority’s Engineer or Contractor, the 

experience shall be duly endorsed by the respective Government agency. In 

case of non-availability of endorsement from Govt. Agency, the experience 

uploaded on INFRACON Portal will be taken into consideration. However, the 

key personnel/ bidder will be solely responsible for any fake information/ CV, 

which may result in debarment. 
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3.3. Bridge/Structural Engineer 

S. No. Description 
Max. 

Points 

Reference/Details 

of projects 

Claimed forself- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 General Qualification 25   

i) Graduate in Civil Engineering 18    

ii) Post-Graduation in Structural 

Engineering 

04 

iii) training in residential training 

programme on Collapse/failure of 

bridges/structures from 

IAHE/CRRI/ any other Govt 

Institute 

03    

2 Adequacy for the Project 70   

i) Total Professional Experience in 

handling Highway/Bridge projects 

< 10 years -0 

10 years -11 marks 

Add one mark extra for each additional 

2 year subject to maximum 4(four) 

marks 

15   

ii) Experience in similar capacity in 

Design/Construction/Construction 

Supervision of 

Bridges/ROB/Flyover/Interchanges/any 

other such structures (similar 

configuration (IL/2/4/6 laning**) and 

above) 

< 5 years -0; 

5 years -15 marks 

Add 1 (one) mark extra for each 

additional 

20   



 

 

Page 297 of 414  Subodh 

completed year of experience subject 

to maximum 5(five) marks 

iii) Experience in similar capacity in 

supervision of Major Highway 

Bridges/ROB/Flyover/ Interchanges/ 

any other structures 

< 2 Bridges -0 

02 Bridge -15 marks 

Add 2.5 mark extra for each additional 

bridge subject to maximum 5 marks 

20   

iv) Experience in similar capacity in 

supervision of Rehabilitation and repair 

of Major Bridges/ROB/Flyover/ 

Interchanges/ any other structures 

< 2 nos. – 0 

2 nos. -8 marks 

> 3 nos.- 10 

10   

v) Experience in similar capacity of 

modern bridge construction technology 

viz., Precast Segmental, Balanced 

Cantilever Construction, Extra dosed 

Bridge, Full Span Launching, 

Incremental Launching. 

5   

 Experience in 1 project – 4 marks More 

than one project – 5 marks 

   

3 Employment with the Firm 

< 1 year -0 

1 year -3 marks 

Add 0.5 marks for each subsequent 

year subject to maximum 2 marks 

5   

 Total: 100   

Note: 
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(1). Similar Capacity includes the following positions 

i) On behalf of Consultant/Contractor: Bridge Engineer/Project Manager 

(Bridges)/ Resident Engineer (Bridge) 

ii) On behalf of Government: Executive Engineer 

(2) Only those projects (in numbers) will be considered for evaluation above, where 

the input of the personnel is not < 12 months 

(3) In case of experience on behalf of Authority’s Engineer or Contractor, the 

experience shall be duly endorsed by the respective Government agency. In case of 

non-availability of endorsement from Govt. Agency, the experience uploaded on 

INFRACON Portal will be taken into consideration. However, the key personnel/ bidder 

will be solely responsible for any fake information/ CV, which may result in debarment. 

3.4. Senior Pavement Specialist 

S. 

No. 

Description 
Max. 

Points 

Reference/Details 

of projects 

Claimed for 

self-assessment 

Marks 

self- 

assessed 

by 

the 

bidder 

1 General Qualification 25   

I) Graduate in Civil Engineering 18    

II 

) 

Post-Graduation in 

Transportation/Highway 

Engineering/Pavement engineering 

or equivalent 

04    

iii 

) 

Training certificate from IAHE /CRRI 

or any other Govt Institute in design/ 

maintained of pavement 

03    

2 Adequacy for the Project 70   

 Professional Experience    

i) Total Professional Experience of 

Pavement Design/Construction and 

Maintenance of Highways/Roads/Air 

Field Runway 

< 10 years -0 

10 years -15 marks 

20   
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Add one mark extra for each additional 

year of experience subject to maximum 

5 (five) marks. 

ii) Experience in Similar capacity in 

Construction/Construction Supervision 

of IL/2/4/6- laning** of major Highway 

Projects (similar configuration (2/4/6 

laning**) and above) 

< 5 years -0; 5 years -15 marks 

Add one mark extra for each additional 

year of experience subject to maximum 

5 (five) marks. 

20   

iii) Experience in similar capacity as 

Pavement/Geo-technical Engineer in 

construction/ construction supervision 

of Major Highway projects (of length 

40% of project length or more of similar 

configuration (IL/2/4/6 laning**) and 

above) 

< 2 nos. -0 

2 nos. -20 marks 

Add 2.5 marks extra for each additional 

project subject to maximum 5 marks. 

25   

iv) Experience in similar capacity on EPC 

Projects (of length 40% of project length 

or more of similar configuration 

(IL/2/4/6 laning**) and above) 

1 Project- 4 marks 

Add 1 (one) mark extra for each 

additional project subject to maximum 1 

(one) mark 

5   

3 Employment with the Firm 

< 1 year -0 

5   
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1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

 Total : 100   

Note: 

(1) Similar Capacity includes the following positions 

i) On behalf of Consultant/Contractor: Pavement 

specialist / Pavement Engineer/ Pavement Expert / 

Highway Engineer 

ii) On behalf of Government: Executive Engineer 

 

(2) Only those projects (in numbers) will be considered for evaluation 

above, where the input of the personnel is not < 6 months 

(3) In case of experience on behalf of Authority’s Engineer or 

Contractor, the experience shall be duly endorsed by the 

respective Government agency. In case of non-availability of 

endorsement from Govt. Agency, the experience uploaded on 

INFRACON Portal will be taken into consideration. However, the 

key personnel/ bidder will be solely responsible for any fake 

information/ CV, which may result in debarment. 
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3.5. Senior Quality/Material Expert 

S. 

No. 

Descriptio n 
Max. 

Points 

Reference/Details 

of projects 

Claimed forself- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 General Qualification 25   

 I) Graduate in Civil Engineering 18    

 II) Post Graduation in Geotechnical 

Engineering/ Foundation 

Engineering/ Soil Mechanics/ Rock 

Mechanics 

 

 

04 

   

 16 days material testing process 

course imparted by Indian Academy 

of Highway Engineers or CRRI or any 

other Govt Institute 

03    

2 Adequacy for the Project 70   

 Professional Experience    

i) Total Professional Experience in 

handling Highway/Bridge projects 

< 10 years -0 

10 years -11 

Add one mark extra for each additional 

year of experience subject to maximum 

4 (four) marks. 

15   

ii) Experience in similar capacity in 

Construction/Construction Supervision of 

major Highway Projects ((similar 

configuration (IL/2/4/6 laning**) and 

above)) 

< 5 years -0; 5 years -19 

Add 2.0 (two) marks extra for each 

additional year of experience subject to 

maximum 6 (Six) marks. 

25   
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iii) Experience in similar capacity in 

handling Similar Highway projects (of 

length 40% of project length or more of 

similar configuration (IL/2/4/6 laning**) 

and above) 

< 2 nos. -0 

2 nos. - 25 

Add 2.5 marks extra for each additional 

project subject to maximum 5 (five) 

marks. 

30   

3 Employment with the Firm 

< 1 year – 0 

1 year – 3 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

 Total : 100   

Note: 

(4) Similar Capacity includes the following positions 

i) On behalf of Consultant/Contractor: Quality Expert/ 

Material Engineer/Material Expert/ Quality Engineer/ Geo-

Technical Expert. 

ii) On behalf of Government: Executive Engineer 

 

(5) Only those projects (in numbers) will be considered for evaluation 

above, where the input of the personnel is not < 12 months 

(6) In case of experience on behalf of Authority’s Engineer or 

Contractor, the experience shall be duly endorsed by the 

respective Government agency. In case of non-availability of 

endorsement from Govt. Agency, the experience uploaded on 

Infracon Portal will be taken into consideration. However, the key 

personnel/ bidder will be solely responsible for any fake 

information/ CV, which may result in debarment. 
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3.6. Road Safety Expert 

S. 

No. 

Description Max. 

Points 

Reference/ 

Details of 

projects 

Claimed for 

self- 

assessment 

Marks 

self- 

assesse 

d by the 

bidder 

1 General Qualification 25   

I) Graduate in Civil Engineering 18    

II) Post-Graduation in Traffic/ 

Transportation/ Safety Engineering or 

equivalent 

04 

 15 days Certificate course on Road 

Safety Audit from IAHE/CRRI/ or any 

other Govt institute 

03    

2 Adequacy for the Project 70   

 Professional Experience    

i) Total Professional Experience in handling 

Highway/Bridge projects 

< 10 years -0 

10 years -11 marks 

Add one mark extra for each additional year 

of experience subject to maximum 4 (four) 

marks. 

15   

ii) Experience in similar capacity in Road Safety 

works on Major Highway Project (similar 

configuration (IL/2/4/6 laning**) and above). 

< 5 years -0 

5 years -11 marks 

Add one mark extra for each additional year 

of experience subject to maximum 4 (four) 

marks. 

15   

iii) Experience in similar capacity in Road Safety 

Audits of IL/2/4/6-laning** Highway projects 

20   
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at different stages including at least one at 

design stage 

< 2 nos. -0 

2 nos. -15 marks 

Add 2.5 marks extra for each additional 

project subject to maximum 5 marks. 

iv) Experience in similar capacity in 

identification and improvement of black spots 

on Major Highway Project (similar 

configuration (IL/2/4/6 laning**) and above) 

< 2 nos. -0 

2 nos. -8 marks 

Add 2 marks extra for each additional 

improvement of black spots subject to 

maximum 2 marks. 

10   

v) Experience in similar capacity of preparing 

Road Safety Management Plans for Inter 

Urban Highway 

1 project -4 marks 

2 or more -5 marks 

5   

vi) Experience in similar capacity in field of 

Road Safety Management Plan 

1 project -4 marks 

2 or more -5 marks 

5   

3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

 Total: 100   

Note: 
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(1) Similar Capacity includes the following positions 

i) On behalf of Consultant/Contractor: Road Safety Expert 

ii) In Government Organizations: Executive Engineer (or 

equivalent) and above 

 

(2) Only those projects (in numbers) will be considered for evaluation 

above, where the input of the personnel is not < 6 months 

(3) For claiming experience of Sr. No. 2 (iv)- Experience in similar 

capacity in identification and improvement of black spots on Major 

Highway Project, the blackspot ids rectified may be provided on 

the INFRACON. 
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3.7. Team Leader cum Senior Bridge Engineer: 

S. 

No. 

Description 
Max. 

Points 

Reference/Detail 

s of projects 

Claimed for self- 

assessment 

Marks self- 

assessed 

by the 

bidder 
   

1 General Qualification 25   

i) Graduate in Civil Engineering 17    

ii) Post-Graduation in /Structural 

Engineering or equivalent 

specialised stream of civil 

engineering 

03 

iii) training programme on 

Collapse/failure of 

bridges/structures or bridge 

03    

 design from IAHE/ any other 

Govt Institute 

    

iv) Essential Software 

Experience-(MS Roads/ 

Projects, Prima Vera or other 

relevant software) 

02    

2 Adequacy for the Project 70   

a) Professional Experience in Bridge 

Projects: 

   

i) Total Professional Experience in 

handling Bridge projects 

< 15 years -0 

15 years -12 marks 

Add 1 mark extra for each 

additional year of experience 

subject to maximum 3 (three) 

marks. 

15   

ii) Experience as Team Leader or 

similar capacity in Highway 

Development projects of(similar 

configuration (2/4/6 laning**) and 

above) 

10   
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< 5 years -0 

5 years -8 marks 

Add 1 marks extra for each 

additional year of experience 

subject to maximum 2 (two) marks. 

iii) Experience as Team Leader or 

similar capacity in Highway 

Development projects (of length 

40% of project length or more of 

similar configuration (2/4/6 

laning**) and above) 

1 project -4 marks add 1 mark extra 

for 

additional projects subject to 

maximum1 (one) mark 

5   

b) Experience as Team Leader or 

similar capacity of at least Two 

projects in Construction Supervision 

/ AE/ IE/ Project preparation 

involving at least one Major Bridge 

(minimum 300 m length without 

approaches) in the Project (40% of 

project length or more of similar 

configuration (2/4/6 laning**) 

< 2 projects -0 

2 Projects -20 marks 

Add 5 marks for each additional 

project subject to maximum 10 

marks. 

30   

c) Experience as Team Leader/Project 

Manager or similar capacity in 

Operation and Maintenance of 

Major Bridge (minimum 300 m 

length without approaches) in the 

Project (of 40% of project length or 

10   
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more of similar configuration 

(2/4/6 laning**) 

1 project – 8 marks 

Add 1 mark extra for each 

additional project subject to 

maximum 2 (two) mark 

3 Employment with the Firm 

< 1 year -0 

1 year – 3 marks 

Add 0.5 marks for each subsequent 

year subject to maximum 2 marks 

5   

 Total : 100   

 

(1). Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader( Bridge)/ Resident Engineer 

(Bridge) (Construction Supervision/IE/AE/DPR). 

ii) On behalf of Contractor: Project Manager( Bridge) 

(Construction/Construction Supervision) 

iii) In Government Organizations: Superintending Engineer (or 

equivalent) and above 

 

 

3.8. Resident cum Pavement Specialist 

 

S. 

No. 

Description 
Max. 

Points 

Reference/Details 

of projects 

Claimed for self-

assessment 

Mark s 

self- 

assessed 

by the 

bidder 

1 General Qualification 25   

i) Graduate in Civil Engineering 17    

ii) Post Graduation in 03    



 

 

Page 309 of 414  Subodh 

Transportation/Highway 

Engineering/Structural 

Engineering/Geotechnical 

Engineering 

iii) Training programme from 

IAHE/CRRI or any other Govt 

Institute in Highway/Pavement 

03    

iv) Essential Software 

Experience-(MS Roads/ 

Projects, Prima Vera or other 

relevant software ) 

02    

2 Adequacy for the Project 70   

 Professional Experience    

i) Total Professional Experience in 

handling Highway projects 

< 12 years -0 

12 years -16 marks 

Add 2 mark extra for each additional 

year of experience subject to 

maximum 4 (four) marks. 

20   

ii) Experience as Resident 

Engineer/Project Director/Project 

Manager/Superintending Engineer or 

equivalent/Executive Engineer or 

equivalent on construction 

works/Authority 

Engineer/Independent Engineer 

Projects (similar configuration (2/4/6 

laning*) and above). 

< 5 years -0; 5 years -15 marks 

Add 1 marks extra for each additional 

year of experience subject to 

maximum 5 (five) marks. 

20   

iii) Experience in similar capacity in 

handling major 2/4/6-laning** 

projects (of length 40% of project 

25   



 

 

Page 310 of 414  Subodh 

length or more of similar 

configuration (2/4/6 laning**) and 

above) 

< 2 nos. -0 

2 nos. -19 marks 

Add three marks extra for each 

additional project subject to 

maximum 6 (Six) marks. 

iv) Experience in similar capacity of 

Highway Project of 

Construction/Construction Supervision 

on EPC Mode (of length 40% of project 

length or more of similar 

configuration(2/4/6 laning**) and 

above) 

1 Project- 4 marks 

Add 1 (one) mark extra for each 

additional project subject to 

maximum 1 (one) mark 

5   

3 Employment with the Firm 

< 1 year -0 

1 year – 3 marks 

Add 0.5 marks for each subsequent 

year subject to maximum 2 marks 

5   

 Total : 100   

Note: 

(1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Resident / Pavement specialist/ Pavement Engineer. 

iii) In Government Organizations: Executive Engineer (or equivalent) and above. 

3.9. Planning Engineer 

S. No. Descriptio n Max. 

Points 

Reference 

/Details of 

Marks 

self- 

assessed 
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projects 

Claimed 

forself- 

assessment 

by the 

bidder 

1 General Qualification 25   

I) Graduate in Civil Engineering 17    

II) PG In construction Management/Project 

Management/Infrastructure Development 

& Management 

03 

iii) Training programme on Project 

Management/ project planning from 

IAHE/CCRI/ any other Govt Institute 

03    

iv) Essential Software Experience- (MS 

Roads/ Projects, Prima Vera or other 

relevant software ) 

02    

2 Adequacy for the Project 70   

 Professional Experience    

i) Total Professional Experience of Project 

Management/ planning Enginner. 

< 15 years -0 

15 years -15 marks 

Add one mark extra for each additional 

year of experience subject to maximum 5 

(five) marks. 

20   

ii) Experience as Project Manager/ Planning 

Engineer on any National/StateHighway 

project. 

< 4 years -0 

4 years -15 marks 

Add one mark extra for each additional 

year of experience subject to maximum 5 

(five) marks. 

20   

 iii) Project Management/ Planning Engineer of 

a large Highway contract say over Rs.150 

crore including experience of handling 

15   
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variation orders, claims of the contractor 

and there appropriate disposal 

< 2 nos. -0 

2 nos. -10 

Add 2.5 marks extra for each additional 

project subject to maximum 5 (five) marks. 

 iii) Planning Engineer of a large Highway 

Project sayover Rs.150 crore including 

experience of handling variation orders, 

EOT and there appropriate disposal 

< 2 nos. -0 

2 nos. -50 

Add 2.5 marks extra for each additional 

project subject tomaximum 5 (five) marks. 

10   

 v) Experience of Handling Arbitration cases in 

respect of any Highway project. 

5   

  1 project -4 marks 

2 or more projects-5 marks 

   

 3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

  Total : 100   

Note: 

(1) Similar Capacity includes the following positions 

i) On behalf of Consultant/ Contractor: Construction Manager/ Planning 

Engineer. 

iii) In Government Organizations: Executive Engineer (or equivalent) and above. 
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3.10. Team Leader cum Senior Tunnel Expert: 

S. 

No. 

Description Max. 

Points 

Reference 

/Details of 

projects 

Claimed for 

self- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

 

1 General Qualification 25   

I) Graduate in Civil/Mining 

Engineering or equivalent 

18     

II) Post-Graduate or chartered 

engineer in Mining Engineering/ 

Geotechnical Engineering 

/Structural Engineering/Rock 

Mechanics or equivalent 

04 

 Attended Minimum 5 days training 

on tunnel from IAHE/ITA/ any 

other Govt institute 

03    

2 Adequacy for the Project 70    

 Total Professional Experience    

  < 20 years -0 

20years -5 marks 

Add one mark extra for each additional 

year of experience subject to 

maximum 2 (Two) marks. 

7   

 Total professional experience in 

handling major tunnelling projects 

<15 years – 0 marks 

15 years – 6 marks 

Add 1 mark extra for each additional 

year of experience subject to 

maximum 2 (two) marks. 

8   

a 

i i i 

) 

Experience in major tunnel 

construction/construction supervision 

projects (Road/Rail/Metro) 

<10 years – 0 marks 

10   
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10 years – 7 marks 

Add 1.5 marks extra for each additional 

year of experience subject to 

maximum 3 marks. 

b Experience in Similar Capacity    

  Experience as Team Leader or similar 

capacity in 

10   

construction  

supervision of major tunnel projects 

(Road/Rail/Metro) of 

 

length40% of Project length or more 

than 1.5 km, whichever is 

 

      

more  

<5 years – 0 marks  

5 years – 7 marks  

Add 1.5 marks extra for each additional 

year of experience subject to 

 

maximum 3 marks  

b 

ii) 

Experience as Team Leader or similar 

capacity of project 

Preparation/Design of tunnel 

projects(Road/Rail/Metro) of length 

10    

 40% of project length or 1.5 km 

whichever is more 

 

 1 Project – 8 marks  

 
Add 1 mark extra for each additional 

projects subject to 

 

 maximum 2 marks.  

b 

iii) 

Experience as Team Leader or similar 

capacity in construction 

supervision of tunnels 

(Road/Rail/Metro) of 40% of project 

lenth or 

20    

 1.5 km whichever is more  

 <2 project -0 marks  
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2 Projects – 15 marks 

 

 
Add 1.25 mark extra for each 

additional projects subject to 

maximum 

 

 5(five) marks.  

C

) 

Experience in project preparation/ design of 

major tunnel projects apart 

5    

 from those under 2 (b) (ii)  

 (Road/Rail/Metro) 1 project -4  

 marks  

 
2 or more -5 marks 

 

3 Employment with the Firm 5   

 <1 year- 0  

 
1 year – 3 marks 

 

 
Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

 

 Total : 100   

 

Note: As per RFP, Definition of Team Leader includes Team Leader includes Project 

Manager(tunnels)/ Resident Engineer( Tunnel)/ Tunnel Engineer/ or any equivalent 

position. 

** tunnel projects, unless specifically mentioned, to be considered for evaluation 

has to be major tunnels of length equal to or more than 1.5 Km. For project having 

length less than 1.5 km, the requirement of length of tunnel project may be changed 

to 40% of project length or min 500 m whichever is more. 

3.11. Resident cum Tunnel Excavation Expert: 

S. 

No. 

Description Max. 

Points 

Reference 

/Details of 

projects 

Claimed 

forself- 

assessment 

Mark self- 

assessed 

by the 

bidder 

1 General Qualification 25   

I) Graduate in Civil/Mining Engineering 

or equivalent 

18    

II) Post-Graduate or chartered engineer 04 
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in civil/Mining Engineering or 

equivalent 

 Attended Minimum 5 days training 

on tunnels from IAHE/ITA/ any other 

Govt institute 

03    

2 Adequacy for the Project 70   

 Total Experience    

a i) <15 years – 0 

15 years – 12 marks 

Add 1 mark extra for each additional year 

of experience subject to maximum 3 

(three) marks. 

15   

A ii) Total professional experience in handling 

major tunneling projects 

< 10 years – 0 

10 years – 7 marks 

Add 1.5 marks extra for each additional 

year of experience subject to maximum 3 

(three) marks. 

10   

b Experience in Similar Capacity    

b i) Experience as Tunnel Engineer/Tunnel 

Excavation Expert or similar capacity in 

construction supervision of major 

tunneling projects 

(Road/Rail/Metro) 

< 7 years – 0 

7 years – 7 marks 

Add 1.5 marks extra for each additional 

year of experience subject to maximum 3 

(three) marks. 

10   

b ii) Experience as Tunnel Engineer/ Tunnel 

Excavation Expert or similar capacity in 

construction supervision of tunnel projects 

20   
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(Road/Rail/Metro) of minimum length of 

40% of Project length or 1.5 km whichever 

is more (Minimum one year supervision in a 

project) 

< 2 projects – 0 

2 projects – 15 marks 

Add 2.5 marks extra for each additional 

projects subject to 5 (five) marks. 

b iii) Experience in tunnel design/ DPR/ 

preparation / feasibility study/design 

review involving major tunnel projects 

(Road/Rail/Metro) of 40% of Project length 

or 1.5 km whichever is more (minimum 1 

year experience in a project) 

1 project – 7 marks 

Add 1 mark extra for each additional 

projects subject to maximum 3 (three) 

marks 

10   

C) Experience in construction of major tunnel 

projects (Road/Rail/Metro) apart from 

those under 2 (b) (ii) 

1 project – 3 marks 

Add 1 mark extra for each additional 

projects subject to maximum 2 (two) 

marks. 

5   

3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

  

Total : 

 

100 

  

Note:- Max Age = 65 Years 
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** tunnel projects, unless specifically mentioned, has to be major tunnels of length 

equal to or more than 1.5 Km to be considered for evaluation. For project having 

length less than 1.5 km, the requirement of length of tunnel project may be changed 

to 40% of project length or min 500 m whichever is more. 

3.12. TUNNEL DESIGN ENGINEER: 

S. No. Description Max. 

Points 

Reference 

/Details of 

projects 

Claimed 

forself- 

assessment 

Marks self-

assessed 

by the 

bidder 

1 General Qualification 25   

I) Graduate in Civil Engineering or 

equivalent 

18    

II) Post-Graduate in Engineering 

(Structural) 

04 

 Attended Minimum 5 days training on 

tunnel from IAHE/ITA/ any other 

Govt institute 

03    

2 Adequacy for the Project 70   

 Total Professional Experience    

a i) <20 years – 0 

20 years – 11 marks 

Add 1 mark extra for each additional 

year of experience subject to maximum 

4 (four) marks. 

15   

ii) Total Professional Experience in 

handling major Tunnel projects 

<12 years – 0 

12 years- 7 marks 

Add 1 mark extra for each additional 

year of experience subject to maximum 

3 (three) marks. 

10   

b Experience in Similar Capacity    
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b i) Experience in tunnel design 

(Road/Rail/Metro) works in similar 

capacity 

<12 years – 0 

12 years – 7 marks 

Add 1 mark extra for each additional 

year of exper 

10 

 

 

 

 

 

ince 

  

 experience subject to maximum 3 

(three) marks. 

   

b ii) Experience in similar capacity in Project 

Preparation/DPR involving design of 

tunnels (Road/Rail/Metro)of 40% of 

project length or 1.5 km whichever is 

more (Min. 1 year experience in a 

project) 

< 3 projects – 0 

3 projects – 11 marks 

Add 1 mark extra for each additional 

projects subject to maximum 4 (four) 

marks. 

15   

b iii) Experience in similar capacity in 

construction/construction supervision 

projects involving design/design review 

of tunnels of 40% of project length or 1.5 

km whichever is more (Min. 1 year 

experience in project) 

<2 projects – 0 

2 projects – 7 marks 

Add 1.5 mark extra for each additional 

projects subject to maximum 3(three) 

marks. 

10   

c i) Experience in innovation tunnel design 

(Road/Rail/Metro) like immersed tunnel 

and sub- sea bored tunnel 1 projects – 4 

5   
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marks 

2 or more projects -5 marks 

c ii) Experience in design tunnel 

projects(Road/Rail/Metro) apart from 

those under 2 (b) (ii) 

1 project – 4 marks 

2 or more projects – 5 marks 

5   

3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

 Total : 100   

Note: Max Age =65Years 

** tunnel projects, unless specifically mentioned, has to be major tunnels of length 

equal to or more than 1.5 Km to be considered for evaluation. For project having length 

less than 1.5 km, the requirement of length of tunnel project may be changed to 40% 

of project length or min 500 m whichever is more. 

3.13. TUNNEL SAFETY EXPERT 

S. No. Descriptio n Max. 

Points 

Reference 

/Details of 

Marks 

self- 

assessed 

by the 

bidder 

   projects 

   Claimed 

   for 

   self- 

   assessment 

1 General Qualification 25   

I) Graduate in Civil/Mining Engineering or 

equivalent 

18    

II) Any professional Certification from a 

recognized/statutory body on 

safety/health/shot firer 

04 

 Attended Minimum 5 days training on 

tunnel safety from IAHE/ITA/ any other 

03    
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Govt institute 

2 Adequacy for the Project 70   

 Total Professional Experience    

a i) <20 years – 0 

20 years – 11 marks 

Add 1 mark extra for each additional year of 

experience subject to maximum 4 (four) 

marks. 

15   

A ii) Experience Tunnel (Road/Rail/Metro) Safety 

Works 

<10 years – 0 

10 years – 11 marks 

Add 1 mark extra for each additional year of 

experience subject to maximum 4 (four) 

marks. 

15   

a iii) International exposure in tunnel safety 

works in developed countries 

<7 years – 0 

7 years – 7 marks 

Add 1 mark extra for each additional 

projects subject to maximum 3 (three) 

marks. 

10   

b Experience in Similar Capacity    

b i) Experience in similar capacity of Tunnel 

Safety Audits during construction stage of 

tunnel projects(Road/Rail/Metro) of 40% of 

project length or 1.5 km whichever is more 

< 2 projects – 0 

2 projects – 15 marks 

Add 1.25 mark extra for each additional 

projects subject to maximum 5 (five) marks. 

20   

b ii) Experience in similar capacity of Tunnel 

Safety Audits in design stage on tunnel 

10   
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projects (Road/Rail/Metro) 

1 project – 8 marks 

2 or more – 10 marks 

C) Experience in construction of major tunnel 

projects (Road/Rail/Metro) using 

1 project – 3 marks 

Add 1 mark extra for each additional 

projects subject to maximum 2 (two) marks. 

5   

3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

 Total : 100   

Note: Max Age = 65 Years 

** tunnel projects, unless specifically mentioned, has to be major tunnels of length 

equal to or more than 1.5 Km to be considered for evaluation. For project having length 

less than 1.5 km, the requirement of length of tunnel project may be changed to 40% 

of project length or min 500 m whichever is more. 

3.14. Senior Geotechnical Expert: 

S. Description  Max. Reference Marks 

No.  Points /Details of self- 

   projects assessed 

   Claimed by the 

1 General Qualification  25   

I) Graduate in Civil Engineering / 18     

 Masters in Engineering Geology or  

 equivalent from a recognized 

university 

 

II) Post Graduate in Rock Mechanics 04  

 /Foundation Engineering/ Tunnel  

iii) Attended Minimum 5 days training on 

tunnels/ Geotechnical from 

03     
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IAHE/ITA/ any other Govt institute 

2 Adequacy for the Project  70   

 Total Professional Experience     

a i) <20 years – 0 

20 years – 11 marks 

Add 1 mark extra for each additional year 

of 

 15   

A ii) Experience in Construction/ Construction 

Supervision of Highway/tunnel/bridge 

projects (Road/Rail/ Metro 

< 10 years – 0 

10 years – 7 marks 

 10   

b Experience in Similar Capacity     

b i) Experience as Geotechnical engineer or 

similar capacity in construction/ 

construction supervision of at least 4 

Highways/tunnel/ bridge projects 

(Road/Rail/Metro) of length 40% of project 

length or 1.5 km whichever is more of 

bridge length. 

< 4 projects – 0 

4 projects -17 marks  20 marks 

add 2 marks for each additional project 

 30   

b ii) Experience as Geotechnical engineer or 

similar capacity in Construction/ 

Construction Supervision of major tunnel 

bridge projects involving vertical shaft 

sinking of at least 200m vertical 

depth 

1 project – 4 marks 

more than 2 project- 5 marks 

 5   

B iii) Experience as Geotechnical engineer or 

similar capacity in design/project 

preparation of

 Highways/tunnel/bridge projects 

(Road/Rail/Metro) of 40% of project length 

or 1.5 km whichever is more of bridge 

 15   
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length. 

 

< 2 projects – 0 

2 projects – 11 marks 

Add 2 marks extra for each additional 

projects subject to maximum 4 (four) 

marks. 

3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

 5   

 Total :  100   

Note:- Max Age =65 Years 

** tunnel projects, unless specifically mentioned, has to be major tunnels of length 

equal to or more than 1.5 Km to be considered for evaluation. For project having length 

less than 1.5 km, the requirement of length of tunnel project may be changed to 40% 

of project length or min 500 m whichever is more. 

 

3.15. Senior GEOLOGIST: 

S. 

No. 

Description 

 

Max. 

Points 

Reference 

/Details of 

projects 

Claimed 

forself- 

assessment 

Marks 

self- 

assessed 

by the 

bidder 

1 General Qualification 25   

I) Masters in Geology /Applied 

Geology from recognized 

22    

iii) Attended Minimum 5 days training for 

geologist from IAHE/ITA/ any other Govt 

institute 

03    

2 Adequacy for the Project 70   

 Total Professional Experience    

a <<20 years – 0 20   
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i) 
20 years – 15 marks 

Add 1 mark extra for each additional year of 

experience 

A 

ii) 

Experience in major Tunnel 

construction/construction supervision Projects 

(Road/Rail/Metro) using NATM technology 

< 5 years – 0 

15   

 Add 1.5 marks extra for each additional year 

subject to maximum 3 (three) marks. 

   

b Experience in Similar Capacity    

b 

i) 

Experience in major Tunnel(Road/Rail/Metro) 

Construction works in similar capacity 

< 7 years – 0 

7 years – 12 marks 

Add 1 mark extra for each additional year of 

experience subject to maximum 3 (three) 

marks. 

15   

b 

ii) 

Experience in similar capacity in project 

preparation/DPR involving of major tunnel 

projects (Road/Rail/Metro). (Min 1year 

experience in a project) 

<2 projects – 0 

2 projects -7 marks 

Add 1.5 marks extra for each additional 

projects subject to maximum 3 (three) marks. 

10   

b 

iii) 

Experience in similar capacity in highway tunnel 

construction/construction supervisionof 

project having 40% of project length or 1.5 km 

whichever is more 

< 2 projects – 0 

2 project – 7 marks 

10   

 Add 1.5 marks extra for each additional 

projects subject to maximum 3 (three) marks. 
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3 Employment with the Firm 

<1 year- 0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year 

subject to maximum 2 marks 

5   

 Total : 100   

 

Note: Max Age = 65 Years 

** tunnel projects, unless specifically mentioned, has to be major tunnels of length 

equal to or more than 1.5 Km to be considered for evaluation. For project having 

length less than 1.5 km, the requirement of length of tunnel project may be changed 

to 40% of project length or min 500 m whichever is more. 

For all the above Key-Positions the following shall be noted: 

1.  AICTE ( Major/Core Branch of Engineering/Technology and their 

relevant/ appropriate course leading to degree in 

Engineering/Technology), 2017 shall be considered for equivalence of 

disciplines.. 

2.  For gaps not addressed in the above notification, the same shall be 

decided by a committee of the Authority with atleast one educationalist 

as a committee member. 

3.  Self-Certified Undertakings on INFRACON if not supplemented with 

Client Issued Certificates, shall not be considered for Evaluation. 

4.  Retired Govt. Officers shall upload the promotion orders to 

equivalent/similar capacity posts on INFRACON. 

5.  If a key personnel has worked in next lower category to the similar 

capacity, the marks allotted to key personnel in the category ‘experience 

in similar capacity’ shall be reduced To two thirds of marks in this 

category. This shall be applicable for evaluation of all key personnel. 

6. Similar projects means IL/2/4/6 lane as applicable for the project for 

which RFP is invited. For IL/2-lane projects experience of 4/6 lane also to 

be considered with a multiplication factor of 1.5. Experience of 4/6 lane 

shall be considered interchangeably for 4/6 laning projects. For 4/6 laning 

projects, experience of IL/2 lane will be considered with a multiplication 

factor of 0.4. 

7. Essential Software Experience- (MS Roads/ Projects, Prima Vera or other 

relevant software, the certificate from any Govt training institute/ 
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Educational institute only will be considered. 

8. CV submitted without Medical certificate of fitness as per Appendix-B 

shall not be evaluated and will be assigned zero (0) marks. 

4.0 Requirements with respect to Technical Capacity Provision for maximum 

number of consultancy services to be awarded to one consultant: 

(i) The maximum number of consultancy services to be 

awarded to one consultant will be governed by the 

following provisions: 

• Residual AE/IE Bid Capacity viz., “R” shall be more than the 

tentative length of the Project 

For Normal Highway Projects 

• R= CL x TF - RP 

Wherein: 

Completed Length (CL) = Length of AE/IE completed 

NHs/Expressways in last 5 FY. Turnover Factor (TF)= Multiplication 

factor based on Turnover 

Average Annual Turnover of Last 5 Financial years Turn Over Factor 

“TF” 

Upto 50 cr 1.00 

50 to 250 cr 1.50 

>250 crores 2.00 

Running Projects (RP)= Length of AE/IE Projects in Hand wherein provisional Completion 

Certificate/ completion certificate not issued, Includes projects for which firm has 

emerged as H-1 bidder but LOA have not been issued. R to be calculated for each JV 

member & weighted average as per Share in JV be considered. 

The applicants shall submit the requisite details for determination of technical capacity 

in the prescribed format Technical Capacity (Form T-11) enclosed. 
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Page 329 of 414  Subodh 

Technical Proposal 

Form T-1: Proposal Form (Covering Letter) 

(Ref ITC-clause 9.2) 

(To be submitted as part of Technical Proposal, along with supporting documents, if 

any) 

(on Consultant’s Letter-head) 

(Strike out alternative phrases not relevant to you) 

Consultant’s Name 

[Address and Contact Details] 

Consultant’s Reference No.  Date…….. 

To 

The President of India, through Head of Procurement Procuring Organisation 

[Complete address of the Procuring Entity] 

Ref: Your RFP Document No. RFP No./ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender 
Title: Consultancy Services  
 

Sir/ Madam 

1. We, the undersigned, offer to provide consulting services in accordance with your 

above-referenced Request for Proposals (RFP) and our Proposal. We are hereby 

submitting our Proposal, which includes this Technical Proposal and a separately 

uploaded Financial Proposal. Commercial information about our organisation is enclosed 

in Form T-1A. 

• We are submitting our Proposal without any Sub-consultants or JV. 

Or 

• We are submitting our proposal as a joint venture with {Insert a list 

with each rdiedednthban'rligeamseacfeulna ad leadmember}. We 

have attached a copy of the following document signed by every 

participating member, which details the (likely) legal structure and the 

confirmation of joint and severable liability of the members of the said 

joint venture. 

• our letter of intent to form a joint venture 

• the JV agreement 

1) Our Eligibility and Qualifications to participate 

a) We confirm that we continue to comply with 

all the eligibility (including the absence of 

conflict of interest and debarment) and 

qualification criteria stipulated in this RFP. 

We shall be dutybound to proactively inform 

you of any change in our compliance with 
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these criteria as soon as it occurs. 

b) We confirm that we don’t have any Conflict 

of Interest as stipulated in this RFP. We shall 

be duty bound to proactively inform you of 

any change in our compliance with Conflict-

of- Interest stipulations as soon as it occurs. 

2) Our Proposal to deliver Services: 

We offer to deliver the subject Services of requisite 

Performance Standards and within Delivery Schedules 

in conformity with the RFP Document. The relevant 

details are submitted in ‘Form T-4: Description of 

Approach, Methodology and Work Plan in responding to 

Terms of Reference’; Form T-5: Work Schedule and 

Planning of Deliverables and Form T-6: Team 

Composition, Assignment and Key Experts’ Inputs’. 

3) Prices: 

We hereby offer to perform the Services at our lowest 

prices and rates mentioned in the separately uploaded 

Financial Proposal. It is hereby confirmed that the 

prices quoted therein by us are: 

(a) Based on the terms of delivery and delivery schedule 

confirmed by us; and 

(b) Cost break-up of the quoted cost, showing inter-

alia costs (including taxes and duties thereon) of 

all the included incidental Goods/ Works 

considered necessary to make the proposal self-

contained and complete, has been indicated 

therein, and 

(c) based on the terms and mode of payment as 

stipulated in the RFP Document. We have 

understood that if we quote any deviation from the 

terms and mode of payment, our Proposal is liable 

to be rejected as nonresponsive, and 

(d) have been arrived at independently, without 

restricting competition, any consultation, 

communication, or agreement with any other 

Consultant or competitor relating to: 

i) those prices; or 

ii) the intention to submit an offer; or 
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iii) the methods or factors used to calculate the prices 

offered. 

(e) Have neither been nor shall be knowingly disclosed 

by us, directly or indirectly, to any other 

Consultant or competitor before the Proposal 

opening unless otherwise required by law. 

4) We declare regarding commissions or fees paid or are 

to be paid to agents, representatives, or commission 

agents concerning the selection process or execution 

and performance of this Contract, that: 

 

□ No such commissions or gratuities or fees have 

been paid are to be paid by us to any third party 

Or 

□ We have paid/ are due to pay the following commissions/ 

gratuities/ fees: 

 

(indicate the name and address of the agent, representative, or 

commission agent, theamount and currency, and the purpose of 

the commission or fee.) 

5) No change in the Key Experts 

Except as stated in the RFP Document, we undertake to 

negotiate a Contract based on the proposed Key Experts. We 

accept that substituting Key Experts for reasons other than those 

stated in ITC-Clause 12.3 may lead to the termination of contract 

negotiations. 

6) Affirmation of terms and conditions of the RFP Document: 

We have understood the complete terms and conditions of the 

RFP Document. We accept and comply with these terms and 

conditions without reservations, although we are not signing and 

submitting some of the RFP document's sections. Deviations, if 

any, are submitted by us in Form T-7: ‘Terms and Conditions - 

Compliance’. We also explicitly confirm acceptance of the 

Arbitration Agreement as given in the RFP Document. 

 

7) Bid Security: We have submitted the Bid Security as 

a) Earnest Money Deposit (EMD) for the amount of Rs. 
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(Rupees……………………………….) valid upto in favour of 

… ....................  in the form of Insurance Surety Bonds/ 

Account Payee Demand Draft/ Fixed Deposit 

Receipt/Banker’s cheque/ Payment online through facility 

provided by the IndusInd Bank / Bank Guarantee in Form T-

9A, with reference number date, issued by . as p 

b) Bid Securing Declaration (BSD, in lieu of Bid Security, if 

permitted in TIS) in stipulated format vide Form T-9B. 

8) Abiding by the Proposal's Validity 

We agree to keep our Proposal valid for acceptance for a period 

upto  , as required in the RFP Document, or for a subsequently 

extended period, if any, agreed to by us, and are aware of 

penalties in this regard stipulated in the RFP Document in case 

we fail to do so. 

9) Non-tempering of Downloaded RFP Documents and Uploaded 

Scanned Copies We confirm that we have not changed/ edited the 

contents of the downloaded RFP Document. We realise that any 

change noticed at any stage, including after the contract award, 

shall be liable to punitive action in this regard stipulated in the 

RFP Document. We also confirm that scanned copies of 

documents/ affidavits/ undertakings uploaded during the 

shortlisting process and this RFP are valid, true, and correct to 

the best of our knowledge and belief. We shall be responsible if 

any dispute arises regarding the validity and truthfulness of such 

documents/ affidavits/ undertakings. We undertake to submit for 

scrutiny, on-demand by the Procuring Entity, originals and self-

certified copies of all such certificates, documents, affidavits/ 

undertakings. 

10) A Binding Contract: 

We further confirm that if our proposal is accepted, all such terms 

and conditions shall continue to be acceptable and applicable to 

the resultant contract, even though some of these documents may 

not be included in the contract Documents submitted by us. We 

do hereby undertake that until a formal contract is signed or 

issued, this Proposal and your written Letter of Award shall 

constitute a binding contract between us. 

11) Performance Guarantee and Signing the contract 

We further confirm that if our proposal is accepted, we shall 

provide you with performance security of the required amount 

stipulated in the RFP Document for the due performance of the 
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contract. We are fully aware that in the event of our failure to 

deposit the required security amount and/ or execute the 

agreement, the Procuring Entity has the right to avail of any or 

all punitive actions stipulated in the RFP Document. 

12) Penalties for misinterpretation or misrepresentation: 

We hereby confirm that the particulars given above are factually 

correct and nothing is concealed and undertake to advise any 

future changes to the above details. We understand that any 

misinterpretation or misrepresentation would violate the Code of 

Integrity and attract penalties, as this RFP Document mentions. 

13) Consultant’s Authorized Signatory: 

a) Full Name:   

b) Designation:   

c) Signing as: 

 A sole proprietorship firm. The person signing the Proposal 

is the sole proprietor/ constituted attorney of the sole proprietor, 

 A partnership firm. The person signing the Proposal is duly 

authorised being a partner to do so under the partnership 

agreement or the general power of attorney, 

 A company. The person signing the Proposal is the 

constituted attorney by a resolution passed by the Board of 

Directors or in pursuance of the Authority conferred by the 

Memorandum of Association. 

 A Society. The person signing the Proposal is the 

constituted attorney. We confirm that we are duly authorized to 

submit this Proposal and make commitments on behalf of the 

Consultant. We acknowledge that our digital/digitized signature 

is valid and legally binding. Supporting documents are submitted 

herewith. 

 

Documents to be submitted: Registration Certificate/ 

Memorandum of Association/Partnership Agreement/ Power of 

Attorney/ Board Resolution 

 

14) Rights of the Procuring Entity to Reject Proposal(s): 

We further understand that you are not bound to accept the 

lowest or any Proposal you may receive against your above-
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referred RFP Document. 

 

… ........................... (Signature with date) 

… .............................. (Name and designation) 

Duly authorized to sign Proposal for and on behalf of [name, 

address, and seal of Consultant] 
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Form T-1A: Consultant’s Commercial Information 

Note: Consultant shall fill in the following information and enclose 

certified copies of the documentary proof/ evidence to substantiate 

the corresponding statement wherever necessary and applicable. 

(Please tick appropriate boxes or strike out sentences/ phrases not 

applicable to you) 

  Consultant particulars: 

a) Name of the Consultant:………………. 

b) Corporate Identity No. (CIN): ………….. 

c) Registration, if any, with The

 Procuring Entity: 

………………………………….. 

d) Place of Registration/ Principal

 place of business” 

………………………………. 

e) Complete

 

Postal 

Address: ………………………………………….. 

f) Pin code/ ZIP code: 

…………………………………………………. 

g) Telephone nos. (with country/ area codes): 

……………………… 

h) Mobile Nos.: (with country/ area codes): …………………….. 

i) Contact

 

persons/ 

Designation: ……………………………………. 

j) Email IDs: 

……………………………………………………… 

……. 

Submit a self-certified copy of the registration certificate – in case 

of a partnership firm –Deed of Partnership; in case of a Company–

Notarized and certified copy of its Registration; and in case of 

Society – its Byelaws and registration certificate of the firm.All 

these documents should be Notarized. 

 Taxation: 
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 PAN number: ……………………………………………….  Type 

of GST Registration as per the Act (Normal Taxpayer, 

Composition, 

Casual Taxable Person, SEZ, etc.): …………………………. 

 GSTIN number .............................................. in 

Consultant and 

Service Site States 

 Registered/ Certified Offices from where the Services would 

be supported and Place of Service Site for GST Purpose: 

………………. 

 Contact Names, Nos. & email IDs for GST matters (Please 

mention primary and secondary contacts): 

………………………………… 

 Comments on Tax liability and the breakup of CGST, SGST, 

IGST and Cess inthis assignment: 

Documents to be submitted: Self-attested Copies of PAN card 

and GSTIN Registration. 

 Trade Registrations and Licences 

We have the following registrations/ licences required for 

the performance of this Service (tick as applicable). 

Authenticated copies of these are enclosed herewith: 

□ EPF 

□ ESI 

□ Labour Licence 

□ Any other required . 

 Consultant’s Authorized Representative Information 

 

 

 Name: 

 Address: 

 Telephone/ Mobile numbers:  Email Address: 

 

(Signature with date) 

… .............................. (Name and designation) 

Duly authorized to sign Proposal for and on behalf of [name, 

address and seal of Consultant] 
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DA: As above 
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Form 1.2: Eligibility Declarations 

(On Consultant’s Letter-head) 

(Along with supporting documents, if any) 

REOI document No. REOI/ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 
Consultancy Services  
Consultant’s Name [Address and Contact Details] Consultant's Reference No. 
 Date………. 

[Note: The list below is indicative only. You may attach more documents 

as required to confirm your eligibility criteria.] 

Eligibility Declarations 

(Please tick appropriate boxes or cross out any declaration not 

applicable to the consultant) 

We hereby confirm that we comply with all the stipulations of REOI Clause 

4.1 of the REOI document and declare as under and shall provide evidence 

of our continued eligibility to the Procuring Entity as and when it may be 

requested: 

1) Legal Entity of Consultant: We are: 

a) :  relevant documents enclosed) 

b) We are a Consultancy Services provider with valid registration 

regarding GSTIN, PAN, EPF, ESI, Labour, or equivalent registration 

certificate as applicable to the subject Services. 

 

2) Eligibility: We solemnly declare that we (including our affiliates or 

subsidiaries, or constituents): 

(a) are not insolvent, in receivership, bankrupt or being wound up, not 

have our affairs administered by a court or a judicial officer, not have our 

business activities suspended and are not the subject of legal proceedings 

for any of these reasons; 

 

(b) (including our affiliates or subsidiaries, or constituents for any part of 

the assignment): 

i) Do not stand declared ineligible/ blacklisted/ banned/ debarred by the 

Procuring Organisation or its Ministry/ Department from participation in 

its procurement processes; and/ or 

 

ii) Are not convicted (within three years preceding the last date of EOI 

submission) or stand declared ineligible/ suspended/ blacklisted/ 

banned/ debarred by appropriate agencies of the Government of India 

from participation in procurement processes of all its entities for offences 

mentioned in REOI document in this regard. 

iii) We have neither changed our name nor created a new "Allied Entity", 
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consequent to the above disqualifications. 

 

(c) Do not have any association (as consultant/ partner/ Director/ 

employee in any capacity) with such retired public official or near 

relations of such officials of Procuring Entity, as counter-indicated, in the 

REOI document. 

 

(d) We have no conflict of interest, which substantially affects fair 

competition. The quoted prices are competitive without adopting unfair/ 

unethical/ anti competitive means. No attempt has been made or shall be 

made by us to induce any other consultant to submit or not to submit an 

EOI to restrict competition. 

 

(e) We certify that we fulfil other additional eligibility conditions if 

prescribed in the RFP document. 

 

3) We certify that we are not an entity from a country identified to 

restrict Consultants from India from participation in their Government 

Procurements as per EOI clause 4.2.1 

4) Restrictions on procurement from consultants from a country or 

countries or a class of countries under Rule 144 (xi) of the General 

Financial Rules 2017: 

"We have read the clause regarding restrictions on procurement from a 

consultant of a country which 

shares a land border with India and on sub-contracting to contractors 

from such countries, and solemnly certify that we fulfil all requirements 

in this regard and are eligible to be considered. We certify that: 

a) we are not from such a country or, if from such a country, we are 

registered with the Competent Authority (copy enclosed). and; 

b) we shall not subcontract any assignment to a contractor from such 

countries unless such a contractor is registered with the Competent 

Authority. 

 

5) Startup Status: We confirm that we are (Certificate of Recognition 

issued by the Department for Promotion of Industry and Internal Trade 

(DPIIT) enclosed herewith)/ are not a Startup entity as per the Department 

of Promotion of Industrial and Internal Trade – DPIIT. 

 

6) Penalties for false or misleading declarations: We hereby confirm that 

the particulars given above are factually correct and nothing is concealed 
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and undertake to advise any future changes to the above details. We 

understand that any wrong or misleading self-declaration would violate 

the Code of Integrity and attract penalties. 

 (Signature with date)  

(Name and designation) 

Duly authorised to sign EOI for and on behalf of 

………………………………………. 

… ............................... Name, address, and seal of the Consultant] 

DA: As in Sr 1 to 5 above, as applicable 
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Form T-2: Consultant’s Organisation and Experience 

(Ref ITC-clause 9.2) 

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-

head) (Along with supporting documents, if any) 

Consultant’s Name  

 [Address and Contact 

Details] Consultant’s Reference No.   Date………. 

RFP Document No. RFP No./ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 
Consultancy Services  
Form-2: Please fill out this form to briefly describe the Consultant’s organization and 
outline the recent consultant experience most relevant to the assignment. In the case 
of a joint venture, information on similar assignments shall be provided for each 
partner. For each assignment, the outline should indicate the names of the Consultant’s 
Key Experts and Sub-consultants who participated, the duration of the assignment, the 
contract amount (total and, if it was done in the form of a joint venture or a Sub- 
consultant, the amount paid to the Consultant), and the Consultant’s role/involvement. 

 

A - Consultant’s Organization: - The proposal should contain the 

following information in enclosed format attached 

• Year of Establishment of Firm 

• Average annual turnover (last three years) 

Note: The Firm shall submit Certificate of Incorporation and audited 

balance sheet for the last three years [FY 2014-2015, FY 2015-2016 and FY 

2016-2017]*. For claiming experience of Highway projects, completion 

certificate from employer should be enclosed. The proposal should also 

contain the details of the key personnel viz. their name, qualification, 

expertise area, experience and years of association with the firm. 

*To be modified appropriately. 

 

The following information related to the firm should be 

provided in the proposal. 

i. Name of the package applied for: - 

ii. Year of establishment of firm* 

 

Consultant Year of 

Establishment 

Country Type of Organization 

Individua 

l 

Partnership Corporatio 

n 

Other 
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Individual / 

Lead Partner 

(of JV)/ 

Minor 

Partner of 

JV/Associat 

e 

      

NOTE:- Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted. 

iii. Office/ Business Address/Telephone nos. 

/Cable Address. 

iv. Narrative description of firm (Not more than 2 

sheets) 

v. Name of two (2) principals who may be 

contacted with title and telephone number/fax 

number/e- mail. 

vi. Financial Statement of the last three years. ** 

Sl. No. Particular <2022-23> < 2023-24> <2024-25> 

i. Annual turnover from 

Consulting business of 

civil Engineering Projects 

   

ii. Total Assets    

iii. Current Assets    

Balance Sheet/ Auditor Certificate of last 3 years <2022-

23, 2023-24 and 2024-25> shall be submitted as evidence 

of Annual Turnover. Annual financial statement turnover 

duly certified by the Statutory Auditor with UDIN certifying 

turnover from consulting buissness of civil Engineering 

Projects may also be Provided. 

** a) The amount shall be stated in INR. (Consider 1US 

Dollar 

= Rs. And 1 Euro 

= Rs.) (This will be the exchange rates as per 
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Reserve Bank of India rounded off to nearest 

Rupee applicable at the time of RFP 

invitation). 

b) The currency conversion rate for the 

respective years shall be mentioned for other 

international currencies. 

 

B - Consultant’s Experience 

 

1. List only previous similar assignments completed in the last [ 7 ] 

years. 

i) List only those assignments for which the Consultant was 

legally contracted bythe client directly or was one of the 

joint venture members. Assignments completed by the 

Consultant’s individual experts working privately or through 

other consulting firms cannot be claimed as the relevant 

experience of the Consultant or that of the Consultant’s 

partners or Sub-consultants - but can be claimed in their CVs. 

The Consultant should be prepared to substantiate the 

claimed experience by presenting copies of relevant 

documents and references, as requested by the Procuring 

Entity. Experience as Authority Engineer/Independent 

Consultant/Construction supervision of Highway projects, 

separately for PPP and non-PPP Projects during the last 7 

years. *** 

 

S 

N

o 

Projects 

Name / 

Year 

Type 

of 

Servic

es 

render

ed 

Descripti

on of 

Highway 

Project/ 

Length 

(kms) 

Client 

(with 

complet

e 

address

, 

contact 

person, 

Telepho

ne Nos. 

and Fax 

Nos.) 

Total 

Fee for 

the 

Consulta

ncy 

Assignme

nt (INR) 

Fee 

received by 

Applicant 

(in case of 

JV/Associati

on) 

%age 

of 

total 

fee 

receiv

ed by 

the 

firm 

Appro

x. 

Cost 

of 

Highw

ay 

Projec

t 

Peri

od 

Sole 

Consulta

nt/ 

Prime 

Consulta

nt of JV 

/ minor 

Authority

’s 
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Engineer 

of JV/ 

/as 

associate 

consulta

nt 

1 2 3 4 5 6 7 8 9 10 

  A. Completed / Substantially completed projects: 

1. 

2. 

3. 

B. Projects in progress: 1. 

2. 

3. 

 

ii) Experience in DPR/ Feasibility Study cum Preliminary Design 

Report preparation of 2/4/6 laning / Bridge Highway Projects 

separately for the PPP and non-PPP projects during the last 

7 years. *** 

 

S 

No 

Projects Name 

/ 

Type Length Client Total 

Fee 

Fee 

received by 

%age 

of 

Period 

 

 Year  

 

of 

Services 

Rendered 

of 

Project 

(kms) 

(with 

Complete 

address, 

contact 

person, 

telephone 

Nos. and 

Fax Nos.) 

for the 

Consultancy 

Assignment 

(INR) 

Applicant 

(in case of 

JV/Association) 

 

ca 

 

se of JV) 

total 

fee 

received 

by the 

firm 

 

Sole 

Consultant/ 

Prime 

Consultant 

of JV / minor 

Authority’s 

Engineer of 

JV/ /as 
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associate 

consultant 

1 2 3 4 5 6 7 8 9 

 

***a) IL/2/4/6 lane/Bridge work as applicable for the project for which RFP is invited. 

For IL/2-lane projects experience of 4/6 lane also to be considered with a 

multiplication factor of 1.5. Experience of 4/6 lane shall be considered 

interchangeably for 4/6 laning projects. For 4/6 lane projects, experience of IL/2 

lane will be considered with a multiplication factor of 0.4, but only for those IL/2-

lane projects whose cost of consultancy services was more than Rs.3.0 crores. For 

standalone bridge projects, experience in bridge work (either standalone project 

or as a part of road project) only be considered. 

b) Only those projects, to be included in the table which are Highways Projects and 

for which clients certificates from the concerned Government agencies are 

enclosed with the proposal. 

c) The details of bridges having length more than 200m (500m in case the project 

consist of bridges of length more than 500m) in the listed projects is to be 

specifically mentioned. 

d) The weightage given for experience of a firm would depend on the role of the 

firm in 

the respective assignments. The firm’s experience would get full credit if it was 

the sole firm in the respective assignment. If the applicant firm has completed 

projects as JV with some other firms, weightage shall be given as per the JV 

share***. However if the applicant firm has executed the project as associate with 

some other firms, 25% weightage shall be given to the applicant firm for the 

projects completed under such association 

The weightage given for experience of a firm would depend on the role of the 

firm in the respective assignments. The firm’s experience would get full credit if 

it wasthe sole firm in the respective assignment. If the applicant firm has 

completed projects as JV with some other firms, weightage shall be given as per 

the JV share***. However, if the applicant firm has executed the project as 

associate/ non substantial partner with some other firms, weightage shall be given 
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as per the Actual share subjected to maximum of 25% to the applicant firm for 

the projects completed under such association Assignments on hand including 

those for which the Letter of Acceptance from the clients received as on 7 days 

prior to due date for submission of proposals: The details shall be given in the 

following format. 

 

S. 

No 

Name of 

Assignmen

t 

Clien

t 

Role 

of 

the 

fir

m 

Date of 

letter of 

Acceptanc

e 

Date of 

Agreeme

n tif 

signed 

Present 

status of 

Assignmen

t 

Team Members 

provided by 

the firm Sole, 

Lead/ 

Other 

in JV 

or sub- 

Nam

e 

DO

B 

Positio

n (1

) 

(2 ) (3) (4) (5) (6) (7) (8) (9) (10) 

          

 

 

Key Personnel Number of key personnel employed 

Sole 

Applicant 

(Lead 

Member 

in case of 

JV) 

JV (1)  

Team Leader cum Senior Highway 

Engineer 

   

Resident cum Highway Engineer    

Bridge/Structural Engineer    

Senior Pavement Specialist    

Senior Quality cum Material Expert    

Senior Geotechnical Expert    

Road Safety Expert    

 

 

2. FACILITY FOR FIELD INVESTIGATION AND TESTING 



 

 

Page 347 of 414  Subodh 

 

1. State whether applicant has in-house (created in house at site)/ outsourced/ 

not available facility for Vehicle 

• Surface defects detection and roughness measurement using Network Survey 

 

 

• Mobile Quality Control Unit having Soil Testing, Asphat Testing, Concrete 

testing, Aggregate Testing and pavement testing equipment onboard along 

with sufficient IT and communication systems 

• Ownership of NABL accredited Lab by the firm 

• Pavement strength measurement using FWD 

• Bridge inspection using Mobile Bridge Inspection Unit 

 

 

• Road signs inspection using Retro Reflectometer 

 

REFERENCES 

Relevant Services Carried Which Best Illustrate Qualifications 

 

The following information should be provided in the format below 

for each reference assignment for which your firm, either 

individually as a corporate entity or as one of the major 

companies within a consortium, was legally contracted by the 

client: 

 

Assignment Name: Country: 

Location within Country: Professional Staff Provided by your firm: 

Name of Client : No. of Staff : 

Address : No. of Staff Months : 

Technology Used: 

Start Date 

(Month / Year) 

Completion Date 

(Month / Year) 

Approx. Value of Services in INR/current 

USD): 
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Name of JV/Association Firm(s)if any: No. of Months of Professional Staff 

provided by 

Associated Firm(s) 

Status of your Company in the Assignment i.e., Sole/Lead Member/Other 

Member/Associate 

Narrative Description of Project : 

Description of Actual Services Provided by your Company: 

 

 

Signature of Authorised Representative 

(Certificate from Employer regarding experience should be 

furnished) 
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Format for Technical Capacity of Applicants 

(TO BE FILLED BY THE SOLE CONSULTANT & IN CASE OF JV, SEPARATELY BY JV 

MEMBERS BIDDING FOR THE ASSIGNMENT) 

(i) Details of all in-hand AE/ IE/ SC projects or AE/ IE/ SC awarded by MoRTH or its 

executing agencies for NH works and centrally sponsored road works: 

 

Sl. 

No 

. 

Project 

Descriptio n 

AE/IE/SC works 

Provisional ly 

completed or 

Original 

assignment 

period+ one year 

lapsed 

(Yes/ No) 

Star t 

Dat e 

Scheduled 

Completion 

Whether 

awarded in 

Current 

Financial Year 

(Yes/ No) 

In 

case 

of JV, 

share 

of 

Contra 

ct Fee 

(%) 

1 2 3 4 5 6 7 

       

       

       

 

Format for undertaking by the firm for in-hand AE/ IE/ SC Projects: 

 

The undersigned on behalf of --------------------- (name of consulting firm) certify 

that the firm do not have any other in-hand/ awarded AE/ IE/ SC project other than 

those listed above. 

Date (dd/mm/yyyy) 

 

[Signature of authorized representative of the Firm] 

 

Note 1: 

 

The figures in Col 7 be rounded off to the nearest integer i.e. in case remaining bid-

capacity comes to 0.5 or more then it will be considered as 1, in case less than 0.5 

then it will be considered as 0 (Zero). 

 

Note 2: 

Clarification for technical capacity utilised in case of JV with other firm than 

proposed in current assignment. 

In case Firm-1 proposes for new JV with other partner, then capacity utilisation will 
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be calculated on the basis of JV share in existing assignments e.g. JV in one project 

with 30% share:-One project X 0.3=0.3 JV in one project with 

70% share:-One projectX0.7=0.7 JV in one project with 50% share:-One 

projectX0.5=0.5 JV in two projects with 80% share:-Two projectX0.8=1.6 The 

weighted utilization of the Capacity of Firm-1=3.1 

Note 3: 

The Consultant shall re-submit the bid capacity details as per above format at the 

time of opening of Financial Bid. 
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Form T-3: Comments and Suggestions on the Terms of Reference, Counterpart 

Staff, and Facilities to be provided by the Procuring Entity 

(Ref ITC-clause 9.2) 

(To be submitted as part of Technical Proposal) (Along with supporting documents, 

if any) (on Consultant’s Letter-head) 

RFP Document No. RFP No./ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 
Consultancy Services  
Consultant’s Name 

 

 

[Address and Contact Details] 

Consultant’s Reference No. Date………. 

 

Form T-3: Comments and Suggestions on the areas that have not been provided or any 

changes*to the existing provisions of the Terms of Reference, Counterpart Staff, and 

Facilities to be provided by the Procuring Entity that could improve the 

quality/effectiveness of the assignment. Specifically mention where your proposal 

deviates from Section VI: Terms of Reference. A - ONTHE TERMS OF REFERENCE 

Note: Suggest and justify any modifications or improvements to the Scope of Work you 

are proposing to improve performance in carrying out the assignment (such as deleting 

some activity you consider unnecessary, adding another, or proposing a different 

phasing of the activities). Such suggestions should be concise, to the point, and 

incorporated into your proposal. Consultants must maintain the same numbering and 

structure as in Section VI: ‘Terms of Reference’ and Section VI-A: List of Key Experts 

and Required Qualifications. 

 

B - ON COUNTERPART STAFF AND FACILITIES & OTHER AREAS 

{Comments on counterpart staff and facilities to be provided by the Procuring Entity. 

For example, administrative support, office space, etc., if any} 
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Form T-4: Description of Approach, Methodology and Work Plan in Responding 

to the Terms of Reference 

(Ref ITC-clause 9.2) 

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head) RFP 
Document No. RFP No./ NHIDCL/HQ/Ar.Pr./P-J(Pkg-II)/AE/2026; Tender Title: 
Consultancy Services  
 
Consultant’s Name  

[Address and Contact Details] 

Consultant’s Reference No. nce Date………. 

Form T-4: a description of the approach, methodology for quality control and work plan 

for performing the assignment, including a detailed description of the proposed 

methodology and staffing for training if the Terms of Reference specify training as a 

specific component of the assignment. 

{Suggested structure of your Response: 

a) Technical Approach and Methodology 

b) Work Plan 

c) Organization and Staffing} 

A) Technical Approach and Methodology 

{Please explain your understanding of the objectives of the assignment as outlined in 

the ‘Terms of Reference’ (TORs), the technical approach, and the methodology you 

would adopt for implementing the tasks to deliver the expected output(s), and the 

degree of detail of such output. Please do not repeat/copy the TORs here.} 

B) Work Plan. 

{Please outline the plan for implementing the main activities/tasks of the assignment, 

their content and duration, phasing and interrelations, milestones (including interim 

approvals by the Procuring Entity), and tentative delivery dates of the reports. The 

proposed work plan should be consistent with the technical approach and methodology, 

showing your understanding of the TOR and ability to translate them into a feasible 

working plan. A list of the final documents (including reports) to be delivered as final 

output(s) should be included here. The work plan should be consistent with Form T-5: 

‘Work Schedule and Planning of Deliverables’.} 

C) Organization and Staffing. 

{Please describe the structure and composition of your team, including the list of the 
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Key Experts, Non- Key Experts, and relevant technical and administrative support staff. 

The Organization and staffing should be consistent with Form T-6: ‘Team Composition, 

Assignment, and Key Experts’ Inputs.} 

…………………….. (Signature with date) 

… .............................. (Name 

and designation) 

Duly authorized to sign Proposal for and on behalf of 

 

…………………………………….  [name, address, and seal of Consultant ] 

DA: Relevant documents like technical data, literature, drawings, and other 

documents 
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Form T-5: Work Schedule and Planning for Deliverables3 

(Ref ITC-clause 9.2) 

 

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head) RFP 

Document No. RFP No./ xxxx; Tender Title: Consultancy Services Consultant’s Name

  

[Address and Contact Details] 

Consultant’s Reference No.  Date………. 

{Please outline the Plan for implementing the main activities/ tasks of the assignment, 

their content and duration, phasing and interrelations, milestones (including interim 

approvals by the Procuring Entity), and tentative delivery dates of the deliverables. The 

proposed work plan should be consistent with the technical approach and methodology, 

showing your understanding of the ToR, any challenges likely to be encountered during 

the programmatic implementation, the mitigations proposed and the ability to translate 

them into a feasible working plan. A list of the final documents (including reports) to 

be delivered as final output(s) should be included here. The work plan should be 

consistent with the Work Schedule Form.} 

A. Activity Schedule 

  Month wise Program(information of Bar Chart) 

 

[1st,2nd, etc. are months from the start of 

assignment] 

Sr. 

No. 

Item of Activity 

(Works) 

1st  2nd  3rd  4th  5th  6th  7th  8th  9th  10th  11th  12th   

1 ......................... 

....................... 

            

2 ......................... 

....................... 

            

3 ......................... 

....................... 

            

4 ......................... 

....................... 

            

- ......................... 

....................... 
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- ......................... 

....................... 

            

 

B. Completion and Submission of Reports 

 

Sr. No Reports : Program me Date) 

1 Monthly reports 

(Design and Construction) 

 

2 Quarterly Reports  

3 Various others reports as provided in the Concession 

Agreement such as Completion Report 
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Form T-6: Team Composition, Assignment, and Key Experts’ Inputs 

(Ref ITC-clause 9.2) 

 

 

(To be submitted as part of Technical Proposal)(on Consultant’s Letter-head) RFP 

Document No. RFP No./ xxxx; 

Tender Title: Consultancy Services 

Consultant’s Name  [Address and Contact Details] 

Consultant’s Reference No.    Date………. 

Note to Consultants: RFP indicates key Personnel (Managers/ Supervisors/ 

Executives/ 

Specialists/ Technicians) and the number of non- key staff required to perform 

the services to the required performance standards and quality. The 

consultant shall quote the cost of these personnel in the Financial Proposal. 

 

TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 

1. Technical/Managerial Staff 

Sl. No. Name Position Task 

1 

2 

 

3 

4 

… 

… 

   

 

i. Support Staff 

Sl. No. Name Position Task 

1 

2 

3 

4 

… 

… 
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Annex to Form T-6: Key Expert Curriculum Vitae (CV) 

(As per the infracon format with following certifications) 

Certification by the Candidate 

I, the undersigned,(Name and Address) undertake that this CV correctly describes 

myself, my qualifications and my experience and Employer would be at liberty to debar 

me if any information given in the CV, in particular the Summary of Qualification & 

Experience vis-à-vis the requirements as per TOR is found incorrect. I further undertake 

that I have neither been debarred by <MoRTH or its implementing agencies> or any 

other central/stage government organization nor left any assignment with the 

consultants engaged by Employer / contracting firm (firm to be supervised now) for any 

continuing work of Employer without completing my assignment. I will be available for 

the entire duration of the current project (named… ).If I leave this assignment in the 

middle of the work, Employer would be at liberty to debar me from taking any 

assignment in any of the Employer works for an appropriate period of time to be decid 

ed by the Employer. I have no objection if my services are extended by the Employer 

for this work in future. 

I further undertake that my CV is being proposed for this project by (the applicant firm) 

and I have not given consent to any other consultant(s) to propose my CV for any position 

for this project. 

I further undertake that if due to my inability to work on this project due to unavoidable 

circumstances, due to which consultant’s firm is forced to seek replacement. In such 

unavoidable circumstances, I shall not undertake any employment in Employer projects 

during the period of assignment of this project and Employer shall consider my CV 

invalid till such time. 

I undertake that I have no objection in uploading/hosting of my credentials by Employer 

in public domain. 

For Key Personnel having intermittent inputs, add the following: 

I further certify that I am associated with the following assignments as on date (as on 7 

days prior to due date for submission of proposal) including those for which LOA has 

been received by the firm and the inputs in these assignments shall not effect the work 

of the current assignment. 

Name of Assignment Client Date of 

LOA 

Likely start 

(Month / 

Year) 

Likely end 

(Month / 

Year) 

Total input of 

the person 

(man- months) 
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Adequacy for the Assignment: 

Detailed Tasks Assigned on Consultant’s 

Team of Experts: 

Reference to Prior Work/Assignments that 

Best Illustrates Capability to Handle the 

Assigned Tasks 

{List all deliverables/tasks as in FORM T-

5 in which the Expert shall be involved) 

 

  

  

Expert’s contact information: (e-mail …………………., phone ................. ) 

Date 

(Signature of Key Personnel) (Day/Month/Year) 

The Bidder should carryout self-evaluation based on the evaluation criteria at Appendix-

EC and furnish the same here. While submitting the self-evaluation along with bid, 

Bidder shall make references to the documents which have been relied upon in his self-

evaluation. 

Certification by the firm 

The undersigned on behalf of ----------( name of consulting firm) certify that Shri (name 

of proposed personnel) to the best of our knowledge has neither been debarred by < 

MoRTH or its implementing agencies> or any other Central/State Government 

organization nor left his assignment with any other consulting firm engaged by the 

Employer /Contracting firm(firm to be supervised now) for the ongoing projects. We 

understand that if the information about leaving the past assignment is known to the 

Employer, Employer would be at liberty to remove the personnel from the present 

assignment and debar him for an appropriate period to be decided by the Employer. 

… ............................................................... Date 

(Day/Month/Year) 

[Signature of authorized representative of the Firm]  
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Form T-7: Terms and Conditions - Compliance 

(Ref ITC-clause 9.2) 

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head) 

Consultant’s Name [Address and Contact Details] 

Consultant’s Reference No. ________Date RFP 

Document No. RFP No./ xxxx; Tender Title: Consultancy Services 

Note to Consultants: Fill up this Form regarding Terms and Conditions in the RFP 

Document, maintaining the same numbering and structure. Add additional 

details not covered elsewhere in your Proposal in this regard. 

Sl. No. Ref of RFP Document 

Section, Clause 

Subject Confirmation/ 

Deviation/ 

Exception/ 

reservation 

Justification/ 

Reason 

Section Clause/ sub-

clause 

      

      

      

      

      

      

We shall comply with, abide by, and accept without variation, deviation, or 

reservation all terms and conditions of the RFP Document, except those mentioned 

above. If mentioned elsewhere in our Proposal, contrary terms and conditions shall 

not be recognised and shall be null and void. 

…………………….. (Signature with date) 

… .............................. (Name and designation) 

Duly authorized to sign Proposal for and on behalf of 

………………………………………. 

………………………………………. 

[name, address, and seal of Consultant ] DA: If any, at the option of the 

Consultant. 
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Form T-8: Checklist for Consultants 

(Ref ITC-clause 9.2) 

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head) 

Consultant’s Name_________[Address and Contact Details] 

Consultant’s Reference No._________Date………. 

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services 

Note to Consultants: This checklist is merely to help the Consultants prepare 

their Proposals; it does not override or modify the tender requirement. 

Consultants must do their own due diligence also. 

Sr Documents submitted, duly filled, signed Yes/ No/ 

NA 

1. Form T-1.- Proposal Form (to serve as covering letter and 

declarations applicable for both the Techno-commercial and 

Financial Proposal) 

 

2. Form T-1A: Consultant’s Commercial Information, Power of 

attorney, Registration Certificates, etc. 

 

3. Form T-2: Consultant’s Organisation and Experience  

4. Form T-3: Comments and Suggestions on Terms of Reference…  

5. Form T-4: Description of Approach, Methodology and Work Plan…  

6. Form T-5: Work Schedule and Planning of Deliverables  

7. Form T-6: Team Composition, Assignment and Key Experts’ Inputs. 

Annex containing all CVs 

 

8. Form T-7: Terms and Conditions - Compliance  

9. Form T-8: This Checklist – was ticked appropriately  

10. Form T-9A: Bank Guarantee Format for Earnest Money Deposit or 

Form T-9B: Bid Securing Declaration – as applicable 

 

11. Form T-10: Duly signed Integrity Pact, If stipulatedin AITC.  

12. Financial Proposal was separately uploaded  

13. Any other requirements, if stipulated in TIS/ AITC; or if considered 

relevant by the Consultant 
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Form T-9A: Bank Guarantee Format for Earnest Money Deposit 

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with 

Stamp Act and shall be purchased in the name of the guarantee issuing Bank or the 

Party on whose behalf the BG is being issued.) 

(Ref ITC-clause 13.1.2 and GCC-clause 5.8) 

Ref                                                  Bank Guarantee No …………… 

Date………………… 

To 

The President of India, through Head of Procurement Procuring Organisation [Complete 

address of the Procuring Entity] 

Whereas M/s……………………………………………………with its Registered/ Head Office 

at…………………………. (name and address of the Consultant, hereinafter called “the 

Consultant”, which expression shall, unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) has undertaken 

to submit a proposal, in pursuance of Tender no ……….. date (hereinafter called 

“the Tender”). 

And Whereas you (unless repugnant to the context or meaning thereof, including your 

successors, administrators, executors, and assigns) have stipulated in the said Tender 

that the Consultant shall furnish you with a bank guarantee by a Commercial bank for 

the sum specified therein as Earnest Money Deposit for compliance with its obligations 

as per the Tender; 

And Whereas we …………………… with our Head Office at (name and address of the 

Bank, hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant 

to the context or meaning thereof, include its successors, administrators, executors and 

assigns) have agreed to give the Consultant such a bank guarantee. 

Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on 

behalf of the Consultant, up to a total of ___________________(amount of the 

guarantee in words and figures), and we undertake to pay you, upon your first written 

demand declaring the Consultant to be in default under the Tender and without cavil 

or argument, any sum or sums within the limits of (amount of guarantee) as aforesaid, 

without your needing to prove or to show grounds or reasons for your demand or the 

sum specified therein, notwithstanding any difference between you and the Consultant 

or any dispute pending before any Court, Tribunal, Arbitrator or any other authority. 

We hereby waive the necessity of your demanding the said debt from the Consultant 
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before presenting us with the demand. 

The Bank undertakes not to revoke this guarantee during its currency without your 

previous consent and further agrees that the guarantee herein contained shall continue 

to be enforceable till you discharge this guarantee. This guarantee will not be 

discharged due to a change in the constitution of the Bank or the Consultant’s. 

We further agree that no change or addition to or other modification of the terms of 

the Tender made by you shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition, or modification. 

This guarantee shall be valid until the_____day of __20_____  Our____________branch 

at_________*(Name & Address of the______ *(branch) is liable to pay the guaranteed 

amount depending on the filing of a claim and any part thereof under this Bank 

Guarantee only and only if you serve upon us at our __________________* branch a 

written claim or demand and received by us at our___________* branch on or before Dt 

__________otherwise, the bank shall be discharged of all liabilities under this guarantee 

after that. 

(Signature of the authorized officer of the Bank) 

…………………………………………. 

………………. 

Name and designation of the officer 

………………………… 

Seal, name & address of the Bank B r a n c h 

*Preferably at the authority's headquarters competent to sanction the expenditure 

for procurement of goods/services or at the concerned district headquarters or the 

state headquarters. 
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Form T-9B: Bid Securing Declaration 

Consultants exempted from submission of Bid Security are also required to 

submit this. 

(on Consultant’s Letter-head) 

Consultant’s Name [Address and Contact Details] 

Consultant’s Reference No. To 

The President of India, through Head of Procurement Procuring Organisation 

[Complete address of the Procuring Entity] 

Date………. 

 

Ref: RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Sir/ 

Madam We, the undersigned, solemnly declare that: 

We understand that according to this RFP document's conditions, the Proposal 

must be supported by a Bid Securing Declaration in lieu of Bid Security. 

We unconditionally accept the conditions of this Bid Securing Declaration. We 

understand we (all members individually and jointly in case of JV/C) shall stand 

automatically suspended from being eligible for bidding in any tender in Procuring 

Organisation for 2 years from the date of opening of this Proposal if we breach our 

obligation(s) under the tender conditions if we: 

  Withdraw/ amend/ impair/ derogate, in any respect, from our Proposal, 

within the Proposal validity; or 

  Being notified within the Proposal validity of the acceptance of our 

Proposal by the Procuring Entity: 

(a) Refused or failed to produce the original documents for scrutiny 

or the required Performance Security within the stipulated time 

under the RFP document's conditions. 

(b) Fail or refuse to sign the contract. 

We know that this Proposal-Securing Declaration shall expire 

1) If the contract is not decided - forty-five days after the expiration of the 

Proposal validity, any extension to it. 

2) If the contract is not awarded to us - not later than thirty days after the 

conclusion of the resultant contract, or 

3) if the contract is awarded to us - after receipt of performance security from 

them (Signature with date) 

… .............................. (Name and 

designation) 

Duly authorized to sign Proposal for and on behalf of
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 .............................................................................................. [na

me, address, 

and seal of Consultant ] 

Dated on …………. day of .................... [insert date of signing] 

Place ................................. [ insert place of signing] 

DA:………………………………………………… 
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Form T-10: Integrity Pact 

(If stipulated in TIS, ref Claus 9.2.1 of ITC) (To be signed on Plain Paper) (To be 

submitted as part of Technical Proposal) 

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services 

This Agreement (hereinafter called the Integrity Pact) is made on day of 

the month of 

 202 at , India. 

BETWEEN 

Procuring Organisation, ----------------------------------- through Head of the 

Procuring Organisation, for and on behalf of President of India (hereinafter called 

the “The Principal”, which expression shall mean and include unless the context 

otherwise requires, his successors in office and assigns) of the First Part 

AND 

M/ s. (hereinafter called the “The 

Consultant”, which expression shall mean and include unless the context otherwise 

requires, his successors and permitted assigns) of the Second Part. 

PREAMBLE 

‘The Principal’ intends to award, under laid down organizational procedures, 

contract/s for 

 , ‘The Principal’ values full compliance with all 

relevant laws of the land, rules, regulations, economical use of resources and 

fairness/transparency in its relations with its Consultant(s) and/ or Consultant(s). 

In order to achieve these goals, the Principal shall appoint Independent External 

Monitors (IEMs) who shall monitor the Procurement Process and the execution of 

the contract for compliance with the above mentioned principles. 

Section 1 - Commitments of the ‘The Principal’ 

(1) ‘The Principal’ commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: - 

a. No employee of the Principal, personally or through family members, shall, 

in connection with the tender for, or the execution of a contract, demand, take a 

promise for or accept, for self or third person, any material or immaterial benefit 

which the person is not legally entitled to. 

b. The Principal shall, during the Procurement Process, treat all Consultant(s) 

with equity and reason. The Principal shall, in particular, before and during the 

Procurement Process, provide to all Consultant(s) the same information and shall 

not provide to any Consultant(s) confidential/ additional information through 
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which the Consultant(s) could obtain an advantage in relation to the Procurement 

Process or the contract execution. 

c. The Principal shall exclude from the process all known prejudiced persons. 

(2) If the Principal obtains information on the conduct of any of its employees, 

which is a criminal offence under the IPC/ PC Act, or if there be a substantive 

suspicion in this regard, the Principal shall inform the Chief Vigilance Officer and 

in addition, can initiate disciplinary actions. 

Section 2 - Commitments of the ‘Consultant’ 

(1) The ‘Consultant’ commit themselves to take all measures necessary to 

prevent corruption. 

The ‘Consultant’ commit themselves to observe the following principles during 

participation in the 

 

Procurement Process and during the contract execution. 

a. The ‘Consultant’ shall not, directly or through any other person or firm, 

offer, promise, or give to any of the Principal’s employees involved in the 

Procurement Processor the execution of the contract or to any third person any 

material or other benefit whichhe is not legally entitled to, in order to obtain in 

exchange any advantage of any kind whatsoever during the Procurement Process 

or during the execution of the contract. 

b. The ‘Consultant’ shall not enter any undisclosed agreement or 

understanding with other Consultants, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, submission 

or non-submission of Proposals or any other actions to restrict competitiveness or 

to introduce cartelisation in the Procurement Process. 

c. The ‘Consultant’ shall not commit any offence under the relevant IPC/ PC 

Act; further, the ‘Consultant’ shall not use improperly, for purposes of competition 

or personal gain, or pass on to others, any information or document provided by 

the Principal as part of the business relationship, regarding plans, technical 

proposals, and business details, including information contained or transmitted 

electronically. 

d. The ‘Consultant’ of foreign origin shall disclose the name and address of the 

Agents/ representatives in India, if any. Similarly, the Consultant/ Contractors of 

Indian Nationality shall furnish the name and address of the foreign principals, if 

any. Further details, as mentioned in the “Guidelines on Indian Agents of Foreign 

Suppliers”, shall be disclosed by the Consultant. Further, as mentioned in the 

Guidelines, all the payments made to the Indian agent/ representative must be in 

Indian Rupees only. A copy of the “Guidelines on Indian Agents of Foreign Suppliers” 

is placed in the Appendix to this agreement. 
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e. The ‘Consultant’ shall, when presenting their Proposal, disclose any and all 

payments made, are committed to, or intends to make to agents, brokers, or any 

other intermediaries in connection with the contract award. 

f. Consultant who has signed the Integrity Pact shall not approach the Courts 

while representing the matter to IEMs and shall wait for their decision in the 

matter. 

(2) The ‘Consultant’ shall not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 

Section 3 - Disqualification from Procurement Process and exclusion from 

future contracts 

If the ‘Consultant’, before award or during execution, has committed a 

transgression through a violation of Section 2, above or in any other form such as 

to put their reliability or credibility in question, the Principal is entitled to 

disqualify the ‘Consultant’ from the Procurement Process or take action as per the 

procedure mentioned in the “Guidelines on Banning of business dealings”. 

Section 4 - Compensation for Damages 

(1) If the Principal has disqualified the ‘Consultant’ from the Procurement 

Process prior to the award according to Section 3, the Principal is entitled to 

demand and recover from the ‘Consultant’ the damages equivalent to Earnest 

Money Deposit/ Bid Security. 

(2) If the Principal has terminated the contract according to Section 3, or if the 

Principal is entitled to terminate the contract according to Section 3, the Principal 

shall be entitled to demand and recover from the Consultant liquidated damages 

of the contract value or the amount equivalent to Performance Bank Guarantee. 

 

Section 5 - Previous transgression 

(1) Consultant declares that no previous transgressions occurred in the last 

three years with any other Company in any country conforming to the anti-

corruption approach or with any Public Sector Enterprise in India that could justify 

his exclusion from the Procurement Process. 

(2) If the Consultant makes an incorrect statement on this subject, he can be 

disqualified from the Procurement Process, or action can be taken as per the 

procedure mentioned in “Guidelines on Banning of business dealings”. 

Section 6 - Equal treatment of all Consultants/ Contractors/ Subcontractors 

(1) In the case of Sub-contracting, the Principal Consultant shall take 

responsibility for the adoption of the Integrity Pact by the Sub-contractor. 

(2) The Principal shall enter into agreements with identical conditions as this 

one with all Consultants and Contractors. 
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(3) The Principal shall disqualify from the Procurement Process all Consultants 

who do not sign this Pact or violate its provisions. 

Section 7 - Criminal charges against violating Consultant(s)/ Consultant(s)/ 

Subcontractor(s) If the Principal obtains knowledge of the conduct of a 

Consultant, Consultant or Subcontractor, or of an employee or a representative 

or an associate of a Consultant, Consultant or Subcontractor, 

which constitutes corruption, or if the Principal has substantive suspicion in this 

regard, the Principal shall inform the same to the Chief Vigilance Officer. 

Section 8 - Independent External Monitor 

(1) The Principal appoints a competent and credible Independent External 

Monitor for this Pact after approval by Central Vigilance Commission. The task of 

the Monitor is to review independently and objectively whether and to what extent 

the parties comply with the obligations under this agreement. 

(2) The Monitor is not subject to instructions by the representatives of the 

parties and performs his functions neutrally and independently. The Monitor would 

have access to all Contract documents whenever required. It shall be obligatory for 

him/ her to treat the information and documents of the Consultants/ Contractors 

as confidential. He/ she reports to the Head of the Procuring Organisation. 

(3) The Consultant(s)/ Consultant(s) accepts that the Monitor has the right to 

access, without restriction, all Project documentation of the Principal, including 

that provided by the Consultant. The Consultant shall also grant the Monitor, upon 

his request and demonstration of a valid interest, unrestricted and unconditional 

access to their project documentation. The same is applicable to Sub- contractors. 

(4) The Monitor is under contractual obligation to treat the information and 

documents of the Consultant(s)/ Sub-contractor(s) with confidentiality. The 

Monitor has also signed declarations on ‘Non-Disclosure of Confidential 

Information’ and ofAbsence of Conflict of Interest. In case of any conflict of 

interest arising at a later date,the IEM shall inform the Head of the Procuring 

Organisation and recuse himself/ herselffrom that case. 

(5) The Principal shall provide to the Monitor sufficient information about all 

meetings among the parties related to the Project, provided such meetings could 

have an impact on the contractual relations between the Principal and the 

Consultant. The parties offer the Monitor the option to participate in such 

meetings. 

(6) As soon as the Monitor notices, or believes to have noticed, a violation of 

this agreement, he shall so inform the Management of the Principal and request 

the Management to discontinue or take corrective action, or to take other relevant 

action. The monitor can, in this regard, submit non-binding recommendations. 

Beyond this, the Monitor has no right to demand from the parties that they act in 
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a specific manner, refrain from action, or tolerate action. 

(7) The Monitor shall submit a written report to the Head of the Procuring 

Organisation within 8 to 10 weeks from the date of reference or intimation to him 

by the Principal and, should the occasion arise, submit proposals for correcting 

problematic situations. 

(8) If the Monitor has reported to the Head of the Procuring Organisation a 

substantiated suspicion of an offence under the relevant IPC/ PC Act, and the Head 

of the Procuring Organisation has not, within the reasonable time, taken visible 

action to proceed against such offence or reported it to the Chief Vigilance Officer, 

the Monitor may also transmit this information directly to the Central Vigilance 

Commissioner. 

(9) The word ‘Monitor’ would include both singular and plural. Section 9 - Pact 

Duration 

This Pact begins when both parties have legally signed it. It expires for the 

Consultant 12 months after the last payment under the contract and for all other 

Consultants 6 months after the contract has been awarded. Any violation of the 

same would entail disqualification of the Consultants and exclusion from future 

business dealings. 

If any claim is made/ lodged during this time, the same shall be binding and 

continue to be valid despite the lapse of this pact as specified above unless it is 

discharged/ determined by the Head of the Procuring Organisation. 

Section 10 - Other provisions 

(1) This agreement is subject to Indian Law. The place of performance and 

jurisdiction is the Registered Office of the Principal, i.e., New Delhi. 

(2) Changes and supplements, as well as termination notices, need to be made 

in writing. Side agreements have not been made. 

(3) If the Consultant is a partnership or a consortium, this agreement must be 

signed by all partners or consortium members. 

(4) Should one or several provisions of this agreement turn out to be invalid, 

the remainder of this agreement remains valid. In this case, the parties shall strive 

to come to an agreement with their original intentions. 

(5) Issues like Warranty/ Guarantee etc., shall be outside the purview of IEMs. 

(6) In the event of any contradiction between the Integrity Pact and its 

Appendix, the Clause in the Integrity Pact shall prevail. 
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For and on behalf of the Principal 

 

 

(Name of the Officer and Designation) (Office Seal) For and on behalf of 

‘Consultant.’ 

(Name of the Officer and Designation) (Office Seal) For and on behalf of the 

Principal Place 

Date Witness 1: 

(Name & Address) Witness 2: (Name & Address) 
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Appendix to Integrity Pact 

Guidelines for Indian Agents of Foreign Suppliers 

1.0 There shall be compulsory registration of agents for all Global (Open) Tender 

and Limited Tender. An agent who is not registered with ‘The Principal’ shall apply 

for registration in the registration form with the appropriate unit. 

1.1 Registered agents shall file an authenticated Photostat copy duly attested by a 

Notary Public/ Original certificate of the Principal confirming the agency 

agreement. It should cover - the precise relationship, services to be rendered, and 

mutual interests in business - generally and/ or specifically for the tender. Any 

commission/ remuneration/ salary/ retainership, which the agent or associate 

receives in India or abroad from the Principal, whether should be brought on record 

in the Agreement and be made explicit. 

1.2 Wherever the Indian representatives have communicated on behalf of their 

principals and the foreign parties have stated that they are not paying any 

commission to the Indian agents, and the Indian representative is working on the 

basis of salary, or a retainer, a written declaration to this effect should be 

submitted by the party (i.e., Principal) before finalizing the order. 

2.0 Disclosure of particulars of agents/ representatives in India, if any. 

2.1 Consultants of Foreign nationality shall furnish the following details in their 

offers: 

2.1.1 The ‘Consultant’ of foreign origin shall disclose the name and address of the 

agents/ representatives in India, if any and the extent of authorization and 

authority given to commit the Principals. In case the agent/ representative be a 

foreign Company, it shall be confirmed whether it is an existing Company and 

details of the same shall be furnished. 

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for 

such agents/ representatives in India. 

2.1.3 Confirmation of Consultant that the commission/ remuneration, if any, 

payable to his agents/ representatives in India, may be paid by ‘The Principal’ in 

Indian Rupees only. 

2.2 Consultants of Indian Nationality shall furnish the following details in their 

offers: 

2.2.1 The ‘Consultant’ of Indian Nationality shall furnish the name and address of 

the foreign principals,if any, indicating their nationality as well as their status, 

i.e., whether manufacturer or agents of manufacturer holding the Letter of 

Authority of the Principal authorizing the agent specifically to make an offer in 

India in response to tender either directly or through the agents/ representatives. 

2.2.2 The amount of commission/ remuneration included in the price (s) quoted by 

Consultant for himself. 
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2.2.3 Confirmation of the foreign principals of Consultant that the commission/ 

remuneration, if any, reserved for Consultant in the quoted price(s), may be paid 

by ‘The Principal’ in India in equivalent Indian Rupees on satisfactory completion 

of the Project or supplies of Services. 

2.3 In either case, in the event of contract materializing, the terms of payment 

shall provide for payment of the commission/ remuneration, if any, payable to the 

agents/ representatives in India in Indian Rupees on expiry of 90 days after the 

discharge of the obligations under the contract. 

2.4 Failure to furnish correct and detailed information as called for in clauses above 

shall render the concerned Proposal liable to rejection or, in the event of a 

contract materializing, the same liable to termination by ‘The Principal’. Besides 

this, there would be a penalty of banning business dealings with ‘The Principal’ or 

damage or payment of a named sum. 
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FORMATS 
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Format 1: Contract Form 

(Ref ITC-clause 13) 

The President of India, through Head of Procurement Procuring Organisation 

[Complete address of the Procuring Entity] Contract No…………. 

dated

 ................................................................................................... 

To 

Consultant [Write Name] 

[Complete address of the Consultant] Subject: 

Ref: 1. This office’s Letter of Award No……………..….. dated …….. 

.2This office RFP Document No. RFP No./ xxxx; Tender Title: Consultancy 

Services, 

dated

 ................................................................................................. 

and subsequent 

Amendment No.…………., dated ......... (If any). (Hereinafter referred to as 

‘the RFP Document’) 

3  Your Tender No……… dated…….. and subsequent communication(s)/ Revised 

Offer No………… dated (If any), exchanged between you and this office in 

connection with this tender. (Hereinafter 

referred to as ‘Your Offer’) Dear Sir/ Madam, 

Your Proposal referred above, read with subsequent letters mentioned above, for the 

Services stipulated in the Schedules annexed herewith, have been accepted. Terms and 

conditions in this Contract and the documents listed in the clause below shall apply. 

Note: The words, expressions, definitions, and abbreviations used in this 

Contract shall have the same meanings as those assigned in the 

General Condition of Contract enclosed. 

1) The following documents attached hereto shall be deemed to 

form an integral part of this Contract: 

a) The General Conditions of the Contract; 

b) The Special Conditions of the Contract; 

c) Appendices: 

i) Appendix A: Terms of Reference 

ii) Appendix B: Key Experts 

iii) Appendix C: Remuneration Cost Estimates 

iv) Appendix D: Reimbursable Cost Estimates 
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v) Appendix E-1: Bank Guarantee Format for 

Performance Security 

vi) Appendix E-2: Bank Guarantee Format for 

Advance Payments 

In the event of any inconsistency between the documents, the following order of 

precedence shall prevail: this Contract Form; the Special Conditions of Contract; the 

General Conditions of Contract; Appendix A; Appendix B; Appendix C and Appendix D; 

Appendix E-1; and Appendix E-2. Any reference to this Contract shall include, where 

the context permits, a reference to its Appendices. 

2) Key Information 

a) Summary of Costs 

 

Name of Work: Procurement of Consultancy Services 

Tender No: Tend No./ xxxx 

Name of the Bidder/ 

Bidding Firm/ 

Company: 

 

 Remuneration 

as per 

Appendix C 

CGST 

%age 

And 

Amount 

SGST 

%ag e 

And 

Amount 

IGST % 

age 

And 

Amou 

nt 

Cess % 

a ge 

And 

Amount 

imbursab 

les per 

Appendix 

D 

Total 

Cost 

Cotract 

with Taxes 

1 2 3 4 5 6 7 8 

%age of 

GST 

       

Cost in 

Figs 

       

Cost in 

Words 

       

 

B) Timelines 

 

i) Effective Date of The Contract as per Work Plan in Appendix A 
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ii) Completion Date of the Services as per Work Plan in Appendix A 

3) The mutual rights and obligations of the Procuring Entity and the 

Consultant shall be as outlined in the Contract, in particular: 

a) the Consultant shall carry out the Services in accordance with the 

provisions of the Contract; and 

b) the Procuring Entity shall make payments to the Consultant in 

accordance with the provisions of the Contract. 

 

(Signature, name and address of [Procuring Entity]’s authorized, official)For and on 

behalf of the President of India 

 

Received and accepted this 

Contract …………………………………………………….. 

(Signature, name, and address of the Consultant’s executive duly authorized to sign on 

behalf of the Consultant. For a joint venture, either all members shall sign or only the 

lead member, in which case a power of attorney to sign on behalf of all members shall 

be attached.) 

 

For and on behalf of ……………………… (Name and address of the 

Consultant) 

……………………. 

……………………. 

(Seal of the Consultant) Place: Date: 
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Appendix A: Description of Services 

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services 

Contract No  ; 

Date  Consultant’s 

Name  

[This Appendix shall include the final Terms of Reference (TORs), 

approach,Methodology and Work Schedule and Planning of Deliverables, worked out by 

the Procuring Entity and the Consultant during the negotiations; dates for completion 

of various tasks; location of performance for different tasks; detailed reporting 

requirements; Procuring Entity’s input, including counterpart personnel assigned by the 

Procuring Entity to work on the Consultant’s team; specific tasks that require prior 

approval by the Procuring Entity.] 

1. Terms of Reference 

Insert the text based on Section VI (Terms of Reference) of the RFP and modify it based 

on Forms T-1 through Form T-7 in the Consultant’s Proposal. Highlight the changes to 

Section VI of the RFP] 

 Approach, Methodology and Quality Control plan 

Insert the text based on Form T-4 in the Consultant’s Proposal as negotiated between 

the Procuring Entity and the Consultant. 

3.Work Schedule and Planning for Deliverables 

Insert the text based on Form T-5 in the Consultant’s Proposal as negotiated between 

the Procuring Entity and the Consultant. 
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Appendix B: Key Experts 

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Contract No ; 

Date 

Consultant’s Name 

[Insert a table based on Form T-6 of the Consultant’s Technical Proposal and finalized 

at the Contract’s negotiations. Attach the CVs (updated and signed by the respective 

Key Experts) demonstrating the qualifications of Key Experts.] 

The Consultants Key personnel and all other Professional / Sub Professional / Support 

Staff/Sub- Consultancy personnel shall work 6 days (Mondays through Saturday) every 

week and observe the Gazetted Holidays of Government of India as Holidays. The 

Consultant shall work as per the work program of the EPC Contractor. In this context in 

case the work plan of the Consultant needs suitable modifications, the same shall be 

carried out and submitted to the client for consideration. The Consultants hours of work 

normally shall match with that of Contractor’s activities on the site. No extra 

remuneration shall be claimed or paid for extra hours of work required in the interest 

of Project completion. 

ln addition, total Leave for 12 days CL shall be permitted in a year to each Key 

Personnel/ Sub- Professional with prior intimation to the Authority. Out of this, a 

maximum of 3 Cls can be availed in a quarter and the period of the Cls would be counted 

as Key Personnel /Sub Professional being on duty. In respect of foreign personnel, one 

day per trip as travel time from and to the country of the Government shall be allowed 
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Appendix B-1 :MEDICAL CERTIFICATE OF FITNESS 

I have examined Shri / Kumari / Smt. ________________ Son / Daughter of 

Shri________________________ aged __________ Years, of village: ______________ 

P.O_____________________ P.S ____________ Dist______________ State 

____________ PIN ___________ and certify that, he / she is free from deafness, 

defective vision (including colour vision) or any other infirmity, mental or physical, 

likely to interfere with the efficiency of his / her work and found him / her possessing 

good health. 

This certificate is being given to him /her for the purpose of  ________________ 

Signature of Candidate 

(To be signed in presence of the Medical Officer) 

Signature of Medical Officer:  

Name of __________ 

Registration No. ______________________ 

Dated:

 

Seal 

Note: 

Medical certificate granted by a qualified medical practitioner holding at least M.B.B.S. 

Degree and registered with Medical Council of India, shall only be valid. The date of 

issue of the medical certificate should be within3 month from the date of application. 

1. This medical Certificate shall be submitted with the Proposal for all the 

key personnel whose CV are to be evaluated. The key personnel without Medical 

fitness certificate will not be evaluated. 

2. For all other Sub Professional / Support Staff/Sub-Consultancy personnel 

the same shall be submitted at the time of joining at project. 
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APPENDIX C-: FINANCIALPROPOSALSUBMISSION FORM FROM: (Name of Firm) 

Subject: 

We, the undersigned, offer to provide the consulting services for the above in 

accordance with your Request for Proposal dated [Date], and our proposal. Our attached 

financial proposal is for the sum of [Amount in words and figures]. This amount is 

exclusive of the local taxes which we have estimated at (Amount in Words and Figures). 

The percentage of overhead charges shall be [Amount in words and figures] 

Our financial proposal shall be binding upon us upto the expiration of the validity period 

of the proposal, i.e., [Date]. 

We undertake that, in competing for (and, if the award is made to us, in executing) the 

above contract, we will strictly observe the laws against fraud and corruption in force 

in India namely “Prevention of Corruption Act 1988”. 

 

Commission and gratuities, if any, paid or to be paid by us to agents relating to this 

proposal and contract execution, if we are awarded the contract, are listed below: 

Name and Address of Agents___________________________ Amount and Currency 

_________________ Purpose of Commission or Gratuity _______________ 

We understand you are not bound to accept any proposal you receive. We remain, 

Yours sincerely, 

Managing Director/Head of the firm/ Authorised Representative of the firm* Name of 

the firm Address *Lead Member in case of JV 
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APPENDIX C-1 

Remuneration Cost Estimates 

(To be filled by the Authority before inviting Bid and amount to 

Be quoted by bidder) 

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Contract 

No___________________ 

; Date___________Consultant’s Name___________ 

S. 

No. 

Description Amount 

(Rs.) 

I Remuneration for Local Professional Staff  

II Supporting Staff 

III Transportation 

IV Duty Travel to Site 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment 

VIII Reports and Document Printing 

IX Road Survey Equipment 

X Contingencies 

Xi %Overhead of the firm on S.No. I to IX above. (The % overhead cannot 

be quote@ less than 10%. If remuneration quote @ less than 10%, the 

financial proposal will be non-responsive and will not be considered 

for further evaluation. 

 

 Sub Total  

 Goods and Services Tax Payable in India  

 Total Costs (Including Tax)  

Note: Payments will be made as per stipulations of the Conditions of Contract. 

We, the undersigned, offer to provide the consulting services for the above in 

accordance with your Request for Proposal dated [Date], and our proposal. Our attached 

financial proposal is for the sum of 
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Annex to Appendix C-1: BREAKDOWN OF LOCAL CURRENCY COSTS 

(To be quoted by the bidder) 

 

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF 

Normal Highway Project 

For Project with Construction Period of 18 months 

No. Position Name Construction Period 18 months 

+ 

DLP 60 months 

Rate No. of man- 

months* 

Amount 

 Professional Staff     

1. Team Leader cum Senior Highway 

Engineer 

    

2. Resident cum Highway Engineer     

3. Bridge/Structural Engineer     

4. Senior Quality cum Material Expert     

5. Senior Pavement Specialist     

6. Senior Geotechnical Expert     

7. Road Safety Expert     

 Contract Specialist cum planning 

Engineer 

    

 Sub – Total     

 Sub-professional     

1. Survey Engineer     

2. Assistant Highway Engineer     

3. Assistant Bridge Engineer     

4. Assistant Quality cum Material 

Engineer 

    

5. Quantity Surveyor     

6. Electrical Engineer     

7. CAD Expert     

8 Lab Technician     

 Environmental Engineer     

 Bridge Design Engineer     

 HTMS/Toll Expert     

 Horticulture cum Landscaping Expert     

 Highway Design Engineer     
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 Sub Total     

 Total     
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For Project with Construction Period of 30 months 

No. Position Name Construction Period 30 months 

+ DLP 60 months 

Rate No. of man- 

months* 

Amount 

 Professional Staff     

1. 
Team Leader cum Senior Highway 

Engineer 

  45  

2. Resident cum Highway Engineer   90  

3. Bridge/Structural Engineer   40  

4. Senior Pavement Specialist   10  

5. Senior Quality cum Material Expert   30  

6. Senior Geotechnical Expert   8  

7. Road Safety Expert   20  

 Sub – Total   243  

 Sub-professional     

1. Survey Engineer   40  

2 Highway Design Engineer   00  

3 Assistant Highway Engineer   120  

4 CAD Expert   00  

5 Environmental Engineer   00  

6 Bridge Design Engineer   00  

7 Assistant Bridge Engineer   90  

8 Assistant Quality cum Material 

Engineer 

  60  

9 Electrical Engineer   00  

10 HTMS/Toll Expert   00  

11 Quantity Surveyor   38  

12. Horticulture cum Landscaping Expert   00  

13 Lab Technician   60  

 Sub Total   408  

 Total   651  

 

*The man-month against each key personnel/sub – professional shall be same as 

specified in Enclosure A of TOR. 
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For Standalone Bridge Project: 

No. Position Name Construction Period 36 months 

+ 

DLP60 months 

Rate No. of man- 

months* 

Amount 

 Professional Staff     

1. 
Team Leader cum Senior Bridge 

Engineer 

    

2. Resident cum Pavement Specialist     

3. Bridge/Structural Engineer     

4. Senior Contract Specialist     

5. Senior Quality cum Material Expert     

6. Contract Specilist cum Planning 

Engineer 

    

7. Road Safety Expert     

 Sub – Total     

 Sub-professional 

(To be decided by the Authority as 

per requirement of the Project at 

the time of preparation of RFP) 

    

      

      

      

 SubTotal     

 Total     

For Standalone Tunnel Project: 

No. Position Name Construction Period 60 months 

+ 

DLP60 months 

Rate No. of man- 

months* 

Amount 

 Professional Staff     

1. Team Leader cum Senior Tunnel 

Expert 

    

2. Resident Engineer cum Excavation 

Specialist 

    



 

 

Page 386 of 414  Subodh 

3. Senior Geotechnical Expert     

4. Tunnel Design Engineer     

5. Tunnel Safety Expert     

6. Senior Geologist     

7. Contract Specialist cum planning 

Engineer 

    

 Sub – Total     

Sub Professional Staff 

 

No. Position Name Construction Period 60 months 

+ 

DLP 60 months 

Rate No. of 

man- 

months* 

Amount 

 Sub-professional 

(To be decided by the Authority as 

per requirement of the Project at 

the time of preparation of RFP) 

    

      

      

      

 SubTotal     

 Total     

 

II. Support Staff 

 

No. Position Name Staff Months Billing 

Rate( ) 

Amount( ) 

1. Office Manager (1 nos.) TBN 90 months  
 
 

  

2. Accountant cum Cashier  

(1 nos.) 

TBN 90 months  
 
 

  

3. Steno cum Computer 

Operator (1 nos.) 

TBN 45 months    

4. Office Boy (1 no) TBN 90 Months   

    Total :  
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III. Transportation (Fixed rate on rental basis) 

The vehicles provided by the Consultants shall include the cost for rental, drivers, 

operation, maintenance, repairs, insurance, etc. for all complete approx. 

4000km/month run 

Sr. 

No 

Description of 

Vehicles 

Qty. 

(No. of vehicle- month) 

Total Rate/ 

Vehicle 

- 

Month 

Amount 

During 

Construction 

Period 

During 

Development 

and O&M Period 

1 Innova or equivalent 

4000 km/month  

1x30  

 

1x15 45    

2 Bolero or equivalent 

4000 km/month 

2x30 1x60 
 

120   

3. 1Pick up Van 4000 

km/month 

     

 Total   165   

 

Duty Travel to Site (Fixed Costs) (For all Lengths of projects) : Professional and Sub- 

Professional Staff 

 

Trips Number of Trips Rate* Amount 

TO Head office of employer 30   

TO Site office of employer 45   

*  Rate quoted includes Hotel charges, travel cost etc. complete. 

 

IV. Office Rent (Fixed Costs)– Minimum 200 sqm area of office shall be rented. The 

rent cost includes electricity and water charges, maintenance, Cleaning, repairs, etc. 

complete. 

 

Nos. of Months Rate/month Amount 

90 

(1 main office) 

  

90 

(1 sub office) 
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The rent cost includes electricity and water charges, maintenance, cleaning, 

repairs, etc. complete. 

V. Office Supplies, Utilities and Communication (Fixed Costs) 

 

No Item Months Monthly 

Rate 

Amount in 

Rs. 

1. Office Supplies 

90 

  

2. Drafting Supplies   

3. Computer Running Costs   

4. Domestic and International 

Communication 

  

VI. Office Furniture and Equipment (Rental) 

The cost shall include rental charges towards all such furniture and equipment as 

required for proper functioning of office. Office furniture shall include executive tables, 

chairs, visitor chairs, steel almirahs, computer furniture, conference table etc. Office 

equipment shall include as a minimum of telephone (2 external & 10 internal lines), 

photocopier (15ppm, 12000 copies per month with A3 & A4 input) fax machine, PCs(5 

No., Intel Core 2 Duo E8300, 19’’ colour TFT, Cache-6MB, RAM-2 GB, HDD-250 GB, DVD 

Writer, Key board, optical scroll mouse, MS- Windows Vista Business, pre-loaded anti-

virus etc.), laser printers (2 no., 14 ppm, 266 MHZ, 5000 pages per month, 600x600 dpi 

or better etc., Engineering Plan printer (1 no.), binding machine (1 no.), plotter A0 

size, overhead projector, AC (4 no., 1.5 Ton), Water Coolers (as required)etc. 

 

Nos. of Months Rate/month Amount 

90   

 

VIA. Reports and Document Printing 

 

No. Description No. of 

Report s 

No. of 

Copies 

per 

Report 

Total 

Nos. of 

copies 

Rate per 

Copy ( ) 

Amount 

1 Monthly reports 

(Design and Construction) 

90 3 270   

2 Half yearly Reports 15 3 45   
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3 Various others reports as 

provided in the Concession 

Agreement such as 

Completion Report 

02  

i.e. 01 

(After 

Project 

Completion) 

+ 01 

(After 

completion 

of 

Maintenance 

period) 

3 6   

    321   

VII. Road Survey Equipment 

The cost shall include carrying out survey using equipment, manpower, software and 

report processing. 

Item Kms Rate 

perkm 

(INR) 

No of 

times 

survey to 

be 

conducted 

Amount 

(INR) 

Surface defects detection and roughness 

measurement using Network Survey 

Vehicle 

30.96  8  

Pavement strength measurement using 

FWD 

30.96  4  

Bridge inspection using Mobile Bridge 

Inspection Unit 

1.110  8  

Road signs inspection using Retro 

Refractometer 

30.96  8  

   Total  

VIII. Overhead in % of total cost 

Overhead .….% 

The consultant shall quote a fixed percentage of overhead, which may include overhead 

charges over the salary of key personnel, sub professional staff and other parts of 

financial proposal except contingencies , cost of the coordinator/ other support staff 

and profits. 
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APPENDIX C-2 

 

Amount of performance Security Quoted by Bidder (To be 

quoted by Bidder) 

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Contract No 

  ; Date  

Consultant’s Name  

 

 

 

 

 

 

  

Rs ................. ( Minimum amount to be 5% of the 

financial quote) 
Amount of Performance security to be submitted 

by bidder 
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Appendix D-1: Bank Guarantee Format for 

Performance Security 

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in 

accordance with Stamp Act and shall be purchased in the name of the 

guarantee issuing Bank or the Party on whose behalf the BG is being 

issued.) 

(Ref ITC-clause 13.1.2 and GCC-clause 5.8) 

Ref Bank Guarantee 

No…………… 

Date………………………

……... 

To 

The President of India, through Head of Procurement Procuring Organisation 

[Complete address of the Procuring Entity] 

Whereas M/s……………………………………………………with its Registered/ Head Office 

at…………………………. (name and address of the Consultant, hereinafter called “the 

Consultant”, which expression shall, unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) has undertaken, 

in pursuance of contract no ……….. date to delivery … (description of Services) 

(hereinafter called “the contract”). 

And Whereas you (unless repugnant to the context or meaning thereof, including your 

successors, administrators, executors and assigns) have stipulated in the said contract 

that the Consultant shall furnish you with a bank guarantee by a Commercial bank for 

the sum specified therein as security for compliance with its obligations as per the 

contract; 

And Whereas we …………………… with our Head Office        at (name and address of 

the Bank, hereinafter referred to as the ‘Bank’, which expression shall, unless 

repugnant to the context or meaning thereof, include its successors, administrators, 

executors and assigns) have agreed to give the Consultant such a bank guarantee. 

Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on 

behalf of the Consultant, up to a total of …………………………………………………….(amount of 

the guarantee in words and figures), and we undertake to pay you, upon your first 

written demand declaring the Consultant to be in default under the contract and 

without cavil or argument, any sum or sums within the limits of (amount of guarantee) 
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as aforesaid, without your needing to prove or to show grounds or reasons for your 

demand or the sum specified therein,notwithstanding any difference between you and 

the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any 

other authority. 

We hereby waive the necessity of your demanding the said debt from the Consultant 

before presenting us with the demand. 

The Bank undertakes not to revoke this guarantee during its currency without your 

previous consent and further agrees that the guarantee herein contained shall continue 

to be enforceable till you discharge this guarantee. This guarantee will not be 

discharged due to a change in the constitution of the Bank or the Consultant’s. 

We further agree that no change or addition to or other modification of the terms of 

the contract to be performed thereunder or of any of the contract documents which 

may be made between you and the Consultant shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition, 

or modification. 

 

This guarantee shall be valid until the ………….day of …….20…… 

Our………………………………….branch  at………………*(Name  &  Address of the *(branch) is 

liable to pay the guaranteed amount depending on the filing of a claim and any part 

thereof under this Bank Guarantee only and only if you serve upon us at 

our.................... * branch a written claim or demand and received by us at our 

…………………..* branch on or before Dt otherwise, the bank shall be discharged of all 

liabilities under this guarantee after that. 

 

……………………………………  

(Signature of the authorized officer of the Bank) 

…………………………………… 

Name and designation of the 

officer 

Seal,   

Name & address of the Bank and address of the Branch 

*Preferably at the authority's headquarters competent to sanction the expenditure for 

procurement of goods/services or at the concerned district headquarters or the state 

headquarters. 
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Appendix D-2: Bank Guarantee Format for Advance Payment 

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with 

Stamp Act and shall be purchased in the name of the guarantee issuing Bank or the 

Party on whose behalf the BG is being issued.) 

(Ref GCC-clause 10.5.2) 

Ref Bank Guarantee 

No…………… 

Date………………………

……... 

To 

The President of India, through Head of Procurement Procuring Organisation 

[Complete address of the Procuring Entity] 

 

Whereas M/s……………………………………………………with its Registered/ Head Office 

at…………………………. (name and address of the Consultant, hereinafter called “the 

Consultant”, which expression shall, unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) has undertaken, 

in pursuance of contract no ……….. date……………. to delivery … (description of 

Services) (hereinafter called “the contract”). 

And Whereas you (unless repugnant to the context or meaning thereof, including your 

successors, administrators, executors, and assigns) have agreed in pursuance of the said 

terms and conditions of the contract to make an advance payment of 

Rs......................... (Rupees...............................................only) to the 

Contractor on the Contractor furnishing a Bank Guarantee in the manner herein 

contained.; 

And Whereas we …………………… with  our  Head Office

 at…………………………. (name and address of the Bank, hereinafter referred to as 

the ‘Bank’, which expression shall, unless repugnant to the context or meaning thereof, 

include its successors, administrators, executors and assigns) do hereby affirm that we 

are guarantors and responsible to  you, on behalf  of the

 Consultant, up  to a total of  

………………………………………………….(amount of the guarantee in words and figures), and we 

undertake to pay you, upon your first written demand declaring the Consultant to be in 

default under the contract and without cavil or argument, any sum or sums within the 
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limits of (amount of guarantee) as aforesaid, without your needing to prove or to show 

grounds or reasons for your demand or the sum specified therein, notwithstanding any 

difference between you and the Consultant or any dispute pending before any Court, 

Tribunal, Arbitrator or any other authority. 

We hereby waive the necessity of your demanding the said debt from the Consultant 

before presenting us with the demand. 

The Bank undertakes not to revoke this guarantee during its currency without your 

previous consent and further agrees that the guarantee herein contained shall continue 

to be enforceable till you discharge this guarantee. This guarantee will not be 

discharged due to a change in the constitution of the Bank or the Consultant’s. 

We further agree that no change or addition to or other modification of the terms of 

the contract to be performed thereunder or of any of the contract documents which 

may be made between you and the Consultant shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition, 

or modification. 

This guarantee shall be valid until the ………….day of …….20…… 

Our………………………………….branch at………………*(Name & Address of the … *(branch) is 

liable to pay the guaranteed amount depending on the filing of a claim and any part 

thereof under this Bank Guarantee only and only if you serve upon us at our_______* 

branch a written claim or demand and received by us at our …………………..* branch on 

or before Dt.________otherwise, the bank shall be discharged of all liabilities under 

this guarantee after that. 

 

 

 

 

 

 

 

 

………………………………………….  

(Signature of the authorized officer of the Bank) 

………………………………………….  

Name and designation of the officer 

………………………………………… 
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Seal, name & address of the Bank and address of the Branch 

 

*Preferably at the authority's headquarters competent to sanction the expenditure for 

procurement of goods/services or at the concerned district headquarters or the state 

headquarters. 
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Format 2: Authorization 

(Refer to ITC-clause 7) 

(on Company Official Letter Head) 

To attend Pre-Proposal 

Consultant’s Name  [Address and Contact 

Details] 

Consultant’s Reference No.   

To 
Head of Procurement Procuring Organisation 

[Complete address of the Procuring Entity] 

 

Date………. 

 

Ref: RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services 

 

Subject: Authorization to attend Pre-Proposal Conference on ______(date).  

Following persons are hereby authorized to attend the Pre-Proposal Conference for the 

tender mentioned above on behalf of 

 

(Consult ant) in the order of preference given below. 

Sr. Name Government Photo ID Type/ 

Number 

I.   

II.   

Alternate 

Representative 

  

Note: 

1. Maximum of two representatives (carrying valid Government photo IDs) shall be 

permitted to attend the Pre-Proposal opening. An alternate representative shall be 

permitted when regular representatives cannot attend. 

2. Permission to enter the hall where the pre-Proposal conference is conducted 

may be refused if authorization as prescribed above is not submitted. 
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Signatures of Consultant or 

The officer authorized to sign the Proposal. 

Documents on behalf of the Consultant 

[name & address of Consultant and seal of company] 
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Format 3: Authorization to Attend Pre-Proposal Conference 

 

Format 3: Format of Insurance Surety Bond FORM OF SURETY BOND 

[Performance Security] 

To, 

<Agency>7 

WHEREAS:  

(A) I (the "Consultant") and The President of India, through the MD NHIDCL (the 

"Authority") have to execute and enter into a consultancy agreement (the 

"Agreement") in pursuance of the LOA issued to the Consultant vide ref no. _____ dated 

_________ whereby the Authority has agreed to the Consultant rendering consultancy 

services for8, subject to and in accordance with the provision of the Agreement. 

(B) The Consultant is required to furnish a performance security to the Authority for 

a sum of Rs.  /- (Rupees  only) (the "Surety Bond Amount") as security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, 

during the Agreement Period (as defined in the Agreement). 

(c) We,______ 9 having registered office at ______10through our branch at _______ 
11(hereinafter referred to as the ‘Surety Insurer’), which expression shall, unless 

repugnant to the context or meaning thereof, include its successors, administrators, 

executors and assigns) have agreed to furnish this Surety Bond by way of performance 

security. 

NOW, THEREFORE, the Surety Insurer hereby, unconditionally and irrevocably 

guarantees and affirms as follows: 

1. The Surety Insurer hereby unconditionally and irrevocably guarantees the due 

and faithful performance of the Consultant's obligations during the Agreement Period 

under and in accordance with the Agreement, and agrees and undertakes to pay to the 

Authority, upon its mere first written demand, and without any demur, reservation, 

recourse, contest or protest, and without any reference to the Consultant, such sum or 

sums up to an aggregate sum of the Surety Bond Amount as the Authority shall claim, 

without the Authority being required to prove or to show grounds or reasons for its 

                                            
7 Name and registered address of the Consultant to be mentioned. 
8 Name of the project to be mentioned 
9 Name of the Surety Insurer to be mentioned 
10 Registered Address of the Surety Insurer to be provided 
11 Address of the issuing branch of the Surety Insurer to be mentioned. 
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demand and/ or for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank of 

General Manager/Superintending Engineer in the <Agency>, that the Consultant has 

committed default in the due and faithful performance of all or any of its obligations 

under and in accordance with the Agreement shall be conclusive, final and binding on 

the Surety Insurer. The Surety Insurer further agrees that the Authority shall be the sole 

judge as to whether the Consultant is in default in due and faithful performance of its 

obligations during the Agreement Period under the Agreement and its decision that the 

Consultant is in default shall be final, and binding on the Surety Insurer, notwithstanding 

any differences between the Authority and the Consultant, or any dispute between 

them pending before any court. tribunal, arbitrators or any other authority or body, or 

by the discharge of the Consultant for any reason whatsoever. 

3. In order to give effect to this Surety Bond, the Authority shall be entitled to act 

as if the Surety Insurer were the principal debtor and any change in the constitution or 

winding up of the Consultant or the Surety insurer, whether by their absorption, merger 

or amalgamation with any other entity or otherwise, shall not in any way or manner 

affect the liability or obligation of the Surety Insurer under this Surety Bond. 

4. It shall not be necessary, and the Surety Insurer hereby waives any necessity, 

for the Authority to proceed against the Consultant before presenting to the Surety 

Insurer its demand under this Surety Bond. 

5. The Authority shall have the liberty, without affecting in any manner the liability 

of the Surety Insurer under this Surety Bond, to vary at any time, the terms and 

conditions of the Agreement or to extend the time or period for the compliance with, 

fulfillment and/ or performance of all or any of the obligations of the Consultant 

contained in the Agreement or to postpone for any time, and from time to time, any of 

the rights and powers exercisable by the Authority against the Consultant, and either 

to enforce or forbear from enforcing any of the terms and conditions contained in the 

Agreement and/or the securities available to the Authority, and the Surety Insurer shall 

not be released from its liability and obligation under these presents by any exercise by 

the Authority of the liberty with reference to the matters aforesaid or by reason of time 

being given to the Consultant or any other forbearance, indulgence, act or omission on 

the part of the Authority or of any other matter or thing whatsoever which under any 

law relating to sureties and guarantors would but for this provision have the effect of 

releasing the Surety Insurer from its liability and obligation under this Surety Bond and 

the Surety Insurer hereby waives all of its rights under any such law. 

6. This Surety bond is issued by the Insurer and held by the Authority towards 
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performance security of the Consultant as required under clause ___of the Agreement12 

and is in addition to and not in substitution of any other surety bond or security which 

may hereafter be held by the Authority in respect of or relating to this Agreement. 

7. Notwithstanding anything contained herein before, the liability of the Surety 

Insurer under the Surety Bond is restricted to the Surety Bond Amount, and this Surety 

Bond will remain in force for the period specified in paragraph 8 below and unless a 

demand or claim in writing is made by the Authority on the Surety Insurer under this 

Surety Bond, all rights of the Authority under this Surety Bond shall be forfeited, and 

the Surety Insurer shall be relieved from its liabilities hereunder. 

8. The Surety Bond shall cease to be in force and effect on " "13. Unless a demand 

or claim under this Surety Bond is made in writing before the expiry of the Surety Bond, 

the Surety insurer shall be discharged from its liabilities hereunder. 

9. The Surety Insurer undertakes not to revoke this Surety Bond during its currency, 

except with the previous express consent of the Authority in writing and declares and 

warrants that it has the power to issue this Surety Bond and the undersigned is duly 

authorised and has full powers to do so on behalf of the Surety Insurer. 

10. The Surety Insurer agrees that it will not assign its obligation under this Surety 

Bond without the prior written consent of the Authority. The Authority will not 

unreasonably withhold its consent if the proposed assignee is of at least equal financial 

standing to the Surety Insurer and the assignee assumes in writing the obligations of the 

Surety Insurer under this Surety Bond at the same time or before the assignment. 

11. Any notice by way of request, demand or otherwise hereunder may be sent by 

post addressed to the Surety Insurer at its above referred branch, which shall be 

deemed to have been duly authorized to receive such notice and to effect payment 

thereof forthwith, and if sent by post it shall be deemed to have been given at the time 

when it ought to have been delivered in due course of post and in proving such notice, 

when given by post, it shall be sufficient to prove that the envelope containing the 

notice was posted and a certificate signed by an officer of the Authority that the 

envelope was so posted shall be conclusive. 

12. The Surety Bond shall cover all the liabilities arising out of the Agreement from 

the date of its commencement and shall remain in force and effect for up to the date 

specified in paragraph 8 above or until it is released earlier by the Authority pursuant 

to the provisions of the Agreement. 

13. This Surety Bond is subject to the Uniform Rules for Demand Guarantees (URDG) 

                                            
12 Reference of RFP clause can be mentioned here as the issuance of Insurance Surety Bond is a pre-condition for execution of 

the Agreement. 
13 (Date of issue)+   ] months (As per Agreement) 
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2010 Revision. ICC Publication No.758, except that the supporting statement under 

Article 15(a) is hereby excluded. 

14. This Surety Bond shall also be operatable at our  14Branch at New Delhi, from 

whom, confirmation regarding the issue of this bond or extension/ renewal thereof shall 

be made available on demand. In the contingency of this bond being invoked and 

payment thereunder claimed, the said branch shall also accept such invocation on letter 

and make payment of amounts so demanded under the said invocation. 

2. The Insurance Surety Bond shall be verified from the specific portal created for this 

purpose. 

 

Signed and Sealed this  Day of 

 

 

SIGNED, SEALED AND DELIVERD 

For and on behalf of the Surety insurer by: (Signature) 

(Name)  

(Designation)  (Code Number)  

(Address)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                            
14 If Surety Bond is being issued from any other branch, any branch from New Delhi to be mentioned for 
operational purpose 
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NHIDCL Office Order dated 22nd March 2023 regarding e-
BG and online payment 
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