National Highwavs & Infrastructure Development Corporation Limited

Construction, Operation and Maintenance of 2-Lane Bi-Directional Zojila Tunnel with Parallel Escape (Egress) Tunnel including
approaches on Srinagar-Leh section connecting NH-1 at Km 95.00 and at Km 118.00 in the State of Jammu & Kashmir on EPC mode.

Amendment No.-5

Sl No. Clause Existing Provision Modified Provision (To be read as)
Request For Proposal (RFP):
1. Clause 1.3 | Schedule of Bidding Process Schedule of Bidding Process
of  Section | The Authority shall endeavour to adhere to the following | The Authority shall endeavour to adhere to the following schedule:
1|Bidding schedule:
Schedule] Sl. | Event Description Date SI. | Event Description Date
No. No.
6. Last date of | 30.04.2017 6. Last date of | 14.05.2017
downloading of BID | (1700 Hrs) downloading of BID | (1700 Hrs)
Document Document
7. BID Due Date 01.05.2017 il BID Due Date 15.05.2017
(1100 Hrs) (1100 Hrs)
8. Physical Submission | 01.05.2017 8. Physical Submission | 15.05.2017
of Bid Security/POA | (1100Hrs) of Bid Security/POA | (1100Hrs)
etc. etc.
9. Opening of Technical | 02.05.2017 9. Opening of Technical | 16.05.2017
BIDs at venue 2.11.4 | (1130 Hrs) BIDs at venue 2.11.4 | (1130 Hrs)
(1) (1)
Declaration eligible / Declaration eligible /
10. | qualified bidders 17.05.2017 10. | qualified bidders 31.05.2017
L1. | Opening of Financial | 26.05.2017 11. | Opening of Financial | 07.06.2017
BID BID
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SI. No. Clause Existing Provision Modified Provision (To be read as)
2. Clause Technical Capacity Technical Capacity
2.2.2 : : .
(2ii2i')(a) (iii)(a) The Bidder shall have completed at least a | (iii)(a) The Bidder shall have completed at least a single
single tunnel (rail/road/hydro/any other) of minimum 5 | tunnel (rail/road/hydro/any other) of minimum 25% of
km length having minimum diameter of 5.5 m or | length of tunnel having minimum diameter of 5.5 m or
minimum clear width and height of 5.5 m from the | minimum clear width and height of 5.5 m from the Eligible
Eligible Projects specified in Clause 2.2.2.5, Projects specified in Clause 2.2.2.5,
3, Clause 1.2.4, | CPP Portal does not allow subsequent change in the amount of Bid Security. Bid Security amount in the first instant
Clause 2.1.6 | was intimated as Rs 56.90 Crore which was subsequently changed to Rs 10.00 Crore. The bidders are requested to fill
Bid Security | yp the relevant details towards Bid Security as Rs 56.90 Crore and submit the Bid Security of Rs 10.00 Crore in the
hard and soft copy as intimated through Amendment no. 2.

4, Clause 2.1.6 | CPP Portal does not allow subsequent change in the amount once entered cost of Bid document. Demand Draft
amount in the first instant was intimated as Rs 6,00,000/- which was subsequently changed to Rs 5,50,000/-. The
bidders are requested to fill up the relevant details towards Demand Draft as Rs 6,00,000/- and submit the Bid
Security of Rs 5,50,000/- in the hard and soft copy as intimated through Amendment no. 2.

5. Part-1V Note: The bid price offered by the Bidder shall be | Note: The bid price offered by the Bidder shall be inclusive of

Appendix- | inclusive of all the taxes in accordance with the | all the taxes in accordance with the provisions of RFP.
VI (Letter | provisions of RFP.
glomprlsmg Price Schedule in Excel Format
€
= ; Column M: BASIC RATE in Fi to be entered by the
; {‘(;;‘““31 Price Schedule in Excel Format Bi dg;rn iy I A
1 7 3 1 A &)
Column M: BASIC RATE in Figures to be entered by Column BA: TOTAL AMOUNT With Taxes
the Bidder
Column BA: TOTAL AMOUNT Without Taxes
6 (S:E,i?llé:]elj *Total weightage of Time Dependent cost is 20.17%. *Total weightage of Time Dependent cost is 20.17%. The
t no. 2) The following is the schedule /method of payment of | following is the schedule /method of payment of Time

Time Dependent costs:

Dependent costs:
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SI. No.

Clause

Existing Provision

Modified Provision (To be read as)

%

(i) Commencement of  construction  to
commencement of mined tunnel excavation upto
25m along the length of the tunnels shall be paid at
the end of the first year (7.14%).

(i) Commencement of tunnel excavation to end of
concrete works shall be paid per month (75%)
(60+3 months).

(iii) From the end of concrete works to the end of
construction work shall be paid per month (17.86%)
(12+3months).

The payment for Time Dependent Cost (20.17%)

from commencement of construction to the end of
construction shall be paid as under:

(1) Commencement of construction to
commencement of mined tunnel excavation and
completion of excavation upto 25m along the
length of the tunnels shall be paid at the end of
first year.

(i) Commencement of tunnel excavation to end of
concrete works shall be paid per month for (60+3
months).

(iii) From the end of concrete works to the end of
construction work (12+3 months) shall be paid
per month.

*%

(i) Commencement of construction to commencement of
mined tunnel excavation upto 25m along the length of
the tunnels shall be paid at the end of the first year
(7.14% 0t 20.17%).

(il) Commencement of tunnel excavation to end of
concrete works shall be paid per month (75% of
20.17%) (60 months).

(iii) From the end of concrete works to the end of
construction work shall be paid per month (17.86% of
20.17%) (12 months).
The payment for Time Dependent Cost (20.17%) from
commencement of construction to the end of construction
shall be paid as under:

(1) Commencement of construction to commencement of
mined tunnel excavation and completion of excavation
upto 25m along the length of the tunnels shall be paid at
the end of first year.

(i1) Commencement of tunnel excavation to end of concrete
works shall be paid per month for (60 months).

(iii) From the end of concrete works to the end of
construction work (12 months) shall be paid per month.
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Sl. No. Clause Existing Provision Modified Provision (To be read as)
7 Schedule H
cheduie Column no. 5 Column no. 5
Table
Percentage weightage to Particular item(col.2) Percentage weightage to Particular item(col.3)
8. Annexure
() to | Performance Performance
]/-’)L:tlachmentf In the event of a fire, the tunnel ventilation system In the event of a fire, the tunnel ventilation system shall be
0

shall be capable of controlling smoke and heated capable of controlling smoke and heated gasses in the main

?jcl:lls(::le-D, gasses in the main tunnel to allow the safe escape of tunnel to allow the safe escape of people in the opposite
43.13 people in the opposite direction or the egress tunnel. direction or the egress tunnel.

The supply and installation of the fans is not | As a part of the Detailed Design Phase of the project of
included in the electrical engineering portion of this | Fire Engineering study/assessment should be undertaken

tender. along with smoke simulation study using FDS or
equivalent programme to determine the acceptability of
jet fans.
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