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        REQUEST FOR PROPOSAL (RFP) 
 

      SECTION 1: INFORMATION TO CONSULTANTS 
 

Sub:   CONSULTANCY SERVICES FOR AUTHORITY’S ENGINEER FOR 
(i)  Rehabilitation and Up-gradation of Beodnabad - Ferrargunj Section of NH-223 

(New NH-4) from Km 12.0 to Km 45.0 (excluding Km 21.0 to Km 28.0), to 2-

Lane with hard shoulder in the Union Territory of Andaman & Nicobar Islands on 

EPC Basis. (Pkg-I) 

(ii) Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of NH-

223(New NH- 4)  to 2-Lane with hard shoulder in the Union Territory of Andaman 

& Nicobar Islands on EPC Basis. (Pkg-II)  

(iii) Construction of Major Bridge over Humphrey Strait Creek between Km. 129.420 

to Km. 130.600 of NH-223 (New NH-4) connecting Middle &  North Andaman 

Islands in the Union Territory of Andaman & Nicobar Islands on EPC Basis. (Pkg-

III). 

GENERAL: 
 

1. The National Highways & Infrastructure Corporation (NHIDCL) (the ‘Employer’)   

invites proposals for engaging Authority’s Engineer (AE) from Consultants for the 

following contract packages in the Union Territory of Andaman & Nicobar Islands with 

One main team (key personnel) and One team of sub professional staff. 

TABLE 1: DETAILS OF PROJECT 

Consultancy 

Package 

State/UT 

 

Project 

Stretch 

Project 

Length (km) 

Project 

Civil 

Cost (in 

Crore) 

Assign

ment 

Period 

(Mont

hs) 

Consultancy Services for Authority’s 

Engineer for: 

(i) Rehabilitation and up-gradation of 

Beodnabad - Ferrargunj Section of NH-223 

(New NH-4) from Km 12.0 to Km 45.0 

(excluding Km 21.0 to Km 28.0), to 2-Lane 

with hard shoulder in the Union Territory of 

Andaman & Nicobar Islands on EPC Basis 

 Andaman & 

Nicobar 

Island 

 

Km 12.0 

to Km 

45.0 

(excluding 

Km 21.0 

to Km 

28.0) 

25.931 136.79  

12 

 

(ii) Rehabilitation and up-gradation of 

section from Km 242.0 to 298.0 of NH-

223(New NH- 4)  to 2-Lane with hard 

shoulder in the Union Territory of Andaman 

& Nicobar Islands on EPC Basis. (Pkg-II) 

Andaman & 

Nicobar 

Island 

Km 242.0 

to 298.0 
55.45 316.98 24 

(iii) Construction of Major Bridge over 

Humphrey Strait Creek between Km. 

129.420 to Km. 130.600 of NH-223 (New 

NH-4) connecting Middle & North Andaman 

Islands in the Union Territory of Andaman & 

Nicobar Islands on EPC Basis 

 

Andaman 

& Nicobar 

Island 

Km. 

129.420 

to Km. 

130.600 

Project Length: 

1450 mtr 

(including 

Bridge Length 

of 1020 mtr.) 

 

217.29 36 
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2. Selection of AE shall be as per selection procedures given in the Model Agreement 

for Engineering Procurement and Construction. The selected AE shall be intimated to 

the Contractor.  
 

3. The proposal shall be submitted in English Language and all correspondence would           

be in the same language. 
  

4. National Highways & Infrastructure Development Corporation Ltd (NHIDCL) 

intends to appoint a Consultant to act as Authority’s Engineer for implementation of 

these EPC projects.  As per the Terms and Conditions of the EPC Agreement (s), the 

Authority’s Engineer shall perform all the duties as per TOR given in this RFP along 

with any amendment thereof. The selection of Authority’s Engineers shall follow the 

laid down procedures given in the Contract Agreement signed between Employer and 

Contractor. 
 

5. The Letter of Invitation (LOI) and Term of Reference (TOR) including Request 

Proposal (RFP) is available online on e-tender portal of NIC i.e. http://infracon.nic.in 

and https://eprocure.gov.in. The details can also be viewed on NHIDCL web site 

www.nhidcl.com. Any corrigendum/clarification will be available on the e-

procurement web site https://eprocure.gov.in and NHIDCL website www.nhidcl.com. 

There may not be separate advertisement. The interested consultancy firms may 

download the RFP documents from the above mentioned website w.e.f. 09.03.2017 to 

10.04.2017 up to 1500 hrs. The Consultant who downloads the RFP documents from 

the website will be required to pay the non- refundable fee of Rs. 5,000/- at the time 

of the submission of the Bid proposal, in the form of Demand Draft. The RFP will be 

invited through e-tender (online bid submission) and by using the INFRACON* 

portal. 

            

*In order to make the evaluation process more objective, user friendly and transparent, 

NHIDCL has developed INFRACON portal (www.infracon.nic.in) which is a comprehensive 

National Portal for Infrastructure Consultancy firms & Key Personnel. The Portal has facility 

to host Consulting Firms’& Personnel Credentials online with linkage to Aadhar & 

Digilocker for data storage, validation & purity. The Information available on the portal 

would also be made available in Public Domain. 

  

Based on the above stated objective, it has been decided that while calling RFPs for 

Authority’s Engineer, NHIDCL would receive technical proposals through 

INFRACON portal by making it mandatory for firms & personnel to register on the 

portal. This would lead to reduction in paper work during bid submission & 

evaluation and shall bring transparency & accountability to the submission process. 

The applicants (hereinafter called as the Consultants) are hereby invited to submit 

proposals in the manner prescribed in the RFP. 

 

6. The Applicant shall furnish as part of its Proposal, a bid security of Rs. 2,00,000 (Two 

https://eprocure/
http://www.nhidcl.com/
https://eprocure.gov.in/
http://www.nhidcl.com/
http://www.infracon.nic.in/
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Lakh) in the form of a Bank Guarantee (as per the format specified in Appendix N of 

this RFP document) (the “Bid Security”), valid for 45 days beyond the validity of the 

bid. The Bid submitted without Bid Security will be summarily rejected. The Bid 

Security of the successful Bidder will be returned when the Bidder has signed the 

Contract Agreement with the Employer and has furnished the required Performance 

Guarantee as specified in the document within 15 days from the receipt of the Letter 

of Acceptance. The Bid Security will be forfeited: 

(a) If a Bidder withdraws its bid during the period of bid validity. Or 

(b) If the Bidder fails to accept the Employer’s corrections of arithmetic errors in the 

Bidder’s bid (if any), or 

(c) If the Successful Bidder fails to sign the contract agreement with the Employer 

within the prescribed period, or 

(d) If the Successful Bidder fails to furnish the Performance Security within the 

stipulated time. Unqualified bidders would be informed regarding their non 

qualification, without any explanation and thereafter Bid Security would be 

returned unopened after the evaluation of the financial proposal and signing the 

contract agreement with the successful bidder. 

 

7. The proposal shall consist of two part; 

Part 1: Technical Proposal- It should be submitted by consultancy firm as per para 4 

of LOI - section 2 

Part 2: Financial Proposal- It should be submitted by consultancy firm through CPPP 

Portal. 

 For a given EPC Project, Stage -1 of the Evaluation shall consider the evaluation of 

the Technical Proposal (i.e. Part 1).The firms scoring the qualifying marks (minimum 

75%) as mentioned in RFP shall only be considered for further evaluation.  Under 

stage 2, the financial proposal of such firms as selected above shall be opened and 

evaluated. Proposals will finally be ranked according to their combined technical and 

financial scores as specified in clause 5 of section 2. The first ranked Applicant shall 

be selected for negotiation (the “Selected Applicant”) while the second ranked 

Applicant will be kept in reserve. 

 

8. The total time period for the assignment as Authority’s Engineer will be for 

Construction Period. 

  

9. Consultants may apply either as a sole firm or forming Joint Venture with other 

consultants. In case of J.V. both the firm shall be empanelled with MoRT&H in 

relevant category. In case of Joint Venture, the maximum number of Joint Venture 

partners is limited to 2 (i.e. one lead + 1 JV partner). Formulation of more than one 

JV/association with different partners for the same work is not allowed and all such 

proposal involving the firms shall be treated as non-responsive.  If the consultant 

submits bids as sole applicant and also in JV/Association with another consultant, 

both bids shall be summarily rejected. No consultant shall submit more than one bid. 
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10. The Applicant whether a sole applicant or lead member with joint venture(s) may 

include an Associate company also. Credentials of associate firm, except key 

personnel, if any will not be considered for evaluation. Associate firm need not to be 

MoRT&H empanelled consultant. The applicant shall submit a Memorandum of 

Understanding (MOU) with the Associate regarding the role and responsibilities of 

the Associate Company along with the proposal.  Maximum numbers of key 

personnel of the associate firm during the RFP Proposal and implementation of 

contract is limited to 3. 

  

11. Consulting firms meeting the following criteria are only eligible for applying for this 

assignment.  Firms not meeting these criteria or not empanelled by MoRT&H as 

supervision consultant, need not apply.  

  

 A). Eligibility criteria for sole applicant firm. 

S. 

No. 

Experience of the firm in last 7 years Annual 

Turnover*** Preparation of DPR 

(NH/SH/Equivalent) 

Project Supervision/IC 

(NH/SH/Equivalent) 

1 (a). The firm should have minimum 

experience of preparation of 

detailed Project Report/ 

Feasibility Study cum 

Preliminary Design Report of: 

a) 2/4/6**-Laning project 

of aggregate length 

equal to 2 times or more 

of similar category for 

which RFP is invited 

(for Pkg-I & II only). 

b) Bridge project of 

aggregate length equal 

to 2 times or more of 

similar category for 

which RFP is invited 

(for Pkg-III only). 

The firm should have minimum 

experience of Project Supervision/ 

Independent Engineer/ Authority’s 

Engineer of : 

 

a) 2/4/6**-Laning project of 

aggregate length equal to 3 

times or more of similar 

category for which RFP is 

invited (for Pkg-I & II only). 

b) Bridge project of aggregate 

length equal to 3 times or more 

of similar category for which 

RFP is invited (for Pkg-III 

only). 

Annual turnover 

(updated average of 

last 3 years) of the 

firm from 

consultancy business 

should be equal to or 

more than 2% of 

Estimated Project 

Cost. 

1 (b) Firm should also have prepared 

DPR/Feasibility Study cum 

Preliminary Design Report for at 

least one project of similar 

category of: 

a) 2/4/6**-Laning project 

b) Bridge Project of 50% of 

project length 

Firm should also have experience 

of Project Supervision/ 

Independent Engineer/Authority’ 

Engineer of at least one project of 

similar category of: 

a) 2/4/6**-Laning project 

b) Bridge Project of 50% of 

project length 

 

 

**2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane projects 

experience of 4/6 lane also to be considered with a multiplication factor of 1.5. Experience of 

4/6 lane shall be considered interchangeably for 4/6 laning projects. Experience of 2 lane will 

be considered for 4/6 laning projects with a multiplication factor of 0.75. For standalone 

bridge projects, experience in bridge work (either standalone project or as a part of road 

project) only be considered. 

 

B) Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall be 

allowed) shall be as under: 
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The lead partner must fulfill at least 50% of requirements at 1(a) of table in Para (A) 

above and other JV partner should fulfill at least 30% of eligibility criteria as 

indicated at 1(a) of table in Para (A) above.  Also the lead partner and JV partner 

jointly should meet the eligibility criteria as mentioned at 1(a) of table in Para (A) 

above.  Lead partner should meet the criteria 1 (b) of table in Para (A) above.  

  

Note:  The weight age given for experience of a firm would depend on the role of the 

firm in the respective assignments. The firm’s experience would get full credit if it 

was the sole firm in the respective assignment. If the applicant firm has completed 

projects as JV with some other firms, weightage shall be given as per the JV 

share***. However if the applicant firm has executed the project as associate with 

some other firms, 25% weightage shall be given to the applicant firm for the projects 

completed under such association. 

 

*** For weight age of experience in any past Consultancy assignment, experience 

certificate from the client shall be submitted. In absence of clear demarcation of JV 

share in client certificate, the weight age will be treated as 60 % for lead partner and 

40% for minor partner. Annual turnover duly certified by Chartered Accountant shall 

be accepted.  In case of non-availability of such documents no weight age of 

turnover/experience will be considered. 
 

12. Following enhancement factor will be used for the cost of services provided and for 

the turnover from consultancy business to a common base value for works completed 

in India:  
 

Year of completion of services / turnover Enhancement factor 

Financial year in which RFP invited 1.00 

One year prior to RFP 1.10 

Two year prior to RFP 1.21 

Three year prior to RFP 1.33 

 

 Applicant should indicate actual figures of costs and amount for the works executed 

by them without accounting for the above mentioned factors. 
 

 In case the financial figures and values of services provided are in foreign currency, 

the above enhancement factors will not be applied.  Instead, current market exchange 

rate (State Bank of India BC Selling rate as on last date of submission of the bid) will 

be applied for the purpose of conversion of amount in foreign currency into Indian 

Rupees. 

 

13. Consultants (sole firm or lead firm and any of the JV partners) who have been 

debarred  by MoRTH, NHAI, NHIDCL or any other  central/state government 

organization  and the debarment is in force as on last date of submission of proposal, 

need not apply as their RFP proposal will not be entertained.  

 

14. Employer will not be responsible for any delay, loss or non-receipt of RFP document 
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sent by post/courier. Further, Employer shall not be responsible for any delay in 

receiving the proposal and reserves the right to accept/reject any or all applications 

without assigning any reason thereof. 

 

15. The two parts of the Proposal (Technical proposal and financial proposal) must be 

submitted on-line with all pages numbered serially, along with an index of submission 

as per procedure under e-tendering. The documents mentioned in clause 4.1 (ii) B  are 

also required to be submitted in a hard bound form exactly as per submission made 

online with all pages numbered serially along with an index of submission. (Hard 

bound implies binding between two covers through stitching or otherwise whereby it 

may not be possible to replace any paper without disturbing the documents). Spiral 

bound form, loose form, etc. will be not accepted. The Financial proposal is to be 

submitted online only. Submission in any other form shall not be acceptable. In the 

event, any of the instructions mentioned herein have not been adhered to, the 

Employer may reject the Proposal. 

 

16. Employer will be at liberty to keep the credentials submitted by the Consultants at 

bidding stage, in public domain and the same may be uploaded by Employer on 

Employer’s web-site.  Consultants should have no objection if Employer uploads the 

information pertaining to their credentials as well as of their key personnel. 

 

17. The individual key personnel proposed in the bid by the consultants or any 

replacement thereof should undertake that they shall have no objection in 

uploading/hoisting of their credentials by Employer in public domain.  

 

18.     RFP submission must be received not later than 1500 hrs on 09.04.2017. In the manner 

specified in the RFP document at the address given below. 

 

Address of Employer: 

 

ATTN:    Mr. Col. Rajeev Sood Retd. 

DESIGNATION:  General Manager (Tech) 

ADDRESS:                            3rd Floor, PTI Building, 4, Parliament Street, New Delhi. 

TEL. NO:              011-23461621 

E-MAIL ADDRESS:  gm5@nhidcl.com  
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SECTION 2.  LETTER OF INVITATION TO CONSULTANTS 

 

1 INTRODUCTION 

 

1.1 Bids are invited from consulting firms either as a sole firm/ joint venture with 

other consultant willing to act as AE to submit a proposal for providing consulting 

services required for. Consultancy Services for Authority’s Engineer for                

(i) Rehabilitation and Up-gradation of Beodnabad - Ferrargunj Section of NH-

223 (New NH-4) from Km 12.0 to Km 45.0 (excluding Km 21.0 to Km 28.0), to 

2-Lane with hard shoulder in the Union Territory of Andaman & Nicobar 

Islands on EPC Basis.(Pkg-I) 

(ii) Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of NH-

223(New NH- 4)  to 2-Lane with hard shoulder in the Union Territory of 

Andaman & Nicobar Islands on EPC Basis.(Pkg-II) 

(iii) Construction of Major Bridge over Humphrey Strait Creek between Km. 

129.420 to Km. 130.600 of NH-223 (New NH-4) connecting Middle &  North 

Andaman Islands in the Union Territory of Andaman & Nicobar Islands on 

EPC Basis.(Pkg-III) 

Your proposal could form the basis for future negotiations and ultimately a contract 

between your firm and the Employer. 

1.2 A brief description of the assignment and its objectives are given in the Terms of 

Reference (TOR). 

1.3 The assignment shall be implemented in Construction Period (36 Months).  

1.4 This RFP is neither an agreement nor an offer by the Authority to the prospective 

Applicants or any other person.  The purpose of this RFP is to provide interested 

parties with information that may be useful to them in the formulation of their 

Proposals pursuant to this RFP.  This RFP includes statements and assumptions, 

which reflect various assessments, arrived at by the Authority in relation to the 

Consultancy.  Such assessments and statements do not purport to contain all the 

information that each Applicant may require.  The information contained in this RFP, 

may not be complete, accurate, adequate or correct.  Each Applicant should, therefore, 

conduct its own investigations about the assignment and the local conditions before 

submitting the proposal by paying a visit to the Client and the project site, sending 

written queries to the client, before the date and time specified in the Data Sheet.  

1.5 Please note that (i) the costs of preparing the proposal and negotiating for the contract, 

including a visit to site, are not reimbursable as a direct cost of assignment and (ii) 

Employer is not bound to accept any of the proposals received by it and reserves the 

right to annul the selection process at any time prior to contract award, without 

thereby incurring any liability to the Consultants. 

1.6 Deleted 

1.7 Deleted 

1.8 Consultant have an obligation to disclose any situation of actual or potential conflict 

that impacts their capacity to serve the best interest of their Client, or than may 

reasonably be perceived as having this effect. Failure to disclose said situations may 

lead to the disqualification of the Consultant or the termination of its Contract and/or 
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any other action as deemed fit by the Authority at any stage. 

1.9 It is the Employer’s policy that the consultants observe the highest standard of ethics 

during the selection and execution of such contracts. In pursuance of this policy, the 

Employer: 

(a)  Defines, for the purpose of this paragraph, the terms set forth below as 

follows: 

(i) “Corrupt practice” means the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the action of a 

public official in the selection process or in contract execution; 

(ii) “Fraudulent practice” means a misrepresentation or omission of facts 

in order to influence a selection process or the execution of a contract; 

(iii) “collusive practices” means a scheme or arrangement between two or 

more consultants with or without the knowledge of the Client, 

designed to establish prices at artificial, non-competitive levels; 

(iv) “Coercive practices” means harming or threatening to harm, directly or 

indirectly, persons or their property to influence their participation in a 

procurement process, or affect the execution of a contract. 

(b)  will reject a proposal for award if it determines that the Consultant 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive or coercive practices in competing for the contract in 

question; 

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, 

to be awarded a contract if it at any time determines that the firm has engaged 

in corrupt or fraudulent practices in competing for, or in executing, a contract;  

(d) will have the right to require that a provision be included requiring consultants 

to permit  the  Employer to  inspect  their  accounts  and  records  relating  to  

the performance  of  the  contract  and  to  have  them  audited  by  authorized 

representatives of Employer. 

1.10 Consultants, their JV partner, their Sub-Consultants, and their associates shall not be 

under a declaration of ineligibility for corrupt and fraudulent practices. Furthermore, 

the Consultants shall be aware of the provisions on fraud and corruption stated in the 

specific clauses in the General Conditions of Contract. 

1.11  Consultants shall furnish information on commissions and gratuities, if any, paid or to 

be paid to agents relating to this proposal and during execution of the assignment if 

the Consultant is awarded the Contract, in the Financial Proposal. 

1.12 The Data Sheet indicates how long Consultants’ Proposals must remain valid after the 

submission date. During this period, Consultants shall maintain the availability of 

Professional staff nominated in the Proposal. The Client will make its best effort to 

complete negotiations within this period. Should the need arise; however, the Client 

may request Consultants to extend the validity period of their proposals. Consultants 

who agree to such extension shall confirm that they maintain the availability of the 

Professional staff nominated in the Proposal, or in their confirmation of extension of 

validity of the Proposal, Consultants could submit new staff in replacement, who 

would be considered in the final evaluation for contract award. 
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2.  CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 

2.1  The Consultants may request a clarification of any of the RFP documents up to the 

number of days indicated in the Data Sheet before the Proposal submission date.  Any 

request for clarification must be sent in writing by paper mail, facsimile, or electronic 

mail to the Client’s address indicated in the Data Sheet. The Client will respond by 

cable, facsimile, or electronic mail to such requests and will send copies of the 

response (including an explanation of the query but without identifying the source of 

inquiry) to all consultants who have purchased the RFP document. 

Clarification/amendment will also be hosted on Employer’s web-site.  

2.2 At any time before the submission of Proposals, the Client may for any reason, 

whether at its own initiative or in response to a clarification requested by a Consulting 

firm, modify the RFP documents by amendment.  Any amendment shall be issued in 

writing through addendum.  Addendum may be sent by mail, cable, telex, facsimile or 

electronic mail to consultants or/and will be hosted on Employer’s website which will 

be binding on them.  The Client may at its discretion extend the deadline for the 

submission of Proposals. 

 

3. PREPARATION OF PROPOSAL 

3.1 You are requested to submit your Technical proposal through INFRACON portal of 

NHIDCL strictly using the input forms and the prescribed procedure of the portal: 

Part 1: Technical Proposal  

Part 2: Financial Proposal (only through the CPPP portal). 

The proposal shall be written in the English language as specified in the Data Sheet. 

All pages of the Proposal shall be signed by an authorized representative. The 

representative’s authorization shall be confirmed by written Power of Attorney duly 

notarized to be submitted with the proposal. In case of JV or inclusion of Associate 

company, a MoU indicating the specific Projects, input and role of each Partner etc. 

shall be submitted with the proposal. 

 

Part 1: Technical Proposal 

3.2  You are expected to examine all terms and conditions included in the documents. 

Failure to act or to provide all requested information will be at your own risk and may 

result in rejection of your proposal. 

3.3  During preparation of the Technical proposal you may give particular attention to the 

following: 

i. The man-months for the assignment shall be that stated in the Terms of Reference. 

The same shall be considered for the purpose of evaluation as well as award.  In 

case the man months of TOR are amended in view of Client’s own initiative or in 

response to clarification sought by any Consulting firm, the man months so 

amended and published shall be considered for the purpose of evaluation as well as 

award. 

ii. The Consultants should prefer to field as many of their permanent staff as possible. 

The permanent staff would be considered those already employed with the firm 
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prior to one year from the month during which this Tender Notice is issued. 

Applicant shall submit the details of the period of employment of the proposed 

personnel with the firm.  

iii. No alternative Team ID may be proposed and 

iv. A good working knowledge of the language specified in the data sheet is essential 

for key professional staff on this assignment. Reports must be in the language (s) 

specified in the data sheet 

v. Deleted 

vi. The project location is North Eastern Region and in order to promote local 

employment, consultant shall include at least 15% of key personnel / sub-

professional /Support Staff from NE region only. A undertaking in this regard 

should be submitted by consultant that they will engage at least 15% of key 

personnel / sub-professional /Support Staff from NE region only. 

3.4  Your Technical Proposal must provide the following information, using the formats 

of INFRACON. 

i. A brief description of the firm’s organization and an outline of recent experience of 

the Consultants and, in the case of Joint Venture, for each partner, on assignments 

of a similar nature. The information which you shall provide on each assignment 

should indicate, inter-alia, the profiles of the staff provided, duration, contract 

amount and firm’s involvement. 

ii. Deleted 

iii. The composition of the proposed staff team, the tasks which shall be assigned to 

each and their timing shall be required to be submitted at the time of Contract 

Negotiations by the Preferred Consultant; 

 

iv.  Requirement for submission of CVs.  

a. As extracted from INFRACON 

b. If any information is found incorrect, at any stage, action including termination 

and debarment from future projects upto 2 years may be taken by Employer on 

the personnel and the Firm. 

c. Deleted   

d. Client may also require that that at the time of Contract negotiations, CVs of the 

key personnel are duly certified by the candidate and firm. 

e. Deleted  

f. If a CV score less than 75% marks, whatever marks it score will be carried 

forward for maximum 3 nos. key personnel for determining the total score of 

the firm.  However, if the Key Personnel does not fulfill the minimum academic 

qualification (as mentioned at Enclosure-B of TOR of RFP), the overall score of 

his CV will be evaluated as zero. If the Key Personnel does not fulfill the 

minimum qualification related to experience (as mentioned at Enclosure-B of 

TOR of RFP), then zero marks will only be assigned for that sub criteria, but the 

marks obtained by the CV of the Key Personnel will be carried forward for 

maximum 3 nos. key personnel for determining the total score of the firm.  In 

case, a firm is H-1, then all such Key Personnel (whose CV scores less than 
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75% or who does not fulfill the minimum qualification) will have to be replaced 

by the firm at the time of contract negotiations by persons scoring at least 75% 

marks.  The reduction in remuneration of such replacements shall be 5%, 10% 

and 15 % for 1st replacement, 2nd replacement and 3rd replacement respectively.  

In case more than 3 CV scores less than 75% marks or Team leader cum 

Highway Engineer scores less than 75% marks, the proposal shall be considered 

non-responsive. During negotiation, Key Personnel will be required to produce 

certificate regarding qualification and experience. However, the officials retired 

from MoRT&H/State/UT PWD may be exempted from producing the 

experience certificate. 

 

v. Deployment Schedule for each key personnel should be formulated and 

incorporated at the time of contract negotiation by the Preferred Bidder which 

will be reviewed on quarterly basis.   

vi. Estimates of the total time effort (person x months) to be provided for the 

services, supported by bar chart diagrams showing the time proposed (person x 

months) for each professional staff and sub professional staff are required to be 

submitted by the Preferred Consultant at the time of Contract Negotiations.  

vii. A certification to the effect should be furnished by the Consultant that they 

have checked the qualifications and experiences details submitted by the key 

personnel in their CVs and found to be correct.  This certification should be 

made in CVs of all key personnel after the certification by the candidate.  The 

format of CV includes certification to this effect.  

viii. Each key personnel of the preferred Consultant shall be called for interview at     

the time of negotiation at the cost of Consultant.  

ix. Replacement of key personnel shall be considered only in unavoidable 

circumstances. In no case more than two replacements of key personnel shall be 

permitted during negotiation and in such cases Consultant and such key 

personnel  shall have to submit affidavit to the effect that during the period of 

assignment specified in para 8 of Section:1, the replaced key personnel shall not 

be professionally employed anywhere in Employer’s works. Employer shall not 

further consider CV of such key personnel directly or indirectly for any of its 

projects for this period. The reduction in remuneration of such replacements 

shall be 5%and10% for 1st replacement and 2nd replacement respectively within 

validity period of bid.  In case during negotiations held within validity period of 

bid, more than two replacements are sought by the H-1 consultant; his proposal 

shall be considered as Non-Responsive. In such case the combined score of 

remaining technically qualified firms, meeting the non-conflict condition shall 

be evaluated to arrive at new H-1.  In case during interaction with the key 

personnel at the time of negotiation it is found that the key personnel proposed 

is un-suitable for the assignment position, his replacement by equivalent or 

better shall be provided by the consultant.  The key personnel with such un-

suitable CV shall not be considered in any future bids for that position for two 

years. No deduction for such replacement who are not found suitable during 
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interaction shall be made. In the eventuality that a firm becomes non-

responsive, for the third time, due to the action of replacements of more than 2 

key personnel during negotiation, the firm and its constituent JV partners and 

Associates shall be debarred upto one year for Employer’s consultancy projects. 

x. Deleted 

 

3.5 The technical proposal must not include any financial information. 

 

Part 2: Financial Proposal 

3.6 Your Financial Proposal must be strictly using the formats attached in Section 5. No 

additional items/quantities other than that specified in the formats should be proposed 

by the Consultants since the same shall not be considered for the evaluation/award. 

Consultants shall be paid billing rates for services rendered by the personnel of all 

categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii) Support 

staff on man-moth wise. For calculating billing rates of remaining items of the 

financial proposal, namely (i) transportation, (ii) Duty travel to site (iii) Office Rent, 

(iv) office supplies communication etc (v) reports & document printing and (vi) 

survey equipment etc. quoted amount of selected consultant will be converted to 

percentage of civil work cost quoted by civil contractor and payment will be made in 

proportionate to the financial progress of the civil work. Beginning 19th months from 

the last date of submission of bid, billing rates shall be increased for all items of 

contract inter alia including vehicle hire, office rent, consumables, furniture @ 8% per 

year.However, for evaluation and award of the Bid proposals, the quoted initial rate 

(as applicable for first 18 months from last date of submission of bid) shall be 

multiplied by the total time input for each position on this contract, i.e. without 

considering the increase in the billing rates. All payments shall be made in Indian 

Rupees and shall be subjected to applicable Indian laws withholding taxes if any. 

3.7 The Financial Proposal should clearly identify as a separate amount, the local taxes 

(including social security), duties, fees, levies and other charges imposed under the 

applicable law, on the consultants, the sub-consultants, and their personnel (other than 

nationals or permanent residents of the government’s country);unless the Data Sheet 

specifies otherwise. This cost, however, will not be considered in evaluation. 

3.8 Consultants may express the price of their services in the Indian Rupees only.  

3.9 Service tax as applicable shall be paid to the consultant while making payment for 

services rendered. The consultants shall then deposit the same with the tax authorities 

and provide a proof of having done so within next 90 days in line with policy 

circulars issued by Employer. Employer shall pay only the service tax. 

 

 4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

 

4.1 PREPARATION & SUBMISSION OF APPLICATIONS: 

 (i) Detailed RFP may be downloaded from E-tendering portal of Employer 

https://www.eprocure.gov.in and the Application must be submitted online 

following the instructions appearing on the screen.  
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(ii)     The following shall be the form of various documents in the Application: 

A. Only Electronic Form (to be uploaded on the E-tendering portal of Employer) 

https://www.eprocure.gov.in . 

 (a)Technical proposal as indicated in para -B below 

(b)Financial proposal as per format prescribed in SECTION-5 OF RFP. 

Financial proposals are to be submitted online only and no hard copy of 

the financial proposal should be submitted 

B. Hard copy in original ( identical to proposals to be submitted in sealed 

Envelop and also Electronic form to be uploaded on the E-tendering portal of 

Employer https://www.eprocure.gov.in after generating team ID on 

INFRACON https://www.infracon.nic.in 

(I) Technical Proposal in Physical Form comprising  

(a) Power of Attorney for signing the Application  

(b) If applicable, the Power of Attorney for Lead Member of JV;  

(c) Copy of Memorandum of Understanding between JV partners, if 

applicable;  

(d) Copy of Memorandum of Understanding with Associate, if   

applicable 

(e)  Copy of Memorandum of Understanding with Associate, if applicable 

(f) INFRACON generated ID 

(II)  Cost of RFP documents of Rs. 5000/- (Rupees Five thousand only) in the 

form of demand draft in favour of Managing Director, National Highways 

& Infrastructure Development Corporation Ltd.(NHIDCL) payable at 

New Delhi; 
 

(III) Bid Security (for the amount given in section 1 of this document) in      

the form of a Bank Guarantee and the format specified in this document 

and 

(IV) Application processing fee as applicable shall be paid to the Service 

provider of E-tendering portal. 

iii.  The Applicant shall submit the original documents specified above in point no.4.1 (ii) 

B together with their respective enclosures and seal it in an envelope and mark the 

envelope as “Technical Proposal” for the Project for which proposal is submitted and 

name and address of the Applicant. The envelope must be clearly marked “DO NOT 

OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION COMMITTEE”.  In 

addition, the Application due date should be indicated on the right hand corner of the 

envelope. The original documents should be submitted before 1500 hours Indian 

Standard Time on the Application due date i.e. on 09.04.2017, at the below mentioned 

address in the manner and form as detailed in the RFP. A receipt thereof should be 

obtained from the below mentioned person.  

Address of Employer: 

ATTN. OF:                Mr. Col. Rajeev Sood Retd. 

DESIGNATION:       General Manager (Tech) 

ADDRESS:               3rd Floor, PTI Building, 4, Parliament Street, New     

                Delhi : 110001. 

https://www.eprocure.gov.in/
https://www.infracon.nic.in/


 

 

Consultancy Services For Authority’s Engineer For NH-223 works (i) Road of Km 12.0 to Km 45.0 (ii) Km 242.0 to 

298.0 (iii) Humphrey Strait Creek Bridge  

TEL. No:                    011-23461621, 

            E-MAIL ADDRESS: gm5@nhidcl.com  

    iv  The Applicant shall upload scanned copies of the Technical Proposal and Financial 

Proposal as specified in point nos. 4.1 (ii) A & B above on the E-tendering portal and 

INFRACON portal of Employer before 1500 hours Indian Standard Time on the 

Application due date i.e. on 09.04.2017.   Hard copy of the documents as specified in 

point nos. 4.1 (ii) B above only is required to be submitted upto 1500 Hrs on 

09.04.2017.  Financial Proposal is to be submitted On-line only and no hard copy 

submission is to be made.  In the event of any discrepancy between the original and 

the copy (in electronic form), the original shall prevail in technical proposal. 

  

4.2 Modification / Substitution/ Withdrawal of bids: 

(i)  The Bidder may modify, substitute or withdraw its e- bid, prior to the Bid Due 

Date. No Bid shall be modified, substituted or withdrawn by the Bidder on or 

after the Bid Due Date. 

(ii)  Any alteration/ modification in the Bid or additional information supplied 

subsequent to the Bid Due Date, unless the same has been expressly sought for 

by the Employer, shall be disregarded. 

(iii)  For modification of e-bid, bidder has to detach its old bid from e-tendering 

portal and upload / resubmit digitally signed modified bid. 

(iv) For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering 

portal and can withdraw its e-bid. 

(v)  Before withdrawal of a bid, it may specifically be noted that after withdrawal of 

a bid for any reason, bidder cannot re-submit e-bid again. 

 

4.3 OPENING AND EVALUATION OF APPLICATIONS:  

(i)  Opening of Proposals will be done through online for Financial Proposal and   

on-line & offline for Technical Proposal. 

(ii)      For participating in the tender, the authorized signatory holding Power of 

Attorney shall be the Digital Signatory. In case the authorized signatory holding 

Power of Attorney and Digital Signatory are not the same, the bid shall be 

considered non-responsive. The Employer shall open Envelope containing 

Technical Proposal received as mentioned in point nos. 4.1 (ii) B at 1530 hours 

Indian Standard Time on the Application due date 11.04.2017 i.e. in the 

presence of the Applicants who choose to attend. The Employer will 

subsequently open the Technical Proposal as mentioned in point no.4.1 (ii) A(a) 

above and evaluate the Applications in accordance with the provisions set out in 

the RFP.  

(iii) The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed 

applicants who qualify for financial opening as per RFP. The date of opening of 

Financial Proposal will be notified later on. 
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5 PROPOSAL EVALUATION 

5.1 A two -stage procedure shall be adopted for evaluating the proposals. 

5.2 Deleted 

5.3 Technical Proposal 

 The Evaluation Committee appointed by the Employer shall carry out its evaluation 

electronically applying the evaluation criteria and point system specified in the data 

sheet. Each responsive proposal shall be attributed a technical score (ST.) Only those 

Applicants whose Technical proposal score 75 marks or more out of 100 shall qualify 

for further consideration. However, if the number of such pre-qualified applications is 

less than two, the Employer may, in its sole discretion, pre-qualify the applicant(s) 

whose technical score is less than 75 marks. 

5.4 Financial Proposal 

 After the evaluation of Technical Proposals is completed and the shortlist of firms is 

finalized, the Employer may notify those consultants whose proposals were not 

considered as per conditions of RFP. The Employer shall simultaneously notify the 

shortlisted firms indicating the date and time set for opening of the Financial 

Proposals. 

5.5 The Financial Proposals shall be opened publicly in the presence of the consultants’ 

representatives who choose to attend.  The name of the consultant, the technical 

scores, and the proposed prices shall be read aloud and recorded when the Financial 

Proposals are opened.  The Client shall prepare minutes of the public opening. 

5.6 The Evaluation Committee will determine whether the submitted Financial Proposals 

           are complete(i.e. whether they have included cost of all items of the corresponding 

proposals; if not, then the cost towards such missing items will be considered as NIL, 

but the Consultant shall, however, be required to carry out such obligations  without 

any additional compensation.) and without computational error. In case under such 

circumstances, if Client feels that the work cannot be carried out within the overall 

cost as per the  submitted  financial proposal, such proposals shall be considered non 

responsive.  

 5.7 The lowest financial proposal (FM) will be given a financial score (SF) of 100 points. 

The financial scores of other proposals will be computed as follows: 

 SF= 100 x FM/F         (F= amount of financial proposal) 

5.8 Proposals will finally be ranked according to their combined technical (ST) and 

financial (SF) scores as follows: 

  S= ST x Tw+SF x Fw  

 Where S is the combined score, and Tw and Fw are weights assigned to Technical 

Proposal and Financial Proposal that shall be 0.80 and 0.20 respectively. 

5.9 The selected Consultant shall be the first Ranked Applicant (H-1, having the highest 

combined score). The second ranked applicant (H-2) shall be kept in reserve and may 

be invited for negotiation in case the first ranked Applicants withdraws, or fails to 

comply the requirements specified in this document. In the event the proposals of two 

or more consultants have the same scores in the final ranking, the proposal with the 

highest technical score should be ranked first. 
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6 NEGOTIATIONS 

6.1 Prior to the expiration period of validity of proposal, the Employer shall notify the 

successful firm who submitted the highest scoring proposal in writing by registered 

letter or facsimile and may either issue LOA if negotiations are not required or may 

invite it to negotiate the contract.  In case two or more firms obtain same score, the 

firm achieving the highest Technical score shall be invited first for negotiations. 

6.2 Negotiations normally take one to two days. The aim is to reach agreement on all 

points, and initial a draft contract by the conclusion of negotiations 

6.3 In case of 1st round of negotiation is not held within 180 days from the Bid Receipt 

Date due to reasons attributable to Employer, the lowest bidder shall be permitted for 

replacement upto a maximum of 50% key personnel with key personnel of equivalent 

or better qualifications without considering the same as replacement and without any 

deduction.  However, for avoidance of doubt, it is clarified that replacement of key 

personnel whose CV has scored less than 75% marks shall continue be considered as 

replacement as per para 3.4.(iv) (f). 

6.4 Negotiations shall commence with a discussion of your technical proposal, the 

proposed methodology (work plan), staffing. Agreement must then be reached on the 

staffing and bar charts, which shall indicate activities, staff, periods in the field and in 

the home office, staff months, logistics and reporting. Special attention shall be paid 

to optimize the required outputs from the firm within the available budget and to 

define clearly the inputs required from the Employer to ensure satisfactory 

implementation of the assignment. 

6.5 It is the responsibility of the Consultant, before starting financial negotiations, to 

contact the local tax authorities to determine the local tax amount to be paid by the 

Consultant under the Contract. The financial negotiations will include a clarification 

(if any) of the firm’s tax liability in the Client’s country, and the manner in which it 

will be reflected in the Contract; and will reflect the agreed technical modifications in 

the cost of the services.   

6.6 Having selected a firm, among other things, on the basis of an evaluation of proposed 

key professional staff, the Employer’s  expects to negotiate, a contract on the basis 

of the staff named in the proposal and ,prior to contract negotiations, will require 

assurance that this staff shall be actually available. 

6.7 Replacement of key personnel shall be considered only in unavoidable circumstances. 

In no case more than two replacements of key personnel shall be permitted during 

negotiation and in such cases Consultant and such key personnel  shall have to submit 

affidavit to the effect that during the period of assignment specified in para 8 of 

Section:1, the replaced key personnel shall not be professionally employed anywhere 

in Employer’s works. Employer shall not further consider CV of such key personnel 

directly or indirectly for any of its projects for this period. The reduction in 

remuneration of such replacements shall be 5% and10% for 1st replacement and 2nd 

replacement respectively within validity period of bid. In case during negotiations 

held within validity period of bid, more than two replacements are sought by the H1 

consultant; his proposal shall be considered as Non-Responsive.  In such case the 

combined score of remaining technically qualified firms, meeting the non-conflict 
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condition shall be evaluated to arrive at new H1. In case during interaction with the 

key personnel at the time of negotiation it is found that the key personnel proposed is 

un-suitable for the assignment position, his replacement by equivalent or better shall 

be provided by the consultant.  The key personnel with such un-suitable CV shall not 

be considered in any future bids for that position for two years. No deduction for such 

replacement who are not found suitable during interaction shall be made. In the 

eventuality that a firm becomes non-responsive, for the third time, due to the action of 

replacements of more than 2 key personnel during negotiation, the firm and its 

constituent JV partners and Associates shall be debarred up-to one year for 

Employer’s consultancy projects. 

6.8 Each key personnel of the preferred consultant shall be called for   interview at the 

time of negotiation at the cost of the Consultant. At the time of interview, Key 

Personnel will be required to produce certificate regarding qualification and 

experience in support of their CVs for verification and return. However, the officials 

retired from MoRT&H /State/UT PWD may be exempted from producing the 

experience certificate. The negotiations shall be concluded with a review of the draft 

form of Contract. The Employer and the firm will finalize the contract to conclude 

negotiations. 

6.9 If any of the key personnel employed by NHIDCL in other project by virtue of which 

their claim as H1 bidder, maximum two replacements with equal or better 

qualifications can be considered by NHIDCL in addition to clause 6.7 above. 

However reduction in remuneration will apply as per clause 6.7 above 

 

7 AWARD OF CONTRACT 

7.1 After completion of negotiations with the consultants, the Client shall award the 

Contract to the selected Consultant. However, after signing of the Contract, the Client 

may return the unopened Financial Proposals to the unsuccessful Consultants. 

7.2 The successful firm with whom the contract is signed is expected to commence the 

assignment on the date and at the location specified in the data sheet. 
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DATA SHEET 

 

(As Mentioned in Letter of Invitation to Consultants) 

 

Sub clause No. in Letter of Invitation to Consultants 

 

1.1 Pre-Proposal Conference shall be held at: Employers office at NHIDCL, 3rdFloor, 

Press Trust of India Building, 4-Parliament Street, New Delhi on 21.03.2017 at 1500 

hrs. 

 

1.2 The proposal shall be valid for 120 days after the last date of submission. 

 

2.1 Clarification may be requested 7 days prior to Pre Proposal Conference .The address 

for requesting clarification is: 

Address of Employer’s Representative:  

  Address of Employer: 

ATTN. OF:     Mr. Col. Rajeev Sood Retd. 

DESIGNATION     General Manager (Tech) 

ADDRESS:  3rd Floor, PTI Building, 4, Parliament 

Street, New Delhi – 110001. 

  E-MAIL ADDRESS:               gm5@nhidcl.com  

 

3.1 The Language of documents and correspondence will be English 

 

3.2 All  the  personnel  shall  have  working  knowledge  of  English  and  all  the  reports  

etc shall be written in English. 

3.3 Employer shall pay only service tax.  Consultant has to assess all other taxes and 

should in build them in their financial proposal.  These taxes (other than service tax) 

should not be provided separately. Consultants are requested to consult Tax 

Consultants for details. 

3.4 The Consultants to state all cost in Indian Rupee only. 

4. The time and date of submission: 1500 hrs on 09.04.2017 

5. The points assigned to Technical Evaluation criteria are: 

 

S. No. Description Marks 

1 Relevant experience for the assignment 25 

2 Qualifications and competence of the key staff for the Assignment 75 

 
Total 100 
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(i) Sub criteria for Relevant Experience of the firm for the assignment applicable for the 

project for which RFP is invited. 
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In case of JV the turnover and experience details of Lead and JV partners will be 

added for evaluation. Credentials of associate firm, except key personnel, if any will 

not be considered for evaluation. However consultant should submit details as per 

section 3, separately for Lead partner JV partner and associate. Employer’s certificate 

should be submitted substantiating the experience claimed by the firm. 

 (ii) Deleted 

(ii) Qualification and competence of following professional/sub-professional staff for the 

assignment shall be evaluated.  The weightage for various key staff are as under: 

 

 

 

 

 

 

 

Year of establishment of the firm (in case of JV, year of establishment of lead member shall 

be considered). 

2 Up to 5 years:   1,5 marks 

More than 5 years:  2 marks 

 

Average Annual Turnover (last three years) from consultancy business 

2 

< Rs 13.42 Crore:  0 marks 

Rs 13.42 Crore:  1.5 marks 

Add additional 5% marks for every 20% increase above Rs 13.42 Crore subject to 

maximum 0.5 marks. 

Experience in construction supervision/Independent Engineer/Authority's Engineer of length 

equal to 510 mtr or more bridge works in last seven years. 
8 1 project:  6 marks+ 

Add 1 (one) mark extra for each completed project subject to maximum 8 marks. 

Experience in construction supervision/Independent Engineer/Authority's Engineer of length 

equal to 244 Km or more Road works in last seven years. 

8 
Aggregate length of 244 Km (3 times of similar category for which RFP is invited):  6 

marks 

Add additional 5% mark extra for every 20% increase above 244 Km completed project 

subject to maximum 8 marks. 

Experience in DPR preparation/Feasibility Study cum Preliminary Designing Report of 

length equal to 163 km or more road works (2/4/6) in last seven years. 

2.5 1 project:  1.75 marks 

Add 0.25 (zero point two five) marks extra for each additional project subject to maximum 

0.75 mark. 

Experience in DPR preparation/Feasibility Study cum Preliminary Designing Report of 

length equal to 510 mtr or more Bridge works in last seven years. 

    2.5 
1 project:  1.75 marks 

Add 0.25 (zero point two five) marks extra for each additional project subject to maximum 

0.75 mark. 

Total      25 



 

 

Consultancy Services For Authority’s Engineer For NH-223 works (i) Road of Km 12.0 to Km 45.0 (ii) Km 242.0 to 

298.0 (iii) Humphrey Strait Creek Bridge  

 

 

S. No. Staff Position (Main Team) Marks 

1 Team Leader cum Sr. Highway Engineer 20 

2 Sr. Material Engineer 15 

3 Sr. Quantity Surveyor   15 

4 Sr. Contract Specialist 10 

5 Sr. Bridge Engineer  15 

 Total 75 

 

 

 

 

 

 

 

 

Sub criteria for qualification of key Personnel (i.e. Professional staff)  

 

1 General qualifications 25 

2 Adequacy for the project 70 

3 Employment with firm 5 

 Total 100 
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1. Sub criteria for qualification of Team Leader cum Sr. Highway Engineer 

 

1 General Qualification 25 marks 

(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) Post Graduate Degree in Construction Management/Highway 

Engineering. 

5 

2 Essential Experience  

(a) Total Professional Experience in handling Highway Contracts. 15 years 

(Minimum) 

Marks for “Total Professional Experience in handling Highway 

Contracts ” 
15 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 

experience   

6.66% and 

20%(max) 

(b) Experience as Team Leader/Resident Engineer/Project Manager 

or similar capacity in Highway project 
5 years 

(Minimum) 

Marks for “Experience as Team Leader/Resident 

Engineer/Project Manager or similar capacity in Highway 

project”  

15 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii)% increase of marks for every increase in no. of years of 

experience   

6.66% and 

20%(max) 

(c) Should have handled as Team Leader/Resident Engineer/Project 

Manager or similar capacity in Construction Supervision of 

Highways 

2 Projects 

(Minimum) 

Marks for “Should have handled as Team Leader/Resident 

Engineer/Project Manager or similar capacity in Construction 

Supervision of Highways” 

25 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of Projects   6.66% and 

20%(max) 

( d) Should have handled as Team Leader or similar capacity of  

atleast one Projects of project preparation of major highway 

Project of 2/4/6 laning. 

1 project 

(Minimum) 

Marks for “Should have handled as Team Leader or similar 

capacity of  project preparation of major highway Project of 2/ 

4/6- laning’’ 

10 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. f Projects. 6.66% and 

20%(max) 

3. Desirable Experience  

(a) Experience in Supervision of Highway Construction with Rigid/ 

Flexible pavement of minimum 50 km of 4/6 lane or 2 Lane 

equivalent) 

1 Project 

(Desired 

Minimum) 

Marks for “Experience in Supervision of Highway Construction 

with Rigid/ Flexible pavement of minimum 50 km of 4/6 lane or 

2 Lane equivalent)” 

5 marks 

(Maximum) 

(i) Marks for threshold (100%) 

4. Employment with the Firm  
 

1 year 

(Minimum) 
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2. Sub criteria for Qualification of Sr. Quantity Surveyor.   

 

1. General Qualification 25 marks (Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) Post Graduate Degree in Construction 

Management/Engineering/certificate course in management/ certificate 

course in construction management/certificate course in contract 

management 

5 

2. Essential Experience  

(a) Professional Experience in handling Highway Contracts/Bridge 15 years (Minimum) 

 Marks for “Professional Experience in handling Highway 

Contracts/Bridge contracts ” 
20 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of years of experience   6.66% and 20%(max) 

(b) Experience as Quantity Surveyor in Highway project/Bridge Project 10 years (Minimum) 

 Marks for “Experience as Quantity Surveyor in Highway project/Bridge 

Project” 
25 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of years of experience   6.66% and 20% (max) 

(c) Experience as Quantity Surveyor in at least two projects in Construction 

Supervision of 2/4/6 Laning Highways 

2 Projects (Minimum) 

 Marks for “Experience as Quantity Surveyor in atleast two projects in 

Construction Supervision of 2/4/6 Laning Highways” 
15 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of Projects   6.66% and 20%(max) 

(d) Experience as Quantity Surveyor in atleast two projects in Construction 

Supervision of Bridge projects of 510 mtr length or more 

2 Projects (Minimum) 

 Marks for “Experience as Quantity Surveyor in atleast two projects in 

Construction Supervision of Bridge projects of 510 mtr length or more” 
10 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of Projects   6.66% and 20%(max) 

3. Employment with the Firm  

 

1 year (Minimum) 

 Marks for “Employment with the Firm” 

 
5 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of years of 

employment with firm   

6.66% and 20%(max) 

  Total Score 100 

 

 

 

 

 

Marks for “Employment with the Firm” 

 

5 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 

employment with firm   
6.66% and 20% 

(max) 

  Total Score 100 
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3. Sub criteria for qualification of Sr. Material Engineer. 

1. General Qualification 25 marks 

(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) Post Graduate Degree in Soil Mechanics and Foundation 

Engineering/Material Engineering/Materials science 

5 

2. Essential Experience  

(a) Professional Experience in construction of  Highways / Roads / Airfield 

Runways/Bridge  

12 years (Minimum) 

 Marks for “Professional Experience in construction of  Highways / Roads 

/ Airfield Runways/Bridge” 
15 marks 

(Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of years of experience   6.66% and 20%(max) 

(b) Experience in similar capacity in Construction / Construction 

Supervision of Highway projects/Bridge Project 

5 years (Minimum) 

 Marks for “Experience in similar capacity in Construction / Construction 

Supervision of Highway projects/Bridge Project” 
20 marks 

(Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of years of experience   6.66% and 20%(max) 

(c) Experience as Material Engineer in Construction/Construction 

Supervision of Highway projects (4-Lane/6-lane or 2-Lane equivalent) 

2 Projects (Minimum) 

 Marks for “Experience as Engineer in Construction/Construction 

Supervision of Highway projects (4-Lane/6-lane or 2-Lane equivalent)” 
15 marks 

(Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of Projects   6.66% and 20%(max) 

(d) Experience as Material Engineer in Construction/Construction 

Supervision of Bridge Project of length 510 mtr of more  

2 Projects (Minimum) 

 Marks for “Experience as Engineer in Construction/Construction 

Supervision Bridge Projects of length 510 mtr of more” 
10 marks 

(Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of Projects   6.66% and 20%(max) 

( e) Familiar with material property of road construction material, technical 

specifications and procedures of material tests and testing equipments in 

highway projects/Bridge Projects. 

1 Project (minimum) 

 Marks for “Familiar with material property of road construction material, 

technical specifications and procedure of material tests and testing 

equipments in highway projects/Bridge Projects” 

5 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of Projects. 6.66% and 20%(max) 

3. Desirable Experience  

 Experience as a Material  Engineer abroad  1 Project (Desired 

minimum) 

 Marks for “Experience as a Material  Engineer abroad” 5 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of Projects. 6.66% and 20%(max) 

4. Employment with the Firm  

 

1 years (Minimum) 

 Marks for “Employment with the Firm” 

 
5 marks (Maximum) 

 (i) Marks for threshold  (80%) 

 (ii) % increase of marks for every increase in no. of years of employment 

with firm   

6.66% and 20%(max) 

  Total Score 100 
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4. Sub criteria for qualification of Sr. Contract Specialist  

 

1 General Qualification 25 marks 

(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) Post Graduate Degree in Law/PG in management/certification course in 

management/certificate course in construction management/certificate 

course in contract management. 

5 

2 Essential Experience  

(a) Total Professional Experience of Contract Management. 15 years 

(Minimum) 

Marks for “Total Professional Experience of contract management”  20 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of experience   6.66% and 

20%(max) 

(b) Experience as Contract Specialist on any National/State Highway 

project/Bridge Project.  
4 years 

(Minimum) 

Marks for “Experience as Contract Specialist on any National/State 

Highway project/Bridge Project”  
20 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii)% increase of marks for every increase in no. of years of experience   6.66% and 

20%(max) 

(c) Contract Management of a large Highway contract/Bridge Project say 

over Rs.150 crore including experience of handling variation order, 

claims of the contractor and there appropriate disposal”  

1 Projects 

(Minimum) 

Marks for “Contract Management of a large Highway contract/Bridge 

Project say over Rs.150 crore including experience of handling variation 

order, claims of the contractor and there appropriate disposal” 

25 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of Projects   6.66% and 

20%(max) 

d. Experience of Handling Arbitration cases in respect of any 

Highway project of minimum 25 Km length of 4-lane/6-lane or 

equivalent 2 lane/Bridge Project of 510 mtr or more. 

1 Project 

(Minimum) 

 Marks for “Experience of Handling Arbitration cases in respect of 

any Highway project of minimum 25 Km length of 4-lane/6-lane or 

equivalent 2 lane/Bridge Project of 510 mtr or more.” 

5 marks 

(Maximum) 

(i) Marks for threshold (80%) 

(ii) %increase of marks for every increase in no. of Projects. 6.66% and 20% 

(max) 

4. Employment with the Firm  
 

1 year (Minimum) 

Marks for “Employment with the Firm” 

 

5 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 

employment with firm   
6.66% and 

20%(max) 

  Total Score 100 
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5. Sub criteria for Qualification of Sr. Bridge Engineer 

 

1 General Qualification 25 marks 

(Maximum) 

(i) B.E/B.Tech /A.M.I.E /B.Sc in Civil Engineering 20 

(ii) 
Post Graduate Degree in  Bridge/Structural Engineering  

5 

2 Essential Experience  

(a) Total Professional Experience in Bridge projects. 15 years 

(Minimum) 

Marks for “Total Professional Experience  in handling Bridge projects”  20 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of experience   6.66% and 

20%(max) 

(b) Experience in Construction/ Construction Supervision of bridge/ 

interchange/any other structures 

10 years 

(Minimum) 

Marks for “Experience in Construction/ Construction Supervision of 

bridge/ interchange/any other structures”  
15 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii)% increase of marks for every increase in no. of years of experience   6.66% and 

20%(max) 

(c) Experience in similar capacity in supervision of Highway Bridges on 

Pie/Well foundation. 

2 Projects 

(Minimum) 

Marks for “Experience in similar capacity in supervision of Highway 

Bridges on Pie/Well foundation.” 
15 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of Projects   6.66% and 

20%(max) 

d. Experience in supervision of Rehabilitation and repair of Major Bridges. 2 Project 

(Minimum) 

 Marks for“Experience in supervision of Rehabilitation and repair of 

Major Bridges.” 
10 marks 

(Maximum) 

(i) Marks for threshold (80%) 

(ii) %increase of marks for every increase in no. of Projects. 6.66% and 20% 

(max) 

e. Familiar with modern methods of construction of Bridges/ROB/flyover 

involving RCC/pre-stress concrete, design standards, technical 

specifications and statistical quality Control/Assurance procedures for 

construction of different component of bridges. 

1 Project 

(minimum) 

Marks for “Familiar with modern methods of construction of 

Bridges/ROB/flyover involving RCC/pre-stress concrete, design 

standards, technical specifications and statistical quality 

Control/Assurance procedures for construction of different component 

of bridges” 

5 marks 

(Maximum)  

 (i) Marks for threshold (80%) 

(ii) % increase of marks for every increase in no. of Projects. 6.66% and 20% 

(Max) 

3. Desirable Experience  

 Experience as a Bridge Engineer abroad 1 Project  

(Desired minimum) 



 

 

Consultancy Services For Authority’s Engineer For NH-223 works (i) Road of Km 12.0 to Km 45.0 (ii) Km 242.0 to 

298.0 (iii) Humphrey Strait Creek Bridge  

Marks for “Experience as a Bridge Engineer abroad” 5 marks 

(Maximum) 

(i) Marks for threshold (80%) 

(ii) % increase of marks for every increase in no. of Projects. 6.66% and 20% 

(Max) 

4. Employment with the Firm  
 

1 year (Minimum) 

Marks for“Employment with the Firm” 

 

5 marks 

(Maximum) 

(i) Marks for threshold  (80%) 

(ii) % increase of marks for every increase in no. of years of 

employment with firm   
6.66% and 20% 

(max) 

  Total Score 100 

 

 

The technical proposal should score at least 75 marks to be considered responsive for 

financial evaluation. 

 

6. Commencement of Assignment:  

The firm shall begin carrying out the services within one month of signing of the Consultancy 

Agreement. 
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SECTION 3.   FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

 

 

 

 

 

 

 

 

 

 

 

 

As per the INPUT Format of INFRACON PORTAL 
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SECTION 4.  FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

Appendix B-1 Technical proposal submission form. 

 

Appendix B-2 

Firm’s comments and suggestions on the Terms of Reference 

and on data, services, and facilities to be provided by the 

Employer. 

Appendix B-3 Approach paper on methodology and work plan for performing 

the assignment. 

Appendix B-4 Composition of the Team and Task(s) of each Team member 

Appendix B-5 Curriculum vitae of proposed Professional staff. 

Appendix B-6 Time schedule for deployment of Professional staff 

Appendix B-7 Activity (works) schedule. 

Appendix B-8 Affidavit for correctness of CVs of key personnel and 

experience claimed by the firm. 
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APPENDIX B-1 

Technical proposal submission form. 

 

FROM (Name of Firm)                 To: (Name and Address of Client) 

 

 

 

 

 

 

Ladies/Gentlemen: 

 

Subject: Submission of Technical and Financial Proposal for Consultancy Services for 

Authority’s Engineer for  

(i)  Rehabilitation and Up-gradation of Beodnabad - Ferrargunj Section of 

NH-223 (New NH-4) from Km 12.0 to Km 45.0 (excluding Km 21.0 to Km 

28.0), to 2-Lane with hard shoulder in the Union Territory of Andaman 

& Nicobar Islands on EPC Basis. (Pkg-I) 

(ii) Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of 

NH-223(New NH- 4)  to 2-Lane with hard shoulder in the Union 

Territory of Andaman & Nicobar Islands on EPC Basis. (Pkg-II)  

(iii) Construction of Major Bridge over Humphrey Strait Creek between Km. 

129.420 to Km. 130.600 of NH-223 (New NH-4) connecting Middle &  

North Andaman Islands in the Union Territory of Andaman & Nicobar 

Islands on EPC Basis.(Pkg-III) 

We, the undersigned, offer to provide the consulting services for the above in accordance 

with your Request for Proposal dated (Date), and our Proposal.  We are hereby 

submitting our Proposal, which includes this Technical Proposal and a Financial 

Proposal for the above mentioned work. 
 

We understand that Employer shall be at liberty to keep the credentials of Consultants submitted 

at bidding stage, in public domain and the same may be uploaded by Employer on official 

website of Employer.  We undertake that we shall have no objection if Employer uploads/hosts 

the information pertaining to credentials of our firm as well as of our key personnel. 

 

If negotiations are held during the period of validity of the Proposal i.e. before (Date) we 

undertake to negotiate on the basis of the proposed staff. Our Proposal is binding upon us and 

subject to the modifications resulting from contract negotiations. 

We understand you are not bound to accept any Proposal you receive. 

The detail of our submission through the INFRACON Portal of NHIDCL is available under the 

following Ids: 

1. Tender ID No. ----------------------------- 

2. Our Firm ID No. ------------------------------- 

3. Our Team ID No. ----------------------------------- 

4. Our proposed Key Personnel ID No.  

 

This is to confirm that information submitted in INFRACON is true and correct to the best of my 
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knowledge and I would be personally responsible for any mis-representation in this regard.  

 

 

 

 

We remain, 

Yours sincerely, 

 

Managing Director/Head of the firm/Authorized 

Representative of the firm *  

Name of the firm  

Address 

*Lead Member in case of JV 
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APPENDIX B-2: Deleted 
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APPENDIX B-3: Deleted 
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APPENDIX B-4:  

COMPOSITION OF THE TEAM PERSONNEL AND TASK (S) OF EACH TEAM MEMBER 

(To be submitted by the Selected Bidder at the time of Contract Negotiations) 

 

 

1. Technical/Managerial Staff 

 

Sl. 

N

o

. 

Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 

   

 

 

2. Support Staff 

 

Sl. 

N

o

. 

Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 
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APPENDIX B-5: Deleted 
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Certification by the Firm and Key Personnel (Upload the following Certificate on CPPP Portal 

alongwith other documents as specified under Clauses 4.1 (B)) 

 

The undersigned on behalf of ---------- (name of consulting firm) certify that the qualification and 

experience details of Shri ------ (name of the proposed personnel  and  address) as proposed under 

Team ID No._____  has been checked and found to be correct.  It is also certified that Shri-------- 

(name of proposed personnel) to  the  best  of  our  knowledge  has  neither been debarred by 

MoRTH,  NHAI or any other Central/State Government organization nor  left  his assignment with 

any other consulting firm engaged by the Employer/Contracting firm(firm to be supervised  now) 

 for  the  ongoing  projects.  We  understand  that  if  the  information  about leaving  the  past 

 assignment  is  known  to  the Employer,  Employer  would  be  at  liberty  to  remove  the personnel 

from the present assignment and debar the firm and key Personnel for an appropriate period to be 

decided by the Employer. 

 

 

 

Dated:                                                                        Dated: 

 

[Signature of authorized representative of the Firm]                  [Signature of authorized representative of the Key Personnel] 
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APPENDIXB-6:  

TIME SCHEDULE FOR PROFESSIONAL PERSONNEL (To be submitted by the Selected Bidder at 

the time of Contract Negotiations) 

 

A. Activity Schedule 

 

S

r

 

N

S

l

.

    

N

o

. 

  Name    Position Month wise Program (inform of Bar Chart) 

[1
st

, 2
nd

, etc. are months from the start of assignment] 

1

1
 

n

d 

r

d 

t

h 

t

h 

t

h 

t

h 

t

h 

t

h 

0

t

h 

1

t

h 

12th and 

subseque

nt year 

Number 

of 

Months 

1 
              

Subtota

l(1) 
2 

              
Subtota

l(2) 
3 

              
Subtota

l(3) 

4 
              

Subtota

l(4) 
- 

              
- 

- 
              

- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 
 

 

Consultancy Services For Authority’s Engineer For NH-223 works (i) Road of Km 12.0 to Km 45.0 (ii) Km 242.0 to 

298.0 (iii) Humphrey Strait Creek Bridge  

 

 

APPENDIXB-7: ACTIVITY (WORKS) SCHEDULE (To be submitted by the Selected Bidder at the 

time of Contract Negotiations) 

 

 

 

A. Activity Schedule 

  Month wise Program (inform of Bar Chart) 

[1
st

, 2
nd

, etc. Are months from the start of assignment] 

S

l

.

N

o

. 

Item of Activity 

(Works) 

1

s

t 

2

n

d 

3

r

d 

4

t

h 

5

t

h 

6

t

h 

7

t

h 

8

t

h 

9

t

h 

1

0
t

h 

1

1
t

h 

1

2

t

h 
1 ....................................

............             
2 ....................................

............             
3 ....................................

............             
4 ....................................

............             
- ....................................

............             
- ....................................

............             
 

B. Completion and Submission of Reports 

S.

N

o 

Reports : Programme: (Date) 

1 Monthly reports 

(Design and Construction)  

2 Quarterly Reports 
 

3 Various others reports as provided in the Contract Agreement such 

as completion report 
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APPENDIX B-8:  

AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL AND EXPERIENCE 

CLAIMED BY THE FIRMS (To be submitted by the Selected Bidder at the time of Contract 

Negotiations) 

 

(To be submitted on non-judicial Stamp Paper) 

 

 

 

I, the undersigned, on behalf of _______________________ (name of the Consultant submitting the 

proposal), do hereby certify that the details furnished in this proposal including CV of key personnel 

and experience claimed by the firm/firms are true and correct to the best of my knowledge and belief. 

 

 

 

 

 

 

 

Managing Director/Head of the 

Firm/ Authorized Representative of 

The firm* 

Address 

*Lead Member in case of JV 
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SECTION 5: FORMAT FOR ONLINE SUBMISSION OF FINANCIAL PROPOSAL 

Appendix C-1 Financial submission form 

Appendix C-2 Summary of costs 

Appendix C-3 Breakdown of costs  
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APPENDIX C-1 FINANCIAL PROPOSAL SUBMISSION FORM 

 

FINANCIAL PROPOSAL 

 

 

FROM:  TO: 

________________________ Mr. Col. Rajeev Sood (Retd.) 

General Manager (Tech) 

3rd Floor, PTI Building, 4 , Parliament Street, 

New Delhi-110001 

7030377221, 011-23461621 

gm5@nhidcl.com 

________________________ 

________________________ 

 

 

Sub:    Consultancy Services for Authority’s Engineer for 

(i) Rehabilitation and Up-gradation of Beodnabad - Ferrargunj Section of 

NH-223 (New NH-4) from Km 12.0 to Km 45.0 (excluding Km 21.0 to Km 

28.0), to 2-Lane with hard shoulder in the Union Territory of Andaman 

& Nicobar Islands on EPC Basis. (Pkg-I) 

(ii) Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of 

NH-223(New NH- 4)  to 2-Lane with hard shoulder in the Union 

Territory of Andaman & Nicobar Islands on EPC Basis. (Pkg-II)  

(iii) Construction of Major Bridge over Humphrey Strait Creek between Km. 

129.420 to Km. 130.600 of NH-223 (New NH-4) connecting Middle &  

North Andaman Islands in the Union Territory of Andaman & Nicobar 

Islands on EPC Basis.(Pkg-III) 

 
  

 

Regarding Price Proposal 

 

I/We____________________________________ Consultant/consultancy firm herewith enclose *Price 

Proposal for selection of my/our firm/organization as Consultant for the above projects: 

 

 

 

Yours faithfully, 

 

Signature________________ 

 

Full Name_______________ 

 

Designation______________ 

 

Address_________________ 
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(Authorized Representative) 

 

*The Financial proposal is to be filled strictly as per the format given in RFP to be uploaded on E-

Portal 

 

 

APPENDIX C-2:  SUMMARY OF COSTS 

 

 

Sl. 

No. 

 

Description 

 

Amount 

(Rs.) 

I Remuneration for Local Professional Staff 
 II Supporting Staff 

III Transportation 

IV Duty Travel to Site 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment 

VIII Reports and Document Printing 

IX Survey Equipment with Survey Party and Vehicle 

X Contingencies 

 
Consultancy Services Tax Payable in India 

 

 
Total Costs (Including Tax) 

 
 

Note: Payments will be made as per stipulations of the Conditions of Contract. 

 

S.No. Package Projects 
Months 

1. Pkg-I 

Rehabilitation and Up-gradation of Beodnabad - Ferrargunj Section of NH-223 

(New NH-4) from Km 12.0 to Km 45.0 (excluding Km 21.0 to Km 28.0), to 2-

Lane with hard shoulder in the Union Territory of Andaman & Nicobar Islands on 

EPC Basis. 

12 

2. Pkg-II 

Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of NH-

223(New NH- 4)  to 2-Lane with hard shoulder in the Union Territory of Andaman 

& Nicobar Islands on EPC Basis. 

24 

3. Pkg-III 

Construction of Major Bridge over Humphrey Strait Creek between Km. 129.420 

to Km. 130.600 of NH-223 (New NH-4) connecting Middle &  North Andaman 

Islands in the Union Territory of Andaman & Nicobar Islands on EPC Basis. 

36 
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APPENDIXC-3: BREAKDOWN OF COSTS 

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF  

S.N

o. 

A. Key Personnel 

(Main Team) 

Man-month 

in 

Construction 

period 36 

months 

Man-month in 

Maintenance/DLP 

period of 48 months 

Billing Rate (Rs) Amount 

1. 

Team Leader cum Sr. 

Highway  Engineer 

(Also to act as 

Resident Engineer for 

Package-I & II) 

24 6   

2. 

Sr. Bridge Engineer  

(Act as Team Leader 

for Pkg-III after 24 

months) 

36 6 
  

3. Sr. Material Engineer 36 2   

4. Sr. Quantity 

Surveyor 
36 2   

5. Sr. Contract 

Specialist 
12 2   

Sub Total 144 18   

Sub Professional Staff 

1. 

Survey Engineer 

3 No. 

[(36+3)*1+(24+3)*1

+(12+3)*1)] 

72 9   

2. 

Quantity Surveyor 

3 No. 

[(36+3)*1+(24+3)*1

+(12+3)*1)] 

72 9   

3. 

Lab Technician 

3 No. 

[(36+3)*1+(24+3)*1

+(12+3)*1)] 

72 9   

4. 

Material Engineer 

3 No. 

[(36+3)*1+(24+3)*1

+(12+3)*1)] 

72 9   

5. 

Highway Engineer 

2 No. 

[(24+48)*1+(12+48)

*1] 

36 96   

6. 
Bridge Engineer 

1 no. 
36 48   

Total 360 180   
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II. Support Staff  

Sr. 

No. 
Position Name 

Staff Months 

(Construction 

Month+ 

Maintenance month) 

Rate/ 

month() 
Amount(Rs) 

1 

Office Manager 

(3 nos) i.e. 

[(36+48)*1)+(24+48)*1)

+(12+48)*1] 

TBN 
 (72) Months +   

(144) Months   

2. 

Accountant cum 

Cashier  

(3 nos) i.e. 

[(36+48)*1)+(24+48)*1)

+(12+48)*1] 

 

TBN 
(72) Months + (144) 

Months   

3 

Photocopy Machine 

Operator 

(3 nos) i.e. 

[(36+48)*1)+(24+48)*1)

+(12+48)*1] 

 

TBN 
(72) Months + (144) 

Months   

 4 

Computer operator cum 

steno (3 nos) i.e. 

[(36+48)*1)+(24+48)*1)

+(12+48)*1] 

  

TBN 
(72) Months + (144) 

Months   

 5 

Office Boy (3 nos) i.e. 

[(36+48)*1)+(24+48)*1)

+(12+48)*1] 

  

TBN 
(72) Months + (144) 

Months   

 

  2 

Total: 
 

 

 

 

TBN: To be named  
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III. Transportation (Fixed rate on rental basis) 

The vehicles provided by the Consultants shall include the cost for rental, drivers, 

Operation, maintenance, repairs, insurance, etc. for all complete approx. 3000km/month 

run. 

 

 

IV. Duty Travel to Site (Fixed Costs): Professional and Sub-Professional Staff 

The employer may require the Key Personnel to visit the Employer’s Site offices 

/Regional office. The quoted amount against remuneration should include travel fare for 

20 round trip to Employer’s Head Office and 20 round trip to Employer’s regional office 

(including Hotel charges, travel costs etc. Complete). 

V. Office Rent (Fixed Costs) – Minimum 400 sqm area of office shall be rented which 

includes main office of 200 sqm at Middle Andaman & 2 sub offices of 100 sqm at 

South & North Andaman respectively.  Minimum 400 (200+100+100) sqm area of 

office shall be rented for construction period and 150 sqm (50+50+50) for Defect 

Liability Period. The rent cost includes electricity and water charges, maintenance, 

cleaning, repairs, etc. complete. 

 

Period Nos of Months Rate/month Amount 

Construction 

a) Main office: 36 

b) Sub Offices : 12+24 
72 

 

 

Maintenance 

a) Main Office: 48 

b) Sub Offices : 48+48 
144 

 

 

Total:   
 

 

VI. Office Supplies, Utilities and Communication (Fixed Costs) 

  

 

Sr. 

No. 

Description of 

Vehicles 

Qty.(No. of vehicle-month) Total Rate/Vehicle

- Month 

Amou

nt 

 

During 

Construction 

Period 

 

During 

Maintenance 

Period 

   

1 

Innova / Scorpio 

or equivalent (not 

more than 2 years 

old) 

2x36=72 

1x12=12 

1x24=24 
2x48    

 Total 108 96    
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Sr. 

No

. 

Item 

Months 

(Construction 

Months+Maintena

nce month) 

Monthly 

Rate 

Amount in 

Rs. 

1. 
Office Supplies 

[(12+48)+(24+48)+(36+48)] 

216 

 
  

2. 
Drafting Supplies 

[(12+48)+(24+48)+(36+48)] 

216 

 
  

3. 
Computer Running Costs 

[(12+48)+(24+48)+(36+48)] 

216 

 
  

4. 

Domestic and International 

Communication 

[(12+48)+(24+48)+(36+48)] 

216 

 
  

 

 

 

VII. Office Furniture and Equipment (Rental) [Fixed monthly cost] 

 

S.N

o. 
Description Unit Qty. 

Rate/Month

/unit (Rs.) 

Total Period in Months 

(including 

Maintenance month) 

 

Amou

nt 

(Rs.) 

 
Office Furniture 

(Rental/ Hire)      

1 

Executive Table 

(Godrej make, model 

No.T-108orequivalent) 

(144+18=162 months) 

 

5 (1 for 

each 

Key 

Personn

el) 

 162  

2 

Executive Chairs 

(Godrej make, model 

No.PCH-

701orequivalent) 

(144+18=162 months) 

 

5 (1 for 

each Key 

Personnel

) 

 162  

3 

Tables(Godrej make, 

model No.T-104 

or equivalent) 

(144+18=162 months) 

 

5 (1 for 

each Key 

Personnel

) 

 162  
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4 

Ordinary Chairs Type-

1(Godrej make, 

Model NoT-CHR–6 or 

equivalent) 

(20 chairs includes 10 

for main office and 5 

each for 2 sub offices) 

[(36+48)*10+(12+48)*

5+(24+48)*5] 

 
20 

 
1500 

  

5 

Tables(for all other 

staff) (Godrej 

make, modelNo.T-

101orequivalent) 

(7 Tables includes 3 

for main office and 2 

each for 2 sub offices) 

[(36+48)*3+(12+48)*2

+(24+48)*2] 

 
7 

 
516 

  

6 

Ordinary Chairs–Type 

II (for all other 

staff) (Godrej 

make,modelNo.CHR-6 

or equivalent 

(11 chairs includes 5 

for main office and 3 

each for 2 sub offices) 

[(36+48)*5+(12+48)*3

+(24+48)*3] 

 11  

816 

 

 

 

7 

Steel 

Almirah1270mmx765

mmx 

440mm(Godrej make, 

model minor plain or 

equivalent) 

(7 Almirah includes 3 

for main office and 2 

each for 2 sub offices) 

[(36+48)*3+(12+48)*2

+(24+48)*2] 

 7  
516 
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8 

Visitors 

chairs/Conference 

room chairs 

(Godrej make, model 

No. DCH7004 or 

equivalent) 

(11 chairs includes 5 

for main office and 3 

each for 2 sub offices) 

[(36+48)*5+(12+48)*3

+(24+48)*3] 

 11  

816 

 

 

 

9 

Tables for computers 

with 3 drawers, 

keyboard/mouse pull 

out trays size 

1664mmx 900 (Godrej 

make Or equivalent as 

per Engineer’s design) 

(7 tables includes 3 for 

main office and 2 each 

for 2 sub offices) 

[(36+48)*3+(12+48)*2

+(24+48)*2] 

 7  
516 

  

10 

Printer desks (Godrej 

make or 

equivalent) 

(3 desks includes 1 for 

each offices) 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 3  
216 

  

11 

Side tables (Godrej 

make or equivalent) 

(7 tables includes 3 for 

main office and 2 each 

for 2 sub offices) 

[(36+48)*3+(12+48)*2

+(24+48)*2] 

 

 

 

 7  
516 

  

12 

Conference 

Table(Godrej make, 

model No.T-12 or 

equivalent) 

(36+48) 

 1  84  
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13 

Revolving Chairs for 

Computer 

Room/Drawing room 

(36+48) 

 1  84  

Office Equipment (Rental/Hire) 

1 

Telephone with PABX 

facilities (3 

External lines 

&10internal lines) 

(3 lines includes one 

for each office) 

 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 

 
3 

 
216 

  

2 

Photocopier 

(3 machine includes 

one for each) 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 3  
120 

  

3 Fax (36+48) 

  
1 

 
84 

 

4 

Air-Conditioner 

(1.5Ton) 

(5 AC includes 3 for 

main office and 1 each 

for sub office) 

[(36+48)*3+(12+48)*1

+(24+48)*1] 

 

 5  
384 

  

5 

Computer PC (state of 

the art) 

(11 PC includes 5 for 

main office and 3 each 

for 2 sub offices) 

[(36+48)*5+(12+48)*3

+(24+48)*3] 

 
11 

 
816 

  

6 

LaserJet Printers 

(11 LJ includes 5 for 

main office and 3 each 

for 2 sub offices) 

[(36+48)*5+(12+48)*3

+(24+48)*3] 

 11  
816 
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7 

Diesel Generator 

20KVA)with running 

Cost 

(3 lines includes 1 one 

for each office) 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 
3 

 
216 

  

8 

Binding Machine (3 

Machine includes 1 

one for each office) 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 
3 

 
216 

  

9 

Air Cooler (of 24” size 

fan with suitable Pump 

and shall be of either 

GEC, Katina or Cool 

Home make or 

equivalent) 

(3 Cooler includes 1 

one for each) 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 
3 

 
216 

  

10 

Water Coolers (Voltas 

or equivalent) 

(3 Water Cooler 

includes 1 one for 

each) 

 

[(36+48)*1+(12+48)*1

+(24+48)*1] 

 3  
216 

  

11 Software LS in Nos  3  3 Nos.  

 
Total 

      

 (Brand new Furniture and Equipment shall be mandatory at the time of commencement of 

services as per the list given below. The rental rate per month shall be quoted for the total list of 

Office Furniture and Equipment) 

 

 

VIII. Reports and Document Printing 

All reports such as Monthly reports, Inspection reports, Quarterly reports and various 

others reports as provided in the Agreement such as Completion Report shall be 

submitted in 6 copies along with Soft Copies. The cost shall be included in office supplies 

and communication and no separate payment on this account shall be made. 
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IX.    Survey Equipment with Survey Party and Vehicle etc complete 

  

  

Description Nos. of 

Months 

Rate/Month  Amount 

Rental cost towards Survey 

Equipment(GPS/Total station /Auto 

Level/LIDAR) with semiskilled 

survey Party (4 persons) and one 

dedicated vehicle for Survey Party 

(inclusive of vehicle rental driver’s 

salary, fuel operation and 

maintenance etc complete) with 

roads, flags and other sundries. 

   

 

 

X. DELETED 

 

 

 

 

 

SECTION 6: TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

 

(i) Rehabilitation and Up-gradation of Beodnabad - Ferrargunj Section 

of NH-223 (New NH-4) from Km 12.0 to Km 45.0 (excluding Km 21.0 

to Km 28.0), to 2-Lane with hard shoulder in the Union Territory of 

Andaman & Nicobar Islands on EPC Basis. (Pkg-I) 

(ii) Rehabilitation and up-gradation of section from Km 242.0 to 298.0 of 

NH-223(New NH- 4)  to 2-Lane with hard shoulder in the Union 

Territory of Andaman & Nicobar Islands on EPC Basis. (Pkg-II)  

(iii) Construction of Major Bridge over Humphrey Strait Creek between 

Km. 129.420 to Km. 130.600 of NH-223 (New NH-4) connecting 

Middle &  North Andaman Islands in the Union Territory of 

Andaman & Nicobar Islands on EPC Basis.(Pkg-III) 
 

1.         Scope 

 

1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified 

pursuant to the EPC Agreements dated........... (the “Agreement”),  which has been 

entered into between the Authority and ............. (the “Contractor”) for subject Project of 

the **** section (km ** to km**) of National Highway No. ** in the State of *** on 

Engineering, Procurement, Construction (EPC) basis, and a copy of which is annexed 

hereto and marked as Annex-A to form part of this TOR. 

1.2 The TOR shall apply to construction and maintenance of the Project Highway. 

2. Definitions and interpretation 

2.1 The words and expressions beginning with or in capital letters and not defined herein but 
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defined in the Agreement shall have, unless repugnant to the context, the meaning 

respectively assigned to them in the Agreement. 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context 

otherwise requires, be deemed to be reference to the Articles, Clauses and Schedules of 

the Agreement, and references to Paragraphs shall be deemed to be references to 

Paragraphs of this TOR. 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, 

mutatis mutandis, to this TOR. 

3 General 

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient 

manner, consistent with the highest standards of professional integrity and Good Industry 

Practice. 

3.2 The Authority’s Engineer shall perform the duties and exercise the authority in 

accordance with the provisions of this Agreement, but subject to obtaining prior written 

approval of the Authority before determining. 

(a) any Time Extension. 

(b) Any additional cost to be paid by the Authority to the Contractor; 

(c) The Termination Payment; or  

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates an 

obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty 

lakh.) 

3.3 The Authority’s Engineer shall submit regular periodic reports, at least once every month, 

to the Authority in respect of its duties and functions under this Agreement. Such reports 

shall be submitted by the Authority’s Engineer within 10 (ten) days of the beginning of 

every month. 

3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its duties and 

responsibilities to its suitably qualified and experienced personnel; provided, however, 

that it shall not delegate the authority to refer any matter for the Authority’s prior 

approval in accordance with the provisions of Clause 18.2 Model EPC Agreement. 

3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for Change 

of Scope under Article 13. 

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and 

nature of Good Industry Practice, as set forth in any provision of the Agreement, the 

Authority’s Engineer shall specify such meaning, scope and nature by issuing a reasoned 

written statement relying on good industry practice and authentic literature. 

4. Construction Period 

4.1  During the Construction Period, the Authority’s Engineer shall review the Drawings 

furnished by the Contractor along with supporting data, including the geo-technical and 

hydrological investigations, characteristics of materials from borrow areas and quarry 

sites, topographical surveys, and the recommendations of the Safety Consultant in 

accordance with the provisions of Clause 10.1.6 of Model EPC Agreement. The 

Authority’s Engineer shall complete such review and send its observations to the 

Authority and the Contractor within 15 (fifteen) days of receipt of such Drawings; 

provided, however that in case of a Major Bridge or Structure, the aforesaid period of 15 

(fifteen) days may be extended up to 30 (thirty) days. In particular, such comments shall 

specify the conformity or otherwise of such Drawings with the Scope of the Project and 

Specifications and Standards. 

4.2  The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor 
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and furnish its comments within 10 (ten) days of receiving such Drawings. The review of 

drawing should be authenticated by Authority’s Engineer. 

4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by the 

Contractor and shall convey its comments to the Contractor within a period of 21 

(twenty-one) days stating the modifications, if any, required thereto. 

4.4 The Authority’s Engineer shall complete the review of the methodology proposed to be 

adopted by the Contractor for executing the Works, and convey its comments to the 

Contractor within a period of 10 (ten) days from the date of receipt of the proposed 

methodology from the Contractor. 

4.5 The Authority’s Engineer shall grant written approval to the Contractor, where necessary, 

for interruption and diversion of the flow of traffic in the existing lane(s) of the Project 

Highway for purposes of maintenance during the Construction Period in accordance with 

the provisions of Clause 10.4 Model EPC Agreement. 

4.6  The Authority’s Engineer shall review the monthly progress report furnished by the 

Contractor and send its comments thereon to the Authority and the contractor within 7 

(seven) days of receipt of such report. 

4.7  The Authority’s Engineer shall inspect the Construction Works and the Project Highway 

and shall submit a monthly Inspection Report bringing out the results of inspections and 

the remedial action taken by the Contractor in respect of Defects or deficiencies. In 

particular, the Authority’s Engineer shall include in its Inspection Report, the compliance 

of the recommendations made by the Safety Consultant. 

4.8 The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s 

reports and standard samples of manufactured Materials, and such other Materials as the 

Authority’s Engineer may require. 

4.9 For determining that the Works conform to Specifications and Standards, the Authority’s 

Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such 

time and frequency and in such manner as specified in the Agreement and in accordance 

with Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the 

tests specified in the IRC Special Publication-11 (Handbook of Quality Control for 

Construction of Roads and Runways) and the Specifications for Road and Bridge Works 

issued by MORT&H (the “Quality Control Manuals”) or any modifications/substitution 

thereof shall be deemed to be tests conforming to Good Industry Practice for quality 

assurance. 

4.10 The Authority’s Engineer shall test check at least 20 (twenty) percent of the quantity or 

number of tests prescribed for each category or type of test for quality control by the 

Contractor. 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/rejection 

of their results shall be determined by the Authority’s Engineer in accordance with the 

Quality Control Manuals. The tests shall be undertaken on a random sample basis and 

shall be in addition to, and independent of, the tests that may be carried out by the 

Contractor for its own quality assurance in accordance with Good Industry Practice. 

4.12. In the event that results of any tests conducted under Clause 11.10 establish any Defects 

or deficiencies in the Works, the Authority’s Engineer shall require the Contractor to 

carry out remedial measures. 

4.13  The Authority’s Engineer may instruct the Contractor to execute any work which is 

urgently required for the safety of the Project Highway, whether because of an accident, 

unforeseeable event or otherwise; provided that in case of any work required on account 

of a Force Majeure Event, the provisions of Clause 21.6 of Model EPC Agreement shall 
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apply. 

4.14  In the event that the Contractor fails to achieve any of the Project Milestones, the 

Authority’s Engineer shall undertake a review of the progress of construction and identify 

potential delays, if any. If the Authority’s Engineer shall determine that completion of the 

Project Highway is not feasible within the time specified in the Agreement, it shall 

require the Contractor to indicate within 15 (fifteen) days the steps proposed to be take to 

expedite progress, and the period within which the Project Completion Date shall be 

achieved.  Upon receipt of a report from the Contractor, the Authority’s Engineer shall 

review the same and send its comments to the Authority and the Contractor forthwith. 

4.15 The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s 

quality control records and documents before the Completion Certificate is issued 

pursuant to Clause 12.4 of Model EPC Agreement. 

4.16 Authority’s Engineer may recommend to the Authority suspension of the whole or part of 

the Works if the work threatens the safety of the Users and pedestrians.  After the 

Contractor has carried out remedial measure, the Authority’s Engineer shall inspect such 

remedial measures forthwith and make a report to the Authority recommending whether 

or not the suspension hereunder may be revoked. 

4.17 In the event that the Contractor carries out any remedial measures to secure the safety of 

suspended works and users, and requires the Authority’s Engineer to inspect such works, 

the Authority’s Engineer shall inspect the suspended works within 3 (three) days of 

receiving such notice, and make a report to the Authority forthwith, recommending 

whether or not such suspension may be revoked by the Authority. 

4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified 

in Schedule-K and issue a Completion Certificate or Provisional Certificate as the case 

may be.  For carrying out is functions under this Paragraph 4.18 and all matters incidental 

thereto, the Authority’s Engineer shall act under and in accordance with the provisions of 

Article 12 and Schedule-K. 

 

5 Maintenance Period 

 

5.1 The Authority’s Engineer shall aid and advise the Contractor in the preparation of its monthly 

Maintenance Programme and for this purpose carry out a joint monthly inspection with 

Contractor. 

5.2 The Authority’s Engineer shall undertake regular inspections, at least once every month to 

evaluate compliance with the Maintenance Requirements and submit a Maintenance 

Inspection Report to the Authority and the Contractor. 

5.3 The Authority’s Engineer shall specify the tests, if any, that the Contractor shall carry out, or 

cause to be carried out, for the purpose of determining that the Project Highway is in 

conformity with the Maintenance Requirements.  It shall monitor and review the results of 

such tests and remedial measures, if any, taken by the Contractor in this behalf. 

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the 

Authority’s Engineer shall, in conformity with Good Industry Practice, specify the 

permissible limit of deviation or deterioration with reference to the Specifications and 

Standards and shall also specify the time limit for repair or rectification of any deviation or 

deterioration beyond the permissible limit. 

5.5 The Authority’s Engineer shall examine the request of the Contractor for closure of any lane 

(s) of the Project Highway for undertakings maintenance/repair thereof, and shall grant 
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permission with such modifications, as it may deem necessary, within 5 (five) days of 

receiving a request from the Contractor.  Upon expiry of the permitted period of closure, the 

Authority’s Engineer shall monitor the reopening of such lane (s), and in case of delay, 

determine the Damages payable by the Contractor to the Authority under Clause 14.5 of 

Model EPC Agreement 

 

6. Determination of costs and time 

6.1.  The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are 

required to be determined by it under the Agreement. 

6.2.  The Authority’s Engineer shall determine the period of Time Extension that is required 

to be determined by it under the Agreement. 

6.3.  The Authority’s Engineer shall consult each Party in every case of determination in 

accordance with the provisions of Clause 18.5 of Model EPC Agreement. 

7. Payments 

7.1.  The Authority’s Engineer shall withhold payments for the affected works for which the 

Contractor fails to revise and resubmit the Drawings to the Authority’s Engineer in 

accordance with the provision of Clause 10.2.4 (d) of Model EPC Agreement. 

7.2  Authority’s Engineer shall 

a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor 

pursuant to Clause 19.4, determine the amount due to the Contractor and recommend 

the release of 90 (ninety) percent of the amount so determined as part payment, 

pending issue of the Interim Payment Certificate; and 

b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in 

Clause 19.4, deliver to the Authority and the Contractor an Interim Payment 

Certificate certifying the amount due and payable to the Contractor, after 

adjustments in accordance with the provisions of Clause 19.10 of Model EPC 

Agreement. 

7.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly 

Maintenance Statement from the Contractor pursuant to Clause 19.6 of Model EPC 

Agreement, verify the Contractor’s monthly statement and certify the amount to be paid 

to the Contractor in accordance with the provisions of the Agreement. 

7.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the receipt 

of the final payment statement of Maintenance in accordance with the provisions of 

Clause 19.16 of Model EPC Agreement. 

 

8. Other duties and functions 

 The Authority’s Engineer shall perform all other duties and functions as specified in the 

Agreement. 

 

9 Miscellaneous 

9.1  A copy of all communications, comments, instructions, Drawings or Documents sent by 

the Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all the test 

results with comments of the Authority’s Engineer thereon, shall be furnished by the 

Authority’s Engineer to the Authority forthwith. 

9.2. The Authority’s Engineer shall retain at least one copy each of all Drawings and 

Documents received by it, including ‘as – built’ Drawings and keep them in its safe 

custody. 

9.3. Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall 
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obtain a complete set of as built Drawings in 2 (two) hard copies and in micro film form 

or in such other medium as may be acceptable to the Authority, reflecting the Project 

Highway as actually designed, engineered and constructed, including an as-built survey 

illustrating the layout of the Project Highway and setback lines, if any, of the buildings 

and structures forming part of project Facilities; and shall hand them over to the 

Authority against receipt thereof. 

9.4  The Authority’s Engineer, if called upon by the Authority or the Contractor or both, shall 

mediate and assist the Parties in arriving at an amicable settlement of any Dispute 

between the Parties. 

9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any event of 

Contractor’s Default within one week of its occurrence. 

 

10. PERFORMANCE CLAUSE 

Authority’s  Engineers shall be expected to fully comply with all the provisions of the 

`Terms of Reference’, and shall be fully responsible for supervising the Designs, 

Construction and maintenance and operation of the facility takes place in accordance with 

the provisions of the EPC Agreement and other schedules. Any  failure  of  the  Authority  

Engineer  in  notifying to  Employer and  the Contractor  on  non-compliance  of  the  

provisions  of  the   EPC Contract Agreement and other schedules by the EPC 

Contractor, non-adherence to the provision of ToR and non-adherence to the time 

schedule prescribed under ToR shall amount to non-performance. 

 

The Authority Engineer shall appoint its authorized representative, who shall issue on 

behalf of the   AE, the Provisional Completion Certification and Completion Certificate 

along with the Team Leader and shall carryout any such task as may be decided by 

Employer. The AE shall take prior approval of Employer before issuing Provisional 

Completion Certification and Completion Certificate. The  proposal  submitted  shall  also  

include  the  name  of  the  authorized representative along with the authorization letter 

and power of attorney. 

 

11. CONSULTANT’S PROPOSAL 

11.1 List of key personnel to be filled by the Consultants shall be as below: 

 

1. Team Leader cum Sr. Highway  Engineer 

5. Sr. Bridge Engineer  

2. Sr. Material Engineer 

3. Sr. Quantity Surveyor 

4. Sr. Contract Specialist 

 

11.2  Broad job-description and minimum qualification for key personnel mentioned above is 

enclosed as Enclosure–B. However, higher marks shall be accorded to the Candidate with 

higher relevant qualification and experience. All the CV’s of the personals mentioned in 

Para 5.3(iii) of Data Sheet shall be evaluated at the time of evaluation of technical 

proposal. The age of the Key Personnel should not be more than 70 years on the date of 

submission of proposal. Consultants are advised in their own interest to frame the 

technical proposal in an objective manner as far as possible so that these could be 

properly assessed in respect of points to be given as part of evaluation criteria. The bio-

data of the key personnel should be signed o n every sheet by the personnel concerned 

and the last sheet of each bio-data should also be signed by the authorized signatory for 

the Consultant. The key personnel shall also certify at the end of their bio-data proforma 
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that they have not left any of the Employer works without completing of their assignment 

and have not accepted any other offer at the time of signing of the bio-data and as such 

shall be available to  work with the Authority Engineer, if the Project is awarded. In case 

the key personnel leave the assignment without approval of Employer, Employer  

would be at liberty to take any appropriate action against that key personnel including 

debarment. The CV submitted by selected firm/JV shall be hoisted on official website of 

Employer. 

 

11.3 In addition to above, consultants are required to propose other key personnel, sub- 

professional staff and other field engineers as detailed in Enclosure-A and the minimum 

qualification requirements for the same is enclosed in Enclosure–B.  

 The project location is North Eastern Region and in order to promote local employment, 

consultant shall include at least 15% of key personnel / sub-professional /Support Staff 

from NE region only. 

 

12. PERIOD OF SERVICES 

12.1 The services of an Authority’s Engineer will be in phases as per Contract Agreement. 

The appointment of the Authority’s Engineer shall initially be as per details given below.  

 

Period of service (in 

months) 

Construction 

period  

(in months) 

Maintenance/DLP 

Period (In 

Months) 

Construction Period + 48 36+12+24=72 144 

 

The proposed manpower deployment for this period shall be matching the activities to be 

performed during the said period. The time frame for services during the deployment of 

key personnel during this period shall be as shown in Enclosure A. 

 

13. PERFORMANCE SECURITY 

The successful consulting firm shall have to submit a Bank Guarantee (BG) for an 

amount of 2.5% of the Contract Value within 15 days of issue of LOA. The BG shall be 

valid for a period of 2 months beyond the expiry of the Contract period. The BG shall be 

in the format specified in Appendix- H of draft contract form and furnished from a 

Nationalized Bank, IDBI or ICICI /Foreign Bank/EXIM Bank / Any Scheduled 

Commercial Bank approved by RBI having a net worth of not less than 500 Crore as per 

latest Annual Report of the Bank.  In the case of a Foreign Bank (issued by a Branch in 

India) the net worth in respect of Indian operations shall only be taken into account.  In 

11case of Foreign Bank, the BG issued by Foreign Bank should be counter guaranteed by 

any Nationalized Bank in India. In case of JV, the BG shall be furnished on behalf of the 

JV and not individually by the members. 

 

The bank details of NHIDCL are as under if required for BG preparation by issuing bank: 

 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 
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5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-

110001 

 

The Guarantor shall also send information about the issuance of this Guarantee through 

SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 001 

(SYNB09062) to aid in the process of confirmation of Bank Guarantee.  

 

 

14. Schedule of Bidding Process 

  The Authority shall endeavor to adhere to the following schedule: 

 

Sl. No. Event Description Date 

1 Invitation of RFP (NIT) 

09.03.2017 

 

2 Last date for receiving queries 15.03.2017 (1700 Hrs) 

3 

Pre-BID meeting at NHIDCL 

OFFICE, 3rd Floor, PTI Building, 4 

Parliament Street, New Delhi-

110001 

21.03.2017 (1500 hrs) 

 

4 
Authority response to queries latest 

by 
28.03.2017 

5 BID Due Date 10.04.2017 (1500 Hrs) 

6 
Physical Submission of Bid 

Security/POA etc 
10.04.2017 (1500 hrs) 

7 
Opening of Technical BIDs at 

venue 2.11.4 (i) 
11.04.2017 (1530 hrs) 

8 
Declaration eligible / qualified 

bidders 
within 40 days from BID Due Date] 

9 Opening of Financial BID [within 50 days from BID Due Date] 

10 Letter of Award (LOA) Within 90 days of BID Due Date 

11 Validity of BID 120 days from BID Due Date 

12 Signing of Agreement Within 15 days of award of LOA 
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF- AUTHORITY ENGINEER 

 

S.No. A. Key Personnel (Main Team) Man-month in 

Construction period 36 

months 

Man-month in 

Maintenance/DLP 

period of 48 

months 

1. 

Team Leader cum Sr. Highway  Engineer 

(Also to act as Resident Engineer for Package-I & 

II) 

24 6 

2. 
Sr. Bridge Engineer  

(Act as Team Leader for Pkg-III after 24 months) 
36 6 

3. Sr. Material Engineer 36 2 

4. Sr. Quantity Surveyor 36 2 

5. Sr. Contract Specialist 12 2 

Sub Total 144 18 

Sub Professional Staff 

1. 

Survey Engineer 

(3 No.) 

[(36+3)*1+(24+3)*1+(12+3)*1] 

72 9 

2. 

Quantity Surveyor 

(3 No.) 

[(36+3)*1+(24+3)*1+(12+3)*1] 

72 9 

3. 

Lab Technician 

(3 No.) 

 [(36+3)*1+(24+3)*1+(12+3)*1] 

72 9 

4. 

Material Engineer 

(3 No.) 

[(36+3)*1+(24+3)*1+(12+3)*1] 

72 9 

5. 

Highway Engineer 

(2 No.) 

[ (24+48)*1+(12+48)*1] 

 

36 
96 

6. 

Bridge Engineer 

(1 No.) 

 

36 48 

Total 360 180 
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Note:   The qualification and experience of Sub Professional staff would not be accounted in the 

evaluation.   However, Consultant shall have to get their CVs approved from Employer 

before mobilization.  The other inputs like support staff shall also be provided by the 

Consultant of an acceptable type commensuration with the roles and responsibilities of 

each position. 
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Enclosure-B 

 

QUALIFICATION OF KEY PERSONNEL 

 

1. TEAM LEADER CUM SENIOR HIGHWAY ENGINEER(Full Time) 

 
 

Duties: The Team Leader will reside at project site on a full time basis throughout the period of the 

construction supervision services. He will be overall in-charge of the project supervision of the 

construction package. He shall act as Representative of the consulting firm appointed by the Authority. 

His duties will involve overall superintendence over the Resident Engineers and other experts of the 

construction package. He will guide, monitor, supervise and control all the activities related to 

supervision for the construction package. He will interact with the Project Director and the other 

officials of the Authority.  
He should have the following qualification / experience.  
(1) Essential Qualifications.  

(a) Graduate in Civil Engineering from recognized university.  
(b) Total Professional Experience of 15 years in handling Highway Contracts.  
(c) At least 5 years experience as Team Leader/Resident Engineer/Project Manager or similar capacity in 

Highway project.  
(d) He should have handled as Team Leader/Resident Engineer/Project Manager or similar capacity of at least 

two projects in Construction Supervision of Highways.  
(e) He should have handled as Team Leader or similar capacity of atleast one Projects of project preparation of 

major highway Project of two/ four- laning.  
(f) Not more than 70 years of age. 

 

(2) Preferential Qualifications.  
(a) Post Graduate Degree in Construction Management/Highway Engineering.  
(b) Supervised Highway Construction projects with flexible pavements.  

Note: (1) Similar Capacity includes the following positions 

 

i) On behalf of Consultant : Team Leader / Resident Engineer (Construction Supervision/IE/AE).  
ii) On behalf of Contractor :Project Manager (Construction/ Construction Supervision)  
iii) In Government Organizations : Superintending Engineer (or equivalent) and above 

 
 

(2) Only those projects will be considered for evaluation at Sl. No. 1(d) and 1(e) above, where the input of the 

personnel is at least one year. 

 

Note: (1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader / Sr. Highway Engineer (Construction 

Supervision/IE/AE). 

ii) On behalf of Contractor : Highway Engineer (Construction/ Construction Supervision) 

iii) In Government Organizations : Superintending Engineer (or equivalent) and above 

(2)  Only those projects will be considered for evaluation at Sl. No. 1(d) and 1(e) above, where the input 

of the personnel is at least one year.  
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2.  SENIOR QUANTITY SURVEYOR 
 

   Duties: He will be reporting to the Team Leader and give input as and when required during the work. He 

will provide necessary guidance to the Quantity Surveyor, and shall issue directions/procedures/formats 

of reporting to the Quantity Surveyor. He will act as a contract specialist also for the construction 

package, even though the thrust of his responsibilities will be in the areas of quantity 

surveying/processing of the invoices etc. He will be responsible for taking all measures required to 

control the project cost and time over-runs. He will examine the claims of the contractor, variation 

orders, if any, and will approve the progress reports as per the project requirements. He will approve the 

measurement of all items of works executed in different stages for payment purpose prepared by 

Quantity Surveyor.  
He should have the following qualification / experience.  
(1) Essential Qualifications.  
(a) Graduate in Civil Engineering from recognized university.  
(b)Total Professional Experience of 15 years in handling Highway Contracts.  

(c) At least 10 years experience as Quantity Surveyor in Highway project.  
(d) He should have handled as Quantity Surveyor in at least two projects in Construction Supervision of 

Two/four of laning Highways.  
(e) Not more than 70 years of age.  

(2) Preferential Qualifications.  

Post Graduate Degree in Construction Management/Engineering/certificate course in management/ certificate 

course in construction management/certificate course in contract management. 

 

3. Sr. MATERIAL ENGINEER 

 

Duties: He will be responsible for supervising all the tests to be done in different stages of construction, 

besides ensuring that specified tests are done as per codal stipulations and as per the specifications laid 

down in the contract for all the different stages of construction.  He will be coordinating and controlling 

the support personnel placed with him and will report to the Resident Engineer and to the Team 

Leader/Employer’s representative as and when required. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 12 years in construction of  Highways / Roads / Airfield Runways  

(c)  Experience of 5 years in similar capacity in Construction / Construction Supervision of Highway 

projects. 

(d)  Experience as Material Engineer in Construction/Construction Supervision of at least 2 Highway 
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projects. 

(e) Must be familiar with material property of road construction material, technical specifications and 

procedures of material tests and testing equipments. 

(f) Not more than 65 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Material Engineering/ Construction Material Engineering or equivalent Soil 

Mechanics and Foundation Engineering. 

(b) Abroad experience as Material Engineer in Highway Construction projects. 

 

 

4. Senior Contract Specialist 

 

Duties: He will be deployed in working season in stages for cumulative duration of period mentioned 

in Enclosure-A for obtaining his expert opinion on emerging contractual issues.  His key 

responsibilities will be to guide and assist Team Leader/Employer in all aspects of contract 

management in proper implementation of contract provisions including controlling the project 

cost of the construction package.  He will also be required to offer his advice on contractual 

complications arising during the implementation as per the request of the employer.  He will be 

required to prepare manuals/schedules for the consultants team/employer based on the 

provisions of the contract document.  He will be responsible for giving appropriate suggestions 

in handling claims of the contractors and any dispute arising thereof. 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 15 years in Contract Management. 

(c) Experience of at least 4 years as Contract Specialist on any National/State Highway project/Bridge 

Project. 

(d) Contract Management of a large Highway/Bridge contract say over Rs.150 crore including 

experience of handling 

Variation orders, claims of the contractor and there appropriate disposal. 

(e) Handled at least two Arbitration cases in respect of any Highway/Bridge projects. 

(e) Not more than 65 years of age. 

 

(2) Preferential Qualifications. 

 

(a) Degree in Law/PG in management/certificate course in management/ certificate course in 

construction management/certificate course in contract management. 
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5. Sr. Bridge Engineer 

Duties: His duties will involve understanding the design provisions of both bridges/ROBs/flyovers and 

culverts, guiding and checking of reinforcement/cable laying operations, rectifying any apparent 

mistakes in respect of them, checking and controlling the proper mix designs, Checking the adequacy of 

proper form-work, laying/compacting of concrete including curing operations. For this purpose, he will 

work in close coordination with the Material Engineer and the Contractor’s Expert to effectively Control 

the quality of execution. He will be responsible for minor modifications in design of bridges/culverts, 

whenever required during execution. 

 

 

He should have the following qualification / experience. 
 

 

(1) Essential Qualifications. 
 

 

(a) Graduate in Civil Engineering from a recognized University.  
(b) Professional Experience of 15 years.  
(c) 10 years experience in Construction / Construction Supervision of bridge / interchange / any other structures 

 

(d) Must be familiar with modern methods of construction of bridges/ROB/flyover involving RCC/pre-stress 

concrete,  
design standards, technical specifications and statistical Quality Control/Assurance procedures for construction 

of different component of bridges.  
(e) Experience in similar capacity in supervision of 2 Major Highway Bridges on Pile/Well foundation.  
(f) Experience in supervision of Rehabilitation and repair of 2 nos Bridges.  
(g) Not more than 70 years of age. 

 

 

2) Preferential Qualifications. 
 

 

(a) Post Graduate Degree in Structural Engineering.  
(b) Experience as a Bridge Engineer abroad. 
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SUB PROFESSIONAL (To be evaluated for their suitability by Employer’s Representative, 

before deployment) 

 

 

A. Survey Engineer 

 

 Duties: Checking layout of centerline, layout of curves, levels and profiles, etc. will be his main 

responsibility. Apart from this, he shall also assist the Quantity Surveyor in preparation of 

invoices. He shall also be responsible for modifying survey data in case any modification is 

required in the design during execution. 

 

 Qualifications and Experience: He should be a graduate civil engineer with 3 years for BE 

Civil & 6 years for Diploma holder. Survey Engineer should be conversant with modemsurvey 

equipment, total stations, auto level, digital level etc. He should have worked in at least one 

major highway project. He should not be more than 60 years of age.  

 

B. Highway Engineer  

 

 Duties: He will be reporting to the Team Leader Engineer frequently.  He will also work under 

the guidance of the Team Leader, and shall abide by the directions/procedures/formats of 

reporting and approvals settled by the Team Leader.  He will act as a contract specialist also for 

the construction package, even though the thrust of his responsibilities will be in the areas of 

quantity surveying/processing of the invoices etc.  He will be responsible for reporting all 

measures required to control the project cost and time over-runs.  He will examine the claims of 

the contractor, variation orders, if any, and will prepare the progress reports as per the project 

requirements.  For the purpose, he will be required to get the levels and quantity measurements 

checked in all items of works executed in different stages for calculations required for payment 

purpose.  He will be required throughout the currency of the project. 

 

 Qualification and experience:  The candidate should be a graduate in Civil Engineering with 

relevant experience in the field of estimating, preparation and processing of the invoices, 

analyzing rates, checking survey details etc. of the projects.  He should have about 4 years of 

relevant professional experience involving resource planning and scheduling, Highway projects, 

cost control, contract management etc.  Diploma holders with longer relevant experience of 

about 6 years could also be considered.  He must have worked as Highway Engineer for at least 

4 years in any National/State Highway Projects.  He should not be more than 60 years of age. 

 

C.        Quantity Surveyor 

  

 Duties: He will be reporting to the Resident Engineer in day to day working.  He will also work 

under the guidance of the Sr. Quantity Surveyor, and shall abide by the 

directions/procedures/formats of reporting and approvals settled by the Sr. Quantity Surveyor.  

He will act as a contract specialist also for the construction package, even though the thrust of 

his responsibilities will be in the areas of quantity surveying/processing of the invoices etc.  He 

will be responsible for reporting all measures required to control the project cost and time over-

runs.  He will examine the claims of the contractor, variation orders, if any, and will prepare the 

progress reports as per the project requirements.  For the purpose, he will be required to get the 
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levels and quantity measurements checked in all items of works executed in different stages for 

calculations required for payment purpose.  He will be required throughout the currency of the 

project. 

 

 Qualification and experience:  The candidate should be a graduate in Civil Engineering with 

relevant experience in the field of estimating, preparation and processing of the invoices, 

analyzing rates, checking survey details etc. of the projects.  He should have about 6 years of 

relevant professional experience involving resource planning and scheduling, quantity survey, 

cost control, contract management etc.  Diploma holders with longer relevant experience of 

about 8 years could also be considered.  He must have worked as Quantity Surveyors for at least 

3 years in any National/State Highway Projects.  He should not be more than 60 years of age. 

 

D. Lab Technicians: 

 They should be at least Diploma-holders with about 5 to 6 years of experience in handling the 

quality control tests laboratories for road/bridge works or Graduates in Science with about 1 to 2 

years of relevant experience in the field of testing of road/bridge projects.  

 

E.  Material Engineer: 

Duties: He will be responsible for supervising all the tests to be done in different stages of 

construction, besides ensuring that specified tests are done as per codal stipulations and as per 

the specifications laid down in the contract for all the different stages of construction.  He will be 

coordinating and controlling the support personnel placed with him and will report to the 

Resident Engineer and to the Team Leader/Employer’s representative as and when required. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 6 years in construction of  Highways / Roads / Airfield Runways  

(c)  Experience of 4 years in similar capacity in Construction / Construction Supervision of 

Highway projects. 

(d)  Experience as Material Engineer in Construction/Construction Supervision of at least 2 

Highway projects. 

(e) Must be familiar with material property of road construction material, technical 

specifications and procedures of material tests and testing equipments. 

(f) Not more than 65 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Material Engineering/ Construction Material Engineering or 

equivalent Soil Mechanics and Foundation Engineering. 

(b) Abroad experience as Material Engineer in Highway Construction projects. 
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SECTION 7: DRAFT FORM OF CONTRACT 

 

Note:    This draft Agreement is a generic document and shall be modified based on particulars 

of the Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 

 

 

 

 

 

 

 

Between 

 

 

 

 

 

 

 

 

 

 

 

(Name of Client) 

 

 

 

 

 

 

 

And 

 

 

 

 

 

 

 

 

 

 

 

        (Name of Consultant) 

 

 

 

 

Dated: 
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1. FORM OF CONTRACT 

 

COMPLEX TIME BASED ASSIGNMENTS 

  

This CONTRACT (hereinafter called the “Contract”) is made the  day of the 

 

Month of  , 2017 , between, on the one hand  (hereinafter 

 

Called the “Authority) and, on the 

other hand, 

 

“Consultants”). 

 

 (hereinafter called the 

 

 

[Note*: If the Consultants consist of more than one entity, the above should be partially 

amended to read as follows: 

“…(hereinafter called the “Äuthority”)and, on the other hand, a joint venture consisting of the 

following entities, each of which will be jointly severally liable to the Client for all the 

Consultants’obligations under this Contract, namely,  and 

 (herein after called “Consultants”)] 

 

 

WHEREAS 

 

(a) the Client has requested the Consultants to provide certain consulting services as defined  in  

the  General  Conditions  of  Contract  attached  to  this  Contract (hereinafter called the 

“Services”); 

 

 

(b)the  Consultants,  having  represented  to  the  Client  that  they  have  the  required 

processional skills, and personnel and technical resources, have agreed to provide the 

Services on the terms and conditions set forth in this Contract; 

 

NOW THEREFORE the parties hereto hereby agree as follows: 

 

 

1. The following documents attached hereto shall be deemed to form an integral part of 

this Contract: 

 

(a) The General Conditions of Contract (hereinafter called “GC”)’ (b) The Special 

Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices: 

 

[Note: If any of these Appendices are not used, the words “Not Used” should be inserted below 

next to the title of the Appendix on the sheet attached hereto carrying the title of that 

Appendix]. 
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Appendix A : Description of the Services …………….. 

 

Appendix B : Reporting Requirements …………………  

Appendix C : Key Personnel and Sub-consultants …….  

Appendix D : Medical Certificate ……………………….  

Appendix E : Hours of Work for Key Personnel ……….  

Appendix F : Duties of the Client ………………………  

Appendix G : Cost Estimates  

Appendix H : Form of Performance Bank Guarantee 

Appendix I : Form of Bank Guarantee for Advance Payments 

Appendix J : Letter of invitation 

Appendix K : Letter of Award 

Appendix-L : Minutes of pre-Bid Meeting 

Appendix-M   : Memorandum of Understanding (in case of JV) 

Appendix-N:  Form of Bank Guarantee for Bid Security 

 

 

 

2. The mutual rights and obligations of the Client and the Consultants shall be as set forth 

in the Contract; in particular 

 

 

(a) The Consultants shall carry out the Services in accordance with the provisions 

 

of the Contract; and 

 

(b) The Client shall make payments to the Consultants in accordance with the 

 

Provisions of the Contract. 

 

IN WITNESS WHERE OF, the Parties hereto have caused this Contract to be signed in their 

 

respective names as of the day and year first above written. 

 

 

 

FOR AND ON BEHALF OF 

[NAMEOFTHE CLIENT] 

 

 

By 

 

(Authorized Representative) 

 

FOR AND ON BEHALF OF 



 

 
Consultancy Services For Authority’s Engineer For NH-223 works (i) Road of Km 12.0 to Km 45.0 (ii) Km 

242.0 to 298.0 (iii) Humphrey Strait Creek Bridge. 

 

[NAMEOFTHE CONSULTANTS] 

 

 

 

By 

(Authorized Representative) 

 

 

 

[Note: If the Consultants consist of more than one entity, all of these entities should appear as 

signatures, e.g. in the following manner ] 

 

 

 

 

FOR AND ON BEHALF OF EACH OF 

THE MEMBERS OF THE CONSULTANTS 

 

 

 

[Name of the Member] 

 

 

By 

 

(Authorized Representative) 

 

 

[Name of the Member] 

 

 

By 

(Authorized Representative) 

 

 

etc. 



 

 
Consultancy Services For Authority’s Engineer For NH-223 works (i) Road of Km 12.0 to Km 45.0 (ii) Km 

242.0 to 298.0 (iii) Humphrey Strait Creek Bridge. 

 

 

GENERALCONDITIONS OF CONTRACT 

 

1. General Provisions 

 

Unless the context otherwise requires, the following terms whenever used in this Contract 

have the following meanings: 

 

(a)  “Applicable Law” means the laws and any other instruments having the force of 

law in the Government’s country [or in such other country as may be specified in 

the Special Conditions of Contract (SC)], as they may be issued and in force from 

time to time. 

 

(b) “Contract means the Contract signed by the Parties, to which these General 

Conditions of Contract are attached, together with all the documents listed in 

Clause 1 of such signed Contract; 

 

(c)  “Effective Date’ means the date on which this Contract comes into force and 

effect pursuant to Clause GC 2.1; 

 

(d) ‘foreign currency’  means  any  currency  other  than  the  currency  of  the 

 Government; 

 

(e)  ‘GC means these General Conditions of Contract; 

 

(f)  “Government” means the Government of Client’s Country; (g) ‘Local currency’ 

means the Indian Rupees; 

(h) “Consultant” wherever mentioned in this Contract Agreement means the 

“Authority Engineer (AE)” and includes sub-consultants or Associates engaged 

by the primary consultant. 

 

(i)  “Member”, in case the Consultants consist of a joint venture of more than one 

entity, means any of these entities, and “Members” means all of these entities; 

 

(j)  “Party’ means the Client or the Consultants, as the case may be, and Parties 

means both of them;  

 

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants 

and or Associates as Employees and assigned to the performance of the Services 

Or any part thereof;“Foreign Personnel” means such persons who at the time of 

being so hired had their domicile outside the Government’s Country, “Local 

Personnel” means such persons who at the time of being so hired had their 

domicile inside the Government’s Country; and ‘key personnel’ means the 

personnel referred to in Clause GC 4.2 (a). 

 

(l)  "SC"  means  the  Special  Conditions  of  Contract  by  which  these  General 

Conditions of Contract may be amended or supplemented; 
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(m) "Services" means the work to be performed by the Consultants pursuant to his 

contract, as described in Appendix A hereto.  The scope of work will be strictly 

as given in various Clauses in TOR. The approach and methodology to be 

adopted by the Consultant for carrying out the assignment as Authority Engineer  

may  be  modified  depending  on  the  site  requirements  and  work programme 

of the EPC Contractor after mutual discussions with Employer, the EPC 

Contractor and the Authority Engineer. The work plan as indicated by the 

Consultant may be modified accordingly to the site requirements. 

 

(n) "Sub-consultant and or Associates” means any entity to which the Consultants 

subcontract any part of the Services in accordance with the provisions of Clause 

GC 3.7; and 

(o) "Third Party" means any person or entity other than the Government, the Client, 

the Consultants or a Sub-consultant. 

 

1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and 

servant or of principal and agent as between the Client and the Consultants. The 

Consultants, subject to this Contract, have complete charge of Personnel and Sub-

consultants, if any, performing the Services and shall be fully responsible for the 

Services performed by them or on their behalf hereunder. 

1.3 Law Governing Contract 

This Contract, its meaning and interpretation, and the relation between the Parties shall 

be governed by the Applicable Law. 

1.4 Language 

This Contract has been executed in the language specified in the SC, which shall be the 

binding and controlling language for all matters relating to the meaning or interpretation 

of this Contract. 

1.5 Headings 

The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing. Any such notice, request or consent shall be deemed to 

have been given or made when delivered in person to an authorized representative of the 

Party to whom the communication is addressed, or when sent by registered mail, 

telegram or facsimile to such Party at the address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 

1.6.3 A Party may change its address for notice here under by giving the other Party notice of 

such change pursuant to the provisions listed in the SC with respect to Clause GC 1.6.2. 

1.7 Location 

The Services shall be performed at such locations as are specified in Appendix A hereto 

and, where the location of a particular task is not so specified, at such locations. Whether 

in Government's Country or elsewhere, as the Client may approve. 

1.8 Authority of Member in Charge 

In case the Consultants consist of a joint venture of more than one entity, the Members 

hereby authorize the entity specified in the SC to act on their behalf in exercising all the 

Consultants ‘rights and obligations towards the Client under this Contract, including 
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without limitation the receiving of instructions and payments from the Client. 

1.9 Authorized Representatives 

Any action required or permitted to be taken, and any document required or permitted 

To be executed, under this Contract by the Client or the Consultants may be taken or 

executed by the officials specified in the SC. 

1.10 Taxes and Duties 

Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel 

shall pay such taxes, duties, fees and other impositions as may be levied under the 

Applicable Law. Service tax as applicable shall be paid to the consultant while making 

payment for services rendered. The consultants shall then deposit the same with the tax 

authorities and provide a proof of having done so within next 90 days in line with policy 

circulars issued by Employer.  

. 

2. Commencement, Completion, Modification and Termination of Contract 

2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date (the “Effective Date") of the 

Client's notice to the Consultants instructing the Consultants to begin carrying out the 

Services. This notice shall confirm that the effectiveness conditions, if any ,listed in the 

SC have been met. 

2.2 Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the date of the 

Contract signed by the Parties as shall be specified in the SC, either Party may, by not 

less than four(4)weeks ‘written notice to the other Party, declare this Contract to be null 

and void, and in the event of such a declaration by either Party, neither Party shall have 

any claim against the other Party with respect hereto. 

2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time period 

after the Effective Date as shall be specified in the SC. 

2.4 Expiration of Contract 

Unless terminated earlier pursuant to Clause GC2.9 here of, this Contract shall expire 

when services have been completed and all payments have been made at the end of such 

time period after the Effective Date as shall be specified in the SC. 

2.5 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. 

No agent or representative of either Party has authority to make, and the Parties shall not 

be bound by or be liable for, any statement, representation, promise or agreement not set 

forth herein. 

 

 

2.6 Modification 

 

Modification of the terms and conditions of this Contract, including any modification of 

the scope of the Services, may only be made by written agreement between the Parties 

as the case may be, has been obtained. Pursuant to Clause GC 7.2 hereof, however, each 

Party shall give due consideration to any proposals for modification made by the other 

Party. 

2.7 Force Majeure 

2.7.1.   Definition 
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(a) For the purposes of this Contract ,"Force Majeure "means an event which is beyond  

the  reasonable  control  of  a  Party,  and  which  makes  a  Party's performance of 

its obligations hereunder impossible or so impractical as reasonably to be 

considered impossible in the circumstances, and includes ,but is not limited to, war, 

riots, civil disorder ,earthquake, fire, explosion, storm, flood or other adverse 

weather conditions, strikes, lockouts or other industrial action ( except where such 

strikes, lockouts or other industrial action are within the power of the Party 

invoking Force Majeure to prevent), confiscation or any other action by 

government agencies. 

(b) Force Majeure shall not include (i) any event which is caused by the 

negligenceorintentionalactionofapartyorsuchParty'sSub-consultantsor agents  or  

employees,  nor  (ii)  any  event  which  a  diligent  Party  could reasonably have 

been expected to both (A) take into account at the time of the conclusion of this 

Contract and(B)avoid or overcome in the carrying out of its obligations hereunder . 

(c) Force Majeure shall not include insufficiency of funds or failure to make any 

payment required hereunder. 

2.7.2 No Breach of Contract 

 

The failure of a Party to fulfill any of its obligations hereunder shall not be considered to 

be a breach of, or default under, this Contract insofar as such inability arises from an 

event of Force Majeure, provided that the Party affected by such an event has taken all 

reasonable precautions, due care “and reasonable alternative measures, all with the 

objective of carrying out the terms and conditions of this Contract. 

 

2.7.3 Measures to be taken 

 

(a) A Party affected by an event of Force Majeure shall take all reasonable measures to 

remove such Party’s inability to fulfill its obligations hereunder with a minimum of 

delay. 

 

(b)  A Party affected by an event of Force Majeure shall notify the other Party Of such 

event as soon as possible, and in any event not later than fourteen (14)days following 

the occurrence of such event ,providing evidence of the nature and cause of such 

event, and shall similarly give notice of the restoration of normal conditions as soon 

as possible. 

 

(c)  The Parties shall take all reasonable measures to minimize

 the consequences of any event of Force Majeure. 

 

2.7.4 Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete any action or 

task, shall be extended for a period equal to the time during which such Party was 

unable to perform such action as a result of Force Majeure. 

2.7.5 Payments 

During the period of their inability to perform the Services as a result of an event of 

Force Majeure, the Consultants shall be entitled to be reimbursed for additional costs 

reasonably and necessarily incurred by them during such period for the purposes of the 

Services and in reactivating the Services after the end of such period. 
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2.7.6 Consultation 

Not later than thirty(30)days after the Consultants ,as the result of an event of Force 

Majeure, have become unable to perform a material portion of the Services, the Parties 

shall consult with each other with a view to agreeing on appropriate measures to be 

taken in the circumstances. 

2.8. Suspension 

The Client may, by written notice of suspension to the Consultants, suspend all 

payments to the Consultants hereunder if the Consultants fail to perform any of their 

obligations under this Contract, including the carrying out of the Services, provided that 

such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request 

the Consultants to remedy such failure within a period not exceeding thirty (30) days 

after receipt by the Consultants of such notice of suspension. 

2.9 Termination 

2.9.1 by the Client 

The Client may, by not less than thirty(30) days ‘written notice of termination to the 

Consultants (except in the event listed in paragraph(f) below, for which there shall be A 

written notice of not less than sixty(60)days),such notice to be given after the occurrence 

of any of the events specified in paragraphs(a)through(h)of this Clause GC 2.9.1, 

terminate this  Contract. 

 

(a) if the Consultants fail to remedy a failure in the performance of their obligations 

hereunder, as specified in a notice of suspension pursuant to Clause GC 2.8 herein 

above, within thirty (30) days of receipt of such notice of suspension or within such 

further period as the Client may have subsequently approved in writing; 

 

(b)if the Consultants become (or, if the Consultants consist of more than one entity, if 

any of their Members becomes)insolvent or bankrupt or enter into any agreements 

with their creditors for relief of debt or take advantage of any law for the benefit of 

debtors or go into liquidation or receivership whether compulsory or voluntary; 

 

(c) if the Consultants fail to comply with any final decision reached as a result of 

arbitration proceedings pursuant to Clause GC 8 hereof; 

 

(d) if the Consultants submit to the Client a statement which has a material effect on 

the rights, obligations or interests of the Client and which the Consultants know to 

be false; 

 

(e) if, as the result of Force Majeure, the Consultants are unable to perform a material 

portion of the Services for a period of not less than sixty (60) days; or 

(f)  if the Client, in its sole discretion and for any reason whatsoever, decides to 

terminate this Contract. 

(g) if the consultant, in the judgment of the Client has engaged in corrupt or fraudulent 

practices in competing for or in executing the Contract. For the purpose of this 

clause: 

"corrupt practice “means the offering, giving, receiving or soliciting of anything of value 

to influence the action of a public official in the selection process or in contract 

execution. 

"fraudulent practice" means a misrepresentation of facts in order to influence a selection 
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process or the execution of a contract to the detriment of the Borrower, and 

includes collusive practice among consultants(prior to or after submission of 

proposals)designed to establish prices at artificial non-competitive levels and to 

deprive the Borrower of the benefits of free and open competition. 

(h) if EPC Contract or represents to Employer that the Consultant is not discharging his 

duties in a fair, efficient and diligent manner and if the dispute remains unresolved, 

Employer may terminate this contract. 

 

2.9.2 By the Consultants 

 

The Consultants may, by not less than thirty (30) days' written notice to the Client, 

such notice to be given after the occurrence of any of the events specified in 

paragraphs (a) through (d) of this Clause GC2.9.2, terminate this Contract: 

(a) if the Client  fails to pay any money due to the Consultants pursuant to this Contract 

and not subject to dispute pursuant to Clause8 here of within forty-five (45)days after 

receiving written notice from the Consultants that such payment is overdue; 

(b)if the Client is in material breach of its obligations pursuant to this Contract and has 

not remedied the same within forty-five(45)days(or such longer period as the 

Consultants may have subsequently approved in writing)following the receipt by the 

Client of the Consultants' notice specifying such breach; 

(c) if,as the result of Force Majeure, the Consultants are unable to perform a material 

portion of the Services for a period of not less than sixty (60) days; 

(d)if the Client fails to comply with any final decision reached as a result of arbitration 

pursuant to Clause GC 8 hereof. 

  

2.9.3.   Cessation of Rights and Obligations 

 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or upon 

expiration of this Contract pursuant to Clause GC2.4 hereof, all rights and obligations of 

the Parties hereunder shall cease, except: 

(i) such rights and obligations as may have accrued on the date of termination or 

expiration; 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 

(iii) the Consultants' obligation to permit inspection, copying and auditing of their 

accounts and records set forth in Clause GC 3.6 (ii) hereof; and 

(iv) any right which a Party may have under the Applicable Law 

2.9.4 Cessation of Services 

Upon termination of this Contract by notice of either Party to the other pursuant to 

Clauses GC2.9.1orGC2.9.2hereof, the Consultants shall, immediately upon dispatch or 

receipt of such notice, take all necessary steps to bring the Services to a close in a 

prompt and orderly manner and shall make every reasonable effort to keep expenditures 

for this purpose to a minimum. With respect to documents prepared by the Consultants 

and equipment and materials furnished by the Client, the Consultants shall proceed as 

provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof. 

 

2.9.5 Payment upon Termination 
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Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the 

Client shall make the following payments to the Consultants (after offsetting against 

these payments any amount that may be due from the Consultant to the Client}: 

 

(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily performed 

prior to the effective date of termination; 

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures 

actually incurred prior to the effective date of termination; and 

(c) except in the case of termination pursuant to paragraphs(a) through(d) of Clause 

GC2.9.1hereof,reimbursement of any reasonable cost incident to the prompt and 

orderly termination of the Contract including the cost of the return travel of the 

Consultants' personnel and their eligible dependents. 

 

2.9.6.   Disputes about Events of Termination 

 

If either Party disputes whether an event specified in paragraphs(a) through(e)of Clause 

GC 2.9.1or in Clause GC2.9.2 here of has occurred, such Party may, within forty-

five(45)days after receipt of notice of termination from the other Party, refer the matter 

to arbitration pursuant to Clause GC8 hereof, and this Contract shall not be terminated 

on account of such event except in accordance with the terms of any resulting arbitral 

award. 

 

3. Obligation of the Consultants 

3.1 General 

3.1.1. Standard of Performance 

The Consultants shall perform the Services and carry out their obligations hereunder 

with all due diligence ,efficiency and economy, in accordance with generally accepted 

professional techniques and practices, and shall observe sound management practices, 

and employ appropriate advanced technology and safe and effective equipment, 

machinery, materials and methods "The Consultants shall always "act, in respect of any 

matter relating to this Contract or to the Services, as faithful advisers to the Client, and 

shall at all times support and safeguard the Client's legitimate interests in any dealings 

with Sub-consultants or Third Parties. 

 

3.1.2    Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable Law and 

shall take all practicable steps to ensure that any Sub- consultants and or Associates, as 

well as the Personnel of the Consultants and any Sub-consultants and Or Associates, 

comply with the Applicable Law. The Client shall advise the Consultants in writing of 

relevant local customs and the Consultants shall, after such notifications, respect such 

customs. 

 

3.2 Conflict of Interests 

 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 

 

The Remuneration of the Consultants pursuant to Clause GC6 here of shall constitute 
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the Consultants' sole remuneration in connection with this Contract or the Services and, 

subject to Clause GC3.2.2 hereof, the Consultants shall not accept for their own benefit 

any trade commission, discount or similar payment in connection with activities 

pursuant to this Contract or to the Services or in the discharge of their obligations 

hereunder, and the Consultants shall use their best efforts to ensure that any Sub-

consultants and or Associates, as well as the Personnel and agents of either of them, 

similarly shall not receive any such additional remuneration. 

 

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the Client 

on the procurement of goods, works or services, the Consultants shall comply with any 

applicable procurement guidelines of the Client (Employer) and or Associates Bank or 

of the Association, as the case may be, and other funding agencies and shall at all times 

exercise such responsibility in the best interest of the Client. Any discounts or 

commissions obtained by the Consultants in the exercise of such procurement 

responsibility shall be for the account of the Client. 

3.2.3 Consultants and Affiliates not to engage in Certain Activities 

The Consultants agree that, during the term of this Contract and after its termination, the 

Consultants and any entity affiliated with the Consultants, as well as any Sub- consultant 

and or Associates and any entity affiliated with such Sub-consultant and or Associates, 

shall be disqualified from providing goods works or services (other than the 

Services and any continuation thereof) for any project resulting from or closely related 

to the Services. 

3.2.4 Prohibition of Conflicting Activities 

 

The Consultants shall not engage, and shall cause their Personnel as well as their Sub-

Consultants and or Associates and their Personnel not to engage, either directly or 

indirectly, in any of the following activities: 

 

(a) During the term of this Contract, any business or professional activities in the  

Government's  country  which  would  conflict  with  the  activities assigned to them 

under this Contract; and 

 

(b)after  the  termination  of this  Contract,  such other  activities  as  may  be specified 

in the SC. 

 

3.3 Confidentiality 

The Consultants, their Sub-consultants and the Personnel of either of them shall not, 

either during the term or within two (2) years after the expiration of this Contract, 

disclose any proprietary or confidential information relating to the Project, the Services, 

this Contract or the Client's business or operations without the prior written consent of 

the Client. 

 

3.4 Liability of the Consultants 

 Subject to additional provisions, if any, set forth in the SC, the Consultant’s liability 

under this Contract shall be as provided by the Applicable Law. 

 

3.5 Insurance to be taken out by the Consultants 
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The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants 

To take out and maintain, at their (or the Sub-consultants', as the case may be) own cost 

but on terms and conditions approved by the Client, insurance against their risks, and for 

the coverage’s, as shall be specified in the SC, and (ii) at the Client's request, shall 

provide evidence to the Client showing that such insurance has been taken out and 

maintained and that the current premiums therefore have been paid. 

 

3.6 Accounting, Inspection and Auditing 

 

The Consultants (i) shall keep accurate and systematic accounts and records in respect 

of the Services, hereunder, in accordance with internationally accepted accounting 

principles and in such form and detail as will clearly identify all relevant time charges 

and cost, and the bases there of (including such bases as may be specifically referred to 

in the SC; (ii) shall permit the Client or its designate representative periodically, and 

upto one year from the expiration or termination of this Contract, to inspect the same 

and make copies there of as well as to have them audited by auditors appointed by the 

Client; and (iii) shall permit the client to inspect the Consultant's accounts and records 

relating to the performance of the Consultant and to have them audited by auditors 

appointed by the client. 

3.7 Consultants' Actions Requiring Client's Prior Approval 

 

The Consultants shall obtain the Client's prior approval in writing before taking any of 

the following actions: 

 

(a) appointing such  members  of  the  Personnel  as  are  listed  in  Appendix  C 

("Consultant's Sub-consultant's Key Personnel") merely by title but not by name; 

(b) entering into a subcontract for the performance of any part of the Services, it being 

understood (i) that the selection of the Sub-consultant and the terms and conditions 

of the subcontract shall have been approved in writing by the Client prior to the 

execution of the subcontract, and (ii) that the Consultants shall remain fully liable 

for the performance of the Services by the Sub- consultant and its Personnel 

pursuant to this Contract; and 

(c)  Any other action that may be specified in the SC 

3.8 Reporting Obligations 

The Consultants shall submit to the Client the reports and documents specified in 

Appendix B here to, in the form, in the numbers and within the time periods set forth in 

the said Appendix. 

 

3.9 Documents Prepared by the Consultants to Be the Property of the Client 

 

All plans, drawings, specifications, designs, reports, other documents and software 

prepared by the Consultants for the Client under this Contract shall become and remain 

the property of the Client, and the Consultants shall, not later than upon termination or 

expiration of this Contract, deliver all such documents to the Client, together with a 

detailed inventory there of. The Consultants may retain a copy of such documents and 

software. Restrictions about the future use of these documents and software, if any, shall 

be specified in the SC. 
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3.10 Equipment and Materials Furnished by the Client 

 

Equipment and materials made available to the Consultants by the Client, or purchased 

by the Consultants with funds provided by the Client, shall be the property Of the Client 

and shall be marked accordingly. Upon termination or expiration of this Contract, the 

Consultants shall make available to the Client an inventory of such equipment and 

materials and shall dispose of- such equipment and materials in accordance with the 

Client's instructions. While in possession of such equipment and materials, the 

Consultants, unless otherwise instructed by the Client in writing, shall insure the mat the 

expense of the Client in an amount equal to their full replacement value. 

4. Consultants' Personnel and Sub-consultants and or Associates 

4.1 General 

The Consultants shall employ and provide such qualified and experienced Personnel and 

Sub-consultants as are required to carry out the Services. 

4.2 Description of Personnel 

 

(a) The titles, agreed job descriptions, minimum qualification and estimated periods Of 

engagement in the carrying out of the Services of each of the Consultant's Key 

Personnel are described in Appendix C. If any of the Key Personnel has already 

been approved by the clients his/her name is listed as well. 

 

(b) If  required  to  comply  with  the  provisions  of  Clause  GCC  3.1.1  hereof, 

adjustments with respect to the estimated periods "of engagement of Key Personnel 

set forth in Appendix C may be made by the Consultants by written notice to the 

Client, provided (i) that such adjustments shall not alter the originally estimated 

period of engagement of any individual by more than 10% or one week, whichever 

is larger, and (ii) that the aggregate of such adjustments shall not cause payments 

under this Contract to exceed the ceilings set forth in Clause GC 6.1(b) of this 

Contract. Any other such adjustments shall only be made with the Client's written 

approval. 

(c) If additional work is required beyond the scope of the Services specified in 

Appendix A, the estimated periods of engagement of Key Personnel set forth in 

Appendix C may be increased by agreement in writing between the Client and the 

Consultants, provided that any such increase shall not, except as otherwise agreed, 

cause payments under this Contract to exceed the ceilings set forth in Clause GC 

6.1 (b) of this Contract. 

 

4.3 Approval of Personnel 

 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as 

By name in Appendix C are hereby approved by the Client. In respect of other Key 

Personnel which the Consultants propose, to use in the carrying out of the Services, the 

Consultants shall submit to the client for review and approval a copy of their 

biographical data and (in the case of Key personnel to be used within the country of the 

Government) a copy of a satisfactory medical certificate in the form attached here to as 

Appendix D. If the Client does not object in writing (stating the reasons for the 

objection) within thirty (30) calendar days from the date of receipt of such biographical 

data and (if applicable) such certificate, such Key Personnel shall be deemed to have 
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been approved by the Client. 

 

4.4 Working Hours, Overtime, Leave, etc. 

 

(a)  Working hours and holidays for Key Personnel are set forth in Appendix E here to. 

To account for travel time, foreign Personnel carrying out Services inside the 

Government's country shall be deemed to have commenced (or finished) work in 

respect of the Services such number of days before their arrival in(or after their 

departure from) the Government's country as is specified in Appendix E hereto. 

 

(b) The Personnel of all types engaged by Consultant to provide Services on this   

Contract shall not be entitled to be paid for overtime nor to take paid sick leave or 

vacation leave except as specified in Appendix E here to, and except as specified. 

In such Appendix, the Consultants' remuneration shall be deemed to cover these 

items. All leave to be allowed to the personnel is included in the staff-months of 

service set for in Appendix C. Any taking of leave by Personnel shall be subject to 

the prior approval by the Client and the Consultants shall ensure that absence for 

leave purposes will not delay the progress and adequate supervision of the Services. 

 

4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key 

Personnel. If, for any reason beyond the reasonable control of the Consultants, it 

becomes necessary to replace any of the Personnel, the Consultants shall forthwith  

provide  as  a  replacement  a  person  of  equivalent  or  better qualifications. 

(b) If the Client (i) finds that any of the Personnel has committed serious misconduct or 

has been charged with having committed a criminal action, or (ii) has reasonable 

cause to be dissatisfied with the performance of any of the Personnel, then the 

Consultants shall, at the Client's written request specifying the grounds therefore, 

forthwith provide as a replacement a person with qualifications and experience 

acceptable to the Client. 

 (c) Any of the Personnel provided as a replacement under Clauses (a) and (b) above, the 

rate of remuneration applicable to such person as well as any reimbursable 

expenditures (including expenditures due to the number of eligible dependents) the 

Consultants may wish to claim as a result of such replacement, shall be subject to 

the prior written approval by the Client. Except as the Client may otherwise agree, 

(i) the Consultants shall bear all additional travel and other costs arising out of or 

incidental to any removal and/or replacement, and (ii) the remuneration to be paid 

to any of the Key Personnel provided as are placement shall be 90% of the 

remuneration which would have been payable to the Key Personnel replaced. 

However,  for  the  reason  other than death/ extreme medical ground,(i) for total 

replacement upto 33% of key personnel, remuneration shall be reduced by 20% (ii) 

for total replacement upto between 33% to 50%, remuneration shall be reduced by 

25% and (iii) for total  replacement upto between 50% to 66%, remuneration shall 

be reduced by 30%  (iv) For total replacements beyond 66% of the key personnel 

the client shall initiate action of higher penalty/ termination/ debarment upto 2 

years as considered appropriate. 

(d) In order to prevent the tendency of the personnel and consulting firm to submit 

incorrect and inflated CV, they should sign every page of CV before submission in 
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order to authenticate that CV furnished by them is correct. The consulting firm and 

the personnel through consulting firm should be informed by Employer while 

accepting CV of the new personnel that if CV is found in correct and inflated at a 

later date, the personnel accepted would be removed from his assignment and 

debarred from further Employer’s works for an appropriate period to be decided by 

Employer and the new proposed personnel in place of removed personnel would be 

paid 15% less salary than the original personnel. 15% reduction in the salary will 

be imposed as a penalty for submitting the incorrect information. This penalty will 

be imposted only once. If the same consulting firm submits incorrect information 

again second time, necessary action will be taken by Employer to black-list that 

firm. 

4.6 Resident Project Manager 

If required by the SC, the Consultants shall ensure that at all times during the 

Consultants' performance of the Services in the Government's country a resident project 

manager, acceptable to the Client, shall take charge of the performance of such Services. 

 

5. Obligations of the Client 

 

5.1 Assistance and Exemptions 

 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that 

the Government shall: 

 

(a) Provide the Consultants, Sub- consultants and Personnel with work permits and such 

other documents as shall be necessary to enable the Consultants, Sub- consultants or 

Personnel to perform the Services; 

 

  (b) assist for the Personnel and, if appropriate, their eligible dependents to be provided 

promptly with all necessary entry and exit visas, residence permits, exchange  permits  

and  any  other  documents  required  for  their  stay  in Government's country; 

 

  (c)  Facilitate prompt clearance through customs of any property required for the Services 

and of the personal effects of the Personnel and their -eligible dependents; 

 

  (d) Issue to officials, agents and representatives of the Government all such instructions as 

may be necessary or appropriate for the prompt and effective implementation of the 

Services; 

 

  (e) assist the Consultants and the Personnel and any Sub-consultants and or Associates  

employed  by  the  Consultants  for  the  Services  from  any requirement to register or 

obtain any permit to practice their profession or to establish themselves either 

individually or as a corporate entity according to the Applicable Law; 

 

  (f) grant to the Consultants, any Sub-consultants and or Associates and the Personnel of 

either of them the privilege, pursuant to the Applicable Law, of bringing into 

Government's country reasonable amounts of foreign currency for the purposes of the 

Services or for the personal use of the Personnel and their dependents and of 

withdrawing any such amounts as may be earned therein by the Personnel in the 
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execution of the Services: and 

 

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any such 

other assistance as may be specified in the SC. 

 

5.2 Access to Land 

 

The Client warrants that the Consultants shall have, free of charge, unimpeded access To 

all land in the Government's country in respect of which access is required for the 

performance of the Services. The Client will be responsible for any damage to such land 

or any property thereon resulting from such access and will indemnify the Consultants 

and each of the Personnel in respect of liability for any such damage, unless such 

damage is caused by the default to negligence of the Consultants or any Sub-consultant 

or the Personnel of either of them. 

 

5.3 Changes in the Applicable Law 

 

If, after the date of this Contract, there is any change in the Applicable Law with respect 

to taxes and duties which increases or decreases the cost or reimbursable expenses  

incurred  by  the  Consultants  in  performing  the  Services,  then  the remuneration and 

reimbursable expenses otherwise payable to the Consultants under this Contract shall be 

increased or decreased accordingly by agreement between the Parties hereto, and 

corresponding adjustments shall be made to the ceiling amounts specified in Clause GC 

6.1(b). 

 

5.4 Services, Facilities and Property of the Client 

 

The Client shall make available to the Consultants and the Personnel, for the purposes of 

the services and free of any charge, the services, facilities and property described in 

Appendix F at the times and in the manner specified in said Appendix F, provided that If 

such services, facilities and property shall not be made available to the Consultants As 

and when so specified, the Parties shall agree on (i) any time extension that it may Be 

appropriate to grant to the Consultants for the performance of the Services, (ii) the 

manner in which the Consultants shall procure any such services, facilities and property 

from other sources, and (iii) the additional payments, if any, to be made to the 

Consultants as a result there of pursuant to Clause GC 6.l(c) here in after. 

 

5.5 Payment 

In consideration of the Services performed by the Consultants under this Contract, the 

Client shall make to the Consultants such payments and in such manner as is provided 

by Clause GC 6 of this Contract. 

 

5.6 Counterpart Personnel 

 

(a)  If so provided in Appendix F hereto, the Client shall make available to the Consultants, 

as and when provided in such Appendix F, and free of charge, such counterpart 

personnel to be selected by the Client, with the Consultants' advice, as shall be specified 

in such Appendix F. Counterpart personnel shall work under the exclusive direction of 
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the Consultants. If any member of the counterpart personnel  fails  to  perform  

adequately  any  work  assigned  to  him  by  the Consultants which is consistent with 

the position occupied by such- member, the Consultants may request there placement of 

such member, and the Clients hall not unreasonably refuse to act upon such request. 

 

(b)  If counterpart personnel are not provided by the Client to the Consultants as and when 

specified in Appendix F, the Client and the Consultants shall agree on (i) how the 

affected part of the Services shall be carried out, and (ii) the additional payments, if any, 

to be made by the Client to the Consultants as are sult there of pursuant to Clause GC 

6.1(c) hereof. 

 

6. Payments to the Consultants 

6.1 Cost Estimates; Ceiling Amount 

(a) An estimate of the cost of the Services payable is set forth in Appendix G. 

 

(b) Except as may be otherwise agreed under ClauseGC2.6 and subject to Clause GC 6.1(c), 

payments under this Contract shall not exceed the ceilings specified in the SC. The 

Consultants shall notify the Client as so on accumulative charges incurred for the 

Services have reached 80% of these ceilings. 

 

(c) Not withstanding Clause GC6.l (b) hereof, if pursuant to clauses GC5.3,5.4 or 

5.6 hereof, the Parties shall agree that additional payments shall be made to the 

Consultants in order to cover any necessary additional expenditures not envisaged in the 

cost estimates referred to in Clause GC6.1(a) above, the ceiling or ceilings, as the case 

maybe, set forth in Clause GC6.1(b) above shall be increased by the amount or amounts, 

as the case may be, of any such additional payments. 

 

6.2 Remuneration and Reimbursable Expenditures 

(a)  Subject to the ceilings specified in Clause GC6.1 (b) hereof, the Client shall pay to the 

Consultants (i) remuneration as set forth in Clause GC6.2 (b),and (ii) reimbursable 

expenditures as set forth in Clause GC6.2 (c).If specified in the SC, said remuneration 

shall be subject to price adjustment as specified in the SC. 

(b) Remuneration for the Personnel shall be determined on the basis of time actually spent 

by such Personnel in the performance of the Services after the date determined in 

accordance with Clause GC2.3 and Clause SC2.3 (or such other date as the Parties shall 

agree in writing) (including time for necessary travel via the most direct route) at the 

rates referred to, and subject to such additional provisions as are set forth, in the SC. 

 

(c) Reimbursable expenditures actually and reasonably incurred by

 the Consultants in the performance of the Services, as specified in Clause SC 6.3(b). 

 

6.3 Currency of Payment 

All payments shall be made in Indian Rupees and shall be subjected to applicable Indian 

laws withholding taxes if any. 

 

6.4 Mode of Billing and Payment 

  Billing and payments in respect of the Services shall be made as follows: 

(a) The Client shall cause to be paid to the Consultants an interest bearing advance payment 
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as specified in the SC, and as otherwise set forth below. The advance payment will be 

due after provision by the Consultants to the Client of a bank guarantee by a bank 

acceptable to the Client in an amount (or amounts) and in a currency (or currencies) 

specified in the SC, such bank guarantee (I) to remain effective until the advance 

payment as been fully set off as provided in the SC, and (ii) to be in the form set forth in 

Appendix I hereto or in such other form as the Client shall have approved in writing. 

 

(b) As soon as practicable and not later than fifteen (15days) after the end of each calendar 

month during the period of the Services, the Consultants shall submit to the Client, in 

duplicate, itemized statements, accompanied by copies of receipted invoices, vouchers 

and other appropriate supporting materials, of the amounts payable pursuant to Clauses 

GC6.3 and 6.4 for such month. Each monthly statement shall distinguish that portion of 

the total eligible costs which pertains to remuneration from that portion which pertains 

to reimbursable expenditures. 

 

(c) The Client shall cause the payment of the Consultants periodically as given in schedule 

of payment above within sixty (60) days after the receipt by the Client of bills with 

supporting documents. Only such portion of a monthly statement that is not 

satisfactorily supported may be with held from payment. Should any discrepancy be 

found to exist between actual payment and costs authorized to be incurred by the 

Consultants, the Client may add or subtract the difference from any subsequent 

payments. Interest at the rate specified in the SC shall become payable as from the 

above due date on any amount due by, but not paid on such due date. 

 

(d) The final payment under this Clause shall be made only after the final report and a final 

statement, identified as such, shall have been submitted by the Consultants and approved 

as satisfactory by the Client. The Services shall be deemed completed and finally 

accepted by the Client and the final report and final statement shall be deemed approved 

by the Client as satisfactory ninety (90) calendar days after receipt of the final report and 

final statement by the Client unless the Client, within such ninety (90)-day period, gives 

written notice to the Consultants specifying in detail deficiencies in the Services, the 

final report or final statement. The Consultants shall there upon promptly make any 

necessary corrections, and upon completion of such corrections, the foregoing process 

shall be repeated. Any amount which the Client has paid or caused to be paid in 

accordance with this Clause in excess of the amounts actually payable in accordance 

with the provisions of this Contract shall be reimbursed by the Consultants to the Client 

within thirty, (30)  days after receipt by the Consultants of notice thereof. Any such 

claim by the Client for reimbursement must be made within twelve (12) calendar 

months after receipt by the Client of a final report and a final statement approved by the 

Client in accordance with the above. 

 

(e) All payments under this Contract shall be made to the account of the   Consultants 

specified in the SC. 

 

7. Fairness and Good Faith 

 

7.1 Good Faith 

The Parties undertake to acting good faith with respect to each other's rights under this 
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Contract and to adopt all reasonable measures to ensure the realization of the objectives 

of this Contract. 

 

7.2 Operation of the Contract 

 

The Parties recognize that it is impractical in this Contract to provide for every 

contingency which may arise during the life of the Contract, and the Parties here by 

agree that it is their intention that this Contract shall operate fairly as between them, and 

without detriment to the interest of either of them, and that, if during the term of this 

Contract either Party believes that this Contract is operating unfairly, the Parties will use 

their best efforts to agree on such action as may be necessary to remove the cause or 

causes of such unfairness, but no failure to agree on any action pursuant to this Clause 

shall give rise to a dispute subject to arbitration in accordance with Clause GC 8 hereof. 

 

8. Settlement of Disputes 

 

8.1 Amicable Settlement 

 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 

connection with this Contractor the interpretation thereof. 

 

8.2 Dispute Settlement 

 

Any dispute between the Parties as to matters arising pursuant to this Contract which 

cannot be settled amicably within thirty (30) days after receipt by one Party of the other 

Party's request for such amicable settlement may be submitted by either Party for 

settlement in accordance with the provisions specified in the SC. 
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GC Clause 

SPECIAL CONDITIONS OF CONTRACT.  

A. Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

 

1.1(a) The words “in the Government’s country” are amended to read ‘in INDIA” 

 

 

1.4 The language is: English 

 

1.6.1 The addresses are: 

 

Client:  

Address of Employer: 

 

ATTN. OF:     Mr. Col. Rajeev Sood Retd. 

DESIGNATION     General Manager (Tech) 

ADDRESS: 3rd Floor, PTI Building, 4, Parliament Street, 

New Delhi – 110001. 

 TEL.NO:      011-23461621 

E-MAIL ADDRESS:    gm5@nhidcl.com 

Consultant:              Address of Consultant 

     Attention: 

 

Cable address:  

 

Telex :   

 

Facsimile :   

 

[Note’: Fill in the Blanks] 

 

1.6.2 Notice will be deemed to be effective as follows: 

 

(a) in the case of personal delivery or registered mail, on delivery; 

 

(b)in the case of telexes, 24 hours following confirmed transmission; 

 

(c) in the case of telegrams, 24 hours following confirmed transmission; and 

 

(d)in the case of facsimiles, 24 hours following confirmed transmission. 

 

1.8 The Member in Charge is:  

(Note: If the Consultants consist of a joint venture of more than one entity, the name of the entity 

whose address is specified in SC1.6.1 should be inserted here. If the Consultants consist 

of one entity, this Clause 1.8 should be deleted from the SC) 
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1.9 The Authorised Representative are: For the Client: 

 

Address of Employer: 

 

ATTN. OF:     Mr. Col. Rajeev Sood Retd. 

DESIGNATION     General Manager (Tech) 

ADDRESS: 3rd Floor, PTI Building, 4, Parliament Street, 

New Delhi – 110001. 

 TEL.NO:      011-23461621 

E-MAIL ADDRESS:    gm5@nhidcl.com 

  

For the Consultants:   

 

 

 

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, fees, 

levies and other impositions levied under the existing, amended or enacted laws during 

life of this contract and the client shall perform such duties in regard to the deduction of 

such tax as may be lawfully imposed. 

 

2.1 The effectiveness conditions are the following: 

 

i) Approval of the Contract by the client 

 

2.2 The time period shall be four months or such other time period as the parties may agree 

in writing. 

 

2.3 The time period shall be one month or such other time period as the Parties may agree in 

writing. 

 

2.4 The time period shall be 36 months (36 month for construction period) 

3.4 Limitation of the Consultants' Liability towards the Client 

 

(a) Except in case of gross negligence or willful is conduct on the part of the 

Consultants or on the part of any person or firm acting on behalf of the Consultants in 

carrying out the Services, the Consultants, with respect to damage caused by the 

Consultants to the Client's property, shall not be liable to the Client For any indirect or 

consequential loss or damage; and Consultant will maintain at its expenses; Professional 

Liability Insurance including  coverage  for  errors  and  omissions  caused  by  

Consultant’s negligence in the performance of its duties under this agreement,(A) For the 

amount not exceeding total payments for Professional Fees and Reimbursable 

Expenditures made or expected to be made to the Consultants here under OR (B) the 

proceeds, the Consultants may be entitled to receive from any insurance maintained by the 

Consultants to cover such a liability, whichever of (A) or (B) is higher. 

 The policy should be issued only from an Insurance Company operating in India.  

The policy must clearly indicate the limit of indemnity in terms of “Any One Accident” 

(AOA) and “Aggregate limit on the policy period” (AOP) and in no case should be for an 
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amount less than stated in the contract. 

v) If the Consultant enters in to an agreement with Employer in a joint venture or ‘in 

association’, the policy must be procured and provided to Employer by the joint 

venture/in association entity and not by the individual partners of the joint 

venture/association. 

vi) The contract may include a provision thereby the Consultant does not cancel the policy 

midterm without the consent of the Employer. The insurance company may provide an 

undertaking in this regard. 

(b)  This limitation of liability shall not affect the Consultants' liability, if any, for damage to 

Third Parties caused by the Consultants or any person or firm acting on behalf of the 

Consultants in carrying out the Services. 

(c)  Professional Liability Insurance may be accepted for initially one year which shall be 

extended annually for five years. PLI shall be uniformly taken for a period of five years. 

 

3.5 The risks and the coverage shall be as follows 

 

(a)  Third Party motor vehicle liability insurance as required under Motor Vehicles Act, 

1988 in respect of motor vehicles operated in India by the Consultants or their Personnel 

or any Sub-consultants or their Personnel for the period of consultancy. 

 

(b)  Third Party liability insurance with a minimum coverage, of Rs. 1.0 million for the 

period of consultancy. 

 

(c)  Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with a 

minimum coverage equal to estimated remuneration and reimbursable. 

(d)  Employer's liability and workers' compensation insurance in respect of the 

Personnel of the Consultants and of any Sub-consultant, in accordance with the relevant 

provisions of the Applicable Law, as well as, with respect to such Personnel, any such 

life, health, accident, travel or other insurance as may be appropriate; and 

 

(e)  Insurance against loss of or damage to (i) equipment purchased in whole or in part with 

funds provided under this Contract, (ii) the Consultants' property used in the 

performance of the Services, and (iii) any documents prepared by the Consultants in the 

performance of the Services. 

 

3.7(c) The other actions are 

 

(i)  taking any action under a civil works contract designating the Consultants as 

"Authority’s Engineer", for which action, pursuant to such civil works contract, the 

written approval of the Client as "Employer" is required". 

 

 

3.9 The Consultants shall not use these documents for purposes unrelated to this 

Contract without the prior written approval of the Client. 

4.5(b) The Authority’s Engineer (AE) shall provide suitable replacement of the key personnel, 

not later than 45 (Forty Five) days from the date of issue of such request by the 

Authority. In the event of failure to provide suitable replacement by the AE within the 

period of 45 days, the AE shall pay damages to the Authority/Client, of a sum calculated 
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@0.02% (Zero Point Zero Two percent) of Contract Price for delay of each day. These 

damages shall be over and above the penalty as per clause 4.5 (c) of the General 

Conditions of the Contract. For the avoidance of doubt, the parties expressly agree that 

the damages specified herein shall be restricted to 10% of the Contract Price 

 

4.6 "The person designated as Team Leader cum Sr. Bridge Engineer in Appendix C shall 

serve in that capacity, as specified in Clause GC 4.6." 

 

6.1(b) The amount payable Indian Rupee is :  

 

6.2(a) “Payments for remuneration made in accordance with Clause GC 6:2(a) in 

shall be adjusted as follows : 

 

Consultants shall be paid billing rates for services rendered by the personnel of all 

categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii) Support 

staff on man-moth wise. For calculating billing rates of remaining items of the financial 

proposal, namely (i) transportation, (ii) Duty travel to site (iii) Office Rent, (iv) office 

supplies communication etc (v) reports & document printing and (vi) survey equipment 

etc. quoted amount of selected consultant will be converted to percentage of civil work 

cost quoted by civil contractor and payment will be made in proportionate to the 

financial progress of the civil work. Beginning 13th months from the last date of 

submission of bid, billing rates shall be increased for all items of contract inter alia 

including vehicle hire, office rent, consumables, furniture @ 5% per year.However, for 

evaluation and award of the Bid proposals, the quoted initial rate (as applicable for first 

12 months from last date of submission of bid) shall be multiplied by the total time input 

for each position on this contract, i.e. without considering the increase in the billing 

rates. All payments shall be made in Indian Rupees and shall be subjected to applicable 

Indian laws withholding taxes if any. 

Remuneration paid  pursuant to the rates set forth in Appendix G shall be adjusted every 

eighteen (12) months (and, the first time, with effect for the remuneration earned in the 

13th calendar month after the last date of submission of bid) by 5% every 12month for 

personnel. 

 

Notwithstanding any other provisions in the agreement in this regard, this provision will 

prevail and override any other provision to the contrary in this agreement. 

 

 

6.2(b) (i) (1) It is understood (i) that the remuneration rates shall cover (A) such salaries and 

allowances as the Consultants shall have agreed to pay to the Personnel 

as well as factors for social charges and overhead, and (B) the cost of backstopping by 

home office staff not included in the Personnel listed in Appendix C, and (C) the 

Consultant's fee; (ii) that bonuses or other means of profit-sharing shall not be allowed 

as an element of over head, and (iii) that any rates specified for persons not yet 

appointed shall be provisional and shall be subject to revision, with the written approval 

of the Client, once the applicable salaries and allowances are known. 

(2)  Remuneration for periods of less than one month shall be calculated on an hourly basis 

for actual time spent in the Consultants' home office and directly attributable to the 

Services (one hour being equivalent to 1/240th of a month) and on a calendar-day basis 
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for time spent away from home office (one day being equivalent to 1/30th of a month). 

 

6.2(b) (ii) The rates for foreign and local Personnel are set forth in Appendix G .  

6.4(a)  The following provisions shall apply to the interest bearing advance payment and the 

advance payment guarantee: 

1)   An advance payment of 10% of the contract price in proportion to the quoted Indian 

currency (INR) in the bid shall be made within 60 days after receipt and verification of 

advance payment bank guarantee. The advance payment along with interest will be set 

off by the Client in equal installments against the statements for the first 12 months of 

the Service until the advance payment has been fully set off. The advance payment shall 

be in Indian Rupee. 

2)   The bank guarantee shall be in the amount and in the currency of the advance payment.

  

3)   Interest rate shall be 10% per annum (on outstanding amount). 

 

6.4 (c) The interest rate is 10 %per annum. 

6.4(e) The accounts are: 

  .......................... 

 [Note: Insert account number, type of account and name and address of the Bank] 

 

8.2 Disputes  shall  be  settled  by  arbitration  in  accordance  with  the  following 

provisions: 

 

8.2.1 Selection of Arbitrators 

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or  an  

arbitration  panel  composed  of  three  arbitrators,  in  accordance  with  the  following 

provisions: 

(a) Where the Parties agree that the dispute concerns a technical matter, they may agree to 

appoint a sole arbitrator or, failing agreement on the identity of such sole arbitrator or 

within thirty (30) days after receipt by the other Party of the proposal of a name for such 

an appointment by the Party who initiated the proceedings, either Party may apply to the 

President, Indian Roads Congress, New Delhi, for a list of not fewer than five nominees 

and, on receipt of such list, the Parties shall alternately strike names there from, and the 

last remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If 

the last remaining nominee has not been determined in this manner within sixty (60) 

days of the date of the list, the President, Indian Roads Congress, New Delhi, shall 

appoint, upon the request of either Party and from such list or otherwise, a sole arbitrator 

for the matter in dispute. 

 

(b) Where the Parties do not agree that the dispute concerns a technical matter, the Client 

and the Consultants shall each appoint one arbitrator, and these two arbitrators shall 

jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators 

named by the Parties do not succeed in appointing a third arbitrator within thirty (30) 

days after the latter of the two arbitrators named by the Parties has been appointed, the 

third arbitrator shall, at the request of either Party, be appointed by Secretary, the Indian 

Council of Arbitration, New Delhi. 

 

(c) If, in a dispute subject to Clause SC8.2.1(b), one Party fails to appoint its arbitrator  
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within  thirty  (30)  days  after  the  other  Party  has  appointed  its arbitrator, the Party 

which has named an arbitrator may apply to the Secretary, Indian Council of Arbitration, 

New Delhi, to appoint a sole arbitrator for the matter in dispute, and the arbitrator 

appointed pursuant to such application shall be the sole arbitrator for that dispute. 

 

8.2.2 Rules of Procedure 

 

Arbitration proceedings shall be conducted in accordance with procedures of the 

Arbitration & Conciliation Act 1996, of India unless the Consultant is a foreign national/ 

firm, where arbitration proceedings shall be conducted in accordance with the rules of 

procedure for arbitration of the United Nations Commission on International Trade Law 

(UNCITRAL) as in force on the date of this Contract. 

 

8.2.3 Substitute Arbitrators 

 

If for any reason an arbitrator is unable to perform his function, a substitute shall be 

appointed in the same manner as the original arbitrator. 

 

8.2.4 Qualifications of Arbitrators 

The sole arbitrator or the third arbitrator appointed pursuant to paragraphs (a) through 

(c) of Clause 8.2.1 hereof shall be an internationally/nationally recognized legal or 

technical expert with extensive experience in relation to the matter in dispute. 

 

8.2.5 Miscellaneous 

 In any arbitration proceeding hereunder: 

 

(a) Proceedings shall, unless otherwise agreed by the parties, be held in Delhi. 

 

(b) The English language shall be the official language for all purposes; and 

 

(c) The decision of sole arbitrator or of a majority of the arbitrators ( or of the third arbitrator if 

there is no such majority) shall be final and binding and shall be enforceable in any court 

of competent jurisdiction, and the Parties hereby waive any objections to or claims of 

immunity in respect of such enforcement. 

 

(d) Fee structure shall be as indicated below: 

Sl No. Particulars Maximum amount payable per Arbitrator/ per case* 

1 Arbitrator fee Rs. 15,000/- per day subject to a maximum 4 lacs 

Or 

Rs2.5lacs (lump sum) subject to publishing the award 

within 12 months. 

2 Reading Charges Rs 15,000/- 
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3 Secretarial Assistance and 

Incidental charges 

(Telephone, fax, postage 

etc.) 

Rs 20,000/- 

5 Charges for Publishing 

/declaration of the Award 

Maximum of Rs. 20,000/- 

6 Other expenses (as per 

actual 

against bills subject to the 

prescribed ceiling) 

Travelling Expenses 

 

Lodging and Boarding 

Maximum ceiling 

Economy class (by air), First class AC (by train) 

and AC car (by road) 

 

1. Rs 15,000/- per day (in metro cities) 

2. Rs 7,000/- per day (in other cities) 

3. Rs3, 000/-per day, if any Arbitrator makes their 

own arrangements. 

 

 7 Local Travel Rs. 1500/- per day 

8.  Extra charges for days other 

than hearing/meeting days 

(maximum for 2 days) 

Rs. 3,500/- per day 

Note:- 1. Lodging, boarding and travelling expenses shall be allowed only for those members 

who are residing 100 kms away from place of meeting. 

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as 

Metro Cities. 

 

*May be suitably modified, as per Market rates
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IV. APPENDICES 

 

Appendix A:  Description of the Services 

 

 

 

[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, place of 

performance for different tasks; specific tasks to be approved by Client, etc.] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Details as per TOR 
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Appendix B: Reporting Requirements 

 

 

 

 

[List format, frequency, contents of reports and number of copies; persons to receive them; dates 

of submission, etc. If no reports are to be submitted, state here "Not applicable".} 

 

 

 

 

 

 

Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 

 

 

 

 

 

[List under:  C-l Titles [and names, if already available}, detailed job descriptions and minimum 

qualifications. Experience of Personnel to be assigned to work in India and staff- months for 

each. 

 

C-2 Same information as C-l for Key local Personnel. 

 

C-3 Same as C-l for Key foreign Personnel to be assigned to work outside India. 

 

C-4 List  of  approved  Sub-consultants  [if  already  available];  same information with  

respect to their Personnel as in C-l through C-4) 

 

 

 

 

 

Please refer TOR 
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Appendix D: Medical Certificate 

 

 

 

 

[Show here an acceptable form of medical certificate for foreign Personnel to be stationed in 

India. If there is no need for a medical certificate, state here: "Not applicable. "] 

 

 

 

 

 

 

 

The form of Medical Certificate as required under the rules of Govt. of India
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Appendix E: Hours of Work for Key Personnel 

 

 

The Consultants Key personnel and all other Professional / Sub Professional / Support 

Staff/Sub-Consultancy personnel shall work 6 days (Mondays through Saturday)every week and 

observe the Gazetted Holidays of Government of India as Holidays. The Consultant shall work 

as per the work program of the EPC Contractor. In this context in case the work plan of the 

Consultant needs suitable modifications, the same shall be carried out and submitted to the client 

for consideration. The Consultants hours of work normally shall match with that of Contractor’s 

activities on the site. No extra remuneration shall be claimed or paid for extra hours of work 

required in the interest of Project completion. 

 

In respect of foreign personnel, one day per trip as travel time from and to the country of the 

Government shall be allowed. 
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Appendix F: 

 

Duties of the Client 

 

 

 

[List here under: 

 

 

F-1 Services, facilities and property to be made available to the Consultants by the Client. 

 

 

F-2 Counterpart personnel to be made available to the Consultants by the Client.] 

 

 

 

Please refer TOR 
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Appendix G:  

Cost Estimates  

 

List hereunder cost estimate in INR: 

 

1. Monthly rates for local Personnel (Key Personnel and other Personnel) 

 

 

2. Reimbursable/Rental/Fixed expenditures as follows: 

 

a. Cost of local transportation. 

 

b. Cost of other local services, rentals, utilities, etc. 
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Appendix H: FORM OF PERFORMANCE SECURITY 

 

(PERFORMAMANCE BANK GUARANTEE) 

 

(Clause-13 of TOR) 

 

To 

 

Address of Employer: 

 

 

WHEREAS   

[Name and address of Consultants]
 1 

(hereinafter called “the consultants”) has 

undertaken, in pursuance of Contract No. dated to provide the services on 

terms and conditions set forth in this Contract __________ [Name of contract and 

brief description of works) (hereinafter called the “the Contract”). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified 

there in as security for compliance with his obligations in accordance with the Contract; 

   

AND WHEREAS we have agreed to give the Consultants such a Bank Guarantee; 

 

NOW  THEREOF  we  hereby  affirm  that  we  are  the  Guarantor  and responsible  to  

you,  on  behalf  of  the  Consultants  up  to  a  total  of---------------------------------

[Amount of Guarantee]  [In words], such sum being payable in the types 

and proportions of currencies in which the Contract Price is payable, and we undertake 

to pay you, upon your first written demand and without cavil or argument, any sum or 

sums within the limits of [amount of Guarantee] as aforesaid without your 

needing to prove or to show grounds or reasons for your demand for the sum specified 

therein. 

 

We hereby waive the necessity of your demanding the said debt from the Consultants 

before presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the 

Contract or of the services to be performed thereunder or of any of the Contract 

documents which may be made between you and the Consultants shall in any way 

release us from any liability under this guarantee, and we hereby waive notice of any 

such change, addition or modification. 

 

The liability of the Bank under this Guarantee shall not be affected by any change in the 

constitution of the consultants or of the Bank. 

 

 

Notwithstanding anything contained herein before, our liability under this guarantee is 
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restricted to Rs. (Rs. ) and the guarantee shall remain valid till. Unless a claim or a 

demand in writing is made upon us on or before   all our liability under this 

guarantee shall cease. 

This guarantee shall be valid for a period of 38 months i.e. upto 2 months beyond the 

expiry of contract of 36 months. 

 

This guarantee shall also be operatable at our New Delhi Branch located at 

………….., from whom, confirmation regarding the issue of this guarantee or 

extension / renewal thereof shall be made available on demand. In the contingency 

of this guarantee being invoked and payment there under claimed, the said branch 

shall accept such invocation letter and make payment of amounts so demanded 

under the said invocation. 

 

  

Signature and Seal of the Guarantor  _________________In presence of 

 

 

Name and Designation    

1. 

 

 

 

(Name, Signature & 

Occupation) 

 

Name of the Bank   

 

 

 

Address 2. 

 

 

 

(Name &Occupation) 

 

Date  

 

 

 

Give names of all partners if the Consultants is a Joint Venture. 

 

Note:The Guarantor shall also send information about the issuance of this Guarantee through 

SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 001 

(SYNB0009062) to aid in the process of confirmation of Bank Guarantee.  
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Appendix I: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4(a) of Contract) 

 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 

 

 

Ref: Bank Guarantee:  _________ 

 

Date:   

 

Dear Sir, 

 

            In consideration of M/s.   (hereinafter referred as the "Client", which 

expression shall, unless repugnant to the context or meaning thereof include it 

successors, administrators and assigns)having awarded to M/s.  (hereinafter 

referred to as the "Consultant" which expression shall unless repugnant to the context 

or meaning thereof, include its successors, administrators, executors and assigns),a 

contract by issue of client's Contract Agreement  No.   Dated and the same having 

been unequivocally accepted by the Consultant, resulting in a Contract valued at  for 

Contract (hereinafter called the "Contract") 

 

(Scope of work) 

And the Client having agreed to make an advance payment to the Consultant for 

performance of the above Contract amounting to (in words and figures)as an advance 

against Bank Guarantee to be furnished by the Consultant. 

 

 

We   

  (Name of the Bank) having its Head Office at (herein after referred to as the 

Bank),which expression shall, unless repugnant to the context or meaning there of, 

include its successors, administrators, executors and assigns) do here by guarantee and 

undertake to pay the client immediately on demand any or, all monies payable by the 

Consultant to the extent of ______ - as aforesaid at any time upto  @ 

 without any demur, reservation, contest, recourse or protest and/or without any 

reference to the consultant. Any such demand made by the client on the Bank shall be 

conclusive and binding notwithstanding any difference between the Client and the 

Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any other 

authority. We agree that the Guarantee herein contained shall be irrevocable and shall 

continue to be enforceable till the Client discharges this guarantee. 

 

The Client shall have the fullest liberty without affecting in any way the liability of the 

Bank under this Guarantee, from time to time to vary the advance or to extend the time 

for performance of the contract by the Consultant. The Client shall have the fullest 

liberty without affecting this guarantee, to postpone from time to time the exercise of 

any powers vested in the more of any right which they might have against the Client 

and to exercise the same at any time in any manner, and either to enforce or to forebear 

to enforce any covenants, contained or implied, in the Contract between the Client and 
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the Consultant any other course or remedy or security available to the Client. The bank 

shall not be relieved of its obligations under these presents by any exercise by the 

Client of its liberty with reference to the matters aforesaid or any of them or by reason 

of any other actor forbearance or other acts of omission or commission on the part of 

the Client or any other. Indulgence shown by the Client or by any other matter or thing 

whatsoever which under law would but for this provision have the effect of relieving 

the Bank. 

The Bank also agrees that the Client at its option shall be entitled to enforce this 

Guarantee against the Bank as a principal debtor, in the first instance without 

proceeding against the Consultant and notwithstanding any security or other guarantee 

that the Client may have in relation to the Consultant's liabilities. 

Notwithstanding anything contained herein above our liability under this guarantee is 

limited to  and it shall remain in force upto and including and shall be extended 

from time to time for such period (not exceeding one year), as may be desired by M/s. 

 on whose behalf this guarantee has been given. 

This guarantee shall also be operatable at our New Delhi Branch located at 

………….., from whom, confirmation regarding the issue of this guarantee or 

extension / renewal thereof shall be made available on demand. In the 

contingency of this guarantee being invoked and payment there under claimed, 

the said branch shall accept such invocation letter and make payment of amounts 

so demanded under the said invocation 

 

Dated this  day of 

 200 at  

 

WITNESS 

 

 

  (Signature) 

(Signature) 

 

 

 

 

 

(Name) 

(Name) 

 

 

 

 

(Official Address) Designation (with Bank stamp) 

 

Attorney as per Power of 

 

Attorney No. 
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Dated 

 

 

 

Strike out, whichever is not applicable. 

 

Note1:The stamp papers of appropriate value shall be purchased in the name of bank who 

issues the "Bank Guarantee”. 

 

Note2:The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign 

commercial Bank acceptable to client for Foreign Consultant with counter guarantee 

from Nationalized Bank. Bank guarantee furnished by Foreign consultant shall be 

confirmed by any Nationalized Bank in India. 

 

Note3:The Guarantor shall also send information about the issuance of this Guarantee through 

SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 001 

(SYNB0009062) to aid in the process of confirmation of Bank Guarantee.
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Appendix J 

 

 

 

 

 

 

 

 

 

 

 

 

Letter of invitation 
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Appendix K 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Letter of Award 
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Appendix L 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Minutes of pre-bid meeting 
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Appendix-M 

Memorandum of Understanding  

 

Between 

_____________________ 

 

And 

__________________________  

 

  Whereas the National Highway Authority of India(NHAI)/ Ministry of Road Transport 

& Highways (MoRT&H)/ National Highways & Infrastructure corporation Ltd. 

(NHIDCL)...... State PWD (the ‘Employer’) has invited proposal for appointment of 

Authority’s Engineer for __________________ (Name of project) hereinafter called 

the Project. 

 

And Whereas  _________________ (Lead Partner) and  _______________  JV 

partner/s have agreed to form a Joint Venture to provide the said services to  the 

Employer as Authority’s Engineer;  and 

 

 Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 

 

___________ will be the lead partner and ____________ will be the other JV partner/s. 

 

______________ (lead partner) shall be the in charge of overall administration of contract and 

shall be authorised representative of all JV partners for conducting all business for and on 

behalf of the JV during the bidding process and subsequently, represent the joint venture for 

and on behalf of the JV for all contractual matters for dealing with the Employer/EPC 

Contractor if Consultancy work is awarded to JV. 

All JV partners do hereby undertake to be jointly and severely responsible for all the obligation 

and liabilities relating to the consultancy work and in accordance with the Terms of Reference 

of the Request for Proposal for the Consultancy Services. 

Subsequently, if the JV is selected to provide the desired consultancy services, a detailed MOU 

indicating the specific project inputs and role of each partner/s along with percentage sharing of 

cost of services shall be submitted to  the Employer (Consultant may submit the detailed MOU 

along with percentage sharing of cost at the time of bidding also). 

For____________________ (Name of Lead partner) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of JV partner/s) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of Associate Partner/s) 

 

 

Appendix-N 
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BANK GUARANTEE FORMAT FOR BID SECURITY 

(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.:  Tender No. _________, dated ________   

 

Bank Guarantee:  

 

Date:  

 WHEREAS, _________________(Name of Bidder) __ (hereinafter called “the 

bidder”) has submitted his bid dated ______________________ (date) for the Tender 

No. _________, dated _________ (hereinafter called “the Bid”). 

 

 KNOW ALL MEN by these presents that We, ______________________ [Name of 

Bank) of ___________________________________ [Name of Country] having our 

registered office at ________________________ (hereinafter called “the Bank”) are 

bound unto  ____________________________________________________ [Name of 

Employer] (hereinafter called “the Employer”) in the sum of Rs. _______ (Rupees 

______ Lakhs Only) for which payment will and truly to be made to the said Employer 

the Bank binds himself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _______day of _________ 2011. 

 

THE CONDITIONS of this obligation are: 

 

If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; 

or 

If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance 

with the Instructions to Bidder; or 

If the Bidder having been notified of the acceptance of his Bid by the Employer during the 

period of bid validity, 

fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Bidders, 

we undertake to pay the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that 

in his demand the Employer will note that the amount claimed by him is due to him 

owing to the occurrence of one or any of the conditions, specifying the occurred 

condition or conditions. 

This Guarantee will remain in force up to and including the date 180 (one hundred and 

eighty) days after the deadline for submission of bids as such deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension(s) to the Bank is hereby waived.  Any demand in respect of this Guarantee 

should reach the Bank not later than the above date. 

Notwithstanding anything contained herein before, our liability under this guarantee is 

restricted to Rs.__________ (Rs._________________________) and the guarantee 

shall remain valid till ________.  Unless a claim or a demand in writing is made upon 

us on or before ____________ all our liability under this guarantee shall cease. 
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This guarantee shall also be operatable at our New Delhi Branch located at 

………….., from whom, confirmation regarding the issue of this guarantee or 

extension / renewal thereof shall be made available on demand. In the 

contingency of this guarantee being invoked and payment there under claimed, 

the said branch shall accept such invocation letter and make payment of amounts 

so demanded under the said invocation 

 

DATE _______________ 

 

SIGNATURE OF THE BANK _______________________ 

SEAL OF THE BANK _____________________________ 

SIGNATURE OF THE WITNESS ____________________ 

Name and Address of the Witness ___________________ 

 

The bank guarantee shall be issued by a bank (Nationalized/ Scheduled) located in India  

 

Note1:The stamp papers of appropriate value shall be purchased in the name of bank who 

issues the "Bank Guarantee”. 

 

Note2:The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign 

commercial Bank acceptable to client for Foreign Consultant with counter guarantee 

from Nationalized Bank. Bank guarantee furnished by Foreign consultant shall be 

confirmed by any Nationalized Bank in India. 

 

Note3:The Guarantor shall also send information about the issuance of this Guarantee through 

SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi – 110 001 

(SYNB0009062) to aid in the process of confirmation of Bank Guarantee.  
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DISCLAIMER 

The Applicant must read all the instructions in the RFP and submit the same accordingly. 

 

 

 


