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REQUEST FOR PROPOSAL (RFP)

SECTION 1: INFORMATION TO CONSULTANTS

Sub: Consultancy Services for Authority’s Engineer for Supervision of
“Construction of Kohima Bypass of 4 lane pavement on EPC basis connecting NH-
39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-
02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin
two lane Tunnel of length 0.55 km each ), (ii) From design Km 14.00 to design
Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km 44.525
(Design length-15.525) in the State of Nagaland under SARDP-NE”.

GENERAL:-

1. The National Highways & Infrastructure corporation (NHIDCL) (the ‘Employer’)
invites proposals for supervision for engaging Authority’s Engineer (AE) from
Consultants for the following contract package in the State of Arunachal Pradesh.

TABLE1: DETAILS OF PROJECT

State  Name ICB Name of Work Bid Security | Cost of | Completion | Maintenanc
of No. (Amount in | Document | Period e Period
Road Rs.) (Amount in
Rs.)

Consultancy Services for
Authority’s Engineer for
Supervision of
“Construction of Kohima
Bypass of 4 lane
pavement on EPC basis
connecting NH-39 (New
NH-02), NH-150 (New NH-
02), NH-61 (New NH-29)
and NH-39 (New NH-02)-
(i) From design Km 0.00 36 5 (five)
to design Km 14.00 | 2,000,00/- 5,000/- (months) Years
(Design length-13.45 &
Twin two lane Tunnel
length of 110 km ),
(ii) From design Km
14.00 to design Km 29.00
(Design length-15.00), (iii)
From design Km 29.00 to
design Km 44.525
(Design length-15.525) in
the State of Nagaland
under SARDP-NE”.

NHIDCL/Nagaland/Kohima Bypass (0 to 44.525)/AE/2018

Kohima Bypass of 4 lane

Nagaland
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2. Selection of AE shall be as per selection procedures given in the Model Agreement for
Engineering Procurement and Construction. The selected AE shall be intimated to the
Contractor.

3. The proposal shall be submitted in English Language and all correspondence would
be in the same language.

4. National Highways & Infrastructure Development Corporation Ltd (NHIDCL) intends to
appoint a Consultant to act as Authority’s Engineer for implementation of these EPC
projects. As per the Terms and Conditions of the EPC Agreement (s), the Authority’s
Engineer shall perform all the duties as per TOR given in this RFP along with any
amendment thereof. The selection of Authority’s Engineers shall follow the laid down
procedures given in the Contract Agreement signed between Employer and Contractor.

5. The interested consultancy firms may download the RFP document from the E-
procurement portal of the NIC i.e eprocure.gov.in w.e.f. the scheduled date and time
as mentioned in critical date sheet. The Consultant who downloads the RFP document
from the website will be required to pay the non- refundable fee of Rs. 5,000/-at the
time of the submission of the Bid proposal, in the form of Demand Draft. The RFP will
be invited through e-tendering portal.The NHIDCL invites proposals through e-
procurement portal of NIC i.e. eprocure.gov.in (on-line financial bid submission) and
technical bid submission by using the INFRACON* portal.The complete BID document
can be viewed / downloaded from www.eprocure.gov.in and can be viewed on
official portal of NHIDCL http://www.nhidcl.com. As per schedule as given in Critical
Date Sheet as under:-

CRITICAL DATE SHEET

Bid Document /NIT Publishing Date 12.12.2018 (1100hrs)

Bid Document Download / Start Date 12.12.2018 (1100 hrs)

Clarification Start Date (Pre bid queries) 12.12.2018 (1400 hrs)

Clarification End Date( Last date for receipt of pre 14.01.2019 (1100 hrs)
bid query)

Pre bid meeting 14.01.2019 (1400 hrs)

Bid Submission start Date 18.01.2019 (1000 hrs)

Bid submission End Date (online & physical Copy) 24.01.2019 (1500 hrs)

Opening Date of Technical Bid 25.01.2019 (1530 hrs)

Date of uploading of list of Technically Qualified (1500 hrs)
Applicants

Date of Opening of Financial Bids of Qualified To be intimated with the result of
Applicants technical evaluation

*In order to make the evaluation process more objective, user friendly and
transparent, NHIDCL has developed INFRACON portal (www.infracon.nic.in) which is
a comprehensive National Portal for Infrastructure Consultancy firms & Key
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Personnel. The Portal has facility to host Consulting Firms’& Personnel Credentials
online with linkage to Aadhar & Digilocker for data storage, validation & purity. The
Information available on the portal would also be made available in Public Domain.

Based on the above stated objective, it has been decided that while calling RFPs for
Authority’s Engineer, NHIDCL would receive technical proposals through INFRACON
portal by making it mandatory for firms & personnel to register on the portal. This
would lead to reduction in paper work during bid submission & evaluation and shall
bring transparency & accountability to the submission process. The applicants
(hereinafter called as the Consultants) are hereby invited to submit proposals in the
manner prescribed in the RFP.

6. The Applicant shall furnish as part of its Proposal, a bid security of Rs.
2,00,000/- (Rupees Two lakhs only) in the form of a Bank Guarantee (as per the
format specified in Appendix N of this RFP document) or in the form of Demand Draft
(the “Bid Security”), valid for 45 days beyond the validity of the bid. The Bid
submitted without Bid Security will be summarily rejected. The Bid Security of the
successful Bidder will be returned when the Bidder has signed the Contract
Agreement with the Employer and has furnished the required Performance Guarantee
as specified in the document within 15 days from the receipt of the Letter of
Acceptance. The Bid Security will be forfeited:
(a) If a Bidder withdraws its bid during the period of bid validity. Or
(b) If the Bidder fails to accept the Employer’s corrections of arithmetic
errors in the Bidder’s bid (if any), or
(c) If the Successful Bidder fails to sign the contract agreement with the
Employer within the prescribed period, or
(d) If the Successful Bidder fails to furnish the Performance Security within
the stipulated time. Unqualified bidders would be informed regarding
their non-qualification, without any explanation and thereafter Bid
Security would be returned unopened after the evaluation of the financial
proposal and signing the contract agreement with the successful bidder.

7. The proposal should be submitted by consultancy firms through the
INFRACON. The two parts of the proposal are Part1: Technical Proposal and Part2:
Financial Proposal. For a given EPC Project, Stage -1 of the Evaluation shall consider
the evaluation of the Technical Proposal (i.e. Part 1).The firms scoring the qualifying
marks (minimum 75%) as mentioned in RFP shall only be considered for further
evaluation. Under stage 2, the financial proposal of such firms as selected above
shall be opened and evaluated. Proposals will finally be ranked according to their
combined technical and financial scores as specified in clause 5 of section 2. The
first ranked Applicant shall be selected for negotiation (the “Selected Applicant”)
while the second ranked Applicant will be kept in reserve.

8. The total time period for the assignment as Authority’s Engineer will be for
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Construction Period of 36 months and Maintenance period for 60 months with
reduced man power (for EPC projects).

9. Consultants may apply either as a sole firm or forming Joint Venture with
other consultants. In case of Joint Venture, the maximum number of Joint Venture
partners is limited to 2 (i.e. one lead + 1 JV partner). Formulation of more than one
JV with different partners for the same work is not allowed and all such proposal
involving the firms shall be treated as non-responsive. If the consultant submits bids
as sole applicant and also in JV with another consultant, both bids shall be summarily
rejected. No consultant shall submit more than one bid.

10. Deleted

11. Consulting firms meeting the following criteria are only eligible for applying
for this assignment. Firms not meeting these criteria or not empanelled by MoRT&H
as supervision consultant, need not apply.

A). Eligibility criteria for sole applicant firm.
Sr. No. Experience of the firm in last 7 years Annual Turnover™*
Preparation of DPR | Project Supervision/IC
(NH/SH/Equivalent) (NH/SH/Equivalent)

1(a). The firm should have minimum | The firm should have minimum Annual turnover (updated
experience of preparation of experience of Project average of last 3 years) of
detailed Project Report/ Supervision/Independent the firm from consultancy
Feasibility Study cum Engineer/Authority’s Engineer of

business should be equal

Preliminary Design Report of 2/4/6**-Laning /Bridge project of 0 or more than 2% of

2/4/6**-Laning /Bridge project | aggregate length equal to 3 times or

of aggregate length equal to 2 | more of similar category for which | Estimated Project Cost i.e.
times or more of similar RFPis invited i. e 125.925 Kmand | 31.11 Cr. (last three years
category for which RFP is experience in Tunnel # projects of i.e. 2017-18,2016-17,2015-
invited i.e 83.95 Km and aggregate length equal to 3 times 16)

experience in Tunnel # tunnel length i. € 3.3 km

projects of aggregate length
equal to 2 times tunnel length

i.e. 2.2 km
1(b) Firm  should also have | Firm should also have experience
prepared DPR/Feasibility | of Project

Study cum Preliminary Design |  Supervision/Independent

Report for at least one project | Engineer/Authority’ Engineer of at
of  similar  category of | least one project of similar
two/four/six**  Laning/bridge | category of two/four/six**
work of 40% of project length | laning/bridge work of length equal
i.e. 16.79 Km and tunnel # | to 40% of project length i.e. 16.79
work of 40% of Tunnel Project | Km and tunnel # work of 40% of
Length i.e. 0.44 km Tunnel Project Length i.e. 0.44 km
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**2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane
projects experience of 4/6 lane also to be considered with a multiplication
factor of 1.5. Experience of 4/6 lane shall be considered interchangeably for
4/6 laning projects. Experience of 2 lane will be considered for 4/6 laning
projects with a multiplication factor of 0.75. For standalone bridge projects,
experience in bridge work (either standalone project or as a part of road
project) only be considered.

# Tunnel works for road/rail/metro will be considered as applicable for the
project for which the RFP is invited. For standalone Tunnel Projects,
experience in Tunnel work (either standalone project or as a part of road/rail
project) only be considered.

Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall be
allowed) shall be as under:

The lead partner must fulfill at least 50% of requirements at 1(a) of table in Para (A)
above and other JV partner should fulfill at least 30% of eligibility criteria as
indicated at 1(a) of table in Para (A) above. Also the lead partner and JV partner
jointly should meet the eligibility criteria as mentioned at 1(a) of table in Para (A)
above. Lead partner should meet the criteria 1 (b) of table in Para (A) above.

Note: The weightage given for experience of a firm would depend on the role of the
firm in the respective assignments. The firm’s experience would get full credit if it
was the sole firm in the respective assignment. If the applicant firm has completed
projects as JV with some other firms, weight age shall be given as per the JV
share***. However if the applicant firm has executed the project as associate with
some other firms, 25% weightage shall be given to the applicant firm for the projects
completed under such association.

***For weight age of experience in any past Consultancy assignment, experience
certificate from the client shall be submitted. In absence of clear demarcation of JV
share in client certificate, the weight age will be treated as 60 % for lead partner
and 40% for minor partner. Annual turnover duly certified by Chartered Accountant
shall be accepted. In case of non-availability of such documents no weight age of
turnover/experience will be considered.

12. Following enhancement factor will be used for the cost of services provided
and for the turnover from consultancy business to a common base value for works
completed in India:

Year of completion of services / turnover Enhancement factor
Financial year in which RFP invited 1.00
One year prior to RFP 1.10
Two year prior to RFP 1.21
Three year prior to RFP 1.33
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Applicant should indicate actual figures of costs and amount for the works executed
by them without accounting for the above mentioned factors.

In case the financial figures and values of services provided are in foreign currency,
the above enhancement factors will not be applied. Instead, current market
exchange rate (State Bank of India BC Selling rate as on last date of submission of the
bid) will be applied for the purpose of conversion of amount in foreign currency into
Indian Rupees.

13. The bidder Including individual or any of its Joint Venture Member should, in
at least 2 years, have neither failed to perform for the works of Expressways,
National Highways, ISC & EI works, as evidenced by imposition of a penalty by an
arbitral or judicial authority or a judicial pronouncement or arbitration award against
the bidder including individual or any of its joint Venture Member, as the case may
be, nor has been expelled or terminated by Ministry of Road Transport & Highways or
its implementing agencies for breach by such bidder including individual or any of its
Joint Venture Member.

14. Employer will not be responsible for any delay, loss or non-receipt of RFP
document sent by post/courier. Further, Employer shall not be responsible for any
delay in receiving the proposal and reserves the right to accept/reject any or all
applications without assigning any reason thereof.

15. The two parts of the Proposal (Technical proposal and financial proposal)
must be submitted on-line with all pages numbered serially, along with an index of
submission as per procedure under e-tendering. The technical proposal is also
required to be submitted in a hard bound form exactly as per submission made online
with all pages numbered serially along with an index of submission. (Hard bound
implies binding between two covers through stitching or otherwise whereby it may
not be possible to replace any paper without disturbing the documents). Spiral bound
form, loose form, etc. will be not accepted. The Financial proposal is to be
submitted online only. Submission in any other form shall not be acceptable. In the
event, any of the instructions mentioned herein have not been adhered to; the
Employer may reject the Proposal.

16. Employer will be at liberty to keep the credentials submitted by the
Consultants at bidding stage, in public domain and the same may be uploaded by
Employer on Employer’s web-site. Consultants should have no objection if Employer
uploads the information pertaining to their credentials as well as of their key
personnel.

17. The Employer will be at liberty to carryout post award verification on the
experience claim by the key personnel and the financial capacity of the consultant.
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Any firm/key personnel found to have provided false claims for their qualification
shall be liable for debarment for a period of Two (2) years.

18. The individual key personnel proposed in the bid by the consultants or any
replacement thereof should undertake that they shall have no objection in
uploading/hoisting of their credentials by Employer in public domain.

19. RFP submission must be received not later than the scheduled date and time
as mentioned_in critical date sheet in the manner specified in the RFP document at
the address given below.

Address of Employer:

ATTN: Col Rajeev Sood(Retd)
DESIGNATION: General Manager (Tech)
ADDRESS: 3" Floor, PTI Building, 4, Parliament Street,New
Delhi.
Mob. NO: 011-23461621
E-MAIL ADDRESS: gm5@nhidcl.com
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SECTION 2. LETTER OF INVITATION TO CONSULTANTS

1 INTRODUCTION

1.1 Bids are invited from consulting firms either as a sole firm/ joint venture with
other consultant willing to act as AE to submit a proposal for providing consulting
services required for Consultancy Services for Authority’s Engineer for Supervision of
“Construction of Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39
(New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-
(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane
Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00 (Design
length-15.00), (iii) From design Km 29.00 to design Km 44.525 (Design length-15.525) in
the State of Nagaland under SARDP-NE” Your proposal could form the basis for
future negotiations and ultimately a contract between your firm and the
Employer.

1.2 A brief description of the assignment and its objectives are given in the Terms
of Reference (TOR).

1.3 The assignment shall be implemented in Construction Period (36 Months)
and Maintenance Period (60 Months).

1.4  This RFP is neither an agreement nor an offer by the Authority to the
prospective Applicants or any other person. The purpose of this RFP is to
provide interested parties with information that may be useful to them in the
formulation of their Proposals pursuant to this RFP. This RFP includes
statements and assumptions, which reflect various assessments, arrived at by
the Authority in relation to the Consultancy. Such assessments and
statements do not purport to contain all the information that each Applicant
may require. The information contained in this RFP, may not be complete,
accurate, adequate or correct. Each Applicant should, therefore, conduct its
own investigations about the assignment and the local conditions before
submitting the proposal by paying a visit to the Client and the project site,
sending written queries to the client, before the date and time specified in
the Data Sheet.

1.5 Please note that (i) the costs of preparing the proposal and negotiating for
the contract, including a visit to site, are not reimbursable as a direct cost of
assignment and (ii) Employer is not bound to accept any of the proposals
received by it and reserves the right to annul the selection process at any
time prior to contract award, without thereby incurring any liability to the
Consultants.
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1.6 Deleted

1.7 Deleted

1.8 Consultant have an obligation to disclose any situation of actual or potential
conflict that impacts their capacity to serve the best interest of their Client,
or than may reasonably be perceived as having this effect. Failure to disclose
said situations may lead to the disqualification of the Consultant or the
termination of its Contract and/or any other action as deemed fit by the
Authority at any stage.

1.9 It is the Employer’s policy that the consultants observe the highest standard
of ethics during the selection and execution of such contracts. In pursuance of
this policy, the Employer:

(@) Defines, for the purpose of this paragraph, the terms set forth below

as follows:

(i) “Corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to
influence the action of a public official in the selection process
or in contract execution;

(ii) “Fraudulent practice” means a misrepresentation or omission
of facts in order to influence a selection process or the
execution of a contract;

(iii)  “collusive practices” means a scheme or arrangement
between two or more consultants with or without the
knowledge of the Client, designed to establish prices at
artificial, non-competitive levels;

(iv)  “Coercive practices” means harming or threatening to harm,
directly or indirectly, persons or their property to influence
their participation in a procurement process, or affect the
execution of a contract.

(b) will reject a proposal for award if it determines that the Consultant
recommended for award has, directly or through an agent, engaged in
corrupt, fraudulent, collusive or coercive practices in competing for
the contract in question;

(©) will declare a firm ineligible, either indefinitely or for a stated period
of time, to be awarded a contract if it at any time determines that the
firm has engaged in corrupt or fraudulent practices in competing for,
or in executing, a contract;

(d) will have the right to require that a provision be included requiring
consultants to permit the Employer to inspect their accounts and
records relating to the performance of the contract and to have
them audited by authorized representatives of Employer.

1.10 Consultants, their JV partner, their Sub-Consultants, and their associates shall
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not be under a declaration of ineligibility for corrupt and fraudulent
practices. Further more, the Consultants shall be aware of the provisions on
fraud and corruption stated in the specific clauses in the General Conditions
of Contract.

1.11  Consultants shall furnish information on commissions and gratuities, if any,
paid or to be paid to agents relating to this proposal and during execution of
the assignment if the Consultant is awarded the Contract, in the Financial
Proposal.

1.12 The Data Sheet indicates how long Consultants’ Proposals must remain valid
after the submission date. During this period, Consultants shall maintain the
availability of Professional staff nominated in the Proposal. The Client will
make its best effort to complete negotiations within this period. Should the
need arise; however, the Client may request Consultants to extend the
validity period of their proposals. Consultants who agree to such extension
shall confirm that they maintain the availability of the Professional staff
nominated in the Proposal, or in their confirmation of extension of validity of
the Proposal, Consultants could submit new staff in replacement, which would
be considered in the final evaluation for contract award.

2. CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS

2.1 The Consultants may request a clarification of any of the RFP documents up
to the number of days indicated in the Data Sheet before the Proposal
submission date. Any request for clarification must be sent in writing by
paper mail, facsimile, or electronic mail to the Client’s address indicated in
the Data Sheet. The Client will respond by cable, facsimile, or electronic mail
to such requests and will send copies of the response (including an
explanation of the query but without identifying the source of inquiry) to all
consultants who have purchased the RFP document. Clarification/amendment
will also be hosted on Employer’s web-site.

2.2 At any time before the submission of Proposals, the Client may for any
reason, whether at its own initiative or in response to a clarification
requested by a Consulting firm, modify the RFP documents by amendment.
Any amendment shall be issued in writing through addendum. Addendum may
be sent by mail, cable, telex, facsimile or electronic mail to consultants
or/and will be hosted on Employer’s website which will be binding on them.
The Client may at its discretion extend the deadline for the submission of
Proposals.

3. PREPARATION OF PROPOSAL
3.1 You are requested to submit your Technical proposal through INFRACON portal
of NHIDCL strictly using the input forms and the prescribed procedure of the
portal:
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Part 1: Technical Proposal (only through the CPPP portal i.e eprocure.gov.in)
Part 2: Financial Proposal (only through the CPPP portal i.e eprocure.gov.in).

The proposal shall be written in the English language as specified in the Data
Sheet. All pages of the Proposal shall be signed by an authorized
representative. The representative’s authorization shall be confirmed by
written Power of Attorney duly notarized to be submitted with the proposal.
In case of JV, a MoU indicating the specific Projects, input and role of each
Partner etc. shall be submitted with the proposal.
Part 1: Technical Proposal

3.2 You are expected to examine all terms and conditions included in the
documents.  Failure to act or to provide all requested information will be at
your own risk and may result in rejection of your proposal.

3.3 During preparation of the Technical proposal you may give particular
attention to the following:

i. The man-months for the assignment shall be that stated in the Terms of
Reference. The same shall be considered for the purpose of evaluation as
well as award. In case the man months of TOR are amended in view of
Client’s own initiative or in response to clarification sought by any
Consulting firm, the man months so amended and published shall be
considered for the purpose of evaluation as well as award.

ii. The Consultants should prefer to field as many of their permanent staff as
possible. The permanent staff would be considered those already employed
with the firm prior to one year from the month during which this Tender
Notice is issued. Applicant shall submit the details of the period of
employment of the proposed personnel with the firm.

iii.No alternative Team ID may be proposed and only one CV may be proposed
for each position.

iv. A good working knowledge of the language specified in the data sheet is
essential for key professional staff on this assignment. Reports must be in
the language (s) specified in the data sheet

v. Deleted

vi. The project location is North Eastern Region and in order to promote local
employment, consultant shall include at least 15% of key personnel / sub-
professional /Support Staff from NE region only. A undertaking in this
regard should be submitted by consultant that they will engage at least
15% of key personnel / sub-professional /Support Staff from NE region only.

3.4 Your Technical Proposal must provide the following information, using the
formats of INFRACON.

i. A brief description of the firm’s organization and an outline of recent
experience of the Consultants and, in the case of Joint Venture, for each
partner, on assignments of a similar nature. The information which you
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shall provide on each assignment should indicate, inter-alia, the profiles of
the staff provided, duration, contract amount and firm’s involvement..

ii. Any comments or suggestions on the ToR and a description of the
methodology (work plan) which the firm proposes to execute the services,
illustrated with bar charts of activities by uploading on e-tendering portal.

iii. The composition of the proposed staff team, the tasks which shall be
assigned to each and their timing shall be required to be submitted at the
time of Contract Negotiations by the Preferred Consultant;

iv. Requirement for submission of CVs.

a. CVs strictly in the prescribed format as per INRACON

b. Key information should include years with the firm and degree of
responsibility held in various assignments. In CV format, at summary,
the individual shall declare his qualification & total experience (in
years) against the requirements specified in TOR for the position (Ref.
Enclosure-B of TOR). If any information is found incorrect, at any stage,
action including termination and debarment from future projects upto 2
years may be taken by Employer on the personnel and the Firm.

c. If same CV is submitted by two or more firms in an assignment, zero
marks shall be given for such CV. Key personnel has to certify in their CV
that he has not consented to any consultant other than the applicant to
propose their CV for any position for this assignment. In case the key
personnel is found having given consent to more than one bidder, he
shall be debarred by the Employer for 2 years.

d. CVs of key personnel would have to be submitted through INFRACON.
Client may also require that that at the time of Contract negotiations,
CVs of the key personnel are submitted by the firm in accordance with
the prescribed format and duly certified by the candidate and firm..

e. All the CVs which are to be evaluated should be complete in all respects
on portal

f. If a CV score less than 75% marks, whatever marks it score will be
carried forward for maximum 3 nos key personnel for determining the
total score of the firm. However, if the Key Personnel does not fulfill
the minimum academic qualification (as mentioned at Enclosure-B of
TOR of RFP), the overall score of his CV will be evaluated as zero. If the
Key Personnel does not fulfill the minimum qualification related to
experience (as mentioned at Enclosure-B of TOR of RFP), then zero
marks will only be assigned for that sub criteria, but the marks obtained
by the CV of the Key Personnel will be carried forward for maximum 3
nos key personnel for determining the total score of the firm. In case, a
firm is H-1, then all such Key Personnel (whose CV scores less than 75%
or who does not fulfill the minimum qualification) will have to be
replaced by the firm at the time of contract negotiations by persons
scoring at least 75% marks. The reduction in remuneration of such
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replacements shall be 5%, 10% and 15 % for 1% replacement, 2"
replacement and 3" replacement respectively. In case more than 3 CV
scores less than 75% marks or Team leader cum Highway Engineer scores
less than 75% marks, the proposal shall be considered non-responsive.
During negotiation, Key Personnel will be required to produce
certificate regarding qualification and experience. However, the
officials retired from MoRTE&H/State/UT PWD may be exempted from
producing the experience certificate.

g. Deployment Schedule for each key personnel should be formulated and
incorporated at the time of contract negotiation by the Preferred Bidder
which will be reviewed on quarterly basis.

h. Estimates of the total time effort (person x months) to be provided for
the services, supported by bar chart diagrams showing the time
proposed (person x months) for each professional staff and sub
professional staff are required to be submitted by the Preferred
Consultant at the time of Contract Negotiations.

i. Deleted.

j. Each key personnel of the preferred Consultant shall be called for
interview at the time of negotiation at the cost of Consultant.

k. Replacement of key personnel shall be considered only in unavoidable
circumstances. In no case more than two replacements of key personnel
shall be permitted during negotiation and in such cases Consultant and
such key personnel shall have to submit affidavit to the effect that
during the period of assignment specified in para 8 of Section:1, the
replaced key personnel shall not be professionally employed anywhere
in Employer’s works. Employer shall not further consider CV of such key
personnel directly or indirectly for any of its projects for this period.
The reduction in remuneration of such replacements shall be 5%and10%
for 1% replacement and 2™ replacement respectively within validity
period of bid. In case during negotiations held within validity period of
bid, more than two replacements are sought by the H-1 consultant; his
proposal shall be considered as Non-Responsive. In such case the
combined score of remaining technically qualified firms, meeting the
non-conflict condition shall be evaluated to arrive at new H-1. In case
during interaction with the key personnel at the time of negotiation it is
found that the key personnel proposed is un-suitable for the assighment
position, his replacement by equivalent or better shall be provided by
the consultant. The key personnel with such un-suitable CV shall not be
considered in any future bids for that position for two years. No
deduction for such replacement who are not found suitable during
interaction shall be made. In the eventuality that a firm becomes
non-responsive, for the third time, due to the action of replacements of
more than 2 key personnel during negotiation, The firm and its
constituent JV partners shall be debarred upto one year for Employer’s
consultancy projects.

. The project location is North Eastern Region and in order to promote
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local employment, consultant shall include at least 15% of key personnel
/ sub-professional /Support Staff from NE region only.

3.5 The technical proposal must not include any financial information.

Part 2: Financial Proposal

3.6 Your Financial Proposal must be strictly using the formats attached in Section
5. No additional items/quantities other than that specified in the formats
should be proposed by the Consultants since the same shall not be considered
for the evaluation/award. Consultants shall be paid billing rates for services
rendered by the personnel of all categories namely (i) key Personnel; (ii) sub-
Professional personnel and (iii) Support staff on man-moth wise. For
calculating billing rates of remaining items of the financial proposal, namely
(i) transportation, (ii) Duty travel to site (iii) Office Rent, (iv) office supplies
communication etc (v) reports &document printing and (vi) survey equipment
etc. The payment of remuneration and also of the reimbursable/fixed cost
items shall be paid as per the actual deployment of personnel/logistics
including cases, where the progress of work may be lagging behind the
Scheduled milestone due to various reasons such as non-availability of certain
parcels of land, forest clearance, poor performance of contractor etc. The
consultant shall discuss with the Client for suitable deployment of personnel
& economize other expenditure as per the requirement of progress of work.
The concerned ED/GM may also demobilize the AE, if the project is at a
standstill. Beginning 13™months from the last date of submission of bid,
billing rates shall be increased for all items of contract inter alia including
vehicle hire, office rent, consumables, furniture @ 5% per year.However, for
evaluation and award of the Bid proposals, the quoted initial rate (as
applicable for first 12 months from last date of submission of bid) shall be
multiplied by the total time input for each position on this contract, i.e.
without considering the increase in the billing rates. All payments shall be
made in Indian Rupees and shall be subjected to applicable Indian laws
withholding taxes if any.

3.7 The Financial Proposal should clearly identify as a separate amount, the local
taxes (including social security), duties, fees, levies and other charges
imposed under the applicable law, on the consultants, the sub-consultants,
and their personnel (other than nationals or permanent residents of the
government’s country);unless the Data Sheet specifies otherwise. This cost,
however, will not be considered in evaluation.

3.8 Consultants may express the price of their services in the Indian Rupees only.

3.9 GST as applicable shall be paid to the consultant while making payment for
services rendered. The consultants shall then deposit the same with the tax
authorities and provide a proof of having done so within next 90 days in line
with policy circulars issued by Employer. Employer shall reimburse. GST
deposited by the Consultant. Input credit as per GST act (if any) should be
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transferred to the employer.

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS

4.1 PREPARATION & SUBMISSION OF APPLICATIONS:

(i) Detailed RFP may be downloaded from E-tendering portal of NIC
https://www.eprocure.gov.in and the Application must be submitted online
following the instructions appearing on the screen.

(ii) The following shall be the form of various documents in the
Application:

A. Only Electronic Form (to be uploaded on the E-tendering portal of
NIC)https://www.eprocure.gov.in and INFRACON Portal https://www.infracon.nic.in
(a) Technical proposal as indicated in para -B below

(b) Financial proposal as per format prescribed in SECTION-5 OF RFP.

Financial proposals are to be submitted online only and no hard copy of the financial
proposal should be submitted

B. Only Electronic form to be uploaded on the E-tendering portal of
Employer https://www.eprocure.gov.in and INFRACON https://www.infracon.nic.in
(i) Technical Proposal including

(a) Appendix-1B

(b) Power of Attorney for signing the Application

() If applicable, the Power of Attorney for Lead Member of JV;

(d) Copy of Memorandum of Understanding between JV partners, if

applicable;

(e) Deleted

(f) INFRACON generated ID.

(g) Cost of RFP of Rs. 5000/- (Rupees Five thousand only) in the form of

demand draft in favour of Managing Director, National Highways & Infrastructure
Development Corporation Ltd.(NHIDCL) payable at New Delhi;

(h) Bid Security (for the amount given in section 1 of this document) in
the form of a Bank Guarantee and the format specified in this document and

4.1.1 Application processing fee as applicable shall be paid to the Service provider of
E-tendering portalhttps://www.eprocure.gov.in.The Applicant shall submit the
original documents specified above in point no.4.1 (ii) B together with their
respective enclosures and seal it in an envelope and mark the envelope as
“Technical Proposal” for the Project for which proposal is submitted and name
and address of the Applicant. The envelope must be clearly marked “DO NOT
OPEN, EXCEPT IN THE PRESENCE OF THE EVALUATION COMMITTEE”. In addition,
the Application due date should be indicated on the right hand corner of the
envelope. The original documents should be submitted before the due date and
time as mentioned in critical date sheet, at the below mentioned address in the
manner and form as detailed in the RFP. A receipt thereof should be obtained
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from the below mentioned person.
Address of Employer:

ATTN. OF: Col Rajeev Sood (Retd)

DESIGNATION: General Manager (Tech)

ADDRESS: 3rd Floor, PTI Building, 4, Parliament Street, New Delhi -110001.
Mob. No: 011-23461621

E-MAIL ADDRESS: gm5@nhidcl.com

Note:-The Applicant shall upload scanned copies of the Technical Proposal and
Financial Proposal as specified in point nos. 4.1 (ii) A & B above on the E-
tendering portal and INFRACON portal of Employer before the due date and time
as mentioned in critical date sheet. Hard copy of the documents as specified
in point nos. 4.1 (ii) B above only is required to be submitted before the due
date and time as mentioned in critical date sheet. Financial Proposal is to be
submitted On-line only and no hard copy submission is to be made. In the event
of any discrepancy between the original and the copy (in electronic form), the
original shall prevail in technical proposal.

4.2 Modification / Substitution/ Withdrawal of bids:
(i) The Bidder may modify, substitute or withdraw its e- bid, prior to the
Bid Due Date. No Bid shall be modified, substituted or withdrawn by the
Bidder on or after the Bid Due Date.
(i) Any alteration/ modification in the Bid or additional information
supplied subsequent to the Bid Due Date, unless the same has been
expressly sought for by the Employer, shall be disregarded.
(iii) For modification of e-bid, bidder has to detach its old bid from
e-tendering portal and upload / resubmit digitally signed modified bid.
(iv) For withdrawal of bid, bidder has to click on withdrawal icon at e-
tendering portal and can withdraw its e-bid.
(v) Before withdrawal of a bid, it may specifically be noted that after
withdrawal of a bid for any reason, bidder cannot re-submit e-bid again.

4.3 OPENING AND EVALUATION OF APPLICATIONS:

(i)  Opening of Proposals will be done through online for Financial Proposal
and on-line/offline for Technical Proposal.

(i1) For participating in the tender, the authorized signatory holding Power
of Attorney shall be the Digital Signatory. In case the authorized
signatory holding Power of Attorney and Digital Signatory are not the
same, the bid shall be considered non-responsive. The Employer shall
open Envelope containing Technical Proposal received as mentioned in
point nos. 4.1 (ii) B at the scheduled date and time as mentioned in
critical date sheet. i.e. in the presence of the Applicants who choose to
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attend. The Employer will subsequently open the Technical Proposal as
mentioned in point no.4.1 (ii) A(a) above and evaluate the Applications
in accordance with the provisions set out in the RFP.

(iii) The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed
applicants who qualify for financial opening as per RFP. The date of
opening of Financial Proposal will be notified later on.

PROPOSAL EVALUATION

A two -stage procedure shall be adopted for evaluating the proposals.

Deleted

Technical Proposal

The Evaluation Committee appointed by the Employer shall carry out its
evaluation electronically applying the evaluation criteria and point system
specified in the data sheet. Each responsive proposal shall be attributed a
technical score (St.) Only those Applicants whose Technical proposal score 75
marks or more out of 100 shall qualify for further consideration. However, if
the number of such pre-qualified applications is less than two, the Employer
may, in its sole discretion, pre-qualify the applicant(s) whose technical score
is less than 75 marks.

Financial Proposal

After the evaluation of Technical Proposals is completed and the shortlist of
firms is finalized, the Employer may notify those consultants whose proposals
were not considered as per conditions of RFP. The Employer shall
simultaneously notify the shortlisted firms indicating the date and time set for
opening of the Financial Proposals.

The Financial Proposals shall be opened publicly in the presence of the
consultants’ representatives who choose to attend. The name of the
consultant, the technical scores, and the proposed prices shall be read aloud
and recorded when the Financial Proposals are opened. The Client shall
prepare minutes of the public opening.

The Evaluation Committee will determine whether the submitted Financial
Proposals

Are complete(i.e. whether they have included cost of all items of the
corresponding proposals; if not, then the cost towards such missing items will
be considered as NIL, but the Consultant shall, however, be required to carry
out such obligations without any additional compensation.) and without
computational error. In case under such circumstances, if Client feels that the
work cannot be carried out within the overall cost as per the submitted
financial proposal, such proposals shall be considered non responsive.

The lowest financial proposal (Fy) will be given a financial score (S¢) of 100
points. The financial scores of other proposals will be computed as follows:
Sk= 100 x Fu/F (F= amount of financial proposal)

Proposals will finally be ranked according to their combined technical (S1) and
financial (S¢) scores as follows:
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S= St X Tw+Sg x Fw

Where S is the combined score, and Tw and Fw are weights assigned to
Technical Proposal and Financial Proposal that shall be 0.80 and 0.20
respectively.

The selected Consultant shall be the first Ranked Applicant (H-1, having the
highest combined score). The second ranked applicant (H-2) shall be kept in
reserve and may be invited for negotiation in case the first ranked Applicants
withdraws, or fails to comply the requirements specified in this document. In
the event the proposals of two or more consultants have the same scores in
the final ranking, the proposal with the highest technical score should be
ranked first.

NEGOTIATIONS

Prior to the expiration period of validity of proposal, the Employer shall notify
the successful firm who submitted the highest scoring proposal in writing by
registered letter or facsimile and may either issue LOA if negotiations are not
required or may invite it to negotiate the contract. In case two or more firms
obtain same score, the firm achieving the highest Technical score shall be
invited first for negotiations.

Negotiations normally take one to two days. The aim is to reach agreement on
all points, and initial a draft contract by the conclusion of negotiations

In case of 1* round of negotiation is not held within 180 days from the Bid
Receipt Date due to reasons attributable to Employer, the lowest bidder shall
be permitted for replacement upto a maximum of 50% key personnel with key
personnel of equivalent or better qualifications without considering the same
as replacement and without any deduction. However, for avoidance of doubt,
it is clarified that replacement of key personnel whose CV has scored less
than 75% marks shall continue be considered as replacement as per para
3.4.(iv) (f).

Negotiations shall commence with a discussion of your technical proposal, the
proposed methodology (work plan), staffing. Agreement must then be reached
on the staffing and bar charts, which shall indicate activities, staff, periods
in the field and in the home office, staff months, logistics and reporting.
Special attention shall be paid to optimize the required outputs from the firm
within the available budget and to define clearly the inputs required from the
Employer to ensure satisfactory implementation of the assignment.

It is the responsibility of the Consultant, before starting financial
negotiations, to contact the local tax authorities to determine the local tax
amount to be paid by the Consultant under the Contract. The financial
negotiations will include a clarification (if any) of the firm’s tax liability in
the Client’s country, and the manner in which it will be reflected in the
Contract; and will reflect the agreed technical modifications in the cost of
the services.

Having selected a firm, among other things, on the basis of an evaluation of
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proposed key professional staff, the Employer’s expects to negotiate, a
contract on the basis of the staff named in the proposal and ,prior to contract
negotiations, will require assurance that this staff shall be actually available.

6.7 Replacement of key personnel shall be considered only in unavoidable
circumstances. In no case more than two replacements of key personnel shall
be permitted during negotiation and in such cases Consultant and such key
personnel shall have to submit affidavit to the effect that during the period
of assignment specified in para 8 of Section:1, the replaced key personnel
shall not be professionally employed anywhere in Employer’s works. Employer
shall not further consider CV of such key personnel directly or indirectly for
any of its projects for this period. The reduction in remuneration of such
replacements shall be 5% and10% for 1% replacement and 2™ replacement
respectively within validity period of bid. In case during negotiations held
within validity period of bid, more than two replacements are sought by the
H1 consultant; his proposal shall be considered as Non-Responsive. In such
case the combined score of remaining technically qualified firms, meeting the
non-conflict condition shall be evaluated to arrive at new H1. In case during
interaction with the key personnel at the time of negotiation it is found that
the key personnel proposed is un-suitable for the assignment position, his
replacement by equivalent or better shall be provided by the consultant. The
key personnel with such un-suitable CV shall not be considered in any future
bids for that position for two years. No deduction for such replacement who
are not found suitable during interaction shall be made. In the eventuality
that a firm becomes non-responsive, for the third time, due to the action of
replacements of more than 2 key personnel during negotiation, The firm and
its constituent JV partners shall be debarred up-to one year for Employer’s
consultancy projects.

6.8 Each key personnel of the preferred consultant shall be called for interview
at the time of negotiation at the cost of the Consultant. At the time of
interview, Key Personnel will be required to produce certificate regarding
qualification and experience in support of their CVs for verification and
return. However, the officials retired from MoRT&H/State/UT PWD may be
exempted from producing the experience certificate. The negotiations shall
be concluded with a review of the draft form of Contract. The Employer and
the firm will finalize the contract to conclude negotiations.

6.9 If any of the key personnel employed by NHIDCL in other project by virtue of
which their claim as H1 bidder, maximum two replacements with equal or
better qualifications can be considered by NHIDCL in addition to clause 6.7
above. However reduction in remuneration will apply as per clause 6.7 above

7 AWARD OF CONTRACT
7.1 After completion of negotiations with the consultants, the Client shall award
the Contract to the selected Consultant. However, after signing of the
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Contract, the Client may return the unopened Financial Proposals to the
unsuccessful Consultants.

7.2 The successful firm with whom the contract is signed is expected to
commence the assignment on the date and at the location specified in the
data sheet.

8. Post Award Verification:

The Employer will be at liberty to carryout post award verification on the experience

claim by the key personnel and the financial capacity of the consultant. Any firm/key

personnel found to have provided false claims for their qualification shall be liable
for debarment for a period of Two (2) years.
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DATA SHEET

(As Mentioned in Letter of Invitation to Consultants)

Sub clause No. in Letter of Invitation to Consultants

1.1 Pre-Proposal Conference shall be held at: Employers office at NHIDCL,
3"Floor, Press Trust of India Building, 4-Parliament Street, New Delhi at the
scheduled date and time as mentioned in critical date sheet.

1.2 The proposal shall be valid for 120 days after the last date of submission.

2.1 Clarification may be requested 7 days prior to Pre Proposal Conference. The
address for requesting clarification is:

Address of Employer’s Representative:

Address of Employer:

ATTN. OF: Col Rajeev Sood (Retd)

DESIGNATION General Manager (Tech)

ADDRESS: 3  Floor, PTI Building, 4,
Parliament Street, New Delhi -
110001.

E-MAIL ADDRESS gm5@nhidcl.com

3.1 The Language of documents and correspondence will be English

3.2 All the personnel shall have working knowledge of English and all the
reports etc shall be written in English.

3.3 Employer shall pay GST as per GST act. Consultants are requested to consult
tax consultants for details.

3.4  The Consultants to state all cost in Indian Rupee only.

4. The time and date of submission: As per the scheduled date and time as
mentioned in critical date sheet.

5. The points assigned to Technical Evaluation criteria are:

S. No. | Description Marks
Relevant experience for the assignment 25

2 Qualifications and competence of the key staff for the 75
assignment
Total 100

(i)

Sub criteria for Relevant Experience of the firm for the assignment

Year of establishment of the firm (in case of JV, year of establishment of lead
member shall be considered).

Up to 5 years: 1,5 marks

More than 5 years: 2 marks

Average Annual Turnover (last three years) from consultancy business
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<Rs 31.11 crore: 0 marks

Rs 31.11 crore: 1.5 marks

Add additional 0.25 (zero point two five) mark for every Turnover of
Rs 15.55 crore subject to maximum 0.5 marks.

Experience in construction supervision/Independent Engineer/Authority's
Engineer in Highway projects of length equal to 16.79 km and Tunnel Projects
of length equal to 0.440 km or more/bridge works of similar category (2/4/6-
laning*) for which RFP invited in last seven years. 16
1 project: 12 marks

Add 1 (one) mark extra for each completed project subject to maximum 4
marks.

Experience in DPR preparation/Feasibility Study cum Preliminary Designing
Report of Highway projects of length equal to 16.79 km and Tunnel Projects
of length equal to 0.440 km or more/bridge works of similar category (2/4/6-
laning™) for which RFP invited in last seven years. 5
1 project: 4 marks

Add 0.25 (zero point two five) marks extra for each additional project subject
to maximum 1 mark.
Total 25

**2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane,
projects experience of 4/6 lane also to be considered with a multiplication factor
of 1.5. Experience of 4/6 lane shall be considered interchangeably for 4/6 laning
projects. Experience of 2 lane will be considered for 4/6 laning projects with a
multiplication factor of 0.75. For standalone bridge projects, experience in bridge
work (either standalone project or as a part of road project) only be considered.

In case of JV the turnover and experience details of Lead and JV partners will be
added for evaluation. However consultant should submit key personnel details as
per section 3, separately for Lead partner JV partner. Employer’s certificate should
be submitted substantiating the experience claimed by the firm.

(ii) Qualification and competence of following professional/sub-professional staff
for the assignment shall be evaluated. The weightage for various key staff
are as under:-

Sr. No. Staff Position Marks
1 Team Leader cum Senior Highway Engineer(1 nos) 20
2 Resident Engineer cum pavement specialist + road safety expert 15
(1nos)
3 Sr. Contract Specialist(1 nos) 10
4 Senior Quantity Surveyor(1 nos) 05
5 Bridge/Structural Engineer (1 nos) 05
6 Material Engineer (1nos) 05
7 Bridge Design Specialist 05
8 Highway Design Specialist 05
9 Tunnel Expert 05
Total 75
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Sub criteria for qualification of key Personnel (i.e. Professional staff)

1 General qualifications 25

2 Adequacy for the project 70

3 Employment with firm 5
Total 100

1. Sub criteria for qualification of Team Leader cum Senior Highway Engineer

1 General Qualification 25 marks
(Maximum)
(i) | B.E/B.Tech /A.M.l.E /B.Sc in Civil Engineering 20
(i) | Post Graduate Degree in Construction Management/Highway 5
Engineering.
2 Essential Experience
(a) | Total Professional Experience in handling Highway 15 years
Contracts. (Minimum)
Marks for “Total Professional Experience in handling 15 marks
Highway Contracts ” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of years of 6.66% and
experience 20%(max)
(b) | Experience as Team Leader/Resident Engineer/Project 5 years
Manager or similar capacity in Highway project (Minimum)
Marks for “Experience as Team Leader/Resident 15 marks
Engineer/Project Manager or similar capacity in Highway (Maximum)
project”
(i) Marks for threshold (80%)
(ii)% increase of marks for every increase in no. of years of 6.66% and
experience 20%(max)
(c) | Should have handled as Team Leader/Resident 2 Projects
Engineer/Project Manager or similar capacity in (Minimum)
Construction Supervision of Highways
Marks for “Should have handled as Team Leader/Resident 25 marks
Engineer/Project Manager or similar capacity in (Maximum)
Construction Supervision of Highways”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of Projects 6.66% and
20%(max)
(d) | Should have handled as Team Leader or similar capacity of 1 project
at least one Projects of project preparation of major (Minimum)
highway Project of 2/4 laning.
Marks for “Should have handled as Team Leader or similar 10 marks
capacity of project preparation of major highway Project (Maximum)
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of 2/ 4- laning”’
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. Of 6.66% and
Projects. 20%(max)
3. | Desirable Experience
(@) | Experience in Supervision of Highway Construction with 1 Project
Rigid/ Flexible pavement of minimum 50 km of 4/6 lane or (Desired
2 Lane equivalent) Minimum)
Marks for “Experience in Supervision of Highway 5 marks
Construction with Rigid/ Flexible pavement of minimum 50 (Maximum)
km of 4/6 lane or 2 Lane equivalent)”
(i) Marks for threshold (100%)
4. | Employment with the Firm 1 year
(Minimum)
Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of years of 6.66% and
employment with firm 20%(max)
Total Score 100

2.  Sub criteria for qualification of Resident Engineer cum pavement specialist + road
safety expert

1 General Qualification 25 marks
(Maximum)

(1) B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20

(i1) Post Graduate Degree in Transport /Pavement Engineering 5

2 Essential Experience

(a) Total Professional Experience in handling Highway projects. 12 years

(Minimum)

Marks for “Total Professional Experience in handling 15 marks
Highway projects” (Maximum)
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of years of 6.66% and
experience 20%(max)

(b) Experience as Resident Engineer/Assistant Resident 8 years
Engineer/Project Director/Project Manager/Superintending (Minimum)
Engineer or equivalent/Executive Engineer or equivalent on
similar construction work/Independent Engineering project.
Marks for “Experience as Resident Engineer/Assistant 25 marks
Resident Engineer/Project Director/Project (Maximum)
Manager/Superintending Engineer or equivalent/Executive
Engineer or equivalent on similar construction
work/Independent Engineering project.”
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(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of years of 6.66% and
experience 20%(max)
(c) No. of Projects of 2/4/6 Laning of 20-25 km each should 2 Projects
have handled (Minimum)
Marks for “No. of Projects of 2/4/6 Laning of 20-25 km each 25 marks
should have handled” (Maximum)
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of Projects 6.66% and
20%(max)
3. Desirable Experience
Experience of Construction Supervision on Highway Project 1 Project
of Minimum 25 km length of 4-Lane/6-Lane or equivalent 2- (Minimum)
Lane
Marks for “Experience of Construction Supervision on 5 marks
Highway Project of Minimum 25 km length of 4-Lane/6-Lane (Maximum)
or equivalent 2-Lane”
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of 6.66% and
Projects. 20%(max)
4 Employment with the Firm 1 year
(Minimum)
Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of years of 6.66% and
employment with firm 20%(max)
Total Score 100
3. Sub criteria for qualification of Sr. Contract Specialist
1 General Qualification 25 marks
(Maximum)
(i) B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20
(ii) Post Graduate Degree in Law/PG in 5
management/certificate course in management/
certificate course in construction
management/certificate course in contract
management
2 Essential Experience
() Total Professional Experience of Contract Management. 15 years
(Minimum)
Marks for “Total Professional Experience of Contract 20 marks
Management ” (Maximum)
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(b) Experience as Contract Specialist on any National/State 4 years
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Highway project. (Minimum)
Marks for “Experience as Contract Specialist on any 20 marks
National/State Highway project” (Maximum)
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(c) Contract Management of a large Highway contract say 1 Projects
over Rs.150 crore including experience of handling (Minimum)
variation orders, claims of the contractor and there
appropriate disposal
Marks for “Contract Management of a large Highway 25 marks
contract say over Rs.150 crore including experience of (Maximum)
handling variation orders, claims of the contractor and
there appropriate disposal”
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of 6.66% and
Projects 20%(max)
(d) Experience of Handling Arbitration cases in respect of 1 Project
any Highway project of minimum 25 Km length of 4- (minimum)
lane/6-lane or equivalent 2 Lane
Marks for “Experience of Handling Arbitration cases in 5 marks
respect of any Highway project of minimum 25 Km (Maximum)
length of 4-lane/6-lane or equivalent 2 Lane”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects. 20%(max)

3 Employment with the Firm 1 year (Minimum)
Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of employment with firm 20%(max)
Total Score 100
4. Sub criteria for qualification of Senior Quantity Surveyor
1. General Qualification 25 marks
(Maximum)
(1) B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20
(i1) Post Graduate Degree in Construction 5
Management/Engineering/certificate course in
management/ certificate course in construction
management/certificate course in contract
management
2. Essential Experience
(a) Professional Experience in handling Highway Contracts 15 years
(Minimum)
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Marks for “Professional Experience in handling Highway 20 marks
Contracts” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(b) Experience as Quantity Surveyor in Highway project 10 years
(Minimum)
Marks for “Experience as Quantity Surveyor in Highway 25 marks
project” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
() Experience as Quantity Surveyor in atleast two projects 2 Projects
in Construction Supervision of 2/4 Laning Highways (Minimum)
Marks for “Experience as Quantity Surveyor in at least 25 marks
two projects in Construction Supervision of 2/4 Laning (Maximum)
Highways”
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of 6.66% and
Projects 20%(max)
3. Employment with the Firm 1 year
(Minimum)
Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(i1) % increase of marks for every increase in no. of 6.66% and
years of employment with firm 20%(max)
Total Score 100
5.  Sub criteria for qualification of Bridge/Structural Engineer
1. | General Qualification 25 marks
(Maximum)
(i) | B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20
L Post Graduate Degree in Structural Engineering >
2. | Essential Experience
(a) | Total Professional Experience in handling Highway projects. - 15 years
(Minimum)
Marks for “Total Professional Experience in handling Highway 15 marks
projects” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of years of 6.66% and
experience 20%(max)
(b) | Experience in Construction / Construction Supervision of bridge 10 years
/ interchange / any other structures (Minimum)
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Marks for “Experience in Construction / Construction Supervision 15 marks
of bridge / interchange / any other structures” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of years of 6.66% and
experience 20%(max)
(c) | Experience in similar capacity in supervision of Highway Bridges 2 Bridges
on Pile/Well foundation. (Minimum)
Marks for “Experience in similar capacity in supervision of 20 marks
Highway Bridges on Pile/Well foundation” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of Projects 6.66% and
20%(max)
(d) | Experience in supervision of Rehabilitation and repair of Major 2 Bridges
Bridges. (minimum)
Marks for “Experience in supervision of Rehabilitation and repair 10 marks
of Major Bridges” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of Projects. 6.66% and
20%(max)
(e) | Familiar with modern methods of construction of 1 Bridges
bridges/ROB/flyover involving RCC/pre-stress concrete, design (minimum)
standards, technical specifications and statistical Quality
Control/Assurance procedures for construction of different
component of bridges.
Marks for “Familiar with modern methods of construction of 5 marks
bridges/ROB/flyover involving RCC/pre-stress concrete, design (Maximum)
standards, technical specifications and statistical Quality
Control/Assurance procedures for construction of different
component of bridges”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of Projects. 6.66% and
20%(max)
3. | Desirable Experience
Experience as a Bridge Engineer abroad 1 Project
(Desired
minimum)
Marks for “Experience as a Bridge Engineer abroad” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of Projects. 6.66% and
20%(max)
4. | Employment with the Firm 1 years
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(Minimum)
Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of years of 6.66% and
employment with firm 20%(max)
Total Score 100
6. Sub criteria for qualification of Material Engineer
1. General Qualification 25 marks
(Maximum)
(i) B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20
(ii) Post Graduate Degree in Geo-Technical Engineering/Soil 5
Mechanics and Foundation Engineering
2. Essential Experience
(a) Professional Experience in construction of Highways / 12 years
Roads / Airfield Runways (Minimum)
Marks for “Professional Experience in construction of 15 marks
Highways / Roads / Airfield Runways” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(b) Experience in similar capacity in Construction / 5 years
Construction Supervision of Highway projects (Minimum)
Marks for “Experience in similar capacity in 20 marks
Construction / Construction Supervision of Highway (Maximum)
projects”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(c) Experience as Material / Geotechnical Engineer in 2 Projects
Construction/Construction Supervision of Highway (Minimum)
projects(4-Lane/6-lane or 2-Lane equivalent)
Marks for “Experience as Material / Geotechnical 25 marks
Engineer in Construction/Construction Supervision of (Maximum)
Highway projects(4-Lane/6-lane or 2-Lane equivalent)”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects 20%(max)
(d) Familiar with material property of road construction 1 Project
material, technical specifications and procedures of (minimum)
material tests and testing equipments.
Marks for “Familiar with material property of road 5 marks
construction material, technical specifications and (Maximum)

procedure of material tests and testing equipments”
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(i) Marks for threshold
(80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects. 20%(max)
3. Desirable Experience
Experience as a Material Engineer abroad 1 Project
(Desired
minimum)
Marks for “Experience as a Material Engineer abroad” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects. 20%(max)
4, Employment with the Firm 1 years
(Minimum)
Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of employment with firm 20%(max)
Total Score 100
7. Sub criteria for qualification of Bridge Design Specialist.

1.

General Qualification

25 marks (Maximum)

(i)

B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering

20

(ii)

Post Graduate Degree in Structural Engineering

5

Essential Experience

(@

Total Professional Experience in handling Highway
projects. -

15 years (Minimum)

Marks for “Total Professional Experience in handling
Highway projects”

15 marks (Maximum)

(i) Marks for threshold

(80%)

(i1) % increase of marks for every increase in no. of
years of experience

6.66% and 20%(max)

(b)

Experience in design / design of bridge /
interchange / any other structures

10 years (Minimum)

Marks for “Experience in design / design of bridge /
interchange / any other structures”

15 marks (Maximum)

(i) Marks for threshold

(80%)

(ii) % increase of marks for every increase in no. of
years of experience

6.66% and 20%(max)

(c)

Experience in similar capacity in design of Highway
Bridges on Pile/Well foundation.

2 Bridges (Minimum)
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Marks for “Experience in similar capacity in design
of Highway Bridges on Pile/Well foundation”

20 marks (Maximum)

(i) Marks for threshold

(80%)

(i1) % increase of marks for every increase in no. of
Projects

6.66% and 20%(max)

(d)

Experience in design of Rehabilitation and repair of
Major Bridges.

2 Bridges (minimum)

Marks for “Experience in design of Rehabilitation
and repair of Major Bridges”

10 marks (Maximum)

(i) Marks for threshold

(80%)

(ii) % increase of marks for every increase in no. of
Projects.

6.66% and 20%(max)

(e)

Familiar with modern methods of desigh of
bridges/ROB/flyover involving RCC/pre-stress
concrete, design standards, technical specifications
and statistical Quality Control/Assurance procedures
for construction of different component of bridges.

1 Bridges (minimum)

Marks for “Familiar with modern methods of design
of  bridges/ROB/flyover involving RCC/pre-stress
concrete, design standards, technical specifications
and statistical Quality Control/Assurance procedures
for construction of different component of bridges”

5 marks (Maximum)

(i) Marks for threshold

(80%)

(ii) % increase of marks for every increase in no. of
Projects.

6.66% and 20%(max)

3. | Desirable Experience

Experience as a Bridge design specialist abroad 1 Project (Desired
minimum)
Marks for “Experience as a Bridge design Specialist | 5 marks (Maximum)
abroad”
(i) Marks for threshold (80%)
81) /) increase of marks for every increase in no. of 6.66% and 20%(max)
rojects.

4, | Employment with the Firm 1 years (Minimum)

Marks for  “Employment with the Firm” | 5 marks (Maximum)

(i) Marks for threshold

(80%)

(i1) % increase of marks for every increase in no. of
years of employment with firm

6.66% and 20%(max)

Total Score

100
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8. Sub criteria for qualification of Highway Design Specialist.
1 General Qualification 25 marks
(Maximum)
(i) | B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20
(ii) | Post Graduate Degree in Transport /Pavement 5
Engineering
2 | Essential Experience
(@) | Total Professional Experience in handling Highway 12 years
projects. (Minimum)
Marks for “Total Professional Experience in handling 20 marks
Highway projects” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(b) | Experience as Resident Engineer/Assistant Resident 8 years
Engineer/Project Director/Project (Minimum)
Manager/Superintending Engineer or
equivalent/Executive Engineer or equivalent in
Highway Design
Marks for “Experience as Resident Engineer/Assistant 20 marks
Resident Engineer/Project Director/Project (Maximum)
Manager/Superintending Engineer or
equivalent/Executive Engineer or equivalent in
Highway Design”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(c) | Preparation design drawings using AutoCAD/MX Road or 2 Projects
similar types of software for 2/4/6 laning of minimum (Minimum)
100 km
Marks for “Preparation design drawings using 25 marks
AutoCAD/MX Road or similar types of software for 2/4/6 (Maximum)
laning of minimum 100 km”
(i) Marks for threshold (80%)
(i) % increase of marks for every increase in no. of 6.66% and
Projects 20%(max)
3. | Desirable Experience
Experience as Highway design Specialist abroad 1 Project
(Minimum)
Marks for “Experience as Highway design Specialist 5 marks
abroad” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects. 20%(max)
4 | Employment with the Firm 1 year
(Minimum)

Consultancy Services for Authority’s Engineer for Supervision of “Construction of
Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-
150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00
to design Km 14.00 (Design length-13.45 km & Twin two lane Tunnel of length 0.55 km
each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From
design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland
under SARDP-NE”
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Marks for “Employment with the Firm” 5 marks
(Maximum)
(i) Marks for threshold (80%)
(i) % increase of marks for every increase in no. of 6.66% and
years of employment with firm 20%(max)
Total Score 100
9. Sub criteria for qualification of Tunnel Expert.
1 General Qualification 25 marks
(Maximum)
(i) | B.E/B.Tech /A.M.1.E /B.Sc in Civil Engineering 20
(ii) | Post Graduate Degree in Civil /Mining Engineering from 5
recognized University
2 | Essential Experience
(@) | Total Professional Experience in handling Highway 20 years
projects. (Minimum)
Marks for “Total Professional Experience in handling 20 marks
Highway projects” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(b) | Experience as  transportation tunnel  safety 7 years
management (Minimum)
Marks for “Experience as transportation tunnel safety 20 marks
management” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
years of experience 20%(max)
(c) | Experience as transportation tunnel safety works 10 years
(Minimum)
Marks for “Experience as transportation tunnel safety 15 marks
works” (Maximum)
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects 20%(max)
3. | Desirable Experience
Experience in similar capacity of tunnel safety audits 2 Project
during construction stage of at least 2 transportation (Minimum)
tunnel projects each of which should be minimum 2 km
length
Marks for “Experience in similar capacity of tunnel 15 marks
safety audits during construction stage of at least 2 (Maximum)
transportation tunnel projects each of which should be
minimum 2 km length ”
(i) Marks for threshold (80%)
(ii) % increase of marks for every increase in no. of 6.66% and
Projects. 20%(max)

Consultancy Services for Authority’s Engineer for Supervision of “Construction of
Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-
150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00
to design Km 14.00 (Design length-13.45 km & Twin two lane Tunnel of length 0.55 km
each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From
design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland
under SARDP-NE”
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4 | Employment with the Firm 1 year
(Minimum)

Marks for “Employment with the Firm” 5 marks
(Maximum)

(i) Marks for threshold (80%)

(ii) % increase of marks for every increase in no. of 6.66% and
years of employment with firm 20%(max)
Total Score 100

The technical proposal should score at least 75 marks to be considered responsive for
financial evaluation.

6. Commencement of Assighment:
The firm shall begin carrying out the services within one month of signing of

the Consultancy Agreement.

Consultancy Services for Authority’s Engineer for Supervision of “Construction of
Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-
150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00
to design Km 14.00 (Design length-13.45 km & Twin two lane Tunnel of length 0.55 km
each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From
design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland

under SARDP-NE”
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SECTION 3. FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS

As per the INPUT Format of INFRACON PORTAL

Consultancy Services for Authority’s Engineer for Supervision of “Construction of
Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-
150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00
to design Km 14.00 (Design length-13.45 km & Twin two lane Tunnel of length 0.55 km
each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From
design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland
under SARDP-NE”
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SECTION 4. FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL

Appendix B-1 Technical proposal submission form.

Firm’s comments and suggestions on the Terms of
Reference and on data, services, and facilities to be

Appendix B-2 provided by the Employer.

Appendix B-3 Approach paper on methodology and work plan for
performing

Appendix B-4 Composition of the Team and Task(s) of each Team

Appendix B-5 Curriculum vitae of proposed Professional staff.

Appendix B-6 Time schedule for deployment of Professional staff

Appendix B-7 Activity (works) schedule.

Appendix B-8 Affidavit for correctness of CVs of key personnel and

experience claimed by the firm.

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4
lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-
29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km &
Twin two lane Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00

(Design length-15.00), (iii) From design Km 29.00 to design Km 44.525 (Design length-15.525) in the
State of Nagaland under SARDP-NE”
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APPENDIX B-1
Technical proposal submission form.
FROM (Name of Firm) To: (Name and Address of Client)
Ladies/Gentlemen:

Subject: Submission of Technical and Financial Proposal for Consultancy Services for
Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61
(New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From
design Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00
to design Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-NE”

We, the undersigned, offer to provide the consulting services for the above in accordance with your
Request for Proposal dated (Date), and our Proposal. We are hereby submitting our Proposal, which
includes this Technical Proposal and a Financial Proposal for the above mentioned work.

We understand that Employer shall be at liberty to keep the credentials of Consultants submitted at
bidding stage, in public domain and the same may be uploaded by Employer on website of NIC i.e
eprocure.gov.in. We undertake that we shall have no objection if Employer uploads/hosts the
information pertaining to credentials of our firm as well as of our key personnel.

If negotiations are held during the period of validity of the Proposal i.e. before (Date) we undertake
to negotiate on the basis of the proposed staff. Our Proposal is binding upon us and subject to the
modifications resulting from contract negotiations.

We understand you are not bound to accept any Proposal you receive

The details of our submission through the INFRACON Portal of NHIDCL are available under the
following Ids:

1. Tender ID NO.---------==----msmmmmmmaan

2. Our Firm ID NO.---======--mmmmmmem e

3. Our Team ID NO.------=----mmmmmmmmmmme e

4. Our proposed Key Personnel ID No.

This is to confirm that information submitted in INFRACON is true and correct to the best of my
knowledge and | would be personally responsible for any mis-representation in this regard.

We remain,

Yours sincerely,

Managing Director/Head of the firm/Authorized
Representative of the firm *

Name of the firm

Address

*Lead Member in case of JV

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4
lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-
29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km &
Twin two lane Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00
(Design length-15.00), (iii) From design Km 29.00 to design Km 44.525 (Design length-15.525) in the
State of Nagaland under SARDP-NE”
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APPENDIX B-2 :
COMMENT AND SUGGESTIONS OF CONSULTANTS ON THE TERMS OF REFERENCE AND ON
SERVICES AND FACILITIES TO BE PROVIDED BY THE EMPLOYER (To be submitted by the
Selected Bidder at the time of Contract Negotiations)

On the Terms of Reference (not more than one page):

On the services and facilities to be provided by the Employer (not more than one page)

1.

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4
lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-
29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km &
Twin two lane Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00
(Design length-15.00), (iii) From design Km 29.00 to design Km 44.525 (Design length-15.525) in the
State of Nagaland under SARDP-NE”
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APPENDIX B-3 :

APPROACH PAPER ON METHODOLOGY AND WORK PLAN FOR PERFORMING THE ASSIGNMENT (To be
submitted by the Selected Bidder at the time of Contract Negotiations)

(Not more than six pages)

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and

NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane
Tunnel of length 0.55 km each), (ii) From desigh Km 14.00 to design Km 29.00 (Design length-15.00), (iii)

From design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
NE”
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APPENDIX B-4:
COMPOSITION OFTHETEAM PERSONNEL,ANDTASK(S) OF EACHTEAM MEMBER (To be submitted by
the Selected Bidder at the time of Contract Negotiations)

1. Technical/Managerial Staff
SL. Name Position Task
1
2
3
4

2. Support Staff

Sl. Name Position Task

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and
NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane
Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii)
From design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
NE)’
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APPENDIX B-5 :
FORMATOF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONALSTAFF (Snap Shot of CV as
per the detail on INFRACON Portal). However Preferred Bidder shall be required to submit
the CVs of Key Personnel as per clause 3.4 (iv) (d) of Section-1
1. Basic details

& INFRACON

seaee . Ministry of Road Transport & Highways

Profie  PropctDetals  Search

Edit Basic Details
Status Pending for Submission

Photo Choose File | No fle chasen

Name I

Date of Birth e}

Mother's Name

Current State —Select—

Current District Y —

Current Address

Permanent District ——Select— v

Permanent Address

Passport Number
Aadhar Number

Mobile

Alternate Mobile
Landline Number

Submit

2. Company experience

@ INFRACON

seain s Ministry of Road Transport & Highways

Profie  PropdDelals  Semrch

Add New Company Experience

fack Hone of the Bel
Company
Company
rrrrrr
From Year B
To Year % Leave this field in case you are still working with this company
Number of
Projects Projec w
Completed
Submit
Company Experience Details
S.No. Company From Year To Year Projects Completad Add New

No Records Found

3. Qualifications detail
b d INFRACON

seane w=a Ministry of Road Transport & Highways

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and
NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane
Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii)
From design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
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4. Company Experience

INFRACON

o Ministry of Road Transport & Highways

Submit
Company Experience Details

Company From Year To Year Projects Completed Add New
No Records Found

For Key Personnel having intermittent inputs, add the following: (Upload the following
certificate on INFRACON portal).

| further certify that | am associated with the following assignments as on date (as on 7
days prior to due date for submission of proposal) including those for which LOA has been
received by the firm and the inputs in these assignments shall not affect the work of the
current assignment.

Name of | Client | Date Likely Likely end Total input of
Assignment of start(Month | (Month/Year) | the person
LOA / Year) (man-months)

Note : CVs of Key Personnel having intermittent inputs will be considered only if the
assignments on hand as on 7 days before due date of proposal including those for
which LOA has been received from the Client or for which Consultant has been
declared as H1 do not exceed3 (three) for Senior Contract Specialist, Highway
Design Specialist & Bridge Design Specialist.

................................................................... . Date :(Day/Month/Year)
(Signature of Key Personnel)
Certification by the firm (Upload the following Certificate on INFRACON portal)

The undersigned on behalf of ---------- (name of consulting firm) certify that the
qualification and experience details of Shri ------ (name of the proposed personnel and
address) as described in the CV has been checked and found to be correct. It is also
certified that Shri-------- (name of proposed personnel) to the best of our knowledge
has neither been debarred by MoRTH, NHAI or any other Central/State Government
organization nor left his assignment with any other consulting firm engaged by the

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and
NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane
Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii)
From design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
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Employer/Contracting firm(firm to be supervised now) for the ongoing projects. We
understand that if the information about leaving the past assignment is known to
the Employer, Employer would be at liberty to remove the personnel from the present
assignment and debar him for an appropriate period to be decided by the Employer.

................................................................... . Date................(Day/Month/Year)
[Signature of authorized representative of the Firm]

Note:-

a) Personnel is to affix his recent photograph on first page of CV. ( Deleted)

b) Complete address and phone number of the Personnel is to be provided.( Deleted)

c) Document for proof of age is to be enclosed. (Upload on INFRACON portal)

d) Document for proof of qualification is to be enclosed. (Upload on INFRACON portal)
e) Age of the personnel shall not be more than as specified. (Deleted)

f) Experience Certificates from Employers to be attached. (Upload on INFRACON portal)

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-29) and
NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane
Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00 (Design length-15.00), (iii)
From design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
NE)’
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APPENDIXB-6:

TIME SCHEDULE FOR PROFESSIONAL PERSONNEL (To be submitted by the Selected Bidder
at the time of Contract Negotiations)

A. Activity Schedule

Name | Position Month wise Program (inform of Bar Chart)

[1St,2nd, etc.are months from the start of assighment]

12" and |Number
subsequ |of
ent year [Months

Subtot
al(1)

Subtot
al(2)

Subtot
al(3)

Subtot
al(4)

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”
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APPENDIXB-7: ACTIVITY(WORKS)SCHEDULE(To be submitted by the Selected Bidder at the
time of Contract Negotiations)

A. Activity Schedule

Monthwise Program (inform of Bar Chart)

[1St,2nd, etc. Are months from the start of assignment]

ltem of
Activity(Works)

B. Completion and Submission of Reports
S. Reports : Programme: (Date)
1 Monthly reports
(Design and Construction)
2 Quarterly Reports
3 Various others reports as provided in the Contract Agreement
such as completion report

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”
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APPENDIX B-8:
AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL AND EXPERIENCE CLAIMED BY
THE FIRMS (To be submitted by the Selected Bidder at the time of Contract Negotiations)

(To be submitted on non-judicial Stamp Paper)

I, the undersigned, on behalf of (name of the Consultant
submitting the proposal), do hereby certify that the details furnished in this proposal
including CV of key personnel and experience claimed by the firm/firms are true and
correct to the best of my knowledge and belief.

Managing Director/Head of the
Firm/ Authorized Representative of
The firm*

Address

*Lead Member in case of JV

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”



Page 49 of 130

SECTION 5: FORMAT FOR ONLINE SUBMISSION OF FINANCIAL PROPOSAL
Appendix C-1 Financial submission form

Appendix C-2 Summary of costs

Appendix C-3 Breakdown of costs

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”
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APPENDIX C-1 FINANCIAL PROPOSAL SUBMISSION FORM

FINANCIAL PROPOSAL

FROM: TO:

Col Rajeev Sood (Retd)

General Manager (Tech)

3" Floor, PTI Building, 4 , Parliament Street,
New Delhi-110001

011-23461621

gm5@nhidcl.com

Sub: Consultancy Services for Authority’s Engineer for Supervision of “Construction of
Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150
(New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design
Km 14.00 (Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each),
(ii)) From design Km 14.00 to desigh Km 29.00 (Design length-15.00), (iii) From design Km
29.00 to desigh Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
NE”- Regarding Price Proposal

I/We Consultant/consultancy firm herewith enclose
*Price Proposal for selection of my/our firm/organization as Consultant for the Consultancy
Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4
lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61
(New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design
length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design Km
14.00 to design Km 29.00 (Design length-15.00), (iii) From desigh Km 29.00 to desigh Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”

Yours faithfully,

Signature

Full Name

Designation

Address

(Authorized Representative)
*The Financial proposal is to be filled strictly as per the format given in RFP to be

uploaded on E-Portal

APPENDIX C-2: SUMMARY OF COSTS

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”
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Amount

No. (Rs.)
Description

[ Remuneration for Local Professional Staff

I Supporting Staff

1] Transportation

v Duty Travel to Site

\Y Office Rent

Vi Office Supplies, Utilities and Communication

Vil Office Furniture and Equipment

Vil Reports and Document Printing

IX Survey Equipment with Survey Party and Vehicle
X Contingencies

Consultancy Services Tax Payable in India

Total Costs (Including Tax)

Note: Payments will be made as per stipulations of the Conditions of Contract.

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”
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REMUNERATION FOR LOCAL PROFESSIONAL STAFF FOR Kohima Bypass Project.

S. No Kev Personnel Man-month  in| Man-month in| Billing Amount
T y Construction Maintenance/Defect | Rate (Rs) | (Rs)
A: Key Personnel period of 36/ Liability period of 60
months months
1 |Team Leader Cum Senior Highway 36 12
Engineer
2 |Resident Engineer cum Pavement 36 60
specialist + Road Safety Expert-
3 |Sr. Contract Specialist 12 4
4 |Senior Quantity Surveyor 36 4
5  |Bridge/Structural Engineer 36 0
6 |Material Engineer 36 4
7 Bridge Design Specialist 4 0
8 Highway Design Specialist 4 0
9 Tunnel Expert 36 0
Sub Total 236 84
B (i): Sub Professional Staff
1 |Quantity Surveyor (3 nos) 108 18
2 |Survey Engineer (3 nos) 108 18
3 |Lab Technician (3 nos) 108 18
4 |Tunnel Engineer (1 nos) 36 60
Sub Total 360 114
Il. Support Staff
Sr. Position Name |Staff Months Rate/ Amount(Rs)
No. month()
1 Office Manager(1 no) | TBN (36+60)months
2 Accountant cum| TBN (36+60)months
cashier (1 no)
3 Photocopy Machinel TBN (36+60)months
Operator (1 no)
4 Computer  Operator| TBN (36+60)months
cum steno (1 no)
5 Office Boy (1 no) TBN (36+60)months
Total:

TBN: To be named

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
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M. Transportation (Fixed rate on rental basis)
The vehicles provided by the Consultants shall include the cost for rental, drivers,
Operation, maintenance, repairs, insurance, etc. for all complete approx.3000km/month

run.
Sr. Description of | Qty.(No. of vehicle-month) Tot | Rate/Vehicl | Amount
No. | Vehicles al e- Month

During During

Construction Maintenanc

Period e / DLP

Period
1 Scorpio or | 2xconstruction 1X60
equivalent 4x4 | period in

vehicle (not more | months
than 3 vyears old)
(2nos in
Construction Period
+ 1 no in Defect
liability Period)

2 Ambassador / Indica | Oxconstruction 1X60
or equivalent (not | period in
more than 3 years | months
old) (nil in

Construction Period

+ 1 no in Defect

liability Period for

three packages)
Total

V. Duty Travel to Site (Fixed Costs) :Professional and Sub-Professional Staff
The employer may require the Key Personnel to visit the Employer’s Site offices /Regional
office. The quoted amount against remuneration should include travel fare for 20 round
trip to Employer’s Head Office and 20 round trip to Employer’s regional office (including
Hotel charges, travel costs etc. Complete).

V. Office Rent (Fixed Costs)- Office shall be rented 400sgm for construction period and 150
sgm for Defect Liability Period. The rent cost includes electricity and water charges,
maintenance, cleaning, repairs, etc. complete.

Period Nos of Months Rate/month Amount
Main office of minimum 400 sqm area for
. : 36
Construction Period
Defect Liability 60

Total:
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VI. Office Supplies, Utilities and Communication (Fixed Costs)
Sr. No. ltem Months Monthly Rate Amount in
Rs.
1 Office Supplies 36+60 months
2 Drafting Supplies 36+60 months
3 Computer Running Costs 36+60 months
4 Domestic and International 36+60 h
Communication +60 months
Vil. Office Furniture and Equipment (Rental) [Fixed monthly cost]

(Brand new Furniture and Equipment shall be mandatory at the time of commencement of
services as per the list given below. The rental rate per month shall be quoted for the

total list of Office Furniture and Equipment)

Description Qt Rate/Month/| Period in Amount
P Y- | unit(Rs.) | Months (Rs.)
Office Furniture (Rental/Hire)
Executive Table (Godrej make, 36x
6+12+4x2
1 model 9
No.T-108orequivalent) 60+3x4+12 =
) q 320 months
. . . 36 x
Executive Chairs(Godrej make,
6+12+4x2
2 model 9
No.PCH-701orequivalent) 60+3x4+12 =
) g 320 months
Tables(Godrej make, model No.T- 36x10 + 60+
3 104 10 6x9=474
or equivalent) months
4 | Ordinary Chairs Type-1(Godrej make, 0 36x10 + 60+
Model NoT-CHR-6 or equivalent) 6x9=474
months
5 Tables(for all other staff)(Godrej 6 bx (_36 + 60)
make,modelNo.T-101orequivalent) =576
months
Ordinary Chairs-Type ll(for all other 6x (36 + 60)
6 staff) (Godrej make,modelNo.CHR-6 6 =576
or equivalent months
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Steel Almirah1270mmx765mmx 36 x
. . 6+12+4x2
7 440mm(Godrej make, model minor
lain or equivalent) 60+3x4+12 =
P < 320 months
Visitors chaIrf:/h Caci)gference room 36x7 + 60+
8 (Godrej make,modelNo.DCH70040r 6x6=348
. months
equivalent)
Tables for computers with 3
drawers, 4x36+4x
9 keyboard/mouse pull out trays size 12 =192
1664mmx900(Godrej make. Or months
equivalent as per Engineer’s design)
Printer desks(Godrej make or 2 x36 + 60
10 equivalent) =132
g months
Side tables(Godrej make or 4% 36 + 4x
1 equivalent) 12 =192
a months
12 Conference Table(Godrej make, 36 + 12 =48
modelNo.T-12orequivalent) months
Revolving Chairs for Computer 3x (36 + 12)
13 . =144
Room/Drawing room
months
Office Equipment (Rental/Hire)
.| Telephone with PABX facilities (2 2 (36 + 60)
External lines&10internal lines) =192
months
. 36+60
2 Photocopier —96months
36+60
3 Fax =96months
. . 36+60
4 Air-Conditioner(1.5Ton) —96months
4x (36 +
5 Computer PC (state of the art) 60) =384
months
3x (36 + 60)
6 LaserJet Printers =288
months
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, Diesel Generato'r (20KVA)with 1 36 + 60 = 96
running months
Cost
8 Binding Machine 1 36 +60=96
months
'A1r Cooler(of 24” size fan Wl'Fh 2x (36 + 60)
9 suitable Pump and shall be of either 7 192
GEC, Katina or Cool Home make or
. months
equivalent)
10 | Water Coolers (Voltas or equivalent) 1 36 +60 =96
months
11 Software LS 36+ 60 = 96
months
Total
VIIl.  Reports and Document Printing

All reports such as Monthly reports, Inspection reports, Quarterly reports and various
others reports as provided in the Agreement such as Completion Report shall be submitted
in 6 copies. The cost shall be included in office supplies and communication and no
separate payment on this account shall be made.

IX. Survey Equipment with Survey Party and Vehicle etc complete
Nos. of Months
_ Rate
Description /month Amount
Rental cost towards Survey 36

Equipment(GPS/Total  station  /Auto
Level/LIDAR) with semiskilled survey
Party (4 persons) and one dedicated
vehicle for Survey Party (inclusive of
vehicle rental driver’s salary, fuel
operation and maintenance etc
complete) with rods, flags and other
sundries

X. Contingencies
A fixed amount of Indian Rupees ONE MILLION shall be included in the Financial Proposal.
The provisions of Contingency shall be operated with the specific approval from the
Authority.
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SECTION 6: TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER
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(iii) From design Km 29.00 to design Km 44.525 (Design length-15.525) in the State of Nagaland under
SARDP-NE”

1. Scope

1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified
pursuant to the EPC/Item Rate Agreement dated ........... (the “Agreement”), which has
been entered into between the Authority and ............. (the “Contractor”) for Consultancy
Services for Authority’s Engineer for Supervision of “Construction of Kohima Bypass of 4 lane
pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-
29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design length-13.45
km & Twin two lane Tunnel of length 0.55 km each), (ii) From design Km 14.00 to design Km
29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km 44.525 (Design length-
15.525) in the State of Nagaland under SARDP-NE” on Engineering, Procurement, Construction
(EPC), and a copy of which is annexed hereto and marked as Annex-A to form part of this TOR.

1.2 The TOR shall apply to construction and maintenance of the Project Highway.

2. Definitions and interpretation

2.1 The words and expressions beginning with or in capital letters and not defined herein but
defined in the Agreement shall have, unless repugnant to the context, the meaning
respectively assigned to them in the Agreement.

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context
otherwise requires, be deemed to be reference to the Articles, Clauses and Schedules of
the Agreement, and references to Paragraphs shall be deemed to be references to
Paragraphs of this TOR.

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply,
mutatis mutandis, to this TOR.

3 General

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient
manner, consistent with the highest standards of professional integrity and Good Industry
Practice.

3.2 The Authority’s Engineer shall perform the duties and exercise the authority in accordance
with the provisions of this Agreement, but subject to obtaining prior written approval of
the Authority before determining.

(a) any Time Extension.

(b) Any additional cost to be paid by the Authority to the Contractor;

(c) The Termination Payment; or

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates an
obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty
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lakh.)
The Authority’s Engineer shall submit regular periodic reports, at least once every month,
to the Authority in respect of its duties and functions under this Agreement. Such reports
shall be submitted by the Authority’s Engineer within 10 (ten) days of the beginning of
every month.
The Authority’s Engineer shall inform the Contractor of any delegation of its duties and
responsibilities to its suitably qualified and experienced personnel; provided, however,
that it shall not delegate the authority to refer any matter for the Authority’s prior
approval in accordance with the provisions of Clause 18.2 Model EPC Agreement.
The Authority’s Engineer shall aid and advise the Authority on any proposal for Change of
Scope under Article 13.

In the event of any disagreement between the Parties regarding the meaning, scope and
nature of Good Industry Practice, as set forth in any provision of the Agreement, the
Authority’s Engineer shall specify such meaning, scope and nature by issuing a reasoned
written statement relying on good industry practice and authentic literature.

Construction Period

During the Construction Period, the Authority’s Engineer shall review the Drawings
furnished by the Contractor along with supporting data, including the geo-technical and
hydrological investigations, characteristics of materials from borrow areas and quarry
sites, topographical surveys, and the recommendations of the Safety Consultant in
accordance with the provisions of Clause 10.1.6 of Model EPC Agreement. The Authority’s
Engineer shall complete such review and send its observations to the Authority and the
Contractor within 15 (fifteen) days of receipt of such Drawings; provided, however that in
case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be
extended upto 30 (thirty) days. In particular, such comments shall specify the conformity
or otherwise of such Drawings with the Scope of the Project and Specifications and
Standards.

The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor and
furnish its comments within 10 (ten) days of receiving such Drawings. The review of
drawing should be authenticated by Authority’s Engineer.

The Authority’s Engineer shall review the Quality Assurance Plan submitted by the
Contractor and shall convey its comments to the Contractor within a period of 21 (twenty-
one) days stating the modifications, if any, required thereto.

The Authority’s Engineer shall complete the review of the methodology proposed to be
adopted by the Contractor for executing the Works, and convey its comments to the
Contractor within a period of 10 (ten) days from the date of receipt of the proposed
methodology from the Contractor.

The Authority’s Engineer shall grant written approval to the Contractor, where necessary,
for interruption and diversion of the flow of traffic in the existing lane(s) of the Project
Highway for purposes of maintenance during the Construction Period in accordance with
the provisions of Clause 10.4 Model EPC Agreement.

The Authority’s Engineer shall review the monthly progress report furnished by the
Contractor and send its comments thereon to the Authority and the contractor within 7
(seven) days of receipt of such report.

The Authority’s Engineer shall inspect the Construction Works and the Project Highway and
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shall submit a monthly Inspection Report bringing out the results of inspections and the
remedial action taken by the Contractor in respect of Defects or deficiencies. In
particular, the Authority’s Engineer shall include in its Inspection Report, the compliance
of the recommendations made by the Safety Consultant.

The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s
reports and standard samples of manufactured Materials, and such other Materials as the
Authority’s Engineer may require.

For determining that the Works conform to Specifications and Standards, the Authority’s
Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such
time and frequency and in such manner as specified in the Agreement and in accordance
with Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the
tests specified in the IRC Special Publication-11 (Handbook of Quality Control for
Construction of Roads and Runways) and the Specifications for Road and Bridge Works
issued by MORT&H (the “Quality Control Manuals”) or any modifications/substitution
thereof shall be deemed to be tests conforming to Good Industry Practice for quality
assurance.

The Authority’s Engineer shall test check at least 20 (twenty) percent of the quantity or
number of tests prescribed for each category or type of test for quality control by the
Contractor.

The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/rejection
of their results shall be determined by the Authority’s Engineer in accordance with the
Quality Control Manuals. The tests shall be undertaken on a random sample basis and shall
be in addition to, and independent of, the tests that may be carried out by the Contractor
for its own quality assurance in accordance with Good Industry Practice.

In the event that results of any tests conducted under Clause 11.10 establish any Defects
or deficiencies in the Works, the Authority’s Engineer shall require the Contractor to carry
out remedial measures.

The Authority’s Engineer may instruct the Contractor to execute any work which is
urgently required for the safety of the Project Highway, whether because of an accident,
unforeseeable event or otherwise; provided that in case of any work required on account
of a Force Majeure Event, the provisions of Clause 21.6 of Model EPC Agreement shall
apply.

In the event that the Contractor fails to achieve any of the Project Milestones, the
Authority’s Engineer shall undertake a review of the progress of construction and identify
potential delays, if any. If the Authority’s Engineer shall determine that completion of the
Project Highway is not feasible within the time specified in the Agreement, it shall require
the Contractor to indicate within 15 (fifteen) days the steps proposed to be take to
expedite progress, and the period within which the Project Completion Date shall be
achieved. Upon receipt of a report from the Contractor, the Authority’s Engineer shall
review the same and send its comments to the Authority and the Contractor forthwith.

The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s
quality control records and documents before the Completion Certificate is issued
pursuant to Clause 12.4 of Model EPC Agreement.

Authority’s Engineer may recommend to the Authority suspension of the whole or part of
the Works if the work threatens the safety of the Users and pedestrians. After the
Contractor has carried out remedial measure, the Authority’s Engineer shall inspect such
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remedial measures forthwith and make a report to the Authority recommending whether
or not the suspension hereunder may be revoked.

In the event that the Contractor carries out any remedial measures to secure the safety of
suspended works and users, and requires the Authority’s Engineer to inspect such works,
the Authority’s Engineer shall inspect the suspended works within 3 (three) days of
receiving such notice, and make a report to the Authority forthwith, recommending
whether or not such suspension may be revoked by the Authority.

The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified
in Schedule-K and issue a Completion Certificate or Provisional Certificate as the case may
be. For carrying out is functions under this Paragraph 4.18 and all matters incidental
thereto, the Authority’s Engineer shall act under and in accordance with the provisions of
Article 12 and Schedule-K.

Maintenance Period

The Authority’s Engineer shall aid and advise the Contractor in the preparation of its
monthly Maintenance Programme and for this purpose carry out a joint monthly inspection
with Contractor.

The Authority’s Engineer shall undertake regular inspections, at least once every month to
evaluate compliance with the Maintenance Requirements and submit a Maintenance
Inspection Report to the Authority and the Contractor.

The Authority’s Engineer shall specify the tests, if any, that the Contractor shall carry out,
or cause to be carried out, for the purpose of determining that the Project Highway is in
conformity with the Maintenance Requirements. It shall monitor and review the results of
such tests and remedial measures, if any, taken by the Contractor in this behalf.

In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the
Authority’s Engineer shall, in conformity with Good Industry Practice, specify the
permissible limit of deviation or deterioration with reference to the Specifications and
Standards and shall also specify the time limit for repair or rectification of any deviation
or deterioration beyond the permissible limit.

The Authority’s Engineer shall examine the request of the Contractor for closure of any
lane (s) of the Project Highway for undertakings maintenance/repair thereof, and shall
grant permission with such modifications, as it may deem necessary, within 5 (five) days of
receiving a request from the Contractor. Upon expiry of the permitted period of closure,
the Authority’s Engineer shall monitor the reopening of such lane (s), and in case of delay,
determine the Damages payable by the Contractor to the Authority under Clause 14.5 of
Model EPC Agreement

Determination of costs and time

The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are
required to be determined by it under the Agreement.

The Authority’s Engineer shall determine the period of Time Extension that is required to
be determined by it under the Agreement.

The Authority’s Engineer shall consult each Party in every case of determination in
accordance with the provisions of Clause 18.5 of Model EPC Agreement.

Payments

The Authority’s Engineer shall withhold payments for the affected works for which the
Contractor fails to revise and resubmit the Drawings to the Authority’s Engineer in
accordance with the provision of Clause 10.2.4 (d) of Model EPC Agreement.
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Authority’s Engineer shall

a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor
pursuant to Clause 19.4, determine the amount due to the Contractor and recommend
the release of 90 (ninety) percent of the amount so determined as part payment,
pending issue of the Interim Payment Certificate; and

b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in
Clause 19.4, deliver to the Authority and the Contractor an Interim Payment
Certificate certifying the amount due and payable to the Contractor, after
adjustments in accordance with the provisions of Clause 19.10 of Model EPC
Agreement.

The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly

Maintenance Statement from the Contractor pursuant to Clause 19.6 of Model EPC

Agreement, verify the Contractor’s monthly statement and certify the amount to be paid

to the Contractor in accordance with the provisions of the Agreement.

The Authority’s Engineer shall certify final payment with 30 (thirty) days of the receipt of

the final payment statement of Maintenance in accordance with the provisions of Clause

19.16 of Model EPC Agreement.

Other duties and functions
The Authority’s Engineer shall perform all other duties and functions as specified in the
Agreement.

Miscellaneous

A copy of all communications, comments, instructions, Drawings or Documents sent by the
Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all the test
results with comments of the Authority’s Engineer thereon, shall be furnished by the
Authority’s Engineer to the Authority forthwith.

The Authority’s Engineer shall retain at least one copy each of all Drawings and Documents
received by it, including ‘as - built’ Drawings and keep them in its safe custody.

Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall
obtain a complete set of as built Drawings in 2 (two) hard copies and in micro film form or
in such other medium as may be acceptable to the Authority, reflecting the Project
Highway as actually designed, engineered and constructed, including an as-built survey
illustrating the layout of the Project Highway and setback lines, if any, of the buildings
and structures forming part of project Facilities; and shall hand them over to the Authority
against receipt thereof.

The Authority’s Engineer, if called upon by the Authority or the Contractor or both, shall
mediate and assist the Parties in arriving at an amicable settlement of any Dispute
between the Parties.

The Authority’s Engineer shall inform the Authority and the Contractor of any event of
Contractor’s Default within one week of its occurrence.

PERFORMANCE CLAUSE

Authority’s Engineers shall be expected to fully comply with all the provisions of the
"Terms of Reference’, and shall be fully responsible for supervising the Designs,
Construction and maintenance and operation of the facility takes place in accordance with
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the provisions of the EPC Agreement and other schedules. Any failure of the Authority
Engineer in notifying to Employer and the Contractor on non-compliance of the
provisions of the EPC Contract Agreement and other schedules by the EPC Contractor,
non-adherence to the provision of ToR and non-adherence to the time schedule prescribed
under ToR shall amount to non-performance.

The Authority Engineer shall appoint its authorized representative, who shall issue on
behalf of the AE, the Provisional Completion Certification and Completion Certificate
along with the Team Leader and shall carryout any such task as may be decided by
Employer. The AE shall take prior approval of Employer before issuing Provisional
Completion Certification and Completion Certificate. The proposal submitted shall also
include the name of the authorized representative along with the authorization letter
and power of attorney.

CONSULTANT’S PROPOSAL
List of key personnel to be filled by the Consultants shall be as below:

Team Leader cum Senior Highway Engineer

Resident Engineer cum Pavement Specialist+ Road safety Expert
Sr. Contract Specialist

Senior Quantity Surveyor

Bridge/Structural Engineer

Material Engineer

Bridge Design Specialist

Highway Design Specialist

Tunnel Expert

Broad job-description and minimum qualification for key personnel mentioned above is
enclosed as Enclosure-B. However, higher marks shall be accorded to the Candidate with
higher relevant qualification and experience. All the CV’s of the personals mentioned in
Para 5.3(iii) of Data Sheet shall be evaluated at the time of evaluation of technical
proposal. The age of the Key Personnel should not be more than 60 years on the date of
submission of proposal. Consultants are advised in their own interest to frame the
technical proposal in an objective manner as far as possible so that these could be
properly assessed in respect of points to be given as part of evaluation criteria. The bio-
data of the key personnel should be signed o n every sheet by the personnel concerned and
the last sheet of each bio-data should also be signed by the authorized signatory for the
Consultant. The key personnel shall also certify at the end of their bio-data Performa that
they have not left any of the Employer works without completing of their assighment and
have not accepted any other offer at the time of signing of the bio-data and as such shall
be available to work with the Authority Engineer, if the Project is awarded. In case the key
personnel leave the assignment without approval of Employer, Employer would be at
liberty to take any appropriate action against that key personnel including debarment. The
CV submitted by selected firm/JV shall be hoisted on official website of Employer.

In addition to above, consultants are required to propose other key personnel, sub-
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professional staff and other field engineers as detailed in Enclosure-A and the minimum
qualification requirements for the same is enclosed in Enclosure-B.

The project location is North Eastern Region and in order to promote local employment,
consultant shall include at least 15% of key personnel / sub-professional /Support Staff
from NE region only.

PERIOD OF SERVICES
The services of an Authority’s Engineer will be in phases as per Contract Agreement.
The appointment of the Authority’s Engineer shall initially be as per details given below.

Period of service Construction period Maintenance/DLP
(in months) (in months) Period

(in months)
Construction 36 60

Period + 60
Months

The proposed manpower deployment for this period shall be matching the activities to be
performed during the said period. The time frame for services during the deployment of
key personnel during this period shall be as shown in Enclosure A.

PERFORMANCE SECURITY

The successful consulting firm shall have to submit a Bank Guarantee (BG) for an amount
of 2.50% of the Contract Value within 15 days of issue of LOA. The BG shall be valid for a
period of 2 months beyond the expiry of the Contract period. The BG shall be in the format
specified in Appendix | of draft contract form and furnished from a Nationalized Bank, IDBI
or ICICI/Foreign Bank/EXIM Bank / Any Scheduled Commercial Bank approved by RBI having
a net worth of not less than 500 crore as per latest Annual Report of the Bank. In the case
of a Foreign Bank (issued by a Branch in India) the net worth in respect of Indian
operations shall only be taken into account. In case of Foreign Bank, the BG issued by
Foreign Bank should be counter guaranteed by any Nationalized Bank in India. In case of
JV, the BG shall be furnished on behalf of the JV and not individually by the members.

The bank details of NHIDCL is as under if required for BG preparation by issuing bank:-

S.No.

Particulars Details

Name of Beneficiary National Highways & Infrastructure
Development Corporation Limited

Beneficiary Bank Account No. 90621010002659

Beneficiary Bank Branch IFSC SYNB0009062

Beneficiary Bank Branch Name Transport Bhawan, New Delhi

gl A WwWN

Beneficiary Bank Address Syndicate Bank transport Bhawan,
1st Parliament Street, New Delhi-
110001
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The Guarantor shall also send information about the issuance of this Guarantee through
SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi - 110 001 (SYNB09062)
to aid in the process of confirmation of Bank Guarantee.

14. Schedule of Bidding Process
The Authority shall endeavor to adhere to the following schedule:

Bid Document /NIT Publishing Date : 12.12.2018 (1100hrs)
Bid Document Download / Start Date : 12.12.2018 (1100 hrs)
Clarification Start Date (Pre bid queries) : 12.12.2018 (1400 hrs)
Clarification End Date( Last date for receipt of pre bid : 14.01.2019 (1100 hrs)
query)
Pre bid meeting : 14.01.2019 (1400 hrs)
Bid Submission start Date : 18.01.2019 (1000 hrs)
Bid submission End Date (online & physical Copy) : 24.01.2019 (1500 hrs)
Opening Date of Technical Bid : 25.01.2019 (1530 hrs)
Date of uploading of list of Technically Qualified : (1500 hrs)
Applicants
Date of Opening of Financial Bids of Qualified Applicants : To be intimated with the
result of technical
evaluation

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”




Enclosure-A

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF- AUTHORITY ENGINEER

Page 65 of 130

Man-month in

Man-month in
Maintenance/Defec

S. No. Key Personnel Construction peiiod of t Liability period of
36 months 60 months
1 Team Leader Cum Senior Highway Engineer 36 12
2 Residential Engineer cum Pavement specialist + Road 36 60
Safety Expert
3 Sr. Contract Specialist 12 4
4 Senior Quantity Surveyor 36 4
5 Bridge/Structural Engineer 36 0
6 Material Engineer 36 4
7 Bridge Design Specialist 0
8 Highway Design Specialist 0
9 Tunnel Expert 36 0
Sub Total
236 84
B: Sub Professional Staff team
1 Quantity Surveyor (3no’s) (1 no each for Package LIl & 108 18
i)
2 Survey Engineer (3no’s) (1 no each for Package LIl & lll) 108 18
3 Lab Technician (3no’s) (1 no each for Package LIl & lll) 108 18
4 Tunnel Engineer 36 60
Engineer 360 114

Note: The qualification and experience of Sub Professional staff would not be accounted in the

evaluation.
before mobilization.

However, Consultant shall have to get their CVs approved from Employer
The other inputs like support staff shall also be provided by the
Consultant of an acceptable type commensuration with the roles and responsibilities of
each position.
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Enclosure-B

QUALIFICATION OF KEY PERSONNEL

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER(Full Time)

Duties: The Team Leader will reside at project site on a full time basis throughout the period of
the construction supervision services. He will be overall in-charge of the project
supervision of the construction package. He shall act as Representative of the consulting
firm appointed by the Authority. His duties will involve overall superintendence over the
Resident Engineers and other experts of the construction package. He will guide, monitor,
supervise and control all the activities related to supervision for the construction package.
He will interact with the Project Director and the other officials of the Authority.

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from recognized university.

(b)Total Professional Experience of 15 years in handling Highway Contracts.

(c) At least 5 years experience as Team Leader/Resident Engineer/Project Manager or similar

capacity in Highway project.

(d) He should have handled as Team Leader/Resident Engineer/Project Manager or similar

capacity of at least two projects in Construction Supervision of Highways.

(e) He should have handled as Team Leader or similar capacity of atleast one Projects of project

preparation of major highway Project of two/four- laning.

(f) Not more than 60 years of age.

(2) Preferential Qualifications.

(a) Post Graduate Degree in Construction Management/Highway Engineering.
(b) Supervised Highway Construction projects with flexible pavements.
Note: (1) Similar Capacity includes the following positions

i) On behalf of Consultant : Team Leader / Resident Engineer (Construction
Supervision/|E/AE).

i) On behalf of Contractor : Project Manager (Construction/ Construction Supervision)

iii) In Government Organizations : Superintending Engineer (or equivalent) and above

(2) Only those projects will be considered for evaluation at Sl. No. 1(d) and 1(e) above, where
the input of the personnel is at least one year.
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RESIDENT ENGINEER CUM PAVEMENT SPECIALIST+ROAD SAFETY EXPERT (Full Time)

Duties: He shall be the in-charge of the construction supervision of project stretch and shall
coordinate with all other experts of the construction projects and shall report to the Team
Leader and officers of PIU as per the delegation established. He shall be directly
responsible for regulating the construction process i.e. various activities like earthwork,
Sub-base/base courses, bituminous pavement, bridge/culvert works proposed for being
carried out under Stipulated specifications/manuals etc. For this purpose, he shall be
assisted by Highway Engineer and other support engineers/personnel. He shall deal
directly with the Highway Engineer and other support staff attached with the Highway
Engineer to ensure that the construction process is well controlled as per established
specification controls to avoid later quality control stage problems. In respect of other
experts like Material Engineer, Quantity Surveyor, etc., he shall be coordinating and
regulating their activities to ensure smooth functioning of the Construction Package
concerned. He should have adequate experience in large quantity of earthwork. He will
be required to be fielded throughout the Currency of the project. The candidate is
expected to be thoroughly familiar with various standards/specifications, contract
procedures, design and quality control etc. In addition he will be responsible for ensuring
road safety during construction and maintenance period of the project,

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 12 years in supervision of Highway Projects.

(c) Atleast 8 years experience as Resident Engineer/Assistant Resident Engineer/Project
Director/Project Manager/Superintending Engineer or equivalent/Executive Engineer or
equivalent on similar construction work/Independent Engineering project.

(d) Should have handled at least 2 Highway projects of about 20-25 km each.

(e) Not more than 60 years of age.

(2) Preferential Qualifications.
(a)Post Graduate Degree in Transportation/Pavement Engineering.
(b) Experience of Construction Supervision on Highway Project.

SENIOR CONTRACT SPECIALIST

Duties: He will be deployed in working season in stages for cumulative duration of period
mentioned in Enclosure-A for obtaining his expert opinion on emerging contractual issues.
His key responsibilities will be to guide and assist Team Leader/Employer in all aspects of
contract management in proper implementation of contract provisions including
controlling the project cost of the construction package. He will also be required to offer
his advice on contractual complications arising during the implementation as per the
request of the employer. He will be required to prepare manuals/schedules for the
consultants team/employer based on the provisions of the contract document. He will be

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”




Page 68 of 130

responsible for giving appropriate suggestions in handling claims of the contractors and any
dispute arising thereof.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 15 years in Contract Management.

(c) Experience of at least 4 years as Contract Specialist on any National/State Highway project.

(d) Contract Management of a large Highway contract say over Rs.150 crore including experience
of handling

Variation orders, claims of the contractor and there appropriate disposal.

(e) Handled Arbitration cases in respect of any Highway project.

(e) Not more than 60 years of age.

(2) Preferential Qualifications.

(a) Degree in Law/PG in management/certificate course in management/ certificate course in
construction management/certificate course in contract management.

BRIDGE & STRUCTURAL ENGINEER

Duties: His duties will involve understanding the design provisions of both bridges/ROBs/flyovers
and culverts, guiding and checking of reinforcement/cable laying operations, rectifying
any apparent mistakes in respect of them, checking and controlling the proper mix
designs, Checking the adequacy of proper form-work, laying/compacting of concrete
including curing operations. For this purpose, he will work in close coordination with the
Material Engineer and the Contractor’s Expert to effectively Control the quality of
execution. He will be responsible for minor modifications in design of bridges/culverts,
whenever required during execution.

He should have the following qualification / experience.

1) Essential Qualifications.

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of 15 years.

c) 10 years experience in Construction / Construction Supervision of bridge / interchange / any
other structures.

(d) Must be familiar with modern methods of construction of bridges/ROB/flyover involving
RCC/pre-stress concrete, design standards, technical specifications and statistical Quality
Control/Assurance procedures for construction of different component of bridges.

(e) Experience in similar capacity in supervision of 2 Major Highway Bridges on Pile/Well
foundation.

(f) Experience in supervision of Rehabilitation and repair of 2 nos Bridges.

(g) Not more than 60 years of age.

(
(
(
(

2) Preferential Qualifications.
(a) Post Graduate Degree in Structural Engineering.
(b) Experience as a Bridge Engineer abroad.
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MATERIAL ENGINEER

Duties: He will be responsible for supervising all the tests to be done in different stages of
construction, besides ensuring that specified tests are done as per codal stipulations and as per
the specifications laid down in the contract for all the different stages of construction. He will be
coordinating and controlling the support personnel placed with him and will report to the Resident
Engineer and to the Team Leader/Employer’s representative as and when required.

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 12 years in construction of Highways / Roads / Airfield Runways

(c) Experience of 5 years in similar capacity in Construction / Construction Supervision of
Highway projects.

(d) Experience as Material / Geotechnical Engineer in Construction/Construction Supervision of at
least 2 Highway projects.

(e) Must be familiar with material property of road construction material, technical specifications
and procedures of material tests and testing equipments.

(f) Not more than 60 years of age.

2) Preferential Qualifications.

(@) Post Graduate Degree in Geo-Technical Engineering/Soil Mechanics and Foundation
Engineering.

(b) Abroad experience as Material Engineer in Highway Construction projects

BRIDGE DESIGN SPECIALIST

Duties: His duties will involve understanding the design provisions of both bridges/ROBs/flyovers
and culverts, guiding and checking of reinforcement/cable laying operations, rectifying any
apparent mistakes in respect of them, checking and controlling the proper mix designs, Checking
the adequacy of proper form-work, laying/compacting of concrete including curing operations.
For this purpose, he will work in close coordination with the Material Engineer and the
Contractor’s Expert to effectively Control the quality of execution. He will be responsible for
minor modifications in design of bridges/culverts, whenever required during execution.

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 15 years.

(c) 10 years experience in design / design of bridge / interchange / any other structures.

(d) In minimum 1 Project he must be familiar with modern methods of construction of
bridges/ROB/flyover involving RCC/pre-stress concrete, design standards, technical
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specifications and statistical Quality Control/Assurance procedures for construction of
different component of bridges.
(e) Experience in similar capacity in design of 2 Major Highway Bridges on Pile/Well foundation.
(f) Experience in design of Rehabilitation and repair of minimum 2 nos Bridges.
(g) Not more than 65 years of age.

2) Preferential Qualifications.
(a) Post Graduate Degree in Structural Engineering.
(b) Experience in minimum 1 Project as a Bridge design specialist abroad.

HIGHWAY DESIGN SPECIALIST

Duties: The candidate is expected to be thoroughly familiar with various standards/specifications,
contract procedures, design and quality control etc. In addition he will be responsible for ensuring
road safety during construction and maintenance period of the project. The candidate must be
familiar with latest design for 2/4/6 laning of projects using AutoCAD/MX Road or similar types of
software.

He should have the following qualification / experience.

(1) Essential Qualifications.

(a) Graduate in Civil Engineering from a recognized University.

(b) Professional Experience of 12 years in supervision of Highway Projects.

(c) Atleast 8 years experience as Resident Engineer/Assistant Resident Engineer/Project
Director/Project Manager/Superintending Engineer or equivalent/Executive Engineer or
equivalent on similar construction work/Independent Engineering project.

(d) Should have handled at least 2 Highway projects of about 20-25 km each.

(e) Should have Prepared design drawings using AutoCAD/MX Road or similar types of software in
minimum 2 Projects for 2/4/6 laning of minimum 100 km
(f) Not more than 65 years of age.

(2) Preferential Qualifications.
(a)Post Graduate Degree in Transportation/Pavement Engineering.
(b) Experience in minimum 1 Project as highway design specialist abroad.

TUNNEL EXPERT

Duties: The Tunnel Safety Expert shall be responsible for checking and verifying the Safety Plan
prepared by the Contractor. He will also ensure effective implementation of the Safety Plan,
undertake safety audits during Construction, Operation and Maintenance of the Tunnel.

1) Essential Qualifications.

a) Post Graduate in Civil/Mining Engineering from recognized university.
b)Total Professional Experience of 20 years

c) Experience of 7 years in transportation tunnel safety management

(d) At least 10 years’ experience in transportation tunnel safety works

~ o~~~
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(e) Experience in similar capacity of tunnel safety audits during construction stage of at least 2
transportation tunnel projects each of which should be minimum 4 km in length
(f) Not more than 60years of age.

(2) Preferential Qualifications.
(a) Any professional Certification from a recognized/statutory body in safety/health/shot firer/
Explosives.

SUB PROFESSIONAL STAFF TEAM (To be evaluated for their suitability by Employer’s
Representative, before deployment)

A. Quantity Surveyor

Duties: He will be reporting to the Resident Engineer in day to day working. He will also
work under the guidance of the Sr. Quantity Surveyor, and shall abide by the
directions/procedures/formats of reporting and approvals settled by the Sr. Quantity
Surveyor. He will act as a contract specialist also for the construction package, even
though the thrust of his responsibilities will be in the areas of quantity
surveying/processing of the invoices etc. He will be responsible for reporting all measures
required controlling the project cost and time over-runs. He will examine the claims of
the contractor, variation orders, if any, and will prepare the progress reports as per the
project requirements. For the purpose, he will be required to get the levels and quantity
measurements checked in all items of works executed in different stages for calculations
required for payment purpose. He will be required throughout the currency of the
project.

Qualification and experience: The candidate should be a graduate in Civil Engineering
with relevant experience in the field of estimating, preparation and processing of the
invoices, analyzing rates, checking survey details etc. of the projects. He should have
about 8 years of relevant professional experience involving resource planning and
scheduling, quantity survey, cost control, contract management etc. Diploma holders with
longer relevant experience of about 12 years could also be considered. He must have
worked as Quantity Surveyors for at least 4 years in any National/State Highway Projects.
He should not be more than 60 years of age.
B. Survey Engineer

Duties: Checking layout of center line, layout of curves, levels and profiles, etc. will be his
main responsibility. Apart from this, he shall also assist the Quantity Surveyor in
preparation of invoices. He shall also be responsible for modifying survey data in case any
modification is required in the design during execution.

Qualifications and Experience: He should be a graduate civil engineer with 3 years for BE
Civil & 6 years for Diploma holder. Survey Engineer should be conversant with modem
survey equipment, total stations, auto level, digital level etc. He should have worked in at
least one major highway project. He should not be more than 60 years of age.
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C. Lab Technicians:
Duties: They should be at least Diploma-holders with about 5 to 6 years of experience in
handling the quality control tests laboratories for road/bridge works or Graduates in
Science with about 1 to 2 years of relevant experience in the field of testing of
road/bridge projects.
D. TUNNEL ENGINEER
Duties: The Tunnel Engineer shall be responsible for checking and verifying construction
methodology. He shall be monitoring the construction activities.
The candidate should be a graduate Civil/Mining Engineer from a recognized university. He
should have 10 years of total professional experience and should have worked for at least 5 years
as Tunnel Engineer for tunnel construction projects. He should have handled at least 2 major
tunneling projects in similar capacity. He should not be more than 60 years of age.
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SECTION 7: DRAFT FORM OF CONTRACT

Note: This draft Agreement is a generic document and shall be modified based on particulars of
the Project.

CONTRACT FOR CONSULTANT’S SERVICES

Between

(Name of Client)

And

(Name of Consultant)

Dated:
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1. FORM OF CONTRACT
COMPLEX TIME BASED ASSIGNMENTS

This CONTRACT (hereinafter called the “Contract”) is made the _day of the

Month of , 2019_, between, on the one hand _(hereinafter Called the “Authority) and, on the
other hand, _ (hereinafter called the “Consultants”).

[Note* : If the Consultants consist of more than one entity, the above should be partially

amended to read as follows:

“...(hereinafter called the “Authority”)and, on the other hand, a joint venture consisting of the
following entities, each of which will be jointly severally liable to the Client for all the
Consultants ‘obligations under this Contract, namely, __ and
(herein after called “Consultants”)]

WHEREAS

(a) the Client has requested the Consultants to provide certain consulting services as defined in
the General Conditions of Contract attached to this Contract (hereinafter called the
“Services”);

(b)the Consultants, having represented to the Client that they have the required
processional skills, and personnel and technical resources, have agreed to provide the

Services on the terms and conditions set forth in this Contract;

NOW THEREFORE the parties hereto hereby agree as follows:

1. The following documents attached hereto shall be deemed to form an integral part of this
Contract:
(a) The General Conditions of Contract (hereinafter called “GC”)’ (b) The Special

Conditions of Contract (hereinafter called “SC”);
(c) The following Appendices:

[Note: If any of these Appendices are not used, the words “Not Used” should be inserted below
next to the title of the Appendix on the sheet attached hereto carrying the title of that

Appendix ].
Appendix A Description of the Services ................ .
Appendix B : Reporting Requirements ........ccceeueene.
Appendix C Key Personnel and Sub-consultants .......
Appendix D Medical Certificate ....cccceceveevereevecreenes
Appendix E Hours of Work for Key Personnel ..........
Appendix F Duties of the Client ......cccceveveeeenene.
Appendix G : Cost Estimates

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”



Page 78 of 130

Appendix H Form of Performance Bank Guarantee

Appendix | : Form of Bank Guarantee for Advance Payments

Appendix J : Letter of invitation

Appendix K Letter of Award

Appendix-L Minutes of pre-Bid Meeting

Appendix-M Memorandum of Understanding (in case of JV)

Appendix-N: Form of Bank Guarantee for Bid Security

Appendix -O INTEGRITY PACT

Appendix-P Minutes of Contract Negotiation

2. The mutual rights and obligations of the Client and the Consultants shall be as set forth in

the Contract; in particular

(a) The Consultants shall carry out the Services in accordance with the provisions

of the Contract; and

(b) The Client shall make payments to the Consultants in accordance with the
Provisions of the Contract.

IN WITNESS WHERE OF, the Parties hereto have caused this Contract to be signed in their

respective names as of the day and year first above written.

FOR AND ON  BEHALF OF
[NAMEOFTHE CLIENT]

By
(Authorized Representative)

FOR AND ON BEHALF OF
[NAMEOFTHE CONSULTANTS]

By
(Authorized Representative)

[Note: If the Consultants consist of more than one entity, all of these entities should appear as
signatures, e.g. in the following manner ]
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FOR AND ON BEHALF OF EACH OF
THE MEMBERS OF THE CONSULTANTS

[Name of the Member]

By

(Authorized Representative)

[Name of the Member]

By
(Authorized Representative)

etc.
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GENERAL CONDITIONS OF CONTRACT
1. General Provisions

Unless the context otherwise requires, the following terms whenever used in this Contract
have the following meanings:

(@) “Applicable Law” means the laws and any other instruments having the force of law
in the Government’s country[or in such other country as may be specified in the
Special Conditions of Contract(SC)],as they may be issued and in force from time to
time.

(b) “Contract means the Contract signed by the Parties, to which these General
Conditions of Contract are attached, together with all the documents listed in Clause
1 of such signed Contract;

(c) “Effective Date’ means the date on which this Contract comes into force and effect
pursuant to Clause GC 2.1;

(d) ‘foreign currency’ means any currency other than the currency of the
Government;
(e) ‘GC means these General Conditions of Contract;

(f) “Government” means the Government of Client’s Country; (g)‘Local currency’ means
the Indian Rupees;

(h) “Consultant” wherever mentioned in this Contract Agreement means the
“Authority Engineer(AE)” and includes sub-consultants or Associates engaged by the
primary consultant.

(i) “Member”, in case the Consultants consist of a joint venture of more than one
entity, means any of these entities, and “Members” means all of these entities;

(3) “Party’ means the Client or the Consultants, as the case may be, and Parties means
both of them;

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants and
or Associates as Employees and assigned to the performance of the ServicesOr any
part thereof;“Foreign Personnel” means such persons who at the time of being so
hired had their domicile outside the Government’s Country, “Local Personnel”
means such persons who at the time of being so hired had their domicile inside the
Government’s Country; and ‘key personnel’ means the personnel referred to in
Clause GC 4.2 (a).

(L) "SC" means the Special Conditions of Contract by which these General
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Conditions of Contract may be amended or supplemented;

(m)  "Services" means the work to be performed by the Consultants pursuant to his
contract, as described in Appendix A hereto. The scope of work will be strictly as
given in various Clauses in TOR. The approach and methodology to be adopted
by the Consultant for carrying out the assignment as Authority Engineer may be
modified depending on the site requirements and work programme of the EPC
Contractor after mutual discussions with Employer, the EPC Contractor and the
Authority Engineer. The work plan as indicated by the Consultant may be modified
accordingly to the site requirements.

(n) "Sub-consultant and or Associates " means any entity to which the Consultants
subcontract any part of the Services in accordance with the provisions of Clause GC
3.7; and

(o) “Third Party" means any person or entity other than the Government, the Client,

the Consultants or a Sub-consultant.

Relation between the Parties

Nothing contained herein shall be construed as establishing a relation of master and
servant Or of principal and agent as between the Client and the Consultants. The
Consultants, subject to this Contract, have complete charge of Personnel and Sub-
consultants, if any , performing the Services and shall be fully responsible for the Services
performed by them or on their behalf hereunder.

Law Governing Contract

This Contract, its meaning and interpretation, and the relation between the Parties shall
be governed by the Applicable Law.

Language

This Contract has been executed in the language specified in the SC, which shall be the
binding and controlling language for all matters relating to the meaning or interpretation
of this Contract.

Headings

The headings shall not limit, alter or affect the meaning of this Contract.

Notices

Any notice, request or consent required or permitted to be given or made pursuant to this
Contract shall be in writing. Any such notice, request or consent shall be deemed to have
been given or made when delivered in person to an authorized representative of the Party
to whom the communication is addressed, or when sent by registered mail, telegram or
facsimile to such Party at the address specified in the SC.

Notice will be deemed to be effective as specified in the SC.

A Party may change its address for notice here under by giving the other Party notice Of
such change pursuant to the provisions listed in the SC with respect to ClauseGC1.6.2.
Location

The Services shall be performed at such locations as are specified in Appendix A hereto and,
where the location of a particular task is not so specified, at such locations. whether in
Government's Country or elsewhere, as the Client may approve.
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1.8 Authority of Member in Charge

In case the Consultants consist of a joint venture of more than one entity, the Members hereby
authorize the entity specified in the SC to act on their behalf in exercising all the Consultants
‘rights and obligations towards the Client under this Contract, including without limitation the
receiving of instructions and payments from the Client.

1.9 Authorized Representatives
Any action required or permitted to be taken, and any document required or permitted
To be executed, under this Contract by the Client or the Consultants may be taken or
executed by the officials specified in the SC.

1.10 Taxes and Duties
Unless otherwise specified in the SC, the Consultants, Sub-Consultants and Personnel shall
pay such taxes, duties, fees and other impositions as may be levied under the Applicable
Law. GST as applicable shall be paid to the consultant while making payment for services
rendered. The consultants shall then deposit the same with the tax authorities and provide
a proof of having done so within next 90 days in line with policy circulars issued by
Employer.

2. Commencement, Completion, Modification and Termination of Contract

2.1 Effectiveness of Contract
This Contract shall come into force and effect on the date(the "Effective Date") of the
Client's notice to the Consultants instructing the Consultants to begin carrying out the
Services. This notice shall confirm that the effectiveness conditions, if any ,listed in the SC
have been met.

2.2 Termination of Contract for Failure to Become Effective
If this Contract has not become effective within such time period after the date of the
Contract signed by the Parties as shall be specified in the SC, either Party may, by not less
than four(4)weeks ‘written notice to the other Party, declare this Contract to be null and
void, and in the event of such a declaration by either Party, neither Party shall have any
claim against the other Party with respect hereto.

2.3 Commencement of Services
The Consultants shall begin carrying out the Services at the end of such time period after
the Effective Date as shall be specified in the SC.
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2.4 Expiration of Contract
Unless terminated earlier pursuant to Clause GC2.9 here of, this Contract shall
expire when services have been completed and all payments have been made at
the end of such time period after the Effective Date as shall be specified in the
SC.

2.5 Entire Agreement
This Contract contains all covenants, stipulations and provisions agreed by the
Parties. No agent or representative of either Party has authority to make, and
the Parties shall not be bound by or be liable for, any statement, representation,
promise or agreement not set forth herein.

2.6 Modification
Modification of the terms and conditions of this Contract, including any
modification of the scope of the Services, may only be made by written
agreement between the Parties as the case may be, has been obtained. Pursuant
to Clause GC 7.2 hereof, however, each Party shall give due consideration to any
proposals for modification made by the other Party.

2.7 Force Majeure
2.7.1. Definition

(@) For the purposes of this Contract ,"Force Majeure "means an event which is
beyond the reasonable control of a Party, and which makes a Party's
performance of its obligations hereunder impossible or so impractical as
reasonably to be considered impossible in the circumstances, and includes
,but is not limited to, war, riots, civil disorder, earthquake, fire, explosion,
storm, flood or other adverse weather conditions, strikes, lockouts or other
industrial action ( except where such strikes, lockouts or other industrial
action are within the power of the Party invoking Force Majeure to prevent),
confiscation or any other action by government agencies.

(b) Force Majeure shall not include (i) any event which is caused by the
negligenceorintentionalactionofapartyorsuchParty'sSub-consultantsor agents
or employees, nor (ii) any event which a diligent Party could
reasonably have been expected to both (A) take into account at the. time of
the conclusion of this Contract and(B)avoid or overcome in the carrying out
of its obligations hereunder .

(c) Force Majeure shall not include insufficiency of funds or failure to make any
payment required hereunder.

2.7.2 No Breach of Contract

The failure of a Party to fulfill any of its obligations hereunder shall not be
considered to be a breach of, or default under, this Contract insofar as such
inability arises from an event of Force Majeure, provided that the Party affected
by such an event has taken all reasonable precautions, due care “and reasonable
alternative measures, all with the objective of carrying out the terms and
conditions of this Contract.
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2.7.3 Measures to be taken

(@) A Party affected by an event of Force Majeure shall take all reasonable
measures to remove such Party's inability to fulfill its obligations
hereunder with a minimum of delay.

(b)A Party affected by an event of Force Majeure shall notify the other Party Of
such event as soon as possible, and in any event not later than fourteen
(14)days following the occurrence of such event ,providing evidence of the
nature and cause of such event, and shall similarly give notice of the
restoration of normal conditions as soon as possible.

(c) The Parties shall take all reasonable = measures to minimize
the consequences of any event of Force Majeure.

2.7.4 Extension of Time
Any period within which a Party shall, pursuant to this Contract, complete any
action or task, shall be extended for a period equal to the time during which
such Party was unable to perform such action as a result of Force Majeure.

2.7.5 Payments
During the period of their inability to perform the Services as a result of an event
of Force Majeure, the Consultants shall be entitled to be reimbursed for
additional costs reasonably and necessarily incurred by them during such period
for the purposes of the Services and in reactivating the Services after the end of
such period.

2.7.6 Consultation
Not later than thirty(30)days after the Consultants ,as the result of an event of
Force Majeure, have become unable to perform a material portion of the
Services,the Parties shall consult with each other with a view to agreeing on
appropriate measures to be taken in the circumstances.

2.8.  Suspension
The Client may, by written notice of suspension to the Consultants, suspend all
payments to the Consultants hereunder if the Consultants fail to perform any of
their obligations under this Contract, including the carrying out of the Services,
provided that such notice of suspension (i) shall specify the nature of the failure,
and(ii)shall request the Consultants to remedy such failure within a period not
exceeding thirty (30) days after receipt by the Consultants of such notice of
suspension.

2.9 Termination

2.9.1 by the Client
The Client may, by not less than thirty(30) days ‘written notice of termination to
the Consultants (except in the event listed in paragraph(f)below, for which there
shall be A written notice of not less than sixty(60)days),such notice to be given
after the occurrence of any of the events specified in paragraphs(a)through(h)of
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this Clause GC 2.9.1, terminate this Contract.

(a) if the Consultants fail to remedy a failure in the performance of their
obligations hereunder, as specified in a notice of suspension pursuant to
Clause GC 2.8 herein above, within thirty (30) days of receipt of such notice
of suspension or within such further period as the Client may have
subsequently approved in writing;

(b)if the Consultants become (or, if the Consultants consist of more than one
entity, if any of their Members becomes)insolvent or bankrupt or enter into
any agreements with their creditors for relief of debt or take advantage of
any law for the benefit of debtors or go into liquidation or receivership
whether compulsory or voluntary;

(c) if the Consultants fail to comply with any final decision reached as a result of
arbitration proceedings pursuant to Clause GC 8 hereof;

(d) if the Consultants submit to the Client a statement which has a material
effect on the rights, obligations or interests of the Client and which the
Consultants know to be false;

(e) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days;
or

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to
terminate this Contract.

(g) if the consultant, in the judgment of the Client has engaged in corrupt or
fraudulent practices in competing for or in executing the Contract. For the
purpose of this clause:

"corrupt practice “means the offering,giving,receiving or soliciting of anything
of value to influence the action of a public official in the selection process
or in contract execution.

"fraudulent practice” means a misrepresentation of facts in order to influence a
selection process or the execution of a contract to the detriment of the
Borrower, and includes collusive practice among consultants(prior to or after
submission of proposals)designed to establish prices at artificial non-
competitive levels and to deprive the Borrower of the benefits of free and
open competition.

(h) if EPC Contract or represents to Employer that the Consultant is not
discharging his duties in a fair, efficient and diligent manner and if the
dispute remains unresolved, Employer may terminate this contract.

2.9.2 By the Consultants

The Consultants may, by not less than thirty (30) days' written notice to the
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Client, such notice to be given after the occurrence of any of the events
specified in paragraphs (a) through (d) of this Clause GC2.9.2, terminate this
Contract:

(a) if the Client fails to pay any money due to the Consultants pursuant to this
Contract and not subject to dispute pursuant to Clause8 here of within forty-
five (45)days after receiving written notice from the Consultants that such
payment is overdue;

(b)if the Client is in material breach of its obligations pursuant to this Contract
and has not remedied the same within forty-five(45)days(or such longer period
as the Consultants may have subsequently approved in writing)following the
receipt by the Client of the Consultants’ notice specifying such breach;

(c) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days;
(d)if the Client fails to comply with any final decision reached as a result of

arbitration pursuant to Clause GC 8 hereof.

2.9.3. Cessation of Rights and Obligations

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof,

or upon expiration of this Contract pursuant to Clause GC2.4 hereof, all rights

and obligations of the Parties hereunder shall cease, except:

(1) such rights and obligations as may have accrued on the date of
termination or expiration;

(i1) the obligation of confidentiality set forth in Clause GC 3.3 hereof;

(iii)  the Consultants’ obligation to permit inspection, copying and auditing of
their accounts and records set forth in Clause GC 3.6 (ii) hereof; and

(iv)  any right which a Party may have under the Applicable Law

2.9.4 Cessation of Services

Upon termination of this Contract by notice of either Party to the other pursuant
to Clauses GC2.9.10rGC2.9.2hereof, the Consultants shall, immediately upon
dispatch or receipt of such notice, take all necessary steps to bring the Services
to a close in a prompt and orderly manner and shall make every reasonable
effort to keep expenditures for this purpose to a minimum. With respect to
documents prepared by the Consultants and equipment and materials furnished
by the Client, the Consultants shall proceed as provided, respectively, by Clauses
GC 3.9 or GC 3.10 hereof.

2.9.5 Payment upon Termination

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2
hereof, the Client shall make the following payments to the Consultants (after
offsetting against these payments any amount that may be due from the
Consultant to the Client}:
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(@) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily
performed prior to the effective date of termination;

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures
actually incurred prior to the effective date of termination; and

(c) except in the case of termination pursuant to paragraphs(a) through(d) of
Clause GC2.9.1hereof,reimbursement of any reasonable cost incident to the
prompt and orderly termination of the Contract including the cost of the
return travel of the Consultants' personnel and their eligible dependents.

2.9.6. Disputes about Events of Termination

If either Party disputes whether an event specified in paragraphs (a) through(e)of
Clause GC2.9.10r in Clause GC2.9.2 here of has occurred, such Party may, within
forty-five(45)days after receipt of notice of termination from the other Party,
refer the matter to arbitration pursuant to Clause GC8 hereof, and this Contract
shall not be terminated on account of such event except in accordance with the
terms of any resulting arbitral award.

3. Obligation of the Consultants

3.1 General

3.1.1. Standard of Performance
The Consultants shall perform the Services and carry out their obligations
hereunder with all due diligence ,efficiency and economy, in accordance with
generally accepted professional techniques and practices, and shall observe
sound management practices, and employ appropriate advanced technology and
safe and effective equipment, machinery, materials and methods "The
Consultants shall always "act, in respect of any matter relating to this Contract
or to the Services, as faithful advisers to the Client, and shall at all times
support and safeguard the Client's legitimate interests in any dealings with Sub-
consultants or Third Parties.

3.1.2 Law Governing Services

The Consultants shall perform the Services in accordance with the Applicable
Law and shall take all practicable steps to ensure that any Sub- consultants and
or Associates, as well as the Personnel of the Consultants and any Sub-
consultants and Or Associates, comply with the Applicable Law. The Client shall
advise the Consultants in writing of relevant local customs and the Consultants
shall, after such notifications, respect such customs.

3.2 Conflict of Interests
3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc.

The Remuneration of the Consultants pursuant to Clause GCé here of shall
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constitute the Consultants’ sole remuneration in connection with this Contract or
the Services and, subject to Clause GC3.2.2 hereof, the Consultants shall not
accept for their own benefit any trade commission, discount or similar payment
in connection with activities pursuant to this Contract or to the Services or in the
discharge of their obligations hereunder, and the Consultants shall use their best
efforts to ensure that any Sub-consultants and or Associates, as well as the
Personnel and agents of either of them, similarly shall not receive any such
additional remuneration.

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the
Client on the procurement of goods, works or services, the Consultants shall comply
with any applicable procurement guidelines of the Client (Employer) and or Associates
Bank or of the Association, as the case may be, and other funding agencies and shall at
all times exercise such responsibility in the best interest of the Client. Any discounts or
commissions obtained by the Consultants in the exercise of such procurement
responsibility shall be for the account of the Client.

3.2.3 Consultants and Affiliates not to engage in Certain Activities
The Consultants agree that, during the term of this Contract and after its
termination, the Consultants and any entity affiliated with the Consultants, as
well as any Sub- consultant and or Associates and any entity affiliated with such
Sub-consultant and or Associates, shall be disqualified from providing goods
works or services (other than the Services and any continuation thereof) for any
project resulting from or closely related to the Services.

3.2.4 Prohibition of Conflicting Activities

The Consultants shall not engage, and shall cause their Personnel as well as their
Sub-Consultants and or Associates and their Personnel not to engage, either
directly or indirectly, in any of the following activities:

(a) During the term of this Contract, any business or professional activities in the
Government's country which would conflict with the activities assigned to
them under this Contract; and

(b)after the termination of this Contract, such other activities as may be
specified in the SC.

3.3 Confidentiality
The Consultants, their Sub-consultants and the Personnel of either of them shall
not, either during the term or within two (2) years after the expiration of this
Contract, disclose any proprietary or confidential information relating to the
Project, the Services, this Contract or the Client's business or operations without
the prior written consent of the Client.
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3.4 Liability of the Consultants
Subject to additional provisions, if any, set forth in the SC, the Consultant’s
liability under this Contract shall be as provided by the Applicable Law.

3.5 Insurance to be taken out by the Consultants

The Consultants (i) shall take out and maintain, and shall cause any Sub-
consultants

To take out and maintain, at their (or the Sub-consultants’, as the case may be)
own cost but on terms and conditions approved by the Client, insurance against
their risks, and for the coverage’s, as shall be specified in the SC, and (ii) at the
Client's request, shall provide

evidence to the Client showing that such insurance has been taken out and
maintained and that the current premiums therefore have been paid.
3.6 Accounting, Inspection and Auditing

The Consultants (i) shall keep accurate and systematic accounts and records in
respectof the Services, hereunder, in accordance with internationally accepted
accounting principles and in such form and detail as will clearly identify all
relevant time charges and cost, and the bases there of (including such bases as
may be specifically referred to in the SC; (ii) shall permit the Client or its
designate representative periodically, and upto one year from the expiration or
termination of this Contract, to inspect the same and make copies there of as
well as to have them audited by auditors appointed by the Client; and (iii) shall
permit the client to inspect the Consultant's accounts and records relating to the
performance of the Consultant and to have them audited by auditors appointed
by the client.
3.7 Consultants’ Actions Requiring Client's Prior Approval

The Consultants shall obtain the Client's prior approval in writing before taking
any of the following actions:

(a) appointing such members of the Personnel as are listed in Appendix
C("Consultant's Sub-consultant's Key Personnel”) merely by title but not by
name;

(b)entering into a subcontract for the performance of any part of the Services, it
being understood (i) that the selection of the Sub-consultant and the terms
and conditions of the subcontract shall have been approved in writing by the
Client prior to the execution of the subcontract, and (ii) that the Consultants
shall remainfully liable for the performance of the Services by the Sub-
consultant and its Personnel pursuant to this Contract; and

(c) any other action that may be specified in the SC

3.8 Reporting Obligations
The Consultants shall submit to the Client the reports and documents specified in
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Appendix B here to, in the form, in the numbers and within the time periods set
forth in the said Appendix.

3.9 Documents Prepared by the Consultants to Be the Property of the Client

All plans, drawings, specifications, designs, reports, other documents and
software prepared by the Consultants for the Client under this Contract shall
become and remain the property of the Client, and the Consultants shall, not
later than upon termination or expiration of this Contract, deliver all such
documents to the Client, together with a detailed inventory there of. The
Consultants may retain a copy of such documents and software. Restrictions
about the future use of these documents and software, if any, shall be specified
in the SC.

3.10 Equipment and Materials Furnished by the Client

Equipment and materials made available to the Consultants by the Client, or
purchased by the Consultants with funds provided by the Client, shall be the
property Of the Client and shall be marked accordingly. Upon termination or
expiration of this Contract, the Consultants shall make available to the Client an
inventory of such equipment and materials and shall dispose of- such equipment
and materials in accordance with the Client's instructions. While in possession of
such equipment and materials, the Consultants, unless otherwise instructed by
the Client in writing, shall insure the mat the expense of the Client in an amount
equal to their full replacement value.

4, Consultants’ Personnel and Sub-consultants and or Associates

4.1 General
The Consultants shall employ and provide such qualified and experienced
Personnel and Sub-consultants as are required to carry out the Services.

4.2 Description of Personnel

(a) The titles, agreed job descriptions, minimum qualification and estimated
periodsOf engagement in the carrying out of the Services of each of the
Consultant's Key Personnel are described in Appendix C. If any of the Key
Personnel has already been approved by the clients his/her name is listed as
well.

(b) If required to comply with the provisions of Clause GCC 3.1.1 hereof,
adjustments with respect to the estimated periods "of engagement of Key
Personnel set forth in Appendix C may be made by the Consultants by
written notice to the Client, provided (i) that such adjustments shall not
alter the originally estimated period of engagement of any individual by
more than 10% or one week, whichever is larger, and (ii) that the aggregate
of such adjustments shall not cause payments under this Contract to exceed
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the ceilings set forth in Clause GC 6.1(b) of this Contract. Any other such
adjustments shall only be made with the Client's written approval.

(c) If additional work is required beyond the scope of the Services specified in
Appendix A, the estimated periods of engagement of Key Personnel set forth
in Appendix C may be increased by agreement in writing between the Client
and the Consultants, provided that any such increase shall not, except as
otherwise agreed, cause payments under this Contract to exceed the ceilings
set forth in Clause GC 6.1 (b) of this Contract.

4.3 Approval of Personnel

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as
well asBy name in Appendix C are hereby approved by the Client. In respect of
other Key Personnel which the Consultants propose, to use in the carrying out of
the Services, the Consultants shall submit to the client for review and approval a
copy of their biographical data and (in the case of Key personnel to be used
within the country of the Government) a copy of a satisfactory medical
certificate in the form attached here to as Appendix D. If the Client does not
object in writing (stating the reasons for the objection) within thirty (30)
calendar days from the date of receipt of such biographical data and (if
applicable) such certificate, such Key Personnel shall be deemed to have been
approved by the Client.

4.4 Working Hours, Overtime, Leave, etc.

(@) Working hours and holidays for Key Personnel are set forth in Appendix E
here to. To account for travel time, foreign Personnel carrying out Services
inside the Government's country shall be deemed to have commenced (or
finished) work in respect of the Services such number of days before their
arrival in(or after their departure from) the Government's country as is
specified in Appendix E hereto.

(b) The Personnel of all types engaged by Consultant to provide Services on this
Contract shall not be entitled to be paid for overtime nor to take paid sick
leave or vacation leave except as specified in Appendix E here to, and
except as specified. In such Appendix, the Consultants’ remuneration shall
be deemed to cover these items. All leave to be allowed to the personnel is
included in the staff-months of service set for in Appendix C. Any taking of
leave by Personnel shall be subject to the prior approval by the Client and
the Consultants shall ensure that absence for leave purposes will not delay
the progress and adequate supervision of the Services.

4.5 Removal and/or Replacement of Personnel
(a) Except as the Client may otherwise agree, no changes shall be made in the
Key Personnel. If, for any reason beyond the reasonable control of the
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Consultants, it becomes necessary to replace any of the Personnel, the
Consultants shall forthwith provide as a replacement a person of
equivalent or better qualifications.

(b) If the Client (i) finds that any of the Personnel has committed serious
misconduct or has been charged with having committed a criminal action, or
(i1) has reasonable cause to be dissatisfied with the performance of any of
the Personnel, then the Consultants shall, at the Client's written request
specifying the grounds therefore, forthwith provide as a replacement a
person with qualifications and experience acceptable to the Client.

(c)Any of the Personnel provided as a replacement under Clauses (a) and (b)
above, the rate of remuneration applicable to such person as well as any
reimbursable expenditures (including expenditures due to the number of
eligible dependents) the Consultants may wish to claim as a result of such
replacement, shall be subject to the prior written approval by the Client.
Except as the Client may otherwise agree, (i) the Consultants shall bear all
additional travel and other costs arising out of or incidental to any removal
and/or replacement, and (ii) the remuneration to be paid to any of the Key
Personnel provided as are placement shall be 90% of the remuneration which
would have been payable to the Key Personnel replaced. However, for the
reason other than death/extreme medical ground, (i) for total replacement
upto 33% of key personnel, remuneration shall be reduced by 20% (ii) for
total replacement upto between 33% to 50%, remuneration shall be reduced
by 25% and (iii) for total replacement upto between 50% to 66%,
remuneration shall be reduced by 30% (iv) For total replacements beyond
66% of the key personnel the client shall initiate action of higher
penalty/termination/debarment upto 2 years as considered appropriate.

(d) In order to prevent the tendency of the personnel and consulting firm to
submit incorrect and inflated CV, they should sign every page of CV before
submission in order to authenticate that CV furnished by them is correct.
The consulting firm and the personnel through consulting firm should be
informed by Employer while accepting CV of the new personnel that if CV is
found in correct and inflated at a later date, the personnel accepted would
be removed from his assignment and debarred from further Employer’s
works for an appropriate period to be decided by Employer and the new
proposed personnel in place of removed personnel would be paid 15% less
salary than the original personnel. 15% reduction in the salary will be
imposed as a penalty for submitting the incorrect information. This penalty
will be imposted only once. If the same consulting firm submits incorrect
information again second time, necessary action will be taken by Employer
to black-list that firm.

4.6 Resident Project Manager

If required by the SC, the Consultants shall ensure that at all times during the

Consultants' performance of the Services in the Government's country a resident

project manager, acceptable to the Client, shall take charge of the performance

of such Services.
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5. Obligations of the Client
5.1 Assistance and Exemptions

Unless otherwise specified in the SC, the Client shall use its best efforts to
ensure that the Government shall:

(a) Provide the Consultants, Sub- consultants and Personnel with work permits and
such other documents as shall be necessary to enable the Consultants, Sub-
consultants or Personnel to perform the Services;

(b) assist for the Personnel and, if appropriate, their eligible dependents to be
provided promptly with all necessary entry and exit visas, residence permits,
exchange permits and any other documents required for their stay in
Government's country;

(c) Facilitate prompt clearance through customs of any property required for the
Services and of the personal effects of the Personnel and their -eligible
dependents;

(d) Issue to officials, agents and representatives of the Government all such
instructions as may be necessary or appropriate for the prompt and effective
implementation of the Services;

(e) assist the Consultants and the Personnel and any Sub-consultants and or
Associates employed by the Consultants for the Services from any
requirement to register or obtain any permit to practice their profession or to
establish themselves either individually or as a corporate entity according to the
Applicable Law;

(f) grant to the Consultants, any Sub-consultants and or Associates and the
Personnel of either of them the privilege, pursuant to the Applicable Law, of
bringing into Government's country reasonable amounts of foreign currency for
the purposes of the Services or for the personal use of the Personnel and their
dependents and of withdrawing any such amounts as may be earned therein by
the Personnel in the execution of the Services: and

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any
such other assistance as may be specified in the SC.

5.2 Access to Land

The Client warrants that the Consultants shall have, free of charge, unimpeded
access To all land in the Government's country in respect of which access is
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required for the performance of the Services. The Client will be responsible for
any damage to such land or any property thereon resulting from such access and
will indemnify the Consultants and each of the Personnel in respect of liability
for any such damage, unless such damage is caused by the default to negligence
of the Consultants or any Sub-consultant or the Personnel of either of them.

5.3 Change in the Applicable Law

If, after the date of this Contract, there is any change in the Applicable Law with
respect to taxes and duties which increases or decreases the cost or
reimbursable expenses incurred by the Consultants in performing the
Services, then the remuneration and reimbursable expenses otherwise payable
to the Consultants under this Contract shall be increased or decreased
accordingly by agreement between the Parties hereto, and corresponding
adjustments shall be made to the ceiling amounts specified in Clause GC 6.1(b).

5.4 Services, Facilities and Property of the Client

The Client shall make available to the Consultants and the Personnel, for the
purposes of the services and free of any charge, the services, facilities and
property described in Appendix F at the times and in the manner specified in
said Appendix F, provided that If such services, facilities and property shall not
be made available to the Consultants As and when so specified, the Parties shall
agree on (i) any time extension that it may be appropriate to grant to the
Consultants for the performance of the Services, (ii)the manner in which the
Consultants shall procure any such services, facilities and property from other
sources, and (iii) the additional payments, if any, to be made to the Consultants
as a result there of pursuant to Clause GC 6.l(c) here in after.

5.5 Payment
In consideration of the Services performed by the Consultants under this
Contract, the Client shall make to the Consultants such payments and in such
manner as is provided by Clause GC 6 of this Contract.

5.6 Counterpart Personnel

(a) If so provided in Appendix F hereto, the Client shall make available to the
Consultants, as and when provided in such Appendix F, and free of charge, such
counterpart personnel to be selected by the Client, with the Consultants’ advice,
as shall be specified in such Appendix F. Counterpart personnel shall work under
the exclusive direction of the Consultants. If any member of the counterpart
personnel fails to perform adequately any work assigned to him by the
Consultants which is consistent with the position occupied by such- member, the
Consultants may request there placement of such member, and the Clients hall
not unreasonably refuse to act upon such request.
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(b) If counterpart personnel are not provided by the Client to the Consultants as
and when specified in Appendix F, the Client and the Consultants shall agree on
(i) how the affected part of the Services shall be carried out, and (ii) the
additional payments, if any, to be made by the Client to the Consultants as are
sult there of pursuant to Clause GC 6.1(c) hereof.

Payments to the Consultants
6.1 Cost Estimates; Ceiling Amount
(a) An estimate of the cost of the Services payable is set forth in Appendix G.

(b) Except as may be otherwise agreed under ClauseGC2.6 and subject to Clause GC
6.1(c), payments under this Contract shall not exceed the ceilings specified in
the SC. The Consultants shall notify the Client as so on accumulative charges
incurred for the Services have reached 80% of these ceilings.

(c) Not withstanding Clause GCé6.l (b)hereof, if pursuant to clauses GC5.3,5.4 or

5.6 hereof, the Parties shall agree that additional payments shall be made to the
Consultants in order to cover any necessary additional expenditures not
envisaged in the cost estimates referred to in Clause GC6.1 (a)above, the ceiling
or ceilings, as the case maybe, set forth in Clause GC6.1(b) above shall be
increased by the amount or amounts, as the case may be, of any such additional
payments.

6.2 Remuneration and Reimbursable Expenditures

(a) Subject to the ceilings specified in Clause GCé6.1(b)hereof, the Client shall pay to
the Consultants (i) remuneration as set forth in Clause GCé6.2(b),and(ii)
reimbursable expenditures as set forth in Clause GC6.2(c).If specified in the SC,
said remuneration shall be subject to price adjustment as specified in the SC.

(b) Remuneration for the Personnel shall be determined on the basis of time actually
spent by such Personnel in the performance of the Services after the date
determined in accordance with Clause GC2.3 and Clause SC2.3 (or such other
date as the Parties shall agree in writing) (including time for necessary travel via
the most direct route) at the rates referred to, and subject to such additional
provisions as are set forth, in the SC.

(c) Reimbursable expenditures actually and reasonably incurred
by the Consultants in the performance of the Services, as specified in Clause
SC 6.3(b).

6.3 Currency of Payment
All payments shall be made in Indian Rupees and shall be subjected to applicable
Indian laws withholding taxes if any.

6.4  Mode of Billing and Payment
Billing and payments in respect of the Services shall be made as follows:
(a) The Client shall cause to be paid to the Consultants an interest bearing advance
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payment as specified in the SC, and as otherwise set forth below. The advance
payment will be due after provision by the Consultants to the Client of a bank
guarantee by a bank acceptable to the Client in an amount (or amounts) and in a
currency (or currencies) specified in the SC, such bank guarantee (I) to remain
effective until the advance payment as been fully set off as provided in the SC,
and (ii) to be in the form set forth in Appendix | hereto or in such other form as
the Client shall have approved in writing.

(b) As soon as practicable and not later than fifteen (15days) after the end of each
calendar month during the period of the Services, the Consultants shall submit to
the Client, in duplicate, itemized statements, accompanied by copies of
receipted invoices, vouchers and other appropriate supporting materials, of the
amounts payable pursuant to Clauses GC6.3 and 6.4 for such month. Each
monthly statement shall distinguish that portion of the total eligible costs which
pertains to remuneration from that portion which pertains to reimbursable
expenditures.

(c) The Client shall cause the payment of the Consultants periodically as given in
schedule of payment above within sixty (60) days after the receipt by the Client
of bills with supporting documents. Only such portion of a monthly statement
that is not satisfactorily supported may be with held from payment. Should any
discrepancy be found to exist between actual payment and costs authorized to
be incurred by the Consultants, the Client may add or subtract the difference
from any subsequent payments. Interest at the rate specified in the SC shall
become payable as from the above due date on any amount due by, but not paid
on such due date.

(d) The final payment under this Clause shall be made only after the final report and
a final statement, identified as such, shall have been submitted by the
Consultants and approved as satisfactory by the Client. The Services shall be
deemed completed and finally accepted by the Client and the final report and
final statement shall be deemed approved by the Client as satisfactory ninety
(90) calendar days after receipt of the final report and final statement by the
Client unless the Client, within such ninety (90)-day period, gives written notice
to the Consultants specifying in detail deficiencies in the Services, the final
report or final statement. The Consultants shall there upon promptly make any
necessary corrections, and upon completion of such corrections, the foregoing
process shall be repeated. Any amount which the Client has paid or caused to be
paid in accordance with this Clause in excess of the amounts actually payable in
accordance with the provisions of this Contract shall be reimbursed by the
Consultants to the Client within thirty, (30) days after receipt by the
Consultants of notice thereof. Any such claim by the Client for reimbursement
must be made within twelve (12) calendar months after receipt by the Client of
a final report and a final statement approved by the Client in accordance with
the above.

(e) All payments under this Contract shall be made to the account of the

Consultants specified in the SC.
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7. Fairness and Good Faith

7.1 Good Faith
The Parties undertake to acting good faith with respect to each other’s rights
under this Contract and to adopt all reasonable measures to ensure the
realization of the objectives of this Contract.

7.2 Operation of the Contract

The Parties recognize that it is impractical in this Contract to provide for every
contingency which may arise during the life of the Contract, and the Parties here
by agree that it is their intention that this Contract shall operate fairly as
between them, and without detriment to the interest of either of them, and
that, if during the term of this Contract either Party believes that this Contract
is operating unfairly, the Parties will use their best efforts to agree on such
action as may be necessary to remove the cause or causes of such unfairness,

but no failure to agree on any action pursuant to this Clause shall give rise to a
dispute subject to arbitration in accordance with Clause GC 8 hereof.

8. Settlement of Disputes
8.1 Amicable Settlement

The Parties shall use their best efforts to settle amicably all disputes arising out
of or in connection with this Contractor the interpretation thereof.

8.2 Dispute Settlement

Any dispute between the Parties as to matters arising pursuant to this Contract
which cannot be settled amicably within thirty (30) days after receipt by one
Party of the other Party's request for such amicable settlement may be
submitted by either Party for settlement in accordance with the provisions
specified in the SC.
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GC Clause
SPECIAL CONDITIONS OF CONTRACT. Amendments of, and Supplements to, Clauses in the
General Conditions of Contract

1.1(a) The words “in the Government’s country” are amended to read ‘in INDIA”

1.4  The language is: English
1.6.1 The addresses are:

Client: Address of Employer

Address of Employer:

ATTN. OF: Col Rajeev Sood (Retd)

DESIGNATION General Manager (Tech)

ADDRESS: 3 Floor, PTI Building, 4, Parliament Street,
New Delhi - 110001.

Mob. NO: 011-23461621

E-MAIL ADDRESS: gm5@nhidcl.com

Consultant:

Address of Consultant

Attention:

Cable address:

Telex :

Facsimile _

[Note’: Fill in the Blanks]

1.6.2 Notice will be deemed to be effective as follows:

(a) in the case of personal delivery or registered mail, on delivery;

(b)in the case of telexes, 24 hours following confirmed transmission;

(c) in the case of telegrams, 24 hours following confirmed transmission; and
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(d)in the case of facsimiles, 24 hours following confirmed transmission.

1.8 The Member in Charge is:

(Note: If the Consultants consist of a joint venture of more than one entity, the name of
the entity whose address is specified in SC1.6.1 should be inserted here. If the
Consultants consist of one entity, this Clause 1.8 should be deleted from the SC)

1.9 The Authorised Representative are: For the Client:

Address of Employer:

ATTN. OF: Col Rajeev Sood (Retd)

DESIGNATION General Manager (Tech)

ADDRESS: 3 Floor, PTI Building, 4, Parliament Street,
New Delhi - 110001.

Mob. NO: 011-23461621

E-MAIL ADDRESS: gm5@nhidcl.com

For the Consultants:

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties,
fees, levies and other impositions levied under the existing, amended or enacted
laws during life of this contract and the client shall perform such duties in regard
to the deduction of such tax as may be lawfully imposed.

2.1 The effectiveness conditions are the following:
i) Approval of the Contract by the client

2.2 The time period shall be four months or such other time period as the parties
may agree in writing.

2.3 The time period shall be one month or such other time period as the Parties may
agree in writing.

2.4  The time period shall be 96 months (36 month for construction period and 60
months for Maintenance period)

3.4 Limitation of the Consultants’ Liability towards the Client

(@) Except in case of gross negligence or willful is conduct on the part of the
Consultants or on the part of any person or firm acting on behalf of the
Consultants in carrying out the Services, the Consultants, with respect to damage
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caused by the Consultants to the Client's property, shall not be liable to the Client
For any indirect or consequential loss or damage; and Consultant will maintain at
its expenses; Professional Liability Insurance including coverage for errors and
omissions caused by Consultant’s negligence in the performance of its duties
under this agreement,(A) For the amount not exceeding total payments for
Professional Fees and Reimbursable Expenditures made or expected to be made to
the Consultants here under OR (B) the proceeds, the Consultants may be entitled
to receive from any insurance maintained by the Consultants to cover such a
liability, whichever of (A) or (B) is higher.

The policy should be issued only from an Insurance Company operating in India.
The policy must clearly indicate the limit of indemnity in terms of “Any One
Accident” (AOA) and “Aggregate limit on the policy period” (AOP) and in no case
should be for an amount less than stated in the contract.

V) If the Consultant enters in to an agreement with Employer in a joint venture, the
policy must be procured and provided to Employer by the joint venture and not
by the individual partners of the joint venture.

vi) The contract may include a provision thereby the Consultant does not cancel the
policy midterm without the consent of the Employer. The insurance company
may provide an undertaking in this regard.

(b) This limitation of liability shall not affect the Consultants' liability, if any, for
damage to Third Parties caused by the Consultants or any person or firm acting
on behalf of the Consultants in carrying out the Services.

(c) Professional Liability Insurance may be accepted for initially one year which
shall be extended annually for five years. PLI shall be uniformly taken for a
period of five years.

3.5 The risks and the coverage shall be as follows

(a) Third Party motor vehicle liability insurance as required under Motor Vehicles
Act, 1988 in respect of motor vehicles operated in India by the Consultants or
their Personnel or any Sub-consultants or their Personnel for the period of
consultancy.

(b) Third Party liability insurance with a minimum coverage, of Rs. 1.0 million for
the period of consultancy.

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with a
minimum coverage equal to estimated remuneration and reimbursable.

(d) Employer's liability and workers' compensation insurance in respect of the
Personnel of the Consultants and of any Sub-consultant, in accordance with the
relevant provisions of the Applicable Law, as well as, with respect to such
Personnel, any such life, health, accident, travel or other insurance as may be
appropriate; and

(e) Insurance against loss of or damage to (i) equipment purchased in whole or in
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part with funds provided under this Contract, (ii) the Consultants’ property used
in the performance of the Services, and (iii) any documents prepared by the
Consultants in the performance of the Services.

3.7(c) The other actions are

(i) taking any action under a civil works contract designating the Consultants as
"Authority’s Engineer”, for which action, pursuant to such civil works contract,
the written approval of the Client as "Employer” is required".

3.9 The Consultants shall not use these documents for purposes unrelated to this
Contract without the prior written approval of the Client.

4.5(b) The Authority’s Engineer (AE) shall provide suitable replacement of the key
personnel, not later than 45 (Forty Five) days from the date of issue of such
request by the Authority. In the event of failure to provide suitable replacement
by the AE within the period of 45 days, the AE shall pay damages to the
Authority/Client, of a sum calculated @0.02% (Zero Point Zero Two percent) of
Contract Price for delay of each day. These damages shall be over and above the
penalty as per clause 4.5 (c) of the General Conditions of the Contract. For the
avoidance of doubt, the parties expressly agree that the damages specified
herein shall be restricted to 10% of the Contract Price.

4.6 "The person designated as Team Leader cum Sr. Highway Engineer in Appendix C
shall serve in that capacity, as specified in Clause GC 4.6."

6.1(b) The amount payable Indian Rupee is :

6.2(a) "Payments for remuneration made in accordance with Clause GC 6:2(a) in
shall be adjusted as follows :

Consultants shall be paid billing rates for services rendered by the personnel of
all categories namely (i) key Personnel; (ii) sub-Professional personnel and (iii)
Support staff on man-moth wise. For calculating billing rates of remaining items
of the financial proposal, namely (i) transportation, (ii) Duty travel to site (iii)
Office Rent, (iv) office supplies communication etc (v) reports & document
printing and (vi) survey equipment etc. the payment of remuneration and also of
the reimbursable/fixed cost items shall be paid as per the actual deployment of
personnel/logistics including cases, where the progress of work may be lagging
behind the Scheduled milestone due to various reasons such as non-availability of
certain parcels of land, forest clearance, poor performance of contractor etc.
The consultant shall discuss with the Client for suitable deployment of personnel
& economize other expenditure as per the requirement of progress of work. The
concerned ED/GM may also demobilize the AE, if the project is at a standstill.
Beginning 13"'months from the last date of submission of bid, billing rates shall
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be increased for all items of contract inter alia including vehicle hire, office
rent, consumables, furniture @ 5% per year.However, for evaluation and award
of the Bid proposals, the quoted initial rate (as applicable for first 12 months
from last date of submission of bid) shall be multiplied by the total time input
for each position on this contract, i.e. without considering the increase in the
billing rates. All payments shall be made in Indian Rupees and shall be subjected
to applicable Indian laws withholding taxes if any.

Remuneration paid pursuant to the rates set forth in Appendix G shall be
adjusted every eighteen (12) months (and, the first time, with effect for the
remuneration earned in the 13™ calendar month after the last date of submission
of bid) by 5% every 12month for personnel.

Notwithstanding any other provisions in the agreement in this regard, this
provision will prevail and override any other provision to the contrary in this
agreement.

6.2(b) (i) (1) It is understood (i) that the remuneration rates shall cover (A) such salaries
and allowances as the Consultants shall have agreed to pay to the Personnel
as well as factors for social charges and overhead, and (B) the cost of
backstopping by home office staff not included in the Personnel listed in
Appendix C, and(C) the Consultant's fee; (ii) that bonuses or other means of
profit-sharing shall not be allowed as an element of over head, and(iii)that any
rates specified for persons not yet appointed shall be provisional and shall be
subject to revision, with the written approval of the Client, once the applicable
salaries and allowances are known.

(2) Remuneration for periods of less than one month shall be calculated on an hourly
basis for actual time spent in the Consultants’ home office and directly
attributable to the Services (one hour being equivalent to 1/240th of a month)
and on a calendar-day basis for time spent away from home office (one day being
equivalent to 1/30th of a month).

6.2(b) (ii) The rates for foreign and local Personnel are set forth in Appendix G .

6.4(a) The following provisions shall apply to the interest bearing advance payment and
the advance payment guarantee:

1) An advance payment of 10% of the contract price in proportion to the quoted
Indian currency (INR) in the bid shall be made within 60 days after receipt and
verification of advance payment bank guarantee. The advance payment along
with interest will be set off by the Client in equal installments against the
statements for the first 12 months of the Service until the advance payment has
been fully set off. The advance payment shall be in Indian Rupee.

2) The bank guarantee shall be in the amount and in the currency of the advance
payment.
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3) Interest rate shall be 10% per annum (on outstanding amount).

6.4 (c) The interest rate is 10 %per annum.
6.4(e) The accounts are: ----------

[Note: Insert account number, type of account and name and address of the Bank]

8.2 Disputes shall be settled by arbitration in accordance with the following
provisions:

8.2.1 Selection of Arbitrators
Each dispute submitted by a Party to arbitration shall be heard by a sole
arbitrator or an arbitration panel composed of three arbitrators, in
accordance with the following provisions:

(a) Where the Parties agree that the dispute concerns a technical matter, they may
agree to appoint a sole arbitrator or, failing agreement on the identity of such
sole arbitrator or within thirty (30) days after receipt by the other Party of the
proposal of a name for such an appointment by the Party who initiated the
proceedings, either Party may apply to the President, Indian Roads Congress,
New Delhi, for a list of not fewer than five nominees and, on receipt of such list,
the Parties shall alternately strike names there from, and the last remaining
nominee on the list shall be the sole arbitrator for the matter in dispute. If the
last remaining nominee has not been determined in this manner within sixty (60)
days of the date of the list, the President, Indian Roads Congress, New Delhi,
shall appoint, upon the request of either Party and from such list or otherwise, a
sole arbitrator for the matter in dispute.

(b) Where the Parties do not agree that the dispute concerns a technical matter, the
Client and the Consultants shall each appoint one arbitrator, and these two
arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration
panel. If the arbitrators named by the Parties do not succeed in appointing a
third arbitrator within thirty (30) days after the latter of the two arbitrators
named by the Parties has been appointed, the third arbitrator shall, at the
request of either Party, be appointed by Secretary, the Indian Council of
Arbitration, New Delhi.

(c) If, in a dispute subject to Clause SC8.2.1(b), one Party fails to appoint its
arbitrator within thirty (30) days after the other Party has appointed its
arbitrator, the Party which has named an arbitrator may apply to the Secretary,
Indian Council of Arbitration, New Delhi, to appoint a sole arbitrator for the
matter in dispute, and the arbitrator appointed pursuant to such application
shall be the sole arbitrator for that dispute.

8.2.2 Rules of Procedure
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Arbitration proceedings shall be conducted in accordance with procedures of the
Arbitration & Conciliation Act 1996, of India unless the Consultant is a foreign
national/ firm, where arbitration proceedings shall be conducted in accordance
with the rules of procedure for arbitration of the United Nations Commission on
International Trade Law (UNCITRAL) as in force on the date of this Contract.

8.2.3 Substitute Arbitrators

If for any reason an arbitrator is unable to perform his function, a substitute
shall be appointed in the same manner as the original arbitrator.

8.2.4 Qualifications of Arbitrators
The sole arbitrator or the third arbitrator appointed pursuant to paragraphs (a)
through (c) of Clause 8.2.1 hereof shall be an internationally/nationally
recognized legal or technical expert with extensive experience in relation to the
matter in dispute.

8.2.5 Miscellaneous
In any arbitration proceeding hereunder:

(a) Proceedings shall, unless otherwise agreed by the parties, be held in Delhi.

(b) The English language shall be the official language for all purposes; and

(c) The decision of sole arbitrator or of a majority of the arbitrators ( or of the third
arbitrator if there is no such majority) shall be final and binding and shall be
enforceable in any court of competent jurisdiction, and the Parties hereby waive

any objections to or claims of immunity in respect of such enforcement.

(d) Fee structure shall be as indicated below:

SINo. Particulars Maximum amount payable per Arbitrator/ per
case*
1 Arbitrator fee Rs. 15,000/- per day subject to a maximum 4
lacs
Or
Rs2.5lacs (lump sum) subject to publishing the
award within 12 months.
2 Reading Charges Rs 15,000/ -
3 Secretarial Assistance and Rs 20,000/-
Incidentalcharges(Telepho
ne, fax, postage etc.)
5 Charges forPublishing | Maximum of Rs. 20,000/-

/declaration of the Award
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6 Other expenses ) .
(as per actual Maximum ceiling
against bills subject to the Economy class (by air), First class AC (by train)
prescribed ceiling) and AC car (by road)
Travelling Expenses
1. Rs 15,000/- per day (in metro cities)
2. Rs 7,000/- per day (in other cities)
Lodging and Boarding 3. Rs3,000/-per day, if any Arbitratormakes
their own arrangements.
7 Local Travel Rs. 1500/- per day
8. Extra charges for days Rs. 3,500/- per day
other than
hearing/meeting days
(maximum for 2 days)
Note:- 1. Lodging, boarding and travelling expenses shall be allowed only for those

members who are residing 100 kms. away from place of meeting.
2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be
considered as Metro Cities.

* May be suitably modified, as per market rate
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IV. APPENDICES

Appendix A: Description of the Services

[Give detailed descriptions of the Services to be provided; dates for completion of various

tasks, place of performance for different tasks; specific tasks to be approved by Client,
etc.]

Details as per TOR
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Appendix B: Reporting Requirements

[List format, frequency, contents of reports and number of copies; persons to receive

them; dates of submission, etc. If no reports are to be submitted, state here
"Not applicable".}

Please refer TOR
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Appendix C: Key Personnel and Sub-consultants

[List under: C-l Titles [and names, if already available}, detailed job descriptions
and minimum qualifications. Experience of Personnel to be assigned to work in Indiaand
staff- months for each.

C-2  Same information as C-l for Key local Personnel.
C-3  Same as C-| for Key foreign Personnel to be assigned to work outside India.

C-4 List of approved Sub-consultants [if already available]; same information
with respect to their Personnel as in C-l through C-4)

Please refer TOR

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”



Page 109 of 130

Appendix D: Medical Certificate

[Show here an acceptable form of medical certificate for foreign Personnel to bestationedin India.
If there is no need for a medical certificate, state here: "Not applicable. "]

The form of Medical Certificate as required under the rules of Govt. of India
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Appendix E: Hours of Work for Key Personnel

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff/Sub-
Consultancy personnel shall work 6 days (Mondays through Saturday)every week and observe the
Gazetted Holidays of Government of India as Holidays. The Consultant shall work as per the work
program of the EPC Contractor. In this context in case the work plan of the Consultant needs
suitable modifications, the same shall be carried out and submitted to the client for
consideration. The Consultants hours of work normally shall match with that of Contractor’s
activities on the site. No extra remuneration shall be claimed or paid for extra hours of work
required in the interest of Project completion.

In respect of foreign personnel, one day per trip as travel time from and to the country of the
Government shall be allowed.
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Appendix F:

Duties of the Client

[List here under:

F-1 Services, facilities and property to be made available to the Consultants by the Client.

F-2 Counterpart personnel to be made available to the Consultants by the Client.]

Please refer TOR
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Appendix G:
Cost Estimates

List hereunder cost estimate in INR:

1. Monthly rates for local Personnel (Key Personnel and other Personnel)
2. Reimbursable/Rental/Fixed expenditures as follows:

a. Cost of local transportation.

b. Cost of other local services, rentals, utilities, etc.
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Appendix H: FORM OF PERFORMANCE SECURITY
(PERFORMAMANCE BANK GUARANTEE)
(Clause-13 of TOR)

To

Address of Employer:

WHEREAS

[Name and address of Consultants]1 (hereinafter called “the consultants”)has undertaken,
in pursuance of Contract No. dated to provide the services on terms and conditions set
forth in this Contract [Name of contract and brief description of works)
(hereinafter called the “the Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified there in as
security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Consultants such a Bank Guarantee;

NOW THEREOF we hereby affirm that we are the Guarantor and responsible to you,
on behalf of the Consultants up to a total of-------------oomommmmmmiaoos [Amount of
Guarantee] [In words], such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, and we undertake to pay
you, upon your first written demand and without cavil or argument, any sum or sums
within the limits of __[amount of Guarantee] as aforesaid without your needing to prove or
to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Consultants
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
Contract or of the services to be performed thereunder or of any of the Contract
documents which may be made between you and the Consultants shall in any way release
us from any liability under this guarantee, and we hereby waive notice of any such change,
addition or modification.

The liability of the Bank under this Guarantee shall not be affected by any change in the
constitution of the consultants or of the Bank.

Notwithstanding anything contained herein before, our Lliability under this
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guaranteeisrestrictedtoRs.__ (Rs.___ ) and the guarantee shall remain validtill. Unless a
claim or a demand in writing is made upon us on or before all our liability
under this guarantee shall cease.
This guarantee shall be valid for a period of 98 months i.e. upto 2 months beyond the
expiry of contract of 96 months.

This guarantee shall also be operatable at our New Delhi Branch located at ............. o
from whom, confirmation regarding the issue of this guarantee or extension /
renewal thereof shall be made available on demand. In the contingency of this
guarantee being invoked and payment there under claimed, the said branch shall
accept such invocation letter and make payment of amounts so demanded under the
said invocation.

Signature and Seal of the Guarantor In presence of

Name and Designation

(Name, Signature &
Occupation)

Name of the Bank ____

Address 2.

(Name &Occupation)

Date

1Give names of all partners if the Consultants is a Joint Venture.

Note: The Guarantor shall also send information about the issuance of this Guarantee through
SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi - 110 001 (SYNBQ09062)
to aid in the process of confirmation of Bank Guarantee.
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Appendix |: Form of Bank Guarantee for Advance Payments
(Reference Clause 6.4(a) of Contract)

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank)

Ref: Bank Guarantee
Date: _
Dear Sir,

In consideration of M/s. (Hereinafter referred as the "Client”, which

expression shall, unless repugnant to the context or meaning thereof include it
successors, administrators and assigns) having awarded to M/s.___
(Hereinafter referred to as the "Consultant” which expression shall unless
repugnant to the context or meaning thereof, include its successors,
administrators, executors and assigns),a contract by issue of client's Contract
Agreement No. _ Dated _and the same having been unequivocally
accepted by the Consultant, resulting in a Contract valued at___ for Contract
(hereinafter called the "Contract”)

(scope of work)

and the Client having agreed to make an advance payment to the Consultant for
performance of the above Contract amounting to (in words and figures)as an
advance against Bank Guarantee to be furnished by the Consultant.

We

(Name of the Bank) having its Head Office at (herein after referred to as
the Bank),which expression shall, unless repugnant to the context or meaning
there of, include its successors, administrators, executors and assigns) do here by
guarantee and undertake to pay the client immediately on demand any or, all
monies payable by the Consultant to the extent of - as afore said at any
timeupto_ @ __ without any demur, reservation, contest, recourse or
protest and/or without any reference to the consultant. Any such demand made
by the client on the Bank shall be conclusive and binding notwithstanding any
difference between the Client and the Consultant or any dispute pending before
any Court, Tribunal, Arbitrator or any other authority. We agree that the
Guarantee herein contained shall be irrevocable and shall continue to be
enforceable till the Client discharges this guarantee.

The Client shall have the fullest liberty without affecting in any way the liability
of the Bank under this Guarantee, from time to time to vary the advance or to
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extend the time for performance of the contract by the Consultant. The Client
shall have the fullest liberty without affecting this guarantee, to postpone from
time to time the exercise of any powers vested in the more of any right which
they might have against the Client and to exercise the same at any time in any
manner, and either to enforce or to forebear to enforce any covenants,
contained or implied, in the Contract between the Client and the Consultant any
other course or remedy or security available to the Client. The bank shall not be
relieved of its obligations under these presents by any exercise by the Client of
its liberty with reference to the matters aforesaid or any of them or by reason of
any other actor forbearance or other acts of omission or commission on the part
of the Client or any other. Indulgence shown by the Client or by any other matter
or thing whatsoever which under law would but for this provision have the effect
of relieving the Bank.

The Bank also agrees that the Client at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debtor, in the first instance without
proceeding against the Consultant and notwithstanding any security or other
guarantee that the Client may have in relation to the Consultant's liabilities.
Notwithstanding anything contained herein above our liability under this
guarantee is limited to ___and it shall remain in force upto and including
and shall be extended from time to time for such period (not exceeding one
year), as may be desired by M/s. __on whose behalf this guarantee has been
given.

This guarantee shall also be operatable at our New Delhi Branch located at
............. ., from whom, confirmation regarding the issue of this guarantee or
extension / renewal thereof shall be made available on demand. In the
contingency of this guarantee being invoked and payment there under
claimed, the said branch shall accept such invocation letter and make
payment of amounts so demanded under the said invocation

Dated this __ day of
200__ at

WITNESS

(Signature)
(Signature)

(Name)
(Name)
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(Official Address) Designation(with Bank stamp)
Attorney as per Power of

Attorney No.

Dated

Strike out, whichever is not applicable.

Note1:The stamp papers of appropriate value shall be purchased in the name of bank
who issues the "Bank Guarantee”.

Note2:The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign
commercial Bank acceptable to client for Foreign Consultant with counter
guarantee from Nationalized Bank. Bank guarantee furnished by Foreign
consultant shall be confirmed by any Nationalized Bank in India.

Note3:The Guarantor shall also send information about the issuance of this Guarantee
through SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi - 110
001 (SYNB09062) to aid in the process of confirmation of Bank Guarantee.

Consultancy Services for Authority’s Engineer for Supervision of “Construction of Kohima
Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02),
NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00
(Design length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to design Km
44,525 (Design length-15.525) in the State of Nagaland under SARDP-NE”



Page 118 of 130

Appendix J

Letter of invitation
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Appendix K

Letter of Award
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Appendix L

Minutes of pre-bid meeting
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Appendix-M
Memorandum of Understanding
Between

And

Whereas the National Highway Authority of India(NHAI)/ Ministry of Road
Transport & Highways (MoRT&H)/ National Highways & Infrastructure
corporation Ltd. (NHIDCL)...... State PWD (the ‘Employer’) has invited proposal
for appointment of Authority’s Engineer for (Name of
project) hereinafter called the Project.

And Whereas (Lead Partner) and Jv
partner/s have agreed to form a Joint Venture to provide the said services to
the Employer as Authority’s Engineer; and
Now, therefore, it is hereby agreed by and on behalf of the partners as follows:
will be the lead partner and will be the other JV partner/s.

(lead partner) shall be the in charge of overall administration of contract
and shall be authorised representative of all JV partners for conducting all business for
and on behalf of the JV during the bidding process and subsequently, represent the
joint venture for and on behalf of the JV for all contractual matters for dealing with
the Employer/EPC Contractor if Consultancy work is awarded to JV.

All JV partners do hereby undertake to be jointly and severely responsible for all the
obligation and liabilities relating to the consultancy work and in accordance with the
Terms of Reference of the Request for Proposal for the Consultancy Services.
Subsequently, if the JV is selected to provide the desired consultancy services, a
detailed MOU indicating the specific project inputs and role of each partner/s along
with percentage sharing of cost of services shall be submitted to the Employer
(Consultant may submit the detailed MOU along with percentage sharing of cost at the
time of bidding also).

For (Name of Lead partner)

Managing Director/Head of the Firm
Address
For (Name of JV partner/s)
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Appendix-N

BANK GUARANTEE FORMAT FOR BID SECURITY
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank)

Ref.: Tender No. , dated

Bank Guarantee:

Date:
WHEREAS, (Name of Bidder) __ (hereinafter called “the
bidder”) has submitted his bid dated (date) for the
Tender No. , dated (hereinafter called “the Bid”).
KNOW ALL MEN by these presents that We, [Name of
Bank) of [Name of Country] having our
registered office at (hereinafter called “the Bank”)
are bound unto
[Name of Employer] (hereinafter called “the Employer”) in the sum of Rs.

(Rupees Lakhs Only) for which payment will and truly to be

made to the said Employer the Bank binds himself, his successors and assigns by
these presents.

SEALED with the Common Seal of the said Bank this day of 2011.

THE CONDITIONS of this obligation are:

If the Bidder withdraws his Bid during the period of bid validity specified in the Bid
document; or

If the Bidder does not accept the correction of arithmetical errors of his Bid Price in
accordance with the Instructions to Bidder; or

If the Bidder having been notified of the acceptance of his Bid by the Employer during
the period of bid validity,

fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Bidders, if required; or

fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Bidders,
we undertake to pay the Employer up to the above amount upon receipt of his
first written demand, without the Employer having to substantiate his demand,
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provided that in his demand the Employer will note that the amount claimed by
him is due to him owing to the occurrence of one or any of the conditions,
specifying the occurred condition or conditions.

This Guarantee will remain in force up to and including the date 180 (one
hundred and eighty) days after the deadline for submission of bids as such
deadline is stated in the Instructions to Bidders or as it may be extended by the
Employer, notice of which extension(s) to the Bank is hereby waived. Any
demand in respect of this Guarantee should reach the Bank not later than the

above date.

Notwithstanding anything contained herein before, our liability under this
guarantee is restricted to Rs. (Rs. ) and
the guarantee shall remain valid till . Unless a claim or a demand in
writing is made upon us on or before all our liability under this

guarantee shall cease.

This guarantee shall also be operatable at our New Delhi Branch located at
............. ., from whom, confirmation regarding the issue of this guarantee
or extension / renewal thereof shall be made available on demand. In the
contingency of this guarantee being invoked and payment there under
claimed, the said branch shall accept such invocation letter and make
payment of amounts so demanded under the said invocation

DATE

SIGNATURE OF THE BANK

SEAL OF THE BANK

SIGNATURE OF THE WITNESS
Name and Address of the Witness

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in
India

Note:The Guarantor shall also send information about the issuance of this Guarantee
through SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi - 110
001 (SYNB09062) to aid in the process of confirmation of Bank Guarantee.

DISCLAIMER
The Applicant must read all the instructions in the RFP and submit the same
accordingly.
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Appendix -0
INTEGRITY PACT

Format of Integrity Pact

This integrity Pact is made at National Highways Infrastructure
Development Corporation Limited (NHIDCL), New Delhi on this __day of ____ 2018.
BETWEEN

National Highways Infrastructure Development Corporation Limited (NHIDCL) under
Ministry of Road Transport & Highways, Government of India represented by National
Highways and Infrastructure Development Corporation Limited, represented by its
Managing Director and having its principal office at 3rd Floor, PTI Building, 4,
Parliament Street New Delhi-110001, (hereinafter referred to as the "Principal/Owner’
which expression shall, unless repugnant to the context or meaning thereof, include
its administrators, successors and assigns)

AND

{ (Hereinafter referred to
as“The Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which
expression shall unless repugnant to be meaning or context thereof include its
successors and permitted assigns.)

Preamble

Whereas, the Principal has floated the Tender {NIT No
(hereinafter referred to as "Tender/Bid") and intends to award, under laid down
organizational procedure, contract/s for “Consultancy Services for Authority’s
Engineer for Supervision of “Construction of Kohima Bypass of 4 lane pavement on
EPC basis connecting NH-39 (New NH-02), NH-150 (New NH-02), NH-61 (New NH-
29) and NH-39 (New NH-02)-(i) From design Km 0.00 to design Km 14.00 (Design
length-13.45 km & Twin two lane Tunnel of length 0.55 km each), (ii) From design
Km 14.00 to design Km 29.00 (Design length-15.00), (iii) From design Km 29.00 to
desigh Km 44.525 (Design length-15.525) in the State of Nagaland under SARDP-
NE” (hereinafter referred to as the "Contract”).

And Whereas the Principal values full compliance with all relevant laws of the land, rules of
land, regulations, economic use of resources and of fairness/ transparency in its relations
with its Bidder(s) and/ or Contractor(s)/Concessionaire(s)/Consultant(s).

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this
Integrity Pact (hereafter referred to as "Integrity Pact” or "Pact”) the terms and conditions of
which shall also be read as integral part and parcel of the Tender documents and contract
between the parties.
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Now, therefore, in consideration of mutual covenants contained in this pact, the parties
hereby agree as follows and this pact witnesses as under:

Article-1: Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent corruption and to
observe the following principles:-

(@) No employee of the Principal, personally or through family members, will in
connection with the Tender for, or the execution of a Contract, demand, take a
promise for or accept, for self, or third person, any material of immaterial benefit
which the person is not legally entitled to.

(b) The Principal will, during the Tender process treat all Bidder(s) with equity and
reason. The Principal will in particular, before and during the Tender process,
provide to all Bidders) the same information and will not provide to any
Bidders) confidential/ additional information through which the Bidder(s) could
obtain an advantage in relation to the tender process or the contract execution.

(c) The Principal will exclude all known prejudiced persons from the process, whose
conduct in the past has been of biased nature.

(2) If the Principal obtains information on the conduct of any of its employees which is a
criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a
substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer
and in addition can initiate disciplinary actions as per its internal laid down
Rules/Regulations.

Article - 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s).

The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) commit himself to take all
measures necessary to prevent corruption. He commits himself to observe the following
principles during his participation in the tender process and during the contract execution.

(a) The Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or
through any other person or firm, offer, promise or give to any of the Principal's
employees involved in the tender process or the execution of the contract or to any third
person any material or other benefit which he/she is not legally entitled to, in order to
obtain in exchange any advantage of any kind whatsoever during the tender process or
during the execution of the contract.

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with
other Bidders into any undisclosed agreement or understanding, whether formal or informal.
This applies in particular to prices, specifications, certifications, subsidiary contract,

Consultancy Services for Authority’s Engineer for Supervision of “Construction of
Kohima Bypass of 4 lane pavement on EPC basis connecting NH-39 (New NH-02),
NH-150 (New NH-02), NH-61 (New NH-29) and NH-39 (New NH-02)-(i) From design
Km 0.00 to design Km 14.00 (Design length-13.45 km & Twin two lane Tunnel of
length 0.55 km each), (ii) From design Km 14.00 to design Km 29.00 (Design
length-15.00), (iii) From design Km 29.00 to design Km 44.525 (Design length-
15.525) in the State of Nagaland under SARDP-NE”



Page 126 of 130

submission or non-submission or bids or any other actions to restrict competitiveness or to

introduce cartelization in the bidding process.

(c) The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) will not commit any offence
under the relevant IPC/PC Act and other Statutory Acts; further the
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for
purposes of completion or personal gain, or pass on to others, any information or
document provided by the Principal as part of the business relationship, regarding plans,
technical proposals and business details, including information contained or transmitted
electronically.

(d) The Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) of foreign origin shall
disclose the name and address of the Agents/ Representatives in India, if any. Similarly
the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall
furnish the name and address of the foreign principle, if any.

(e) The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) will, when presenting his
bid, disclose any and all payments he has made, is committed to or intends to make to
agents, brokers or any other intermediaries in connection with the award of the contract.
He shall also disclose the details of services agreed upon for such payments.

(f) The Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third
persons to commit offences outlined above or be an accessory to such offences.

(g) The Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) will not bring any outside
influence through any Govt., bodies/quarters directly or indirectly on the bidding process
in furtherance of his bid.

Article - 3 Disqualification from tender process and exclusion from future contracts.

(1) If the Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or
during execution has committed a transgression through a violation of any provision of Article-
2, above or in any other form such as to put his reliability or credibility in question, the
Principal is entitled to disqualify the Bidders)/ Contractor(s)/ Concessionaire(s)/
Consultant(s) from the tender process.

(2) If the Bidder(s)/ Contractor(s)/ Concessionaires)/ Consultant(s) has committed a
transgression through a violation of Article-2 such as to put his reliability or credibility
into question, the Principal shall be entitled to exclude including blacklist and put on
holiday the Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) for any future
tenders/ contract award process. The imposition and duration of the exclusion will be
determined by the severity of the transgression. The severity will be determined by the
Principal taking into consideration the full facts and circumstances of each case
particularly taking into account the number of transgressions, the position of the
transgressors  within the company hierarchy of the Bidders)/ Contractors)/
Concessionaire(s)/ Consultant(s) and the amount of the damage. The exclusion will be
imposed for a maximum of 3 years.
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(3) A transgression is considered to have occurred if the Principal after due consideration of
the available evidence concludes that "On the basis of facts available there are no
material doubts"

(4) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent
and without any influence agrees and undertakes to respect and uphold the Principal's
absolute rights to resort to and impose such exclusion and further accepts and undertakes
not to challenge or question such exclusion on any ground, including the lack of any
hearing before the decision to resort to such exclusion is taken. This undertaking is given
freely and after obtaining independent legal advice.

(5) The decision of the Principal to the effect that a breach of the provisions of this
Integrity Pact has been committed by the Bidders)/ Contractor(s)/ Concessionaire(s)/
Consultant(s) shall be final and binding on the Bidder(s)/ Contractor(s)/
Concessionaire(s)/  Consul tan  t(s), however, the Bidders)/ Contractor(s)/
Concessionaire(s)/ Consultant(s) can approach IEM(s) appointed for the purpose of this
Pact.

(6) On occurrence of any sanctions/ disqualification etc arising out from violation of
integrity pact, the Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) shall not be
entitled for any compensation on this account.

(7) Subject to full satisfaction of the Principal, the exclusion of the Bidders)/
Contractors)/Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the
Bidders)/Contractor(s)/ Concessionaire™)/ Consultant(s) can prove that he has restored/
recouped the damage caused by him and has installed a suitable corruption prevention system
in his organization.

Article - 4: Compensation for Damages.

(1) If the Principal has disqualified the Bidders) from the tender process prior to the

award according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money

Deposit/ Bid Security or demand and recover the damages equivalent to Earnest Money

Deposit/ Bid Security apart from any other legal right that may have accrued to the

Principal.

(2) In addition to | above, the Principal shall be entitled to take recourse to the relevant
provisions of the contract related to Termination of Contract due to Contractor/
Concessionaire/Consultant's Default. In such case, the Principal shall be entitled to
forfeit the Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant
and/ or demand and recover liquidated and all damages as per the provisions of the
contract/concession agreement against Termination.

Article - 5: Previous Transgressions

(1) The Bidder declares that no previous transgressions occurred in the last 3 years
immediately before signing of this Integrity Pact with any other Company in any country
conforming to the anti-corruption/ Transparency International (Tl) approach or with any
other Public Sector Enterprise/ Undertaking in India or any Government Department in
India that could justify his exclusion from the tender process.
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(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from
the tender process or action for his exclusion can be taken as mentioned under Article-3
above for transgressions of Article-2 and shall be liable for compensation for damages as
per Article-4 above.

Article - 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/
Subcontractors.

(1) The Bidders)/ Contractors)/ Concessionaire”)/ Consultant(s) undertake(s) to demand
from all sub-contractors a commitment in conformity with this Integrity Pact, and to
submit it to the Principal before contract signing.

(2) The Principal will enter into agreements with identical conditions as this one with all
Bidders/ Contractors/ Concessionaires/ Consultants and subcontractors.

(3) The Principal will disqualify from the tender process all Bidders who do not sign this
Pact or violate its provisions.

Article - 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/
Consultant(s)/ Sub-con tractor(s).

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/
Consultant or subcontractor, or of an employee or a representative or an associate of a
Bidder/ Contractor/ Concessionaire/ Consultant or Subcontractor, which constitutes
Corruption, or if the Principal has substantive suspicion in this regard, the Principal will
Inform the same to the Chief Vigilance Officer.

Article- 8: Independent External Monitor (IEM)

(1) The Principal has appointed Shri. R.S. Gujral as Independent External Monitor (herein
after referred to as "Monitor") for this Pact. The task of the Monitor is to review
independently and objectively, whether and to what extent the parties comply with the
obligations under this agreement.

(2) The Monitor is not subject to instructions by the representatives of the parties and

performs his functions neutrally and independently. He reports to the Director General
(Road Development) & Special Secretary

(3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) accepts that the Monitor
has the right to access without restriction to all project documentation of the Principal
including that provided by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s).
The Bidder(s)/ Contractor(s)/ Concessionaire™)/ Consultant(s) will also grant the
Monitor, upon his request and demonstration of a valid interest, unrestricted and
unconditional access to his project documentation. The same is applicable to
Subcontractors. The Monitor is under contractual obligation to treat the information and
documents of the Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality.

(4) The Principal will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an impact on
the contractual relations between the Principal and the Contractor. The parties offer to
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the Monitor the option to participate in such meetings.

(5) As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so
inform the Management of the Principal and request the Management to discontinue or
take corrective action, or to take other relevant action. The monitor can in this regard
submit non-binding recommendations. Beyond this, the Monitor has no right to demand
from the parties that they act in a specific manner, refrain from action or tolerate action.

(6) The Monitor will submit a written report to the Director General (Road Development) &
Special Secretary within 8 to 10 weeks from the date of reference or intimation to him by
the Principal and, should the occasion arise, submit proposals for correcting problematic
situations.

(7) If the Monitor has reported to the Director General (Road Development) & Special
Secretary, a substantiated suspicion of an offence under relevant IPC/PC Act, and the
Director General (Road Development) & Special Secretary has not, within the reasonable
time taken visible action to proceed against such offence or reported it to the Chief
Vigilance Officer, the Monitor may also transmit this information directly to the Central
Vigilance Commissioner.

(8) The word 'Monitor' would include both singular and plural.

Article-9 Pact Duration

This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects
funded by Principal and consultancy services). It expires for the Contractor/ Consultant 12
months after his Defect Liability period is over or 12 months after his last payment under the
contract whichever is later and for all other unsuccessful Bidders 6 months after this Contract
has been awarded. In case of BOT Projects, it expires for the concessionaire 36 months after
his concession period is over and for all other unsuccessful Bidders 6 months after this
Contract has been awarded.

If any claim is made/ lodged during his time, the same shall be binding and continue to be
valid despite the lapse of this pact as specified above, unless it is discharged/ determined by
Director General (Road Development) & Special Secretary.

Article -10 Other Provisions.

(1)This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered
Office of the Principal, i.e. New Delhi.

(2) Changes and supplements as well as termination notices need to be made in writing.

(3) If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a consortium, this
pact must be signed by all partners or consortium members.

(4) Should one or several provisions of this agreement turn out to be invalid, the remainder of
this agreement remains valid. In this case, the parties will strive to come to an agreement
to their original intentions.
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(5) Any disputes/ differences arising between the parties with regard to term of this pact,
any action taken by the Principal in accordance with this Pact or interpretation thereof
shall not be subject to any Arbitration.

(6) The actions stipulated in this Integrity Pact are without prejudice to any other legal action
that may follow in accordance with the provision of the extent law in force relating to any
civil or criminal proceedings.

In witness whereof the parties have sighed and executed this Pact at the place and date first
done mentioned in the presence of following witness:-

(For & On behalf of the Principal) (For & On behalf of the Contractor)
(Office Seal)

Place

Date

Witness 1: (Name & Address):
Witness 2: (Name & Address):

{COUNTERSIGNED and accepted by:
JV Partner)
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