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NOTICE INVITING BID 
(E-TENDERING MODE ONLY) 
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राष ‍्ट्र ीय राजमार्ग एवं अवसंरचना ववकास वनर्म विवमटे्ड 

National Highways & Infrastructure Development Corporation Limited 

MINISTRY OF ROAD TRANSPORT & HIGHWAYS,  

GOVT. OF INDIA 

 
Notice Inviting Bid 

(Online e-tender through Central Public Procurement Portal) 

No:NHIDCL/MHA/BIP/Pkg-I/2020-21            19.11.2020 

RFP for the work of “Construction and Installation of prefabricated Office 

cum Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand 
in high altitude remote areas”. 

The Ministry of Road Transport & Highways through National Highways & 
Infrastructure Development Corporation Limited (NHIDCL) is engaged in the 
development of National Highways and as part of this endeavor, it has been 
decided to undertake   “Construction and Installation of prefabricated Office 
cum Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in 
high altitude remote areas.” 
 

The National Highways & Infrastructure Development Corporation Limited 
represented by its Managing Director now invites bids from eligible contractors for 
the following project: 

 

State/UT Description of the 

work 

Number of 

Offices to be 

constructed  

Estimated Cost 

excluding GST 

(Rs. in Crore) 

Completion 

period 

Arunachal 

Pradesh , 

Sikkim 

&Uttarakhand  

“Construction and 

Installation of 

prefabricated Office 

cum Residencein the 

States of Arunachal 

Pradesh, Sikkim & 

Uttarakhand in high 

altitude remote 

areas”. 

19 25.33 09 months 

 

The complete BID document can be viewed / downloaded from official portal of 

the CPPP website https://eprocure.gov.in/eprocure/app from 19/11/2020  to 

09/12/2020  (upto 1000 hrs  IST). Bidder must submit its Financial bid and 

Technical Bid at https:// eprocure.gov.in/eprocure/app on or before 09/12/2020 

(up to 1100 hrs IST). Bids received online shall be opened on 10/12/2020  (at  1130 

hrs IST). 
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Bid through any other mode shall not be entertained. However, Bid Security, 

Document fee, Power of Attorney etc. shall be submitted physically by the Bidder 

on or before the date mentioned in appendix to ITB. Please note that the NHIDCL 

reserves the right to accept or reject all or any of the BIDs without assigning any 

reasonwhatsoever. 

 

(Ashok Kumar Singh),  
General Manager (Tech.) 
National Highways & Infrastructure Development Corporation Ltd. 
Second Floor, PTI Building, 4 Sansad Marg. 
New Delhi-110001 
Phone: +91-11-23461684 
e-mail : (gm.infra@nhidcl.com) 
e-mail :(sanjeev.malik@gov.in) 
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(SECTION-II) 
 

INSTRUCTION TO BIDDERS & APPENDIX TO BID 
 

Section II:  Instructions to Bidders 

 
Table of Clauses 

 
 

Clause A. General Clause D. Submission of Bids 

1 Scope of Bid 20 Deadline for Submission of Bids 

2 Source of Funds 21 Late Bids 

3 Eligible Bidders 22 Modification & Withdrawal of Bids 

4 Qualification of the Bidder  E. Bid Opening 

5 One Bid per Bidder 23 Bid Opening 

6 Cost of Bidding 24 Process to be Confidential 

7 Site Visit 25 
Clarification of Bids and Contracting 
the Employer 

 
B. Bidding Documents and 
Evaluation 

26 
Examination of bids 
and Determination of 
Responsiveness 

8 
Content of Bidding 
Documents 

27 Correction of Errors 

9 
Clarification of Bidding 
Documents 

28 Evaluation and Comparison of Bids 

10 
Amendment of Bidding 
Documents 

29 Preference for Domestic Bidders 

 C. Preparation of Bids  F. Award of Contract 

11 Language of Bid 30 Award Criteria 

12 
Documents Comprising the 
Bid 

31 
Employer's Right to Accept any Bid 
and to Reject any or all Bids  

13 Bid Prices 32 Notification of Award 

14 
Currencies of Bid and 
Payment 

33 Performance Security 

15 Bid Validity 34 Advances 

16 Bid Security 35 Corrupt or Fraudulent Practices 

17 
Alternative Proposals by 
Bidders 

  

18 Format and Signing of Bid   

19 Sealing and Marking of Bids   
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Section -II 

 
Instructions to Bidders (ITB) 

 
A. General 

1. Scope of Bid 
 
1.1 The Employer (as defined in the Appendix to ITB) invites bids for “as described in 

these documents and referred to as “the works”. The name and identification 
number of the works is provided in the Appendix to ITB.  

 

1.2 The successful Bidder will be expected to complete the Works by the intended 
Completion Date specified in the Contract Data (Part I General Conditions of 
Contract). 

 

1.3 Throughout these bidding documents, the terms “bid” and “tender” and their 
derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are 
synonymous. 

 

2.  Source of Funds    

 

2.1 The expenditure on this project will be provided by MoHA to the National Highways 
& Infrastructure Development Corporation Limited (NHIDCL).  

 

3.  Eligible Bidders        

 

3.1 This Invitation for Bids is open to all bidders as defined in the Appendix to ITB. 

 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
practices by the Central Government, the State Government or any public 
undertaking, autonomous body, authority by whatever name called under the 
Central or the State Government. 

 

4.  Qualification of the Bidder 

 

4.1 The bid is open to person/entity from India only and entity/firm/company having 
any share of the person resident outside India or is controlled by persons resident 
outside India, is not eligible for the bid. 

 

4.2 All bidders shall include the following information and documents with their bids in 
Section-3, Qualification Information unless otherwise stated in the Appendix to ITB:  

a) Scanned copy of original documents defining the constitution or legal 
status, ownership details, place of registration, and principal place of 
business; written power of attorney of the signatory of the Bid to commit 
the Bidder;  

b) Total monetary value of civil engineering construction works performed for 
each of the last three years; 

c) Scanned copy of Experience certificate in works of a similar nature and size 
for each of the last Seven years with certificates from the concerned officer 
of the minimum rank of Executive Engineer or equivalent;  

d) Scanned copy of certificate from Charted Accountant as a proof of turnover 
for the past three years; (as per format enclosed Annexure-B) 

e) Scanned copy of certificate from Charted Accountant as a proof of Net 
Worth for thelatest audited financial year;(as per format enclosed 
Annexure-A) 



 

Amendment  (OCR –Pkg-I) Page 8 
 

f) Scanned copy of Information regarding any litigation or arbitration during 
the last five years in which the Bidder is involved, the parties concerned, 
the disputed amount, and the matter;  

g) Scanned copy of the affidavit on the Stamp Paper, duly attested from the 
Notary Public, that the information furnished with the bid documents is 
correct in all respects. 

h) Scanned copy of Undertakings as mentioned in Section III Cl.2. 

i) Any other information/documents required to be completed and submitted 
by bidders, as specified in the Appendix to ITB & Section III, and to be 
uploaded by bidder on e-tender portal 

j) Scanned copy of proof of payment for cost of tender documents 

k) Scanned copy of Bid Security Bank Guarantee 

l) A detail Technical proposal of the said project  which includes the following 
detail : 

 Detailed structural design and drawing of work. 

 Structural form, materials and structural principles. 

 Methodology of work. 

 Details of various components such as water supply, sanitary system, 

flooring, Panels used in the construction work, type of foundation 

proposed, 

 Details of Factories pre fabricated LGSF structures. 

 Location of the fabrication yard / factory. 

 

4.3 Bids from joint venture are not allowed. 

 

4.4  A.  To qualify for award of the contract, each bidder in its name should have 
the following; -  

 

a) achieved an average annual financial turnover (in all classes of civil 
engineering construction/fabrication works only) equivalent to 40% of 
estimated cost mentioned in NIB during last three year ending 31st 
March of the previous financial years duly certified by Chartered 
Accountant and shall have a minimum Net Worth  of 5% (five percent) of 
the Estimated Cost at the close of the preceding financial year 

 

b) Satisfactorily completed  (not less than 90% of contract value), as a prime 
contractor (or as a nominated subcontractor duly approved by Employer,  
provided further that all other qualification criteria are satisfied) similar 
works during last Seven years ending last day of month previous to the one 
in which bids are invited should be either of the following: 

 

i. One similar completed work** costing not less than amount equals to 80% of 
estimated cost mentioned in NIB. 

or 

ii. Two similar completed works** costing not less than amount equals to 60% of 
estimated cost mentioned in NIB. 

or 

iii. Three similar completed works** costing not less than amount equals to 40% of 
estimated costmentioned in NIB. 

 

(**The “similar work”: means Construction of prefabricated/fabricated Steel 
Framed structure)  

 (Escalation factor as specified in the appendix to ITB shall be used to bring the 
value of such completed works at the level of financial year i.e.2020-21) 
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Year before Multiplying Factor 

One (1)  (2019-20) 1.00 

Two(2)  (2018-19) 1.05 

Three(3) (2017-18) 1.10 

Four(4)  (2016-17) 1.15 

Five(5)  (2015-16) 1.20 

Six(6)   (2014-15) 1.25 

Seven (7) (2013-14) 1.30 

 

4.4 B  

a) Each bidder must produce: 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that 
the information furnished with the bid documents is correct in all respects; 
and  

(ii) Such other certificates as defined in the Appendix to ITB.  

(iii)Failure to submit the certificates/documents as specified above or in 
Appendix to ITB shall make the bid non-responsive. 

 

 

4.5 Sub-Contractors' experience and resources shall not be taken into account in    
determining the bidder's compliance with the qualifying criteria, however, the 
bidder may nominate one sub-contractor having fabrication facilities with CNC 
machine upto 50% of the Contract Price. 

 

4.6 Bidder who meets the minimum qualification criteria will be qualified only if their 
available bid capacity is equal to the total estimated cost as mentioned in NIB. The 
available bid capacity will be calculated as under : 

 

Assessed available Bid capacity = (A*2.5-B) 
 

Where 

A= Maximum value of civil engineering works executed in any one year during 
the last Seven years (updated to the price level of the year indicated in Appendix) 
taking into account the competed as well as works in progress. 

 
 

 

B= Value (updated to the price level of the year indicated in table below under 
note) of existing commitments, works for which Appointed Date/Commencement 
Date has been declared or on-going works to be completed during the period of 
completion of the works for which bid is invited. For the Sake of clarification, it is 
mentioned that works for which LOA has been issued but Appointed 
Date/Commencement Date not declared as on Bid Due Date shall not be considered 
while calculating value of B. 
 

Note:The Statement showing the value of all existing commitments, works for 
which Appointed Date/Commencement Date has been declared or on-going 
worksas well as the stipulated period of completion remaining for each of the 
works listed should certified from the bidder.  For any wrong certificate the 
bidders shall be debarred for a period of 2 years--- The factors for updation of the 
value of civil engineering works to the price level of the year are indicated as 
under: 

 
Year Year-1 Year-2 Year-3 Year-4 Year-5 

Updation factor 1.00 1.05 1.10 1.15 1.20 



 

Amendment  (OCR –Pkg-I) Page 10 
 

 

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 

(i) made misleading or false representations in the forms, statements, affidavits 
and attachments submitted in proof of the qualification requirements; and/or  

(ii) Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. or debarring by Government agencies. 

(iii) Tampered the bid document in any manner. 

 

5. One Bid per Bidder 

 

5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more 
than one Bid will cause the proposals with the Bidder's participation to be 
disqualified. 

 

 

6.   Cost of Bidding 

 

6.1 The Bidder shall bear all costs associated with the preparation and submission of 
his Bid, and the Employer will, in no case, be responsible or liable for those costs. 

 

7.  Site Visit and Site Location 

 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine 
and familiarise himself with the Site of Works and its surroundings including source 
of earth, water, road aggregates etc. and obtain all information that may be 
necessary for preparing the Bid and entering into a contract for construction of the 
Works. The costs of visiting the Site shall be at the Bidder's own expense.  He may 
contact the person whose contact details are given in the Appendix to ITB. 

7.2 The district-wise site locations for constructing the offices are given below: 

  

S.No. State District No. of offices 

1. Sikkim  
North Sikkim 02 

East Sikkim 01 

2. Arunachal Pradesh 

Tawang 05 

Upper Siang 03 

Siang 01 

3. 

Uttarakhand 

Uttarkashi 01 

Chamoli 02 

Pithoragarh 04 

Total 19 

 

The exact location of the site will be given only to the successful bidder and 
accordingly, the bidder should include the entire transportation cost upto the 
farthest point of the district. 

 
 

B.  Bidding Documents 

 

8.  Content of Bidding Documents 

 

8.1 The set of bidding documents comprises the documents listed below and addenda 
issued in accordance with Clause 10: 
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Volume- I:- 

i. Notice Inviting Tender 

ii. Instructions to Bidders & Appendix to Bid 

iii. Qualification Information 

iv. Forms of Bank Guarantee, Agreement & LOA  

v. Conditions of Contract & Contract Data  

vi. Scope of work, Technical specifications and drawings 

vii. Defect liability and Annual Maintenance 

 

Volume - II:- 
 

Bill of Quantities 
 

Bidderis required to quote a single percentage above/below the overall 
estimated cost. This percentage would be applicable for all the items of work 
in the contract for working out the rates for each item of work. 

 

8.2 The bidder is expected to examine and access the site locations and include all 
transportation and miscellaneous cost while quoting the bid. 

 

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, and specifications, bill of quantities, forms and 
drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids, 
which are not substantially responsive to the requirements of the Bid Documents, 
shall be rejected. 

 

9.  Clarification of Bidding Documents  

 

9.1 A prospective Bidder requiring any clarification on the bid document may notify the 
Employer in writing or by e-mail (scanned copy) at the Employer's address indicated 
in the Notice Inviting Tender. The Employer will respond to any request for 
clarification received earlier than 10 days prior to the deadline for submission of 
bids. Copies of the Employer’s response will be hosted on website or which are 
required in the opinion of the Employer including a description of the enquiry, but 
without identifying its source. 

 

10.   Amendment of Bidding Documents 

 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding 
documents by issuing addenda. 

 

10.2 Any addendum thus issued shall be part of the bidding documents and shall be 
hosted on the NHIDCL website/e-procurement portal only. 

 

10.3 To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer shall extend, as necessary, the 
deadline for submission of bids, in accordance with Clause 20.2. 

 

C.  Preparation of Bids 

 

11.   Language of Bid 
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11.1 All documents relating to the Bid shall be in the language specified in the Appendix 
to ITB. 

 

12.   Documents Comprising the Bid 

 

12.1 The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall 
be named Technical Bid and shall comprise of information submitted online as per 
Cl. 4.2 in Sec-II. Part-II It shall be named Financial Bid and shall comprise of (i) 
Priced bill of quantities. 

 

12.2 Documents comprising Technical and Financial BID 

 

The Bidder shall first upload all the project details, net worth details, turnover 
details, bridge and tunnel details and all other details required in this RFP for 
technical qualification. The Bidder shall ensure that all the details are updated as 
on the due date of submission of this bid.  

The Bidder shall then apply for the RFP on the CPPP website https:// 
eprocure.gov.in/eprocure/app by submitting the documents mentioned below 
along with the supporting documents which shall comprise of the Technical BID on 
the CPPP portal :  

 

 

Technical Bid 

 

(a) Power of Attorney of the signatory of the bidder to commit BID; 

(b) Copy of online receipt towards payment of Bid Security/EMD of required 
amount;  

(c) Copy of online receipt towards payment of cost of Bid document of required 
amount;  

(d) Affidavit duly notarized and undertakings as per Section III; 

(e) Annual financial turnover (in all classes of civil engineering construction & 
fabrication works only) during last three years ending 31st March of the previous 
financial year duly certified by Chartered Accountant. (as per Format 
Annexure-B); 

(f) Net worth certificate duly certified by Chartered Accountant. (as per Format 
Annexure-A); 

Financial Bid  
 

(g) To be submitted online on GoI e-tendering portal 
(https://eprocure.gov.in/cppp) on or before Schedule time given in Data Sheet. 

 

 

12.2.2 The Bidder shall submit the following documents physically by date and time 
given in Appendix to ITB : 

(a) Original Power of Attorney of the signatory of the bidder to commit BID; 

(b)Copy of online receipt towards payment of Bid Security/EMD of required 
amount;  

(c) Copy of online receipt towards payment of cost of Bid document of required 
amount;  
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(d) Original Affidavit duly notarized and undertakings as per Section III; 

(e) Annual financial turnover (in all classes of civil engineering construction 
and fabrication works only) during last three years ending 31st March of the 
previous financial year duly certified by Chartered Accountant. (as per Format 
Annexure-B); 

(f) Net worth certificate duly certified by Chartered Accountant. (as per Format 
Annexure-A); 

 

12.2.3 The documents listed at clause 12.2.2 shall be placed in an envelope, which 
shall be sealed. The envelope shall clearly bear the identification “BID for 
(Name of the Project)” and shall clearly indicate the name and address of the 
Bidder. In addition, the BID Due Date should be indicated on the right hand top 
corner of the envelope.  

12.2.4 The envelope shall be addressed to the officer designated whose Name and 
Address is given in the Bid document.  

12.2.5 If the envelope is not sealed and marked as instructed above, the Authority 
assumes no responsibility for the misplacement or premature opening of the 
contents of the BID submitted and consequent losses, if any, suffered by the 
Bidder.  

12.2.6 BIDs submitted by fax, telex, telegram or e-mail shall not be entertained and 
shall be summarily rejected. 

 

12.3 The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid. 

 

Section   Particulars 

 

1 Notice Inviting Bid 

2 Instruction to the bidders 

3 Conditions of Contract 

4 Contract Data 

5 Scope of work, Technical specifications and drawings 

6 Defect liability and Annual Maintenance 

 

 

13.Bid Prices 

 

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based on the 
priced Bill of Quantities submitted by the Bidder. 

 

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of 
tender document on https:// eprocure.gov.in/eprocure/app. The Bidderis 
required to quote a single percentage above/below the overall estimated 
amount. This percentage would be applicable for all the items of work in the 
contract for working out the rates for each item of work.  

 

13.3 The bidder is required to quote a single percentage above/ below the estimated 
amount (excluding GST).  GST at the existing rate will be paid to the contractor 
along with the each bill, however, the contractor has to submit the proof of GST 
payment to government before next bill. In case, of non submission of GST proof, 
the same will be recovered in the next bill.  
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13.4 Based on the percentage quoted, the rates and prices shall be fixed for the 
duration of the Contract and shall not be subject to adjustment. 

 

14.  Currencies of Bid and Payment 

 

14.1 The price shall be quoted by the bidder entirely in Indian Rupees.  All payments 
shall be made in Indian Rupees. 

 

15.  Bid Validity& Bid Document Cost  

 

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid 
submission specified in Clause 20.   

 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a 
specified additional period. The request and the bidders’ responses shall be made 
in writing or by e-mail. A bidder may refuse the request without forfeiting his bid 
security. A bidder agreeing to the request will not be required or permitted to 
modify his bid, but will be required to extend the validity of his bid security for a 
period of the extension, and in compliance with Clause 16 in all respects. 

 

15.3 The Bidder is required to pay a non-refundable fee as mentioned in Appendix to 

ITB towards cost of Bid Document through RTGS/ NEFT/ other online mode to 

the NHIDCL’s designated bank account. Detailsof designated bank account are 
as under:  

 
The Bidder must upload Copy of the online payment receipt (UTR/ Reference 
No./Transaction ID) towards payment of cost of Bid document. 

 

15.4   Any bid not accompanied by Bid document fee/cost, shall be rejected by the 
Employer as non-responsive. 

 

16.  Bid Security  

 

16.1 The Bidder shall furnish, as part of the Bid, Bid Security, in the amount as specified 
in the Appendix to ITB.  

 

16.2 The Bidder is required to submit along with its bids, the Bid Security as 
mentioned in Appendix to ITB through RTGS/ NEFT/ other online mode to the 

NHIDCL’s designated bank account, details of which is given below: 
  

Sr.No. Particulars Details 
1.  Name of Beneficiary MD-NHIDCL 

2.  Beneficiary Bank Account No. 90621010002610 

3.  
Beneficiary Bank Branch Name and 
Address 

Canara Bank (erstwhile Syndicate Bank), Transport 
Bhawan, 1st Parliament Street, NewDelhi110001 

4.  Beneficiary Bank Branch IFSC SYNB0009062 

5.  SWIFT Code (For Foreign Bidders) SYNBINBB126 

Sr.No. Particulars Details 
1.  Name of Beneficiary MD-NHIDCL 

2.  Beneficiary Bank Account No. 90621010002659 

3.  
Beneficiary Bank Branch Name and 
Address 

Canara Bank (erstwhile Syndicate Bank), Transport 
Bhawan, 1st Parliament Street, NewDelhi110001 

4.  Beneficiary Bank Branch IFSC SYNB0009062 
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The Bidder must upload Copy of online Receipt (Indicating Reference 
No./Transaction ID)towards payment Bid Security. 

 

16.3 Any bid not accompanied by an acceptable Bid Security, shall be rejected by the 
Employer as non-responsive. 

 

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the end 
of the Bid validity period specified in Sub-Clause 15.1.  

 

16.5 The Bid Securityof the successful Bidder will be converted into Performance 
Security.  However, the Bid Security can be refunded if the successful bidder 
submits the whole of the Performance Security in the form of Bank Guarantee. 

 

16.6 The Bid Security will be forfeited:  
 

a) if the Bidder withdraws the Bid after its submission during the period of Bid 
validity; 

b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 
27; or 

c) in the case of a successful Bidder, if the Bidder fails within the specified time limit 
to  

i. Sign the Agreement; and/or  

ii. Furnish the required Performance Securityand/or 

iii. Submit the original documents as specified in Clause 12.2 

 

17.  Alternative Proposals by Bidders 

 

17.1 Bidder shall submit offers that fully comply with the requirement of the bidding 
document including conditions of contract, conditional offer or alternate offer will 
not be considered further in the process of tender evaluationand the bid will be 
declared non-responsive. 

 

18. Format and Signing of Bid 

 

18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 
12 of the ITB.  

 

 

 

D.  Submission of Bids 

 

19.   Marking of Bids 

 

19.1  The documents to be submitted in Online Mode should be as per clause 12.2 of ITB 

 

20.   Schedule for Submission of Bids 

 

20.1 Complete E-Bid to be uploaded on e-procurementportal before due date & time. 

 

20.2 The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations 
of the Employer and the bidders previously subject to the original deadline will 
then be subject to the new deadline. 

20.3 The detailed schedule for submission of bid shall be, as given in Appendix to ITB.  

5.  SWIFT Code (For Foreign Bidders) SYNBINBB126 
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21.  Deleted 

 

22.  Modification and Withdrawal of Bids 

 

22.1 Bidders may modify or withdraw their e-bids before the deadline prescribed in 
Clause20. 

 

22.2 No bid may be modified after the deadline for submission of Bids. 

22.3 Withdrawal of a Bid between the deadline for submission of bids and the expiration 
of the original period of bid validity specified in Clause 15.1 above or as extended 
pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to 
Clause 16. 

 

E. Bid Opening and Evaluation 

 

23.  Bid Opening 
 

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 
received shall be opened on the date and time mentioned in the Appendix to ITB. 
'Financial Bid' of those bidders whose technical bid has been determined to be 
substantially responsive shall be opened on the subsequent date through online 
process of e-tender, which will be notified to such bidders. 

  

23.1 The Employer will open the "Technical Bid" of all the bids received within due date 
and time, in the presence of the bidders/bidders’ representatives who choose to 
attend at the time, date and place specified in the NIB. In the event of the 
specified date for the submission of bids being declared a holiday for the Employer, 
the Bids will be opened at the appointed time and location on the next working 
day. 

 

23.2 In all other cases, the amount of Bid Security, forms and validity shall be 
announced. Thereafter, the Employer at the opening as the Employer may consider 
appropriate, will announce the bidders' names and such other details. 

 

23.3 The Employer will prepare minutes of the Bid opening, including the information 
disclosed to those present in accordance with Clause 23.1.  

 

23.4   

i. The bids accompanied with valid bid security will be taken up for evaluation with 
respect to the Qualification Information and other information furnished in Part I of 
the bid pursuant to Clause 12.1. 

ii. As soon as possible, the Evaluation Committee will finalize the list of responsive 
bidders whose financial bids are eligible for consideration.However, to assist in the 
examination, evaluation of technical bids, the Employer may at his discretion, ask 
any bidder for clarification of his bid, however, no additional documents in support 
of clarification will be entertained. 

 

23.5 The Employer shall inform the bidders, whose technical bids are found responsive, 
of the date, time and place of opening of the financial bids. The bidders so 
informed, or their representative, may attend the meeting of opening of financial 
bids.        

 

23.6 The financial bids of only the responsive bidders will be opened. The responsive 
bidders’ names, the Bid prices, the total amount of each bid, pursuant to clause 22 
and such other details as the Employer may consider appropriate will be announced 
by the Employer at the time of bid opening.  
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23.7 The Employer shall prepare the minutes of the opening of the Financial Bids. 

 

24.  Process to be Confidential 

 

24.1 Information relating to the examination, clarification, evaluation, and comparison 
of bids and recommendations for the award of a contract shall not be disclosed to 
bidders or any other persons not officially concerned with such process until the 
award to the successful Bidder has been announced. Any attempt by a Bidder to 
influence the Employer’s processing of bids or award decisions may result in the 
rejection of his Bid. 

 

25.   Clarification of Bids and Contacting the Employer 

 

25.1. To assist in the examination,evaluation, and comparison of Bids, the Employer 
may, at his discretion, ask any Bidder for clarification of his-Bid, including 
breakdowns of unit rates. The request for clarification and the response shall be in 
writing or by email, but no change in the price or substance of the Bid shall be 
sought, offered, or permitted except as required to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of the Bids in 
accordance with Clause 27.  

 

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 
relating to his bid from the time of the bid opening to the time the contract is 
awarded. If the Bidder wishes to bring additional information to the notice of the 
Employer, he should do so in writing.  

 

25.3 Any effort by the Bidder to influence the Employer in the Employer's bid 
evaluation, bid comparison or contract award decisions may result in the rejection 
of the Bidders' bid.  

 

26.   Examination of Bids and Determination of Responsiveness 

 

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine   
whether each Bid  

(a)   meets the eligibility criteria defined in Clauses 3 and 4;  
(b)  the required documents uploaded by the bidder are in order; and  
(c)  is substantially responsive to the requirements of the bidding documents. During 

the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will 
be further determined with respect to the remaining bid conditions, i.e., priced 
bill of quantities, technical specifications and drawings etc. 

 

27.   Correction of Errors. 

 

27.1 Financial Bids determined to be substantially responsive will be checked by the 
Employer for any arithmetic errors.  

 

27.2 The amount stated in the Financial Bid will be corrected by the Employer for the 
correction of errors and shall be considered as binding upon the Bidder. If the 
Bidder does not accept the corrected amount, the Bid will be rejected, and the Bid 
Security shall be forfeited in accordance with Sub-Clause 16.6(b). 

 

28.   Evaluation and Comparison of Financial Bids. 

 

28.1 The Employer will evaluate and compare only the bids determined to be 
substantially responsive in accordance with Clause 26.  
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28.2 In evaluating the bids, the Employer will determine for each Bid the evaluated Bid 
price by adjusting the Bid price after making any correction for errors pursuant to 
Clause 27;  

 

28.3 If the Bid of the successful Bidder is seriously unbalanced then an irrevocable 
and unconditional guarantee from a Bank should also be submitted in the same 
form given in Section-IV towards an Additional Performance Security (the 
“Additional Performance Security”) for an amount calculated as under: 

 

a) If the Bid Price offered by the Selected Bidder is lower than 10% but upto 20% 
of the estimated Project cost, then the Additional Performance Security shall 
be calculated @ 20% of the difference in the (i) Estimated Project Cost (as 
mentioned in RFP)- 10% of the Estimated Project Cost and (ii) the Bid Price 
offered by the selected Bidder. 

 

b) If the Bid Price offered by the Selected Bidder is lower than 20% of the 
Estimated Project Cost, then the Additional Performance Security shall be 
calculated @30% of the difference in the (i) Estimated Project Cost (as 
mentioned in  RFP )-10% of the Estimated Project Cost and (ii) the Bid Price 
offered by the Selected Bidder. 

 

c) This Additional Performance Security shall be treated as part of the 
Performance Security.   

 

28.4  A bid, which is quoted unrealistically low and which cannot be substantiated 
satisfactorily by the bidder, may be rejected as non-responsive. 

 

29.  Deleted 

 

F.  Award of Contract. 

 
30.  Award Criteria. 

 

30.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose 
Bid has been determined: 

 

i. To be substantially responsive to the bidding documents and who has offered the 
lowest evaluated Bid price. 

 

31. Employer’s Right to accept any Bid and to reject any or all Bids 

 

31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject any 
Bid, and to cancel the bidding process and reject all bids, at any time prior to the 
award of Contract, without thereby incurring any liability to the affected Bidder or 
bidders or any obligation to inform the affected Bidder or bidders of the grounds 
for the Employer’s action. 

 

32. Notification of Award and Signing of Agreement. 

 

32.1 The bidder who’s Bid has been accepted will be notified of the award by the 
Employer. This letter (hereinafter and in the Part I General Conditions of Contract 
called the “Letter of Acceptance”) will state the sum that the Employer will pay to 
the Contractor in consideration of the execution, completion and maintenance of 
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the Works, by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

 

32.2.   The notification of award will constitute the formation of the Contract and the Bid 
Security will be converted into Performance Security (part). 

 

32.3. The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and the successful Bidder 
within 7 days of receipt of LOA by the bidder. 

 

33.  Performance Security. 

 

33.1 Within 30 (thirty) days after receipt of the Letter of Acceptance, the successful 
Bidder shall deliver to the Employer a balance Performance Security i.e. 3% 
percent of the Contract Price – the Bid Security converted into Performance 
Security, for the period of 28 days after the expiry of defect liability period from 
the date of issue of certificate of completion of work plus additional security for 
unbalanced Bid in accordance with clause 28.3 of ITB and sign the contract. The 
performance Security for the work shall be as mentioned in the Appendix to ITB. 

 

33.2 The performance security shall be either in the form of a Bank Guarantee in the 
name of the Employer, from a Bank as specified in case of bid security or can be 
submitted by online mode directly into the NHIDCL’s account details of which is 
given Clause 16.2. 

 

33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 
shall constitute sufficient ground for cancellation of the contract and forfeiture of 
the bid security converted into Performance Security (part) and debarment for a 
period of 2 years from the date of debarment. 

 

34. Advances. 

 

34.1 The Employer will provide Mobilization Advance as provided in Part I General 
Conditions of Contract. 

 

35. Corrupt or Fraudulent Practices. 

 

The Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question and will declare the firm ineligible, either 
indefinitely or for a stated period of time, to bid for any work with National 
Highways Authority of India, if it at any time determines that the firm has engaged 
in corrupt or fraudulent practices in competing for the contract, or in its 
execution.   

 
 For the purpose of this clause, the following terms shall have the meaning 

hereinafter respectively assigned to them  
 

(a) “ Corrupt practice” means (i) the offering, giving, receiving, or  soliciting, 
directly or indirectly, of anything of value to influence the actions of any 
person connected with the Bidding Process (For avoidance of doubt, offering of 
employment to, or employing, or engaging in any manner whatsoever, directly 
or indirectly, any official of the Authority who is or has been associated in any 
manner, directly or indirectly, with Bidding Process, at any time prior to the 
expiry of one year from the date such official resigns or retires from or 
otherwise ceases to be in the service of the Authority, shall be deemed to 
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constitute influencing the actions of a person connected with the Bidding 
Process); 

 
(b)  “Fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 
Bidding Process;   

 
The Employer requires the bidders/Contractors to strictly observe the laws against 
fraud and corruption enforced in India, namely, Prevention of Corruption Act, 1988. 
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Appendix to ITB 
 

Clause No. 

 

 
1.1 

 
The Employer is Managing Director National Highways & Infrastructure 
Development Corporation Limited. 
 

No. NHIDCL/MHA/BIP/Pkg-I/2020-21 
 
“Construction and Installation of prefabricated Office cum Residence in the 
States of Arunachal Pradesh, Sikkim  & Uttarakhand in high altitude remote 
areas.” 
 

1.1 
3.1 
 
 

Bidder may be a natural person, private entity, sole or partnership firm, 
company incorporated and registered in India. 

 
 

4.4 A (a) achieved an averageannual financial turnover (in all classes of civil 

engineering construction and fabrication works only) equivalent to Rs. 10.13 

crore  during last three year ending 31st March of the previous financial 

yearduly certified by Chartered Accountant and shall have a minimum Net 

Worth  of Rs. 1.26 crore at the close of the preceding financial year. 

 

 

4.4 A (b) i. One similar completed work**costing not less than amount equals to 

Rs. 20.26 Crore          

OR 

ii. Two similar completed works** costing not less than amount equals to 

Rs. 15.20 Crore       

OR 

iii. Three similar completed works** costing not less than amount equals 

to Rs. 10.13 Crore.  
 

(**The “similar work”: means Construction of 
prefabricated/fabricated Steel Framed structure) 

 

 

15.3  Bid Document fee (Incl. 18% GST): Rs.11,800/- (Rupees Eleven Thousand Eight 
Hundred only.) 
 
 

16.2 Bid Security: 1% of Estimated Cost. 
 

 
20.3 Schedule for submission of Bids 

 

Sl. No. Event Description Date  

1. Invitation of RFP (NIT)  19.11.2020 

2. Last date for receiving queries  through e-mail 25.11.2020 

3. Pre-BID meeting through VC (Bidder may 26.11.2020 
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request link for VC through email) 

4. Authority response to queries latest by  02.12.2020 

5. BID submission start date 06.12.2020 (from 1100 Hrs  IST) 

6. BID Due Date for online submission 09.12.2020 (upto 1100 Hrs  IST) 

7. Physical Submission of Bid  Before opening of Financial Bid 

8. Opening of Technical BIDs 10.12.2020 (1130 Hrs  IST onwards) 

9. Declaration eligible / qualified bidders To be intimated later 

10. Opening of Financial BID To be intimated later 

11. Letter of Award (LOA) To be intimated later  

12. Validity of BID 120 days from bid due date 
 

 
33.1 Performance Security : 3% of the Contract Price. 
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Format for CV 
 
 
 
 

 
Format of Curriculum Vitae (CV) For Proposed Key Staff 

 
 1.  Proposed Position: __________________________________________ 
 2.  Name of Staff: _____________________________________________ 
 3.  Date of Birth: _______________________(Please furnish proof of age) 
 4.  Nationality: ____________________________________________ 
 5.  Educational Qualification: 

(Summarize college/university and other specialized education of staff member, giving names 
of schools, dates attended and degrees obtained). (Please furnish proof of qualification) 
Contact Address with Phone and mobile numbers: 

6. Membership of Professional Societies: ______________________________ 
7.  Publication: 
(List of details of major technical reports/papers published in recognized national and 
international journals) 

 8.  Employment Record: 

(Starting with present position, list in reversed order, every employment held. List all 
positions held by staff member since graduation, giving dates, names of employing 
organization, title of positions held and location of assignments. For experience period of 
specific assignment must be clearly mentioned, also give client references, where 
appropriate). 

 9. Summary of the CV 
 (Furnish a summary of the above CV. The information in the summary shall be 
precise and accurate. The information in the summary will have bearing on the 
evaluation of the CV).  

 A) Education: 
i) Field of Diploma/Graduation and year 
ii) Field of post-graduation and year 
iii) Any other specific qualification 
B) Experience: 
i) Total experience : ____________ Yrs 
ii) Responsibilities held:  

  
a) __________________Yrs. 
b) _________________ Yrs. 
c) _________________ Yrs. 
d) Relevant Experience: __________ Yrs. 
C)Permanent Employment with the Firm (Yes/No): 

 
If yes, how many years: 
If no, what is the employment? 
Arrangement with the firm? 
Certification: 

 
1  I am willing to work on the project and I will be available for entire duration 

of the project assignment and I will not engage myself in any other assignment 
during the currency of this assignment on the project 

2  I, the undersigned, certify that to the best of my knowledge and belief, this 
bio-data correctly describes myself my qualification and my experience. 

 

         Photo 
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Signature of the Candidate ____________________ 
 
Place ____________________ 
Date ____________________ 
 
Signature of the Authorized Representative of the firm____________________ 
Place ____________________ 
Date ____________________ 
 
Note:  Each page of the CV shall be signed in ink by both the staff member and the 

Authorized Representative of the firm.  
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(SECTION –III) 
 

QUALIFICATION INFORMATION 
 

The information to be filled in by the Bidder in this section on E-portal &Scanned Copies 
of documents to be submitted online will be used for the purposes of post qualification 
as provided for in Clause 4 of the Instructions to Bidders.  
 
1.  For Individual Bidders  
 
1.1 Constitution or legal status of Bidder  
 
 [Upload scanned copy of Original]  
 
 Details of Ownership      ____________________________ 
 

Place of registration:      ____________________________ 
 
 Principal place of business:     ____________________________ 
 
 
1.2Power of attorney of signatory of Bid [Upload scanned copy & also submit Original copy 

in physical form]  
 
 
1.3 Total value of Civil Engineering construction/ fabrication work performed in the 

last three years (in Rs. Lakh) Refer ITB Clause 4.5 A(a) 
 (Upload scanned copies of Turnover certificates from Chartered Accountant & also 

submit original certificate from Chartered Accountant)   
 

2017-2018-------------- 
2018-2019-------------- 
2019-2020-------------- 

 
Total                    ------------ 
Average per year ------------ 

 
1.4 (a)  Work performed as prime contractor, work performed in the past as a 

nominated sub- contractor duly approved by Employer will also be considered , 
provided further that all other qualification criteria are satisfied (in the same 
name) on works of a similar nature during the last Seven years to qualify as per 
ITB. 

 
Project 
Name 

Name of 
the 
Employer* 

Description 
of work 

Contract 
No. 

Value of 
Contract 
(Rs. 
Crore) 

Date of 
issue of 
work 
order 

Stipulated 
period of 
completion 

Actual date 
of 
completion
* 

Remarks 
explaining 
reasons for 
delay & 
work 
Completed 

         

 
* Attach certificate(s) from the minimum rank of Executive Engineer or equivalent  
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Note:  In case of nominated sub-contractor – a certificate from the minimum rank of 
Executive Engineer or equivalent of the Prime Employer should be obtained from whom an 
approval for subcontractor has been obtained.   
 
        (b) Information on Bid Capacity (works for which bids have been submitted and 

accepted and works which are yet to be completed) as on the date 7 days before the 
last date for bid submission (as per CI 4.6 of the ITB).  

 
(i) Existing commitments and on-going works (B) 
 
Description 
of works  

Place 
& 
State  

Contract 
No.  

Name & 
Address 
of 
Employer  

Value of 
Contract 
(Rs. Cr)  

Stipulated 
Period of 
Completion  

Value of 
works 
remaining 
to be 
completed 
in the next 
N years  
(Rs Cr)  

Escalatio
n factor  

Anticipated 
date of 
completion  

Escalated 
value of 
remaining 
work during 
completion 
period of 
work for 
which bids 
are invited  

1  2  3  4  5  6  7  8  9  10  

          

 

 
ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 
pending) 
 

Description 
of works  

Place & 
State  

Name & 
Address of 
Employer  

Date of 
issue of 
Latter of 
Acceptance 
(LOA)  

Value given 
in LOA  

Stipulated 
period for 
completion  

Value of work 
during 
completion 
period of work 
for which bids 
are invited  

1 2 3 4 5 6 7 

       

Upload copy of LOA  
 
iii) Bid capacity (Bidder shall calculate, mention his bid capacity and enclose the 
supporting calculation)  
A = Rs ______ Lakh (enclose the details)  
B = Rs…_______Lakh (enclose the details)  
Assessed Available Bid capacity = (A* 2.5 – B) 
 
1.5. The bidder must provide information regarding their fabrication plan and details of 

Pre fab structure factory / site. 

1.6. Qualifications and Experience of Key Personnel proposed for administration and   
execution of the Contract. Attach biographical data for technical personnel.    

 
 

Position Name Qualification Year of 
Experience 
(General) 

Years of experience 
in the proposed 

position 
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Etc.     

 
Note : The detailed and signed CV’s of all the Key Technical Personnel, signed by the key 

personnel himself,  be uploaded along with the bid as per proforma given in 
Appendix to ITB.  

 
1.6. Information on litigation/ arbitration history in which the Bidder is involved.  
 

Other Party 
(ies) 

Employer Cause of Dispute Amount 
involved 

Remarks showing 
Present Status 

 
 
 
 
 
 
 
 

    

 
 
2.  Bidders should provide the following affidavits/ undertakings as per formats 

enclosed hereafter: -   
 

(i) Affidavit (it should be on stamp paper attested by Notary) 
(ii) Undertaking that the Bids shall remain valid for the period specified in 

Clause 15.1. 
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AFFIDAVIT 
 

(To be notarized by Notary) 
 
 

1.  I, the undersigned, do hereby certify that all the statements made in the required 
attachments are true and correct.  

 
2.  The undersigned also hereby certifies that neither our firm 

M/s_________________________________________________ have abandoned any 
work on National Highways in India nor any contract awarded to us for such works 
have been rescinded, during last Seven years prior to the date of this bid.  

 
3.  The undersigned hereby authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 
the Department to verify this statement or regarding my (our) competence and 
general reputation.  

 
4.  The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the 
Department Project implementing agency.  

 
 

_____________________________________ 
(Signed by an Authorized Officer of the Firm) 

 
 

_____________________  
Title of Officer 

 
 

______________________________  
Name of Firm 

 
 

______________________ 
DATE 
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UNDERTAKING 
 

 
I, the undersigned do hereby undertake on behalf of our firm M/s [Name of the 
bidder],that we shall not withdraw or modify our bid during the period of validity from the 
bid submission date.  
 
I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid 
is withdrawn or modified during the period of its validity or if we fail to sign the contract 
in case the work is awarded to us or we fail to submit a performance security before the 
deadline defined in the Bid, then [Name of the bidder] will be debarred for participation 
in the tendering process for the works of NHIDCL and other works under other Centrally 
Sponsored Schemes, for a period of two year from the bid due date of this work. 
 
 

____________________________________ 
(Signed by an Authorized Officer of the Firm) 

 
 
 

_______________  
Title of Officer  

 
 

__________________ 
Name of Firm  

 
 

__________________ 
DATE 
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Annexure-A 
 Letter Head of the Statutory Auditor 

 (Giving phone number, address and email address) 
CERTIFICATE OF NET WORTH BY STATUTORY AUDITOR 

 

1. This certificate is being issued on the request of ………..(Name of the Bidder and 

address) for participating in tender in respect of National Highways and 

Infrastructure Development Corporation of India Ltd. in accordance with the 

applicable auditing standards and guidance Note issued by the Institute of 

Chartered Accountant of India. 

2. We M/s …………..(Name of the Statutory Auditor) are statutory auditors of 

…………..………..(Name of the Bidder)  for the year ended 31st March 20XX 

(appropriate year may be filled in).  

Note 1: In case the certificate is issued by any firm other than statutory 

Auditors of a company, the form no. ADT 1.duly filed with the Registrar of 

Companies is attached. 

Note 2: In cases the Bidder does not have statutory auditor, the firm of 

chartered accountants that audited last financial statements/books of 

accounts shall be treated as Statutory Auditor while in case of a company, 

the statutory auditor shall have same meaning as ‘Auditor’ defined under 

the Companies Act, 2013. 

3. We have obtained all relevant record and information that were necessary for 

providing this certificate. 

4. We have read and understood the tender documents relating to financial (e.g. 

‘Turnover’ and ‘Net worth), verified the standalone audited financial statements 

of …… (Name of the Bidder), books of accounts and other relevant records and 

information as at 31st March 20XX  produced before us by …………..………..(Name of 

the Bidder), and on basis of such verification,  information and explanation given 

to us, we certify that Net Worth of …………..………..(Name of the Bidder) as on 31 

March 20XX has been computed strictly in compliance with the provision of clause 

2.2.2.9(ii) of the RFP documents of the NHIDCL and  as under: 

Sr. 

No. 

Particulars Amount  

(₹ in lakh) 

Remarks 

1 Paid of Equity Share Capital 

(This does not include advance against equity and application money 

pending allotment) 

  

2 Reserves and Surpluses (Other equity in case of Financial 

Statements are prepared under Ind AS) created out of profits) 

  

2.1 Accumulated Profits   

2.2 Share/Security premium   

2.3 Other Reserves   

 Total   

 Less Accumulated losses, if any   

 Less Miscellaneous expenditure to the extent not written off or 

adjusted 

  

 Less Deferred Revenue Expenditure, if any   

 Less write back of depreciation, if any   

 Less any other reserve created out of profits like amalgamation, 

capital restructuring, first time adoption of Ind AS or debt 
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restructuring prior to full settlement of debts. 

 

5. This is certified that the Calculation of Net worth is based on standalone 

financial statements of …………..………..(Name of the Bidder) prepared in 

conformity with applicable Accounting Standards and it does not include 

following components: 

i. Advance against equity;  

ii. Share application money, pending allotment; 

iii. Redeemable or non-redeemable Preference share capital ; 

iv. Convertible  and non-convertible debentures; 

v. Revaluation Reserves; 

vi. Accumulated losses; 

vii. Write back of depreciation; 

viii. Other comprehensive income, in cases where financial statements are 

prepared based on Ind AS; 

ix. Reserves created from restructuring of debt etc till their settlement of 

debts; 

x. Deferred Tax Liabilities; and 

xi. Impact of restructuring or amalgamation of the bidder. 

For XYZ & Associates 

Chartered Accountant 

(FRN: ………)  

 

Name of CA: ………………….. 

Partner/Proprietor Membership No.: ………………… 

Place: …………………… 

Date: ……………………. 

UDIN: …………………… 
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Annexure-B 
 

 Letter Head of the Statutory Auditor 
 (Giving phone number, address and email address) 

 
CERTIFICATE OF TURNOVER BY STATUTORY AUDITOR 

 
1. This certificate is being issued on the request of ………..(Name of the Bidder and 

address) for participating in tender in respect of National Highways and 

Infrastructure Development Corporation of India Limited  in accordance with the 

applicable auditing standards and guidance Note issued by the Institute of 

Chartered Accountant of India.  

2. We M/s …………..(Name of the Statutory Auditor) are statutory auditors of 

…………..………..(Name of the Bidder)  for the year ended 31st March 20XX 

(appropriate year may be filled in).  

Note 1: In case the certificate is issued by any firm other than 

statutory Auditors of a company, the form no. ADT 1.duly filed with 

the Registrar of Companies is attached. 

Note 2: In cases the Bidder does not have statutory auditor, the firm of 

chartered accountants that audited last financial statements/books of 

accounts shall be treated as Statutory Auditor while in case of a 

company, the statutory auditor shall have same meaning as ‘Auditor’ 

defined under the Companies Act, 2013. 

3. We have obtained all relevant record and information that were necessary for 

providing this certificate. 

4. We have read and understood the tender documents relating to financial and 

technical capacity  (e.g. ‘Turnover’ and ‘Net worth), verified the standalone 

audited financial statements of …… (Name of the Bidder), books of accounts and 

other relevant records and information as at 31st March 20XX  produced before us 

by …………..………..(Name of the Bidder), and on basis of such verification,  

information and explanation given to us, we certify as under: 

S.No. Financial year Turnover (₹ In lakh) 

1 Year 1 (2019-2020)  

2 Year2 (2018-2019)  

3 Year 3 (2017-2018)  

 

In case financial statements of the latest financial year are not audited and 
therefore, the bidder cannot make it available, the bidder shall provide an 
undertaking to this effect and statutory auditor shall certify the same. In such 
case, the bidder shall provide the audited financial statements for five 
yearimmediately preceding the year for which the audited annual report is not 
being produced as per clause 2.2.2.8 of the RFP. In case ,undertaking duly 
certified by statutory auditor is not submitted under such circumstances, the 
annual turnover for the year for which audited annual financial statements 
are not available shall be considered as ‘Nil’ for the purposes of arriving at 
the average annual turnover 
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5. Annual Turnover updated to the price level of the year, based on factors 

indicated in table xxx of the tender documents, is given below: 

Year Year-1 Year-2 Year-3 Year-

4 

Year-5 

Updation  factor 1.00 1.05 1.10 1.15 1.20 

Actual Turnover (₹ In lakh)      

Updated Turnover (₹ In lakh)      

 

Average Updated Turnover (to the price level of the year) = …… (₹ In lakh) 
 

6. This is also certified that the Calculation of turnover is based on standalone 

financial statements of …………..………..(Name of the Bidder) prepared in 

conformity with applicable Accounting Standards and it does not include any 

component of indirect tax like GST. 

7. This is also certified that the that turnover mentioned in para 5 is in individual 

capacity of  …………..………..(Name of the Bidder) and its share in the Joint Venture 

where the work had been executed jointly with other party/parties and such a 

joint venture is not a separate legal entity. Further, the above turnover does not 

include any turnover related to joint venture or subsidiary having a separate legal 

entity.  

8. This is also certified that turnover mentioned in para 5 is in respect of execution 

of construction/ civil /engineering activities and does not include any trading 

activity of …………..………..(Name of the Bidder). 

For XYZ & Associates 
Chartered Accountant 
(FRN: ………)  
 
Name of CA: ………………….. 
Partner/Proprietor Membership No.: ………………… 
Place: …………………… 
Date: ……………………. 
UDIN: …………………… 
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SECTION-IV 
FORMS OF BANK GUARANTEES, LOA & AGREEMENT 

Form of Bank Guarantee  
[Performance Security/Additional Performance Security]  

To  

   [name of Authority]  

  [address of Authority]  

 

WHEREAS  ___________[name and address of Contractor] (hereafter called the “Contractor”) 

has undertaken, in pursuance of Letter of Acceptance (LOA) No. Dated_ for construction of   

[name of the Project] (hereinafter called the“Contract”) 

 

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/ 

Additional Performance Security} for due and faithful performance of its obligations, under and 

in accordance with the Contract, during the {Construction Period/ Defects Liability Period and 

Maintenance Period} in a sum of Rs….. cr. (Rupees ………..….. crore) (the “Guarantee 

Amount”1).  

AND  WHEREAS  we,  ………………….. through  our  branch  at 

....................................................................................................................................................... 

(the “Bank”) have agreed to furnish this Bank Guarantee (hereinafter called the “Guarantee”) 

by way of Performance Security.  

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms 

as follows:  

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period/ Defects 

Liability Period and Maintenance Period} under and in accordance with the Contract, and 

agrees and undertakes to pay to the Authority, upon its mere first written demand, and 

without any demur, reservation, recourse, contest or protest, and without any reference to 

the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the 

Authority shall claim, without the Authority being required to prove or to show grounds 

or reasons for its demand and/or for the sum specified therein.  

2. A letter from the Authority, under the hand of an officer not below the rank of [General 

Manager of National Highways & Infrastructure Development Corporation Limited], that 

the Contractor has committed default in the due and faithful performance of all or any of 

its obligations under and in accordance with the Contract shall be conclusive, final and 

binding on the Bank. The Bank further agrees that the Authority shall be the sole judge  as 

to whether the Contractor is in default in due and faithful performance of its obligations 

during and under the Contract and its decision that the Contractor is in default shall be 

final and binding on the Bank, notwithstanding any differences between the Authority and 

the Contractor, or any dispute between them pending before any court, tribunal, 

arbitrators or any other authority or body, or by the discharge of the Contractor for any 

reason whatsoever.  

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee.  

                                                 
1
 Guarantee Amount for Performance Security and Additional Performance Security shall 

be calculated as per Contract.  
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4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 

proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee.  

5. The Authority shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Contract 

or to extend the time or period for the compliance with, fulfillment and/ or performance of 

all or any  of the obligations of the Contractor contained in the Contract or to postpone for 

any time, and from time to time, any of the rights and powers exercisable by the Authority 

against the Contractor, and either to enforce or forbear from enforcing any of the terms 

and conditions contained in the Contract and/or the securities available to the Authority, 

and the Bank shall not be released from its liability and obligation under these presents by 

any exercise by the Authority of the liberty with reference to the matters aforesaid or by 

reason of time being given to the Contractor or any other forbearance, indulgence, act or 

omission on the part of the Authority or of any other matter or thing whatsoever which 

under any law relating to sureties and guarantors would but for this provision have the 

effect of releasing the Bank from its liability and obligation under this Guarantee and the 

Bank hereby waives all of its rights under any such law.  
6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Authority in respect of or relating to the 

Contract or for the fulfillment, compliance and/or performance of all or any of the 

obligations of the Contractor under the Contract.  
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 

for the period specified in paragraph 8 below and unless a demand or claim in writing is 

made by the Authority on the Bank under this Guarantee all rights of the Authority under 

this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder.  
8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim 

under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be 

discharged from its liabilities hereunder.  
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it has 

the power to issue this Guarantee and the undersigned has full powers to do so on behalf 

of the Bank. 
Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been 

duly authorized to receive such notice and to effect payment thereof forthwith, and if 

sentby post it shall be deemed to have been given at the time when it ought to have been 

delivered in due course of post and in proving such notice, when given by post, it shall be 

sufficient to prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall be conclusive. 

 
$
Insert date atleast 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 2.21 of the 

RFP). The Contractors can submit the BG for periods of two years at one time and keep on renewing the same till the 

DLP is over if they have problems in getting the BG in one go for the entire DLP. 
10. This Guarantee shall come into force with immediate effect and shall remain in force and 

effect for up to the date specified in paragraph 8 above or until it is released earlier by the 

Authority pursuant to the provisions of the Contract.  
11. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 

15(a) is hereby excluded.  

12. This guarantee shall also be operatable at our……….Branch at New Delhi, from 

whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 
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invoked and payment thereunder claimed, the said branch shall accept such invocation 

letter and make payment of amounts so demanded under the said invocation.  

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance 

Messaging System) platform & shall invariably send an advice of this Bank Guarantee 

to the designated bank of [MoRT&H/NHAI/NHIDCL/State PWD/BRO], details of 

which is as under:  

 

S.No.  Particulars  Details  

1  Name of Beneficiary  National Highways & Infrastructure Development 

Corporation Limited  

2  Beneficiary Bank Account 

No.  

90621010002659  

3  Beneficiary Bank Branch 

IFSC 

IFSC SYNB0009062  

4  Beneficiary Bank Branch 

Name  

Transport Bhawan, New Delhi  

5  Beneficiary Bank Address  Canara Bank (erstwhile Syndicate Bank) transport 

Bhawan, 1st Parliament Street, New Delhi-110001  

Signed and sealed this ………. day of ……….., 20……… at ………..  

SIGNED, SEALED AND DELIVERED  

           For and on behalf of the Bank by:  

(Signature)  

(Name)  

(Designation)  

(Code Number)  

(Address) 
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FORM OF LETTER OF APPLICATION 
 
 
To, 
 
General Manager(Tech.) 

National Highways & Infrastructure Development Corporation Limited. 
2nd  Floor, PTI Building,                                                                                   
4, Parliament Street, 
New Delhi - 110001 
 

DESCRIPTION OF WORKS: Construction and Installation of prefabricated Office cum 
Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high 
altitude remote areas. 
 
Dear Sir, 
 
Having examined the Bid Document, Instruction to Bidders Qualification Information, 

Scope of works, etc. for the subject work. We, hereby submit our technical and financial 

bid for the subject work.  

 

It is certified that the information furnished in this document is true and correct.  The 

proposal is unconditional and unqualified.  We undersigned accept that NHIDCL reserves 

the right to reject any or all application without assigning any reason.  

 
Thanking you, 
 

Yours faithfully, 
 
 

(Authorized Signatory) 
For and on behalf of M/s_____________ 
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FORM OF LETTER OF ACCEPTANCE 
 
 
No. ………………………….          Dated ……….. 
 
To 
M/s…………………………. 
 
 
Sub.: …………………………. Name of Work ………………………………… 

 
Sir, 
 

Based on your bid submitted on ………….. in compliance of bidding document of 
NHIDCL for execution of the work of ………………………………………………. , it is hereby notified 
that your bid for a contract price of Rs…………… (Rupees in words………) has been accepted 
by the Competent Authority. 

 
You are hereby requested to sign the contract agreement within 7 days from the 

receipt of this letter and furnish Performance Security in the form detailed in para 33.2 of 
ITB for an amount equivalent to Rs…………… (Rupees in words………) within 30 days as per 
provisions of clause 33.1 of ITB of the bid document and failing which the actions as 
stipulated in clause- 33.3 of ITB shall be taken.  
 
 

Thanking you, 
Yours faithfully, 

 
 
 

(………………..) 
Authorized Signatory  
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FORM OF AGREEMENT 

 
 

AGREEMENT 
 

 
This agreement made the ______________day of ____________________ 

20….._____________________ between the National Highways & Infrastructure 
Development Corporation Limited, New Delhi (hereinafter called “the Employer” of 
the one part and _________________ (here in after called “the Contractor”) of the other 
part. 

 
AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain 
works, viz ……………………………………………… 
 
AND WHEREAS pursuant to the bid submitted by the Contractor, vide ____________ (here 
in after referred to as the “BID” or “ÖFFER”) for the execution of works, the Employer by 
his letter of acceptance dated ___________ accepted the offer submitted by the 
Contractor for the execution and completion of such works and remedying of any defects 
thereon, on terms and conditions in accordance with the documents listed in para 2 
below. 
 
AND WHEREAS the Contractor by a deed of undertaking dated ________ has agreed to 
abide by all the terms of the bid, including but not limited to the amount quoted for the 
execution of Contract, as stated in the bid, and also to comply with such terms and 
conditions as may be required from time to time. 
 
AND WHEREAS the contractor has agreed to undertake such works and has furnished a 
performance security pursuant to clause 33 of the instructions to bidders (Section-I). 
 
NOW THIS AGREEMENT WITNESSETH as follows: 
 

1. In this agreement words and expressions shall have the same meaning as are 
respectively assigned to them in the conditions of contract hereinafter referred to; 

2. the following documents shall be deemed to form and be read and construed as 
part of this agreement viz. 

 
(a)  Agreement,  
(b)  Letter of Acceptance 
(c)  Contractor's Bid including Financial Bid Form,  
(d)  Contract Data,  
(e) Conditions of Contract  
(f)  Scope of work, Technical specifications and drawings 
(g)  Bill of Quantities, and  
(h) Any other document listed in the Contract Data. 
 

3. The foregoing documents shall be construed as complementary and mutually 
explanatory one with another.  Should any ambiguity or discrepancy be noted then 
the order of precedence of these documents shall be subject to the order as listed 
above and interpreted in the above order of priority. 

 
4. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the works and remedy any defects therein in conformity in 
all respects with the provisions of the contract. 
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5. the employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and remedying of defects therein, the 
contract price or such other sum as may become payable under the provisions of 
the contract at the times and in the manner prescribed by the contract. 

 
IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the 
day and year above written. Signed, sealed and delivered by the said Employer through his 
Authorized Representative and the said Contractor through his Power of Attorney holder. 
 
 
Binding Signature of Employer ___________________________________  
 
For and on behalf of National Highways & Infrastructure development Corporation Limited, 
New Delhi 
 
 
 
Binding Signature of Contractor __________________________________  
 
 
For and on behalf of M/s. _________________________________________ 
 
 
In the presence of       In the Presence of 
1.  Name :       1.  Name: 
     Address:                       Address: 
 
2.  Name :       2.  Name: 
     Address:                       Address: 
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FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF BID  

 

Know all men by these presents, We (name of the firm and address of the registered office) do 

hereby irrevocably constitute, nominate, appoint and authorize Mr./Ms (name),      

son/daughter/wife of (   Name   ) and presently residing at (Address), who is presently employed  

with   us/  the   Lead   Member  of  our   Joint  Venture  and  holding  the   position  of 

(Designation), as our true and lawful attorney (hereinafter referred to as the “Attorney”) to do in 

our name and on our behalf, all such acts, deeds and things as are necessary or required in 

connection with or incidental to submission of our BID for the  Project proposed  or being 

developed by the National Highways & Infrastructure Development Corporation Ltd. (the 

“Authority”) including but not limited to signing and submission of all applications, BIDs and 

other documents and writings, participate in Pre-BID and other conferences and providing 

information/ responses to the Authority, representing us in all matters before the Authority, 

signing and execution of all contracts including the agreement and undertakings consequent to 

acceptance of our BID, and generally dealing with the Authority in all matters in connection with 

or relating to or arising out of our BID for the said Project and/ or upon award thereof to us 

and/or until the entering into of the Contract with the Authority. 

  

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 

things done or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this Power of Attorney and that all acts, deeds and things done by our said Attorney 

in exercise of the powers hereby conferred shall and shall always be deemed to have been done 

by us.  

  

IN WITNESS WHEREOF WE,…………………., THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS ……… DAY OF …………. 2…..  

For …………………………..  

(Signature, name, designation and address) 

of person authorized by Board Resolution  
(in case of Firm/ Company)/ partner in case of  

Witnesses:                                                                               Partnership 

firm 

 1.  

2.  

Accepted  

…………………………… (Signature)  

(Name, Title and Address of the Attorney)                                                 (Notarised)  

Person identified by me/ personally appeared before  me/  

Attested/ Authenticated*  

(*Notary to specify as applicable)   

(Signature Name and Address of the Notary)  

  

Seal of the Notary  

Registration No. of the Notary  

Date:………………  
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Notes:  

 The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it  is so required, the same should be under common seal affixed 

in accordance with the required procedure.  

 Wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders’ resolution/ power of 

attorney in favour of the person executing this Power of Attorney for the delegation of 

power hereunder on behalf of the Bidder.  

 For a Power of Attorney executed and issued overseas, the document will also have to be 

legalised by the Indian Embassy and notarised in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to be 

legalised by the Indian Embassy if it carries a conforming Appostille certificate.   
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(SECTION –V) 
 

CONDITIONS OF CONTRACT & CONTRACT DATA 
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Section V 

 
Conditions of Contract 

 
A. General 
 
1. Definitions 
 
1.1 Terms which are defined in the Contract Data are not defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined terms. 
 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 
Compensation Events are those defined in Clause 41 hereunder. 
 
The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 49.1. 
 
The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 
 
The Contract Data defines the documents and other information, which comprise the 
Contract. 
 
The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Employer. 
 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer and includes technical and financial bids. 
 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted 
in accordance with the provisions of the Contract. 
 
Days are calendar days; months are calendar months. 
 
A Defect is any part of the Works not completed in accordance with the Contract.    
 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect 
Liability Period has ended and upon correction of Defects by the Contractor. 
 
The Defects Liability Period is the period named in contact data and calculated from the 
Completion Date. 
 
Drawings include calculations and other information provided or approved by the Engineer for 
the execution of the Contract. 
 
The Employer is the party as defined in the Contract Data, who employs the Contractor to 
carry out the Works. The Employer may delegate any or all of its functions to a person or 
body nominated by him for specified functions. 
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The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the 
Engineer) who is responsible for supervising the execution of the Works and administering the 
Contract.  
 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer by issuing an extension of time 
after the approval from Employer. 
 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 
 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 
 
The Site is the area defined as such in the Contract Data.  
 
Site Investigation Reports are those that were included in the bidding documents and are 
factual interpretative reports about the surface and subsurface conditions at the Site. 
 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer.  
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates. 
 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the work in the Contract, which includes work on the Site. 
 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 
 
A Variation is an instruction given by the Engineer after the approval from NHIDCL, which 
varies the Works. 
 
The Works are what the Contract requires the Contractor to construct, install, maintain, and 
handover to the Employer, as defined in the Contract Data. 
 
2. Interpretation     
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. Words 
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have their normal meaning under the language of the Contract unless specifically defined. 
The Engineer will provide instructions clarifying queries about these Conditions of Contract.  
 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions 
of Contract to the Works, the Completion Date, and the Intended Completion Date apply to 
any Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works).  
 
2.3 The documents forming the Contract shall be interpreted in the following order of 
priority. 

(a)  Agreement,  
(b)  Letter of Acceptance 
(c)  Contractor's Bid including Financial Bid Form,  
(d)  Contract Data,  
(f) Conditions of Contract  
(f)  Scope of work, Technical specifications and drawings 
(g)  Bill of Quantities, and  
(h) Any other document listed in the Contract Data. 

 
3. Language and Law     
 
3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 
 
4. Engineer's Decisions 
 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. 
 
5. Delegation 
 
5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after notifying the Contractor, and 
may cancel any delegation after notifying the Contractor. 
 
6. Communications 
 
6.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. A notice shall be effective only when it is delivered. 
 
7. Subcontracting  
 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in 
Contract Data, with the prior approval of the Employer in writing. Subcontracting shall not 
alter the Contractor's obligations. 
 
7.2           The Contractor shall not be required to obtain any consent from the Employer for:  
  

a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in 
the Contract;  



Construction and Installation of prefabricated Office cum Residence in the States of 
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Nov 2020 

 

 
 Page 48 of 82 

 

 

b. the provision of labour or labour component. 
c. the purchase of Materials which are in accordance with the standards specified in the 

Contract.  
  
7.3      Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some 
unforeseen circumstances to enable him to complete the Works as per terms of the Contract, 
the Employer will consider the following before according approval: 

a)     The Contractor shall not sub-contract the Works more than the limit specified in 
Contract Data.. 

b)     The Contractor shall not sub-contract any part of the Work without prior consent of 
the Employer. Any such consent shall not relieve the Contractor from any liability or 
obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were 
the acts, defaults or neglects of the Contractor, his agents and workmen. 

  
7.3            The Engineer should satisfy himself before recommending to the Employer 

whether 
a)     the circumstances warrant such sub-contracting; and 
b)     the sub-Contractor so proposed for the Work possess the experience, qualifications 

and equipment necessary for the job proposed to be entrusted to him in proportion to 
the quantum of Works to be sub-contracted. 

  
8. Other Contractors 
 
8.1     The Contractor shall cooperate and share the Site with other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities 
and services for them as described in the Schedule. The Employer may modify the Schedule of 
Other Contractors, and shall notify the Contractor of any such modification. 
 
8.2             The Contractor should take up the works in convenient reaches as decided by the 
Engineer to ensure there is least hindrance to the smooth flow of traffic including movement 
of vehicles and equipment of other Contractors till the completion of the Works. 
 
 
9. Personnel 
 
9.1 The Contractor shall employ the technical personnel named in the Contract Data. The 
ED, NHIDCL will approve any proposed replacement of technical personnel (except Project 
Manager) only if their relevant qualifications and experience are substantially equal to or 
better than those of the personnel stated in the Contract Data. If the personnel stated in the 
contract data are not deployed on site by the contractor, a penalty of Rs. 50,000/- per month 
in case of Project Manager and Rs. 25,000/- in case of other key personnel will be imposed 
upto a maximum period of 3 months. Thereafter, it will be treated as a breach of contract 
and action will be taken as per clause 53. The replacement of Project Manager will be 
approved by Engineer in Charge after the approval of Competent Authority. 

 
9.2 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 
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person leaves the Site within seven days and has no further connection with the Works in the 
Contract. 
 
10. Employer's and Contractor's Risks 
 
10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 
 
11. Employer's Risks 
 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer’s country, the risks of war, 
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 
usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor’s 
employees), natural calamities and contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than 
the Contractor’s design. 
 
12. Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and death, 
which arise during and in consequence of the performance of the Contract other than the 
excepted risks are the responsibility of the Contractor. 
 
13. Insurance 
 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of defect liability period for 
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the following 
events which are due to the Contractor's risks:  
 

a) loss of or damage to the Works, Plant and Materials;  
b) loss of or damage to Equipment;  
c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and  
d) Personal injury or death.  

 
13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor 
to the Engineer for the Engineer's approval before the Start Date. All such insurance shall 
provide for compensation to be payable in Indian Rupees to rectify the loss or damage 
incurred. 
 
13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and recover 
the premiums the Employer has paid from payments otherwise due to the Contractor or, if no 
payment is due, the payment of the premiums shall be debt due. 
 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Engineer.    
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13.4 Both parties shall comply with any conditions of the insurance policies.  
 
14. Site Investigation Reports 
 
14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 
referred to in the Contract Data, supplemented by any other information available to him, 
before submitting the bid. However, at the time of execution, the contractor may carry out 
necessary site investigation for design of the foundations in consultation with the engineer.  
 
15. Queries about the Contract Data 
 
15.1 The Executive Director will clarify queries on the Contract Data. 
 

16. Contractor to Construct the Works & maintenance during defect liability.    
 
16.1 The Contractor shall construct, install and maintain the Works during defect liability 
period in accordance with the documents forming part of the contract. No payment for 
maintenance during defect liability period is payable. Payment for maintaining the office for 
a period of 5 years after defect liability will be paid as per the contract.  
 
17. The Works to Be Completed by the Intended Completion Date 
 
17.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Programme submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended Completion 
Date. 
 
18. Approvals 
 
18.1 The Contractor shall submit Specifications, Design and Drawings showing the proposed 
Works to the Engineer within 15 days of issuance of LOA, who shall approve them after proof 
checking within 7 days, if they comply with specifications and drawings. 
 
18.2 The Contractor shall be responsible for detailed design and drawing of all the Works.  
 
18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of all 
Works.  
 
18.4 The Contractor shall obtain approval of third parties to the design of all the Works, 
where required, as directed by the Engineer. 
 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 
 
18.6 The Contractor shall Construct and Install a sample (Prototype) pre-fabricated Office 
cum Residence (OCR) as per contract specifications within the fabrication yard/factory within 
30 days of approval of design by the Engineer. This sample OCR shall be inspected by the 
employer/engineer within 7 days of intimation by the Contractor. On acceptance of the 
sample (Prototype) OCR, the contractor shall be required to construct and Install one OCR at 
the given site location, which shall be inspected again by the Employer/Engineer within 15 
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days of intimation by the contractor. On acceptance of field OCR at designated locations, the 
contractor will be given ‘go-ahead’ for construction of all the balance OCR within six months 
of issuance of ‘go-ahead’. In case of deficiencies, the same will be intimated to the 
contractor for rectification.  
 
 
19. Safety 
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 
20. Discoveries 
 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of 
such discoveries and carry out the Engineer's instructions for dealing with them. 
 
21. Possession of the Site 
 
21.1 The Employer shall give complete possession of the Site to the Contractor on the date 
of signing of agreement. 
 
22. Access to the Site 
 
22.1 The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out and to any 
place where material or plant are being manufactured /fabricated / assembled for the works 
to the engineer and any person/persons/agency authorized by: 

a. The Engineer 
b. The Employer 

 
23. Instructions 
 
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 

applicable laws where the Site is located. 
 
23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and 

records relating to the performance of the Contractor and to have them audited by 
Auditors appointed by the Employer if so required by the Employer. 

 
24.  Maintenance 
 
24.1 The contractor shall maintain the site offices after defect liability period of 12 months 
for a period of 5 years. The contractor will be paid quarterly (every three month) for carrying 
out the maintenance services after duly certification by the Office –in- charge as per the rates 
in BOQ.  

 
25. Dispute and Arbitration 
 25.1 Dispute Resolution 
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(i)  Any dispute, difference or controversy of whatever nature howsoever arising under or 
out of or in relation to this Agreement (including its interpretation) between the Parties, and 
so notified in writing by either Party to the other Party (the “Dispute”) shall, in the first 
instance, be attempted to be resolved amicably in accordance with the conciliation 
procedure set forth in Clause 25.2. 
 
(ii) The Parties agree to use their best efforts for resolving all Disputes arising under or in 
respect of this Agreement promptly, equitably and in good faith, and further agree to provide 
each other with reasonable access during normal business hours to all non- privileged records, 
information and data pertaining to any Dispute. 
 
25.2 Conciliation 
 
In the event of any Dispute between the Parties, either Party may call upon the Authority’s 
Engineer, or such other person as the Parties may mutually agree upon (the “Conciliator”) to 
mediate and assist the Parties in arriving at an amicable settlement thereof. Failing 
mediation by the Conciliator or without the intervention of the Conciliator, either Party may 
require such Dispute to be referred to the Chairman of the Authority and the Chairman of the 
Board of Directors of the Contractor for amicable settlement, and upon such reference, the 
said persons shall meet no later than 7 (seven) business days from the date of reference to 
discuss and attempt to amicably resolve the Dispute. If such meeting does not take place 
within the 30 (thirty) business day period or the Dispute is not amicably settled within 30 
(thirty) days of the meeting or the Dispute is not resolved as evidenced by the signing of 
written terms of settlement within 30 (thirty) days of the notice in writing referred to in 
Clause 25.1. or such longer period as may be mutually agreed by the Parties, either Party may 
refer the Dispute to arbitration in accordance with the provisions of Clause 25.3 but before 
resorting to such arbitration, the parties agree to explore conciliation by the Conciliation 
Committees of Independent Experts set up by the Authority in accordance with the procedure 
decided by the panel of such experts and notified by the Authority on its website including its 
subsequent amendments. In the event of the conciliation proceedings being successful, the 
parties to the dispute would sign the written settlement agreement and the conciliators 
would authenticate the same. Such settlement agreement would then be binding on the 
parties in terms of Section 73 of the Arbitration Act. In case of failure of the conciliation 
process even at the level of the Conciliation Committee, either party may refer the Dispute to 
arbitration in accordance with the provisions of Clause 25.3. 
 
25.3 Arbitration 
 

(i) Any dispute which remains unresolved between the parties through the 
mechanisms available/ prescribed in the Agreement, irrespective of any claim 
value, which has notbeen agreed upon/ reached settlement by the parties, will be 
referred to the Arbitral Tribunal as per the Arbitration and Conciliation Act. 

(ii) Deleted  
(iii) The Arbitral Tribunal shall make a reasoned award (the “Award”). Any Award made 

in any arbitration held pursuant to this Clause 25 shall be final and binding on the 
Parties as from the date it is made, and the Contractor and the Authority agree 
and undertake to carry out such Award without delay. 

(iv) The Contractor and the Authority agree that an Award may be enforced against the 
Contractor and/or the Authority, as the case may be, and their respective assets 
wherever situated. 
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(v) This Agreement and the rights and obligations of the Parties shall remain in full 
force and effect, pending the Award in any arbitration proceedings hereunder. 
Further, the parties unconditionally acknowledge and agree that notwithstanding 
any dispute between them, each Party shall proceed with the performance of its 
respective obligations, pending resolution of Dispute in accordance with this 
Article. 

(vi) In the event the Party against whom the Award has been granted challenges the 
Award for any reason in a court of law, it shall make an interim payment to the 
other Party for an amount equal to 75% (seventy five per cent) of the Award, 
pending final settlement of the Dispute. The aforesaid amount shall be paid 
forthwith upon furnishing an irrevocable Bank Guarantee for a sum equal to 120 % 
(one hundred and twenty per cent) of the aforesaid amount. Upon final settlement 
of the Dispute, the aforesaid interim payment shall be adjusted and any balance 
amount due to be paid or returned, as the case may be, shall be paid or returned 
with interest calculated at the rate of 10% (ten per cent) per annum from the date 
of interim payment to the date of final settlement of such balance. 

 
25.4 Adjudication by Regulatory Authority, Tribunal or Commission 
 
In the event of constitution of a statutory regulatory authority, tribunal or commission, as the 
case may be, with powers to adjudicate upon disputes between the Contractor and the 
Authority, all Disputes arising after such constitution shall, instead of reference to arbitration 
under Clause 25.3, be adjudicated upon by such regulatory authority, tribunal or commission 
in accordance with the Applicable Law and all references to Dispute Resolution Procedure 
shall be construed accordingly. For the avoidance of doubt, the Parties hereto agree that the 
adjudication hereunder shall not be final and binding until an appeal against such 
adjudication has been decided by an appellate tribunal or court of competent jurisdiction, as 
the case may be, or no such appeal has been preferred within the time specified in the 

Applicable Law. 
 
 

26 Deleted 
 
B. Time Control 
 
27.  Programme 
 
27.1 The Engineer shall issue all the site locations to the contractor immediately after 

signing of agreement.The Contractor shall submit to the Engineer for approval a 
programme within the time stipulated in the Contract Data showing the general 
methods, location of fabrication factory, arrangements, order, and timing for all the 
activities in the Works, along with monthly cash flow forecasts.  

 
27.2 An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities.  

 
27.3 The Contractor shall submit to the Engineer for approval an updated Programme at 

intervals. If the Contractor does not submit an updated Programme within this period, 
the Engineer may withhold the amount stated in the Contract Data from the next 



Construction and Installation of prefabricated Office cum Residence in the States of 
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Nov 2020 

 

 
 Page 54 of 82 

 

 

payment certificate and continue to withhold this amount until the next payment after 
the date on which the overdue Programme has been submitted.    

 
27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 

The Contractor may revise the Programme and submit it to the Engineer again at any 
time. A revised Programme shall show the effect of Variations and Compensation 
Events. 

 
28. Extension of the Intended Completion Date 
 
28.1 The Engineer shall extend the Intended Completion Date only after the approval of 

NHIDCL if a Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion Date without 
the Contractor taking steps to accelerate the remaining Works, which would cause the 
Contractor to incur additional cost. 

 
28.2 The Engineer shall decide whether and by how much time to extend the Intended 

Completion Date within 21 days of the Contractor asking the Engineer for a decision 
upon the effect of a Compensation Event or Variation and submitting full supporting 
information. If the Contractor has failed to cooperate in dealing with a delay, the 
delay by this failure shall not be considered in assessing the new intended  Completion 
Date. 

 
29. Delays Ordered by the Engineer 
 
29.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 

within the Works. 
 
30.  Management Meetings 
 
30.1 Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the 
plans for the remaining Works and to deal with matters raised in accordance with the 
early warning procedure.    

 
30.2  The Engineer shall record the business of management meetings and provide copies of 

the record to those attending the meeting. The responsibility of the parties for actions 
to be taken shall be decided by the Engineer either at the management meeting or 
after the management meeting and stated in writing to all those who attended the 
meeting. 

 
 

C.     Quality Control 
 
31. Identifying Defects  
 
31.1 The Engineer shall check the Contractor's work and notify the Contractor of any 

Defects that are noticed. Such checking shall not absolve the contractor from its 
obligations and its responsibilities.. The Engineer may instruct the Contractor to 
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search for a Defect and to uncover and test any work (existing work/work executed by 
the contractor) that the Engineer considers may have a Defect. 

 

32. Tests 
 

32.1 The contractor shall be solely responsible for: 
a. Carrying out the mandatory tests prescribed in the technical specifications 

forming part of contract. 
b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere. 
c. The Authority may engage third party for testing of executed items. The 

payment for the same would be made by the Authority.   
 

32.2   If the Engineer instructs the Contractor to carry out a test not specified in the 
 Specification to check whether any work (executed by the contractor) has a Defect 
 and the test shows that it does, the Contractor shall pay for the test and any samples. 
 If there is no defect, the cost of such tests shall be borne by the Authority otherwise 
 by the Contractor.   
 
 
33. Correction of Defects noticed during the Defect Liability Period. 

33.1  The Engineer shall give notice to the Contractor of any Defects before the end of the 
Defects Liability Period, which begins at Completion and is defined in the Contract 
Data.  The Defects Liability Period shall be extended for as long as Defects remain to 
be corrected.  

33.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 
within the   reasonable time specified by the Engineer’s notice as per good industry 
practice. If any defect including shrinkage cracks, other faults appears in the work 
within defect liability period, the Engineer shall give Notice to the Contractor of such 
defects before end of defect liability period and shall extend the defect liability 
period as long as defects remain to be corrected.  

 

34.  Uncorrected Defects/ Incomplete Works 
 
34.1 If the Contractor has not corrected the Defect, to the satisfaction of the Engineer, 

within the time specified in the Engineer's notice/indent, the Engineer will assess the 
cost of having the Defect corrected and get the defects rectified through some other 
agency and the Contractor will pay 1.2 times of this amount. 

 
34.2If the Contractor has not completed the work to the satisfaction of the Engineer, within 

the time specified in the Engineer's notice/indent, in no case exceeding one month, 
the Engineer will assess the cost of having the work completed and get the work 
completed through some other agency and the Contractor will pay this amount in 
addition to the damages specified as per clause 45. 

 
D. Cost Control 

  35.   Bill of Quantities 
 

35.1 The Bill of Quantities shall contain items for the construction, installation, testing, 
and commissioning and maintaining works to be done by the Contractor. 
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35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid as 

per clause 40.2 for the quantity of the work done at the rates in the Bill of Quantities 
for each item for the work executed. 

 
35.3 Changes in the Quantities  
 

(i) The quantities mentioned in Bill of Quantities may vary for which variations as 
per clause 36 will be issued. 

(ii) Also the Engineer may instruct the contractor for increase in area of Office 
cum Residence for which payment  as per clause 37.4 will  be released. 

 
36.    Variations 
 
36.1 All variations shall be included in updated programmes produced by the 

Contractor.The Engineer shall, having regard to the scope of the Works and the 
sanctioned estimated cost, have power to order +/- 50% of original BOQ value of single 
BOQ item subject to maximum of +/- 25% of original Contract value.  

 
37.   Payments for Variations 
 
37.1  If rates for Variation items are specified in the Bill of Quantities, the Contractor shall 

carry out such work at the same rate.  
 
37.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall 

derive the rate from similar items in the Bill of Quantities and if it cannot be derived 
from similar item in Bill of Quantities then the rate will be derived as per Clause 37.3. 

 
37.3 The Contractor shall, within 14 days of the issue of order of Variation work, inform the 

Engineer the rate which he proposes to claim, supported by analysis of the rates. The 
Engineer shall assess the quotation and determine the rate based on prevailing market 
rates within one month of the submission of the claim by the Contractor and approval 
from NHIDCL will be taken. As far as possible, the rate analysis shall be based on the 
standard data book and the current schedule of rates of the district public works 
division.  

 
37.4    For increase in area of OCR, the payment for unit increase (per square meter) in 

carpet area shall be calculated by dividing the rates of item No. 1 of BoQ by 125 
sq.m.. No payment due to increase in corridor area shall be payable. 

 
38.    Cash Flow Forecasts 
 
38.1 When the Programme is updated, the Contractor shall provide the Engineer with an 

updated cash flow forecast. 
 
39.     Payment Certificates 
 

  39.1 The Contractor shall submit to the Engineer in accordance of clause 40.2 the value of 
the work executed with supporting documents such as invoice of purchase items. 
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 39.2 The Engineer shall check the Contractor's statement within 7 days and certify the 
amount to be paid to the Contractor after taking into account any credit or debit for 
the month in question.  

 
 39.3  The value of work executed shall be determined, based on measurements by the 

Engineer.  
 
 39.4 The value of work executed shall comprise the value of the quantities of the items in 

the Bill of Quantities completed. 
 
 39.5 The value of work executed shall also include the valuation of Variations and 

Compensation Events.  
 
 39.6 The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 
information to rectify the mistakes with detail justification acceptable to Employer.  

 
39.7 The final bill shall be submitted by the contractor within one month of the actual date 

of completion of the work; otherwise the Engineers certificate of the measurement 
and of the total amount payable for work accordingly shall be final and payment made 
accordingly within a period of sixty days. 

 
40. Payments 
 
40.1 Payments shall be adjusted for deductions for advance payments, security deposit, 

other recoveries in terms of the Contract and taxes at source, as applicable under the 
law. The Employer shall pay the Contractor the amounts Engineer had certified within 
14 days of the date of each certificate.  

40.2 The contractor shall submit to the Engineer bill in two copies after the completion of 
 stage given in table below: 
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S.N. Description of Item Payment Procedure 

1. Construction and installation of prefabricated office cum 
residence (OCR)  alongwith store & gen-set area (duly 
connected with main office) including PUF insulated 1000 
ltr water tank and Septic tank as per the DRDO approved 
design at various locations given in the bid. The work has 
to be carried out as per approved design, drawing by the 
engineer, as per contract specifications.    The structure 
shall be designed for +20 to -45 deg C temperature; 
special grade steel shall be used to withstand extreme 
temperature difference. Wall cladding shall be of PUF 
panels made up of 120 mm thick composite PUF 
sandwich between 0.5 mm PPGI sheets both sides. The 
panels shall be made of PPGI on both sides with 80/100 
mm thick layer of rigid CFC free polyurethane foam of 
density of 40+2 kg/m3 as insulation. The wall panels shall 
have tongue & Groove arrangement and inter cam lock 
system. PPGI sheet shall have minimum coating of 4-5 –
micron epoxy primer and 25 microns polyester top coat on 
the finish surface and 7-8-micron primer alkyl base on 
reverse. The Partition wall shall be made with framed 
structure with suitable insulation and cement boards. All 
the internal face of wall shall be covered with 12 mm BWR 
ply. The work also include the foundation,  ramp, corridor 
and other base work. All the electrical wiring shall be multi  
strand copper wire with ISI mark having low smoke & fire-
resistant properties. All switches & fittings shall be 
modular type and all luminous shall be of higher 
efficiency, Specialized Grade PPR plumbing (as per IS 
specification) with insulation fixtures, durable accessories 
and providing & Installation of improved space heating 
kerosene oil based device (Bukhari) complying with the 
specifications of DIPAS, DRDO. The work shall be 
completed in all respect as per the approved design, 
drawings and specifications.  

1. 15% payment  on approval of 
design & drawings and a 
Prototype at fabrication 
yard/factory by Engineer. 

2. 25% payment  on approval of 
material at factory/warehouse 
before dispatch to site. 

3. 40% payment on receipt of all 
material at site. 

4. 20% payment on Installation 
and completion of OCR and its 
acceptance by  Engineer  and 
MoHA. 

 
 

2. Providing furniture, kitchen platform, wall cabinet, room 
heaters, mattress, pillow, etc in each office cum residence 
as per details given in  Section - VI under clause B of 
brands/make approved by the engineer confirming to 
specifications of BIS.  

1.  70% payment on receipt of all 
the furniture of OCR at site 
location. 
2. 30% payment on installation of 
furniture in all respect and 
approval of Engineer in charge. 

3. Supply & Installation of two numbers three phase silent 
DG set of 10 kVA with suitable AMF Panel suitable for 10 
kVA DG set (AMF inside the DG set shed) and 2 KW 
Solar off-Grid on rooftop with 6 to 8 hours backup as per 
specifications of MNRE. 

1. 50% payment release on 
purchase of DG sets and 
confirmation of supply for each 
office date by the manufacturer.  
2. 50% payment release after 
installation and approval of 
Engineer in charge of each office. 

 

Note: 
1. All the materials used for this work shall be of Indian Origin. 
2. Contractor will be required to submit copies of all the Tax paid Invoices for purchase of 
materials, machines, equipment, furniture for this work. 
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3. Transportation cost for all the material, manpower, equipment are deemed included in the 
rates. 
 
 
41.  Compensation Events 
 
41.1 The following shall be Compensation Events unless they are caused by the Contractor:  

 
a) The Employer modifies the Schedule of other contractors in a way which affects the 

work of the contractor under the Contract.  
b) The Engineer orders a delay or does not issue drawings, specifications or instructions 

required for execution of works  in reasonable  time 
c) The Engineer instructs the Contractor to uncover or to carry out additional tests upon 

work which is then found to have no defects.  
d) The Engineer gives an instruction for dealing with an unforeseen condition, caused by 

the Employer, or additional work required for safety or other reasons. 
e) Other contractors, public authorities, utilities or the Employer does not work within 

the dates and other constraints stated in the Contract, and they cause delay or extra 
cost to the Contractor. 

f) The effect on the Contractor of any of the Employer’s Risks. 
 

41.2 If a Compensation Event would prevent the Works being completed before the 
Intended Completion Date, the Intended Completion Date shall be extended. The 
Engineer shall decide whether and by how much the Intended Completion Date shall 
be extended after the approval of the employer.  

 
41.3 The contractor shall not be entitled to compensation to the extent that the Employer’s 

interests are adversely affected by the Contractor not having given early warning or 
not having cooperated with the Engineer/Employer. 

 
42. Currencies for payments 
 
42.1All payments will be made in Indian Rupees. 
 
43. Deleted 

 
44.  Security Deposit / Retention Money 
 
44.1 The Employer shall retain security deposit of five percent of the amount from each 

payment due to the Contractor until Completion of the whole of the Works.  
 
44.2 The security deposit/retention money and the performance security will be released 

to the Contractor when the Defect Liability period is over, and the Engineer has 
certified that the Defects, if any, notified by the Engineer to the Contractor before 
the end of this period have been corrected. 

 
44.3 If the contractor so desires then the Security Deposit/retention money can be released 

on submission of unconditional Bank Guarantee at the following two stages:- 
(a) At a point after the progress of work in financial term (gross value of work 

done) has reached 50% of the contract amount  
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(b)  After the retention money has been deducted to the full value (5% of the 
Contract Amount).  

 
45.  Liquidated Damages 
 

45.1 The Contractor shall pay liquidated damages to the Employer at the rate or part 
thereof stated in the Contract Data for each day that the Completion Date is later 
than the Intended Completion Date. The total amount of liquidated damages shall not 
exceed the amount defined in the Contract Data. The Employer may deduct liquidated 
damages from payments due to the Contractor and/ or Performance Bank Guarantee. 
Payment of liquidated damages shall not affect the Contractor's other liabilities. 

 
 45.2 If the Intended Completion Date is extended after liquidated damages have been paid, 

the Engineer shall correct any overpayment of liquidated damages by the Contractor 
by adjusting in the next payment certificate. The contractor shall not be paid interest 
on the over payment of liquidated damages. 

 
46. Advance Payment 
 
 Deleted 
 
47. Securities 
 
47.1 Subject to further condition in contract data, the Performance Security equal to ten 

percent of the contract price shall be provided to the Employer no later than the date 
specified in the Letter of Acceptance and shall be issued in the form given in the 
Contract Data and by a prescribed bank. The Performance Security shall be valid until 
a date 28 days after the expiry of Defect Liability Period The validity shall account for 
additional  45 days  time to account for BG verification, signing of contract and start 
date 

 
48  Cost of Repairs 
 
48.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability Period shall be remedied/ rectified by 
the Contractor at their cost if the loss or damage arises from the Contractor's acts or 
omissions. 
 

E. Finishing the Contract 
 

49. Completion 
 

49.1 When the whole of the works has been completed as per the provision of the Contract, 
the Contractor shall request the Engineer to issue a certificate of Completion of the 
Works. The Engineer shall, within 14 days of the date of receipt of such request, either 
issue to the Contractor, with a copy to the Employer, a completion certificate, stating 
the date on which, the works were completed in accordance with the contract, or give 
instructions in writing to the contractor specifying all the work which, in the 
Engineer’s opinion, is required to be done by the Contractor before the issue of such 
certificate. 
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50. Taking Over 
 
50.1 The Employer shall take over the Site and the Works within fifteen days of the 

Engineer's issuing a certificate of Completion.  
 
51. Final Account 
 
51.1 The Contractor shall supply to the Engineer with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the end of 
the Defects Liability Period. The Engineer shall issue a Defects Liability Certificate and 
certify any final payment that is due to the Contractor within 56 days of receiving the 
Contractor's account if it is correct and complete. If it is not, the Engineer shall issue 
within 56 days a schedule that states the scope of the corrections or additions that are 
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 
Engineer shall decide on the amount payable to the Contractor and issue a payment 
certificate within 56 days of receiving the Contractor’s revised account.  

 
 
52. “As built" Drawings 
 
52.1 Contractor is required to submit As built drawing for the work executed before release 

of final payment. 
 
 
53. Termination/Foreclosure 
 
53.1 The Employer may terminate the Contract if the Contractor causes a fundamental 

breach of the Contract.  
 
53.2 Fundamental breaches of Contract include, but shall not be limited to, the following:  
 

a) the Contractor stops work for 28 days when no stoppage of work is shown on the 
current Programme and the stoppage has not been authorized by the Engineer;  

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstitution or amalgamation;  

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required;  
e) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in clause 
45; 

f) the Contractor fails to provide insurance cover as required under clause 13;  
g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or 

fraudulent practice in competing for or in executing the Contract. For the purpose of 
this paragraph, “ Corrupt practice” means (i) the offering, giving, receiving, or 
soliciting, directly or indirectly, of anything of value to influence the actions of any 
person connected with the Bidding Process (For avoidance of doubt, offering of 
employment to, or employing, or engaging in any manner whatsoever, directly or 
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indirectly, any official of the Authority who is or has been associated in any manner, 
directly or indirectly, with Bidding Process, at any time prior to the expiry of one year 
from the date such official resigns or retires from or otherwise ceases to be in the 
service of the Authority, shall be deemed to constitute influencing the actions of a 
person connected with the Bidding Process); 

h)  “Fraudulent practice” means a misrepresentation or omission of facts or suppression 
of facts or disclosure of incomplete facts, in order to influence the Bidding Process; if 
the Contractor has not completed at least thirty percent of the value of Work required 
to be completed after half of the completion period has elapsed; 

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, 
within the period specified; and   

j) any other fundamental breach as specified in the Contract Data. 
 

53.3  Without prejudice to any other right or remedies which the Employer may have under 
this contract, upon occurrence of a Contractor’s fundamental breach of contract, the 
Employer shall be entitled to terminate this contract by issuing a Termination Notice to 
the Contractor ; provided that before issuing the Termination Notice, the Employer shall 
by a Notice inform the Contractor of its intention to issue such Termination Notice and 
grant 15 days to the Contractor to make a representation, and may after the expiry of 
such 15 days, whether or not it is in receipt of such representation, issue the 
Termination Notice.  

 
53.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.  
 
53.5 If the Contract is terminated, the Contractor shall stop work immediately, make the 

Site safe and secure, and leave the Site as soon as reasonably possible but in no case 
later than 7 days. 

 
53.6 Foreclosure- NHIDCL may foreclose the contract before the expiry of the scheduled 

contract period due to administrative decision by giving one  month Notice.    
 
54. Payment upon Termination / Foreclosure  
 
54.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done less 
advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as indicated in the 
Contract Data. Additional Liquidated Damages shall not apply. If the total amount due 
to the Employer exceeds any payment due to the Contractor, the difference shall be a 
debt payable to the Employer and Employer may recover the same from Performance 
Bank Guarantee.  

 
 

55.   Property 
 

55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance work if the 
Contract is terminated because of the Contractor's fundamental breach of contract. 

 

56.   Release from Performance 
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56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify that 
the Contract has been frustrated. The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall be paid for all work 
carried out before receiving it and for any work carried out afterwards to which a 
commitment was made. 

 
 

F. Other Conditions of Contract 
 
57. Labour 
 
57.1 The Contractor shall, make arrangements of his own cost and expenses for the 

engagement of all staff and labour, local or others; for their payment, housing, feeding 
and transport; and for compliance with various labour laws/ regulations.  

 
57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the 
staff and the numbers of the several classes of labour from time to time employed by 
the Contractor on the Site and such other information as the Engineer may require. 

 
58. COMPLIANCE WITH LABOUR REGULATIONS 
 
58.1 During the currency of the Contract, the Contractor and his sub Contractors shall abide 

at all times by all existing labour enactments and rules made thereunder, regulations, 
notifications and bye laws of the State or Central Government or local authority and any 
other labour law (including rules), regulations, bye laws that may be notified already or 
that may be notified under any labour law in future either by the State or the Central 
Government or the local authority.  Salient features of some of the major labour laws 
that are applicable to construction industry are given below. The Contractor shall keep 
the Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any Act or 
rules made thereunder, regulations or notifications including amendments. If the 
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the 
Contractor, the Engineer/Employer shall have the right to deduct any money due to the 
Contractor including from his performance security/ retention money.  The 
Employer/Engineer shall also have right to recover from the Contractor any sum 
required or estimated to be required for making good the loss or damage suffered by 
the Employer. The employees of the Contractor and the Sub-Contractor in no case shall 
be treated as the employees of the Employer at any point of time. 

 
58.2 SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.  
 

 a) Workmen Compensation Act 1923: - The Act provides for compensation in case 
of injury by accident arising out of and during the course of employment. 
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b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act 
on satisfaction of certain conditions on separation if an employee has completed 
the prescribed minimum years (say, five years) of service or more or on death the 
rate of prescribed minimum days’ (say, 15 days) wages for every completed year of 
service. The Act is applicable to all establishments employing the prescribed 
minimum number (say, 10) or more employees. 

 
c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 

monthly contributions by the Employer plus workers at the rate prescribed (say, 10% 
or 8.33%).  The benefits payable under the Act are: 

 
i. Pension or family pension on retirement or death as the case may be. 
ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 
 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The principal Employer is required to take Certificate of Registration 
and the Contractor is required to take license from the designated Officer. The Act is 
applicable to the establishments or Contractor of Principal Employer if they employ 
prescribed minimum  (say 20) or more contract labour. 

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a 
scheduled employment.  Construction of buildings, roads,runways are scheduled 
employment. 

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 
 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work 

of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfers, training and promotions etc. 

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
bonus within the prescribed range of percentage of wages to employees drawing up to 
the prescribed amount of wages, calculated in the prescribed manner. The Act does not 
apply to certain establishments. The newly set-up establishments are exempted for five 
years in certain circumstances. States may have different number of employment size.  

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal 
and what are the requirements for laying off or retrenching the employees or closing 
down the establishment. 
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k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for 
laying down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get these certified by the designated Authority. 

 
l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

unions of workmen and Employers. The Trade Unions registered under the Act have been 
given certain immunities from civil and criminal liabilities. 

 
m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 
regulations of employment of children in all other occupations and processes. 
Employment of child labour is prohibited in building and construction industry.   

 

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) 
Act 1979: - The Act is applicable to an establishment which employs prescribed minimum 
(say, five) or more inter-state migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment situated in another 
state). The Inter-State migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as Housing, Medical-Aid, 
Travelling expenses from home up to the establishment and back etc. 

 

o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who 
carry on any building or other construction work and employs the prescribed minimum 
(say, 10) or more workers are covered under this Act. All such establishments are 
required to pay cess at the rate not exceeding 2% of the cost of construction as may be 
modified by the Government.  The Employer of the establishment is required to provide 
safety measures at the building or construction work and other welfare measures, such as 
canteens, first-aid facilities, ambulance, housing accommodations for workers near the 
work place etc.  The Employer to whom the Act applies has to obtain a registration 
certificate from the Registering Officer appointed by the Government.  

 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities.  It is applicable to premises employing the 
prescribed minimum (say, 10) persons or more with aid of power or another prescribed 
minimum (say, 20) or more persons without the aid of power engaged in manufacturing 
process. 

 

59. Drawings and Photographs of the Works 
 
59.1 The contractor shall do photography/videography of the site firstly before the start of 

the work, secondly mid-way in the execution of different stages of work and lastly after 
the completion of the work. No separate payment will be made to the contractor for 
this. 

 

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on 
which he is engaged without the prior approval of the Engineer in writing. No 
photograph of the works or any part thereof or plant employed thereon, shall be taken 
or permitted to be taken by the Contractor or by any of his employees or any employees 
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of his sub-Contractors without the prior approval of the Employer in writing. No 
photographs/ Videography shall be published or otherwise circulated without the 
approval of the Employer in writing. 
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Contract Data 
   Clause Reference 

Items marked “N/A” do not apply in this Contract. 

1.1 

1. The Employer is  [Cl.1.1] 

 Managing Director, NHIDCL 

 Address: 2nd Floor, PTI Building, Parliament Street -4, NHIDCL, New Delhi 

Name of authorized Representative:  Ashok Kumar Singh,General Manager (Tech), 

2. The Engineer is:  

 Designation:   Executive Director 

 Address:  NHIDCL [Cl.1.1] 

3. The Intended Completion Date for the whole of the Works is 9months [Cl.1.1, 17&28] 

 from start date. 

4.  Site is located in the state ofArunachal Pradesh, Sikkim and Uttarakhand. 
 

                                                                                                    [Cl.1.1] 
 

5. The Start Date shall be within 7 days after the date of issue of the Notice to[Cl.1.1] 

 Proceed with the work. 

6. (a) The name and identification number of the Contract “Construction and 
Installation of prefabricated Office cum Residence in the States of Arunachal 
Pradesh, Sikkim & Uttarakhand in high altitude remote areas.”                [Cl.1.1] 

 

(b)      The Work consist of “Construction and Installation of prefabricated Office cum 
Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high 
altitude remote areas.”                  [Cl.1.1] 

 
3.1 (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 (b)  The language of the Contract documents is English [Cl.3.1] 

7.1 The limit of subcontracting is 50%       [Cl.7.1]                   

8.1 Schedule of Other Contractor – NIL                                                                   [Cl 8.1]  

 13.1. Amount for insurance are: [Cl.13.1] 
 a) Rupees equivalent to Contract price. 
 b) Rupees equivalent to 5% of Contract price. 

     c) Rupees equivalent to 5% of contract price 
     d) Rupees 20 lakhs for multiple incidents. 

 And deductible as per premium rate. 
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14.1 Site Investigation Report – NIL                                                                      [Cl 14.1] 
 
  
27.3 Amount to be withheld for delays in submission of updated programme : Rs. 10,000 per 

day 
 
33 The Defects Liability Period for all items under the work is 12months 
from the date of completion of the works. 

 
45.1 (a) Amount of liquidated damages for                 
delay in completion of works 0.05 percent of the  
   Contract price, rounded  
   off to the nearest 
   thousand, per day with  
   the minimum of  
   Rs. 100000/- per day 
 
(b)  Maximum limit of liquidated damages for 5 per cent of the Initial 
 delay in completion of  work. Contract Price rounded 
   off to the nearest  
   thousand 
  

 [Cl.45.1]                                                                                                                               

47.1. The standard form of Performance Security acceptable to the Employer shall be an 
unconditional Bank Guarantee of the type as specified inthe Bidding Documents.     
  

 [Cl. 47.1]  
  

 
54.1. The percentage to apply to the value of work not completed representing the 

Employer's additional cost for completing the work shall be 20%.  
   [Cl.54.1] 
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SECTION - VI 

 
Scope of work, Technical specifications and Drawings 

 
 

A. For BOQ item no. 1  
 

The contractor is required to Construct and Install the pre-fabricated office 
cum residence in the states and locations given in the bid document based on 
the drawings given below: 
 
 

 

 
 
 

Elevation of Office cum Residence 
 
 



Construction and Installation of prefabricated Office cum Residence in the States of 
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Nov 2020 

 

 
 Page 70 of 82 

 

 

 
 
 
 

 
 

Plan for office cum residence including location of Water Tank, Septic Tank, Store & Gen-Set 
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Roof plan of Office cum Residence  
 
 

 
 

 
 

Section A-A of Office cum Residence 
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Basic Features of the Office cum Residence shall be as given below: 
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General specifications and scope is as below: 

I. Fabrication, Erection, Construction and installation of prefabricated office cum 

residence (OCR)  along with store & gen-set area (duly connected with main 

office) including PUF insulated 1000 ltr water tank and Septic tank as per the 

DRDO approved design at various locations given in the bid. The all works of 

sanitary & water supply must using AFS (Antifreeze systems) or better 

engineering technology practice in heavy snow fall area .The work has to be 

carried out as per approved design, drawing by the engineer. The structure 

shall be designed for +20 to -45 deg C temperature; special grade steel shall be 

used to withstand extreme temperature difference. Wall cladding shall be of 

PUF panels made up of 120 mm thick composite PUF sandwich between 0.6 

mm PPGI sheets both sides. The panels shall be made of PPGI on both sides 

with 120 mm thick layer of rigid CFC free polyurethane foam of density of 40+2 

kg/m3 as insulation. The wall panels shall have tongue & Groove arrangement 

and inter cam lock system. PPGI sheet shall have minimum coating of 4-5 –

micron epoxy primer and 25 microns polyester top coat on the finish surface 

and 7-8-micron primer alkyl base on reverse. The Partition wall shall be made 

with framed structure with suitable insulation and cement boards. All the 

internal face of wall shall be covered with 12 mm BWR ply. The work also 

include the foundation, ramp, corridor, insulated water tank, pipeline, septic 

tank, shed for gen-set, store room, bukhari, electric installations, geyser, taps, 

door, windows, flooring, and other base work.  In the corridor DGU  glass 

panels to be provide. All the electrical wiring shall be multi strand copper wire 

with ISI mark having low smoke & fire-resistant properties. All switches & 

fittings shall be modular type and all luminous shall be of higher efficiency, 

Specialized Grade PPR plumbing (as per IS specification) with insulation 

fixtures, durable accessories and providing & Installation of improved space 

heating kerosene oil based device (Bukhari) complying with the specifications 

of DIPAS, DRDO. The work shall be completed in all respect as per the approved 

design, drawings and specifications. All works shall be executed as per Indian 

codes and established best engineering practices.  

Note: 

1. All structures should be design on basis complete investigation such as amount of snow 

fall ,type of strata, wind speed ,seismic analysis various loads etc. as per CPWD and 

latest code provision and best  engineering practices at their own cost. 

2. These design should be vetted from the reputed IIT/NIT/ Govt. institution and 

approved by the Engineer in Charge at their own cost.         

 

B. For BOQ item no. 2  

The contractor is required to provide furniture, kitchen platform, wall cabinet, room 

heaters, mattress, pillow, etc in each office cum residence as per details given 
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below of brands approved by the engineer confirming to specifications of OCR.  

Sr. 
No 

Item Qty (in each  
OCR) 

1.  Engineered wood single bed box type of size 6ft x 3ft with box 
height of 18” to 21” with elegant mahogany finish glassy look free 
from harm full chemicals and toxins  

6 

2.  Ultra bonded foam Mattress for bed of matching size and 4” 
thickness of approved brand.  

6 

3.  Bedsheets  as approved by the engineer for  bed  18 

4.  Blankets (Raymond’s or equivalent make) 12 

5.  Pillow with cover matching the bedsheet 12 

6.  Study table of particle board with storage of size 4ft x 3.5ft of 
Godrej or equivalent make 

6 

7.  Executive Chairs with adjustable seat height of approved colour of 
Godrej or equivalent make  

12 

8.  Executive Office Table with drawers of size 4ft x 3.5ft alongwith 
side table and storages  

1 

9.  Geysers of minimum 25 ltr capacity ISI mark  4 

10.  Halogen Room Heaters of 1200 W, Auto revolving and swing control  6 

11.  Kitchen Platform in L-shape with storage as per the size of kitchen 
alongwith wall cabinets above the platform all along  

1 

12.  Space heating Kerosine oil based device (Bukhari) 8 

 

 The details of the above are given below for reference purpose:  
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11. Doors & Windows 

 Doors: 

 
 Solid Core Flush doors or Laminated Flush Doors of thickness 35mm to be used as per 

the details given in the drawing. These doors are made from combination of 

blockwood /particle board / Medium Density Fibreboard (MDF)/Laminated core, cross 

band, face veneer, etc. With glazed opening. 

 
 Windows & Ventilators: 

 
 uPVC Double Glazed Unit  (hardened) glass window with multi-panel, having EPDM 

Gasket as per the details given in drawing. It is shall useful in snow bound area.  

 uPVC frames are reinforced with galvanized steel where additional structural strength 

is required.  

 
 

 Water supply & Sanitary work 

 
 All construction should be done in conformity to DRDO specifications with AFS 

(Antifreeze systems) in sewage water and fresh water system or better engineering 

practice in heavy snow fall area and approved by Engineer in Charge. 

 All fresh water pipes shall be Aluminium and polyethylene   composite pipes. 

Composite pipes confirming to IS 15450:2004.  

 Pressure rating of pipes shall 13.8 kg/cm2 at 23°c. All fittings shall be composite 

type compression fittings.  

 Pipes shall be Jindal/ Kitec etc. make.  

 Pipes shall be insulated using 25 m thick XLPE Insulation Foam and heat traced using 

self-regulated PVC Insulated heating wire of 10 W/M to 40 W/M Capacity . 

 
OVER HEAD WATER TANK –  

 Tank of 1000l capacity shall be provided above the false ceiling. 

 Heating tape / immersion heater with thermostat control shall be provided to the tank 

to heat up water to desired temperature. 

 25 mm thick  XLPE insulation will be provided  on all sides of the tank. 

 Tank must be suitable for -40degree c.. 

 
HEAT TRACING –  

 Heat tracing of pipes shall be done throughout the fresh water supply lines to restore 

the system in case of freezing of pipes. The heat tracers shall be Nichrome wire based. 



Construction and Installation of prefabricated Office cum Residence in the States of 
Arunachal Pradesh, Sikkim & Uttarakhand in high altitude remote areas Nov 2020 

 

 
 Page 81 of 82 

 

 

The power consumption shall be 25W/ rn.m. The tape shall be powered through an 

emergency switch. The tape shall be coiled along the pipes. 

 
CIRCULATION MOTOR –  
        Two motor (one main and one standby with a bypass connection) of 40W rating shall be 

provided on the loop. The motor shall circulate water in the lines continuously to prevent 
stagnation and frosting. 

 

 Roof Slope 

 
Slope of roof must be taken as 1:2. Also, either 0.6 mm thick PPGI Sheet with Glass wool 
insulation or 70 mm thick PUF sandwich with Trapezoidal profile top sheets can be used as 
roof Panels. 
  

 False Ceilings 

 
    False ceiling of 40 mm of PUF Sandwich Panel to be used which confirms to IS 12436, IS 

7888 and shall be manufactured on line PUF Panel manufacturing machine. 
 
Suggestive details: 

 Panel weight – 10.20 Kg ± 0.1/ sq.m. 

 Panel thickness -  30mm. 

 With CFC free polyurethane foam of density 40 kg ± 2 kg/ m3 . 

 The PUF panels shall have tongue and groove type of joint .  

 Reflectivity – 66% ± 2% 

  Flooring  

 
PVC Linoleum flooring to be used. Floor Panel to be supported on Civil Foundation or on 
Steel Structure with either using of  Fiber Board with Rockwool Insulation or  PUF Panels 
made in PUF panel system using 0.6 mm thick PPGI as outer skin and 19mm thick marine Ply 
as per IS 303 or 12 mm hick Fiber Board as inner skin with and gap filled with 60mm thick 
layer of rigid CFC free polyurethane foam of density 40 kg ± 2kg / cum as Insulation with 
two number reinforcement tube of size 60 x 40 x 1.7 mm thick. And Approved by Engineer 
in charge. Heavy duty 10 mm thick vitrified tiles of 300 X 300 mm (vitrified) or PVC Floor in 
Living Area. Toilets must have anti skid tiles fixed using epoxy based tile chemical and 
joints filled with epoxy grout. And as approved by Engineer in charge. 

 

 Partition walls: 

   The Partition wall either shall be made with framed structure with suitable insulation and 
cement boards. All the internal face of wall shall be covered with 12 mm BWR ply or 40 mm 
thick PUF Panels. And approved by Engineer in Charge. 
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 SWITCHES, SOCKETS, WIRES & SWITCHGEAR 

A.  CONDUITS –  

• All conduits shall be of minimum 20mm P.V.C. rigid type.  

• Conduits shall be confirming to IS: 2509 – 1973 and IS: 3419 – 1989.  

• The conduits shall be placed on the surface of PUF panels. Saddles for clamping 

conduits shall be of a heavy gauge non metallic type with base.  

B. BOXES –  

• All boxes shall be of surface mounted type and shall be confirming to IS : 14772 – 

2000. 

• Boxes shall be of rigid PVC molding type an all sides except for front side. The 

minimum thickness of walls shall not be less than 2.0mm and clear depth shall not 

be less than 60mm. 

• PVC boxes The boxes shall be free from burrs, fins and internal roughness. 

C. WIRES -  

• All internal wires shall be multi strand copper conductor type.. 

• Minimum size of wiring to be followed –  

 Light and 5A socket wiring – 1.5 sq.mm.,  

 Power – 15A socket wiring – 4.0 sq.mm.  

 Circuits with 1000W power – 6.0mm. 

• Copper conductor cable shall be PVC insulated, Fire Retardant, low smoke (FRLS) 

type confirming to BIS specification. 

• Internal wiring Shall be of Finolex/ Polycab make. 

 
• SWITCHES AND FACE PLATES –  

• All switches and face plates shall be of modular type, 

• The switches and plates shall be ISI marked.  

• Switches and Switch plates shall be of Anchor/ Crabtree make. 

 
SWITCH GEAR –  Switch gear shall be of Havell’s make 
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Note: Load for Power back up will be minimum 1.5 KVA. 

   

12. Design Parameters: 

 
Design Parameters for Structural design: 
 
(a) SEISMIC- ZONE – V as per IS 1893 – 1984 
 
(b) SNOW LOAD -   As per IS 875 (PART 4) 1987 with Max. 1M Fresh Snow Standing On 
Sloping Roof  
 
(c) WIND SPEED -   As Per IS-875 PART 3 : 1988) (Class – A and Category- 1) & Topography 
Factor for slopes greater than 17 degrees. 
 
(d)TEMPERATURE -  (-) 45°C TO (+) 20°C. 
 
(e) MIN SAFE BEARING CAPACITY OF SOIL AT 0.30M TO 1.00 DEPTH – 10 T/M2. 
 
(f)  IMPOSED LOADS  - As per IS 875 (PART 2) 1987 for sloping roof & dormitories 
 

   (g) DEAD LOADS   - as actual    

      

C. For BOQ item no. 3 
 

 Supply & Installation of two numbers in each OCR three phase silent DG set of 10 kVA 

with suitable AMF Panel suitable for 10 kVA DG set (AMF inside the DG set shed) and 2 

KW Solar off- Grid on roof top with 6 to 8 hours backup as per specification of MNRE 

with Lithium Ion Battery Banks.  

 Air Cooled Generator Set shall be  10  KVA  Single Phase, ( Make – Cummins / Eicher / 

Kirloskar or equivalent)  Electric Start with plate Battery, Fuel Tank-200 Liter. (Min.)  

 Acoustic Enclosure shall be ass per CPCB Guidelines. The noise level shall be below 

75db as per norms prescribed by the Pollution Control Committee.  

 The DG Set shall be provided with cold start up arrangement.  

 Waste heat from DG Sets to heat up the fresh water. 

 Both DG sets of 10 KVA will be joined with a Change over switch (COS). 

 

D. For BOQ item no. 4 

Supply and fixing a Double Glazed Unit (Hardened) Glass in corridor with double door 

at as per the details given in the plan & drawing. 

 

E. For BOQ item no. 5 

Annul maintenance of all the offices after defect liability period. The payment will be 

released in four equal installments every three months. 
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                                                  BOQ Format 
 

Percentage BoQ 
 

 
   

Tender Inviting Authority: National Highways & Infrastructure Development Corporation Limited  

Name of Work: Construction and Installation of prefabricated Office cum Residence in the States of Arunachal Pradesh, Sikkim & Uttarakhand in high altitude 
remote areas. 

Contract No:   NHIDCL/MHA/BIP/Pkg-I/2020-21 

Name of the Bidder/ 
Bidding Firm / 
Company : 

  

PRICE SCHEDULE 
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder is liable to be 

rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only ) 

Sl. 
No. 

Item Description Quantity Units 

Estimated 
Rate 

excluding 
GST  in 
Rs.      P 

TOTAL 
AMOUNT  
excluding 

GST in 
Rs.      P 

TOTAL AMOUNT   
excluding GST 

Rs.      P 

TOTAL AMOUNT 
excluding GST  

In Words 

1 2 3 4 5 6 7 8 

1 Construction and installation of prefabricated office cum 
residence (OCR)  along with store and gen-set area (duly 
connected with main office) at various locations given in the 
bid. The work has to be carried out as per approved design, 
drawing by the engineer, as per contract specifications.    
The structure shall be designed for +20 to -45 deg C 
temperature; special grade steel shall be used to withstand 
extreme temperature difference. Wall cladding shall be of 
PUF panels made up of 120 mm thick composite PUF 
sandwich between 0.5 mm PPGI sheets both sides. The 
panels shall be made of PPGI on both sides with 80/100 mm 
thick layer of rigid CFC free polyurethane foam of density of 
40+2 kg/m3 as insulation. The wall panels shall have tongue 
& Groove arrangement and inter cam lock system. PPGI 
sheet shall have minimum coating of 4-5 –micron epoxy 
primer and 25 microns polyester top coat on the finish 
surface and 7-8-micron primer alkyl base on reverse. The 
Partition wall shall be made with framed structure with 
suitable insulation and cement boards. All the internal face of 
wall shall be covered with 12 mm BWR ply. The work also 
include the foundation,  ramp, corridor and other base work. 
All the electrical wiring shall be multi  strand copper wire with 

     
INR 
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ISI mark having low smoke & fire-resistant properties. All 
switches & fittings shall be modular type and all luminous 
shall be of higher efficiency, Specialized Grade PPR 
plumbing (as per IS specification) with insulation fixtures, 
durable accessories and providing & Installation of improved 
space heating kerosene oil based device (Bukhari) 
complying with the specifications of DIPAS, DRDO. The 
work shall be completed in all respect as per the approved 
design, drawings and specifications.  

2 Providing furniture, kitchen platform, wall cabinet, room 
heaters, mattress, pillow, etc in each office cum residence as 
per details given in  Section - VI under clause B of 
brands/make approved by the engineer confirming to 
specifications of BIS 

 

 

    

3 Supply & Installation of two numbers three phase silent DG 
set of 10 kVA with suitable AMF Panel suitable for 10 kVA 
DG set (AMF inside the DG set shed) and 2 KW Solar off-
Grid on rooftop with 6 to 8 hours backup as per 
specifications of MNRE. 

 

 

    

4 Supply and fixing a Double Glazed Unit (Hardened) Glass in 
corridor with double door at as per the details given in the 
plan & drawing. 
 

 

 

    

5 Annul maintenance of all the offices after defect liability 
period. The payment will be released in four equal 
installments every three months. 

 

 

    

Total in 
Figures 

           

Quoted Rate in Figures 

  Select   

0.00 0.00 INR Zero Only 

Quoted Rate in Words   INR Zero Only 

 


