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REGIONAL OFFICE – GUWAHATI 

National Highways & Infrastructure Development Corporation Ltd. 

(A Government of India Undertaking) 

 

 
NATIONAL COMPETITIVE BIDDING 

(THROUGH E-TENDERING MODE) 

 

Name of the Work:   Rehabilitation of Sinking zone, Improvement of Riding Quality and 

Widening & Road including provision of traffic signage & Safety 

work of Indira Byepass From Km 0.000 to 10.117 in State of Sikkim 

on Item Rate Basis.  

 
[Contract Package No.: NHIDCL/PMU-SKM/IBP/Rehabilitation/2020 

 
 

BID DOCUMENT 

VOLUME-I 

 

 

September, 2020 
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NOTICE INVITING TENDER 
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Regional Office - Guwahati of 

National Highways & Infrastructure Development Corporation Limited 

Notice Inviting e-Tender 

(National Competitive Bidding through e-Tendering mode only) 

 
NHIDCL/PMU-SKM/IBP/Rehabilitation/2020 Date: 15.09.2020 

 

1. National Highways and Infrastructure Development Corporation Ltd. (hereinafter called “the 

Employer”) invites sealed bids in single stage two cover system i.e. the Technical and 

Financial Bids on item rate basis for the following works from the experienced Road/Bridge 

Contractors/firms/organizations excluding those firms who have been declared as non- 

performing by MoRT&H/NHAI/NHIDCL or the firms those are blacklisted/debarred for 

specified period by MoRT&H/NHAI/NHIDCL :- 

 
 

 

 
Sr. 

No. 

 

 

 
Name of work/Contract 

Package 

 

 
 

Length 

(km) 

 
Estimated 

Civil Cost 

Put to 

Tender 

(Rs. In 

Lakhs) 

 

 
Bids 

Security 

(Rs. In 

Lakhs) 

 

 

 
Time of 

Completion 

Eligibility 

Criteria 

Average 

annual 

turnover 

for last 5 

Years 

(Rs. In 

Lakhs) 

 
 

Eligibility Criteria 

as Completed work 

of similar nature 

during last 5 Years 

(Rs. In Lakhs) 

 

 
 

 
 

1 

Rehabilitation of 

Sinking zone, 

Improvement of 

Riding Quality and 

Widening & Road 

including provision of 

traffic signage & 

Safety work of Indira 

Byepass From Km 

0.000 to 10.117 in 

State of Sikkim on 

Item Rate Basis. 

 

 
 

 

 
10.117 

 

 
 

 

 
765.83 

 

 
 

 

 
15.32 

 

 
 

 

 
06 months 

 

 
 

 

 
765.83 

 

 

One similar 

Completed work not 

less than the amount 

equal to 40% of the 

total value of 

contract (Rs. 306.33 

Lakhs) 

 

Cost of Bid Documents: Rs. 10,000/- in the form of DD in favour of NHIDCL 

payable at Gangtok (Non-Refundable) 

 
2. Date of Publishing is from 15.09.2020. 

3. The complete BID document can be viewed / downloaded from web portal 

www.eprocure.gov.in from 15.09.2020 to 14.10.2020 (upto17:00 Hrs. IST). 

4. Bidder must submit its Financial bid and Technical Bid at https://eprocure.gov.in on or before 

14.10.2020 upto 17:00 hours IST. Bids received online shall be opened on 15.10.2020 (at 

11:00 hours IST). 

5. Bid documents can be seen at and downloaded from the website www.nhidcl.com and 

https://eprocure.gov.in Bid documents contain qualifying criteria for bidder, specification, bill 

of quantities, conditions and other details. 

6. The site for the work is available. 

7. Bidder shall submit the following documents in physical form in original and in scanned copy 

to be uploaded. 

http://www.eprocure.gov.in/
https://eprocure.gov.in/
http://www.nhidcl.com/
http://eprocure.gov.in/
http://eprocure.gov.in/
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i) Copy of PAN Card 

ii) Demand Draft for cost of documents 

iii) Demand Draft/Bank Guarantee for Bid Security 

8. The interested bidder can download the NIT / bidding document from the website 

https://eprocure.gov.in&www.nhidcl.com 

9. To participate in bidding process, bidder have to get (DSC) “Digital Signature Certificate” as 

per Information Technology Act-2000, to participate in online bidding. This certificate will 

be required for digitally signing the bid. Bidder can get above mentioned digital certificate 

from any approved vendors. The Bidder, who already posses valid (DSC)”Digital Signature 

Certificate” need not to procure new Digital Signature Certificate. 

10. The bidders have to submit their bids online in electronic format with Digital Signature. The 

bid cannot be uploaded without Digital Signature. No proposal (Except the documents as 

mentioned in point 7 above) will be accepted in physical form. 

11. Bids will be opened online as per time schedule mentioned at Sr. No. 19. 

12. Before submission of online bids, bidder must ensure that scanned copy of all the necessary 

documents have been attached with bid. 

13. The department will not be responsible for delay in online submission of bids whatsoever 

reasons may be. 

14. All the required information for bid must be filled and submitted online. 

15. Bidders should get ready with the scanned copies of cost of documents & Bid Security as 

specified in the tender documents. The original instruments in respect of cost of documents, 

Bid Security and relevant documents will be submitted to the Tenders Inviting Authority by 

Registered post/courier/by hand as per time schedule specified. 

16. The details of cost of documents, Bid Security specified in the tender documents should be 

the same, as submitted online (Scanned copies) otherwise bid will not be accepted. 

17. Bidders are advised to study the procedures related to e-procurement by Government of 

India, carefully before submission of Bids. For this, Bidders may refer the Bidders Manual 

Kit available in the Central Public Procurement Portal of Government of India 

(https://eprocure.gov.in). 

18. The guidelines for submission of bid online can be downloaded from the website 

www.nhidcl.com&https://eprocure.gov.in. 
19. Schedule of Bidding Process 

The Company shall endeavor to adhere to the following schedule: 
 

S. No Description Period 

1. Date of issue of NIT 15.09.2020 

2. Date of issue of Sale of Tender Documents 15.09.2020 

3. 
Date of close of sale of Tender Documents 
(through online) 

14.10.2020 (upto 17:00 Hrs) 

4. Last Date of receipt of pre-bid queries 28.09.2020 (till 1100 hours) 

5. Date of Pre-Bid meeting 29.09.2020 (at 1600 Hrs) 

6. Date of uploading of reply to the pre-bid queries 01.10.2020 

7. 
Date of submission of Tender/Bid (online& hard 
copy) 

13.10.2020 (upto 11:00Hrs) 

8. Opening of Technical BIDs at venue 14.10.2020 (1100 Hrs) 

9. 
Date of Uploading of list of Technically Qualified 
Applicants 

To be intimated later 

10. 
Date of Opening of Financial Bids of Qualified 
Applicants 

To be intimated later 

11. Date of issue of letter of award (LOA) To be intimated later 

12. Validity of Bid 120 Days 

13. Return of signed duplicate copy of LOA To be intimated later 

http://eprocure.gov.in/
http://www.nhidcl.com/
http://www.nhidcl.com/
http://eprocure.gov.in/


Page 6 of 99  

14. 
Submission of Performance Security (PS) and 
Additional Performance Security (APS), if any 

Within 07 days of receipt of LOA. 

15. Signing of Agreement Within 10 days of receipt of LOA. 

 
 

20. Conditional bids would be rejected. 

21. Any corrigendum or information with regard to this NIT shall only be uploaded online on 

www.nhidcl.com&https://eprocure.gov.in. 
22. NHIDCL reserves the right to accept/reject any or all the bids without assigning any reasons 

thereof. 

 

Date: 15.09.2020 

 

 

 
Executive Director (P) , 

National Highways & Infrastructure Development Corporation 

Limited. Regional Office, Behind Meylong Hills, NH-10, Pani House, 

Gangtok, East Sikkim – 737101.Email: mehal.sodhi@nhidcl.com 

http://www.nhidcl.com/
http://eprocure.gov.in/
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Section II 

Instructions to Bidders (ITB) 

A. General 
 

1. Scope of Bid 

 

  The Employer (i.e. Managing Director, National Highways & Infrastructure 

Development Corporation ltd.) invites bids for “as described in these documents and referred to 

as “the works”. The name and identification number of the works is provided in the Notice 

Inviting Tender. 

  The successful bidder will be expected to complete the works by the intended 

completion date specified in the Contract data. 

  Throughout these Bidding Documents, the terms “bid” and “tender” and their 

derivatives (bidder/tender, bid/tender, bidding/tendering, etc.) are synonymous. 

2. Source of Funds 

The expenditure on this project will be met by National Highways & Infrastructure 

Development Corporation ltd (NHIDCL). 

3 Eligible Bidders 

 This Invitation for Bids is open to all bidders meeting the qualification requirements prescribed 

in this document. 

 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by 

the Central Government, the State Government or any public undertaking, autonomous body, 

authority by whatever name called under the Central or the State Government. 

4 Qualification of the Bidder 

 Deleted 

 All bidders shall furnish the following information and documents with their bids in 

Section-III, Qualification Information. 

a) Scanned copies of Original documents defining the constitution or legal status, 

place of registration, and principal place of business; scanned copy of written power 

of attorney of the signatory of the Bid to commit the Bidder; & original copy of 

Written Power of Attorney to be submitted in the envelop of physical form.(Pl. 

Refer clause 12.2 of ITB) 

b) Scanned copy of total monetary value of civil engineering construction works 

performed for each of the last five years; (2015-16, 2016-17, 2017-2018, 2018- 

2019, 2019-20) 

c) Scanned copy of experience certificate in works of a similar nature and size for  

each of the last five financial years (commencing from year 2015-16) with 

certificates from the concerned officer of the rank of Executive Engineer or 

equivalent; 
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d) Scanned copy of evidence of availability (either owned or leased or rented) of items 

of construction equipment named in the Appendix to ITB. [Clause 4.4 B(b) (i)] 

e) Scanned copy of details of the technical personnel proposed to be employed for the 

Contract having the qualifications defined in Appendix to ITB. [Clause 4.4 B(b) 

(ii)] 

 

f) Scanned copy of reports on the financial standing of the Bidder, and a certificate 

from Chartered Accountant as a proof of turnover for the last five years; 

g) Scanned document in support of evidence access to line (s) of credit and availability 

of other financial resource facilities (10 % of Contract value), certified by bankers 

(not more than 3 months old). 

h) Scanned undertaking that the bidder will be able to invest minimum cash upto 25 % 

of contract value of work, during implementation of work. 

i) Deleted 

j) Scanned copy of information regarding any litigation or arbitration during the last 

five years in which the Bidder is involved, the parties concerned, the disputed 

amount, and the present status; 

k) Deleted 

l) Deleted. 

   Bids from joint ventures, consortiums, combination or any sort of arrangement 

between two or more than two entities are not allowed. 

 A. To qualify for award of the contract, each bidder in its name should have the 

following; - 

a) Achieved an average annual financial turnover (in all classes of civil engineering 

construction works only) equal to the amount indicated in NIT during last five years 

ending 31st March of the previous financial year, duly certified by Chartered 

Accountant. 

b) satisfactorily completed (not less than 90% of contract value), as a prime contractor 

(or as a nominated subcontractor, provided further that all other qualification 

criteria are satisfied) similar works during last five years ending last day of month 

previous to the one in which bids are invited, at least one contract of Highway 

(Road/ or Bridge works)/ Airport runway of 40% of the value of contract (i.e. Rs. 

306.33 Lakhs). 

 [The “similar work” constitutes construction/maintenance of bituminous road 

work on National Highways/State Highways (The base year should be 

considered as 2019-20)] 
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(Following escalation factor shall be used to bring the value of such completed works at 

the level of current financial year i.e. 2019-20) 

 

Year Before Multiplying Factor 

One 1.10 

Two 1.21 

Three 1.33 

Four 1.46 

Five 1.61 
 

 B. 

a) Each bidder must upload the scanned copies of following documents along with the 

submission of online bidding: 

i. An affidavit on a Stamp Paper, duly attested from the Notary Public, that the 

information furnished with the bid documents is correct in all respects; and 

ii. Such other certificates as defined in Section- III. 

iii. Failure to submit the certificates/documents as specified above shall make the bid 

non-responsive. 

b) Each bidder must demonstrate: 

i. Evidence of availability (either owned or leased or rented) of the key equipments 

for this work as stated in the Appendix to ITB. 

ii. Availability for this work of personnel with qualification & experience as stated 

in the Appendix to ITB. 

c) Deleted. 

d) Deleted. 

 
 C.  Deleted 

Contractors' experience and resources shall not be taken into account in determining the bidder's 

compliance with the qualifying criteria. 

 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is more than the total bid value. The available bid capacity will be 

calculated as under: 

Assessed Available Bid capacity = (A* N* 2 - B) 

Where, 
A = Maximum value of civil engineering works executed in any one year during the last 
five years (escalation factor as specified in this section shall be used to bring the 
maximum value of civil engineering works to the level of current financial year i.e., 
2019-20) taking into account the completed as well as works in progress. 

 

N = Number of years prescribed for completion of the works for which bid is invited. 
 

B = Value (escalation factor as specified in this section shall be used to bring the value to 
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the level of current financial year i.e., 2019-20) of existing commitments and on-going 
works to be completed during the next 03 months (period of completion of the works for 
which bid is invited) 

 

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if 

they have: 

i. Made misleading or false representations in the forms, statements, affidavits and 

attachments submitted in proof of the qualification requirements; and/or 

ii. Record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc. or debarring from MoRT&H/NHAI/NHIDCL/State PWD 

work etc. 

iii. Tampered the bid document in any manner. 

5 One Bid per Bidder 

Each Bidder shall submit only one Bid for a particular package. A Bidder who submits 

more than one Bid for the same package will cause be disqualified. 

6 Cost of Bidding 

 The Bidder shall bear all costs associated with the preparation and submission of his Bid, 

and the Employer will, in no case, be responsible or liable for those costs. 

7 Site Visit 

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarize himself with the Site of Works and its surroundings including source of earth, 
water, road aggregates etc. and obtain all information that may be necessary for preparing 
the Bid and entering into a contract for construction of the Works. The costs of visiting 
the Site shall be at the Bidder's own expense. He may contact the Branch Office of 
NHIDCL in this regard. 
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Section II 

Instructions to Bidders (ITB) 

 

B. Bidding Documents (On line) 

 

8 Content of Bidding Documents 

 8.1 The set of bidding documents comprises the documents listed below and addenda 

(if any) issued in accordance with Clause 10: 

Volume- I:- 

1. Notice Inviting Tender 

2. Instructions to Bidders & Appendix to Bid 

3. Qualification Information 

4. Forms Bank Guarantee, Agreement & LOA 

5. Conditions of Contract & Contract Data 

6. Scope of work 

7. Technical Specifications 

8. Implementation Manual & Maintenance Intervention Levels 

Volume - II:- 

9. Bill of Quantities (Should be filled in the prescribed format given in the bid 

document) 

 DELETED. 

  The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. 

Failure to comply with the requirements of Bid Documents shall be at the bidder’s own 

risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the 

requirements of the Bid Documents, shall be rejected. 

9 Clarifications on Bid Documents 

  A prospective Bidder requiring any clarification on the bid documents may notify the 

Employer in writing through e-mail, at the e-mail ID specified in NIT and/or through a 

letter addressed to the Tender Inviting Authority, indicated in NIT. The Employer will 

respond to any request for clarification received earlier than 10 days prior to the deadline 

for submission of bids. Copies of the Employer’s response will be hosted on website i.e.  

www.nhidcl.com&https://eprocure.gov.in. or which are required in the opinion of the 

Employer including a description of the enquiry, but without identifying its source. 

  

  

  

  

  

 Pre-bid meeting 

http://www.nhidcl.com/
http://eprocure.gov.in/
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9.2.1 The bidder or his official representative is invited to attend pre-bid meeting which will 

take place at the office of Executive Director (P), National Highways & Infrastructure 

Development Corporation Limited. Regional Office, Behind Meylong Hills, NH-10, Pani 

House, Gangtok, East Sikkim – 737101.Email: mehal.sodhi@nhidcl.com. 

 

9.1.1  The purpose of the meeting will be to clarify issues and to answer question on any 

matter that may be raised at that stage.  

9.1.2  The bidder is requested to submit any questions in writing or by cable/email so as to 

reach the Employer not later than one week before the meeting. 

9.1.3.1 Minutes of the meeting, including the text of the questions rose (without identifying 

the source of the enquiry) and the responses given will be transmitted without delay on website 

www.nhidcl.com & https://eprocure.gov.in. Any modifications of the bid documents listed in 

Clause 8.1, which may become necessary as a result of the pre-bid meeting or which are required 

in the opinion of the Employer shall be made by the Employer exclusively through the issue of an 

Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting. 

9.1.3.2        Deleted. 

 

10 Amendment of Bidding Documents 

 10.1 Before the deadline for submission of bids, the Employer may modify the 

Bidding Documents by issuing addenda. 

 10.2 Any addendum thus issued shall be part of the Bidding Documents and shall 

be hosted online on https://eprocure.gov.in and www.nhidcl.com. Bidders are advised 

to keep them self updated of all the addendums issued on e-tendering portal by 

suitably checking the aforementioned website/portal and, NHIDCL does not assume 

any responsibility in case the bidder fails to do so and does not take any action, if 

required, with respect any relevant addendum. 

 10.3 To give prospective bidders reasonable time to take an addendum into 

account in preparing their bids, the Employer shall extend, as necessary, the deadline 

for submission of bids, in accordance with Clause 20.2. 

mailto:mehal.sodhi@nhidcl.com
http://www.nhidcl.com/
http://eprocure.gov.in/
http://eprocure.gov.in/
http://www.nhidcl.com/
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Section II 

Instructions to Bidders (ITB) 
 

C. Preparation of Bids 

 

11 Language of Bid 

 All documents relating to the Bid shall be in English. 

12 Documents Comprising the Bid 

 The e-bid submitted by the bidder shall be in two separate parts. 

Part-I - This shall be named Technical Bid and shall comprise of information submitted 

in section-III. 

Part-II - It shall be named Financial Bid and shall comprise of Priced bill of quantities. 

Documents to be submitted in physical form must reach the Executive Director (P) 

,National Highways & Infrastructure Development Corporation Limited. Regional 

Office, Behind Meylong Hills, NH-10, Pani House, Gangtok, East Sikkim – 

737101.Email: mehal.sodhi@nhidcl.com by 17:00 Hrs on Bid Due Date. 

 

12.2.1 Though, the scanned copies of following documents is required to be uploaded 

during submission of e-bid on the e-tendering portal, As per clause 12.1 above, however, 

following original documents in physical form shall be submitted in a sealed envelope by 17:00 

Hrs on the date of submission of bid and addressed to the addressee given in the NIT duly super 

scribed “Name of Work, Bid due date and time”. Name and address of the bidder should also be 

indicated on the envelope. 

a) Bid Security 

b) Bid Document Fee 

c) Deleted 

d) Written Power of Attorney of the signatory (whose digital signature certificate is 

used during e-tender submission) of the bidder to commit the bid 

e) Affidavit duly notarized 

f) Original experience certificate or notarized copy of certificate duly signed by 

authorized signatory. 

 The following documents, which are not submitted with the bid, will be deemed to 

be part of the bid. 
 
 

Section Particulars 

1. Notice Inviting Tender 

2. Instruction to the bidders 

3. Conditions of Contract 

4. Contract Data 

5. Technical Specifications 

mailto:mehal.sodhi@nhidcl.com
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13 Bid Prices 

 The Contract shall be for the whole Works, as described in Clause 1.1 based on the 

priced Bill of Quantities submitted by the Bidder. 

 The bidder shall quote bid prices on appropriate format enclosed as part of tender 

document on e-tender portal i.e. https://eprocure.gov.in. The items for which no rate or 

price is entered by the Bidder will be required to be executed free of cost and shall be 

deemed covered under the other rates and prices in the Bill of Quantities quoted. 

 All duties, taxes including GST, royalties and other levies payable by the Contractor 

under the Contract, or for any other cause, shall be included in the rates, prices, and total 

Bid price submitted by the Bidder. 

 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 

and shall not be subject to adjustment. 

14 Currencies of Bid and Payment 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees. All payments shall be made in Indian Rupees. 

15 Bid Validity 

 15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid 

submission specified in Clause 20. A bid valid for a shorter period shall be rejected by 

the Employer as non-responsive. 

 15.2 In exceptional circumstances, prior to expiry of the original time limit, the 

Employer may request that the bidders may extend the period of validity for a specified 

additional period. The request and the bidders’ responses shall be made online on 

http://www.nhidcl.com & https://eprocure.gov.in. A bidder may refuse the request 

without forfeiting his bid security. A bidder agreeing to the request will not be required 

or permitted to modify his bid, but will be required to extend the validity of his bid 

security for a period of the extension, and in compliance with Clause 16 in all respects. 

16 Earnest Money / Bid Security/ Forfeiture/ Debarment 

 16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the 

amount as specified in the NIT. (Bank guarantee/ demand draft must be in favour of 

NHIDCL payable at Guwahati. 

 16.2 The Earnest Money/ Bid Security shall, at the Bidder’s option, be in the form of 

Bank Guarantee/Demand Draft only (any other form will not be acceptable) of any 

scheduled commercial bank approved by RBI having a net worth of not less than Rs. 

500 crore  as per the latest annual report of the bank and must be in the name of the 

Employer. In case of foreign bank (issued by a branch in India) the net worth in respect 

of the Indian operations shall only be taken into account. It shall be valid for 45 days 

beyond the validity of the bid. Any bid having bid security for lesser value and shorter 

validity period shall be treated as non-responsive. 

A. Bank Guarantee or Demand Draft receipts, in the name of the Employer, from following. 

http://eprocure.gov.in/
http://www.nhidcl.com/
https://eprocure.gov.in/
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 16.3 Banks would be accepted: - 
i. State Bank of India or its subsidiaries, 

ii. Any Indian Nationalized Bank 

iii. IDBI / ICICI BankA Foreign Bank (issued by a branch outside India) with a counter guarantee 
from SBI or its subsidiaries or any Indian Nationalized Bank. 

 
iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee from SBI or its 

subsidiaries or any Indian Nationalized Bank.  

iv. Any Scheduled Commercial Bank approved by RBI having a net worth of not less than Rs. 

500 Crores as per the latest Annual Report of the Bank. In the case of a Foreign Bank (issued by a 

branch in India), the net worth in respect of the Indian operations shall only be taken into account. 
 

B. The acceptance of the guarantees shall also be subject to the following conditions: - 
i. The capital adequacy of the Bank shall not be less than the norms prescribed by RBI 

(presently 9, with effect from 31st March, 2003,). 

ii. The bank guarantee issued by a Cooperative Bank shall not be accepted. 

 

 16.3 Any bid not accompanied by an acceptable bid security shall be rejected by the Employer as non 

-responsive. 

 16.4 Bid securities of the unsuccessful bidders should be returned to them at the earliest after expiry 

of the final bid validity and latest on or before the 30th day after the award of the contract. . 

 16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has signed the 

Agreement and furnished the required Performance Security. 

16.6  The Bid Security/ Earnest Money will be forfeited: 

i. if the Bidder withdraws the Bid after its submission during the period of Bid validity; 

ii. if the Bidder does not accept the correction of the bid price, pursuant to Clause 27; or 

iii. in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

a) Sign the Agreement; and/or 

b) Furnish the required Performance Security. 

 16.7 Deleted 

17 Alternative Proposals by Bidders 

17.1Bidder shall submit offers that fully comply with the requirement of the Bidding Documents. 

Conditional offer or alternate offer will not be considered further in the process of evaluation and 

the bid will be declared non-responsive. 

18 Format and Signing of Bid 

 18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 

12 of the ITB. 

 18.2 DELETED. 

 18.3 DELETED. 

 18.4 All pages of the documents to be uploaded online/submitted in the physical form 

along with the demand draft for fees/security shall be typed or written in ink and shall be 

signed by a person duly authorized to sign on behalf of the bidder. Documents shall 

contain no overwriting, alterations or additions, except those to comply with 

instructions, issued by the employer or as necessary to correct errors made by the bidder, 

in which case such corrections shall be made by scoring out the cancelled portion, 
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writing the correction and signing and dating it along with the stamp by the person or 

persons authorized for signing the Bid 
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Section II 

Instructions to Bidders (ITB) 

 

D. Submission of Bids 

 

19 Marking of Bids 

 19.1 The documents to be submitted in physical form as per clause 12.2 of ITB shall be 

submitted in a sealed Envelope super scribed as “Documents in Physical Form” at the 

top left corner. 

 19.2 DELETED. 

 19.3 DELETED. 

 19.4 DELETED. 

 19.5 DELETED. 

20 Deadline for Submission of Bids 

Complete e-Bid to be uploaded on the CPP portal i.e https://eprocure.gov.in before due date 

& time. The Envelope containing “Documents in Physical Form” must also be received by 

the Employer at the address Executive Director (P) ,National Highways & Infrastructure 

Development Corporation Limited. Regional Office, Behind Meylong Hills, NH-10, 

Pani House, Gangtok, East Sikkim – 737101.Email: mehal.sodhi@nhidcl.com not later 

than the date and time indicated in the NIT. In the event of the specified date for the 

submission of documents in Physical form being declared a holiday for the Employer, the 

same will be received up to the specified time on the next working day. 

 

20.1 The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 10, in which case all rights and obligations of the Employer and 

the bidders previously subject to the original deadline will then be subject to the new 

deadline. 

21 Late Submission of Documents in Physical Form: 

 21.1 Any document in physical form if received by the Employer after the deadline 

prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid 

submitted by such bidder shall not be considered. 

22 Modification and Withdrawal of Bids 

 22.1 Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, 

before the Bid Due Date and time as prescribed in Clause 20. 

 22.2 DELETED. 

 22.3 No bid may be modified after the deadline for online submission of bids. 

 22.4  Withdrawal or modification of a Bid between the deadline for submission of 

bids and the expiration of the original period of bid validity specified in Clause 15.1 

above or as extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid 

security pursuant to Clause 16. 

 22.5 Bidders may modify the prices of their bids before deadline of online submission of 

bid. 

https://eprocure.gov.in/
mailto:mehal.sodhi@nhidcl.com
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Section II 

Instructions to Bidders (ITB) 
 

E. Bid Opening and Evaluation 

 

23 Bid Opening 

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids received 

(except those received late) shall be opened online on the date and time mentioned in Notice 

Inviting Tender (NIT). 'Financial Bid' of those bidders whose technical bid has been 

determined to be substantially responsive shall be opened online on a subsequent date 

through online process of e-tendering, which will be notified to such bidders. 

 23.1 The Employer will open the "Technical Bid" of all the bids received (except those received 

late), in the presence of the bidders/bidders’ representatives who choose to attend at the time, date 

and place specified in the NIT. In the event of the specified date for the submission of bids being 

declared a holiday for the Employer, the Bids will be opened at the appointed time and location 

on the next working day. 

 23.1.1 DELETED 

 23.1.2 DELETED 

 23.2 In all cases, the amount of Bid Security, forms and validity shall be announced. hereafter, 

the Employer at the opening as the Employer may consider appropriate, will announce the 

bidders' names and such other details. 

 23.3 The Employer will prepare minutes of the Bid opening, including the information disclosed 

to those present in accordance with Clause 23.1. 

23.4 

(i) The bids accompanied with valid bid security and bid document fee will be taken up for 

evaluation with respect to the information furnished in Part I of the Qualification 

Information and other bid. 

(ii) As soon as possible, the Evaluation Committee will finalize the list of responsive bidders 

whose financial bids are eligible for consideration. However, to assist in the examination, 

evaluation of technical bids, the Employer may at his discretion, ask any bidder for 

clarification of his bid, however, no additional documents in support of clarification will 

be entertained. 

 23.5 The Employer shall inform the bidders, whose technical bids are found responsive, of the 

date, time and place of opening of the financial bids. The bidders so informed, or their 

representative, may attend the meeting of opening of financial bids. 

 23.6 At the time of the opening of the ‘Financial Bid’, the names o f the bidders whose bids 

were found responsive in accordance with clause 23.5 will be announced. The financial bids of 

only these bidders will be opened. The responsive bidders’ names, the Bid prices, the total 

amount of each bid, pursuant to clause 22 and such other details as the Employer may consider 

appropriate will be announced by the Employer at the time of bid opening. Any Bid price, which 

is not read out and recorded, will not be taken into account in Bid Evaluation. 

 23.7 The Employer shall prepare the minutes of the opening of the Financial Bids. 
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24 Process to be Confidential 

24.1Information relating to the examination, clarification, evaluation, and comparison of bids 

and recommendations for the award of a contract shall not be disclosed to bidders or any 

other person not officially concerned with such process until the award to the successful 

Bidder has been announced. Any attempt by a Bidder to influence the Employer’s 

processing of bids or award decisions may result in the rejection of his Bid 

25 Clarification of Bids and Contacting the Employer 

 25.1 To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 

his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The 

request for clarification and the response shall be in writing or by cable, but no change in the 

price or substance of the Bid shall be sought, offered, or permitted. 

 25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating 

to his bid from the time of the bid opening to the time the contract is awarded. 

 25.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 

bid comparison or contract award decisions may result in the rejection of the Bidders' bid. 

26 Examination of Bids and Determination of Responsiveness 

26.1During the detailed evaluation of “Technical Bids”, the Employer will determine 

whether each Bid 

a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB; 

b) the required documents in physical form submitted by the bidder as well as the 

documents uploaded by the bidder are in order; and 

c) is substantially responsive to the requirements of the Bidding Documents. During 

the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will 

be further determined with respect to the remaining bid conditions, i.e., priced bill 

of quantities, technical specifications etc. 

 26.2  DELETED. 

 26.3 DELETED. 

27 DELETED. 

28 Evaluation and Comparison of Financial Bids 

 28.1The Employer will evaluate and compare only the bids determined to be 

substantially responsive in accordance with Clause 26. 

 28.2DELETED 

 

 28.3If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer’s/Employer's estimate of the cost of work to be performed under the contract, 

the Employer may require the Bidder to produce detailed price analyses for any or all 

items of the Bill of Quantities, to demonstrate the internal consistency of those prices 

with the construction methods and schedule proposed. After evaluation of the price 

analyses, the Employer may require that the amount of the performance security set forth 

in Clause 33 be increased and an additional performance security of 05 (five) 

percent may be obtained at the expense of the successful Bidder to a level sufficient to protect 

the Employer against financial loss in the event of default of the successful Bidder under the 

Contract. 
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 28.4A bid, which contains several items in the Bill of Quantities which are 

unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, 

may be rejected as non-responsive. 

29 Price Preference 

 29.1There will be no price preference to any bidder. 
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Section II 

Instructions to Bidders (ITB) 

 

F. Award of Contract 

 

30 Award Criteria 

 31.1Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid 

has been determined to be substantially responsive to the bidding documents and who 

has offered the lowest evaluated Bid Price. 

31 Employer’s Right to Accept any Bid and to Reject any or all Bids 

 31.1Notwithstanding Clause 30, the Employer reserves the right to accept or reject any 

Bid, and to cancel the bidding process and reject all bids, at any time prior to the award 

of Contract, without thereby incurring any liability to the affected Bidder or bidders or 

any obligation to inform the affected Bidder or bidders of the grounds for the 

Employer’s action. 

32 Notification of Award and Signing of Agreement. 

 32.1The bidder whose Bid has been accepted will be notified of the award by the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 

confirmed by registered letter. This letter (hereinafter and in the Part I General 

Conditions of Contract called the “Letter of Acceptance”) will state the sum that the 

Employer will pay to the Contractor in consideration of the execution, completion and 

maintenance of the Works, by the Contractor as prescribed by the Contract (hereinafter 

and in the Contract called the “Contract Price”). 

 32.2The notification of award (LOA) will  constitute  the  formation  of  the  Contract, 

subject only to the furnishing of a performance security in accordance with the 

provisions of Clause 33. 

 32.3The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and the successful Bidder after the 

performance security is furnished. 

 32.4Upon furnishing by the successful Bidder of the Performance Security, the 

Employer will promptly notify the other Bidders that their Bids have been unsuccessful. 

33 Performance Security 

 33.1Within 07 (Seven) days after receipt of the Letter of Acceptance, the successful 

Bidder shall deliver to the Employer a Performance Security of 5 (five) percent of the 

Contract Price, valid for the period of 60 days after the expiry of defect liability period 

of 06(six) months plus additional security for unbalanced Bids, valid upto 28 days after 

Project Completion, in accordance with Clause 28.3 of ITB and sign the contract. 

 33.2The performance security shall be in the form of a Bank Guarantee in the name of 

the Employer, from a Bank as applicable in case of bid security defined in Appendix to 

ITB. 

 33.3Failure of the successful bidder to comply with the requirement of sub-clause 33.1 

shall constitute sufficient ground for cancellation of the award and forfeiture of the bid 

security and debarment for a period as specified in clause 16.7. 
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34 Advances - Deleted 

35 Corrupt or Fraudulent Practices 

The Employer will reject a proposal for award if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in competing for the contract in 

question and will declare the firm ineligible, either indefinitely or for a stated period of time, 

to be awarded a contract with NHIDCL and any other agencies, if it at any time determines 

that the firm has engaged in corrupt or fraudulent practices in competing for the contractor, 

or in execution. 

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and 

corruption enforced in India, namely, Prevention of Corruption Act, 1988. 

 

Appendix to ITB 

Instructions to Bidders 

Clause Reference 

 

(1.1) The Employer is National Highways & Infrastructure 

Development Corporation Limited, 3rd Floor, PTI  

Building, 4-Parliament Street, New Delhi-110001 
(1.1) Rehabilitation of Sinking zone, Improvement of Riding 

Quality and Widening & Road including provision of 

traffic signage & Safety work of Indira Byepass From Km 

0.000 to 10.117 in State of Sikkim on Item Rate Basis. 

(4.4) 

B) (b) (i) 
Name of the Equipment Quantity 

Tipper/Trucks 8 

Hydraulic Excavator /JCB 2 

Motor Grader 1 

Excavator 1.0 cum bucket capacity 2 

Vibratory Roller 2 

Hot Mix plant with Electronic Control 
(Minimum 75 TPH Capacity) 

1 

Paver finisher 1 

Front end Loader - 

Smooth Wheeled Roller 1 

Tandem Roller 1 

Bitumen pressure distributer @ 1750 

sqm per hr 
1 

Water Tanker 2 

Concrete Mixer with Integrated weight 

batching facility 
- 

Generator set (63/100/250 KVA) 1 

Any other equipment required for carrying out work as per 
Ministry’s specification. 

Note: The bidder must upload scanned copy of the documentary 

evidence in support of his owning/leased/ rented of the above 
equipments. In case the bidder proposes to hire or take the above 

equipment on lease, he should, along with the lease/rent agreement, 

attach the proof of ownership of these equipments with the 
company/ entity from whom the equipments are proposed to  be 

hired on lease/ rent. 
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(4.4) 

(B) (b) (ii) 
The Number of Technical personnel, Qualifications and 

Experience will be as follows : 
The Technical Personnel are : 

SL. No. Personnel Qualification Particular 

Experience 

(minimum 
requirement) 

No. of Persons 

 

1 

 

Project Manager 
B.E (Civil) or equivalent 

+ 10 Years Exp. 

5 years on highway 

constructions / 

maintenance work. 

 

1 

 

2 

 

Plant manager 

B.E (Mech.) or 

equivalent + 10 Years 
Exp. 

 

2 year relevant Exp. 

 

1 

 

3 

 

Site Engineer 

B.E (Civil) + 3Years 

Exp. Or Diploma + 5 
Years Exp. 

2 years on highway 

constructions / 

maintenance work. 

 

2 

 
4 

 
Quantity Surveyor 

B.E.Civil+3Years Exp. 
Or 

Dip.Civil.+5Years Exp. 

2 years on highway 

constructions / 

maintenance work. 

 
1 

 

5 
Soil and Material 

Engineer 

B.E. Civil+ Year Exp. 
Or 

Dip. Civil+ 7 year Exp. 

2 years on highway 

constructions / 
maintenance work 

 

1 

   Total 6 

 Note: The detailed signed and scanned CV’s of the Key Technical 
Personnel at S. No. 1 signed by the key personnel himself, must be 

uploaded along with the bid. The name and educational qualification 

of other personnel should be given. Non compliance of the above or 
non furnishing of the CV as above. 
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SECTION III 

QUALIFCATION INFORMATION 

(To be Filled by Bidder) 
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SECTION III 
 

QUALIFCATION INFORMATION 

 

The information to be filled in by the Bidder in this section & document submitted in physical 

form will be used for the purposes of post qualification as provided for in Clause 4 of the 

Instructions to Bidders. This information will not be incorporated in the Contract. 

1. For Individual Bidders 

1.1 

a) Year of Constitution 

 

b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm) 

 

[Upload scanned copy of original] 

 

c) Place of registration: 
 

 

d) Principal place of business: 
 

 

Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 

copy in envelop of physical form] 

 
 

 Total value of Civil Engineering construction work performed in the last Five years (in 

Rs.  Lakhs) refer ITB Clause 4.4 A (a) 

(Upload scanned copies of certificate from Chartered Accountant & also supply original 

certificate from Chartered Accountant) 

 

 

2019-2020   

2018-2019------------- 

2017-2018   

2016-2017------------- 

 

2015-2016   
 

 

 

 

Total      
 

Average per year--------------- 
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 1.4(a) Work performed as prime contractor, work performed in the past as a nominated 

sub- contractor provided further that all other qualification criteria are satisfied (in the 

same name) of a similar nature during the last five years as per ITB Clause 4.4A(b). 

 
 

Project 

Name 

 
 

Name of the 

Employer * 

 
Descrip 

tion of 

work 

 
 

Contract 

No. 

 

Value of 

Contract 

(Rs. 

Crore) 

Date 

of 

issue 

of 

work 

order 

 
Stipulated 

period 

completion 

 
Actual date 

of     

completion 

Remarks 

explaining 

reasons 

for delay 

& work 

 

 

 

* Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive 

Engineer or equivalent & also supply original or certified copy in physical form in envelope) 
 

Note: In case of nominated sub-contractor – a certificate from the Executive Engineer or 
equivalent of the Prime Employer should be obtained from whom an approval for subcontractor 
has been obtained. 

 

1.4(b) Information on Bid Capacity (works for which bids have been submitted and accepted and 
works which are yet to be completed) as on the date 7 days before the last date for bid submission 
(as per Cl 4.6 of the ITB). 
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(i) Existing commitments and on-going works (B) 
 

 
 

 
Description 

of 

works 

 
 

 

Place & 

State 

 
 

 

Contract 

No. 

 
 

Name & 

Address 

of    

Employer 

 
 

 
Value of 

Contract 

(Rs Cr) 

 
 

 
Stipulated 

Period of 

Completion 

 

 
Value of 

works 

remaining to 

be completed 

(Rs. Cr) 

 
 

 

Escalation 

factor 

 
 

Anticipated 

date of 

completion 

factor 

Escalated 

value of 

remaining 

work during 

completion 

on period of 

work of 

which bids 

are invited 

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

          

          

 
* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or 
equivalent & also supply original or certified copy of certificate in physical form envelop. 

 
(ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 
pending) 

 

 

 
Description of 

works 

 

Place 
& 

State 

 

Name & 
Address Of 
Employer 

 
Date of issue 
of Letter of 
Acceptance 

(LOA) * 

 

Value 
Given in 

LOA 

 

Stipulated 
period for 
completion 

Value of 
Work During 
Completion 

period of 
work for 

which bids 
are invited 

1 2 3 4 5 6 7 
       

       

       

 

* Upload copy of LOA 

 
(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting 

calculation) 
 

A = Rs. ............... lakh (enclose the details) 

N = ………………years  

B = Rs. ............... lakh (enclose the details) 

 
Assessed available bid capacity = 

 
AxNx2 – B 

  = Rs. ............. Lakhs 
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 Availability of Key Equipment essential for carrying out the Works [Ref. Clause 4.4(B) 

(b) (i)]. The Bidder should list all the information requested below. 
 

 

 
Item of Equipment 

 
Requirement 

Availability Proposals Page no. of 

the proof 

attached 
Owned/Leased/ 

rented 
Nos./Capacity Age/Condition 

Tipper/Trucks      

Hydraulic Excavator      

Motor Grader      

Excavator 1.0 cum 

bucket capacity 

     

Dozer 180 HP @ 60 

cum per hr 

     

Vibratory roller      

Hot Mix plant with 

Electronic Control 

(Minimum 75 TPH 
Capacity) 

     

Paver Finisher      

Front end Loader      

Smooth Wheeled 

Roller 

     

Tandem Roller      

Bitumen pressure 

distributer @ 1750 
sqm per hr 

     

Water Tanker      

Concrete Mixer with 

Integrated weight 
batching facility 

     

Air Compressor      

Generator set 
(63/100/250 KVA) 

     

 

Note: The bidder must upload the documentary evidence in support of  his  owning/leased/ 

rented of the above equipments. In case the bidder proposes to hire or take the above 

equipment on lease, he should, along with the lease/rent agreement, attach the proof of 

ownership of these equipments with the company/ entity from whom the equipments are 

proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per 

Performa Appendix 1.7 (ITB, Section -2) of the bid document. 

 

 Qualification and Experience of Key Personnel required for administration and execution 

of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for technical 

personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders). 

 

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 
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Sl. 

No. 

 

Position 

 

Name 

 

Qualification 

Total 

Professional 

Experience 

(Years) 

Experience in 

the proposed 

position 

(Years) 

1. Project 
Manager 

    

2. Plant manager     

3. Site Engineer     

4 Quantity 
Surveyor 

    

5 Soil and 

Material 
Engineer 

    

Note: The detailed and signed CV’s of the Key Technical Personnel at S. No. 1 signed by the 

key personnel himself must be uploaded along with the bid. The name and educational 

qualification of other personnel should be given. 

 

 Information on litigation history in which the Bidder is involved. 

 

Other Party 

(ies) 

Employer Cause of 

Dispute 

Amount 

Involved 

Remarks 

showing 

Present Status 
     

     

 

2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per 

formats enclosed hereinafter & also send original copy of Affidavit/Undertakings: 

(i) Affidavit (it should be on stamp paper attested by Notary Public) 

(ii) Undertaking regarding minimum investment of cash towards working capital. 

(iii)Undertaking that the Bids shall remain valid for the period specified in Clause 15.1. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVAILABILITY OF CREDIT FACILITIES 
 

(Clause 4.1(i) of ITB) 

 
 

BANK CERTIFICATE 

 

This is to certify that M/s…………………………….. is a reputed company with a good 

financial standing. 

 

If the contact for the work, namely …………………………..is awarded to the above firm, we 

shall be able to provide overdraft/credit facilities to the extent of Rs… .................... to meet their 

working capital requirements for executing the above contract during the contract period. 
 

 

 

 

 

 
 

 

 

(Signature) 

Name of Bank Senior Bank Manager 

Address of the Bank 
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AFFIDAVIT 
 

1. I, the undersigned, do hereby certify that all the statements made in the enclosed attachments 

are true and correct. 

2. The undersigned also hereby certifies that neither our firm 

M/s  has abandoned any work on 

MoRTH/NHAI/PWD/NHIDCL nor any contract awarded to us for such works have been 

rescinded, during last five years prior to the date of this bid. 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to 

furnish pertinent information deemed necessary and requested by 

MoRTH/NHAI/PWD/NHIDCL to verify this statement or regarding my (our) competence 

and general reputation. 

4. The undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the 

MoRTH/NHAI/PWD/NHIDCL and within the prescribed time. 
 

 
 

 
 

(Signed by an Authorized Representative of the Firm) 
 

 

 

 

 
 

 

Name of the Representative 
 

 

 

 

 
 

 

Name of Firm 
 

 

 
 

DATE 
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(To be notarized by Notary) 

 

UNDERTAKING 

 

 

I, the undersigned do hereby undertake that our firm M/s 

   would  invest  minimum  cash  up  to 

25% of the value of the work during implementation of the Contract towards the working capital. 
 

 

 

 

 
 

(Signed by an Authorized Representative of the Firm) 
 

 

 

Name of the Representative 
 
 

 

Name of Firm 
 

 

 

DATE 
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(To be notarized by Notary) 

 
 

UNDERTAKING 
 

 

1    I, the undersigned do hereby undertake that our firm M/s.    

agree  to  abide  by  this  bid  for  a period of  days after the date fixed for 

receiving the same and it shall be binding on us and may be accepted at any time before the 

expiration of that period. 

 

 
 

(Signed by an Authorized Representative of the Firm) 
 

 

 

 
 

 

Name of the Representative 
 

 

 

 
 

 

Name of Firm 
 

 

 
 

DATE 
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(On the letter head of the bidder) 

 
 

Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 

 
 

Undertaking 
 

 

I, the undersigned do hereby undertake that our 

firm M/s…………………………………………………………… agree to provide and 

will deploy required equipment as mentioned in the Appendix to ITB of the work 

………………………………………………………………………………………………… 

further it is certified that the documents submitted as an evidence of availability of the key 

equipments for this work as stated in the Appendix to ITB, are genuine and correct. If anything 

contrary to the details as submitted is found at any stage NHIDCL would be at liberty to 

debar/blacklist my firm for an appropriate period as decided by NHIDCL. 
 

 

(Signed by an Authorized Representative of the Firm) 
 

 

 

Name of the Representative 
 

 

Name of Firm 
(Seal of the company) 

 

Date 
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(SECTION-IV) 

 

FORMS OF BANK GURANTEES, 

LOA & AGREEMENT 
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FORM OF BANK GUARANTEE FOR BID SECURITY 
 
 

To, 

 
Executive Director (P), 
National Highways & Infrastructure 
Development Corporation Limited. 
Regional Office, Behind Meylong Hills, 
NH-10, Pani House, Gangtok, East Sikkim 
– 737101. Email: mehal.sodhi@nhidcl.com 
 

 

WHEREAS  (Name of Bidder) 

(hereinafter called the Bidder) wishes to submit his Bid for herein after called “the Bid” KNOW 

ALL MEN by these present that we   (Name of Bank) 

of   (Name of country) having our registered office at 

(  ) (hereinafter called the „Bank‟) are bound unto Executive 

Director (Projects), National Highways & Infrastructure Development Corporation Ltd. 

(hereinafter  called  “the  Employer”)  in  the  sum  of  the  Rs.  (Rupees 

  ) *for which payment can truly be made to the said 

Employer. The Bank bind themselves, their successors and assigns by these present with the 

common seal of the Bank this day   of  and undertake to pay the amount of 

   Rs.  to the employer upon receipt of his first written demand 

without the employer having to substantiate his demand. 

The conditions of this obligation are: 

(i) If the Bidder withdraws his Bid during the period of Bid validity specified in the Form of 
Bid. 

Or 

(ii) If the Bidder having been notified of the acceptance of his Bid by the Employer during the 
period of Bid validity. 

(a) fails or refuses to execute the Form of Agreement in accordance with the instructions to 
bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to 
Bidders. 

We undertake to pay to the Employer upto the above amount upon receipt of his first written 
demand, without the employer having to substantiate his demand, provided that in his demand 
the Employer will note that the amount claimed by him is due to him owing to the occurrence of 
any one of the above conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force upto and including the date 45 days beyond the validity of 
the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any 
time prior to the closing date for submission of the Bidders Notice of which extension to the 
Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank on 
or before the date of expiry of this guarantee. 
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This guarantee shall also be operatable at our …………..….. Branch at Jorhat, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment there 
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under claimed, the said branch shall accept such invocation letter and make payment of amounts 
so demanded under the said invocation. 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to Rs.  (Rs.  in words) and the guarantee shall remain valid till 
  . Unless a claim or a demand in writing is served upon us on or before 
  all our liability under this guarantee shall cease. 

Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:- 
 

Sl. 
No  

Particulars  Details  

1  Name of the Beneficiary  National Highways and 
Infrastructure Development 
Corporation Limited  

2  Beneficiary Bank Account No.  94113210000015  

3  Beneficiary Bank Branch  IFSC SYNB0009411  

4  Beneficiary Bank Branch Name  Syndicate Bank, Gangtok  

5  Beneficiary Bank Address  MG Marg , Gangtok  

 

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK _   

NAME AND DESIGNATION    

EMPLOYEE CODE NUMBER SEAL OF THE BANK    

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK’S 
POLICY)    

NAME OF THE WITNESS    

ADDRESS OF THE WITNESS     
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY/ 

ADDITIONAL PERFORMANCE SECURITY 
 

Contract Package No: NHIDCL/PMU-SKM/IBP/Rehabilitation/2020 

To 
 

Executive Director (P) , 
National Highways & Infrastructure Development 
Corporation Limited. Regional Office, Behind 
Meylong Hills, NH-10, Pani House, Gangtok, East 
Sikkim – 737101.Email: mehal.sodhi@nhidcl.com 
 

 
WHEREAS……………………………… (name and address of contractor) hereinafter called 
“the  contractor”  has  undertaken,  in  pursuance  of  Letter  of  Acceptance  No.  ……………. 
Dated……………….. to execute… ................................. (name of Contract and brief description 
of Works) (hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 
furnish you with a Bank Guarantee for the sum specified therein as security for compliance with 
his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf of 
the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), , and we undertake to pay you, upon 
your first written demand and without cavil or argument, any sum or sums within the limits  
of… ..................... (amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of the contract 
or of the works to be performed there under or of any of the contract documents which may be 
made between you and the Contractor shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

 

This guarantee shall be valid until 60 days from the date of expiry of the Defects Liability 

Period/28 days after Project Completion Date for Additional PG. 

 
This guarantee shall also be operatable at our …………..….. branch at Guwahati, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment there 
under claimed, the said branch shall accept such invocation letter and make payment of amounts 
so demanded under the said invocation. 

 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to  Rs.   (Rs.  in words) and the guarantee  shall  remain  valid  
till  . Unless a claim or a demand in writing is served upon us on or 
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before  all our liability under this guarantee shall cease. 
Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:- 

 

Sl. 
No  

Particulars  Details  

1  Name of the Beneficiary  National Highways and 
Infrastructure Development 
Corporation Limited  

2  Beneficiary Bank Account No.  94113210000015  

3  Beneficiary Bank Branch  IFSC SYNB0009411  

4  Beneficiary Bank Branch Name  Syndicate Bank, Gangtok  

5  Beneficiary Bank Address  MG Marg , Gangtok  
 

Signature and seal of the Guarantor with Name, Designation, Employee Code Number & 
Telephone Number……………………………………………………… 

 

Name of the Issuing Bank/ Branch ...................................Name of the Controlling 

Branch/Bank….. 

 
Address & Telephone Number ......................................... Address & Telephone 

Number…………. 
 

Date………………………….. 

 

In the presence of (if this is to be witnessed as per bank’s policy)………………………………… 
 

1………………………………………………………………………………………… 
(Name, Address & Occupation) 

 

2………………………………………………………………………………………… 
(Name, Address & Occupation) 

 
An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price 
specified in the Contract including additional security for unbalance bids, if any and 
denominated in Indian Rupees. 
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FORM OF LETTER OF APPLICATION 
 

To, 
Executive Director (P), 
National Highways & Infrastructure Development 
Corporation Limited. Regional Office, Behind 
Meylong Hills, NH-10, Pani House, Gangtok, East 
Sikkim – 737101. Email: mehal.sodhi@nhidcl.com 
 
 

 
DESCRIPTION OF WORKS: Rehabilitation of Sinking zone, Improvement of Riding Quality and Widening & 

Road including provision of traffic signage & Safety work of Indira Byepass From Km 0.000 to 10.117 in State of 

Sikkim on Item Rate Basis. 

 

[Contract Package No.: NHIDCL/PMU-SKM/IBP/Rehabilitation/2020] 

 

Dear Sir, 

 

Having examined the Bid Document, Instruction to Bidders, Qualification Information, 

Scope of works, etc. for the subject work, we, hereby submit our bid for the subject work. 

It is certified that the information furnished in this document is true and correct. The 

proposal is unconditional and unqualified. We undersigned accept that NHIDCL reserves the 

right to reject any or all application without assigning any reason. 

 
Thanking you, 

 
 

Yours faithfully, 

 

 

 

 

(Authorized Signatory) for and on behalf of 

M/s   
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FORM OF LETTER OF ACCEPTANCE 
 
 

No. …………………………. Dated ……….. 

 
 

To 
 

{Name of Selected Bidder} 

Sub.: …………………………. Name of Work ………………………………… 

Reference: Your bid No.:………………………for the subject work dated …………….. 

Sir, 

 
Based on your bid submitted on .................. in compliance of bidding document of NHIDCL  for 

execution of the work of ....................................................................... , it is hereby notified that your bid 
for a contract price of  Rs…………… (Rupees  in words… ...... )  has been accepted for and on behalf  of 
NHIDCL. You are requested to return a duplicate of the LOA as an acknowledgement immediately. 

2. You are also requested to furnish Performance Security for an amount of …………………. 

{and Additional Performance Security for an amount of .................................... } as per Section 33 of ITB 
within 07 (seven) days of receipt of this Letter of Acceptance (LOA) failing which the actions as 

stipulated in ITB shall be taken. 
 
 
 

Thanking you, 
Yours faithfully, 

 
 

 
(………………..) 

General Manager (Projects) 
 

 

 

“Accepted By: 
 

(Name of the Authorized person) 
(Name of the sole bidder/lead partner of JV) 

Seal of the bidder” 
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FORM OF AGREEMENT 

AGREEMENT 

This agreement made the   day of    
2019  between   the National Highways   & Infrastructure Development 
Corporation Ltd., New Delhi (hereinafter called “the Employer” of the one part and    
(here in after called “the Contractor”) of the other part. 

AND WHEREAS the Employer invited bids from eligible bidders of the execution of certain 

works, viz “Rehabilitation of Sinking zone, Improvement of Riding Quality and Widening & 

Road including provision of traffic signage & Safety work of Indira Byepass From Km 0.000 to 

10.117 in State of Sikkim on Item Rate Basis.” AND WHEREAS pursuant to the bid submitted 

by the Contractor, vide letter dated -------------- (here in after referred to as the “BID” or 

“ÖFFER”) for the execution of works, the Employer by his letter of acceptance dated -------------

----- accepted the offer submitted by the Contractor for the execution and completion of such 

works and the remedying of any defects thereon, on terms and conditions in accordance with the 

documents listed in para 2 below. 

AND WHEREAS the Contractor by a deed of undertaking dated --------------- has agreed 
to abide by all the terms of the bid, including but not limited to the amount quoted for the 

execution of Contract, as stated in the bid, and also to comply with such terms and conditions as 

may be required from time to time. 

AND WHEREAS pursuant to the bid submitted by the Contractor vide letter dated 

----------------- (hereinafter referred to as the “the Offer”), the employer has by his letter of 

acceptance no.------------------------------------------------------ accepted the offer submitted by the 

Contractor for the execution and completion of such works and the remedying of any defects 

therein, on terms and conditions in accordance in the conditions of particular application and 

condition included hereinafter; 

AND WHEREAS the contractor has agreed to undertake such works and has furnished a 

performance security pursuant to clause 33 of the instructions to bidders (Section-I). 

NOW THIS AGREEMENT WITNESSETH as follows: 

1 In this agreement works and expressions shall have the same meanings as are respectively 

assigned to them in the conditions of contract hereinafter referred to; 

2 The following documents shall be deemed to form and be read and constructed as part of this 

agreement viz. 

a) The Contract Agreement, 

b) Letter of Acceptance, 

c) Notice to proceed with the works, 

d) Contractor's Bid, 

e) Contract Data, 

f) Conditions of Contract including Special Conditions of Contract 

g) Technical Specifications, 

h) Drawings, if any 

i) Scope of work 

j) Bill of Quantities 

k) Any other document listed in the Contract Data. 

 

3 The foregoing documents shall be constructed as complementary and mutually explanatory 

one with another. Should any ambiguities or discrepancy be noted then the order of 
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precedence of these documents shall subject to the condition of particular applications be as 

listed above. 

4 In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 

works and remedy any defects therein in conformity in all respect with the provisions of the 

contract. 

 

5 the employer hereby covenants to pay the contractor in consideration of the execution and 

completion of the works and the remedying of defects therein the contract price or such other 

sum as may become payable under the provisions of the contract at the times and in the 

manner prescribed by the contract. 

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the 

day and year first before written, signed, sealed and delivered by the said Employer through 

his Authorized Representative and the said Contractor through his Power of Attorney holder 

in the presence of: 

 
 

Binding Signature of Employer    
 

For and on behalf of 

National Highways & Infrastructure Development Corporation Ltd. 
3rd Floor, PTI Building, 
4-Parliament Street, 
New Delhi-110001 

 
 

Binding Signature of Contractor    
 

For and on behalf of    
 

 

 
 

In the presence of In the Presence of 

1. Name: 1. Name: 

 Address:  Address: 

2. Name: 2. Name: 

 Address:  Address: 
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(SECTION-V) 

 

CONDITIONS OF CONTRACT AND 

CONTRACT DATA 
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Section V 

CONDITIONS OF CONTRACT 

Part I General Conditions of Contract (GCC) and Contract Data 
 

A. General 

 

1. Definitions 

 
1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract 
but keep their defined meanings. Capital initials are used to identify defined terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 

Compensation Events are those defined in Clause 41 hereunder. 

 
The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 49.1. 

 
The Contract is the Contract between the Employer and the Contractor to execute, complete, 
and maintain the Works. It consists of the documents listed in Clause 2.3. 

 
The Contract Data defines the documents and other information, which comprise the Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Employer. 

 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer and includes technical and financial bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 

 

Days are calendar days; months are calendar months. 

 

A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability 
Period has ended and upon correction of Defects by the Contractor. 

 

The Defects Liability Period is as per Appendix-A calculated from the Completion Date. 

 
Drawings include calculations and other information provided or approved by the Engineer for 
the execution of the Contract. 

 
The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 
out the Works. The Employer may delegate any or all of its functions to a person or body 
nominated by him for specified functions. 
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The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) 
who is responsible for supervising the execution of the Works and administering the Contract. 

 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer by issuing an extension of time 
after the approval from Employer. 

 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 

 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 

 

The Site is the area defined as such in the Contract Data. 

 
Site Investigation Reports are those that were included in the bidding documents and are 
factual interpretative reports about the surface and subsurface conditions at the Site. 

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the work in the Contract, which includes work on the Site. 

 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Engineer after the approval from NHIDCL, which 
varies the Works. 

 

 
The Works are what the Contract requires the Contractor to construct, install, maintain, and 
handover to the Employer, as defined in the Contract Data. 

 

2. Interpretation 

 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 
female or neuter, and the other way around. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless specifically defined. The Engineer 
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will provide instructions clarifying queries about these Conditions of Contract. 

 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended Completion 
Date for the whole of the Works). 

 
2.3      The documents forming the Contract shall be interpreted in the following order of 

priority. 
(a) Agreement, 
(b) Letter of Acceptance 
(c) Contractor's Bid, 
(d) Contract Data, 
(e) Conditions of Contract 
(f) Technical Specifications, 
(g) Drawings, if any 

(h) Implementation Manual 
(i) Scope of Work 
(j) Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 

 
 

3. Language and Law 

 
3.1 The language of the Contract and the law governing the Contract are stated in the Contract 

Data. 

 

4. Engineer's Decisions 

 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. 

 

5. Delegation 

 
5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after notifying the Contractor, and may 
cancel any delegation after notifying the Contractor. 

 

 
6. Communications 

 
6.1 Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered. 

 

7. Subcontracting 

 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in Contract 
Data, with the prior approval of the Employer in writing. Subcontracting shall not alter the 
Contractor's obligations. 

 

7.2 The Contractor shall not be required to obtain any consent from the Employer for: 
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a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in 
the Contract; 

b. the provision of labour or labour component. 

c. the purchase of Materials which are in accordance with the standards specified in the 
Contract. 

 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub- 
contracting of any part of the work during execution of the Works, because of some unforeseen 
circumstances to enable him to complete the Works as per terms of the Contract, the Employer 
will consider the following before according approval: 

 
a) The Contractor shall not sub-contract the Works more than the limit specified in Contract 

Data.. 

b) The Contractor shall not sub-contract any part of the Work without prior consent of the 
Employer. Any such consent shall not relieve the Contractor from any liability or 
obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the 
acts, defaults or neglects of the Contractor, his agents and workmen. 

 
 7.4 The Engineer should satisfy himself before recommending to the Employer whether 

a) the circumstances warrant such sub-contracting; and 

b) the sub-Contractor so proposed for the Work possess the experience, qualifications and 
equipment necessary for the job proposed to be entrusted to him in proportion to the 
quantum of Works to be sub-contracted. 

 
8. Other Contractors 

The Contractor shall cooperate and share the Site with other Contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 
referred to in the Contract Data. The Contractor shall also provide facilities and services for them 
as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification. 

 
 

9. Personnel 

 
9.1 The Contractor shall employ the technical personnel named in the Contract Data or other 
technical persons approved by the Engineer. The Engineer will approve any proposed 
replacement of technical personnel only if their relevant qualifications and experience are 
substantially equal to or better than those of the personnel stated in the Contract Data. If the 
personnel stated in the contract data are not deployed on site by the contractor, it will be treated 
as a breach of contract and action will be taken as per clause 53. 

 
9.2 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person 
leaves the Site within seven days and has no further connection with the Works in the Contract. 

 

10. Employer's and Contractor's Risks 

 
10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 



Page 53 of 99  

11. Employer's Risks 

 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly 
affect the execution of the Works in the Employer’s country, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, 
civil war, riot commotion or disorder (unless restricted to the 

Contractor’s employees), natural calamities and contamination from any nuclear fuel or nuclear 
waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other 
than the Contractor’s design. 

 

12. Contractor's Risks 

 
12.1 All risks of loss of or damage to physical property and of personal injury and death, which 

arise during and in consequence of the performance of the Contract other than the excepted risks, 

referred to in clause 11.1, are the responsibility of the Contractor. 

 
13. Insurance 

 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of defect liability period for events (a) 
to (d), in the amounts and deductibles stated in the Contract Data for the following events which 
are due to the Contractor's risks: 

 

a) Loss of or damage to the Works, Plant and Materials; 

b) Loss of or damage to Equipment; 

c) Loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 
connection with the Contract; and 

d) Personal injury or death. 

 
13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide 
for compensation to be payable in Indian Rupees to rectify the loss or damage incurred. 

 
13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may effect the insurance which the Contractor should have provided and recover the 
premiums the Employer has paid from payments otherwise due to the Contractor or, if no 
payment is due, the payment of the premiums shall be debt due. 

 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Engineer. 

 

13.5  Both parties shall comply with any conditions of the insurance policies. 

 

14. Site Investigation Reports 

 
14.1The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to 
in the Contract Data, supplemented by any other information available to him, before submitting 
the bid. 
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15. Queries about the Contract Data 

 

   15.1 Executing Director will clarify queries on the Contract Data. 

 

16. Contractor to Construct the Works & do maintenance 

 
16.1 The Contractor shall construct, install and maintain the Works in accordance with the 
documents forming part of the contract. 

 

17. The Works to Be Completed by the Intended Completion Date 

 
17.1  The Contractor may commence execution of the Works on the Start Date and shall carry 
out the Works in accordance with the Programme submitted by the Contractor, as updated with 
the approval of the Engineer, and complete them by the Intended Completion Date. 

 

18. Approval by the Engineer 

 
18.1    The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them if they comply with specifications 
and drawings. 
 

18.2 The Contractor shall be responsible for design of Temporary Works. 

 
18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the 
Temporary Works. 

 
18.4 The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, where required. 

 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Engineer before their use. 

 

19. Safety 

 

    19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

 

20. Discoveries 

 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 
the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 
discoveries and carry out the Engineer's instructions for dealing with them. 

 

21. Possession of the Site 

 
21.1 The Employer shall give complete possession of the Site to the Contractor on the date of 
signing of agreement. 

 

22. Access to the Site 

 
22.1 The Contractor shall allow access to the Site and to any place where work in connection 
with the Contract is being carried out, or is intended to be carried out to the engineer and any 
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person/persons/agency authorized by: 

a. The Engineer 
b. The Employer 

 

23. Instructions 
23.1The Contractor shall carry out all instructions of the Engineer, which comply with the 

applicable laws where the Site is located. 

 
23.2The Contractor shall permit the Employer to inspect the Contractor's accounts and records 

relating to the performance of the Contractor and to have them audited by Auditors 
appointed by the Employer if so required by the Employer. 

 

24 Deleted 

 

25 ARBITRATION 
 

The procedure for arbitration will be as follows: 

 
(a) In case of Dispute or difference arising between the Employer and a domestic contractor 

relating to any matter arising out of or connected with this agreement, such disputes or 
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. 
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer 
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed 
by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days from the 
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 
appointed by the Secretary General of Indian Road Congress. 

 
(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) 

above within 30 days after receipt of the notice of the appointment of its arbitrator by the 
other party, then the Secretary General of Indian Road Congress shall appoint the arbitrator. 
A certified copy of the order of the Secretary General of Indian Road Congress making such 
an appointment shall be furnished to each of the parties. 

 
(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the 

arbitration proceedings and that of all documents and communications between the parties 
shall be English. 

 

(d) The decision of the majority of arbitrators shall be final and binding upon both parties. 

(e) The cost and expenses of Arbitration proceedings will be borne equally by both parties in 
accordance with the following fee structure (the signing of the contract shall be the 
acceptance of the fee structure given below by both the parties): 

 
 

S.No. Particulars of fee and other 
charges 

Schedule Amount payable per 
Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/- per day subject to a 
publishing the Award within 12 
months. 12 months will be reckoned 

from the date of first meeting. 

2. Reading Charges Rs.15,000/- 

3. Secretarial Assistance and Incidental 
Charges (telephone, fax, postage etc.) 

Rs.20,000/- 
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4. Charges for Publishing/ declaration of 

the Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 
Against bills subject to maximum 
of the prescribed ceiling given below) 

Traveling Expenses, Lodging and 
Boarding 

Economy class by air, first class AC by 

train, AC car by road. 

(i) Up to Rs.15,000/- per day (metro 

cities) 

(ii) Up to Rs.7,000/- per day (other 

cities) 

(iii) Rs.3,000/- per day own 

arrangement) 

6. Local Travel Rs.1,500/- per day 

7. Extra charges for days other than 
hearing / meeting days (maximum for 
2 days 

Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for those 

members who are residing 100kms. Away from place of meeting. 

Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be 

considered as Metro Cities. 
 

However, the expenses incurred by each party in connection with the preparation, 
presentation, etc. of its proceedings shall be borne by each party itself. 

 
(f) Performance under the contract shall continue during the arbitration proceedings and 

payments due to the contractor by the employer shall not be withheld, unless they are the 
subject matter of the arbitration proceedings. 

 
 

26 Deleted 

B. Time Control 
 

27. Programme 

 
27.1 The Engineer shall issue the indent of work in stages specifying the time limit for the same 
as and when required. The Contractor shall submit to the Engineer for approval a programme 
within the time stipulated in the Contract Data showing the general methods, arrangements, 
order, and timing for all the activities in the Works, along with monthly cash flow forecasts. 
 

 
27.2 An update of the Programme shall be a programme showing the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities. 

 
27.3 The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals. If the Contractor does not submit an updated Programme within this period, the 
Engineer may withhold the amount stated in the Contract Data from the next payment certificate 
and continue to withhold this amount until the next payment after the date on which the overdue 
Programme has been submitted. 

 
27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 
Contractor may revise the Programme and submit it to the Engineer again at any time. A 
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revised Programme shall show the effect of Variations and Compensation Events. 

 
 

28. Extension of the Intended Completion Date 

 
28.1 The Engineer shall extend the Intended Completion Date only after the approval of 
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it impossible for 
Completion to be achieved by the Intended Completion Date without the Contractor taking steps 
to accelerate the remaining Works, which would cause the Contractor to incur additional cost. 

 
28.2 The Engineer shall decide whether and by how much time to extend the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for a decision upon the 
effect of a Compensation Event or Variation and submitting full supporting information. If the 
Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Indented Completion Date. 

 

29. Delays Ordered by the Engineer 

 
29.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 

within the Works. Delay/delays totaling more than 30 days will require prior written 
approval of the Employer. 

 

30. Management Meetings 

 
30.1 The Engineer may require the Contractor to attend a management meeting. The business 

of  a management meeting shall be to review the plans for the Works. 

 
31.2 The Engineer shall record the business of management meetings and provide copies of 

the record to those attending the meeting. The responsibility of the parties for actions to 
be taken shall be decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all those who attended the meeting. 

 
C. Quality Control 

 

31. Identifying Defects 

 
31.1The Engineer shall check the Contractor's work and notify the Contractor of any Defects that 

are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 
instruct the Contractor to search for a Defect and to uncover and test any work that the 
Engineer considers may have a Defect. 

 

32. Tests 

 

32.1 The contractor shall be solely responsible for : 

a. Carrying out the mandatory tests prescribed in the documents forming part of 
contract. 

b. For the correctness of the test results, whether preformed in his laboratory or 
elsewhere. 
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32.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification 
to check whether any work has a Defect and the test shows that it does, the Contractor shall pay 
for the test and any samples. 

 

 Subject to further condition in contract data 

 

33. Correction of Defects noticed during the Defect Liability Period. 

33.1 It is the terms of contract that Short Term Improvement and Maintenance of road shall be 
of very high standard, requiring no major repairs as per Appendix-I after the date of completion 
of works. 

 
33.2  If any defects including shrinkage, cracks, and other faults appear in the work within 
Twelve months of “Taking over” certificate, the Engineer shall give notice to the Contractor of 
any defects before the end of the Defects Liability Period, which begins at Completion, and is for 
Twelve months thereafter. The Defects Liability shall be extended for as long as defects remain 
to be corrected. 

 
33.3 Every time notice of a defect is given, the Contractor shall correct the notified defect at his 
own cost within the length of time specified by the Engineer’s notice. If the contractor is in 
default the Engineer shall cause the same to be made good by other workmen and deduct the 
expenses from any sums that may be due to the contractor. 
 

34. Uncorrected Defects 

 
34.1If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the 

Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost 
of having the Defect corrected/completed, and the Contractor will pay this amount. 

 

D. Cost Control 

35. Bill of Quantities 
 

35.1The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning and maintaining works to be done by the Contractor. 

 

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 
quantity of the work done at the rates in the Bill of Quantities for each item for the work 
executed. 

 

35.3 Changes in the Quantities 

 
35.3.1 If the final quantity of the work-done differs from the quantity in the Bill of Quantities 
for the particular item by more than 25 percent provided the change exceeds 1% of initial 
Contract Price, the Engineer shall adjust the rate to allow for the change. The Engineer shall 
follow the guidelines of the Employer to determine the changed rate. 

35.3.2 The Engineer shall not adjust rates from changes in quantities if thereby the Initial 
Contract Price is exceeded by more than 15 percent, except with the Prior approval of the 
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Employer. If requested by the Engineer, the Contractor shall provide the Engineer with a detailed 
cost breakdown of any rate in the Bill of Quantities. 

 

 35.3.3 Change of scope due to six laning or OMT 

 
Deleted 

 

36. Variations 

 
36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 
cost, have power to order only after approval from NHIDCL / as per NHIDCL guidelines, in 
writing, Variations within the scope of the Works he considers necessary or advisable during the 
progress of the Works. Such Variations shall form part of the Contract and the Contractor shall 
carry them out and include them in updated Programmes produced by the Contractor. Oral orders 
of the Engineer for Variations, unless followed by written confirmation, shall not be taken into 
account. 

 

37. Payments for Variations 

 
37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry 
out such work at the same rate. This shall apply for Variations only up to the limit prescribed in 
the Clause 35. If the Variation exceeds this limit, the rate shall be derived under the provisions 
of clause 37.2 and 37.3 for quantities (higher) exceeding the deviation limit. 

 
37.2 For works where Schedule of Rates (SOR) of concerned circle of State’s Public Works 
Department are available shall be applicable for determination of costs. If the rates for Variation 
are not specified in the SOR, the Engineer shall derive the rate from similar items in the Bill of 
Quantities. 

 
37.3  If the rate for Variation item cannot be determined in the manner specified in 
Clause 37.1 or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work, 
inform the Engineer the rate which he proposes to claim, supported by analysis of the rates. The 
Engineer shall assess the quotation and determine the rate based on prevailing market rates 
within one month of the submission of the claim by the Contractor and approval from NHIDCL 
will be taken. As far as possible, the rate analysis shall be based on the standard data book and 
the current schedule of rates of the PWD(NH) division. The decision of the Employer on the 
rate so determined shall be final and binding on the Contractor. 

 

38. Cash Flow Forecasts 

 
38.1When the Programme is updated, the Contractor shall provide the Engineer withan updated 

cash flow forecast. 
 

39. Payment Certificates 

 
39.1 The Contractor shall submit to the Engineer monthly statements of the value of the work 
executed less the cumulative amount certified previously supported with detailed measurement 
of the items of work executed. 

39.2 The Engineer shall check the Contractor's monthly statement within 14 days and certify the 
amount to be paid to the Contractor after taking into account any credit or debit for the month in 
question. 
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39.3The value of work executed shall be determined, based on measurements by the Engineer. 

39.4The value of work executed shall comprise the value of the quantities of the items in the 
Bill of Quantities completed. 

39.5The value of work executed shall also include the valuation of Variations and 
Compensation Events. 

39.6The Engineer / Employer may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of later 
information. 

39.7The final bill shall be submitted by the contractor within one month of the actual date of 
completion of the work; otherwise the Engineers certificate of the measurement and of the 
total amount payable for work accordingly shall be final and payment made accordingly 
within a period of sixty days as far as possible. 

 

40 Payments 

40.1Payments shall be adjusted for deductions for advance payments, security deposit, other 
recoveries in terms of the Contract and taxes at source, as applicable under the law. The 
Employer shall pay the Contractor the amounts Engineer had certified within 14 days of the 
date of each certificate. 

 
40.2The Authorized Representative of the Employer shall make the payment certified by the 

Engineer. 

 
40.3Items of the Works for which no rate or price has been entered in the Bill of Quantities, 

will not be paid for by the Employer and shall be deemed to be covered by other rates and 
prices in the Contract. 

 

41 Compensation Events 

41.1The following shall be Compensation Events unless they are caused by the Contractor: 
a) The Engineer orders a delay or delays exceeding a total of 30 days. 
b) The effects on the Contractor of any of the Employer's Risks. 

 
41.2If a Compensation Event would prevent the Works being completed before the Intended 

Completion Date, the Intended Completion Date shall be extended. The Engineer shall 
decide whether and by how much the Intended Completion Date shall be extended after the 
approval of the employer. 

 
41.3The contractor shall not be entitled to compensation to the extent that the Employer’s 

interests are adversely affected by the Contractor not having given early warning or not 
having cooperated with the Engineer/Employer. 

 

42 Taxes & Currencies for payments 

42.1The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 
levies, duties, royalties, cess, toll, taxes of Central and State Governments, local bodies and 
authorities that the Contractor will have to pay for the performance of this Contract. The 
Employer will perform such duties in regard to the deduction of such taxes at source as per 
applicable law. 

 

42.2All payments will be made in Indian Rupees. 
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43 Price Adjustment - Deleted 

 

 Deleted 

 

 Deleted 

 
 

44 Security Deposit / Retention Money 

 
44.1The Employer shall retain security deposit of 6 % (six percent) of the amount from each 

payment due to the Contractor until Completion of the whole of the Works. 

 
44.2The security deposit/retention money and the performance security will be released to the 

Contractor when the Defect Liability period is over, and the Engineer has certified that the 
Defects, if any, notified by the Engineer to the Contractor before the end of this period 
have been corrected. 

 
44.3If the contractor so desires then the Security Deposit/retention money can be released on 

submission of unconditional Bank Guarantee at the following two stages:- 

(a) At a point after the progress of work in financial term (gross value of work done) has 
reached 50% of the contract amount 

(b) After the retention money has been deducted to the full value (5% of the Contract 
Amount). 

 

45 Liquidated Damages 

45.1The Contractor shall pay liquidated damages to the Employer at the rate or part thereof 
stated in the Contract Data for each day that the Completion Date is later than the Intended 
Completion Date. The total amount of liquidated damages shall not exceed the amount 
defined in the Contract Data. The Employer may deduct liquidated damages from 
payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor's other liabilities. 

 
45.2If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any overpayment of liquidated damages by the Contractor by 
adjusting in the next payment certificate. The contractor shall not be paid interest on the 
over payment of liquidated damages. 

 

46 Advance Payment: Deleted 

 
47 Securities 

 
47.1Subject to further condition in contract data, the Performance Security equal to Five 

percent of the contract price and additional security for unbalanced bids shall be provided 
to the Employer no later than the date specified in the Letter of Acceptance and shall be 
issued in the form given in the Contract Data and by a prescribed bank. The Performance 
Security shall be valid until a date 60 Days after the expiry of Defect Liability Period and 
the additional performance security for unbalanced bids shall be valid until a date 28 days 
from the Project Completion Date. 
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48 Cost of Repairs 

 
48.1Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the 
Contractor at their cost if the loss or damage arises from the Contractor's acts or omissions. 

 

E. Finishing the Contract 

 

49 Completion 

 
49.1The Contractor shall request the Engineer to issue a certificate of Completion of the 

Works, and the Engineer will do so upon deciding that the Works is completed. 

 

50 Taking Over 

 
50.1The Employer shall take over the Site and the Works within seven days of the 

Engineer's issuing a certificate of Completion. 
 

51 Final Account 
 

51.1The Contractor shall supply to the Engineer with a detailed account of the total amount that 
the Contractor considers payable under the Contract before the end of the Defects Liability 
Period. The Engineer shall issue a Defects Liability Certificate and certify any final 
payment that is due to the Contractor within 56 days of receiving the Contractor's account 
if it is correct and complete. If it is not, the Engineer shall issue within 56 days a schedule 
that states the scope of the corrections or additions that are necessary. If the Final Account 
is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount 
payable to the Contractor and issue a payment certificate within 56 days of receiving the 
Contractor’s revised account. 

 
 

52 Operating and Maintenance Manual 

 
52.1DELETED 
52.2DELETED 

53 Termination 

 
53.1The Employer may terminate the Contract if the Contractor causes a fundamental breach of 

the Contract. 

 
53.2Fundamental breaches of Contract include, but shall not be limited to, the following: 

 
a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 

Programme and the stoppage has not been authorized by the Engineer; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstitution or amalgamation; 

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required; 
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e) the Contractor has delayed the completion of the Works by the number of days for which the 

maximum amount of liquidated damages can be paid, as defined in clause 45; 

f) the Contractor fails to provide insurance cover as required under clause 13; 

g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 
fraudulent practice in competing for or in executing the Contract. For the purpose of this 
clause, “corrupt practice” means offering, giving, receiving, or soliciting of anything of 
value to influence the action of a public official in the procurement process or in Contract 
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the Employer and 
includes collusive practice among Bidders (prior to or after bid submission) designed to 
establish bid process at artificial non-competitive levels and to deprive the Employer of 
the benefits of free and open competition. 

if the Contractor has not completed at least thirty percent of the value of Work required to 
be completed after half of the completion period has elapsed; 

if the Contractor fails to set up a field laboratory with the prescribed equipment, within 
the period specified; and 

any other fundamental breach as specified in the Contract Data. 

 
53.3Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 
53.4If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible but in no case later than 7 
days. 

 

54 Payment upon Termination 

 
54.1If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not completed, as 
indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total 
amount due to the Employer exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Employer. 

 
54.2Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience, the 

Engineer shall issue a certificate for the value of the work done, the reasonable cost of 
removal of Equipment, repatriation of the Contractor's personnel employed solely on the 
Works, and the Contractor's costs of protecting and securing the Works and less advance 
payments outstanding on the date of the certificate, less other recoveries due in terms of the 
Contract, and less taxes due to be deducted at source as per applicable law. 

 

In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the Engineer 
shall issue a certificate for the value of work done till termination, less advance payments 
outstanding, less other recoveries due in terms of contract and less taxes due to be deducted at 
source as per applicable law. 

 

55 Property 

 
55.1All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed 

to be the property of the Employer for use for completing balance work if the Contract is 
terminated because of the Contractor's default. 
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56 Release from Performance 

56.1If the Contract is frustrated by the outbreak of war or by any other event entirely outside 
the control of the Employer or the Contractor, the Engineer shall certify that the Contract 
has been frustrated. The Contractor shall make the Site safe and stop work as quickly as 
possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a commitment was made. 

 

F. Other Conditions of Contract 

 

57 Labour 

 
57.1The Contractor shall, make arrangements of his own cost and expenses for the engagement 

of all staff and labour, local or others; for their payment, housing, feeding and transport; 
and for compliance with various labour laws/ regulations. 

 
57.2The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail, in 

such form and at such intervals as the Engineer may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on 
the Site and such other information as the Engineer may require. 

 

58 COMPLIANCE WITH LABOUR REGULATIONS 

 
58.1During the currency of the Contract, the Contractor and his sub Contractors shall abide at 

all times by all existing labour enactments and rules made there under, regulations, 
notifications and bye laws of the State or Central Government or local authority and any 
other labour law (including rules), regulations, bye laws that may be notified already or that 
may be notified under any labour law in future either by the State or the Central 
Government or the local authority. Salient features of some of the major labour laws that 
are applicable to construction industry are given below. The Contractor shall keep the 
Employer indemnified in case any action is taken against the Employer by the competent 
authority on account of contravention of any of the provisions of any Act or rules made 
there under, regulations or notifications including amendments. If the Employer is caused 
to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations 
including amendments, if any, on the part of the Contractor, the Engineer/Employer shall 
have the right to deduct any money due to the Contractor including from his performance 
security/ retention money. The Employer/Engineer shall also have right to recover from the 
Contractor any sum required or estimated to be required for making good the loss or 
damage suffered by the Employer. The employees of the Contractor and the Sub- 
Contractor in no case shall be treated as the employees of the Employer at any point of 
time. 

 
58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 

 TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

 CONSTRUCTION WORK. 

a) Workmen Compensation Act 1923: - The Act provides for compensation 

in case of injury by accident arising out of and during the course of employment. 

 



Page 65 of 99  

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed the prescribed 
minimum years (say, five years) of service or more or on death the rate of prescribed minimum 
days‟ (say, 15 days) wages for every completed year of service. The Act is applicable to all 
establishments employing the prescribed minimum number (say, 10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 
benefits payable under the Act are: 

 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the Contractor 
fails to provide, the same are required to be provided, by the Principal Employer by Law. The 
principal Employer is required to take Certificate of Registration and the Contractor is required 
to take license from the designated Officer. The Act is applicable to the establishments or 
Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract 
labour. 

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 
employment. Constructions of buildings, roads, runways are scheduled employment. 

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers. 

 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfers, training and promotions etc. 

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing 
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
bonus within the prescribed range of percentage of wages to employees drawing up to the 
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 
certain establishments. The newly set-up establishments are exempted for five years in certain 
circumstances. States may have different number of employment size. 

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what 
are the requirements for laying off or retrenching the employees or closing down the 
establishment. 

 
k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters provided in the 
Act and get these certified by the designated Authority. 
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l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade Unions registered under the Act have been given 
certain immunities from civil and criminal liabilities.  

 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits mployment of 
children below 14 years of age in certain occupations and processes and provides for regulations 
of employment of children in all other occupations and processes. Employment of child labour is 
prohibited in building and construction industry. 

 

n) Inter-State Migrant Workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979: - The Act is applicable to an establishmentwhich employs 
prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary 
(who has recruited workmen in one state for employment in the establishment situated in 
another state). The Inter-State migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as Housing, Medical-Aid, 
Travelling expenses from home up to the establishment and back etc. 

 
o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: -All the establishments who carry 
on any building or other construction work and employs the prescribed minimum (say, 10) or 
more workers are covered under this Act. All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be modified by the Government. The 
Employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to whom the Act 
applies has to obtain a registration certificate from the Registering Officer appointed by the 
Government. 

 
p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 
leave and rendering information regarding accidents or dangerous occurrences to designated 
authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons 
or more with aid of power or another prescribed minimum (say, 20) or more persons without 
the aid of power engaged in manufacturing process. 

 

59 Drawings and Photographs of the Works 

 
59.1The contractor shall do photography/videography of the site firstly before the start of the 

work, secondly mid-way in the execution of different stages of work and lastly after the 
completion of the work. No separate payment will be made to the contractor for this. 

 
59.2The Contractor shall not disclose details of Drawings furnished to him and works on which 

he is engaged without the prior approval of the Engineer in writing. No photograph of the 
works or any part thereof or plant employed thereon, except those permitted under clause 
59.1, shall be taken or permitted to be taken by the Contractor or by any of his employees 
or any employees of his sub-Contractors without the prior approval of the Engineer in 
writing. No photographs/ Videography shall be published or otherwise circulated without 
the approval of the Engineer in writing. 
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60 The Apprenticeship Act 1961 

 
60.1The Contractor shall duly comply with the provisions of the Apprenticeship Act1961 (III 

of 1961), the rules made there under and the orders that may be issued from time to time 
under the said Act and the said Rules and on his failure or neglect to do so he shall be subject to 
all liabilities and penalties provided by the said Act and said Rules. 
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT 
 

 Clause Reference 

Items marked “N/A” do not apply in this Contract. 

The Employer is:- 

National Highways and Infrastructure Development Corporation Ltd. 
3rd Floor, PTI Building, 
4-Parliament Street, 
New Delhi-110001 

[CL.1.1] 

Name of Authorized Representative:- 

Dy. General Manager (Project) 

National Highways & Infrastructure Development Corporation Limited. 

Regional Office, 2nd Floor, Agnishanti Business Park, Opp. AGP Office 

GNB Road, Ambari, Guwahati-781001 

 

2. The Engineer is : 
Designation: General Manager (Projects) 
Address: Branch Office, National Highways and Infrastructure 
Development Corporation Ltd. 4th floor, Hotel Jironi, 

NH-37 Bypass, Jorhat, Assam. Pin 785006 

[CL.1.1] 

3. The intended Completion Date for the whole of the works is 06 

months from start date. 

[CL.1.1, 17&28] 

4. The location of site is given in the Bid notice (SECTION I) [CL.1.1] 

5. The start date shall be reckoned within 15 days after the date of issue 
of the notice to proceed with the work. 

[CL.1.1] 

6. (a) The name and identification number of the contract is given in 
the table given in Bid Notice (SECTION I) 

[CL.1.1] 

7.  (a) The law which applies to the contract is the law of Union of  

India. 
(b) The language of the contract documents is English 

[CL.3.1] 

 
[CL.3.1] 

8. The limit of subcontracting is NIL of initial contract price [CL.7.1] 

9. Schedule of other contractor –NIL [CL.8.1] 

10. Technical Personnel are as given in the ITB (SECTION II) [CL.7.1] 

11. Amount of Insurance are: 
(a) Rupees equivalent to contract price 

(b) Rupees equivalent to 5% of contract price 

(c) Rupees equivalent to 5% of contract price 

(d) Rupees 20 lakhs for multiple incidents 

And deductible as per premium rate. 

[CL.13.1] 

12. Site investigation report-NIL 

13. (A) The period for submission of the programme for approval of 

Engineer shall be 21 days from the issue of Letter of 

Commencement. 

(B) (a) Identified indented work 

(1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi- 

annual Indent – 3 days before start of week; 7 days before 

[CL.14.1] 

[CL.27.1] 
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start of month; 15 days before start of quarter and 28 days 

before bi-annual period concerned 

(2) Emergent Indents – Within 24 hours 

 

14. Amount to be withheld for delays in submission of updated 

programme: 1% of value of work corresponding to the updated 

programme. 

15. The period for setting up a field laboratory with the prescribed 

equipment relevant to items of work in BOQ is 30 days from the 

days from the date of notice to start work. 

16. (a) Amount of liquidated damages for delay in completion of 

works 

For whole of work (1/2000)th of the Initial 

Contract Price, rounded off to the nearest 

Thousand, per day. 

For Sectional Completion (wherever specified, in 

item 6 of Contract Data (1/200)th of initial 

contract price for 5 km section, rounded off to the 

nearest thousand per day. 

 

(b) Maximum limit of liquidated damages for delay in 

completion of work. 

10 percent of the initial contract price rounded off 

to the nearest thousand. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

[CL.45.1] 

17. The standard form of Performance Security acceptable to the 

Employer shall be an shall be an unconditional Bank Guarantee of 

the type as presented in the Bidding Documents. 

18. Other fundamental breach is that the contractor has failed to 

complete 75% of value of indented work in any 3 indents issued by 

the Engineer. 

19. The percentage to apply to the value of work not completed 

representing the Employer's additional cost for completing the work 

shall be 20%. 

[CL.47.1] 

 

 

 
[CL.53.2] 

 

 
[CL.54.1] 
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(SECTION-VI) 

TECHNICAL SPECIFICATIONS 
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7.1 PREAMBLE: 

TECHNICAL SPECIFICATIONS 

 

The Technical Specifications contained herein shall be read in conjunction with the other 
Bidding Documents as specified. 
 

7.2 GENERAL REQUIREMENTS 

 
The Technical Specifications in accordance with which the entire work described hereinafter 
shall be executed and completed by the Contractor shall comprise of the following: 
 

7.2.1PART – I – GENERAL TECHNICAL SPECIFICATIONS 

 
The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of Road Transport 
& Highways, Government of India and published by the Indian Roads Congress, hereinafter 
referred to as MORT&H Specifications. 
 

PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 
 

The Supplementary Technical Specifications shall comprise of various 
Amendments/Modifications/Additions to the “SPECIFICATIONS FOR ROAD AND BRIDGE 

WORKS” referred to in PART-I above and Additional Specifications for 
particular item of works not already covered in Part – I. 

 
A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, where 
Amended/Modified/Added upon and incorporated in Part-II, referred to above, the Amendment/ 
Modification/ Addition supersedes the relevant clause or part of the clause. 

 
When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the said 
Specifications, then any reference to the superseded clause shall be deemed to refer to the 
Amended/Modified/Added Clause or part thereof. 

 
In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with any of 
the provisions of the MOST Specifications under reference, the Amended/Modified/Added 
clause and the additional specifications shall always prevail. 

 
5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid 
Specifications, reference may be made to the latest codes and specifications of IRC and BIS in 
that order, Where even these are silent, the construction and completion of the works shall 
conform to sound engineering practice as approved by the Engineer and, in case of any dispute 
arising out of the interpretation of the above, the decision of the Engineer shall be final and 
binding on the Contractor. 
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PART - II 

 
7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF 

GENERAL TECHNICAL SPECIFICATIONS (PART- I). 
 

SECTION 100 – GENERAL 
 

Clause 102 Definitions: 
 

The following abbreviation shall be added in this Clause: “MOST” 
– Ministry of Surface Transport, Govt. of India (Now Ministry of 
Road Transport and Highways) “NHIDCL” – National Highways & 
Infrastructure Development Corporation Ltd. 

 

Clause 106 Construction Equipment: 
 

Clause 106 (a) Add the following sentence. “The trial run is to be carried out  
laying the relevant pavement material and it is not to be part of the 
permanent works. The trial is to be carried out on prior approval of 
equipment by Engineer-in-Charge.” 

 

Add Sr. No. (g) 
 

“The Contractor shall furnish to the engineer the detailed technical 

literature and other relevant  documents  regarding  the  

performance of plant/equipment for approval prior to its purchase 

or mobilization on site.” 
 

Clause 107 Contract Drawings: 
 

Clause 107.3 Deleted this Sub-Clause entirely. 

Clause 108.4 The clause shall be read as follows: 

“Identification of quarry sites and borrow areas shall be the 

responsibility of the Contractor. Materials procured from quarry 

sites and borrow areas identified by the Contractor and to be used in 

Works must comply with the requirements of quality as 

stipulated in the Technical Specifications for particular item of 

work”. 
 

Clause 109 Setting Out: 
 

Clause 109.10 Add new sub-clause 
 

“Before carrying out any survey work the Contractor shall submit to 

the Engineer for the approval a programme and methodology for the 

calibration of all optical and electronic survey equipment to be used 

on site during construction of the works. The Contractor will 

maintain calibration records for all such equipment in his site office, 
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available at all times for inspection by the Engineer. 

 

 

 
Clause 110 Public Utilities: 

 

Clause 110.1 Revise the clause as under: 
 

Existing services like water pipes, sewers, oil pipelines, cables, gas ducts 
etc. Owned by various authorities including Public Undertaking an Local 
Authorities shall be checked and located by the Contractor prior to 
commencement of work. 

 

Clause 110.2 Revise the clause as under: 
 

The Contractor’s programme must take into account the period of notice 
and duration of diversionary works of each body as existing at site. The 
Contractor must also allow for any effect of these services and alterations 
upon the Works and for arranging regular meetings with the various bodies 
at the commencement of the Contract and throughout the period of the 
Works in order  to  maintain  the  required  co-ordination.  During the 
period of the Works, the contractor shall have no objection if the public 
utility bodies and their decisions in the execution of their proposal in terms 
of programme and construction. Provided that, in the opinion of the 
Engineer, the Contractor has received reasonable notice thereof before the 
relevant alterations are put in hand. 

 

Clause 111 Precautions for Safeguarding the Environment: 

Clause 111.1 General 

Add the following after the first paragraph: 
 

The Contractor shall preserve existing trees, plants and other vegetation 

that are to remain within or adjacent to the works and shall use every 

precaution necessary to prevent damage or injury thereto. On completion  

of the Works, all areas disturbed by the  Contractor’s  construction 

activities shall be restored in their original condition, or as may be 

acceptable to the Engineer. The cost of this work shall be deemed to be 

included in the rates generally. 
 

Clause 111.4 Add the following sentence: 
 

“The Contractor is to ensure that there is good drainage at all construction 

areas, to avoid creation of stagnant water bodies especially in 

urban/industrial areas, including water in old water bodies.” 

 

Clause 111.5 Pollution from Hot Mix Plants and Batching Plants 
 

Add the following paragraph at the end of this Sub-clause. 
 

The H.M.P. should be sited at least 500m away from the nearest abitation. 
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The H.M.P. shall be fitted with a dust extraction unit in order that the 

exhaust gases comply with the requirements of the relevant current 

emission control legislation. “All operations at plants shall be undertaken  

in accordance with all current rules and regulations protecting the 

environment.” 
 

Clause 111.6 Substances Hazardous to Health 
 

Add the following after the first paragraph as follows: 
 

“The use of any herbicide or other toxic chemical shall be strictly in 
accordance with the manufacturer’s instructions. The Engineer shall be 
given at least 6 working day’s notice of the proposed use of any herbicide 
or toxic chemical. 

 

A register of all herbicides and other toxic chemicals delivered to the site, 
shall be kept and maintained up to date by the contractor. The  register  
shall include a name physical properties and characteristics, chemical 
ingredients, health and safety hazard information, safe handling  and 
storage procedures, and emergency and first aid procedures for the 
product.” 

 

Clause 111.9 Add the following sentence at the end of the para. 
 

Vehicles delivering materials to the site shall be covered to avoid spillage 

of materials on public roads. 
 

Clause 111.12 After the last sentence add the following: 
 

“The costs of compliance with Clause 111 shall be deemed to be included 

in the rates for items included in the Bill of Quantities.” 

Refer to Clause 114.2 (xv) of MOST Specification. 
 

Clause 111.13 Add new Sub-Clause: 
 

“The Discharge Standards promulgated under the Environment Protection 

Act, 1986 shall be adhered to strictly.  All waste arising from  the   project 

is to be disposed of in a  manner  which  is acceptable to the State  

Pollution Control Board and the Engineer.” 
 

All vehicles and machinery employed in the execution of the works shall be 

regularly maintained to ensure that pollutant emission levels comply with 

the relevant requirements of current pollution control legislation. During 

routine servicing operations, the effectiveness of exhaust silencers must be 

checked and if found to be defective must be replaced. Notwithstanding 

this requirement, noise levels from any item of plant must comply with the 

relevant legislation for levels of sound emission. Non compliant plant is to 

be removed from site. 

 

Vehicle maintenance and refueling shall be carried out in such a fashion 

that spillage of fuels and lubricants do not contaminate the ground or 

nearby watercourse. An “oil interceptor” shall be provided for wash down 
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and refueling areas. Fuel storage shall in proper bounded areas. All spilt 

and collected petroleum products shall be disposed of in accordance with 

the relevant legislation. 
 

Clause 111.14 Add the following New Sub-Clause: 
 

All  temporary  accommodation  must   be   constructed   and maintained 
in such a fashion that uncontaminated water is available for drinking, 
cooking and washing. The sewage system for the camp must be properly 
designed, built and operated so that no health hazard occurs and no 
pollution to the air, ground or adjacent watercourses take place 
compliance with relevant legislation must  be  strictly  adhered  to 
Garbage bins must  be provided  in  the  camp  and  regularly  emptied  
and the garbage disposed of in a hygienic manner. Construction camps  
are to be sited away from vulnerable people and adequate health care is to 
be provided for the work force. 

 

Clause 111.15 Add the following New Sub-Clause: 
 

All works are to be carried out in such a fashion that the damage or 
disruption to the flora and fauna is reduced to a minimum wherever 
possible. Trees or shrubs will only be felled or removed that impinge 
directly on the permanent works or necessary temporary works, after 
seeking approval of the Engineer. 

 

Clause 112 Arrangement For Traffic During Construction: 
 

Clause 112.1 General 
 

Delete the last sentence and add the following: 
 

“The Contractor shall submit, for the Engineer’s approval, Traffic Control 

Plan 5 days prior to commencement of the temporary / permanent works.” 
 

The plan shall include: 

 
i. Typical drawings for temporary diversions in accordance with Clause 

112.3 

ii. Typical details of arrangements for construction under traffic including 
details of traffic arrangement after the cessation of work each day. Special 
consideration shall be given in the preparation of the Traffic Control Plan 
to the safety of pedestrians and workers at night. Temporary diversions 
will be constructed only with the approval of the Engineer. 

 
Clause 112.2  Passage of Traffic along a part of the Existing Carriage way under 

improvement: 
 

Delete this clause replace as follows: 

 
“For strengthening of existing carriage way, where part of the existing 
carriage way is proposed to be used for passage of traffic & hard holder 
are not available then, treated shoulders shall be provided on the side on 
which work is not in progress. If the existing shoulder width less than 
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1.5m the same shall be extended up to 1.5m for earth work duly 
compacted. The top 15.0cm or as directed by the engineer including 
extended shoulder of 1.5m width shall be  filled  up  by  granular  sub  
base material duly bounded with binding material and compacted.  The 
sub base material shall conform to MOST specification Clause 401, the 
work of excavation and filling of granular sub-base material so carried out 
shall be paid under relevant items of bill of quantities. The contractor  
shall maintain the  bypass/diversion  during  the period  of  construction  
by way of watering, compacting, and making good loss of sub-base 
material after filling up of the rutting/depression etc. by  additional 
quantity of granular sub base material. The items operations like 
maintenance, making good the loss of material, watering, compacting, 
leveling and dressing along with additional  quantity  of  sub-base  
material shall be considered as incidental to the work and no extra 
payment will be ade for these operations. The continuous length in which 
such works shall be carried out would be within a range of 200 to 500m 
at a place. 

 
Clause 112.6 Measurements for Payments and Rate 

 

Add “and no extra payment will be made except the treatment of shoulders 

for earth work and granular sub-base as per Clause 112.2 above.” At the 

end of first paragraph. 
 

Clause 112.7 Side Roads and Property Accesses 
 

Add new sub Clause: 
 

“At all times, the Contractor shall provide safe and convenient passage for 

vehicles pedestrians and livestock to and from side roads and property 

accesses connecting to the roadway. Work which affects the use of side 

roads and existing accesses shall not be undertaken without providing 

adequate prior provisions to the satisfaction of the Engineer.” 
 

Clause 112.8 Plant and Equipment 

Add new sub Clause: 

“During the day, plant and equipment working in a position adjacent to 

traffic and having a projection beyond the normal width of the item, for 

example, a grader blade shall have a fluorescent red marker attached to the 

outer end of the projection. During poor light conditions an additional 

traffic controller with an illuminated red marker shall direct traffic around 

such plant and equipment. At night, all plant items and similar 

obstructions shall be removed from the normal path of vehicles, to provide 

a lateral clearance of at least 6m where practicable, with a minimum 

clearance of 1.2m. Plant and equipment, within 6m of the normal path of 

vehicles, shall be lit by not less than two yellow steady lamps suspended 

vertically from the point of the obstruction nearest to a traffic lane, and 

one yellow steady lamps at each end of the obstruction on the side farthest 

away from the traffic lane.” 
 

Clause 113 General Rules For the Measurement of Works for Payment: 
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Clause 113.2 Measurements for Lead of Materials 
 

Delete this Clause and replace with: 
 

“The rates in the Bill of Quantities are deemed to include the costs 
of haulage from source of supply to the site for all materials 
required for the Works.” 

 

Clause 114 Scope of rates for different items of work: 
 

Add to Clause 114.2 (xvii). Cost of all provisions for executing the 
work safely including all protective clothing, barriers, earplugs etc. 

 

Clause 115 Methodology and Sequence of Work: 
 

Substitute “28 days” for “30 days” in the 2nd line. 

Clause 121 Field Laboratory: 
 

Clause 121.1 Scope 
 

Delete this Clause and replace with: 
 

“The  work  under  this  Clause  covers   the   provision   and   

maintenance of a fully equipped laboratory.” The equipment in the 

laboratory shall be as decided by Engineer, keeping in view of item of 

works prescribed in BOQ. 
 

Clause 121.2 Description 
 

Delete this Clause and replace with: 
 

“The Contractor shall construct a fully furnished and equipped field 

laboratory to the satisfaction of the Engineer. The laboratory will be 

located at a site approved by the Engineer and must be of adequate size to 

perform all the tests required under the contract including sufficient light, 

electric and water supply. The Contractor shall provide working drawings 

incorporating all the services based on the information given in the 

changes for the approval of the Engineer prior to commencement of 

construction. An office must be provided in the laboratory for the 

exclusive use of the Engineer’s, Materials Engineer, adequate toilet and 

washing facilities must be provided. The contractor shall provide the field 

laboratory within one month from the date of the commencement of the 

work. Prior to this, contractor must make suitable alternative  

arrangements for the testing of materials, which are acceptable to the 

Engineer. 
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Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 

Engineer relevant to items of work in BOQ. 

Clause 121.3.2 For soils and aggregates 
 

Delete item no. (xi) and (xii) 

 

Clause 121.3.5 
 

Add New Sub-Clause: 
 

For Control of Profile and Surface 

Evenness 
 i) Theodolite 2 sets 
 ii) Precision automatic level 2 sets 
 iii) Precision staff 4 sets 
 iv) Camber templates 2 lane  

  a) Crown type cross-section 4 sets 
  b) Straight run cross-section 4 sets 

Steel Tape     

  a) 3 m long 4 sets 
  b) 5 m long 4 sets 
  c) 10 m long 4 sets 
  d) 20 m long 4 sets 

  e) 30 m long 4 sets 

Clause 121.3.6 Add New Sub-Clause: 
 

In addition clause 121.3 any equipment which is not mentioned in 

this clause but which is necessary for the work for complying with 

the provisions of the contract and Section 900 of MOST 

specifications or as required by the engineer shall be provided by 

the contractor. No extra payment shall be made to the contractor 

and it will be considered as incidental to the work. 

Clause 121.6 Delete this Sub-Clause. 
 

Clause 121.7 Substitute this Sub-Clause by the following: 

 “There is no separate item in the Bill of Quantities for establishing 

and maintenance of the laboratory and supply, erection maintenance of 
equipment and also running cost of testing. The rates quoted by the 
Contractor shall be deemed to cover the cost of all these items.” 
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Clause 126: Supply of Video Cassettes 
 

 126.1 Description 

 
The work consists of taking video films of important activities of the work as directed by the 
Engineer during the currency of the project and editing them and converting them to a CD 
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as 
directed by the Engineer. It shall contain narration of the activities in English by competent 
narrator. The editing of the film and the script for narration shall be as approved by the Engineer. 
The CD shall be acceptable quality and the film shall be capable of producing colour pictures. 

 

126.2Measurement for Payment & Rates 
 

No separate payment shall be made and the work shall be treated as incidental. 
 

SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
 

Clause 301 Excavation for Roadway and Drains 

Clause 301.3.3 Excavation – General 

Delete the last two sentences of last paragraph. And add, “The 
earthwork shall be carried out as per the sequences stated in this 
contract or as directed by engineer-in-charge”. 

 
Clause 301.3.12 Back-filling 

 
After the last sentence add the following: 

 

“Density requirements for back filling shall be in accordance with 

Table 300-2” of MOST. 

 
Clause 301.9 Rates 

 
Clause 301.9.2 This Clause is replaced as follows: 

 

“The contract unit rate for loosening and re-compacting at sub- 

grade level shall include full compensation for loosening to the 

specified depth, removing the loosened soil outside the roadway 

wherever considered necessary, rolling the surface below,  

breaking the clods, spreading the excavated soil layers, watering 

where necessary and compacting to the requirements.” 

 
Clause 304 Excavation for Structures: 
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Clause 304.3.7 Back filling  

 Add second paragraph as under:  

“The working space between the structure and the excavation 

shall be cleared out completely of all construction materials and 

loose earth that fallen into the excavation during construction. 

The excavation shall be pumped dry and all saturated and soft 

earth removed prior to being inspected by the Engineer who will 

give his permission for the placement of any fill material, provided 

the space has been properly prepared. Compaction will only be 

carried out with mechanical compactors of sufficient capacity to 

ensure correct compaction of the back fill material. The fill is to be 
 brought up in layers not greater than 150 mm. Mass filling of 

structures with machines will not be permitted and contractors 

should make allowance in their rates for the methodology 

 Described above.”  

Clause 305 Embankment Construction:  

Clause 305.2 Material and General Requirements  

Clause 305.2.1 Physical Requirements  

Clause 305.2.1.2 Amend the first sentence of this Clause as under: 

“Highly expansive soils such as Ch, MH or OH exhibiting marked 

swell and shrinkage properties („free swelling index” exceeding 50 

per cent when tested as per IS 2720 – Part 40) shall not be used 
 in construction of sub grade and embankment.”  

Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e., 

“However, the Engineer may……………..Compacted layer 

 thickness.”  

Clause 305.2.2.2 Borrow Materials  

 Paragraph 1 of this clause shall read as under:  

 

“No borrow area shall be made available by the Employer for this work. 
The arrangement for the source of supply of the material for embankment 
and sub grade as well as compliance to the different environmental 
requirements in respect of excavation and borrow areas as stipulated, from 
time to time, by the Ministry of Environment and Forest, Government of 
India and the local bodies, as applicable shall be the sole responsibility of 
the 

Contractor.” 
 

Paragraph 8 of this Clause given below Table 300-2 shall read as under: 

 
“The contractor shall at least 7 working days before commencement of 
compaction submit the following to the Engineer for approval: 
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i) The Values of maximum dry density and optimum moisture content 
obtained in accordance with IS 2720 (Part 8) for each fill material he 
intends to use. 

ii) The graphs showing values of density against moisture content from 
which each of the values in (i) above of the maximum dry density and 
optimum moisture content were determined. 

iii) The dry density-moisture content-CBR relationship for each of the fill 
materials be intends to use in the sub grade.” 

 

Clause 305.3 Construction Operations 
 

Clause 305.3.4 Compacting ground supporting embankment/subgrade 
 

Delete “where necessary” in the first sentence of the first 
paragraph. 

 

Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may 
be”. 

 

Clause 305.3.6 Compaction 

The second paragraph of this Clause shall read as under: 
 

“Only vibratory rollers of not less than 8 – 10 ton static weight with 
plain or pad foot drum shall be used for compaction.” 

 

Clause 305.4 Construction of Embankment and sub-grade under special 

condition. 
 

Clause 305.4.1 Add new para after para 1 as under: 
 

“The earthwork for widening the existing road embankment and shoulders 

shall be carried out in layers duly compacted. On completion of earth 

work to the required height the triangular portion on the sloping face of 

the layers shall be cut in such a manner that the specified slope is 

achieved. This operation is incidental to work and no extra payment shall 

be made for this.” 
 

Clause 305.4.7 Earthwork for high Embankment 
 

Substitute the first paragraph of this clause as under: 
 

“In the case of high embankments, the Contractor shall use the material 

from the approved borrow area.” 
 

Soil Erosion and Sedimentation Control 

Clause 306.4 Measurement for Payment 

Substitute the Clause 306.4 as follows: 
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“All temporary sedimentation and pollution control works shall be 
deemed as incidental to the earthwork and other items of work 

and as such no separate payment shall be made for the same.” 

 

Clause 306.5 Rate 
 

This Clause is deleted. 
 

Clause 307 Turfing with sods. 
 

Clause 307.5 Add “(iii) application of top soil” after (ii). Delete “the contract unit rate 
for application of top soil shall be as per clause 301.9.5”. 

 

Clause 309 Surface/Sub-Surface Drains 
 

Clause 309.2 Surface Drains 
 

Add at the end of third paragraph: 
Metal grates for sumps on concrete lined surface drains shall be heavy 
duty (trafficable by commercial vehicle) proprietary products with gaps 
between bars no greater than 26mm. The Contractor shall submit 
proposals for grating to the Engineer for approval before commencing 
construction of the sumps.” 

 

Clause 309.4 Measurement for Payment 
 

Delete the first sentence and replace with: 
 

“Surface drains not lined shall be included in the items for 

excavation for the roadway in accordance with Clause – 301.8.” 
 

Clause 309.5 Rates 
 

Add at the end of this clause as under: 
 

“The rate for concrete lined drains shall include bedding concrete and 

jointing. The rate for lined surface drains shall include inlet sumps and 

metal grates where specified.” 
 

Add Clause 314 as under: 
 

Clause 314 Leveling and Dressing over area: 
 

Clause 314.1 Scope 
 

The work shall consist of excavation, removal, filling and satisfactory 

disposal of all materials necessary for the area to be leveled and dressed in 

line, grades as directed by the Engineer. It shall include cutting and filling 

the ground in all type of soil where variation of existing ground level is + 

30 cm or less. It will also include the grubbing of the existing rank 

vegetation and clearance of undergrowth completely. 
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Clause 314.2 Construction Operation 
 

The engineer shall identify the area where leveling and dressing is to be 

carried out. The clearing and grubbing of rank vegetation  and 

undergrowth shall be carried out as per clause 201.1. If the stagnant water 

is existing on the side, the same shall be pumped / bailed out. The area 

shall be kept dry throughout the operation of leveling and dressing. The 

leveling and dressing shall be carried out by excavating the high area and 

filling the low area with the excavated material in proper slope. This 

operation will be carried out manually/mechanically as per site conditions. 
 

Clause 314.3 Measurements 

 
The measurement shall be made for the area to be leveled and dressed in 
Sqm. 

 

Clause 314.4 Rates 

 
The contract unit rates for the items for leveling and dressing shall be 
payment in full for carrying out the required operations including full 
compensation for: 

1. Cost of all labour, materials, tool, equipment and incidentals to complete 
the work. 

2. Clearing and grubbing the rank vegetation and undergrowth and their 
disposal within 1000m. 

3. Pumping and bailing out of water and keeping the area dry during 
construction. 

4. In all type of soils and saturated earth. 
 

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) ANDSHOULDERS: 

 
Clause 401.4.1 Substitute “Smooth wheeled roller” by “Vibratory Roller” or as approved 

by Engineer-In-charge. 
 

Clause 401.4.2 Spreading and Compacting 
 

The following shall be added to Paragraph 1: 

 
“The thickness of the loose layers shall be so regulated that the maximum 
thickness of the layer after compaction does not exceed 
150 mm.” 

 

The fifth paragraph of this Clause shall be as under: 

 
“Immediately thereafter, rolling shall start with the help of a vibratory 
roller of minimum 80 to 100 KN static weight with plain drum or pad foot 
drum of heavy pneumatic tyre roller of minimum 200 to 300 KN weight 
having a minimum tyre pressure of 0.7 kN/m2 or adequate capacity 
capable of achieving the required compaction. Rolling shall commence at 
the lower edge and proceed towards the upper edge longitudinally for 
portions having unidirectional cross fall and super-elevation and shall 
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commence at the edges and proceed towards the crown for portions having 
cross falls on both sides.” 

 

 

 
 

Clause 401.7 Measurement for payment:  

 
Add paragraph 3 as under: 

 

For carrying out full depth repair and/or reconstruction of road 

pavement, if the granular sub-base materials laid on the shoulders 

for diversion of traffic (as per clause 112) is required to be 

scarified/removed and re-laid after compensating the loss during 

handling and by movement of traffic on completion of Full depth 

repair/reconstruction of road pavement, this operation shall be 

considered incidental to the work of providing granular sub-base 

and no extra payment shall be made for the same. 

Clause 404.2.1 Coarse aggregate: 
 

 
Amend this clause as under: 

 

Coarse aggregate shall be either crushed or broken stone. The 

aggregates shall conform to the physical requirements set-forth in 

Table 400-6. The type and size range of the aggregate shall be 

specified in the contract or shall be as specified by the Engineer. 

If the water absorption value of the coarse aggregates is greater 

than 2 percent, the soundness test shall be carried out on the 

material delivered to site as per IS: 2386 (part 5). 

Clause 404.2.3 Crushed Slag: 
 

 
Delete this Clause 

 

Clause 404.2.4 Over-burnt (Jhama) brick aggregates: 
 

 
Delete this Clause. 

 

Clause 404.3.4 Rolling: 
 

 
Delete in first para “three wheeled rollers80 to 100 kN 

 capacity or tandem or”  
 

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS): 
 

Clause 501.8.2.4 Profile Corrective Course and its application: 
 

Replace (ii)) with 

 
“The material for bituminous profile corrective course shall be laid 
independently of all other courses, adopting such construction procedures 
and using such equipment as may be appropriate to the specified type of 
material and thickness of the course manually/machine paid as approved 
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by the engineer-in-charge. The method of providing profile corrective 
course shall be approved by the engineer-in-charge. 

 

Clause 501.8.3.1 Preparing Existing Granular Surface 
 

Amend the Clause as under: 
 

“The surface on which bituminous profile corrective course is to be laid 
shall be thoroughly swept clean of dust and  any  other extraneous  
material using mechanical broom and dust collected removed or blown of 
using compressed air except in places where technical means cannot 
reach.  A prime coat conforming to Clause  502  shall  be  applied  prior  
to laying profile corrective course.” 

 

Clause 501.8.3.4 Laying the Profile Corrective Course. 

Clause 501.8.3.4.1 This clause shall read as under: 

“The surface on which profile corrective course is to be laid shall be 
thoroughly swept clean of  dust  and  any  other  extraneous material  
using mechanical broom and dust collected removed or blown off using 
compressed air except in places where mechanical mans cannot reach.” 

 

“After preparing the granular surface as in Clauses 501.8.3.1 and 

501.8.3.2, the profile corrective course with materials as per Clause 

501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement of 

particular Specification Clause.” 
 

Clause 502 Prime Coat Over Granular Base : 
 

Clause 502.2.3 The type of bitumen emulsion shall be slow setting. 

Clause 503 Tack Coat 

Clause 503.2.1 The type of bitumen emulsion shall be medium setting. 

Clause 504 Bituminous Macadam : 

Clause 504.2 Materials 
 

Clause 504..2.1 Bitumen: 
 

The penetration grade of bitumen shall be 60/70. 
 

Clause 507& 509 Bitumen 
 

The penetration grade of bitumen shall be 60/70. 
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Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 

 
These clauses stand amended to the extent that the rate shall cover the provision of bitumen in 
the mix as per job mix formula. No variation in the rate for this item will be admissible on 
account of quantity of bitumen used. 

 

Clause 801 

 
801 TRAFFIC SIGNS 

 

801.2 801.1 GENERAL 

 
801.1 The colour, configuration, size and location of all traffic signs for highways (otherthan 
Expressways for which the size of the signs, letters and their placement shall be as specified in 
the drawings and relevant Specifications or as directed by the Engineer) and for other roads, shall 
be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on the 
drawings. In the absence of any details or for any missing details (for example, chevron signs 
etc.), the signs shall be provided in accordance with international standards and/or as directed by 
the Engineer. 

 
801.1.2 Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or 
as directed by the Engineer. They shall be of retro-reflectorised type and made of micro- 
prismatic type reflective as per IRC:67:2010. 

 
801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process of screen 
printing. In regard to informatory signs with inscriptions or cut letters of, coloured  
retroreflective sheeting comprising un metalized microprismatic element material as per 
IRC:67:2010 or durable transparent, coloured overlay film shall be used which must be bonded 
well on the base sheeting, as directed by the Engineer. 

 

801.2  Materials 

 
The various materials and fabrication of the traffic signs shall conform to the following 
requirements: 

 
801.2.1Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise 

as directed by the Engineer. 

 
801.2.2Reinforcing steel: Reinforcing steel shall conform to the requirement of IS:1786unless 

otherwise shown on the drawing. 

 
801.2.3Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision 

bolts, nuts, etc., shall conform to IS:1364. 

 
801.2.4Plates and supports: Plates and support sections for the sign posts shall conform to 

IS:226 and IS:2062 or any other relevant IS Specifications. 
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801.2.5 Substrate; Sign panels may be fabricated on aluminium sheet, aluminium composite panel, 
fibre glass sheeting, or sheet moulding compound. Aluminum sheets used for sign boards shall 
be of smooth, hard and corrosion resistant aluminium alloy conforming to IS:736-Material 
designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet the 
relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements. 

 
801.2.6 Shoulder mounted ground signs with a maximum side dimension not exceeding600mm 

shall not be less than 1.5 mm thick with Aluminium and 3 mm thick with Aluminum 
Composite Material. All other signs shall be at least 2 mm thick with Aluminium and 4 
mm thick with Aluminium Composite Material. The thickness of the sheet shall be 
related to the size ofthe sign and its support and shall be such that it does not bend or 
deform under prevailing wind and other loads. All overhead signs made with 
Aluminium Composite Material shall be minimum 4 mm thick to withstand wind and 
other loads without deformation. 

 
801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details(thickness, 

etc.) shall be as per the approved drawings or as directed by the Engineer. 

 
801.3 Traffic Signs having Retro-Reflective Sheeting 

 

801.3.1General requirements: The retro-reflective sheeting used on the sign shall consist of 

the white or coloured sheeting having a smooth outer-surface which has the property of 

retro- reflection over its entire surface. It shall be weather-resistant and show colour 

fastness. It shall be new and unused and shall show no evidence of cracking, scaling, 

pitting, blistering, edge lifting or curling and shall have negligible shrinkage or 

expansion. A certificate of having tested the sheeting for co-efficient of retro-

reflection, day/night time colour luminous, shrinkage, flexibility, linear removal, 

adhesion, impact resistance, specular gloss and fungus resistance 3 years outdoor 

weathering and its having passed these tests shall be obtained from a Government 

Laboratory, by the manufacturer of the sheeting. The retro- reflective sheeting shall be 

either of Engineering Grade material with enclosed lens, High Intensity Grade with 

encapsulated lens or Micro-prismatic Grade retro-reflective element material as given 

in Clause below 

 
801.3.2 Micro Prismatic Grade Sheeting (Type XI) :Retro reflective sheeting typically 

manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting 
made of micro prismatic retro reflective material. The retro reflective surface, after 
cleaning with soap and water and in dry condition shall have the minimum co-efficient 
of retro reflection (determined in accordance with ASTM D 4956-09) as indicated in 
Table 800 

 
Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic 

Grade SheetingA (Candelas per Lux per Square Metre) 
 

Observation 

Angle 

Entrance 

Angle 

 

white 

 

Yellow 

 

Orange 

 

Green 

 

Red 

 

Blue 

 

Brown 
Florescent 

yellow 
-Green 

Florescent 

yellow 

Florescent 

Orange 

0.1°B -4° 830 620 290 83 125 37 25 660 500 250 

0.1°B +30° 325 245 115 33 50 15 10 260 200 100 

0.2° -4° 580 435 200 58 87 26 17 460 350 175 
0.2° +30° 220 165 77 22 33 10 7 180 130 66 
0.5° -4° 420 315 150 42 63 19 13 340 250 125 

0.5° +30° 150 110 53 15 23 7 5 120 90 45 
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1.0° -4° 120 90 42 12 18 5 4 96 72 36 

1.0° +30° 45 34 16 5 7 2 1 36 27 14 
 

A Minimum Coefficient of Retro reflection (RA) (cd.lx-1.m-2). 
B Values for 0.1o observation angles are supplementary requirements that shall apply only 
when specified by the purchaser in the contract or order. 

 
When totally wet, the sheeting shall show not less than 90 percent of the values, of retro 
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least 80 
percent of its original retro-reflectance. 

 
801.3.3Messages / borders: The messages (legends, letters, numerals etc.) and borders shall 

either be screen-printed or of cut-outs from durable transparent overlay or cut-out from 

same type of reflective sheeting (excluding for black colour) for the cautionary/ 

mandatory signs. Screen printing shall be processed and finished with materials and in a 

manner specified by the sheeting manufacturer. For the information and other signs, the 

messages (legends, letters, numerals etc.) and borders shall be cut-out from durable 

transparent overlay film or cut out from same reflective sheeting only. Cut-outs shall be 

bonded with the sheeting in the manner specified by the manufacturer. Both the screen 

printed areas and cut-out messages sheetings and cut-out durable transparent overlay 

film shall be covered under the warranty period of the sheeting type, issued by the 

sheeting manufacturer 

 
801.3.4For screen-printed transparent coloured areas on white sheeting, the coefficient of retro- 

reflection shall not be less than 50 per cent of the values of corresponding colour in 

Tables 800 as applicable. 

 
801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-reflective 

sheeting (as per Clauses 801.3.2 as applicable), except those in black which shall be of 

non- reflective sheeting. 

 
801.3.5Color: Unless otherwise specified, the general color scheme and properties shall be as 

stipulated in ASTM 4956-09. The colors shall be durable and uniform in acceptable hue 

when viewed in day light or under normal headlights at night and in inclement weather 

conditions. 

 
801.3.6 Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the 

aggressive-tack type requiring no heat, solvent or other preparation for adhesion to a 

smooth clean surface, or a tack free adhesive activated by heat, applied in a heat-vacuum 

applicator, in a manner recommended by the sheeting manufacturer. The adhesive shall 

be protected by an easily removable liner (removable by peeling without soaking in 

water or other solvent) and shall be suitable for the type of material of the base plate 

used for the sign. The adhesive shall form a durable bond to smooth, corrosion and 

weather resistant surface of the base plate such that it shall not be possible to remove the 

sheeting from the sign "base in one piece by use of sharp instrument. In case of pressure-
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sensitive adhesive sheeting, the sheeting shall be applied in accordance with the 

manufacturer's Specifications. Sheeting with adhesives requiring use of solvents or other 

preparation for adhesive shall be applied strictly in accordance with the manufacturer's 

instructions. 

 
801.3.7 Refurbishment: Where existing signs are specified for refurbishment, the sheeting 

shall have a semi-rigid aluminum backing or materials as per Clause 801.2.5, pre- coated 

with aggressive-tack type pressure sensitive adhesive. The adhesive shall be suitable for 

the type of material used for the sign and should thoroughly bond with that material. 

 

801.3.8 Fabrication   

 
 

801.3.8.1 Surface to be reflectorised shall be effectively prepared to receive the retro-reflective 

sheeting. The sheeting of the material as per IRC:67:2010, shall be de-greased either by 

acid or hot alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to 

obtain a smooth plain surface before the application of retro-reflective sheeting. If the 

surface is rough, approved surface primer may be used. After cleaning, metal shall not 

be handled, except by suitable device or clean canvas gloves, between all cleaning and 

preparation operation and application of reflective sheeting/primer. There shall be no 

opportunity for the substrate to come in contact with grease, oil or other contaminants 

prior to the application of retro-reflective sheeting. 

 

801.3.8.2 Complete sheets of the material shall be used on the signs except where it is 

unavoidable; at splices, sheeting with pressure sensitive adhesives shall be overlapped 

not less than 5 mm. Where screen printing with transparent colours is proposed, only 

butt jointing shall be used. The material shall cover the sign surface evenly and shall be 

free from twists, cracks  and folds. Cut-outs to produce legends and borders shall be 

bonded with the sheeting in the manner specified by the manufacturer. 

 
801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a ten year warranty 

for satisfactory field performance including stipulated retro-reflectance of the retro- reflective sheeting of 

micro-prismatic sheeting, a seven-year warranty for high intensity grade and a five year warranty for the 

sheeting of engineering grade and submit the-same to the Engineer. In addition, a ten year, seven year and a 

five year warranty for satisfactory In-field performance of the finished sign with retro-reflective sheeting of 

micro prismatic, high intensity grade and engineering grade respectively, inclusive of the screen printed or 

cut out letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the 

contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish the LOT 

numbers and certification that the signs and materials supplied against the assigned work meets all the 

stipulated requirements and carry the stipulated warranty and that the contractor/supplier is the authorized 

converter of the particular sheeting: 

 
All signs shall be dated during fabrication with indelible markings to indicate the start of 

warranty. The warranty shall also cover the replacement obligation by the sheeting manufacturer 

as well as contractor for replacement/repair/restoration of the retro-reflective efficiency. 
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A certificate in original shall be given by the sheeting manufacturer that its offered retro- 

reflective sheeting has been tested for various parameters such as co-efficient of retro-reflection, 

day/night time colour and luminance, shrinkage, flexibility, linear removal, adhesion, impact 

resistance, specular gloss and fungus resistance and 3 year outdoor weathering; the tests shall be 

carried out by a Government Laboratory in accordance with various ASTM procedures and the 

results must show that the sheeting have passed the requirements for all the above mentioned 

parameters. A copy of the test reports shall be attached with the certificate. 

 
801.4 Installation 

 

801.4.1 The traffic signs shall be mounted on support posts, which may be of Gl pipes 

conforming to IS: 1239, Rectangular Hollow Section conforming to IS :4923 or Square 

Hollow Section conforming to IS:3589. Sign posts, their foundations and sign 

mountings shall be so constructed as to hold these in a proper and permanent position 

against the normal storm wind loads or displacement by vandalism. Normally, signs 

with an area up to 0.9 sqm shall be mounted on a single post, and for greater area two 

or more supports shall be provided. Post- end(s) shall be firmly fixed to the ground by 

means of properly designed foundation. The work of foundation shall conform to 

relevant Specifications as specified. 

 
801.4.2 All components of signs (including its back side) and supports, other than the reflective 

portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and painted with 

two coats of epoxy/ fibre glass/ powder coated paint, Any part of support post below 

ground shall be painted with protective paint. 

 
801.4.3 The signs shall be fixed to the posts by welding in the case of steel posts and by bolts 

and washers of suitable size. After the nuts have been tightened, the tails of the bolts 

shall be furred over with a hammer to prevent removal. 

 
801.5 Measurements for Payment 

 
The measurement of standard cautionary, mandatory and information signs shall be in numbers 

of different types of signs supplied and fixed, while for direction and place identification signs, 

these shall be measured by area in square, metres. 

 
801.6. Rate 

 
The Contract unit rate shall be payment in full for the cost of making the road sign, including all 

materials, installing it at the site furnishing of necessary test certificates, warranty and 

incidentals to complete the work in accordance with these Specifications. 
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Note : The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and 
it must be deposited to the PD. 

 
 

802 OVERHEAD SIGNS 

 

802.1 General 

 
802.1.1.1 Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs 

where the situation so warrants for proper information and guidance of the road users. The 

following conditions may be considered while deciding about the provision of overhead signs: 

Traffic volume at or near capacity 

Complex interchange design 

Three or more lanes in each direction 

Restricted sight distance 

Closely spaced interchanges 

Multi.-lane exits 

Large percentage of commercial vehicles 

High speed traffic 

804 Reflective Pavement Markers (Road Studs/Cat eyes) 

804.1 General 

The work cover the providing and mixing of reflective pavement marker (RPM) or  
road stud, a device which is bonded to or anchored within the road surface for lane 
marking and delineation for nighttime visibility. It reflects incident light in 
directions close to the direction from which it came. 

 

804.2 Material 

804.2.1Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene Acrylonitrite) or 

HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene Styrene(ABS) or any other suitable 

material approved by the Engineer. The markers shall support a load of 13635 kg tested in 

accordance with ASTM D 4280. 

 

804.2.2Reflective panels shall consist of number of lenses containing single or dual prismatic cubes 

capable of providing total internal reflection of the light entering the lens face. Lenses shall be 

molded of methyl merthcrylate conforming to ASTMD 788 or equivalent. 
 

804.3 Design 

The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the area 
of each retro-reflecting surface shall not be less than 13.0 sqcm. 

 

804.4 Optical Performance  

 

804.4.1 Unidirectional and bi-directional studs 
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Each reflector or combination of reflectors on each face of the stud shall have a 
Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-12 or 
Table 800-13 as appropriate. 

 

804.4.2 Omni-directional studs 
 

Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/lx 
 

Table 800-12 Minimum C.I.L. Values for Category „A‟ studs 
 

Entrance Observation  C.I.L. in mcd/lx  

angle angle White Amber Red 
00U 50 L&R 0.30 220 110 44 
00U 100 L&R 0.50 120 60 24 

 Table 800-13 Minimum C.I.L. Values for Category „B‟ studs  

Entrance Observation  C.I.L. in mcd/lx  

angle angle White Amber Red 

00U 60 L&R 0.30 20 10 4 
00U 100 L&R 0.50 15 7.5 3 

 
Note: 1) The entrance angle or 00U corresponds to the normal aspect of the reflectors when 

the reflecting road stud is installed in horizontal road surface. 

 
2) A stud that incorporates one or more corner cube reflectors shall be considered to be 
included in category „A‟. A stud that incorporates one or more bi-convex reflectors 
shall be considered to be included in category „B‟. 

 

804.5 Tests 
 

804.5.1  Coefficient of luminance intensity can be measured by procedure described in ASTM E 

809 “Practice for Measuring Photometric Characteristics” or as recommended in BS: 
873 – Part 4:1973. 

 

804.5.2 Under test conditions, a stud shall not be considered to fail the photometric requirements if 

the measured C.I.L at any one position of measurement is less than the values specified in 

Table 800-12 or 800-13 provided that 

(i) the value is not less than 80% of the specified minimum, and 

(ii) the average of the left and right measurements for the specific angle is greater 
than the specified minimum. 

 

804.6 Solar Powered Road Markers (Solar Studs) 

 
The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be 
absolutely weather resistance and strong enough to support a load of 13635 kg tested in 
accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or 
combination as directed by the Engineer. Its water resistance shall meet the requirements of IP 
65 in accordance with IS:12063:1987 Category 2 for protection against water ingress. The 
dimentsions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have super 
bright LEDs so as to provide long visibility from a distance of more than 800m. Its flashing rate 
shall not be less than 1 Hz. Its should be able to give the prescribed performance in the 
temperature range of -400C to +550C. Its life shall be not less than 3 years. 
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804.7 Fixing of Reflective Markers 
 

804.7.1Requirements 

 
The enveloping profile of the head shall be smooth and the studs shall not present any sharp 
edges in traffic. The reflective portions of the studs shall be free from crevice or ledges where 
dirt might accumulate. All road studs shall be legibly market with the name, trademark or other 
means of identification of the manufacturer. Marker height shall not exceed 20 mm. Marker 
width shall not exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the 
bottom of the marker is configured, the outermost faces of the configurations shall not deviate 
more than 1.3 mm from a flat surface. All road studs shall be legibly marked with the name, 
trade mark or other means of identification of the manufacturer. 

 
804.7.2Placement 

 
The reflective marker shall be fixed to the road surface using the adhesives and the procedure 
recommended by the manufacturer. No nails shall be used to affix the marker, as nails are 
hazardous for the roads. Regardless of the type of adhesive used, the markers shall not be fixed 
if the pavement is not surface dry and on new asphalt concrete surfacing until the surfacing has 
been opened to traffic for al period of not less than 14 hours. The portions of the highway 
surface, to which the marker is to be bonded by the adhesive, shall be free of dirt, curing 
compound, grease, oil, moisture, loose or unsound layers, paint and any other material which 
would adversely affect the bond of the adhesive. The adhesive shall be placed uniformly on the 
cleaned pavement surface or on the bottom of the marker in a quantity sufficient to result in 
complete coverage of the area of contact of the marker with no voids present and with a slight 
excess after the marker has been lightly pressed in place. For epoxy installations, excess 
adhesive around the edge of the marker, excess adhesive on the pavement and adhesive on the 
exposed surfaces of the markers shall be immediately removed. 

 

804.7.3Warranty and durability 

 
The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field 
performance including stipulated retro-reflectance of the reflecting panel and submit the same to 
the Engineer, In addition, a two year warranty for satisfactory infield performance of the finished 
road marker shall also be given by the contractor who carried out the work of fixing of reflective 
road markers. In case the markers are displaced, damages, get worn out or lose their reflectivity 
compared to stipulated standards, the contractor would be required to replace all such markers 
within 15 days of the intimation from the Engineer at his own cost. 

 

804.8 Measurement for Payment 

The measurement of reflective road markers shall be in numbers of different types of markers 
supplied and fixed. 

 

804.9 Rate 

The contract unit rate for reflective road markers shall be payment in full compensation for 
furnishing all labour, material, tools, equipment including incidental costs necessary for carrying 
out the work at site conforming to the specifications complete as per approved drawings or as 
directed by the Engineer. 

 
Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and 
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it must be deposited to the BO. 

 

SECTION 900 – QUALITY CONTROL FOR ROAD WORKS 
 

Clause 901 General 
 

Amend the clause 901.10 as under: 

 
Clause 901.10 For bitumen, cutback, emulsion, mild steel, cement and other 

similar material where essential tests are to be carried out at the 
manufacture‟s plant or at laboratories other than the site 
laboratory, the cost of samples, sampling, testing, and furnishing of 
the test certificates shall be borne by the Contractor. The frequency 
of tests regarding bitumen, cutback and emulsion in respect of its 
quality shall be as per the Table 900-4 of MOST Specification. 

 

SECTION 1000 – MATERIALS FOR STRUCTURES: 
 

Clause 1014 Storage of Materials: 

 

Clause 1014.3 Aggregates 

 
The following shall be added at the end of the Clause: “Aggregates 
shall be stockpiled in a manner that will avoid segregation, 
contamination by foreign materials and intermixing of various 
sizes of aggregates.” 

 

SECTION 3002- RESTORATION OF RAIN CUTS: 
 

Clause 3002.4 Amend this as under: 

 
“The earth works for restoration of rain cuts shall be measured in 
cum.” 
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APPENDIX-A 

DETAILS OF DEFECT LIABILITY PERIOD 

 
Defect Liability period shall be 3 year months for RCC Box Culvert (4x4 ), Chute 

type-III , Hill Side Drain , Flexible Pavement Work(40mm BC), Gabion reinforced 

wall with Geogrid, CC Pavement, Cover Drain, Footpath with Tabular Railing, 

Retaining Wall, Road Signage and Crash Barrier etc. 
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INTEGRITY PACT 

BETWEEN 

NATIONAL  HIGHWAYS   &  INFRASTRUCTURE   DEVELOPMENT   CORPORATION  LIMITED 

(NHIDCL)  hereinafter  referred to as "The Principal" (which  expression,  unless  repugnant  to  

the context thereof, shall mean  and include its  legal  representatives,  heirs  and 

assigns) 
AND 

................................................hereinafter referred to as "The  Bidder/Contractor" (which 

expression, unless repugnant to the context thereof, shall mean and include its legal representatives, 

heirs and assigns) 

Preamble 

The Principal intends to award, under laid down organizational procedures, contract(s)  for (Name of  

the contract) (herein after referred to as the 'Project'). The Principal necessarily requires full 

compliance with all relevant laws of the land, rules, regulations, economic use of resources and of 

fairness/transparency in its relations with its Bidder(s) and/or Contractor(s). 

In order to achieve these goals, the Principal may appoint an Independent External Monitor (IEM), who 
will monitor the tender process and the execution of the contract for compliance with the Integrity Pact 

by all parties concerned, for all works covered in the Project. 

Section1-CommitmentsofthePrincipal 

(1) The Principal commits itself to take all measures necessary to prevent corruption and  to  

observe the following principles:- 

a. No employee of the Principal, personally or through family members or through any other 
channel, will in connection with the tender for or the execution of a contract, demand, take   

a promise for or accept, for self or third person, any material or immaterial benefit,which the 

person is not legally entitled to. 

b. The Principal will, during the tender process treat all Contractor(s)/Bidder(s) with  equity 
and reason. The Principal will in particular, before and during the tender process, provide 

to all Contractor(s)/Bidder(s) the same information and will not provide to any 

Contractor( s )/Bidder( s), confidential/additional information through which the 
Contractor(s)/Bidder(s) could obtain an advantage in relation to the tender process or the 

contract execution. 

c. The Principal will   exclude from the process all known prejudiced persons .The Principal 

shall obtain bids from only those parties who have been short-listed or pre qualified or 

through a process of open advertisement/web publishing or any combination thereof. 

(2) If the Principal obtains information on the conduct of any of its employees, Contractor(s) 
and/or Bidder(s), which is a criminal offence under the IPC/PC Act, or if there be a substantive 

suspicion in this regard, the Principal will inform the Chief Vigilance Officer and subject to its 

discretion, can additionally initiate disciplinary actions. 

 
 

(3) The    Principal    will    enter    in    to    agreements    with    identical    conditions    with    all 

Contractor(s)/Bidder(s) for the different Work Packages in the aforesaid Project. 

( 4) The Principal will disqualify from the tender process all Contractor(s)/Bidder(s) in the range 

of Rs.50 Crore and above, who do not sign this Pact or violate its provisions. 
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Section 2: Commitments of the Bidder(s)/Contractor(s) 

(1) The Bidder(s)/Contractor(s) commit(s) itself/themselves to take all measures necessary to 

prevent corruption. He commits himself to observe the following principles during his 
participation in the tender process and during the contract execution. 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm offer, 

promise or give to any of the Principal's employees involved in the tender process or the 
execution of the contract any material or other benefit which he/she is not legally entitled 

to, in  order  to  obtain  in  exchange  any  advantage,  of  any  kind  whatsoever,  during  the 

tender process or during the execution of the contract. 

(b) The Bidder(s)/ Contractor(s) will not enter with other Bidders in to any undisclosed 
agreement or understanding, whether formal or in formal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or  non-  

submission of bids or any other actions to restrict competitiveness or to introduce 
cartelization in the bidding process. 

(c) The Bidder(s)/Contractor(s)  will not use improperly, for purpose of competition or 

personal gain, or pass on to others, any information or document provided by the 
Principal as part of the business relationship, regarding plans, technical proposals and 

business details,including information contained or transmitted electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the 

Agents/representatives in India, if any. Similarly the Bidder(s)/Contractor(s) of Indian 
Nationality shall furnish the name and address of the foreign principals, if any. Further 

details   as mentioned in the "Guidelines on Indian Agents of Foreign Suppliers" shall be 

disclosed by the Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines all 

the payments made to the Indian agent/representative have to be in Indian Rupees only. 
Copy of the "Guidelines on Indian Agents of Foreign Suppliers" is annexed and marked 

as Annex-"A". 

(e) The Bidder(s)/ Contractor(s) will, when submitting his bid, disclose any  and  all 
payments he has made, is committed to or intends to make to agents, brokers or any  

other intermediaries in connection with the award of the contract. 

(2) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences  outlined  

above or be an accessory to such offences. 

 

Section 3: Disqualification from tender process and/or exclusion from future contracts. 

(1) If   the   Bidder(s)/   Contractor(s),before   awarding   the   Project   or   during   execution   has 
committed a transgression by violating Section2 above or in any other form so as to put his 

reliability or credibility in question, the Principal,    at   its   sole   discretion,   is   entitled   to 

disqualify the Bidder(s)/Contractor(s) from the tender process or terminate the contract, if 

already awarded, for that reason, without prejudice to any other legal rights or remedies 
available to the Principal under the relevant clauses of GCC/SCC of the tender/contract. 

(2) If    the    Contractor(s)/Bidder(s) has committed a transgression through a violation of 

any of the terms under Section2 above or in any other form such as to put his reliability or 
credibility into question,  the Principal will also been titled to exclude such 

Contractor(s)/Bidder(s)  from future tenders/contract award processes. The imposition and 

duration of the exclusion will be determined by the Principal, keeping in view the severity of 
the transgression. The severity will be determined by the circumstances of the case, in 

particular, the number of transgressions and/or the amount of the damage. 

(3) Ifitisobservedafterpaymentoffinalbillbutbeforetheexpiryofvalidity of Integrity Pact that the 
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contractor has committed a transgression, through a violation of any of the terms  under 

Section 2 above or any other term(s) of this Pact, during the execution of contract,  the 

Principal will be entitled to exclude the contractor from further tender/contract award 
processes. 

(4) The exclusion will be imposed for a minimum period of six (6) months and a maximum period 

of three (3) years. 

(5) If the Contractor(s)/Bidder(s) can prove that he has restored/recouped the damage  to  the  

Principal  caused  by  him  and  has  installed  a suitable  corruption  prevention system, the 

Principal may, at its sole discretion, revoke or reduce the exclusion period before the expiry 

of the period of such exclusion. 
 

Section 4: Compensation for Damages 

(1) If the Principal has disqualified the Bidder(s)/Contractor(s) from the tender process prior 

to the awarding of the Project according to Section 3, the Earnest Money Deposit (BID 
SECURITY)/ Bid Security furnished, if any, along with the offer, as per terms of the 

Invitation of Tender, shall also be forfeited. The Bidder(s)/Contractor(s)understands and 

agrees that this will be in addition to the disqualification and exclusion of the Contractor 
(s)/Bidder(s) as may be imposed by the Principal, in terms of Section 3above. 

(2) If, at any time after the awarding of the Project, the Principal has terminated the 

contractaccordingtoSection3, or if the Principal is entitled to terminate the contract 
according   to   Section3,   the   Security   Deposit/Performance   Bank   Guarantee   furnished 

by the contractor, if any, as per the terms of the NIT/Contract shall  be  forfeited without 

prejudice to any other legal rights and remedies available to the Principal under the 

relevant clauses of General/ Special Conditions of Contract. 

The Contractor(s)/Bidder(s) be in addition to the Bidder(s)/Contractor(s), as terms of Section3 above. 

Understands  and  agrees  that  this  will  disqualification  and  exclusion  of the  maybe 

imposed by the Principal in 

 

Section 5: Previous transgression 

(1) The Bidder(s)/Contractor(s) here in declare that it has committed no transgressions in the last  3 

years with any other Company in any country conforming to the anticorruption approach 

as detailed herein or with government/any other Public Sector Enterprise in India that  
could justify its exclusion from the tender process. 

(2) If at any point of time during the tender process or after the awarding of the Contract, it is found 

that the Bidder(s)/Contractor(s) has made an incorrect statement on this subject, he can 

be disqualified from the tender process or if, as the case maybe, that the Contract, is 

already awarded, it will be terminated for such reason and the Bidder(s)/Contractor(s) 

can be blacklisted in terms of Section 3above. 

 

Section 6: Independent External Monitor/Monitors 

(1) The Principal shall, in case where the Project Value is in excess of Rs.50 Crore and  
above, appoint competent and credible Independent  External   Monitor(s)   with 

clearance from Central Vigilance Commission. The Monitor  shall  review  

independently, the cases referred to it to assess whether and to what extent the parties 

concerned comply with the obligations under this Integrity    Pact. 

(2) In case of non-compliance of the provisions of the Integrity Pact, the complaint/non-

compliance is to be lodged by the aggrieved party with the Nodal Officer only, as shall be 

appointed by the MD, NHIDCL. The Nodal Officer shall refer the complaint/non-
compliance so received by him to the aforesaid Monitor. 

(3) The Monitor will not be subject to any instructions by the representatives of the 
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parties  and  will  perform  its  functions  neutrally  and  independently. The  Monitor  shall 

report to the Managing Director, NHIDCL. 

(4) The Bidder(s)/Contractor(s) accepts that the Monitor shall have the right to access, 

without restriction, all Project documentation of the Principal including that provided by 
the Contractor. The Contractor will also grant the Monitor, upon his/her request and 

demonstration  of a valid interest,  unrestricted  and  unconditional  access to its project 

documentation. The Monitor is under contractual obligation  to treat  the  information 
and documents of the Bidder (s) /Contractor(s) with confidentiality. 

 
 

(5) The Principal will provide to the Monitor, sufficient information about all meetings 

among the parties related to the Project, provided such meetings could have an impact on 
the contractual relations between the Principal and the Contractor. 

(6) As soon as the Monitor notes, or believes to note, a violation of this Pact, he will so 

inform the Principal and request the Principal to discontinue and/or take corrective action, 
or to take other relevant  action (s). The Monitor can in this regard submit  non- binding 

recommendations. However, beyond this, the Monitor has no right to demand from the 

parties that they act in a specific manner and/or refrain from action and/or tolerate action. 

(7) The Monitor will submit a written report to the MD, NHIDCL within 4 to 6 weeks from 

the date of reference or intimation to it and, should the occasion arise, submit proposals 

for corrective actions for the violation or the breaches of the provisions of the agreement 

noticed by the Monitor. 

(8) If the Monitor has reported to the MD, NHIDCL, of a substantiated suspicion of an 

offence under relevant IPC/PC Act, and the MD, NHIDCL, has not, within the reasonable 

time taken visible action to proceed against such offence or reported it to the Chief 
Vigilance Officer, the Monitor may also transmitthis information directly to the Chief 

Vigilance Officer, NHIDCL / MD. 

(9) The word 'Monitor' means Independent External Monitor and includes both singular 

and plural forms. 
 

Section 7: Criminal Contractor(s)/charges against violating Bidder(s) /Subcontractor(s) 

If the Principal obtains knowledge of conduct of a Bidder/Contractor or any employee 

or a representative or an associate of a Bidder/Contractor, which constitutes a 
criminal offence under the IPC/PC Act, or if the Principal has substantive suspicion in 

this regard, the Principal will forth within form the same to the Chief Vigilance Officer, 

NHIDCL/MD. 
 

Section 8: Duration of the Integrity Pact 

This Pact shall come into force when both parties have legally signed it. The Pact shall 

expire, in case of the Contractor(s), 3(three) months after the last payment under the 

Contract is made and in case of the unsuccessful Bidder(s), 2 (two) months after the 

contract for the project has been awarded. 

If any claims is made/lodged during this time, the same shall be binding and continue to 
be    valid    despite    the    lapse    of    this    pact    as    specified    above,    unless    it    is 

discharged/determined by MD of NHIDCL. 

The Bidder(s)/Contractor(s), however, understands and agrees that even upon the 

completion of the Project and/or the last  payment under the Contract having been 

made, if any transgression/violation of the terms of this Pact comes/is brought to the 

notice of the Principal, it may, subject to its discretion, blacklist and/or exclude such 
Bidder(s)/Contractor(s) as provided for in Section 3, without prejudice to any other legal 
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right or remedy so available to the Principal. 

 

Section 9: Other provisions 

(1) This Agreement is subject to Indian Law. Place of performance and jurisdiction is the 
Registered Office of the Principal, i.e. New Delhi. 

(2) Changes and supplements as well as termination notices need to be made in writing. 

(3) If the Bidder/Contractor is a partnership or a consortium, this Agreement must be 
signed by all partners or consortium members. 

(4) Should one or several provisions of this Agreement turn out to be  invalid,  the  
remainder of this Agreement shall remain valid and binding. In such a case, the parties 
will strive to come to an Agreement in accordance to their original intentions. 

(5) Wherever he or his as indicated in the above sections, the same may be read as he/she or 
his/her, as the case maybe. 

 

 

 

 

(For & On behalf of the Principal) (For & On behalf of Bidder/Contractor) 
 

(Office Seal) (Office Seal) 

 
 

Place- Place- 

 
 

Date- Date- 

 

 

Witness1: 

 

(Name & Address) 

 
 

Witness2: 

 

(Name & Address) 
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