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REQUESTFORPROPOSAL(RFP) 

SECTION1:INFORMATIONTOCONSULTANTS 
 

Sub.:Consultancy Services as Authority’s Engineer for Supervision of Development of 
Inland Water Transport (IWT) Terminal at MMLP Jogighopa, Assam on EPC mode. 
 
1. The National Highways & Infrastructure Development Corporation Limited 

(NHIDCL)(the‘Employer’) invites proposals from eligible Consultants for engaging an 
Authority’s Engineer (AE) on the basis of National Competitive Bidding for the 
following contract package in the State of Assam. 

 

TABLE1:DETAILSOFPROJECT 
 

S.No. ConsultancyPackage State ProjectStretch/ Location ProjectCost 
(Rs. in Cr.) 

AssignmentPerio
d(Months) 

1 

Development of Inland 
Water Transport (IWT) 
Terminal at MMLP 
Jogighopa, Assam. 

Assam Jogighopa ₹ 63.90 Cr, 

18 months of 
Construction 
Period + 60 
months of 

Maintenance 
Period. 

 

 
2. Deleted. 

 
3. Deleted. 

4. Bid must be submitted online at e-tender portal of NHIDCL,https://eprocure.gov.in on 
or before02.01.2023 at 1500hrs. 

 
5. Selection of AE shall be as per selection procedures given in the Model Agreement for 

Engineering Procurement and Construction. The selected AE shall be intimated to the 
Contractor. 

 
6. The proposal shall be submitted in English Language and all correspondence would be 

in the same language. 
 

7. National Highways & Infrastructure Development Corporation Limited 
(NHIDCL)(Name of Employer) intends to appoint a Consultant to act as Authority’s 
Engineer for implementation of the EPC project. As per the Terms and Conditions of 
theEPC Agreement (s), the Authority’s Engineer shall perform all the duties as per TOR 
given in this RFP along with any amendment thereof. The selection of Independent 
Engineer shall follow the laid down procedures given in the Contract Agreement signed 
between Employer and Contractor. 

 

8. The interested consultancy firms may download the RFP document from the official 
website of the Employer. The Consultant who download the RFP document will be 
required to pay the non-refundable fee of Rs.5,900/- including GST @ 18% online 
(RTGS/NEFT/Other online mode) to the NHIDCL’s Bank account as given below. A copy of 
payment receipt (RTGS/NEFT/Other online mode) must be submitted towards cost of RFP 
at the time of the submission of the Bid proposal. The RFP will be invited through e-
tendering portal. Refer Procedure under e-tendering for submission of RFP through e-
tendering. 



 

Sr. No. Particulars Details 

1. Name of Beneficiary MD-NHIDCL 

2. Beneficiary Bank Account No. 90621010002610 

3. Beneficiary Bank Branch Name and 
Address 

Canara Bank (erstwhile Syndicate Bank), Transport 
Bhawan, 1st Parliament Street, New Delhi110001 

4. Beneficiary Bank Branch IFSC CNRB0019062 

 
9. The RFP will be invited through e-tendering portal. Refer procedure under e-tendering 

for submission of RFP through as per schedule as given in Critical Date Sheet as under:- 

S. No Event Description Date 

1. Invitation of RFP (NIT) 15.12.2022 

2. Last date for receiving queries 20.12.2022 (1100 Hrs) 

3. Pre-BID meeting 20.12.2022 (1500 Hrs) 

4. Authority response to queries latest by 27.12.2022 

5. Last date of Request for BID Document 02.01.2023 (1500 Hrs) 

6. Bid submission End Date (online) 
(Physical submission of Bid Documents / PoA, if 

02.01.2023(1500 Hrs) 

7. Opening of Technical BIDs at venue 03.01.2023(1600 Hrs) 

8. 
Date of uploading of list of Technically Qualified 

Applicants 
To be intimated later 

9 
Date of Opening of Financial Bids of Qualified 

Applicants 

To be intimated with 
the result of technical 

evaluation 
10 Letter of Award (LOA) To be intimated later 

11 Validity of BID 
120 days from bid due 

date 
 
 

10. Unqualified bidders would be informed regarding their non qualification, without any 
explanation. 

 
11. The proposal should be submitted by consultancy firms in two parts. The two parts of 

the proposal are Part1: Technical Proposal and Part2: Financial Proposal. For a 
given EPC Project, Stage -1 of the Evaluation shall consider the evaluation of the 
Technical Proposal (i.e.Part1). The firms scoring the qualifying marks (minimum 75%) 
as mentioned in RFP shall only be considered for further evaluation. Understage 2, the 
financial proposal of such firms as selected above shall be opened and evaluated. 
Proposals will finally be ranked according to their combined technical and financial 
scores as specified in clause 5 of section 2. 

 
12. The total time period for the assignment as Authority’s Engineer will be for 

Construction Period of 18 months + Maintenance Period of 60 Months with reduced 
manpower. 

 
13. Consultants may apply either as a sole firm or forming Joint Venture with other 

consultants. In case of Joint Venture, the maximum number of Joint Venture partners is 
limited to 2 (i.e.one lead+1 JV partners). Formulation of more than one JV/association 
with different partners for the same work is not allowed and all such proposal 



 

involving the firms shall be treated as non-responsive. If the Consultant submits bids as 
sole applicant and also in JV/Association with another consultant, both bids shall be 
summarily rejected. No Consultant shall submit more than one bid. 

 
14. (A) The Applicant whether a sole applicant or lead member with joint venture may 

include any number of Associate to provide technology in assignment (refer para 10 
(iii) of data sheet). The Associate firm can provide equipment based inspection services 
for any of the necessary equipment based on the requirement. All necessary 
Equipment’s,  vehicles and materials required to carry out the consultancy assignment shall 
be consultant’s responsibility and cost of such equipment’s, vehicles and materials shall be 
included in the quote submitted by the consultant.  No additional payments shall be made to 
the consultant. However, the Associate(s) cannot be common for 2 or more bidders. If 
any Associate is common with 2 or more bidders, all those bids shall be declared non-
responsive. Hence, the bidder may ensure on his own that the associate proposed by 
him is not proposed by any other bidder participating in the same assignment and the 
bidder is solely responsible in this regard. 

 
(B) In addition, the applicant whether a sole applicant or lead member with 
jointventure may also include an Associate for providing key personnel. In such case, 
theapplicant should submit an MOU with associate regarding role and responsibility 
ofAssociate Company. However, the maximum no. of key personnel from Associate firm 
during RFP proposal and implementation of contract should be limited to two (2). 

 
15. The Applicant, by submitting its Application pursuant to this RFP, shall be deemed to 

have acknowledged that without prejudice to the NHIDCL any other right or remedy 
hereunder or in law or otherwise, the Applicant shall be debarred from participating in 
the future projects of theNHIDCL in the following situations 

(a)  If an Applicant withdraws it’s proposal during the period of its validity as 
specified in this RFPand as extended bythe Applicant from time to time. 

(b) In the case of a Selected Applicant, if the Applicant fails to sign the Agreement. 
 

16. Consulting firms meeting the following criteria are only eligible for applying for this 
assignment. Firms not meeting these criteria, need not apply. 

 
* The construction period to be indicated in the RFP by concerned Technical 

Divisioninviting theRFP. 

A). Eligibilitycriteriaforsoleapplicantfirm. 
 

S.No. 
Experience of the firm in last 7 years 

Annual Turnover Preparation of DPR (IWT/ 
Equivalent) 

Project Supervision/ IC 
(IWT/ Equivalent) 

1(a). 

The firm should have minimum 
experience of preparation of 
Detailed Project Report/ Feasibility 
Study cum Preliminary Design 
Report of Inland Water Transport 
(IWT) Terminal/ Ports 
PMC/Technical Support Services 

The firm should  have minimum 
experience of ProjectSupervision/ 
Independent Engineer/ Consultant/ PMC 
of  Inland Water Transport 
(IWT) Terminal/ Ports PMC/Technical 
Support Services project of Multimodal 
Terminal/Jetties construction, where scope 

Annual turnover 
(updated average of 
last 3 years) of the 
firm from consultancy 
business should be 
equal to or more than 
2% of Estimated 



 

project of Multimodal 
Terminal/Jetties construction, 
where scope of design review and 
modification is there equal to 2 
times or more in cost of similar 
category for which RFP is invited. 

of design review and modification equal to 
3 times in cost or more of similar category 
for which RFP is invited. 

Project Cost. 

1(b)  

Firm should also have experience of 
Project Supervision/Independent 
Engineer/Authority’Engineer/ PMC of at 
least one project of similar category of Inland 
Water Transport (IWT) Terminal/ Ports 
work of cost equal to 40% of project cost. 

 

 
 PMC/Technical Support Services project of Multimodal Terminal/Jetties 

construction, where scope of design review and modification is there.  
 Similar project means capacity and experience in Ports, Inland Water Transport 

Terminal projects on river/sea banks protruding in to the river/sea and other 
projects having similar nature of work of comparable size as applicable for the 
project for which RFP is invited. 

B). Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall 
be allowed) shall be as under: 

 
The lead partner must fulfill at least 50% of requirements at 1(a) of table in para 
(A)above and other JV partner should fulfill atleast 30% of eligibility criteria as 
indicated at 1(a) of tablein para (A) above. Also the lead partner and JV partner 
jointly shouldmeet the eligibility criteria as mentioned at 1(a) of table in para (A) 
above. Lead partner should meet the criteria1(b) of table in para (A) above. 

 
Note: The weightage given for experience of a firm would depend on the role of 
the firm in the respective assignments. The firm’s experience would get full credit 
if it was the sole firm in the respective assignment. If the applicant firm has 
completed projects as JV with some other firms, weightage shall be given as per 
the JV share. However, if the applicant firm has executed the project as associate 
with some other firms, 25% weightage shall be given to the applicant firm for the 
projects completed under such association. 

 
For weightage of experience in any past Consultancy assignment, experience 
certificate from the client shall be submitted. In absence of clear demarcation of 
JV share in client certificate, the weightage will be treated as 60 % for lead 
partner and 40% for minorpartner. Annual turnover duly certified by Chartered 
Accountant shall be accepted. Incase of non-availability of such documents no 
weightage of turnover/experience will be considered. 

 
17. In case the financial figures and values of services provided are in foreign 

currency, current market exchange rate (State Bank of India BC Selling rate as on 
last date ofsubmission of the bid) will be applied for the purpose of conversion of 
amount in foreign currency into Indian Rupees. 

 
18. The Bidder including individual or any of its Joint Venture Member should, in the 



 

last 2 years, have neither failed to perform for the consultancy services pertaining 
to Expressways, National Highways, ISC (Inter State Connectivity) & EI (Economic 
Importance) works, as evidenced by imposition of a penalty by an arbitral or 
judicial authority or a judicial pronounce mentor arbitration award against the 
Bidder including individual or any of its Joint Venture Member, as the case may 
be, nor has been expelled or terminated by Ministry of Road Transport & 
Highways/ Ministry of Ports, Shipping and Waterways or its implementing agencies 
for breach by such Bidder including individual or any of its Joint Venture Member. 
Consultants (sole firm or lead firm and any of the JV partners) who do not fulfill 
the aforesaid condition as on last date of submission of proposal, need not apply 
as their RFP proposal will not be entertained. 

 
19. Employer will not be responsible for any delay, loss or non-receipt of RFP document 

sent by post/courier. Further, Employer shall not be responsible for any delay in 
receiving the proposal and reserves the right to accept/reject any or all applications 
without assigning any reason there of. 

 
20. The two parts of the Proposal (Technical proposal and Financial proposal) must be 

submitted on-line only with all pages numbered serially, along with an index of 
submission as per procedure under e-tendering. Physical submission of the proposal 
shall not be accepted. In the event, any of the instructions mentioned here in have not 
been adhered to; the Employer may reject the Proposal. 

 
21. Employer will be at liberty to keep the credentials submitted by the Consultants at 

bidding stage, in public domain and the same may be uploaded by Employer on 
Employer’s web-site. Consultants should have no objection if Employer uploads the 
information pertaining to their credentials as well as of their key personnel. 

 
22. The individual key personnel proposed in the bid by the consultants or any 

replacement there of should undertake that they shall have no objection in 
uploading/hoisting of their credentials by Employer in public domain. 

 
23. RFP submission must be received not later than 1100 hrs on _________ .2022 in the 

manner specified in the RFP documentat the address given below. 

Address of Employer: 
 

Pankaj Kumar Sharma 
Dy. General Manager (Technical) 
National Highway & Infrastructure Development Corporation Ltd.  
PTI Building, 3rd Floor,  
4 Parliament Street, New Delhi-110001  
Ph. 011-23461617 
Email: gm.infra@nhidcl.com, rajendrasingh.y@nhidcl.com 

 
24.  Deleted.   

25. Stands debarred by the Authority as a natural consequence of termination of any 
Consultancy Contract of the Authority. 

26. –Deleted- 

27. –Deleted-  



 

28. The Consultant shall furnish as part of its Proposal, a Bid Security of Rs. 50,000/- 
(Rupees Fifty Thousand Only) in the form of a Bank Guarantee (as per the format 
specified in Appendix N of this RFP document) or in the form of Demand Draft or by 
NEFT/RTGS (the “Bid Security”), valid for 45 days beyond the validity of the bid. The Bid 
submitted without Bid Security will be summarily rejected. The Bid Security of the 
successful Bidder will be returned when the Bidder has signed the Contract Agreement 
with the Employer and has furnished the required Performance Guarantee as specified in 
the document within 15 days from the receipt of the Letter of Acceptance. 

Sr. No. Particulars Details 

1. Name of Beneficiary National Highways & Infrastructure Development 
Corporation Limited 

2. Beneficiary Bank Account No. 90621010002659 

3. Beneficiary Bank Branch Name and 
Address 

Canara Bank (erstwhile Syndicate Bank), Transport 
Bhawan, 1st Parliament Street, New Delhi110001 

4. Beneficiary Bank Branch IFSC CNRB0019062 

 

29. The Bid Security will be forfeited: 

(a) If a Consultant withdraws its bid during the period of bid validity; or  

(b) If the Consultant fails to accept the Employer’s corrections of arithmetic errors 
in the Consultant’s bid (if any); or  

(c) If the Successful Consultant fails to sign the contract agreement with the 
Employer within the prescribed period; or  

(d) If the Successful Consultant fails to furnish the Performance Security within the 
stipulated time. Unsuccessful Consultants would be informed regarding their non-
qualification, without any explanation and thereafter Bid Security would be 
returned unopened after the evaluation of the financial proposal and signing the 
contract agreement with the successful Consultant. 

 
 
 



 

SECTION2: LETTER OF INVITATION TO CONSULTANTS 
 

1 INTRODUCTION 
 

1.1 Bids are invited from consulting firms either as a sole firm/ joint venture with other 
consultant willing to act as AE to submit a proposal for providing consulting services 
required for the assignment in the attached Letter of Invitation. 

 
1.2 A brief description of the assignment and its objectives are given in the Terms of 

Reference (TOR). 
 

1.3 The assignment shall be implemented in Construction Period (18 Months) and 
Maintenance Period (60Months). 

 
1.4 This RFP is neither an agreement nor an offer by the Authority to the prospective 

Applicants or any other person. The purpose of this RFP is to provide interested 
parties with information that may be useful to them in the formulation of their 
proposals pursuant to this RFP. This RFP includes statements and assumptions, 
which reflect various assessments, arrived at by the Authority in relation to the 
Consultancy. Such assessments and statements do not purport to contain all the 
information that each Applicant may require. The information contained in this RFP, 
may not be complete, accurate, adequate or correct. Each Applicant should, therefore, 
conduct its own investigations about the assignment and the local conditions 
beforesubmitting the proposal by paying a visit to the Client and the project site, 
sendingwrittenqueriestothe client, before the date and time specified in the Data 
Sheet. 

 
1.5 Please note that (i) the costs of preparing the proposal and negotiating for the 

contract, including a visit to site, are not reimbursable as a direct cost of assignment 
and (ii) Employer is not bound to accept any of the proposals received by it and 
reserves the right to annul the selection process at any time prior to contract award, 
without there by incurring any liability to the Consultants. 

 
1.6 Consultant have an obligation to disclose any situation of actual or potential 

conflictthat impacts their capacity to serve the best interest of their Client, or than 
may reasonably be perceived as having this effect. Failure to disclose said situations 
may lead to the disqualification of the Consultant 

Or 
The termination of its Contract and/or any other action as deemed fit by the 
Authority at any stage. 

 
1.7 It is the NHIDCL policy that the consultants observe the highest standard of ethics 

during the selection and execution of such contracts. In pursuance of this policy, the 
NHIDCL : 

(a) Defines, for the purpose of this paragraph, the terms set forth below as follows: 
(i) “corrupt practice” means the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the action of a 
public official in the selection processor in contract execution; 

(ii) “fraudulent practice” means a misrepresentation or omission of facts in 
order to influence a selection process or the execution of  a contract; 



 

(iii) “collusive practices” means a scheme or arrangement between two or 
more consultants with or without the knowledge of the Client, designed 
to establish price satartificial, non-competitivelevels; 

(iv) “coercive practices” means harming or threatening to harm,directly 
orindirectly, persons or their property to influence their participation 
in aprocurementprocess, oraffecttheexecutionof acontract. 

 
(b) Will reject a proposal foraward if it determines that the Consultant 

recommended for award has, directly or through an agent, engaged in 
corrupt,fraudulent, collusive or coercive practices in competing for the 
contract in question; 

 
(c) will declare a firm ineligible, either indefinitely or for a stated period of 

time,to be awarded a contract if it at any time determines that the firm has 
engaged in corrupt or fraudulent practices in competing for, or in executing, a 
contract;and 

 
(d) will have the right to require that a provision be included requiring 

consultants to permit the Employer to inspect their accounts and records 
relating to the performance of the contract and to have them audited by 
authorized representatives of Employer. 

 
1.8 Consultants, their JV partner, their Sub-Consultants, and their associates shall not be 

under a declaration of ineligibility for corrupt and fraudulent practices. Furthermore, 
the Consultants shall be aware of the provisions on fraud and corruption stated in the 
specific clauses in the General Conditions of Contract. 

 
1.9 Consultants shall furnish information on commissions and gratuities, if any, paid or to 

be paid to agents relating to this proposal and during execution of the assignment if 
the Consultant is awarded the Contract, in the Financial Proposal. 

 
1.10 The Data Sheet indicates how long consultants’ proposals must remain valid after the 

submission date. During this period, consultants shall maintain the availability of 
Professional staff nominated in the Proposal. The Client will make its best effort to 
complete the process within this period. Should the need arise, however, the Client 
may request Consultants to extend the validity period of their proposals. Consultants 
who agree to such extension shall confirm that they maintain the availability of the 
Professional staff nominated in the Proposal, or in their confirmation of extension of 
validity of the Proposal, consultants could seek replacement upto a maximum of 50% 
key personnel .If any Consultant seeks any replacement(s), while extending the bid 
validity, then the same shall be evaluated for ascertaining suitability of replacement as 
per the provisions of the RFP and remuneration shall not be reduced for any such 
replacement(s). However, the technical evaluation shall take into account of the 
originally submittedCV(s) only irrespective of replacement sought. 

2. CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 
 

2.1 The Consultants may requesta clarification of any of the RFPdocuments up to the 
number of days indicated in the Data Sheet before the Proposal submission date. Any 
request for clarification must be sent in writing by paper mail, facsimile, or electronic 
mail to the Client’s address indicated in the DataSheet.TheClient will respond by cable,



 

facsimile, or electronic mail to such requests and will send copies of the response 
(including an explanation of the query but without identifying the source of inquiry) to 
all consultants who have purchased the RFP document. Clarification/amendment will 
also be hosted on NHIDCL e-portal. 

 
2.2 At any time before the submission of Proposals, the Client may for any reason,whether at 

its own initiative or in response to a clarification requested by a Consulting firm, modify 
the RFP documents by amendment. Any amendment shall be issued in writing through 
addendum. Addendum may be sent by mail, cable, telex, facsimile or electronic mail to 
consultants or/and will be hosted on Employer’s website which will be binding on them. 
The Client may at its discretion extend the deadline for the submission of Proposals. 

3. PREPARATION OF PROPOSAL 
 

3.1 You are requested to submit your proposal in Two Parts strictly using the formats 
enclosed herewith (refer section 3, 4 and 5) in 2 separate envelopes/ packages and put 
together in one single outer envelope/package.The two parts shallbe: 

 
Part 1: Technical Proposal  

and 

Part2: FinancialProposal. 

The proposal shall be written in the English language as specified in the Data Sheet. All 
pages of the Proposal shall be signed by an authorized representative.The 
representative’s authorization shall be confirmed by written Power of Attorney duly 
notarized to be submitted with the proposal. In case of JV or inclusion of Associate 
company, an MoU indicating the specific Projects, input and role of each Partner etc. shall 
be submitted with the proposal. 

 
Part1: Technical Proposal 

 
3.2 You are expected to examine all termsand conditions included in the documents. 

 

Failure to act or to provide all requested information will be at your own risk and may 
result in rejection of your proposal. 

 
3.3 During preparation of the Technical proposal you may give particular attention to the 

following: 

i. The man-months for the assignment shall be that stated in the Terms of 
Reference. The same shall be considered for the purpose of evaluation as well as 
award. In case the man months of TOR are amended in view of Client’s own 
initiative or in response to clarification sought by any Consulting firm, the man 
months so amended and published shall be considered for the purpose of 
evaluation as well as award. 

 
ii. The Consultants should prefer to field as many of their permanent staff as 

possible. The permanent staff would be considered those already employed with 
the firm prior to one year from the month during which this Tender Notice is 
issued. Applicant shall submit the details of the period of employment of the 
proposed personnel with the firm. 

 



 

3.4 A good working knowledge of the language specified in the data sheet is essential for 
key professional staff on this assignment. Reports must be in the language(s) 
specified in the datasheet. 

3.5 Your technical proposal must provide the following information, using but not limited 
to the formats attached in the Section 3&4. 

 
i. A brief description of the firm’s organization and an outline of recent 

experience of the Consultants and, in the case of Joint Venture, for each 
partner, on assignments of a similar nature.The information which you shall 
provide on each assignment should indicate, inter-alia, the profiles of the staff 
provided, duration, contract amount and firm’s involvement. The details of 
assignments on hand shall also be furnished by the Consultant and their 
JV partner, separately. 

ii. Any comments or suggestions on the ToR and a description of the 
methodology (work plan) which the firm proposes to execute the services, 
illustrated with bar charts of activities. 

iii. Site Appreciation: limited to four A4 size pages in 1.5 space and 12 font 
including photographs, if any; 

iv. Proposed methodology for the execution of the services illustrated with bar 
charts of activities,including any change proposed in the methodology of 
services indicated in the TOR, and procedure for quality assurance: 
Maximum4pages; 

v. The proposed methodology should be accompanied by the consultant’s initial 
view,key challenges they foresee and potential solutions. It should also include 
details on adoption of superior technology along with proof: limited to six A4 
size pages in 1.5 space and 12 font including photographs; 

vi. The proposal shall indicate as to whether the firm is having the facilities for 
carrying out the field activities for checking and inspection of Jetties with 
proposed methodology and equipments required to carry out the consultancy 
assignment or these are proposed to be outsourced to specialized agencies. 

vii. Proposed Quality Audit Methodology including Quality Assurance Plan. 

viii. In case the Consultant envisages outsourcing any or all of the above services 
to the expert agencies, the details of the same indicating the arrangement 
made with the agencies need to be furnished. These agencies would however, 
be subject to approval of the client to ensure quality input by such agencies 
before award of the work. For out-sourced services, proposed 
firms/consultants should have such experience on similar projects. 

ix. The composition of the proposed staff team, the tasks which shall be assigned 
to each and their timing; 

x. Requirement for submission of CVs. 

a. The CVs of following Three [3] key personnel in the format as per 
Appendix- B-6 is to be furnished on CPP portal. 
 



 

1. Team Leader cum Senior Structural Engineer – 1 No. 

2. Senior Geotechnical Engineer – 1 No. 

3. Senior Hydrological Engineer – 1 No. 

 It may please be ensured that the format is strictly followed and the 
information furnished there in is true and correct. The CV must 
indicate the work in hand and the duration till which the person will 
be required to be engaged in that assignment.The Firm shall ensure 
that details furnished in the CV by the personnel are correct. If any 
information is found incorrect, at any stage, action including 
termination and debarment from future NHIDCL projects for a 
minimum period of 2 years may be taken by NHIDCL on the personnel 
and the Firm. 

b. Key information should include years with the firm and degree of 
responsibility held in various assignments. In CV format, at summary, 
the individual shall declare his qualification & total experience(in 
years)against the requirements specified in TOR for the position 
(Ref.Enclosure B of TOR).If any information is found incorrect, at any 
stage,action including termination and debarment from future NHIDCL 
projects upto 2 years may be taken by NHIDCL on the personnel and 
the firm. 

c. CVs of Key Personnel having intermittent inputs will be considered 
only if the assignments on hand as on 7 days before due date of 
proposal including thosefor which LOA has been received from the 
Client or for which Consultant has been declared as H1 are such that 
the key personnel is able to proportionately devote the given man 
months for this project. 

d. All the CVswhich are to be evaluated should be complete in all 
respects including signing and certification by the individual and the 
firm. 

e. Minimum 75% marks required. CV of Three [3] Key Personnel will be 
evaluated CVof proposed Team Leader should score at least 75% marks. 
If not, the proposal shall not be considered further. 

f. If a CV scores less than 75 % marks, whatever marks it score will be 
carried forward for maximum 3 nos. key personnel for determining the 
total score of the firm. However, if the Key Personnel does not fulfill the 
minimum academic qualification (as mentioned at Enclosure-B of TOR of 
RFP), the overall score of his CV will be evaluated as zero. If the Key 
Personnel does not fulfill the minimum qualification related to experience 
(as mentioned at Enclosure-B of TOR of RFP), then zero marks will only be 
assigned for that sub criteria,but the marks obtained by the CV of the Key 
Personnel will be carried forward for maximum 3 nos. key personnel for 
determining the total score of the firm.In case,a firm is H-1,then all such 
Key Personnel (whose CV scores less than 75% or who does not fulfill the 
minimum qualification) will have to be replaced by the firm before signing 
the contract. The reduction in remuneration of such replacements shall be 
10% for each replacement. In case more than 3 CV scores less than 75% 
marks or Teamleader cum Senior Structural Engineer scores less than 
75% marks, the proposal shall be considered non-responsive. 

g. In case CV of a person is turned out to be fake/incorrect/inflated during 
the assignment, the consultancy firms shall have to refund the salary and 
perks drawn including interest @12% per annum in respect of the person 



 

apart from other consequences. In addition to above,10% of the salary 
and perks to be refunded shall be recovered from the Firm as penalty. In 
the event the penalty is not paid by the Consultancy Firm, the same shall 
be recovered from encashment of performance securityof thefirm. 

h. It is also clarified that any key personnel, if debarred during the period 
between receipt of bid and award of the contract and is required to be 
replaced as per the provisions of the RFP, then the replacement shall not 
be considered as part of replacement by the Authority’s Engineer and 
hence no deduction in remuneration shall be affected.However, in this 
case the original CV will be considered for evaluation purpose 

xi. Deployment Schedule for each key personnel should be formulated and 
incorporated in the Technical Proposal which will be reviewed on quarterly 
basis. 

xii. Estimates of the total time effort (person x months) to be provided for the 
services, supported by bar chart diagrams showing the time proposed 
(personxmonths) for each professional staff and sub professional staff. 

xiii. Any additional information. 

xiv. Policy guidelines on action against the consultancy firm and key personnel 
for misrepresentation of facts & fraudulent practices and non-performance 
issued vide MoRT&H circular no. RW/NH-33044/24/2020-S&R (P&B) dated 
06.01.2021 may also be please referred. 

xv. Policy guidelines/Standard Operating to debar/penalize/declare as non-
performer the Authority’s Engineer/Independent Engineer/ Construction 
Supervision Consultant/ Project Management Consultant in National 
Highways and Centrally sponsored road projects issued vide MoRT&H 
circular no. RW/NH-33044/76/2021-S&R (P&B) dated 07.10.2021 may also 
be please referred. 

 
3.6 The technical proposal must NOT include any financial information. 

 
Part 2: Financial Proposal 

 
3.7 Your Financial Proposal must be strictly using the formats attached in Section 5. No 

additional items/quantities other than that specified in the formats should be 
proposed by the Consultants since the same shall not be considered for the 
evaluation/award. Consultants shall be paid billing rates for services as per financial 
proposal submitted by them basis. Beginning 13thmonths from the last date of 
submission of bid, billing rates shall be increased to cover all items of the contract i.e. 
remuneration, vehicle hire, office rent, consumables, furniture etc. @ 5% every 12 
months. However, for evaluation and award of the Bid proposals, the quoted initial 
rate (as applicable for first 12 months from last date of submission of bid) shall be 
multiplied by the total time input for each position on this contract, i.e. without 
considering the increase in the billing rates. All payments shall be made in Indian 
Rupees and shall be subjected to applicable Indian laws withholding taxes if any. 

 
3.8 The Financial Proposal should clearly identify as a separate amount, the local 

taxes(including social security ), duties, fees, levies and other charges imposed under 
the applicable law, on the consultants, the sub-consultants, and their personnel (other 
than nationals or permanent residents of the government’s country); unless the Data 
Sheet specifies otherwise.This cost,however,will not be considered in evaluation. 

 
3.9 Consultants may express the price of their services in the Indian Rupees only. 



 

 
3.10 Goods & Service tax as applicable shall be paid to the Consultant while making 

payment for services rendered. The consultants shall th en deposit the same with the 
tax authorities and provide a proof of having done so within next 90 days in line with 
policy circulars issued by Employer.Employer shallpay only the Goods & service tax. 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 
 

4.1 PREPARATION & SUBMISSION OF APPLICATIONS: 
 

A. Detailed RFP may be downloaded from E-tendering portal of Employer and the 
Application may be submitted online following the instructions appearing on the 
screen. 

B. The following shall be the form of various documents in the Application: 

(I) Technical Proposal {Only Electronic Form (to be uploaded on the E- 
tendering portal of Employer)} 

(a) Power of Attorney for signing the Application 

(b) If applicable, the Power of Attorney for Lead Member of JV; 

(c) Copy of Memorandum of Understanding between JV partners, if applicable; 

(d) Copy of Memorandum of Understanding with Associate, if applicable. 

(e) Firms credentials as per format prescribed in SECTION-3 OF RFP.  

(f) Technical proposal as per format prescribed in SECTION-4 OF RFP. (II)
 Financial proposal as per format prescribed in section – 5 of RFP. 

(III)  Bidders have to comply with the OM No. 13030/09/2008-vig dated 28th 

January, 2013(copy enclosed) regarding Integrity pact. 

C. The successful bidder shall submit the original documents specified above in point 
no.4.1 B (I) (a), (b), (c)& (d) above together with their respective enclosures to the 
Authority before signing of the Agreement. 

 
i.) The Applicant shall upload scanned copies of the Technical Proposal and 

Financial Proposal as specified in point nos. 4.1 (B) (I) ,(II), (III) & (IV) above on 
the E- tendering portal of Employer before 1500 hrs  Indian Standard Time on the 
Application due date i.e. 02.01.2023. Financial Proposal is to be submitted on- line 
only and no hard submission is to be made. 

 
 

4.2 Modification / Substitution/ Withdrawal of bids: 
 

(i) The Bidder may modify, substitute or withdraw its e- bid, prior to the Bid Due Date. No 
Bid shall be modified, substituted or withdrawn by the Bidder on or after the Bid Due 
Date. 

 

(ii) Any alteration/ modification in the Bid or additional information supplied subsequent 
to the Bid Due Date, unless the same has been expressly sought for by the Employer, 
shall be disregarded. 

 
(iii) For modification of e-bid, bidder has to detach its old bid from e-tendering portal and 



 

upload / resubmit digitally signed modified bid. 
 

(iv) For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and 
can withdraw its e-bid. 

(v) Before withdrawal of a bid, it may specifically be noted that after withdrawal of a bid 
for any reason, bidder cannot re-submit e-bid again. 

 
4.3 OPENING AND EVALUATION OF APPLICATIONS: 

 
(i) Opening of Proposals will be done through online for both Financial Proposal and 

Technical Proposal. 
 

(ii) For participating in the tender, the authorized signatory holding Power of Attorney 
shall be the Digital Signatory. In case the authorized signatory holding Power of 
Attorney and Digital Signatory are not the same, the bid shall be considered non- 
responsive. 

 

The Employer will open the Technical Proposal at 1600 hrs Indian Standard Time on 
03.01.2023 i.e. in the presence of the Applicants who choose to attend and evaluate 
the Applications in accordance with the provisions set out in the RFP. 

 
(iii) The Financial Proposal will be opened of the short listed applicants who qualify for 

financial opening as per RFP. The date of opening of Financial Proposal will be notified 
later on 

5 PROPOSAL EVALUATION 
 

5.1 A two stage procedure shall be adopted for evaluating the proposals. 
 

5.2 Deleted 
 

Technical Proposal 
 

5.3 The Evaluation Committee appointed by the Employer shall carry out its 
evaluationapplying the evaluation criteria and point system specified in the data 
sheet. Eachresponsive proposal shall be attributed a technical score (ST.) Only those 
Applicantswhose Technical proposal score 75 marks or more out of 100 shall qualify 
for furtherconsideration. However, if the number of such pre-qualified applications is 
less thantwo,theEmployermay,initssolediscretion,pre-
qualifytheapplicant(s)whosetechnicalscoreislessthan75marks. 

 

FinancialProposal 
 

Financial Proposal 
 

5.4 After the evaluation of Technical Proposals is completed and the shortlist of firms is 
finalized, the Employer may notify those consultants whose proposals were not 
considered as per conditions of RFP. The Employer shall simultaneously notify the 
shortlisted firms indicating the date and time set for opening of the Financial Proposals. 

 
5.5 The Financial Proposals shall be opened publicly in the presence of the consultants’ 

representatives who choose to attend. The name of the consultant, the technical scores, 



 

and the proposed prices shall be read aloud and recorded when the Financial Proposals 
are opened. The Client shall prepare minutes of the public opening. 

 
5.6 The Evaluation Committee will determine whether the submitted Financial Proposals 

are complete (i.e. whether they have included cost of all items of the corresponding 
proposals; if not, then the cost towards such missing items will be considered as NIL, 
but the Consultant shall, however, be required to carry out such obligations without any 
additional compensation.) and without computational error. In case under such 
circumstances, if Client feels that the work cannot be carried out within the overall cost as 
per the submitted financial proposal, such proposals shall be considered non responsive. 

 
5.7 The lowest financial proposal (FM) will be given a financial score (SF) of 100 points. 

The financial scores of other proposals will be computed as follows: 
 

SF= 100 x FM/F (F= amount of financial proposal) 
 

5.8 Proposals will finally be ranked according to their combined technical (ST) and financial 
(SF) scores as follows: 

S= ST x Tw + SF x Fw 
Where S is the combined score, and Tw and Fw are weights assigned to Technical 
Proposal and Financial Proposal that shall be 0.75 and 0.25 respectively. 

5.9 The selected Authority’s Engineer shall be the first Ranked Applicant (H-1, having the 
highest combined score). In the event the proposals of two or more consultants have the 
same scores in the final ranking, the proposal with the highest technical score should be 
ranked first. 

 
6 AWARD OF CONTRACT 

 
6.1 The Client shall issue letter of award to selected Consultant and ask the Consultant 

toprovide Performance Security as in Para 7 below. If the selected Consultant fail 
toprovide performance security within the prescribed time or the Consultant failtosign 

theContract Agreement within prescribed time, the Client may invite the 2
nd highest 

ranking bidder Consultant and follow the procedure outlined in Para 6 and 8 of this 
Letter of Invitation. 

 
7 PERFORMANCE SECURITY 

 
7.1 The consultant will furnish within 15 days of the issue of Letter of Acceptance (LOA), an 

unconditional Bank Guarantee equivalent to 10 % of the total contract value from a 
nationalized bank IDBI or ICICI/ICICI Bank/ Foreign Bank/EXIM Bank/Any Scheduled 
Commercial Bank approved by RBI having a net worth of not less than Rs. 1000 Crores as 
per latest Annual Report pof the Bank amongst the list of Banks avaialbe at NHIDCL 
website (HTTPs://nhidcl.com) only. The BG shall be valid for a period of [80+2] months 
i.e. up to 2 months beyond the expiry of the Contract of [80] months.  

7.2 Deleted. 
7.3 In the event the Consultant fails to provide the security within 15 days of date of LOA, it 

may seek extension of time for a period of 15 (Fifteen) days on payment of damages for 
such extended period in a sum of calculated at the rate of 0.05% (Zero Point Zero Five 
Percent) of the Bid price for each day until the performance security is provided. For 
the avoidance of doubt the agreement shall be deemed to be terminated on expiry of 



 

additional 15 days time period. 
 

7.4 Notwithstanding anything to the contrary contained in this Agreement, the Parties 
agree that in the event of failure of the Consultant to provide the Performance Security 
in accordance with the provisions of Clause 6.1 and 6.2 within the time specified therein 
or such extended period as may be provided by the Authority, in accordance with the 
provisions of Clause 6.3, all rights, privileges, claims and entitlements of the Consultant 
under or arising out of this Agreement shall be deemed to have been waived by, and to 
have ceased with the concurrence of the Consultant and the LoA shall be deemed to 
have been withdrawn by mutual agreement of the Parties. Authority may take action to 
debar such firms for future projects for a period of 1-2 year. 

 
8. Signing of Contract Agreement 

 
After having received the performance security and verified it, the Client shall invite the 
selected bidder for signing of Contract Agreement on a date and time convenient to both 
parties within 15days of receipt of valid Performance Security. 



 

DATASHEET 

(As Mentioned in Letter of Invitation to Consultants) 

Sub clause no. in Letter of Invitation to Consultants 

1 Pre-Proposal Conference shallbe held at: Employer’s Office on20.12.2022 at 
1500 hrs. 

 
2 The proposal shall be valid for 120 days after the last date of submission. 

 
3 Clarification may be requested 7 days prior to Pre Proposal Conference. The address 

for requesting clarification is: 
 

Address of Employer: 

Name: Pankaj Kumar Sharma 
Designation: DGM (Technical) 
Address: National Highway & Infrastructure Development Corporation Ltd. 

PTI Building, 3rd Floor,4 Parliament Street, New Delhi-110001 
Tel. No.: Ph. 011-23461617 
E-mail: gm.infra@nhidcl.com, rajendrasingh.y@nhidcl.com 

 
4 The Language of documents and correspondence will be English. 

 
5 All the personnel shall have working knowledge of English and all the reports etc shall 

be written in English. 

6 NHIDCL shall reimburse only Goods and service tax. Authority’s Engineer has to 
assess all other taxes and should in built them in their financial proposal. These taxes 
(other than Goods and service tax) should not be provided separately. Consultants are 
requested to consult Tax Consultants for details. 

7 –Delete- 

8 The Consultants to state cost in INR. 
 

9 The time and date of submission: Bid Due date 02.01.2023 at 1500hrs. 
10 The points assigned to Technical Evaluation criteria are: 

Sr.No. Description Marks 

1 Relevant experience for the assignment 50 

2 
Qualifications and competence of the key staff or the  
assignment 

50 

 Total 100 



 

a. SubcriteriaforRelevantExperienceofthefirmfortheassignment 
 

Average Annual Turnover (last 3 years) from consultancy business (Min.5crore) 5 

Nos. of Ports/ Marine Professionals with the firm *The professionals who possess degree in Civil Engineering/ 
Transport Planning/ Transport Economics/ Traffic Management/ Geology/ Environment Science/ Marine Engineering 
or Engineering and 8 years experience in Ports/IWT/Marine Structures/Major Bridge with employment in the firm for 
more than one year. The current Employment Certificate shall be submitted along with the technical bid to be 
uploaded by Key Personnel on CPPPortal. 

10 

Experience as Independent Engineer/ Authority Engineer/Construction Supervision/PMC in Number of Ports, 
Inland Water Transport Terminal projects on river/sea banks protruding in to the river/sea and other projects having 
similar nature of work of comparable size equal to 40% of project cost of similar category for which RFP invited of 
IWT/Ports or more in last 10 years* 

10 

Experience in DPR preparation for Number of Ports, Inland Water Transport Terminal projects on river/sea 
banks protruding in to the river/sea and other projects having similar nature of work of comparable size (of 
40% cost of project put to tender of similar category for which RFP is invited or more) in last 10 years* 

10 

In hand DPRs for Authority (Ministry/ NHAI/ NHIDCL/ IWAI etc.-as applicable) Projects (presently under 
progress) 

7 

Experience in Construction Supervision/DPR /Design Review of Major Ports/ IWT/ Marine structures having 
length of Jetty of more than 200 meter in last 10 years. 

8 

 

* Consultants should give details of the experience of the firm considering the 
completed and the on-going highway assignments, separately for PPP and non-PPP 
Projects along with experience certificates from clients. This list of the completed works 
should also include those assignments which are substantially (90% of Contract value) 
completed. No Qualification/Experience etc. shall be considered without proof of 
experience. 

Experience of Authority’s Engineer for having offered consultancy services to a private 
organization shall not be considered as relevant experience for current assignment. 

**  Similar projects means capacity and experience in the capacity and experience in Ports, 
Inland Water Transport Terminal projects on river/sea banks protruding in to the 
river/sea and other projects having similar nature of work of comparable size as 
applicable for the project for which RFP is invited.  

In case of JV the turnover and experience details of Lead and JV Employer’s certificate 
should be submitted substantiating the experience claimed by the firm. 

 

b. Qualification and competence of following professional/sub-professional staff for 
the assignment shall be evaluated. The weight age for various key staffs are as 
under:- 

 
Normal IWT/ Ports Project: 

 

S.No StaffPosition Marks. 

1 Team Leader cum Senior Structural Engineer (1 No.) 20 
2 Senior Geotechnical Engineer (1 No.) 15 
3 Senior Hydrological Engineer (1 No.) 15 
 Total 50 

 



 

Sub criteria for qualification of Key Personnel (i.e. Professional staff) 

General qualifications 25 

Adequacy for the project 70 

Employment with firm 5 

Total 100 

The technical proposal should score at least 75 points to be considered responsive 
for financial evaluation. 

v)  Detailed evaluation criteria which is to be used for evaluation of technical bids is as 
indicated below as Appendix-EC. 

vi)  The Authority’s Engineer should carryout self-evaluation based on the evaluation 
criteria at Appendix-EC. While submitting the self-evaluation along with bid, Authority’s 
Engineer shall make references to the documents which has been relied upon in his self- 
evaluation. 

vii) Result of technical evaluation shall be made available on the website giving opportunity to 
the bidders to respond within 7 days in case they have any objection. 

viii) The single currency for price conversion is INR. For evaluation of bid proposals, the 
foreign currency conversation rate of 1US Dollar = Rs. And 1 Euro = Rs. – shall be used. 

ix) The weightage given to technical proposal is 75%. 
 

The weightage given to financial proposal is 25%. 
 

11. Commencement of Assignment: The firm shall begin carrying out the services within 
one month of signing of the Consultancy Agreement. 

Remarks: Based on experience and the Consulting Industry’s Capacity, Project specific 
requirement etc., NHIDCL may modify the above criteria for Selection of AE. 



 

Appendix-EC 

1. Evaluation Criteria for Assessment of Experience of the Firm. 

 
S.No. 

 
Description 

Max.
Marks 

Reference/Detailsofpr
ojectsClaimedforsel

f-assessment 

Marks self-
assessed 
bythebidde
r 

1 Average Annual Turnover(last3 years) from 
consultancy business 

<2%ofTPC–0marks 

2%ofTPC–1.5marks 

Add for additional turnover 0.25 (Zero point two 
five) marks for every 1% of TPC above2% of 
TPC subject to maximum 0.5 marks. 

2   

2 Nos. of Bridge /IWT /Ports Professionals with the 
firm* 

10   

2.1 <10 0    

2.2 10-20 8    

2.3 >20but≤30 9    

2.4 >30 10    

*The professionals who possess degree in Civil Engineering/ Mechanical Engineering/ 
Transport Planning/ Transport Economics/ Traffic Management/ Geology/ Environment Science 
or Equivalent from recognized university and 8 yearsexperience in Major Bridge/ IWT/ Ports with 
employment in the firm for more than one year. The current Employment Certificate by Key 
Personnel shall be submitted along with technical bid on CPP Portal. 

3 Experience as Independent 
Engineer/AuthorityEngineer/ Construction 
Supervision/ PMC in Number of MajorBridge/ IWT/ 
Ports Projects of costing (40% of project cost put 
to tender) or more in last 10 years. 

1 project – 8 marks Add 1(one) mark extra for 
completed assignment of Authority Engineer/ 
Independent Engineer and add 0.5 (Zero point five) 
marks extra for completed assignment of 
supervision consultancy subject to maximum 2 
(Two) marks. 

10   

4 Experience in DPR/Feasibility Study cum 
Preliminary Design Report preparation for Number 
of Major Bridge/ IWT/ Ports of costing (40% of 
project cost put to tender) or more in last 10 years. 

1project–4 marks Add 0.5 (Zero point five) marks 
extra for each additional project subject to maximum 
1 mark. 

5   

5 Inland Water Transport (IWT) Terminal/ Ports 
PMC/Technical Support Services project of 
Multimodal Terminal/Jetties construction, where 
scope of design review and modification 

10   

5.1 <2 0    



 

5.2 2-5 5    

5.3 >5 10    

6 Experience in Construction Supervision/ DPR/Design 
Review/PMC of IWT/Jettieshaving length of Jetty 
more than 200 meter in last 10years. 

1project–2.0 marks  

Add 0.5 (Zero point five) marks extra for each 
additional project subject to maximum1.0marks 

3   

 
Note 1: In case of JV the turnover and experience details of Lead and JV partners to be added. 

Note 2: Employer’s certificate/ certificate from Statutory Auditor should be submitted 
substantiating the experience/turnover claimed by the firm. 

Note 3: The details required for S.No. 2 & 5 under Table of Appendix-EC needs to be submitted in 
the format attached at Appendix- 

2. Deleted.  

3. Evaluation Criteria for assessment of score of Key Staff for adequacy of the 
Assignment. 

 
3.1 Team Leader cum Senior Structural Engineer 

 
 

 
S. No. 

 
Description 

Max. 
Points 

Reference/Details of 
projects Claimed for 
self-assessment 

Marks self- 
assessed by 
the bidder 

1 General Qualification 25   

i) Graduate in Civil Engineering 21    

ii) Post-Graduation in Structural 
Engineering or equivalent specialised 
stream of civil engineering 

04 

2 Adequacy for the Project 70   

a) Professional Experience in Highway Projects:    

i) Total Professional Experience in handling 
Bridge/IWT/Ports projects 

< 12 years -0 

12 years - 12 marks 

Add 1 mark extra for each additional year of 
experience subject to maximum 3 (three) marks. 

15   



 

ii) Experience as Team Leader or similar capacity in 
Major Bridge/IWT/Ports projects (similar 
configuration includes construction of 
Jetties/Berths in sea/river and above) 
< 5 years -0 
5 years - 8 marks 

Add1 marks extra for each additional year of 
experience subject to maximum 2 (two) marks. 

10   

iii) Experience as Team Leader or similar capacity in 
Major Bridge/IWT/Ports projects (of costing 40% 
of  project cost put to tender or more of similar 
configuration and above)  
1 project -4 marks add 1 mark extra for additional 
projects subject to maximum1 (one) mark 

5   

b) Experience as Team Leader or similar capacity 
of at least Two projects in Construction 
Supervision/AE/IE/PMC/Project preparation 
involving at least one Major Bridge 
/IWT/Ports (where jetty/bridge length excl. 
approaches >200m) Project in the project (of 
costing 40% of project cost put to tender or 
more of similar configuration and above).  
 

< 2 projects -0 
2 Projects -20 marks 

Add 5 marks for each additional project subject to 
maximum 10 marks. 

30   

c) Experience as Team Leader/Project Manager or 
similar capacity in Operation and Maintenance of 
Major Bridge/IWT/Ports (of costing 40% of 
project cost put to tender or more of similar 
configuration and above).  
 

1 project – 4 marks 

Add 1 mark extra for each additional project 
subject to maximum 1 (one) mark 

10   

3 Employment with the Firm 

< 1 year -0 

1 year – 3 marks 

Add 0.5 marks for each subsequent year subject 
to maximum 2 marks 

5   

 Total : 100   

Note: 
 

(1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader/Resident Engineer
 (Construction Supervision/IE/AE/DPR). 



 

ii) On behalf of Contractor: Project Manager (Construction/Construction Supervision) 

iii) In Government Organizations: Superintending Engineer (or equivalent) and above 
 

(2) Only those projects will be considered for evaluation at S. No. 2(b) where the 
input of the personnel is not < 9 months. 

(3) Only those projects will be considered for evaluation at S. No. 2I, (d) where the input 
of the personnel is not < 12 months. 

(4)  In case of experience on behalf of Authority’s Engineer or Contractor, the experience shall 
be duly endorsed by the respective Government agency. In case of non-availability of 
endorsement from Govt. Agency, the experience uploaded on CPP Portal will be taken into 
consideration. However, the key personnel/ bidder will be solely responsible for any fake 
information/ CV, which may result in debarment. 

 
3.2 Senior Geotechnical Engineer 

 
 

S.No. 
 

Description 
Max.P

oints 

Reference/Detailsofpr
ojectsClaimedforsel

f-assessment 

Marks self-
assessed 
bythebidde
r 

1 GeneralQualification 25   

I) Graduatein CivilEngineering/ 
MastersinEngineering Geology or 
equivalent from a recognizeduniversity 

21    

II) Post Graduation in 
GeotechnicalEngineering/FoundationEngi
neering/ SoilMechanics/RockMechanics 

 
04 

2 AdequacyfortheProject 70   

 Total ProfessionalExperience    

a i) <20 years – 0 
 
20 years – 11 marks 
 
Add 1 mark extra for each additional year of 
experience subject to maximum 4 (four) marks. 

15   

a ii) Experience in Construction/ Construction 
Supervision of major Bridge/IWT/Portsprojects 
< 10 years – 0 
10 years – 7 marks 
 
Add 1 mark extra for each additional year of 
experience subject to maximum 3 (three) marks. 

10   

b Experience in Similar Capacity    

b i) Experience as Geotechnical engineer or 
similar capacity in construction/ construction 
supervision of at least 4 
MajorBridge/IWT/Portsprojects  
< 4 projects – 0 
4 projects -17 marks 
 
Add 2 mark extra for each additional project 

25   



 

subject to maximum 8 (eight) marks 

b ii) Experience as Geotechnical engineer or 
similar capacity in Construction/ Construction 
Supervision of MajorBridge/IWT/Portsprojects 
involving pile foundation in sea/river etc. 
1 project – 4 marks 
2 or more projects – 5 marks 

5   

b iii) Experience as Geotechnical engineer or 
similar capacity in design/project preparation 
of MajorBridge/ IWT/ Portsprojects involving 
pile foundation in sea/river 
< 2 projects – 0 
2 projects – 11 marks 
Add 2 marks extra for each additional projects 
subject to maximum 4 (four) marks. 

15   

3 EmploymentwiththeFirm 

<1year–0 

1year–3 marks 
 
Add0.5marksforeachsubsequentyearsubjecttoma
ximum2marks 

5   

 Total: 100   

Note: Max Age=65 Years. 
 
 

3.3 Senior Hydrological Engineer 
 

 
S.No. 

 
Description 

Max.P
oints 

Reference/Detailsofpr
ojectsClaimedforsel

f-assessment 

Marks self-
assessed 
bythebidde
r 

1 GeneralQualification 25   

I) 
Graduatein CivilEngineering/ Mechanical 
Engineer/ Environmental Engineer or 
equivalent from a recognizeduniversity 

21    

II) 

Post Graduation in 
EnvironmentalEngineering/M.Tech in 
Hydrology/ M.Sc Hydrology or equivalent 
from a recognized university 

 
04 

2 AdequacyfortheProject 70   

 Total ProfessionalExperience    



 

a i) <20 years – 0 
20 years – 11 marks 
Add 1 mark extra for each additional year of 
experience subject to maximum 4 (four) marks. 

15   

a ii) Experience in Construction/ Construction 
Supervision of major Bridge/ IWT/Ports projects  
< 10 years – 0 
10 years – 7 marks 
Add 1 mark extra for each additional year of 
experience subject to maximum 3 (three) marks. 

10   

b Experience in Similar Capacity    

b i) Experience as HydrologicalEngineer or similar 
capacity in construction/ construction 
supervision of at least 4 
MajorBridge/IWT/Portsprojects  
< 4 projects – 0 
4 projects -17 marks 
Add 2 mark extra for each additional project 
subject to maximum 8 (eight) marks 

25   

b ii) Experience as HydrologicalEngineer or similar 
capacity in Construction/ Construction 
Supervision of majorBridge/IWT/Portsprojects 
involving pile foundation in sea/river. 
3 project – 4 marks 
4 or more projects – 5 marks 

5   

B iii) Experience as Hydrological Engineer or similar 
capacity in design/project preparation of 
MajorBridge/ IWT/ Portsprojects involving pile 
foundation in sea/river 
< 2 projects – 0 
2 projects – 11 marks 
Add 2 marks extra for each additional projects 
subject to maximum 4 (four) marks. 

15   

3 EmploymentwiththeFirm 

<1year–0 

1year–3 
Add0.5marksforeachsubsequentyearsubjecttoma
ximum2marks 

5   

 Total: 100   

 
Note: Applicable to all key personnel: 

 

1.  If a key personnel has worked in next lower category to the similar capacity, the 
marks allotted to key personnel in the category ‘experience in similar capacity’ 
shall be reduced To two thirds of marks in this category. This shall be 
applicable for evaluation of all key personnel. 

 

2. Similar projects means capacity and experience in the sphere of Ship Repair 
Yards, Ports, Industrial projects on river/sea banks protruding in to the river/sea 
and other projects having similar nature of work of comparable size as applicable 
for the project for which RFP is invited. 

. 



 

SECTION 3: FORMATS
 

The proposal should contain the following information in enclosed format attached at
Appendix A. 

   Year of Establishment of Firm

   Average annual turnover 

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the last
three years [FY 2019-2020,
experience of Highway projects,
enclosed. The proposal should 
name, qualification, expertise

TS FOR SUBMISSION OF FIRMS CREDENTIALS

The proposal should contain the following information in enclosed format attached at

Firm 

 (last three years) 

submit Certificate of Incorporation and audited balance sheet for the last
2020, FY 2020-2021 and FY 2021-2022]. For
projects, completion certificate from employer 

enclosed. The proposal should also contain the details of the key personnel viz. their
expertise area, experience and years of association with

CREDENTIALS 

The proposal should contain the following information in enclosed format attached at 

submit Certificate of Incorporation and audited balance sheet for the last 
For claiming 

 should be 
also contain the details of the key personnel viz. their 

with the firm.



 

AppendixA 
 

The following information related to the firm should be provided in the proposal. 
i. Name of the package applied for:- 

ii. Year of establishment of firm** 
 

Consultant Yearof 
Establishment 

Country Typeof Organization 

Individual Partnership Corporation Other 

Individual / Lead 
Partner 

(of JV)/ Minor Partner 
ofJV/Associate 

      

 
NOTE:-Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted. 

iii. Office/BusinessAddress/Telephonenos./CableAddress. 

iv. Narrative description of firm(Not more than 2 sheets) 

v. Name of two (2) principals who may be contacted with title and 
telephone number/fax number/e-mail. 

vi. Financial Statement of the last three years. 
 

Sl.No. Particular 2019-2020 2020-2021 2021-2022 

i. Annual turnover from Consulting business    

ii. Total Assets    

iii. Current Assets    

Balance Sheet/ Auditor Certificate of last 3years < FY 2019-2020, FY 2020-2021 and FY 
2021-2022>shallbesubmittedasevidenceof AnnualTurnover. 

** a) The amount shall be stated in INR. (Consider 1US Dollar = Rs. And 1 Euro = Rs.) 
(This will be the exchange rates as per Reserve Bank of India rounded off to nearest 
Rupee applicable at the time of RFP invitation). 

b) The currency conversion rate for the respective years shall be mentioned for 
other International currencies. 

vii. Experience as Authority Engineer/Independent Consultant/Construction 
supervision of IWT/ Ports projects, separately for PPP and non-PPP Projects 
during    the last 7 years. *** 

S 
No 

Projects 
Name / Year 

Type of 
Services 
rendered 

Description   of 
Major 

Bridge/IWT/ 
Ports Project/

Length of 
Jetty 

Client (with 
complete 
address, 
contact 
person, 
Telephone 
Nos. and 
Fax Nos.) 

Total Fee for 
the 

Consultancy 
Assignment 

(INR) 

Fee received 
by Applicant (in 
case of JV/ 
Association) 

%age of 
total fee 
received 
by the 
firm 

Approx. 
Cost of 
Project 

Period 

Sole 
Consultant/ 
Prime 
Consultant of 
JV / minor 
Authority’s 
Engineer of 
JV/ /as 
associate 
consultant 

1 2 3 4 5 6 7 8 9 10 
  A. Completed / Substantially completed projects: 

 
 



 

S 
No 

Projects 
Name / Year 

Type of 
Services 
rendered 

Description 

of IWT/ 
Ports 
Project/ 
Length of 
Jetty 

Client (with 
complete 
address, 
contact 
person, 
Telephone 
Nos. and 
Fax Nos.) 

Total Fee 
for the 
Consultancy 
Assignment 
(INR) 

Fee received 
by Applicant (in 
case of 
JV/Association) 

%age of 
total fee 
received 
by the 
firm 

Approx. 
Cost of 
Project 

Period 

Sole 
Consultant/ 
Prime 
Consultant of 
JV / minor 
Authority’s 
Engineer of 
JV/ /as 
associate 
consultant 

  1. 
2. 
3. 
B. Projects in progress: 1. 
2. 
3. 

 

 

viii. Experience in DPR/ Feasibility Study cum Preliminary Design Report 
preparation ofIWT/Ports Projects separately for the PPP and non-PPP 
projectsduring thelast7years.*** 

 
SNo ProjectsName/ 

Year 
Type 

ofServic
esRender

ed 

Length
ofProj
ect(k
ms) 

Client(w
ithCompl
eteaddre
ss,conta
ctperso
n,telepho
neNos.a
ndFaxNo

s.) 

Total 
Feefor 

theConsult
ancyAssign
ment(INR) 

Fee received 
byApplicant 
(in case 

ofJV/Association) 
caseofJV) 

%age 
oftotalfe
ereceive
dbythefir

m 

Period 

SoleCons
ultant/Prim
e 
Consultant of JV 
/minor 
Authority’sEnginee
r of JV/ 
/asassociate 
consultant 

1 2 3 4 5 6 7 8 9 

 
a) IWT/ Ports work as applicable for the project for which RFP is invited.  

b) The details of major bridges/IWT/Ports/Jetties having length more than 200m 
(500m in case the project consist of major bridges/IWT/Ports/Jetties of length 
more than 500m) in the listed projects is to be specifically     mentioned. 

c) The weightage given for experience of a firm would depend on the role of the 
firm in the respective assignments. The firm’s experience would get full credit if 
it was the sole firm in the respective assignment. If the applicant firm has 
completed projects as JV with some other firms, weightage shall be given as per 
the JV share***. However if the applicant firm has executed the project as 
associate with some other firms, 25% weightage shall be given to the applicant 
firm for the projects completed under such association 

d) For weightage of experience in any past Consultancy assignment, experience 
certificate from the client shall be submitted. In absence of clear demarcation of 
JV share in client certificate, the weightage will be treated as 60 % for lead 
partner and 40% for minor partner. Annual turnover duly certified by Chartered 
Accountant shall be accepted. In case of non-availability of such documents no 



 

weightage of turnover/experience will be considered. 

(ix)  Assignments on hand including those for   which the Letter of   Acceptance 
from the clients received as on 7 days prior to due date for submission of 
proposals: The details shall be given in the following format 

S. 
No 

Name of 
Assignment 

Client Role of the firm Date of 
letter of 

Acceptance 

Date of 
Agreement 
if signed 

Present 
status of 
Assignment 

Team Members provided 
by the firm 

Sole, Lead/ 
Other in JV or 
sub-consultant 

Name DOB Position 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

          

 

Key Personnel Number of key personnel employed 

Sole Applicant (Lead 
Member in case of 

JV) 

JV (1)  

Team Leader cum Senior Structural Engineer (1 
no.) 

   

Senior Geotechnical Engineer (1 no.)    

Senior Hydrological Engineer (1 no.)    

 

 



 

SECTION4:FORMATFORSUBMISSIONOFTECHNICALPROPOSAL 
 

AppendixB-1 Technicalproposalsubmissionform. 

AppendixB-2 SiteAppreciation. 

AppendixB-3 Approachpaperonmethodologyforperformingtheassignment. 

AppendixB-4 Facilityforfieldinvestigation andtesting. 

AppendixB-5 CompositionoftheTeamandTask(s)ofeachTeammember. 

AppendixB-6 CurriculumvitaeofproposedProfessionalstaff. 

AppendixB-7 Timeschedulefordeploymentof Professionalstaff. 

AppendixB-8 Activity(works)schedule. 

AppendixB-9 Affidavit–CorrectnessofExperienceclaimedbytheFirms. 

AppendixB-10 IntegrityPact. 



 

APPENDIX B-1-Technical proposal submission form. 
 

FROM (Name of Firm) To: (Name and Address of Client) 
 

 

 

 

Ladies/Gentlemen: 

Subject: Submission of Technical and Financial Proposal for engagement as 

Authority Engineer for the EPC work. 

 

We, the undersigned, offer to provide the consulting services for the above in 
accordance with your Request for Proposal dated (Date), and our Proposal. We are 
hereby submitting our Proposal, which includes this Technical Proposal and a 
Financial Proposal sealed under a separate envelope for the above mentioned 
work. 

 
Our Proposal is binding upon us. We understand you are not bound to accept any Proposal you 
receive 

We remain, 
Yours sincerely, 

 
Managing Director/Head of the firm/ 

Authorised Representative of the firm + * 
Name of the firm 

Address 
*Lead Member in case of JV 



 

APPENDIX B-2: SITE APPRECIATION 
 

Shall give details of site as per actual site visit and data provided in RFP and collected from site 
supported by photographs to demonstrate that responsible personnel of the Authority’s 
Engineer have actually visited the site and familiarized with the salient details/ complexities and 
scope of services 



 

APPENDIX B-3: APPROACH PAPER ON METHODOLOGY FOR PERFORMING THE 
ASSIGNMENT 

 
The approach and methodology will be detailed precisely under the following topics. 

1) Methodology for services, surveying, present condition data collection and analysis 
[not more than 2 pages] 

 
2) Key challenges foreseen and proposed solutions in carrying out the assignment [not 

more than 1page] 
 

3) Quality Audit methodology including Quality Assurance Plan [not more than 6 pages] 



 

APPENDIX B-4 : FACILITY FOR FIELD INVESTIGATION AND TESTING 
 

1. State whether applicant has in-house (created in house at site)/ outsourced/ not 
available facility for “Mobile Bridge/IWT/Jetties inspection unit or better 
technology for major bridge/IWT inspection”. 

2. In-case answer to 1 is available (created in house at site) a list of field investigation and 
testing equipment is to be attached 

 
3. In case answer to 1 is outsourced/not available – arrangements made or proposed to 

be made for each of the above field investigations is to be attached 
 

4. For experience in relevant machines and equipments, references need to be provided in 
the following format: 

 
REFERENCES 

 
Relevant Services Carried Which Best Illustrate Qualifications 

 
The following information should be provided in the format below for each reference 
assignment for which your firm, either individually as a corporate entity or as one of the major 
companies within a consortium, was legally contracted by the client: 

 
Assignment Name: Country: 
Location within Country: Professional Staff Provided by your firm: 
Name of Client : No. of Staff : 
Address : No. of Staff Months : 
Technology Used: 
Start Date 
(Month / Year) 

Completion Date 
(Month / Year) 

Approx. Value of Services in INR/current USD): 

Name of JV/Association Firm(s)if any: No. of Months of Professional Staff provided by 
Associated Firm(s) 

Status of your Company in the Assignment i.e., Sole/Lead Member/Other Member/Associate 
Narrative Description of Project : 
Description of Actual Services Provided by your Company: 

 
 

Signature of Authorised Representative 
(Certificate from Employer regarding experience should be furnished) 



 

APPENDIX B-5: COMPOSITION OF THE TEAM PERSONNEL, AND TASK(S) OF 
EACH TEAM MEMBER 

 

2. Technical/Managerial Staff 

Sl. No. Name Position Task 

1    

 
2 

 
3 

 
4 

 
… 

 
… 

 

i. Support Staff 
 

Sl. No. Name Position Task 

1    

 
2 

 
3 

 
4 

 
… 

 
… 



 

APPENDIX B-6: FORMATOF CURRICULUM VITAE (CV) FOR PROPOSED 
PROFESSIONAL STAFF 

 
 
 

Proposed Position : ………………………………………………   

                                  Photograph 

Name of Firm:........................................................................................ 
Name of Staff:........................................................................................ 
Profession :.............................................................................................. 
Date of Birth : 
YearswithFirm/Entity: ...........................................Nationality:.............................. Membership of 
Professional Societies :......................................................................... 
Detailed Task Assigned : Please attach printout of CV along with all the relevant details 
uploaded on infracon portal. 

 
Certification by the Candidate 

 
I, the undersigned,(Name and Address) undertake that this CV correctly describes myself, my 
qualifications and my experience and Employer would be at liberty to debar me if any 
information given in the CV, in particular the Summary of Qualification & Experience vis-à-vis 
the requirements as per TOR is found incorrect. I further undertake that I have neither been 
debarred by NHIDCL or any other central/stage government organization nor left any 
assignment with the consultants engaged by Employer / contracting firm (firm to be 
supervised now) for any continuing work of Employer without completing my assignment. I 
will be available for the entire duration of the current project (named… ).If I leave this 
assignment in the middle of the work,   Employer would   be    at    liberty    to    debar    me 
from     taking     any     assignment in any of the Employer works for an appropriate period 
of   time to be decided by the Employer. I have no objection if my services are extended by 
the Employer for this work in future. 

 
I further undertake that my CV is being proposed for this project by --------- (the applicant firm) 
and I have not given consent to any other consultant(s) to propose my CV for any position for 
this project. 

 
I further undertake that if due to my inability to work on this project due to unavoidable 
circumstances, due to which consultant’s firm is forced to seek replacement. In such 
unavoidable circumstances, I shall not undertake any employment in Employer projects during 
the period of assignment of this project and Employer shall consider my CV invalid till such 
time. 

 
I undertake that I have no objection in uploading/hosting of my credentials by Employer in 
public domain. 



 

For Key Personnel having intermittent inputs, add the following: 
 

I further certify that I am associated with the following assignments as on date (as on 7 days 
prior to due date for submission of proposal) including those for which LOA has been received 
by the firm and the inputs in these assignments shall not affect the work of the current 
assignment. 

 
Name of Assignment Client Date of LOA Likely start 

(Month/ Year) 
Likely end 

(Month/ Year) 
Total input of the 

person (man- 
months) 

      

 

………………………………………………………….. Date 
(Signature of Key Personnel) 

(Day/Month/Year) 
 

The Authority’s Engineer should carryout self-evaluation based on the evaluation criteria at 
Appendix-EC and furnish the same here. While submitting the self-evaluation along with bid, 
Authority’s Engineer shall make references to the documents which have been relied upon in 
his self-evaluation. 

 
Certification by the firm 

 
The undersigned on behalf of ---------- (name of consulting firm) certify that Shri -------- (name 
of proposed personnel) to the best of our knowledge has neither been debarred by NHIDCL or 
any other Central/State Government organization nor left his assignment with any other 
consulting firm engaged by the Employer /Contracting firm(firm to be supervised now) for the 
ongoing projects. We understand that if the information about leaving the past assignment is 
known to the Employer, Employer would be at liberty to remove the personnel from the 
present assignment and debar him for an appropriate period to be decided by the Employer. 

 
…………………………………………………………..Date ..................... (Day/Month/Year) 

 
 

[Signature of authorized representative of the Firm] 
 

a) Deleted. 
b) Deleted. 
c) Deleted. 
d) Deleted. 
e) Deleted. 
f) Deleted 



 

APPENDIXB-7: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 
 

A. Activity Schedule 
 

Sl. 
No. 

Name Position Month wise Program(in form of Bar Chart) 
[1st, 2nd, etc. are months from the start of assignment] 

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th and 
subsequent

year 

Number of
Months 

1               Subtotal(1)
2               Subtotal(2)
3               Subtotal(3)
4               Subtotal(4)
-               - 
-               - 



 

APPENDIXB-8 : ACTIVITY(WORKS)SCHEDULE 
 

B. Activity Schedule 
 

  Month wise Program(information of Bar Chart) 

[1st,2nd, etc. are months from the start of assignment] 

Sr.No. Item of Activity (Works) 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 

1 ................................................             

2 ................................................             

3 ................................................             

4 ................................................             

- ................................................             

- ................................................             

 
C. Completion and Submission of Reports 

 

Sr.No Reports : Programme Date 

1 Monthly reports 

(Design and Construction) 

 

2 Quarterly Reports  

3 Various others reports as provided in the Concession Agreement such as 

Completion Report 

 



 

APPENDIX B-9: AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL AND 
EXPERIENCE CLAIMED BY THE FIRMS 

 
(To be submitted on non-judicial Stamp Paper) 

 
I, the undersigned, on behalf of (name of the Authority’s Engineer 

submitting the proposal), do hereby certify that the details furnished in this proposal including 
CV of key personnel and experience claimed by the firm/firms are true and correct to the best 
of my knowledge and belief. 

 
 
 
 
 
 
 

Managing Director/Head of the Firm/ 
Authorised Representative of the firm* 

Address 
*Lead Member in case of JV 



 

APPENDIX B-10: INTEGRITY PACT 
 

(To be executed on plain paper and submitted along with Technical Bid/Tender documents for 
tenders having a value between Rs.5 Cr and 100 Cr. To be signed by the bidder and same 
signatory competent/ authorized to sign the relevant contract on behalf of the NHIDCL) 

 
Tender No.   

 

This integrity Pact is made at on this day of 2021. 
 

Between 
 

NHIDCL, hereinafter referred to as “The Principal”, which expression shall unless repugnant to 
the meaning or contract thereof include its successors and permitted assigns. 

 
And 

 
      hereinafter referred to as “The Bidder/Contractor 
/Concessionaire/Consultant” and which expression shall unless repugnant to be meaning or 
context thereof include its successors and permitted assigns. 

 
Preamble 

Whereas, the Principal intends to award, under laid down organizational procedures, 
contract/s for “Consultancy Services as Authority’s Engineer for Supervision of 
Development of Inland Water Transport (IWT) Terminal at MMLP Jogighopa, Assam 
The Principal values full compliance with all relevant laws of the land, rules of land, 
regulations, economic use of resources and of fairness/ transparency in its relations with its 
Bidder(s) and/ or Contractor(s)/Concessionaire(s)/ Consultant(s). 

 
And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this 
Integrity Pact (hereafter referred to as Integrity Pact) the terms and conditions of which shall 
also be read as integral part and parcel of the Tender documents and contract between the 
parties. Now, therefore, in consideration of mutual covenants stipulated in this pact, the parties 
hereby agree as follows and this pact witnesses as under:- 

 
Article-1 Commitments of the Principal 

 

1. The Principal commits itself to take all measures necessary to prevent corruption and to 
observe the following principles:- 

 

a. No employee of the Principal, personally or through family members, will in 
connection with the tender for, or the execution of a contract, demand, take a 
promise for or accept, for self, or third person, any material of immaterial benefit 
which the person is not legally entitled to. 

 
b. The Principal will, during the tender process treat all Bidder(s) with equity and 

reason. The Principal will in particular, before and during the tender process, provide 
to all Bidder(s) the same information and will not provide to any Bidder(s) 
confidential/ additional information through which the Bidder(s) could obtain an 
advantage in relation to the tender process or the contract execution. 

 
c. The Principal will exclude all known prejudiced persons from the process, whose 

conduct in the past has been of biased nature. 
 

2. If the Principal obtains information on the conduct of any of its employees which is a 



 

criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a 
substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer 
and in addition can initiate disciplinary actions as per its internal laid down 
Rules/Regulations. 

Article – 2 Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s). 

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all 
measures necessary to prevent corruption. He commits himself to observe the following 
principles during his participation in the tender process and during the contract execution. 

 
(a) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, 

directly or through any other person or firm, offer, promise or give to any of the 
Principal’s employees involved in the tender process or the execution of the 
contract or to any third person any material or other benefit which he/she is 
not legally entitled to, in order to obtain in exchange any advantage of any kind 
whatsoever during the tender process or during the execution of the contract. 

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter 
with other Bidders into any undisclosed agreement or understanding, whether 
formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission or bids or 
any other actions to restrict competitiveness or to introduce cartelization in the 
bidding process. 

(c) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not 
commit any offence under the relevant IPC/PC Act and other Statutory Acts; 
further the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will 
not use improperly, for purposes of completion or personal gain, or pass on to 
others, any information or document provided by the Principal as part of the 
business relationship, regarding plans, technical proposals and business 
details, including information contained or transmitted electronically. 

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign- 
origin shall disclose the name and address of the Agents/ Representatives in 
India, if any. Similarly the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s) of Indian Nationality shall furnish the name and address of the 
foreign principle, if any. 

(e) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when 
presenting his bid, disclose any and all payments he has made, is committed to 
or intends to make to agents, brokers or any other intermediaries in connection 
with the award of the contract. He shall also disclose the details of services 
agreed upon for such payments. 

(f) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not 
instigate third persons to commit offences outlined above or be an accessory to 
such offences. 

(g) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring 
any outside influence through any Govt. bodies/quarters directly or indirectly 
on the bidding process in furtherance of his bid. 



 

 
Article – 3 Disqualification from tender process and exclusion from future 
contracts. 

1. If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or 
during execution has committed a transgression through a violation of any provision 
of Article-2, above or in any other form such as to put his reliability or credibility in 
question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) from the tender process. 

 
2. If the Bidder/ Contractor/ Concessionaire/ Authority’s Engineer has committed a 

transgression through a violation of Article-2 such as to put his reliability or credibility 
into question, the Principal shall be entitled to exclude including blacklist and put on 
holiday the Bidder/ Contractor/ Concessionaire/ Authority’s Engineer for any future 
tenders/ contract award process. The imposition and duration of the exclusion will be 
determined by the severity of the transgression. The severity will be determined by the 
Principal taking into consideration the full facts and circumstances of each case 
particularly taking into account the number of transgressions, the position of the 
transgressors within the company hierarchy of the Bidder/ Contractor/ 
Concessionaire/ Authority’s Engineer and the amount of the damage. The exclusion 
will be imposed for a minimum of 1 year. 

 
3. A transgression is considered to have occurred if the Principal after due consideration 

of the available evidence concludes that “On the basis of facts available there are no 
material doubts”. 

 
4. The Bidder/ Contractor/ Concessionaire/ Authority’s Engineer with its free consent 

and without any influence agrees and undertakes to respect and uphold the Principal’s 
absolute rights to resort to and impose such exclusion and further accepts and 
undertakes not to challenge or question such exclusion on any ground, including the 
lack of any hearing before the decision to resort to such exclusion is taken. This 
undertaking is given freely and after obtaining independent legal advice. 

 
5. The decision of the Principal to the effect that a breach of the provisions of this Integrity 

Pact has been committed by the Bidder/ Contractor/ Concessionaire/ Authority’s 
Engineer shall be final and binding on the Bidder/ Contractor/ Concessionaire/ 
Consultant. 

 
6. On occurrence of any sanctions/ disqualification etc arising out from violation of 

integrity pact, the Bidder/ Contractor/ Concessionaire/ Authority’s Engineer shall not 
be entitled for any compensation on this account. 

 
7. Subject to full satisfaction of the Principal, the exclusion of the Bidder/ Contractor/ 

Concessionaire/ Authority’s Engineer could be revoked by the Principal if the Bidder/ 
Contractor/ Concessionaire/ Authority’s Engineer can prove that he has restored/ 
recouped the damage caused by him and has installed a suitable corruption prevention 
system in his organization. 

 
Article – 4 Compensation for Damages. 

 
1. If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money 
Deposit/ Bid Security or demand and recover the damages equivalent to Earnest Money 



 

Deposit/ Bid Security (equivalent to 1% of Contract Price) apart from any other legal 
right that may have accrued to the Principal. 

 
2. In addition to 1 above, the Principal shall be entitled to take recourse to the relevant 

provisions of the contract related to Termination of Contract due to Contractor/ 
Concessionaire/Consultant’s Default. In such case, the Principal shall be entitled to 
forfeit the Performance Bank Guarantee of the Contractor/ Concessionaire/ 
Authority’s Engineer and/ or demand and recover liquidated and all damages as per 
the provisions of the contract/concession agreement against Termination. 

 
Article – 5 Previous Transgression 

 
1. The Bidder declares that no previous transgressions occurred in the last 3 years 

immediately before signing of this Integrity Pact with any other Company in any 
country conforming to the anti corruption/ Transparency International (TI) approach 
or with any other Public Sector Enterprise/ Undertaking in India or any Government 
Department in India that could justify his exclusion from the tender process. 

 
2. If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or action for his exclusion can be taken as mentioned under Article-3 
above for transgressions of Article-2 and shall be liable for compensation for damages 
as per Article-4 above. 

 
Article-6 Equal treatments of all Bidders/ Contractors/ Concessionaires/ 
Consultants/ Subcontractors. 

1. The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to 
demand from all sub-contractors a commitment in conformity with this Integrity Pact, 
and to submit it to the Principal before contract signing. 

 
2. The Principal will enter into agreements with identical conditions as this one with all 

Bidders/ Contractors/ Concessionaires/ Consultants and Subcontractors. 
 

3. The Principal will disqualify from the tender process all Bidders who do not sign this 
Pact or violate its provisions. 

 
Article – 7 Criminal charges against violating Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)/ Sub-contractor(s). 

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ 
Authority’s Engineer or Subcontractor, or of an employee or a representative or an associate 
of a Bidder/ Contractor/ Concessionaire/ Authority’s Engineer or Subcontractor, which 
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal 
will inform the same to the Chief Vigilance Officer. 

 
Article – 8      Pact Duration 

 
This Pact begins when both parties have legally signed it. (In case of EPC i.e. for projects funded 
by Principal and consultancy services). It expires for the Contractor/ Authority’s Engineer 12 
months after his Defect Liability period is over or 12 months after his last payment under the 



 

contract whichever is later and for all other unsuccessful Bidders 6 months after this Contract 
has been awarded. (In case of BOT Projects) It expires for the concessionaire 24 months after 
his concession period is over and for all other unsuccessful Bidders 6 months after this 
Contract has been awarded. 

 
If any claim is made/ lodged during this time, the same shall be binding and continue to be 
valid despite the lapse of this pact as specified above, unless it is discharged/ determined 
by NHIDCL. 

 
Article – 9 Other Provisions. 

 
1. This pact is subject to Indian Law. Place of performance and jurisdiction is the 

Registered Office of the Principal, i.e. ........ 
 

2. Changes and supplements as well as termination notices need to be made inwriting. 
 

3. If the Bidder/Contractor/Concessionaire/Authority’s Engineer is a partnership or a 
consortium, this pact must be signed by all partners or consortium members. 

 
4. Should one or several provisions of this agreement turn out to be invalid, the 

remainder of this agreement remains valid. In this case, the parties will strive to come 
to an agreement to their original intentions. 

 
5. Any disputes/ differences arising between the parties with regard to term of this pact, 

any action taken by the Principal in accordance with this Pact or interpretation thereof 
shall not be subject to any Arbitration. 

 
6. The actions stipulated in this Integrity Pact are without prejudice to any other legal 

action that may follow in accordance with the provisions of the extant law in force 
relating to any civil or criminal proceedings. 

 

In witness whereof the parties have signed and executed this Pact at the place and date first 
done mentioned in the presence of following witness:- 

 
(For & On behalf of the Principal) (For & On behalf of the Bidder/ 

Contractor/ Concessionaire/ Authority’s 
Engineer) 

(Office Seal ) 
Place  
Date    

 

Witness 1 : 
(Name & Address):   

 

Witness 2 : 
(Name & Address):    



 

SECTION 5: FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 
 

Appendix C-1 Financial proposal submission form 
 

Appendix C-2 Summary of costs 
 

Appendix C-3 Breakdown of costs 



 

APPENDIX C-1: FINANCIALPROPOSALSUBMISSIONFORM 
  
 

FROM : (Name of Firm) TO : 
 

Address of Employer 
 

Subject : 

 
We, the undersigned, offer to provide the consulting services for the above in accordance with 
your Request for Proposal dated [Date], and our proposal. Our attached financial proposal is 
for the sum of [Amount in words and figures]. This amount is exclusive of the local taxes which 
we have estimated at (Amount in Words and Figures). 

 
Our financial proposal shall be binding upon us upto the expiration of the validity period of 
the proposal, i.e., [Date]. 

 
We undertake that, in competing for (and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force in India 
namely “Prevention of Corruption Act 1988”. 

 
Commission and gratuities, if any, paid or to be paid by us to agents relating to this proposal 
and contract execution, if we are awarded the contract, are listed below: 

 
 
 

Name and Address 
of Agents 

Amount and 
Currency 

Purpose of Commission 
or Gratuity 

 
............................... 

 
........................... 

 
……..………………… 

............................... ........................... ………………………. 
 

We understand you are not bound to accept any proposal you receive. 

 
We remain, 
Yours 
sincerely, 

 
 
 

Managing Director/Head of the firm/ 
Authorised Representative of the firm* 
Name of the firm 
Address 
*Lead Member in case of JV 



 

APPENDIX C-2: SUMMARY OF COSTS 
 

No. Description Amount (Rs.) 

I Remuneration for Local Professional Staff  

II Supporting Staff 

III Transportation 

IV Duty Travel to Site 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment 

VIII Reports and Document Printing 

IX Road Survey Equipment 

X Contingencies 
 Sub Total  

 Goods and Services Tax Payable in India  

 Total Costs (Including Tax)  

 
Note: Payments will be made as per stipulations of the Conditions of Contract. 



 

APPENDIX C-3: BREAKDOWN OF LOCAL CURRENCY COSTS 

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF 
 

Normal IWT/Ports Project 
 

For Project with Construction Period of 18 months with 60 month DLP period 
 

No. Position Name Construction Period 18 months + DLP 
60 months 

Rate No. of man- 
months* 

Amount 

  Professional Staff     

1. Team Leader cum Senior Structural 
Engineer 

  1*18 + 1*60  

2. Senior Geotechnical Engineer   1*14  

3. Senior Hydrological Engineer   1*18  

 Sub – Total   110  

 Sub-professional     

1. Quality cum Material Engineer   (1*18 + 1*60)  

2. Quantity Surveyor    (1*18)  

3. Lab Technician   (1*18 + 1*60)  

 Sub Total   174  

 Total   284  

* Man-months against each Key personnel/Sub professional same as specified in 
Enclosure A of TOR. 

II. Support Staff 
 

No. Position Name Staff Months 
(Construction Months + 

DLP/Maintenance 
Period) 

Billing 
Rate() 

Amount( ) 

1. Office Manager cum 
Accountant 

TBN 1*18 + 1*60   

2. Steno cum Computer 
Operator 

TBN 1*18 + 1*60   

3. Office Boy TBN 2*18 + 1*60   

   252 Total :  

 

Note: Billing rates as indicated above shall be increased in accordance of clause 6.2(a) Special 
Conditions of Contract for the personnel of all categories namely (i) key Personnel; (ii) sub- 
Professional personnel and (iii) Support staff. The increase as above shall be payable only on the 
remuneration part of Key Personnel, Sub-Professional Personnel and support staff. However, for 
evaluation of Bid proposals, the quoted initial rate shall be multiplied by the total time input for each 



 

position on this contract, i.e. without considering the increase in the billing rates 
 

III. Transportation (Fixed rate on rental basis) 
 

The vehicles provided by the Consultants shall include the cost for rental, drivers, operation, 
maintenance, repairs, insurance, etc. for all complete approx. 3000km/month run 

 
Sr. No Description of Vehicles Qty. (No. of vehicle-month) Total Rate/ 

Vehicle- 
Month 

Amount 

During Construction 
Period 

During DLP and 
O&M Period 

1 Scorpio or equivalent 
(not more than 3 

years old) 

1*18 1*60    

2 Bolero or equivalent 
(not more than 3 

years old) 

2*18 1*60    

3 Motorboat (not more 
than 3 years old) 

1*18 1*60    

 Total      

IV. Duty Travel to Site (Fixed Costs) (For all Lengths/Locations of projects): 
Professional and Sub-Professional Staff 

 
Trips Number of Trips Rate* Amount 

Employer’s Head Office 12   

 Employer’s Regional Office 12   

* Rate quoted includes Hotel charges, travel cost etc. complete. 
 

V. Office Rent (Fixed Costs)– 
 The rent cost includes electricity and water charges, maintenance, cleaning, repairs, etc.  complete. 

 

Period Nos. of 

Months 

Rate/ month Amount 

Main Office of minimum area 200 sqm    

Construction Period: 

1 Office should be rented only after the consultation of 

ED (P) regarding the location of the same. 

1*18   

Maintenance Period: 

1 Office should be rented only after the consultation of 

ED (P) regarding the location of the same. 

1*60   

Site Office of minimum are 100 sqm    

Construction Period: 

1 Office should be rented only after the consultation of 

ED (P) regarding the location/requirement  of the same. 

1*18   



 

Maintenance Period: 

1 office should be rented only after the consultation of 

ED (P) regarding the location/requirement  of the 

same. 

1*60   

VI. Office Supplies, Utilities and Communication (Fixed Costs) 
 

No Item Months Monthly 
Rate 

Amount in 
Rs. 

1. Office Supplies 1*18 + 1*60   

2. Drafting Supplies 1*18 + 1*60   

3. Computer Running Costs 1*18 + 1*60   

4. Domestic and International Communication 1*18 + 1*60   

VII. Office Furniture and Equipment (Rental) 
 

The cost shall include rental charges towards all such furniture and equipment as required for 
proper functioning of office. Office furniture shall include executive tables, chairs, visitor chairs, 
steel almirahs, computer furniture, conference table etc. Office equipment shall include as a 
minimum of telephone (2 external & 10 internal lines), photocopier (15ppm, 12000 copies per 
month with A3 & A4 input) fax machine, PCs(15 No., Intel Core i5, 19’’ colour TFT, Cache-6MB, 
RAM-4 GB, HDD-250 GB, DVD Writer, Key board, optical scroll mouse, MS- Windows 11, pre-
loaded anti-virus etc.), laser printers (5 nos., 14 ppm, 266 MHZ, 5000 pages per month, 
600x600 dpi or better etc., Engineering Plan printer (1 no.), binding machine (1 no.), plotter 
A0 size, overhead projector, AC (5 no., 1.5 Ton), Water Coolers (as required)etc. 

 

Nos. of Months Rate/month Amount 

1*18 (during Construction period)   

1*60 (during Maintenance Period)   

VIII. Reports and Document Printing 
 
 

No. Description No. of 
Reports 

No. of 
Copies per 
Report 

Total Nos. 
of  copies 

Rate per 
Copy ( ) 

Amount 

1 
Monthly reports 

(Design and Construction) 
18+60 3 234 

  

2 Half yearly Reports 3+10 3 39   

3 
Various others reports as provided in the 
Contract Agreement such as Completion 

Report 
LS   

  

    Total   

 
 

IX. Cost towards Equipments required to carry out the consultancy assignment 

Lump Sum Cost for all necessary equipments, vehicles and materials required to carry 



 

out the consultancy assignment shall be consultant’s responsibility and cost of such 
equipment’s, vehicles and materials shall be included in the quote submitted by the 
consultant. No additional payments shall be made to the consultant. 

X. Contingencies 
 

A fixed amount of Indian Rupees ONE MILLION shall be included in the Financial Proposal. 
The provisions of Contingency shall be operated with the specific approval from the 
Competent Authority in NHIDCL. 



 

SECTION 6: TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 
 

[Note: The term “Agreement” and clauses thereof refer to the EPC Agreement dated ---
--- entered between Authority and --------(the Contractor(s)) for the work of “Consultancy 
Services as Authority’s Engineer for Development of Inland Water Transport (IWT) 
Terminal at MMLP Jogighopa, Assam .on EPC basis.” 
 
1. Scope 

 
1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified 

pursuant to the EPC Agreement dated  ........ (the “Agreement”), which has been entered 
into between the Authority and ........... (the “Contractor(s)”) for “Consultancy Services 
as Authority’s Engineer  Development of Inland Water Transport (IWT) Terminal 
at MMLP Jogighopa, Assam .on EPC mode”, and a copy of which is annexed hereto 
and marked as Annex-A to form part of this TOR . 

 
1.2 The TOR shall apply to construction and maintenance of the Project. 

1.3 The scope of assignment includes review of the designs and drawings as proposed by 
Contractor(s) and ensure adherence to the objectives of the project as agreed between 
the Contractor(s) and Authority. The Authority Engineer may propose 
changes/improvements to the design. The acceptance of changes proposed is subject to 
agreement between Contractor(s) and Authority without compromising the basic 
philosophy of the scheme and project schedule.  

1.4 Objectives of assignment: 
 
 The Authority’s Engineer is expected to play a positive role and act independently in 
discharging its functions thereby facilitating the smooth implementation of the project. 
The aim of this consultancy service is to provide qualitative Technical services for 
implementation and management of the above said Captive user project during its 
construction phase. The objectives of the proposed consultancy services are:  
 
(i) Independently review, monitor and where required by the Contract Agreement to 
approve activities associated with the design, construction and operations and 
maintenance of the Project Facilities and Services to ensure compliance by the 
Concessionaire with the Project Plan.  
 
(ii) Visit, inspect, and report to the authority on various aspects of the Project and all 
such activities as are provided in the Contract Agreement. Without prejudice to this, the 
scope of services of the Independent Engineer shall be as specified below.  
 
(iii) The Authority Engineer shall have no authority to relieve the Contractor(s) of any 
of its duties or to impose additional obligations other than those expressly provided in 
the Contract Agreement. 
 

1.5 Role and functions of the Authority’s Engineer 
 
The Authority’s Engineer is expected to play a positive and independent role in 
discharging its functions, thereby facilitating the smooth implementation of the 
Project. The role and functions of the Independent Engineer shall include the 
following:  
 
(i) Review and approval of Detailed Project Report (DPR);  
 



 

(ii) Review of Designs, Drawings and documents stated in the Contract Agreement 
Rendering assistance in seeking of approval from Collector of Customs for the 
purpose of Operationalising the facilities services;  
 
(iii) Review, inspection and monitoring of Construction Works as per the statutory 
norms for construction/operation safety;  
 
(iv) Conducting and witnessing Tests on completion of construction and issuing 
Completion/Provisional Certificate including certification of Actual Project Cost and 
reasonableness of variations (+/-) if any;  
 
(v) Determining, as required under the Agreement, the costs of any works or 
services and/or their reasonableness; 
 
(vi) Determining, as required under the Agreement, the period or any extension 
thereof, for performing any duty or obligation;  
 
(vii) Assisting the Parties in resolution of disputes as regards the Design & drawings 
and  
 
(viii) Undertaking all other duties and functions as envisaged under the Agreement. 
 

1.6 Review of Designs, Drawings  
 
(i) The Authority Engineer shall undertake a detailed review of the Designs and 
Drawings to be furnished by the Contractor along with supporting data, including, if 
relevant the geotechnical and hydrological investigations, characteristics of 
materials from borrow areas and quarry sites, topographical surveys and traffic 
surveys. The Independent Engineer shall complete such review and send its 
comments in accordance with the provisions in the Contract Agreement. In 
particular, such comments shall specify the conformity or otherwise of such 
Designs & Drawings with the Project Requirements, Construction Standards and 
Safety Standards.  
 
(ii) The Authority Engineer shall review the detailed design, construction 
methodology, quality assurance procedures and the procurement, engineering and 
construction time schedule sent to it by the Contractor and furnish its comments. 
The Independent Engineer shall take into account comments and suggestions of the 
Authority, if any while furnishing the comments. 
 
(iii) The Independent Authority Engineer shall review the monthly progress 
reports as regards the construction works and shall report to the Authority.  
 
(iv) The Authority Engineer shall inspect the Construction Works on regular basis, 
specially on receipt of the monthly progress report from the Contractor, and make 
out a report of such inspection (the “Inspection Report”) setting forth an overview 
of the status, progress, quality and safety of construction, including the work 
methodology adopted, the materials used and their sources, and conformity of 
Construction Works with the Construction Standards and Safety Standards. In a 
separate section of the Inspection Report, the Authority Engineer shall describe in 
reasonable detail the lapses, defects or deficiencies observed by it in the 
Construction Works. 
 



 

(v) For determining that the construction works confirm to construction 
standards, the Authority Engineer shall require the Contractor(s) to carry out or 
cause to be carried out, tests on a sample basis, to be specified by the Authority 
Engineer in accordance with Good Industry Practice for quality assurance. The 
Authority Engineer shall issue necessary directions to the Contractor(s) for 
ensuring that the tests are conducted in a fair and efficient manner and shall 
monitor and review the results thereof.  
 
(vi) The tests shall be undertaken on a random sample basis and shall be in 
addition to, and independent of, the tests that may be carried out by the 
Contractor(s) for its own quality assurance in accordance with Good Industry 
Practice.  
 
(viii) In the event that the Contractor(s) carries out any remedial works for removal 
or rectification of any defects or deficiencies, the Independent Engineer shall 
require the Concessionaire to carry out, or caused to be carry out, tests to 
determine that such remedial works have brought the Construction Works into 
conformity with the Construction Standards.  
 
(ix) In the event that the Contractor(s) fails to adhere to the Project Schedule and 
complete the Construction Works on the specified Milestone Dates, the 
Independent Engineer shall undertake a review of the progress of construction and 
identify potential delays, if any. If the Authority Engineer shall determine that 
completion of the Jetty Project is not feasible within the time specified in the 
Agreement, it shall require the Contract(s) to indicate within 15 (fifteen) Days the 
steps proposed to be taken to expedite progress, and the period within which the 
Jetty Project shall be completed. Upon receipt of a report from the Contractor, the 
Authority Engineer shall review the same and send its comments to the Authority 
and the Contractor(s) forthwith.  
 
(x) If at any time during the Construction Period, the Authority Engineer 
determines that it is not safe to carry on Construction Works for any reason 
whatsoever including if the Contractor has not made adequate arrangements for 
the safety of workers or other third parties or that any work is being carried out in 
a manner that threatens such safety, it shall make a recommendation to the 
Authority forthwith, identifying the whole or part of the Construction Works that 
should be suspended for ensuring safety in respect thereof.  
 
(xi) Upon remedial measures being taken by the Contractor(s) for securing the 
safety of suspended works, the Authority Engineer shall inspect the safety 
measures for adequacy and recommend whether or not such suspension may be 
revoked by the Authority.  
 
(xii) If suspension of Construction Works is for reasons not attributable to the 
Contractor, the Authority Engineer shall determine the extension of time for 
completion, to which the Contractor(s) is reasonably entitled, and shall notify the 
Authority and the Contractor(s) of the same. 
 
(xiii) Upon receipt of intimation from the Contractor(s) on the substantial 
completion of the jetty, mooring system, fendering system, approach trestle and fire 
fighting system, that the facilities are ready for declaration as a “Landing and 
Shipping Place” for Cargo, the Authority Engineer shall inspect the Jetty Project 
facilities and on satisfying himself by the inspection, issue a “Certificate of 
Substantial Completion” to the extent required for the declaration as “Landing and 



 

Shipping Place”, within two weeks.  
 
(xiv) The Authority Engineer shall assist the Authority in preparing the application 
to the Customs Department for the declaration of the area as a “Landing and 
Shipping Place”.  
 
(xv) Upon submission of the application to the Customs Department for the 
declaration of the area as a “Landing and Shipping Place”, the Authority Engineer 
shall follow-up and obtains the declaration by the Customs Department.  
 
(xvi) The Authority Engineer shall carry out, or cause to be carried out, all the Tests 
required hereto and issue a Completion Certificate or Provisional Certificate, as the 
case may be, in accordance with the provisions of the Agreement. 
 

Tests 
 
a. Checking the Design details and the execution of work as per the standard 
codes of practices.  
 
b. Relevant tests on construction materials like cement, steel, metal and sand as 
per the standard codes of practices.  
 
c. Testing of the production schedule and flow-chart.  
 
d. Performance test and ratings of all equipments and accessories like marine 
unloading arms, pipes and pipelines, motors, gear boxes, cables, belts etc shall be 
witnessed by an approved third party inspection agency and Authority Engineer 
will verify at random basis.  
 
e. Test for chemical analysis of material.  
 
f. Test for physical properties of material.  
 
g. Interfacing of Contractor(s) Information system with Port ERP. 
 
h. Test of stability for all machines.  
 
i. Low strain integrity test and high strain dynamic test for piles.  
 
j. Cube strength.  
 
k. Sieve Analysis.  
 
l. Take over test for individual machines and system.  
 
m. Long term Performance test for taking over the individual POL handling 
system after 175 days of commissioning.  
 
n. All Mechanical/ Electrical installation and equipment shall be suitably tested 
and certified as per standard codes of practices.  
 
o. Pre-Operating Tests (Site performance tests) for systematic checking of all 
marine equipment such as mooring hooks, access gangway, berthing and system 



 

etc., instrumentation and related facilities for the purpose of allowing the Jetty 
Project facilities to be operated.  
 
p. Any other test (s) as required for environmental protection, safety standards, 
fire protection, Cargo handling, instrumentation, mechanical and electrical works as 
per the international standards.  
 
q. Any other test (s) as specified by the Authority Engineer as required as per the 
standard codes of practices. 

 
2 Definitions and interpretation 

 
2.1 The words and expressions beginning with or in capital letters and not defined herein 

but defined in the Agreement shall have, unless repugnant to the context, the meaning 
respectively assigned to them in the Agreement. 

 
2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the 

context otherwise requires, be deemed to be reference to the Articles, Clauses and 
Schedules of the Agreement, and references to Paragraphs shall be deemed to be 
references to Paragraphs of this TOR. 

 
2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall 

apply, mutatis mutandis, to this TOR. 
 

3 General 
 

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient 
manner, consistent with the highest standards of professional integrity and Good 
Industry Practice. 

 
3.2 The Authority’s Engineer shall perform the duties and exercise the authority in 

accordance with the provisions of this Agreement, but subject to obtaining prior 
written approval of the Authority before determining. 

 
(a) any Time Extension. 

(b) Any additional cost to be paid by the Authority to the Contractor; 

(c) The Termination Payment; or 

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates 
an obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty 
lakh.) 

3.3 The Authority’s Engineer shall submit regular periodic reports, once every month, to 
the Authority in respect of its duties and functions under this Agreement. Such reports 
shall be submitted by the Authority’s Engineer within 10 (ten) days of the beginning of 
every month. 

 
3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its duties and 

responsibilities to its suitably qualified and experienced personnel; provided, however, 
that it shall not delegate the authority to refer any matter for the Authority’s prior 
approval in accordance with the provisions of Clause 18.2 EPC Agreement. 

 
3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for Change 



 

of Scope under Article 13. 
 

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and 
nature of Good Industry Practice, as set forth in any provision of the Agreement, the 
Authority’s Engineer shall specify such meaning, scope and nature by issuing a 
reasoned written statement relying on good industry practice and authentic literature. 

 
4. Role and responsibility of Officers of the Authority 

 
The officer in-charge of the Authority (e.g. PD/ RO/ CGM/ Member in the case of NHAI; 
RO/CE/ADG in the case of MoRTH projects executed through the State PWDs; and 
PD/ED/Director in the case of NHIDCL) is responsible for the overall supervision and 
monitoring of the execution of project as the representative of the owner of the project. 
The Authority's Engineer is appointed to assist the Authority for carrying out the 
functions as detailed under clause 18.2 of the EPC Agreement. As such, an officer of the 
Authority is vested with all such powers and responsibilities as are enjoined upon the 
Authority's Engineer and is fully competent to issue any instructions for proper 
monitoring and supervision of the project, either by himself or through the Authority's 
Engineer. Instructions issued by the concerned officer of the Authority shall have the 
same effect as that of the Authority's Engineer in terms of this Agreement. Wherever 
such concerned officer issues any instructions or notice to the Contractor, he shall 
endorse a copy thereof to the Authority's Engineer. 

 

5.1 Construction Period 
 

5.2 During the Construction Period, the Authority’s Engineer shall review and approve the 
Drawings furnished by the Contractor along with supporting data, including the geo- 
technical and hydrological investigations, characteristics of materials from borrow areas 
and quarry sites, topographical surveys, and the recommendations of the Safety 
Consultant in accordance with the provisions of Clause 10 of EPC Agreement. The 
Authority’s Engineer shall complete such review and approve and send its observations  to 
the Authority and the Contractor within 15 (fifteen) days of receipt of such Drawings; 
provided, however that in case of a Major Bridge or Structure etc., the aforesaid period of 
15 (fifteen) days may be extended upto 30 (thirty) days. In particular, such comments 
shall specify the conformity or otherwise of such Drawings with the Scope of the Project 
and Specifications and Standards. 

5.3 The Authority’s Engineer shall review and approve any revised Drawings sent to it by 
the Contractor and furnish its comments within 10 (ten) days of receiving such 
Drawings. The review/approval of drawing should be authenticated by Authority’s 
Engineer. 

 

5.4 Quality Assurance Manual and Plan forms the basis of quality of the work. It is therefore 
essential that the Quality Assurance Manual and Plan prepared by the Concessionaire be 
checked and approved. Thus, the Authority’s Engineer shall check contents of Quality 
Assurance Plan and Manual of Concessionaire as per requirements of Quality 
Management System (as per ISO 9001), IRC: SP: 47-1998 and IRC: SP: 57-2000 for road 
bridges and roads respectively and/ or applicable Manual/Code w.r.t. project etc. The 
Authority’s Engineer shall also offer their comments for modifying/ improving the 
document. After receiving the corrected document, the Authority’s Engineer shall review 
and formally approve the QAM and Quality Plan and send one copy to the Authority. The 
Authority’s Engineer shall complete the review of the methodology proposed to be 



 

adopted by the Contractor
Contractor within a period of 10 (ten)
methodology from the Contractor.

 
5.5 The Authority’s Engineer

necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of
the Project Highway for purposes of maintenance during the Construction Period in
accordance with the provisions

 
5.6 The Authority’s Engineer shall review the monthly progress report furnished by the

Contractor and send its comments 
(seven) days of receipt of such

 
5.7 On a daily basis, the concerned key personnel of Authority Engineer shall inspect the

Construction Works. Following

   Review of construction

   Inspection of defects and

   Witnessing quality
sample basis 

Review of quality of work shall be done in reference to Quality Assurance Plan
(QAP)/Manual and ISO 9001:2008,
and roads respectively and/ or applicable Manual/Code etc.
needs to capture following
basis 

   Scanned copy of filled
‘Satisfactory/Unsatisfactory’ 
Daily inspection report Proforma
Readings of quality
Minimum 6 high resolution photographs supporting the remarks made by the
Authority’s Engineer
daily emails to NHIDCL

 

5.8 On a monthly basis, the
Report in accordance with the format prescribed in
overview of the status, progress, 
methodology adopted,
Construction Works with
In a separate section of the 
reasonable detail the lapses,
of the Project. The Authority Engineer shall send a copy of its Inspection
Authority and the Concessionaire latest
Monthly Progress Report

S No. Section 

 

1 

 

Executive Summary

Contractor for executing the Works, and convey its comments
a period of 10 (ten) days from the date of receipt of the proposed 

Contractor. 

Engineer shall grant written approval to the Contractor,
necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of

Project Highway for purposes of maintenance during the Construction Period in
provisions of Clause 10.4 EPC Agreement. 

The Authority’s Engineer shall review the monthly progress report furnished by the
Contractor and send its comments thereon to the Authority and the contractor within

such report. 

On a daily basis, the concerned key personnel of Authority Engineer shall inspect the
Following activities need to be undertaken during the visits.

construction including progress, quality and safety of construction 

defects and deficiencies in construction works 

quality inspection tests at labs established by Concessionaire

Review of quality of work shall be done in reference to Quality Assurance Plan
9001:2008, IRC: SP: 47-1998 and IRC: SP: 57-2000 for

respectively and/ or applicable Manual/Code etc. The Authority’s
following documents and send to NHIDCL field office via email

filled RFI (Request for Inspection) form including commentary
‘Satisfactory/Unsatisfactory’ nature of work completed by Concessionaire

inspection report Proforma as provided in Annexure I 
quality inspection tests witnessed by the Consultant 

Minimum 6 high resolution photographs supporting the remarks made by the
Engineer in RFI form Team Leader will be responsible for

NHIDCL office 

the Authority Engineer shall prepare a Monthly
in accordance with the format prescribed in Annexure V setting forth an

overview of the status, progress, quality and safety of construction, including the work
adopted, the materials used and their sources, and 

with the Scope of the Project and the Specifications and
In a separate section of the Inspection Report, the Authority Engineer shall describe in

lapses, defects or deficiencies observed by it in the
of the Project. The Authority Engineer shall send a copy of its Inspection

Concessionaire latest by 7th of every month. Key sections of the
Progress Report are as follows. 

Sub-Sections 

Summary 

1.1 Construction progress in current month
1.2 Summary of strip plan 
1.3 Detailed strip plan 
1.4 Current issues and recommended

comments to the 
days from the date of receipt of the proposed 

Contractor, where 
necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of 

Project Highway for purposes of maintenance during the Construction Period in 

The Authority’s Engineer shall review the monthly progress report furnished by the 
thereon to the Authority and the contractor within 7 

On a daily basis, the concerned key personnel of Authority Engineer shall inspect the 
visits. 

construction 

Concessionaire on a 

Review of quality of work shall be done in reference to Quality Assurance Plan 
for road bridges 

Authority’s Engineer also 
email on a daily 

commentary on 
Concessionaire 

Minimum 6 high resolution photographs supporting the remarks made by the 
for sending 

Monthly Inspection 
setting forth an 

quality and safety of construction, including the work 
 conformity of 
and Standards. 

Inspection Report, the Authority Engineer shall describe in 
the construction 

of the Project. The Authority Engineer shall send a copy of its Inspection Report to the 
sections of the 

month 

recommended actions by AE 



 

 

2 

 

Project Overview 

2.1 Salient Features of the Project 
2.2 Project Milestones 
2.3 Location Map 
2.4 Key Plan 

3 
Critical issues and Action 
log 

3.1 Pending issues and action log 
3.2 Obligations as per contract 

4 Physical Progress 4.1 Detailed physical progress by component 

 
 

5 

 
 

Land Acquisition and 
Clearances 

5.1 LA summary 
5.2 LA detail by CALA 
5.3 LA detail by village 
5.4 Manpower with each CALA 
5.5 Clearances summary 
5.6 Status of utility shifting 

6 Change of Scope 6.1 Status of pending COS proposals 
7 Mobilization of Resources 7.1 Resource mobilization by contractor/ concessionaire 

8 Financial Progress Details 
8.1 Pen picture- Escrow 
8.2 Escrow details 

9 
Summary of quality control 
tests 

9.1 Tests witnessed by IE/AE 
9.2 Tests conducted by IE/AE 

 
10 

Monitoring of maintenance 
obligations during 
construction phase 

10.1 Critical issues and action log 
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5.9 If at any time during the Construction Period, the Authority Engineer determines 
thattheConcessionairehasnotmadeadequatearrangementsforthesafetyofworkersandU
sersinthezoneofconstructionorthatanyworkisbeingcarriedoutinamannerthatthreatens 
the safety of the workers and the Users, it shall make a recommendation tothe 
Authority forthwith, identifying the whole or part of the Construction Works 
thatshouldbesuspendedforensuringsafetyin respectthereof. 

 
5.10 The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s 

reports and standard samples of manufactured Materials, and such other Materials as 
the Authority’s Engineer may require. 

 

5.11 For determining that the Works conform to Specifications and Standards, the 
Authority’s Engineer shall require the Contractor to carry out, or cause to be carried 
out, tests at such time and frequency and in such manner as specified in the Agreement 
and in accordance with Good Industry Practice for quality assurance. For purposes of 
this, the tests specified in the IRC Special Publication-11 (Handbook of Quality Control 
for Construction of Roads and Runways) and the Specifications for Road and Bridge 
Works issued by MORT&H (the “Quality Control Manuals”) and/ or applicable 
Manual/Code etc. or any modifications/substitution thereof shall be deemed to be 
tests conforming to Good Industry Practice for quality assurance. 

 



 

5.12 The Authority’s Engineer shall test check at least 60(sixty) percent of the quantity or 
number of tests prescribed for each category or type of test for quality control by the 
Contractor. 

 
5.13 The timing of tests referred to in Paragraph 5.10, and the criteria for 

acceptance/rejection of their results shall be determined by the Authority’s Engineer 
in accordance with the Quality Control Manuals. The tests shall be undertaken on a 
random sample basis and shall be in addition to, and independent of, the tests that may 
be carried out by the Contractor for its own quality assurance in accordance with Good 
Industry Practice. 

 
5.14 In the event that results of any tests conducted under Clause 11.10 establish any 

Defects or deficiencies in the Works, the Authority’s Engineer shall require the 
Contractor to carry out remedial measures. 

 
5.15 The Authority’s Engineer may instruct the Contractor to execute any work which is 

urgently required for the safety of the Project Highway, whether because of an accident, 
unforeseeable event or otherwise; provided that in case of any work required on 
account of a Force Majeure Event, the provisions of Clause 21.6 of EPC Agreement shall 
apply. 

 
5.16 In the event that the Contractor fails to achieve any of the Project Milestones, the 

Authority’s Engineer shall undertake a review of the progress of construction and 
identify potential delays, if any. If the Authority’s Engineer shall determine that 
completion of the Project Highway is not feasible within the time specified in the 
Agreement, it shall require the Contractor to indicate within 15 (fifteen) days the 
steps proposed to be take to expedite progress, and the period within which the 
Project Completion Date shall be achieved. Upon receipt of a report from the 
Contractor, the Authority’s Engineer shall review the same and send its comments to 
the Authority and the Contractor forthwith. 

 
5.17 The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s 

quality control records and documents before the Completion Certificate is issued 
pursuant to Clause 12.2 of EPC Agreement. 

 
5.18 Authority’s Engineer may recommend to the Authority suspension of the whole or part 

of the Works if the work threatens the safety of the Users and pedestrians. After the 
Contractor has carried out remedial measure, the Authority’s Engineer shall inspect 
such remedial measures forthwith and make a report to the Authority recommending 
whether or not the suspension hereunder may be revoked. 

5.19 In the event that the Contractor carries out any remedial measures to secure the safety 
of suspended works and users, and requires the Authority’s Engineer to inspect such 
works, the Authority’s Engineer shall inspect the suspended works within 3 (three) 
days of receiving such notice, and make a report to the Authority forthwith, 
recommending whether or not such suspension may be revoked by the Authority. 

 
5.20 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests 

specified in Schedule-K and issue a Completion Certificate or Provisional Certificate as 
the case may be. For carrying out is functions under this Paragraph 5.18 4.18 and all 
matters incidental thereto, the Authority’s Engineer shall act under and in accordance 
with the provisions of Article 12 and Schedule-K. The Authority’s Engineer shall use all 



 

necessary Equipment’s, machinery and materials required to carry out the 
consultancy assignment shall be consultant’s responsibility in carrying out the tests. 

 
6 Maintenance Period 

 
6.1 The Authority’s Engineer shall aid and advise the Contractor in the preparation of its 

monthly Maintenance Programme and for this purpose carry out a joint monthly 
inspection with Contractor. 

 
6.2 The Authority’s Engineer shall undertake regular inspections, at least once every 

month to evaluate compliance with the Maintenance Requirements and submit a 
Maintenance Inspection Report to the Authority and the Contractor.



 

7 Determination of costs and time 
 

7.1 The Authority’s Engineer shall determine the costs, and/or their reasonableness, that 
are required to be determined by it under the Agreement. 

 
7.2 The Authority’s Engineer shall determine the period of Time Extension that is required 

to be determined by it under the Agreement. 
 

7.3 The Authority’s Engineer shall consult each Party in every case of determination in 
accordance with the provisions of Clause 18.5 of EPC Agreement. 

 
8 Payments 

 
8.1 The Authority’s Engineer shall withhold payments for the affected works for which the 

Contractor fails to revise and resubmit the Drawings to the Authority’s Engineer in 
accordance with the provision of Clause 10.2.4 (d) of EPC Agreement. 

 
8.2 Authority’s Engineer shall 

(a) within 10 (ten) days of receipt of the Stage Payment Statement from the 
Contractor pursuant to Clause 19.4, determine the amount due to the 
Contractor and recommend the release of 90 (ninety) percent of the amount so 
determined as part payment, pending issue of the Interim Payment Certificate; 
and 

(b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred 
to in Clause 19.4, deliver to the Authority and the Contractor an Interim 
Payment Certificate certifying the amount due and payable to the Contractor, 
after adjustments in accordance with the provisions of Clause 19.10 of EPC 
Agreement. 

8.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the First stage 
Maintenance Payment Statement from the Contractor pursuant to Clause 19.6 of 
EPC Agreement, verify the Contractor’s statement and certify the amount to be 
paid to the Contractor in accordance with the provisions of the Agreement. 

 
8.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the 

receipt of the final payment statement of Maintenance in accordance with the 
provisions of Clause 19.16 of EPC Agreement. 

 
9 Other duties and functions 

 
The Authority’s Engineer shall perform all other duties and functions as specified in the 
Agreement. 

 
10 Miscellaneous 

 
10.1 All key personnel and sub professional staff of the Authority Engineer shall use the 

fingerprint based (biometric) attendance system for marking their daily attendance. 
Attendance shall be marked at least once a day and anytime during the day. 1 Biometric 
Attendance System shall be installed by the Authority Engineer at its own cost at the 
site office in order to facilitate the attendance marking. More systems can be installed 
near the project highway/Project upto a maximum of 1 system per 50 km in order to 
encourage frequent visits of project highway/Project by key personnel and sub 
professional staff. A copy of monthly attendance records shall be attached with 
Monthly Status Report. Proper justification shall be provided for cases of absence of 
key personnel/ sub professional staff which do not have prior approval from Project 
Director of concerned stretch 



 

 
10.2 A copy of all communications, comments, instructions, Drawings or Documents sent by 

the Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all the 
test results with comments of the Authority’s Engineer thereon, shall be furnished by 
the Authority’s Engineer to the Authority forthwith. 

 
10.3 The Authority’s Engineer shall retain at least one copy each of all Drawings and 

Documents received by it, including ‘as – built’ Drawings and keep them in its safe 
custody. 

 
10.4 Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall 

obtain a complete set of as built Drawings in 2 (two) hard copies and in micro film form 
or in such other medium as may be acceptable to the Authority, reflecting the Project 
Highway as actually designed, engineered and constructed, including an as-built survey 
illustrating the layout of the Project Highway and setback lines, if any, of the buildings 
and structures forming part of project Facilities; and shall hand them over to the 
Authority against receipt thereof. 

 
10.5 The Authority’s Engineer, if called upon by the Authority or the Contractor or both, 

shall mediate and assist the Parties in arriving at an amicable settlement of any Dispute 
between the Parties. 

 
10.6 The Authority’s Engineer shall inform the Authority and the Contractor of any event of 

Contractor’s Default within one week of its occurrence. 

11. PERFORMANCE CLAUSE 
 

Authority’s Engineers shall be expected to fully comply with all the provisions of the 
`Terms of Reference’, and shall be fully responsible for supervising the Designs, 
Construction and maintenance and operation of the facility takes place in accordance 
with the provisions of the EPC Agreement and other schedules. Any failure of the 
Authority Engineer in notifying to Employer and the Contractor on   non-compliance of 
the provisions of the EPC Contract Agreement and other schedules by the EPC 
Contractor, non-adherence to the provision of ToR and non-adherence to the time 
schedule prescribed under ToR shall amount to non-performance. 

 
The Authority Engineer shall appoint its authorized representative, who shall issue on 
behalf of the AE, Completion Certificate along with the Team Leader and shall carry out 
any such task as may be decided by Employer. The AE shall take prior approval of 
Employer before issuing Completion Certificate. The proposal submitted shall also 
include the name of the authorized representative along with the authorization letter and 
power of attorney. 

 
12. CONSULTANT’S PROPOSAL 

 
12.1 List of key personnel to be fielded by the Consultants shall be as below: 

 
(i) Team Leader cum Senior Structural Engineer - 1 No. 
(ii) Senior Geotechnical Engineer – 1  No.  
(iii) Senior Hydrological Engineer – 1 No.  
 
 
 
 
 



 

12.2 Broad job-description and minimum qualification for key personnel mentioned above is 
enclosed as Enclosure–B. However, higher marks shall be accorded to the Candidate with 
higher relevant qualification and experience. All the CV’s of the personals mentioned in 
Para5.3 (iii) of Data Sheet shall be evaluated at the time of evaluation of technical proposal. 
The age of the Key Personnel should not be more than 65 years on the date of 
submission of proposal. Consultants are advised in their own interest to frame the 
technical proposal in an objective manner as far as possible so that these could be properly 
assessed in respect of points to be given as part of evaluation criteria. The bio-data of the key 
personnel should be signed on every sheet by the personnel concerned and the last sheet of 
each bio-data should also be signed by the authorised signatory for the Consultant. The key 
personnel shall also certify at the end of their bio- data proforma that they have not left any 
of the Employer works without completing of their assignment and have not accepted any 
other offer at the time of signing of the bio-data and as such shall be available to work with 
the Authority Engineer, if the Project is awarded. In case the key personnel leaves the 
assignment without approval of Employer, Employer would beat liberty to take any 
appropriate action against that key personnel including debarment. The CV submitted by 
selected firm/JV shall be hoisted on official website of Employer. 

 

12.3 In addition to above, consultants are required to propose other key personnel, sub- 
professional staff and other field engineers as detailed in Enclosure-A and the minimum 
qualification requirements for the same is enclosed in Enclosure–B. 

13. PERIOD OF SERVICES 
 

13.1 The services of an Authority’s Engineer will be in phases as per Contract Agreement. 

13.1.1 The appointment of the Authority’s Engineer shall initially be as per details given below. 
 

Period of service (in 
months) 

Construction period 
(in months) 

Maintenance/ DLP Period 
(in months) 

Construction Period 
+ DLP Period as per Civil 

Contract Agreement 
18 Months 

DLP Period as per Civil Contract 
Agreement (60 months) 

 
Note: The assignment shall be implemented in Construction Period (18 Months) and 
Maintenance Period (60 Months). 
 
The proposed manpower deployment for this period shall be matching the activities to 
be performed during the said period. The time frame for services during the 
deployment of key personnel during this period shall be as shown in Enclosure A. 
Extension of Time for providing services of the Authority’s Engineer may be extended 
concurrently with the Extension of Time granted, if any, to the EPC Contractor for the 
project, subject to satisfactory performance of the Authority’s Engineer. 

 
14. Project Coordinator 

 
The Firm shall appoint a personnel from its head office to act as Project Coordinator for 
the assignment. He will be authorised to communicate with the Authority in respect of 
all matters pertaining to the project. The cost of the Project Coordinator shall be 
incidental to the Consultancy Assignment. 



 

Enclosure-A 

 
MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF 

AUTHORITY ENGINEER 
 
 

S. No. Key Personnel Man-month in 
Construction 
Period of 18 

months 

Man-month in 
Defect Liability 
Period of 60 

months A: Key Personnel 

1. Team Leader cum Senior Structural Engineer 1*18 1*60 

2. Senior Geotechnical Engineer 1*14 0 

3. Senior Hydrological Engineer 1*18 0 

 Sub Total 50 60 

 Total for Construction and Maintenance 110 

B: Sub Professional Staff  

1. Quality cum Material Engineer 1*18 1*60 

2. Quantity Surveyor  1*18 0 

3. Lab Technician 1*18 1*60 

 Sub Total 54 120 

 Total for Construction and Maintenance 174 

 Grand Total 284 

 
Note: 

1. The other inputs like support staff shall be provided by the Consultant of an acceptable type 
commensurate with the roles and responsibilities of each position 

2. In case of project having different construction period, Man Month Input shall be adjusted 
proportionately 

3. The Financial Expert or Legal expert or Contract Specialist may be required for the project for 
specific needs. Their deployment shall be arranged by the Consultant on specific requisition from 
the Authority and the payment shall be made as per the actual deployment.



 

Enclosure-B 
 

QUALIFICATION OF KEY PERSONNEL 
 

QUALIFICATION OF KEY PERSONNEL 
 

 
TEAM LEADER CUM SENIOR STRUCTURAL ENGINEER 

This is the senior most position and the expert engaged as the team leader shall be 
responsible for reviewing the entire Project preparation and implementation activities of 
the Contractor(s)/Concessionaire. He shall check all the Designs being prepared by the 
Concessionaire, ensure execution of works on site as per specification and standards, and 
continuously interact with the NHIDCL and the Contractor. He shall undertake Project site 
visits and shall guide, supervise, coordinate and monitor the work of other experts in his 
team as well as those of the Concessionaire. The candidate is required to be a Senior 
Structural/Bridge/Coastal/ Ocean Engineer, who should have a proven record of 
supervising, organising and managing of construction of Major Bridges/IWT/Ports projects 
and also of Project preparation of large magnitudes projects, as defined below, financed by 
international lending agencies and others. Knowledge of Project management shall be an 
added advantage. 

He should have the following qualification / experience. 
 

1. Essential Qualifications. 

a) Graduate in Civil Engineering from recognized university. 

b) Total Professional Experience of at least 12 years in handling Major 
Bridge/IWT/Ports/Jetties Projects. 

c) At least 5 years experience as Team Leader/Project Manager or similar capacity in 
Major Bridge/IWT/Ports/Jetties Project. 

d) He should have handled as Team Leader/Project Manager or similar capacity of at 
least two projects in Construction Supervision / IC (of costing 40% of    project cost put to 
tender  or more of similar configuration. 

e) He should have handled as Team Leader or similar capacity of at least two Projects 
of project Preparation of Major Bridge/IWT/Ports/Jetties Project (Jetties /Bridge > 
200m excl. approaches) (of costing 40% of   project cost put to tender or  more of similar 
configuration. 

f) Experience as Team Leader/Project Manager or similar capacity in Operation and 
Maintenance of Major Bridge/IWT/Ports/Jetties Project (of costing 40% of   project cost 
put to tender or more of similar configuration. 

2. Preferential Qualifications. 

a) Post Graduate Degree in Structural Engineering or equivalent specialized stream of 
Civil engineering. 

b) Major Bridge/IWT/Port/Jetties Development Projects (of costing 40% of   project cost 
put to tender or more of similar configuration taken up under EPC. 

c) Degree/Diploma/Certificate in Project Management 

Note: (1) Similar Capacity includes the following positions 

i. On behalf of Consultant:Team Leader / Resident Engineer (Construction 



 

Supervision/IE/AE). 
 

ii. On behalf of Contractor : Project Manager (Construction/ Construction 
Supervision) 

iii. In Government Organizations : Superintending Engineer (or equivalent) and above 

(2) Only those projects will be considered for evaluation at Sl. No. 1(d), 1(e) & 1(f) 
above, where the input of the personnel is 12 months, 9 months and 12 months 
respectively. 

 
SENIOR GEO-TECHNICAL ENGINEER 

He will be responsible for supervising all the tests to be done in different stages of construction, 
besides ensuring that specified tests are done as per codal stipulations and as per the 
specifications laid down in the contract for all the different stages of construction. The Senior 
Geotechnical Engineer shall be responsible for checking and verifying the Specifications for 
Geotechnical investigations and the geotechnical details submitted by the Contractor. He shall 
assist the Team Leader & Resident Engineer in design of IWT/Jetties. He shall monitor the IWT 
excavation activities. 

He should have the following qualification / experience. 
 

1. Essential Qualifications. 

a) Graduate in Civil Engineering from a recognized University. 

b) Professional Experience of at least 20 years. 

c) Experience of at least 10 years in similar capacity in Construction / Construction 
Supervision of Major Bridge/IWT/Ports/Jetties projects. 

d) Experience as Pavement / Geotechnical Engineer in Construction/Construction 
Supervision of at least 4 Major Bridge/IWT/Ports/Jetties projects (of costing 40% of 
project cost put to tender or more of similar configuration and above). 

2. Preferential Qualifications. 
a) Post Graduate Degree in Geotechnical Engineering/ Foundation Engineering/ Soil 

Mechanics/ Rock Mechanics. 
  SENIOR HYDROLOGICAL ENGINEER 

Shall be responsible for the overall designing and overseeing projects including Jetties, 
waterways, beaches and waste systems. Monitoring and repairing hydraulic equipment such 
as turbines, tanks, conduits, pumps and pressure valves, using computer technology to 
calculate flow statistics, overseeing other types of engineers related to specific hydraulic 
projects, if required hydrological engineer may also be expected to build laboratory models to 
study the construction of water-related structures and examine the flow patterns of water. He 
shall ensure that safety provisions as per relevant codes are strictly followed at site during 
Construction of IWT and Jetties and also during the Maintenance Period. 

1. Essential Qualifications. 

a) Graduate in Civil Engineering/ Mechanical Engineering/ Environmental Engineering or 
equivalent from a recognized University. 

b) Professional Experience of at least 20 years. 

c) Experience of at least 10 years in similar capacity in Construction / Construction 
Supervision of major Bridge/IWT/Ports/Jetties projects. 



 

d) Experience as Hydrological Engineer in Construction/Construction Supervision of at 
least 4 major Bridge/IWT/Ports/Jetties projects (of costing 40% of project cost put to 
tender or more of similar configuration and above). 

 
2. Preferential Qualifications 

a) Post Graduate Degree in Environmental Engineering/ M.Tech in Hydrology/ M.Sc. in 
Hydrology or equivalent from a recognized university. 

 
 
 



 

SUB PROFESSIONAL:- 

 
 

QUALITY CUM MATERIAL ENGINEER 
 

The Candidate should be Graduate in Civil Engineering or diploma in Civil Engineering with 5 
years as Senior Quality/ Material Expert or in similar capacity in Construction / Construction 
Supervision /major Bridge/IWT/Ports/Jetties projects. The Quality/Material Expert shall 
review the test results of bore holes, quarry and borrow area material to find out their 
strength characteristics and suitability for using them in construction. He shall inspect the 
Concessionaire’s field laboratories to ensure that they are adequately equipped and capable 
of performing all the specified testing requirements of the contract. He shall look into the 
quality assurance aspect of the construction works and supervise the setting-up of the 
various Concessionaire’s rock crushers and bituminous mixing plants to ensure that the 
specified requirements for such equipment are fully met. Experience in latest Quality 
Management techniques in Major Bridge/IWT/Ports/Jetties projects shall have added 
advantage. 

 
QUANTITY SURVEYOR 

 
He should be Graduate or equivalent in Civil Engineering having Min. 5 years of 
professional experience in preparation of highway project estimates. He should have Min. 3 
years experience in Preparation of Bill of Quantities/estimates for major bridge/ 
IWT/Ports/Jetties projects costing Rs. 100 Crore or above. 
 
Lab Technician: 

 
They should be at least Diploma-holders in civil engineering with at least 6 years of experience 
in handling the quality control tests laboratories for major bridge/IWT/Ports works or 
Graduates in Science with atleast 4 years of relevant experience in the field of testing of major 
bridge/IWT/Ports projects. 



 

Annexure I- Daily Inspection Report in construction period 

 

The Authority’s Engineer shall submit a daily inspection report in construction 
period in format duly approved by the Engineer-In-Charge. 

 



 

Annexure II- Daily Inspection Report in O&M period 

 

The Authority’s Engineer shall submit a daily inspection report in O&M period in 
format duly approved by the Engineer-In-Charge. 

 



 

Annexure III- Weekly Inspection Report in O&M period 

 

The Authority’s Engineer shall submit a weekly inspection report in O&M period in 
format duly approved by the Engineer-In-Charge. 

 



 

Annexure IV- Month of survey for equipment based IWT/Jetty condition assessment 

Equipment based inspection shall be done by the Authority’s Engineer twice a year as per  the 
month of the year defined in the following table. 

 
However, since the first survey shall be conducted at the time of completion testing, the 
following modification to the schedule shall be adopted. For example, if majority of highway 
length (>50%) passes through a state, where defined survey months are May and November, 
if completion testing is conducted in April, then the first equipment based survey shall be 
conducted in the month of April. This shall be considered as the equipment based survey to be 
conducted in the month of May. The 2nd equipment based survey shall be conducted in the 
month of November, the 3rd survey shall be conducted in the month of May and so on. As 
regards FWD, the first test/survey shall be conducted at the time of completion in April. The 
2nd test/survey shall be conducted in April of next year and soon. 

 
Region State Survey before rains Survey after rains 

East Bihar May Nov 
East Chhattisgarh May Nov 

East Jharkhand May Nov 
East Orissa May Nov 
East West Bengal May Nov 

Central Madhya Pradesh May Nov 

NE Arunachal Pradesh Mar Oct 

NE Assam Mar Oct 

NE Manipur Mar Oct 

NE Meghalaya Mar Oct 

NE Mizoram Mar Oct 

NE Nagaland Mar Oct 

NE Sikkim Mar Oct 

NE Tripura Mar Oct 

North Chandigarh May Nov 

North Delhi May Nov 

North Haryana May Nov 

North Himachal May Nov 

North Jammu And Kashmir May Nov 

North Punjab May Nov 

North Uttar Pradesh May Nov 



 

Region State Survey before rains Survey after rains 

North Uttaranchal May Nov 

South 
Andaman And Nicobar 

Islands 
Apr Nov 

South Andhra Pradesh Apr Nov 

South Karnataka Apr Nov 

South Kerala Apr Nov 

South Pondicherry Jun Jan 

South Tamil Nadu Jun Jan 

West Dadar Nagar Haveli Apr Oct 

West Daman And Diu Apr Oct 

West Goa May Nov 

West Gujarat Apr Oct 

West Maharashtra May Nov 

West Rajasthan Apr Oct 



 

Annexure V- Monthly Progress Report in Construction Phase 

 

The Authority’s Engineer shall submit a Monthly Progress Report in construction 
phase in format duly approved by the Engineer-In-Charge. 

 



 

Annexure VI- Monthly Progress Report in O&M Phase 

 

The Authority’s Engineer shall submit a Monthly Progress Report in O&M phase in 
format duly approved by the Engineer-In-Charge. 

 



 

Annexure VII 

 

Deleted. 



 

SECTION 7: DRAFT FORM OF CONTRACT 
 

Note: This draft Agreement is a generic document and shall be modified based on 
particular of the Project. 



 

CONTRACT FOR CONSULTANT’S SERVICES 
 
 
 
 
 

Between 
 
 
 
 
 

 
 
 
 
 

 
(Name of Client) 

 
 
 
 
 
 
 

And 
 
 
 
 
 
 
 
 
 
 
 
 

(Name of Consultant) 
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1. FORM OF CONTRACT 
 

COMPLEX TIME BASED ASSIGNMENTS 
 

This CONTRACT (hereinafter called the “Contract”) is made the day of the Month of   ______, 
2021   , between, on the one hand  (hereinafter Called 
the “Client) and, on the other hand hereinafter called the 
“Consultants”) 

 

[Note*: If the Consultants consist of more than one entity, the above should be partially 
amended to read as follows: 

 
“…(hereinafter called the “Client”)and, on the other hand, a joint venture consisting of the 
following entities, each of which will be jointly severally liable to the Client for all the Consultants’ 
obligations under this Contract, namely, 
  and 
  (hereinafter called“ Consultants”)] 

 

WHEREAS 
 

(a) the Client has requested the Consultants to provide certain consulting services as 
defined in the General Conditions of Contract attached to this Contract 
(hereinafter called the “Services”); 

 
(b) the Consultants, having represented to the Client that they have the required 

processional skills ,and personnel and technical resources ,have agreed to provide 
the Services on the terms and conditions set forth in this Contract; 

 
NOW THEREFORE the parties hereto hereby agree as follows: 

 
1. The following documents attached hereto shall be deemed to form an integral part of 

this Contract: 

(a) The General Conditions of Contract (hereinafter called “GC”)’ 

(b) The Special Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices: 
 

[Note: If any of these Appendices are not used, the words “Not Used” should be inserted 
below next to the title of the Appendix on the sheet attached hereto carrying the title of that 
Appendix ]. 

 
Appendix A : Description of the Services 

Appendix B : Reporting Requirements 

Appendix C : Key Personnel and Sub-consultants 

Appendix D : Medical Certificate 

Appendix E : Hours of Work for Key Personnel 

Appendix F : Duties of the Client 

Appendix G : Cost Estimates 

Appendix H        :          Form of Performance Bank Guarantee 



 

Appendix I : Form of Bank Guarantee for Advance Payments 

Appendix J : Letter of invitation 

Appendix K : Letter of Award 

Appendix-L : Minutes of pre-Bid Meeting 

Appendix-M : Memorandum of Understanding (in case of JV) 

2. The mutual rights and obligations of the Client and the Consultants shall be as set 
forth in the Contract; in particular 

(a) The Consultants shall carry out the Services in accordance with the provisions 
of the Contract; and 

(b) The Client shall make payments to the Consultants in accordance with 
the Provisions of the Contract. 

 
IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 
respective names as of the day and year first above written. 

 
FOR AND ON BEHALF OF 
[NAME OF THE CLIENT] 

 
By 

(Authorized Representative) 

 
FOR AND ON BEHALF OF 
[NAME OF THE CONSULTANTS] 

 
By 

(Authorized Representative) 

 
[Note: If the Consultants consist of more than one entity, all of these entities should appear as 
signatures, e.g. in the following manner ] 

 
FOR AND ON BEHALF OF EACH OF 
THE MEMBERS OF THE CONSULTANTS 

 
[Name of the Member] 

By 

(Authorized Representative) 

 
[Name of the Member] 

By 

(Authorized Representative) 



 

GENERALCONDITIONS OF CONTRACT 
 

1. General Provisions 
 

Unless the context otherwise requires, the following terms whenever used in this 
Contract have the following meanings: 

 
1.1 Definitions 

 
(a) “Applicable Law” means the laws and any other instruments having the force 

of law in the Government’s country [or in such other country as may be 
specified in the Special Conditions of Contract (SC)], as they may be issued and 
in force from time to time. 

(b) “Contract means the Contract signed by the Parties, to which these General 
Conditions of Contract are attached, together with all the documents listed in 
Clause 1 of such signed Contract; 

(c) “Effective Date’ means the date on which this Contract comes into force and 
effect pursuant to Clause GC 2.1; 

(d) ‘foreign currency’ means any currency other than the currency of the 
Government; 

(e) ‘GC means these General Conditions of Contract; 

(f) “Government” means the Government of Client’s Country; 

(g) ‘Local currency’ means the Indian Rupees; 

(h) “Consultant” wherever mentioned in this Contract Agreement means the 
“Authority Engineer (AE)” and includes sub-consultants or Associates engaged 
by the primary consultant. 

(i) “Member”, in case the Consultants consist of a joint venture of more than one 
entity, means any of these entities, and “Members” means all of these entities; 

(j) “Party’ means the Client or the Consultants, as the case may be, and Parties 
means both of them; 

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants 
and or Associates as Employees and assigned to the performance of the Services 

 
Or any part thereof; “Foreign Personnel” means such persons who at the time 
of being so hired had their domicile outside the Government’s Country, “Local 
Personnel” means such persons who at the time of being so hired had their 
domicile inside the Government’s Country; and ‘key personnel’ means the 
personnel referred to in Clause GC 4.2 (a). 

 
(l) "SC" means the Special Conditions of Contract by which these General 

Conditions of Contract may be amended or supplemented; 

(m) "Services" means the work to be performed by the Consultants pursuant to his 
contract, as described in Appendix A hereto. The scope of work will be strictly 
as given in various Clauses in TOR. The approach and methodology to be 
adopted by the Consultant for carrying out the assignment as Authority 



 

Engineer may be modified depending on the site requirements and work 
programme of the EPC Contract or after mutual discussions with Employer, the 
EPC Contractor and the Authority Engineer. The work plan as indicated by the 
Consultant may be modified accordingly to the site requirements. 

(n) "Sub-Consultant and or Associates "means any entity to which the Consultants 
subcontract any part of the Services in accordance with the provisions of Clause 
GC 3.7; and 

(o) "Third Party" means any person or entity other than the Government, the 
Client, the Consultants or a Sub-consultant. 

 
1.2 Relation between the Parties 

 
Nothing contained herein shall be construed as establishing a relation of master and 
servant or of principal and agent as between the Client and the Consultants. The 
Consultants, subject to this Contract, have complete charge of Personnel and Sub- 
consultants, if any, performing the Services and shall be fully responsible for the 
Services performed by them or on their behalf hereunder. 

 
1.3 Law Governing Contract 

 
This Contract, its meaning and interpretation, and the relation between the Parties 
shall be governed by the Applicable Law. 

 
1.4 Language 

 
This Contract has been executed in the language specified in the SC, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract. 

 
1.5 Headings 

 
The headings shall not limit, alter or affect the meaning of this Contract. 

 
1.6 Notices 

 
1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to 

this Contract shall be in writing. Any such notice, request or consent shall be deemed 
to have been given or made when delivered in person to an authorized representative 
of the Party to whom the communication is addressed, or when sent by registered mail, 
telegram or facsimile to such Party at the address specified in the SC. 

 
1.6.2 Notice will be deemed to be effective as specified in the SC. 

 
1.6.3 A Party may change its address for notice hereunder by giving the other Party notice of 

such change pursuant to the provisions listed in the SC with respect to Clause GC 1.6.2. 

1.7 Location 
 

The Services shall be performed at such locations as are specified in Appendix A hereto 
and, where the location of a particular task is not so specified, at such locations whether 
in Government's Country or elsewhere, as the Client may approve. 



 

1.8 Authority of Member in Charge 
 

In case the Consultants consist of a joint venture of more than one entity, the Members 
hereby authorize the entity specified in the SC to act on their behalf in exercising all the 
Consultants' rights and obligations towards the Client under this Contract, including 
without limitation the receiving of instructions and payments from the Client. 

 
1.9 Authorized Representatives 

 
Any action required or permitted to be taken, and any document required or permitted 
to be executed, under this Contract by the Client or the Consultants may be taken or 
executed by the officials specified in the SC. 

 
1.10 Taxes and Duties 

 
Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel 
shall pay such taxes, duties, fees and other impositions as may be levied under the 
Applicable Law. Goods &Service tax as applicable shall be paid to the Authority’s 
Engineer while making payment for services rendered. The consultants shall then 
deposit the same with the tax authorities and provide a proof of having done so within 
next 90 days in line with policy circulars issued by Employer. 

 
2. Commencement, Completion, Modification and Termination of Contract 

 
2.1 Effectiveness of Contract 

 
This Contract shall come into force and effect on the date (the" Effective Date") of the 
Client's notice to the Consultants instructing the Consultants to begin carrying out the 
Services. This notice shall confirm that the effectiveness conditions, if any, listed in the 
SC have been met. 

 
2.2 Termination of Contract for Failure to Become Effective 

 
If this Contract has not become effective within such time period after the date of the 
Contract signed by the Parties as shall be specified in the SC, either Party may, by not 
less than four (4) weeks' written notice to the other Party, declare this Contract to be 
null and void, and in the event of such a declaration by either Party, neither Party shall 
have any claim against the other Party with respect hereto. 

 
2.3 Commencement of Services 

 
The Consultants shall begin carrying out the Services at the end of such time period 
after the Effective Date as shall be specified in the SC. 

2.4 Expiration of Contract 
 

Unless terminated earlier pursuant to Clause GC2.9 hereof, this Contract shall expire 
when services have been completed and all payments have been made at the end of such 
time period after the Effective Date as shall be specified in the SC. 

 

2.5 Entire Agreement 



 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. 
No agent or representative of either Party has authority to make, and the Parties shall 
not be bound by or be liable for, any statement, representation, promise or agreement 
not set forth herein. 

 
2.6 Modification 

 
Modification of the terms and conditions of this Contract, including any modification of 
the scope of the Services, may only be made by written agreement between the Parties 
as the case may be, has been obtained. Pursuant to Clause GC 7.2 hereof, however, each 
Party shall give due consideration to any proposals for modification made by the other 
Party. 

 
2.7 Force Majeure 

 
2.7.1. Definition 

 
(a) For the purposes of this Contract, "Force Majeure" means an event which is 

beyond the reasonable control of a Party, and which makes a Party's 
performance of its obligations hereunder impossible or so impractical as 
reasonably to be considered impossible in the circumstances, and includes, 
but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, 
storm, flood or other adverse weather conditions, strikes, lockouts or other 
industrial action ( except where such strikes, lockouts or other industrial 
action are within the power of the Party invoking Force Majeure to prevent), 
confiscation or any other action by government agencies. 

 
(b) Force Majeure shall not include (i) any event which is caused by the 

negligence or intentional action of a party or such Party's Sub-consultants 
or agents or employees, nor (ii) any event which a diligent Party could 
reasonably have been expected to both(A) take in to account at the time of 
the conclusion of this Contract and(B) avoid or overcome in the carrying out 
of its obligations hereunder . 

 
(c) Force Majeure shall not include insufficiency of funds or failure to make any 

payment required hereunder. 
 

2.7.2 No Breach of Contract 
 

The failure of a Party to fulfill any of its obligations hereunder shall not be considered 
to be a breach of, or default under, this Contract insofar as such inability arises from an 
event of Force Majeure, provided that the Party affected by such an event has taken all 
reasonable precautions, due care "and reasonable alternative measures, all with the 
objective of carrying out the terms and conditions of this Contract. 

 
2.7.3 Measures to be taken 

 
(a) A Party affected by an event of Force Majeure shall take all reasonable 

measures to remove such Party's inability to fulfill its obligations hereunder 
with a minimum of delay. 



 

(b) A Party affected by an event of Force Majeure shall notify the other Party of 
such event as soon as possible, and in any event not later than fourteen (14) 
days following the occurrence of such event, providing evidence of the nature 
and cause of such event, and shall similarly give notice of the restoration of 
normal conditions as soon as possible. 

 
(c) The Parties shall take all reasonable measures to minimize the consequences 

of any event of Force Majeure. 
 

2.7.4 Extension of Time 
 

Any period within which a Party shall, pursuant to this Contract, complete any action 
or task, shall be extended for a period equal to the time during which such Party was 
unable to perform such action as a result of Force Majeure. 

 
Extension of Time for providing services of the Authority’s Engineer shall be extended 
concurrently with the Extension of Time granted, if any, to the EPC Contractor for the 
project, subject to satisfactory performance of the Authority’s Engineer. 

 
2.7.5 Payments 

 
During the period of their inability to perform the Services as a result of an event of 
Force Majeure, the Consultants shall be entitled to be reimbursed for additional costs 
reasonably and necessarily incurred by them during such period for the purposes of 
the Services and in reactivating the Services after the end of such period. 

 
2.7.6 Consultation 

 
Not later than thirty (30) days after the Consultants, as the result of an event of Force 
Majeure, have become unable to perform a material portion of the Services, the Parties 
shall consult with each other with a view to agreeing on appropriate measures to be 
taken in the circumstances. 

 
2.8. Suspension 

 
The Client may, by written notice of suspension to the Consultants, suspend all 
payments to the Consultants hereunder if the Consultants fail to perform any of their 
obligations under this Contract, including the carrying out of the Services, provided 
that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall 
request the Consultants to remedy such failure within a period not exceeding thirty 
(30) days after receipt by the Consultants of such notice of suspension. 

 
2.9 Termination 

 
2.9.1 By the Client 

 
The Client may, by not less than thirty (30)days' written notice of termination to the 
Consultants (except in the event listed in paragraph (f) below, for which there shall be 
a written notice of not less than sixty (60) days), such notice to be given after the 
occurrence of any of the events specified in paragraphs(a)through(h)of this Clause GC 
2.9.1, terminate this Contract. 



 

(a) if the Consultants fail to remedy a failure in the performance of their obligations 
hereunder, as specified in a notice of suspension pursuant to Clause GC 2.8 
herein above, within thirty (30) days of receipt of such notice of suspension or 
within such further period as the Client may have subsequently approved in 
writing; 

 
(b) If the Consultants become (or, if the Consultants consist of more than one 

entity, if any of their Members becomes) in solvent or bankrupt or enter into 
any agreements with their creditors for relief of debt or take advantage of any 
law for the benefit of debtors or go into liquidation or receivership whether 
compulsory or voluntary; 

 
(c) If the Consultants fail to comply with any final decision reached as a result of 

arbitration proceedings pursuant to Clause GC 8 hereof; 
 

(d) If the Consultants submit to the Client a statement which has a material effect 
on the rights, obligations or interests of the Client and which the Consultants 
know to be false; 

 
(e) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; or 
 

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to 
terminate this Contract. 

 
(g) if the consultant, in the judgment of the Client has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. For the 
purpose of this clause: 

 
"corrupt practice" means the offering, giving, receiving or soliciting of anything 
of value to influence the action of a public official in the selection process or in 
contract execution. 

 
"fraudulent practice" means a misrepresentation of facts in order to influence 
a selection process or the execution of a contract to the detriment of the 
Borrower, and includes collusive practice among consultants (prior to or after 
submission of proposals) designed to establish prices at artificial non- 
competitive levels and to deprive the Borrower of the benefits of free and open 
competition. 

 
(h) if  EPC Contractor represents to Employer that the Consultant is not discharging 

his duties in a fair, efficient and diligent manner and if the dispute remains 
unresolved, Employer may terminate this contract. 

 
2.9.1.1 – Deleted -  
2.9.1.2 – Deleted –  

 
 
 
 
 



 

2.9.2 By the Consultants 
 

The Consultants may, by not less than thirty (30) days' written notice to the Client, such 
notice to be given after the occurrence of any of the events specified in paragraphs (a) 
through (d) of this Clause GC2.9.2, terminate this Contract: 

 
(a) if the Client fails to pay any money due to the Consultants pursuant to this 

Contract and not subject to dispute pursuant to Clause 8 hereof within forty- 
five (45) days after receiving written notice from the Consultants that such 
payment is overdue; 

 
(b) if the Client is in material breach of its obligations pursuant to this Contract and 

has not remedied the same within forty-five (45) days (or such longer period 
as the Consultants may have subsequently approved in writing) following the 
receipt by the Client of the Consultants' notice specifying such breach; 

 
(c) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; or 
 

(d) if the Client fails to comply with any final decision reached as a result of 
arbitration pursuant to Clause GC 8 hereof. 

 
2.9.3. Cessation of Rights and Obligations 

 
Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or upon 
expiration of this Contract pursuant to Clause GC2.4 hereof, all rights and obligations 
of the Parties hereunder shall cease, except: 

 
(i) such rights and obligations as may have accrued on the date of termination or 

expiration; 
 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 
 

(iii) the Consultants' obligation to permit inspection, copying and auditing of their 
accounts and records set forth in Clause GC 3.6 (ii) hereof; and 

 
(iv) any right which a Party may have under the Applicable Law 

 
2.9.4 Cessation of Services 

Upon termination of this Contract by notice of either Party to the other pursuant to 
Clauses GC2.9.1 or GC2.9.2 hereof, the Consultants shall, immediately upon dispatch or 
receipt of such notice, take all necessary steps to bring the Services to a close in a 
prompt and orderly manner and shall make every reasonable effort to keep 
expenditures for this purpose to a minimum. With respect to documents prepared by 
the Consultants and equipment and materials furnished by the Client, the Consultants 
shall proceed as provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof. 

 
2.9.5 Payment upon Termination 

 
Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the 



 

Client shall make the following payments to the Consultants (after offsetting against 
these payments any amount that may be due from the Consultant to the Client}: 

 
(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily 

performed prior to the effective date of termination; 
 
(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures 

actually incurred prior to the effective date of termination; and 
 
(c) except in the case of termination pursuant to paragraphs (a) through(d) of Clause 

GC2.9.1 hereof, reimbursement of any reasonable cost incident to the prompt and 
orderly termination of the Contract including the cost of there turn travel of the 
Consultants' personnel and their eligible dependents. 

 
2.9.6 Disputes about Events of Termination 

 
If either Party disputes whether an event specified in paragraphs (a) through (e) of 
Clause GC 2.9.1or in Clause GC2.9.2 hereof has occurred, such Party may, within forty- 
five (45) days after receipt of notice of termination from the other Party, refer the matter 
to arbitration pursuant to Clause GC8 hereof, and this Contract shall not be terminated on 
account of such event except in accordance with the terms of any resulting arbitral 
award. 

 
2.9.7 Debarment for Future BIDS 

 
As a natural consequence of the termination, due to the Consultant’s failure, the 
Consultant shall deemed to have been debarred for a period of 2 years and shall not be 
eligible to bid for any Contract of the Authority either singularly or in a JV or its Related 
parties. 

 
(Explanation:- Such debarment shall be natural consequence of termination. No separate 
Show Cause/ Proceeding shall be initiated for placing such contractor under debarment). 

 
3. Obligation of the Consultants 

 
3.1 General 

 
3.1.1    Standard of Performance 

 
The Consultants shall perform the Services and carry out their obligations hereunder 
with all due diligence, efficiency and economy, in accordance with generally accepted 
professional techniques and practices, and shall observe sound management practices, 
and employ appropriate advanced technology and safe and effective equipment, 
machinery, materials and methods "The Consultants shall always" act, in respect of any 
matter relating to this Contract or to the Services, as faithful advisers to the Client, and 
shall at all times support and safeguard the Client's legitimate interests in any dealings 
with Sub-consultants or Third Parties. 

 
3.1.2 Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable Law and 



 

shall take all practicable steps to ensure that any Sub- consultants and or Associates, as 
well as the Personnel of the Consultants and any Sub-consultants and or Associates, 
comply with the Applicable Law. The Client shall advise the Consultants in writing of 
relevant local customs and the Consultants shall, after such notifications, respect such 
customs. 

 
 
 

3.2 Conflict of Interests 
 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 
 

The Remuneration of the Consultants pursuant to Clause GC6 hereof shall constitute 
the Consultants' sole remuneration in connection with this Contract or the Services 
and, subject to Clause GC 3.2.2 hereof, the Consultants shall not accept for their own 
benefit any trade commission, discount or similar payment in connection with 
activities pursuant to this Contract or to the Services or in the discharge of their 
obligations hereunder, and the Consultants shall use their best efforts to ensure that 
any Sub-consultants and or Associates, as well as the Personnel and agents of either of 
them, similarly shall not receive any such additional remuneration. 

 
3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the Client 

on the procurement of goods, works or services, the Consultants shall comply with any 
applicable procurement guidelines of the Client (Employer) and or Associates Bank 
or of the Association, as the case maybe, and other funding agencies and shall at all 
times exercise such responsibility in the best interest of the Client. Any discounts or 
commissions obtained by the Consultants in the exercise of such procurement 
responsibility shall be for the account of the Client. 

 
3.2.3 Consultants and Affiliates Not to engage in Certain Activities 

 
The Consultants agree that, during the term of this Contract and after its termination, 
the Consultants and any entity affiliated with the Consultants, as well as any Sub- 
Consultant and or Associates and any entity affiliated with such Sub Consultant and or 
Associates, shall be disqualified from providing goods works or services (other than 
the Services and any continuation thereof) for any project resulting from or closely 
related to the Services. . 

 
3.2.4 Prohibition of Conflicting Activities 

 
The Consultants shall not engage, and shall cause their Personnel as well as their Sub- 
consultants and or Associates and their Personnel not to engage, either directly or 
indirectly, in any of the following activities: 
 
(a) during the term of this Contract, any business or professional activities in the 

Government's country which would conflict with the activities assigned to 
them under this Contract; and 

 
(b) after the termination of this Contract, such other activities as may be 

specified in the SC. 
 



 

3.3 Confidentiality 
 

The Consultants, their Sub-consultants and the Personnel of either of them shall not, 
either during the term or within two (2) years after the expiration of this Contract, 
disclose any proprietary or confidential information relating to the Project, the 
Services, this Contract or the Client's business or operations without the prior written 
consent of the Client. 

 
 
 
 
 

3.4 Liability of the Consultants 
 

Subject to additional provisions, if any, set forth in the SC, the Consultants’ liability under 
this Contract shall be as provided by the Applicable Law. 

 
3.5 Insurance to be Taken Out by the Consultants 

 
The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants to 
take out and maintain, at their (or the Sub-consultants', as the case may be) own cost 
but on terms and conditions approved by the Client, insurance against the risks, and 
for the coverages, as shall be specified in the SC, and (ii) at the Client's request, shall 
provide evidence to the Client showing that such insurance has been taken out and 
maintained and that the current premiums therefore have been paid. 

 
3.6 Accounting, Inspection and Auditing 

 
The Consultants(i)shall keep accurate and systematic accounts and records in respect 
of the Services, hereunder, in accordance with internationally accepted accounting 
principles and in such form and detail as will clearly identify all relevant time charges 
and cost, and the bases thereof (including such bases as may be specifically referred to 
in the SC) ; (ii) shall permit the Client or its designated representative periodically, and 
upto one year from the expiration or termination of this Contract, to inspect the same 
and make copies thereof as well as to have them audited by auditors appointed by the 
Client; and (iii) shall permit the client to inspect the Consultant's accounts and records 
relating to the performance of the Consultant and to have them audited by auditors 
appointed by the client. 

 
3.7 Consultants' Actions Requiring Client's Prior Approval 

 
The Consultants shall obtain the Client's prior approval in writing before taking any of 
the following actions: 

 
(a) appointing such members of the Personnel as are listed in Appendix ‘C’ 

("Consultants' Sub-consultants' Key Personnel") merely by title but not by 
name; 

 

(b) entering into a subcontract for the performance of any part of the Services, it 
being understood (i) that the selection of the Sub-Consultant and the terms and 
conditions of the subcontract shall have been approved in writing by the Client 



 

prior to the execution of the subcontract, and (ii) that the Consultants shall 
remain fully liable for the performance of the Services by the Sub-Consultant 
and its Personnel pursuant to this Contract; and 

 
(c) any other action that may be specified in the SC 

3.8 Reporting Obligations 
 

The Consultants shall submit to the Client the reports and documents specified in 
Appendix B here to, in the form, in the numbers and within the time periods set forth 
in the said Appendix. 

 
 
 
 

3.9 Documents Prepared by the Consultants to Be the Property of the Client 
 

All plans, drawings, specifications, designs, reports, other documents and software 
prepared by the Consultants for the Client under this Contract shall become and remain 
the property of the Client, and the Consultants shall, not later than upon termination or 
expiration of this Contract, deliver all such documents to the Client, together with a 
detailed inventory thereof. The Consultants may retain a copy of such documents and 
software. Restrictions about the future use of these documents and software, if any, 
shall be specified in the SC. 

 
3.10 Equipment and Materials Furnished by the Client 

 
Equipment and materials made available to the Consultants by the Client, or purchased 
by the Consultants with funds provided by the Client, shall be the property Of the Client 
and shall be marked accordingly. Upon termination or expiration of this Contract, the 
Consultants shall make available to the Client an inventory of such equipment and 
materials and shall dispose of- such equipment and materials in accordance with the 
Client's instructions. While in possession of such equipment and materials, the 
Consultants, unless otherwise instructed by the Client in writing, shall insure them at 
the expense of the Client in an amount equal to their full replacement value. 

 
4. Consultants' Personnel and Sub-consultants and or Associates 

 
4.1 General 

 
The Consultants shall employ and provide such qualified and experienced Personnel 
and Sub-consultants as are required to carry out the Services. 

 
4.2 Description of Personnel 

 
(a) The titles, agreed job descriptions, minimum qualification and estimated 

periods of engagement in the carrying out of the Services of each of the 
Consultants' Key Personnel are described in Appendix C. If any of the Key 
Personnel has already been approved by the clients his/her name is listed as 
well. 

 



 

(b) If required to comply with the provisions of Clause GCC 3.1.1 hereof, 
adjustments with respect to the estimated periods "of engagement of Key 
Personnel set forth in Appendix C may be made by the Consultants by written 
notice to the Client, provided (i) that such adjustments shall not alter the 
originally estimated period of engagement of any individual by more than 10% 
or one week, whichever is larger, and (ii) that the aggregate of such adjustments 
shall not cause payments under this Contract to exceed the ceilings set forth in 
Clause GC 6.1(b) of this Contract. Any other such adjustments shall only be 
made with the Client's written approval. 

 
(c) If additional work is required beyond the scope of the Services specified in 

Appendix A, the estimated periods of engagement of Key Personnel set forth in 
Appendix C may be increased by agreement in writing between the Client and 
the Consultants, provided that any such increase shall not, except as otherwise 
agreed, cause payments under this Contract to exceed the ceilings set for thin 
Clause GC 6.1 (b) of this Contract. 

 
4.3 Approval of Personnel 

 
The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well 
as By name in Appendix C are hereby approved by the Client. In respect of other 
Key Personnel which the Consultants propose, to use in the carrying out of the 
Services, the Consultants shall submit to the client for review and approval a copy 
of their biographical data and (in the case of Key personnel to be used within the 
country of the Government) a copy of a satisfactory medical certificate in the form 
attached here to as Appendix D. If the Client does not object in writing(stating the 
reasons for the objection) within thirty (30) calendar days from the date of receipt 
of such biographical data and (if applicable) such certificate, such Key Personnel 
shall be deemed to have been approved by the Client. 

 
4.4 Working Hours, Overtime, Leave, etc. 

 
(a) Working hours and holidays for Key Personnel are set forth in Appendix E 

hereto. To account for travel time, foreign Personnel carrying out Services 
inside the Government's country shall be deemed to have commenced (or 
finished) work in respect of the Services such number of days before their 
arrival in (or after their departure from) the Government's country as is 
specified in Appendix E hereto. 

 
(b) The Personnel of all types engaged by Consultant to provide Services on this 

Contract shall not been titled to be paid for overtime nor to take paid sick leave 
or vacation leave except as specified in Appendix E hereto, and except as 
specified. In such Appendix, the Consultants' remuneration shall be deemed to 
cover these items. All leave to be allowed to the Personnel is included in the 
staff-months of service set for in Appendix C. Any taking of leave by Personnel 
shall be subject to the prior approval by the Client and the Consultants shall 
ensure that absence for leave purposes will not delay the progress and 
adequate supervision of the Services. 

 



 

4.5 Removal and/or Replacement of Personnel 
 

Removal and/or replacement of Key Personnel shall be regulated as under: 
 

4.5.1 In case notice to commence services pursuant to Clause 2.1 of this Contract is not 
ordered by Client within 120 days of signing of contract the key personnel can excuse 
themselves on valid grounds, e.g., selection on some other assignment, health problem 
developed after signing of contract, etc. In such a case no penalty shall be levied on the 
Firm or on the person concerned. The firm shall however be asked to give a replacement 
by an equal or better scoring person, whenever mobilization is ordered. 

 
4.5.2 In case notice to commence services is given within 120 days of signing of contract the, 

the Authority expects all the Key Personnel specified in the Proposal to be available 
during implementation of the Agreement. The Authority will not consider any 
substitution of Key Personnel except under compelling circumstances beyond the control 
of the Consultant and the concerned Key Personnel. Such substitution shall be limited to 
not more than three Key Personnel subject to equally or better qualified and experienced 
personnel being provided to the satisfaction of the Authority. Replacement of the Team 
Leader will not normally be considered and may lead to disqualification of the Applicant 
or termination of the Agreement. Replacement of one Key Personnel shall be permitted 
subject to reduction of remuneration equal to 5 % (five per cent) of the total 
remuneration specified for the Key Personnel who is proposed to be replaced. In case of 
second replacement the reduction in remuneration shall be equal to 10% (ten per cent) 
and for third and subsequent replacement, such reduction shall be equal to 15% (fifteen 
per cent) If the consultant finds that any of the personnel had made false representation 
regarding his qualification and experience, he may request the Employer for 
replacement of the personnel. There shall be no reduction in remuneration for such 
replacement. The replacement shall however be of equal or better score. The personnel so 
replaced shall be debarred from future projects for 2 years. 

 
4.5.4 Replacement after original contract period is over: 

 
There shall be no limit on the replacements and no reduction in   remunerations 
shall be made. The replacement shall however be of equal or better score. 

 
4.5.5 If the Employer (i) finds that any of the Personnel has committed serious misconduct 

or has been charged with having committed a criminal action or (ii) has reasonable 
ground to be dissatisfied with the performance of any of the Personnel, then the 
consultant shall, at the Employer’s written request specifying the grounds therefore, 
forthwith provide a replacement with qualifications and experience acceptable to him. 
For such replacement there will be no reduction in remuneration. 

 
4.5.6 If any member of the approved team of a consultant engaged by NHIDCL leaves that 

consultant before completion of the job, he shall be barred for a period of 6 months to 
24 months from being engaged as a team member of any other consultant working (or 
to be appointed) for any other NHIDCL / MoRTH projects. 

 
4.6 Resident Team Leader and Coordinator 

 
The person designated as the Team Leader of the Consultant’s Personnel shall be 



 

responsible for the coordinated, timely and efficient functioning of the Personnel. In 
addition, the Consultant shall designate a suitable person from its Head Office as 
Project Coordinator who shall be responsible for day to day performance of the 
Services. 

5. Obligations of the Client 
 

5.1 Assistance and Exemptions 
 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that 
the Government shall: 

 
(c) provide the Consultants, Sub-consultants and Personnel with work permits and 

such other documents as shall be necessary to enable the Consultants, Sub- 
consultants or Personnel to perform the Services; 

(d) assist for the Personnel and, if appropriate, their eligible dependents to be 
provided promptly with all necessary entry and exit visas, residence permits, 
exchange permits and any other documents required for their stay in 
Government's country; 

(e) Facilitate prompt clearance through customs of any property required for the 
Services and of the personal effects of the Personnel and their -eligible 
dependents; 

(f) Issue to officials, agents and representatives of the Government all such 
instructions as may be necessary or appropriate for the prompt and effective 
implementation of the Services; 

(g) assist the Consultants and the Personnel and any Sub-consultants and or 
Associates employed by the Consultants for the Services from any 
requirement to register or obtain any permit to practice their profession or to 
establish themselves either individually or as a corporate entity according to 
the Applicable Law; 

(h) grant to the Consultants, any Sub-consultants and or Associates and the 
Personnel of either of them the privilege, pursuant to the Applicable Law, of 
bringing into Government's country reasonable amounts of foreign currency 
for the purposes of the Services or for the personal use of the Personnel and 
their dependents and of withdrawing any such amounts as may be earned 
therein by the Personnel in the execution of the Services: and 

(i) Provide to the Consultants, Sub-consultants and or Associates and Personnel 
any such other assistance as may be specified in the SC. 

 
5.2 Access to Land 

 
The Client warrants that the Consultants shall have, free of charge, unimpeded access 
to all land in the Government's country in respect of which access is required for the 
performance of the Services. The Client will be responsible for any damage to such land 
or any property thereon resulting from such access and will indemnify the Consultants 
and each of the Personnel in respect of liability for any such damage, unless such 
damage is caused by the default or negligence of the Consultants or any Sub-Consultant 



 

or the Personnel of either of them. 

5.3 Change in the Applicable Law 
 

If, after the date of this Contract, there is any change in the Applicable Law with respect to 
taxes and duties which increases or decreases the cost or reimbursable expenses 
incurred by the Consultants in performing the Services, then the remuneration and 
reimbursable expenses otherwise payable to the Consultants under this Contract shall be 
increased or decreased accordingly by agreement between the Parties hereto, and 
corresponding adjustments shall be made to the ceiling amounts specified in Clause GC 
6.1(b). 

 
5.4 Services, Facilities and Property of the Client 

 
The Client shall make available to the Consultants and the Personnel, for the purposes of 
the services and free of any charge, the services, facilities and property described in 
Appendix F at the times and in the manner specified in said Appendix F, provided that if 
such services, facilities and property shall not be made available to the Consultants as 
and when so specified, the Parties shall agree on (i) any time extension that it may be 
appropriate to grant to the Consultants for the performance of the Services, (ii) the 
manner in which the Consultants shall procure any such services, facilities and property 
from other sources, and (iii) the additional payments, if any, to be made to the Consultants 
as a result thereof pursuant to Clause GC 6.l(c) hereinafter. 

 
5.5 Payment 

 
In consideration of the Services performed by the Consultants under this Contract, the 
Client shall make to the Consultants such payments and in such manner as is provided 
by Clause GC 6 of this Contract. 

 
5.6 Counterpart Personnel 

 
(a) If so provided in Appendix F hereto, the Client shall make available to the 

Consultants, as and when provided in such Appendix F, and free of charge, such 
counterpart personnel to be selected by the Client, with the Consultants' advice, 
as shall be specified in such Appendix F. Counterpart personnel shall work 
under the exclusive direction of the Consultants. If any member of the 
counterpart personnel fails to perform adequately any work assigned to him by 
the Consultants which is consistent with the position occupied by such- 
member, the Consultants may request the replacement of such member, and 
the Client shall not unreasonably refuse to act upon such request. 

(b) If counterpart personnel are not provided by the Client to the Consultants as 
and when specified in Appendix F, the Client and the Consultants shall agree on 
(i) how the affected part of the Services shall be carried out, and (ii) the 
additional payments, if any, to be made by the Client to the Consultants as a 
result thereof pursuant to Clause GC 6.1(c) hereof. 

6. Payments to the Consultants 
 

6.1 Cost Estimates; Ceiling Amount 
 

(a) An estimate of the cost of the Services payable is set forth in Appendix G. 



 

(b) Except as may be otherwise agreed under ClauseGC2.6 and subject to Clause GC 
6.1(c), payments under this Contract shall not exceed the ceilings specified in 
the SC. The Consultants shall notify the Client as soon as cumulative charges 
incurred for the Services have reached 80% of these ceilings. 

(c) Notwithstanding ClauseGC6.l (b) hereof, if pursuant to clauses GC5.3, 5.4 or 5.6 
hereof, the Parties shall agree that additional payments shall be made to the 
Consultants in order to cover any necessary additional expenditures not 
envisaged in the cost estimates referred to in Clause GC6.1(a) above, the ceiling 
or ceilings, as the case maybe, set forth in ClauseGC6.1(b) above shall be 
increased by the amount or amounts, as the case may be, of any such additional 
payments. 

 
6.2 Remuneration and Reimbursable Expenditures 

 
(a) Subject to the ceilings specified in Clause GC6.1(b)hereof, the Client shall pay to 

the Consultants (i) remuneration asset for thin Clause GC6.2(b),and(ii) 
reimbursable expenditures as set forth in Clause GC6.2(c).If specified in the 
SC, said remuneration shall be subject to price adjustment as specified in the 
SC. 

(b) Remuneration for the Personnel shall be determined on the basis of time 
actually spent by such Personnel in the performance of the Services after the 
date determined in accordance with Clause GC2.3 and Clause SC2.3 (or such 
other date as the Parties shall agree in writing) (including time for necessary 
travel via the most direct route) at the rates referred to, and subject to such 
additional provisions as are set forth, in the SC. 

(c) Reimbursable expenditures actually and reasonably incurred by the 
Consultants in the performance of the Services, as specified in SC. 

(d) Notwithstanding anything to the contrary stated in the GCC and SCC, it shall be 
mandatory to deploy the key personnel and sub-professional as per the Man- 
Months Input specified in the Terms of Reference. 

Inadequate deployment of key personnel and sub-professional shall lead to 
deduction in the monthly payment as per following table. The key personnel 
and sub- professional shall be considered to be inadequately deployed if 
he/she is not present for at least 90% of the time stipulated in the month, as 
per the Man Months Input in the Terms of Reference and the Deployment 
Schedule proposed by the firm. 

Sr. 
No. 

Personnel % reduction in 
monthly payment 

 
1 Team Leader cum Senior Structural Engineer 25% 
2 Senior Geotechnical Engineer 25% 
3 Senior Hydrological Engineer 25% 

 
For avoidance of doubt, in case the Team Leader cum Senior Structural 
Engineer has not been made available for 90% of the stipulated time in the 
month, then only 80% of the monthly payment shall be released. In the case of 



 

“Other Key Personnel” and “Sub – Professional Staff”, the average availability 
across the group shall be considered for calculation. 

 
6.3 Currency of Payment 

All payments shall be made in Indian Rupees and shall be subjected to applicable Indian 
laws withholding taxes if any. 

 
6.4 Mode of Billing and Payment 

 
Billing and payments in respect of the Services shall be made as follows: 

 
(a) The Client shall cause to be paid to the Consultants an interest bearing advance 

payment as specified in the SC, and as otherwise set forth below. The advance 
payment will be due after provision by the Consultants to the Client of a bank 
guarantee by a bank acceptable to the Client in an amount (or amounts) and in 
a currency (or currencies) specified in the SC, such bank guarantee (I) to remain 
effective until the advance payment has been fully set off as provided in the SC, 
and(ii)to be in the form set for thin Appendix I hereto or in such other form as 
the Client shall have approved in writing. 

(b) As soon as practicable and not later than fifteen (15days)after the end of each 
calendar month during the period of the Services, the Consultants shall submit 
to the Client, in duplicate, itemized statements, accompanied by copies of 
receipted invoices, vouchers and other appropriate supporting materials, of the 
amounts payable pursuant to Clauses GC6.3 and 6.4 for such month. Each 
monthly statement shall distinguish that portion of the total eligible costs 
which pertains to remuneration from that portion which pertains to 
reimbursable expenditures. 

(c) 75% of bill raised by the Consultant shall be paid within 72 Hrs and remaining 
bill may be paid after due scrutiny. The Client shall cause the payment of the 
Consultants periodically as given in schedule of payment above within thirty 
(30) days after the receipt by the Client of bills with supporting documents. 
Only such portion of a monthly statement that is not satisfactorily supported 
may be withheld from payment. Should any discrepancy be found to exist 
between actual payment and costs authorized to be incurred by the 
Consultants, the Client may add or subtract the difference from any subsequent 
payments. Interest at the rate specified in the SC shall become payable as from 
the above due date on any amount due by, but not paid on such due date. 

(d) The final payment under this Clause shall be made only after the final report 
and a final statement, identified as such, shall have been submitted by the 
Consultants and approved as satisfactory by the Client. The Services shall be 
deemed completed and finally accepted by the Client and the final report and 
final statement shall be deemed approved by the Client as satisfactory ninety 
(90) calendar days after receipt of the final report and final statement by the 
Client unless the Client, within such ninety (90)-day period, gives written notice 
to the Consultants specifying in detail deficiencies in the Services, the final 
report or final statement. The Consultants shall there upon promptly make any 
necessary corrections, and upon completion of such corrections, the 



 

foregoing process shall be repeated. Any amount which the Client has paid or 
caused to be paid in accordance with this Clause in excess of the amounts 
actually payable in accordance with the provisions of this Contract shall be 
reimbursed by the Consultants to the Client within thirty, (30) days after 
receipt by the Consultants of notice thereof. Any such claim by the Client for 
reimbursement must be made within twelve (12) calendar months after receipt 
by the Client of a final report and a final statement approved by the Client in 
accordance with the above. 

(e) All payments under this Contract shall be made to the account of the 
Consultants specified in the SC. 

 
7. Fairness and Good Faith 

 
7.1 Good Faith 

 
The Parties undertake to act in good faith with respect to each other's rights under this 
Contract and to adopt all reasonable measures to ensure the realization of the 
objectives of this Contract. 

 
7.2 Operation of the Contract 

 
The Parties recognize that it is impractical in this Contract to provide for every 
contingency which may arise during the life of the Contract, and the Parties hereby 
agree that it is their intention that this Contract shall operate fairly as between them, 
and without detriment to the interest of either of them, and that, if during the term of 
this Contract either Party believes that this Contract is operating unfairly, the Parties 
will use their best efforts to agree on such action as may be necessary to remove the 
cause or causes of such unfairness, but no failure to agree on any action pursuant to 
this Clause shall give rise to a dispute subject to arbitration in accordance with Clause 
GC 8 hereof. 

 
8. Settlement of Disputes 

 
8.1 Amicable Settlement 

 
The Parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this Contractor the interpretation thereof. 

 
8.2 Dispute Resolution 

 
8.2.1 Any dispute, difference or controversy of whatever nature howsoever arising under or 

out of or in relation to this Agreement (including its interpretation) between the 
Parties, and so notified in writing by either Party to the other Party (the “Dispute”) 
shall, in the first instance, be attempted to be resolved amicably in accordance with the 
conciliation procedure set forth in Clause 8.3. 
 

8.2.2 The Parties agree to use their best efforts for resolving all Disputes arising under or in 
respect of this Agreement promptly, equitably and in good faith, and further agree to 
provide each other with reasonable access during normal business hours to all non – 
privileged records, information and data pertaining to any dispute. 

 



 

8.3 Conciliation 
 

In the event of any Dispute between the Parties, either Party may call upon [Managing 
Director of NHIDCL] and the Chairman of the Board of Directors of the Consultant 
or a substitute thereof for amicable settlement, and upon such reference, the said 
persons shall meet no later than 10(ten) days from the date of reference to discuss 
and attempt to amicably resolve the Dispute. If such meeting does not take place 
within the 10(ten) day period or the Dispute is not amicably settled within 15(fifteen) 
days of the meeting or the Dispute is not resolved as evidenced by the signing of 
written terms of settlement within 30 (thirty) days of the notice in writing referred to 
in Clause 8.2.1 or such longer period as may be mutually agreed by the Parties, either 
Party may refer the Dispute to arbitration in accordance with the Provisions of Clause 
8.4. 

 
8.4 Arbitration 

 
8.4.1.   Any Dispute which is not resolved amicably by conciliation, as provided in Clause 8.3, 

shall be finally decided by reference to arbitration by an Arbitral Tribunal appointed 
in accordance with Clause 8.4.2. Such arbitration shall be held in accordance with the 
Rules of Arbitration of the International Centre for Alternative Dispute Resolution, 
New Delhi (the “Rules”), or such other rules as may be mutually agreed by the Parties, 
and shall be subject to the provisions of the Arbitration and Conciliation Act, 1996 as 
amended. The venue of such arbitration shall be ***** and the language of arbitration 
proceedings shall be English. 

 
8.4.2 Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator to be 

appointed as per the procedure below 
 

(a) Parties may agree to appoint a sole arbitrator or, failing agreement on the identity 
of such sole arbitrator within thirty(30) days after receipt by the other Party of the 
proposal of a name for such an appointment by the Party who initiated the 
proceedings, either Party may apply to the President, Indian Roads Congress, New 
Delhi for a list of not fewer than five nominees and, on receipt of such list, the 
Parties shall alternately strike names there from, and the last remaining nominee 
on the list shall be sole arbitrator for the matter in dispute. If the last remaining 
nominee has not been determined in this manner within sixty (60) days of the date 
of the list, the president, Indian Roads Congress, New Delhi, shall appoint, upon the 
request of either Party and from such list or otherwise, a sole arbitrator for the 
matter in dispute. 

 
8.4.3 Substitute Arbitrator 

 
If for any reason an arbitrator is unable to perform his function, a substitute shall be 
appointed in the same manner as the original arbitrator. 

 
8.4.4 Qualifications of Arbitrator 

 
The sole arbitrator selected pursuant to Clause 8.2.1 hereof shall be expert with 
extensive experience in relation to the matter in dispute. 

 



 

8.4.5 The Arbitrators shall make a reasoned award (the “Award”). Any Award made in any 
arbitration held pursuant to this Clause 8 shall be final and biding on the Parties as 
from the date it is made, and the Consultant and the Authority agree and undertake to 
carry out such Award without delay. 

 

8.4.6 The Consultant and the Authority agree that an Award may be enforced against the 
Consultant and/or the Authority, as the case may be, and their respective assets 
wherever situated. 

 
8.4.7    This Agreement and the rights and obligations of the Parties shall remain in full force and 

effect, pending the Award in any arbitration proceedings hereunder 
 

8.4.8 Miscellaneous 
 

In any arbitration proceeding hereunder: 
 

(a) Proceedings shall, unless otherwise agreed by the parties be held in Delhi. 

(b) The English language shall be the official language for all purposes; 

(c) The decision of sole arbitrator shall be final and binding and shall be 
enforceable in any court of competent jurisdiction, and the Parties hereby 
waive any objections to or claims of immunity in respect of such enforcement; 
and 

(d) The schedule of Expenses and Fee payable to the Arbitrator shall be as under 
 

Sr. 
No. 

Particulars of Fees and 
Expenses 

Maximum amount payable per case 

1 Fee (i) Rs. 25,000/- per day; 
(ii) 25% extra on fee at (i) above in case of fast-track 

procedure as per Section -29 (B) of A&C Act; 
Or 

10%extra onfeeat (i) aboveif award ispublished 
within 6 months from date of entering the reference 
by AT; 

Alternatively,the Arbitrator mayoptfor alump–sum fee 
of Rs. 5.00 Lakh per case including counter –claims. 

2 Reading charges- one Time Rs 25,000/- per case including counter claims. 
3 One –time charges for 

Secretarial Assistance and 
Incidental Charges 
(telephone, fax, postage etc.) 

Rs. 25,000/- per case 

4 One time charges for 
publishing/declaration of the 
Award 

Rs. 40,000/- 

5 Other expenses (As per actual against bills subject to celling given below 
(i) Travelling expenses Economy class (by air), First class AC (by train) and AC 

Car (by road) 



 

(ii) Lodging and Boarding Rs. 15,000/-per day (in metro cities); or 
Rs. 8000 per day (in other cities); or 
Rs. 5,000/- per day, if any Arbitrator makes their own 

arrangements. 
6. Local travel Rs. 2,000 /- per day 
7 Extra charges for days other 

than meeting days (maximum 
for 2 X ½days) 

Rs. 5000 /- per ½ day for outstation Arbitrator 

Note 1. Lodging boarding and travelling expenses shall be allowed only for the arbitrator 
who is are residing 100 kms. away from the venue of meeting, 

 2. Delhi, Mumbai, Chennai, Kolkata, Bengaluru and Hyderabad shall be considered as 
Metro cities. 

 

In exceptional cases, such as cases involving major legal implications/wider 
ramifications/higher financial stakes etc. a special fee structure could be fixed in 
consultation with the Contractor/Supervision Consultants and with the specific 
approval of the <Agency> before appointment of the Arbitrator 

 
9. Fake CV 

 
If any case of fake/incorrect/inflated CV is found, it shall be dealt with very severely 
and would result in all possible penal action including blacklisting from future projects 
of NHIDCL. This would also apply even when the consulting firm is not successful in 
getting the assignment. In case CV of a person is turned out to be fake/incorrect/inflated 
during the assignment, the consultancy firms will have to refund the salary and perks 
drawnincluding interest @12% per annumin respect of the person apart from other 
consequences. In addition to above, 10% of the salary and perks to be refunded shall 
be recovered from the Firm as penalty. 



 

II. SPECIAL CONDITIONS OF CONTRACT 
GC Clause 

A. Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

 
1.1(a) The words’’ in the Government’s country” are amended to read ‘in INDIA” 

 
1.4 The language is: English 

 
1.6.1 The addresses are: 

 
Client: Address of Employer 

Attention: 

Telex :    
 

Facsimile :    
 

Consultant: Address of Consultant 

Attention: 

Cable address :    
 

Telex :    
 

Facsimile :    
 

[Note’ : Fill in the Blanks] 
 

1.6.2 Notice will be deemed to be effective as follows: 
 

(a) in the case of personal delivery or registered mail, on delivery; 

(b) in the case of telexes, 24 hours following confirmed transmission; 

(c) in the case of telegrams, 24 hours following confirmed transmission; and 

(d) in the case of facsimiles, 24 hours following confirmed transmission. 
 

1.8 The Member in Charge is: Member (P) Sh.   
 

(Note: If the Consultants consist of a joint venture of more than one entity, the name of 
the entity whose address is specified in SC1.6.1shouldbeinsertedhere. If the Consultants 
consist of one entity, this Clause 1.8 should be deleted from the SC) 

 
1.9 The Authorised Representative are: 

 
For the Client:   

 

For the Consultants:    
 

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, fees, 



 

levies and other impositions levied under the existing, amended or enacted laws during life 
of this contract and the client shall perform such duties in regard to the deduction of such 
tax as may be lawfully imposed. 

 
2.1 The effectiveness conditions are the following: 

 
i) Approval of the Contract by the client 

 
2.2 The time period shall be four months or such other time period as the parties may 

agree in writing. 
 

2.3 The time period shall be one month or such other time period as the Parties may 
agree in writing. 

 
2.4 The time period shall be 78 months (18 month for construction period and60 months 

for Maintenance period) 
 

3.4 Limitation of the Consultants' Liability towards the Client 
 

(a) Except in case of gross negligence or willful misconduct on the part of the 
Consultants or on the part of any person or firm acting on behalf of the 
Consultants in carrying out the Services, the Consultants, with respect to 
damage caused by the Consultants to the Client's property, shall not be liable 
to the Client: 

(i) for any indirect or consequential loss or damage; and 
 

(ii) Consultant will maintain at its expenses; Professional Liability Insurance 
including coverage for errors and omissions caused by Consultant’s 
negligence in the performance of its duties under this agreement,(A)For the 
amount not exceeding total payments for Professional Fees and Reimbursable 
Expenditures made or expected to be made to the Consultants hereunder OR 
(B) the proceeds, the Consultants may be entitled to receive from any insurance 
maintained by the Consultants to cover such a liability, whichever of (A) or (B) 
is higher. 

 
(iii) The policy should be issued only from an Insurance Company operating in 

India. 
 

(iv) The policy must clearly indicate the limit of indemnity in terms of“ Any One 
Accident”(AOA) and “Aggregate limit on the policy period”(AOP) and in no case 
should be for an amount less than stated in the contract. 

 
(v) If the Consultant enters into an agreement with Employer in a joint venture or 

‘in association’, the policy must be procured and provided to Employer by the 
joint venture/in association entity and not by the individual partners of the 
joint venture/association. 

 
(vi) The contract may include a provision thereby the Consultant does not cancel 

the policy midterm without the consent of the Employer. The insurance 
company may provide an undertaking in this regard. 

(b) This limitation of liability shall not affect the Consultants' liability, if any, for 
damage to Third Parties caused by the Consultants or any person or firm acting 
on behalf of the Consultants in carrying out the Services. 



 

(c) Professional Liability Insurance may be accepted for initially one year which 
shall be extended annually for five years. PLI shall be uniformly taken for a 
period of five years. 

 
3.5 The risks and the coverage shall be as follows 

 
(a) Third Party motor vehicle liability insurance as required under Motor Vehicles 

Act,1988 in respect of motor vehicles operated in India by the Consultants or 
their Personnel or any Sub-consultants or their Personnel for the period of 
consultancy. 

(b) Third Party liability insurance with a minimum coverage, of Rs. 1.0 million for 
the period of consultancy. 

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with 
a minimum coverage equal to estimated remuneration and reimbursable. 

(d) Employer's liability and workers' compensation insurance in respect of the 
Personnel of the Consultants and of any Sub-consultant, in accordance with the 
relevant provisions of the Applicable Law, as well as, with respect to such 
Personnel, any such life, health, accident, travel or other insurance as may be 
appropriate; and 

(e) Insurance against loss of or damage to(i) equipment purchased in whole or in 
part with funds provided under this Contract, (ii) the Consultants' property 
used in the performance of the Services, and(iii)any documents prepared by the 
Consultants in the performance of the Services. 

 
3.7(c) The other actions are 

 
"(i) taking any action under a civil works contract designating the Consultants as 

"Authority’s Engineer", for which action, pursuant to such civil works contract, 
the written approval of the Client as "Employer" is required". 

 
3.9 The Consultants shall not use these documents for purposes unrelated to this 

Contract without the prior written approval of the Client. 
 

4.6 "The person designated as Team Leader cum Senior Structural Engineer in Appendix 
C shall serve in that capacity, as specified in Clause GC 4.6." 

 
6.1(b) The amount payable Indian Rupee is :    

 

6.2(a) "Payments for remuneration and reimbursable items made in accordance with 
Clause GC 6:2(a) : 

 
(i) Consultants shall be paid billing rates for services rendered by the 

personnel of all categories namely (i) key Personnel; (ii) sub-Professional 
personnel and (iii) Support staff on man-month basis . Billing rates of 
remaining items of the financial proposal, namely (i) transportation , (ii) 
Duty travel to site (iii) Office Rent, (iv) office supplies communication etc. 

(v) reports & document printing and (vi) survey equipment etc. shall be 
worked out month wise as per actual expenditure Beginning 13th months 



 

from the last date of submission of bid, billing rates shall be increased to 
cover all items of contract i.e. remuneration, vehicle hire, office rent, 
consumables, furniture etc. @ 5% every 12 months. However, for 
evaluation and award of the Bid proposals, the quoted initial rate (as 
applicable for first 12 months from last date of submission of bid) shall be 
multiplied by the total time input for each position on this contract, i.e. 
without considering the increase in the billing rates. All payments shall be 
made in Indian Rupees and shall be subjected to applicable Indian laws 
withholding taxes if any. 

 
(ii) Remuneration paid pursuant to the rates set forth in Appendix G shall be 

adjusted every twelve (12) months (and, the first time, with effect for the 
billing rates earned in the 13thcalendar month after the last date of 
submission of bid) by 5% every 12month for personnel. 

 
Notwithstanding any other provisions in the agreement in this regard, this provision 
will prevail and override any other provision to the contrary in this agreement. 

 
6.2(b) (i) (1) Payment of Authority Engineer shall be released on approval of the monthly 

reports. Report shall be approved by the Authority only if it includes all the 
sections prescribed in the format and submitted as per specified timelines. 

 
(2) Payment shall be released as per rates quoted in Appendix C3- Breakup of Local 

currency costs 
 

(3) For equipment based road inspection to be conducted in O&M phase, payment 
shall be released as per actual use of equipment on road and rates quoted in 
Appendix C3- Breakup of Local currency costs. 

 
(4) If any of the report is found to be misleading or containing incorrect 

information as determined by the Authority, 10% of payment linked to that 
report shall be deducted as penalty 

 
(5) It is understood(i)that the remuneration rates shall cover(A) such salaries and 

allowances as the Consultants shall have agreed to pay to the Personnel as 
well as factors for social charges and overhead, and (B)the cost of back 
stopping by home office staff not included in the Personnel listed in Appendix 
C, and(C)the Consultants' fee;(ii)that bonuses or other means of profit-sharing 
shall not be allowed as an element of overhead, and(iii)that any rates specified 
for persons not yet appointed shall be provisional and shall be subject to 
revision, with the written approval of the Client, once the applicable salaries 
and allowances are known. 

 
(6) Remuneration for periods of less than one month shall be calculated on an 

hourly basis for actual time spent in the Consultants' home office and directly 
attributable to the Services(one hour being equivalent to 1/240th of a month) 
and on a calendar-day basis for time spent away from home office(one day 
being equivalent to 1/30th of a month). 

 
6.2(b)(ii) The rates for foreign and local Personnel are set forth in Appendix G 



 

6.4(a) Thefollowingprovisionsshallapplytotheinterestbearingadvancepayment and the 
advance payment guarantee: 

 
1) An advance payment of 10% of the contract price in proportion to the quoted 

Indian currency (INR) in the bid shall be made within 60 days after receipt and 
verification of advance payment bank guarantee. The advance payment along 
with interest will be set off by the Client in equal installments against the 
statements for the first 12 months of the Service until the advance payment has 
been fully set off. The advance payment shall be in Indian Rupee. 

 
2) The bank guarantee shall be in the amount and in the currency of the the 

advance payment. 
 

3) Interest rateshallbe10% per annum (on outstanding amount). 
 

6.4(c) The interest rate is10% per annum. 

6.4(e) The accounts are: 

[Note: Insert account number, type of account and name and address of the Bank] 
 

8.2 Disputes shall be settled by arbitration in accordance with the following provisions: 



 

IV. APPENDICES 
 

Appendix A: Description of the Services 
 

[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, 
place of performance for different tasks; specific tasks to be approved by Client, etc.] 

 
 
 
 
 

Details as per TOR 



 

Appendix B: Reporting Requirements 
 
 

[List format, frequency, contents of reports and number of copies; persons to receive them; dates 
of submission etc. If no reports are to be submitted, state here "Not applicable".} 

 
 
 
 
 
 

Please refer TOR 



 

Appendix C: Key Personnel and Sub-consultants 
 

[List under: C-l Titles [and names, if already available}, detailed job descriptions and 
minimum qualifications. Experience of Personnel to be assigned to 
work in India, and staff- months for each. 

 
C-2 Same information as C-l for Key local Personnel. 

 
C-3 Same as C-l for Key foreign Personnel to be assigned to work outside 

India. 

C-4 List of approved Sub-consultants [if already available]; same 
information with respect to their Personnel as in C-l through C-4) 

 
 

Please refer TOR 



 

Appendix D: Medical Certificate 
 
 

[Show here an acceptable form of medical certificate for foreign Personnel to be stationed in 
India. If there is no need for a medical certificate, state here: "Not applicable. "] 

 
 

The form of Medical Certificate as required under the rules of Govt. of India 



 

Appendix E: Hours of Work for Key Personnel 
 

The Consultants Key personnel and all other Professional / Sub Professional / Support 
Staff/Sub-Consultancy personnel shall work 6 days (Mondays through Saturday) every week 
and observe the Gazetted Holidays of Government of India as Holidays. The Consultant shall 
work as per the work program of the EPC Contractor. In this context in case the work plan of 
the Consultant needs suitable modifications, the same shall be carried out and submitted to the 
client for consideration. The Consultants hours of work normally shall match with that of 
Contractor’s activities on the site. No extra remuneration shall be claimed or paid for extra 
hours of work required in the interest of Project completion. 

 
In respect of foreign personnel, one day per trip as travel time from and to the country of the 
Government shall be allowed. 



 

Appendix F: Duties of the Client 
 

[List here under: 
 

F-1 Services, facilities and property to be made available to the Consultants by the 
Client. 

 
F-2 Counterpart personnel to be made available to the Consultants by the Client.] 

 
Please refer TOR 



 

Appendix G: Cost Estimates 
 

List hereunder cost estimate in INR: 
 

1. Monthly rates for local Personnel (Key Personnel and other Personnel) 
 

2. Reimbursable/Rental/Fixed expenditures as follows: 
 

a. Cost of local transportation. 
 

b. Cost of other local services, rentals, utilities, etc. 



 

Appendix H: FORM OF PERFORMANCE SECURITY 
 

(PERFORMANCE BANK GUARANTEE) 
(Clause-13 of TOR) 

To 
 

Address of Employer: 
 

WHEREAS [Name and address of Consultants]1 (hereinafter called “the 
consultants”) has undertaken,     in     pursuance     of     Contract     No. dated 
  to provides the services on terms and conditions set forth in this 
Contract  [Name of contract and brief description of works) (hereinafter 
called the “the Contract”). 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified there in as 
security for compliance with his obligations in accordance with the Contract; 

 
AND WHEREAS we have agreed to give the Consultants such a BankGuarantee; 

 
NOW THEREOF we hereby affirm that we are the Guarantor andresponsible to you, on behalf 

of the Consultants up to a total of [amount of Guarantee]2 [in words], such sum 
being payable in the types and proportions of currencies in which the Contract Price is payable, 
and we undertake to pay you, upon your first written demand and without cavil or argument, 
any sum or sums within the limits of [amount of Guarantee] as aforesaid without your needing 
to prove or to show grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Consultants before 
presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of the 
Contract or of the services to be performed there under or of any of the Contract documents 
which may be made between you and the Consultants shall in any way release us from any 
liability under this guarantee, and we hereby waive notice of any such change, addition or 
modification. 

 
The liability of the Bank under this Guarantee shall not be affected by any change in the 
constitution of the consultants or of the Bank. 

 
Notwithstanding anything contained herein before, our liability under this guarantee is 
restricted     to     Rs. (Rs.   ) and the 
guarantee shall remain valid till  . Unless a claim or a demand in 
writing is made up on us on or before   all our liability under 
this   guarantee shall cease. 

 
This guarantee shall also be operatable at our… ................. Branch at New Delhi (Complete 
Address of bank branch is mandatory), from whom, confirmation regarding the issue of this 
guarantee or extension / renewal thereof shall be made available on demand. In the 
contingency of this guarantee being invoked and payment there under claimed, the said 
branch shall accept such invocation letter and make payment of amounts so demanded 
under the said invocation. 

 



 

This guarantee shall be valid for a period of 26 months i.e. upto 2 months beyond the expiry of 
contract of 24 months. 

 
The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging 
System) platform & shall invariably send an advice of this Bank Guarantee to the designated bank 
of [MoRT&H/NHAI/NHIDCL/State PWD/BRO], details of which is as under: 

 
S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 
3 Beneficiary Bank Branch IFSC CNRB0019062 
4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 
5 Beneficiary Bank Address Canara Bank (erstwhile Syndicate Bank) 

transport Bhawan, 1st Parliament Street, 
New Delhi-110001 

 

 
Signature and Seal of the Guarantor In presence of 

 

Name and Designation    

1. 

(Name, Signature& Occupation) 

Name of the Bank    

 
 

Address 2.    
 

 

(Name &Occupation) 

Date   

 
 

1Give names of all partners if the Consultants is a Joint Venture. 



 

Appendix I: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4(a) of Contract) 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 

Ref: Bank Guarantee:    

Date:    
 

Dear Sir, 
 

In consideration of M/s. (herein after referred as the "Client", which 
expression shall, unless repugnant to the context or meaning there of include it successors, 
administrators and assigns) having awarded to M/s. (herein after referred to 
as the "Consultant" which expression shall unless repugnant to the context or meaning thereof, 
include its successors, administrators, executors and assigns), a contract by issue of client's 
Contract Agreement No. dated and the same having been unequivocally accepted by the 
Consultant, resulting in a Contract valued at  . 

 

For Contract (hereinafter called the "Contract") (scope of work) and the Client having agreed to 
make an advance payment to the Consultant for performance of the above Contract amounting 
to (in words and figures) as an advance against Bank Guarantee to be furnished by the Consultant. 

 
We   (Name    of    the    Bank)    having     its     Head      Office 
at (herein after referred to as the Bank), which expressions hall, 
unless repugnant to the context or meaning thereof, include it successors, administrators executors 
and assigns) do hereby guarantee and undertake to pay the client immediately on demand any or, 
all monies payable by the Consultant to the extent of  as aforesaid at any time 
upto  @  without any demur, reservation, 
contest, recourse or protest and/or without any reference to the consultant. Any such demand 
made by the client on the Bank shall be conclusive and binding notwithstanding any difference 
between the Client and the Consultant or any dispute pending before any Court, Tribunal, 
Arbitrator or any other authority. We agree that the Guarantee herein contained shall be 
irrevocable and shall continue to be enforceable till the Client discharges this guarantee. 

 
The Client shall have the fullest liberty without affecting in any way the liability of the Bank under 
this Guarantee, from time to time to vary the advance or to extend the time for performance of the 
contract by the Consultant. The Client shall have the fullest liberty without affecting this guarantee, 
to postpone from time to time the exercise of any powers vested in them or of any right which they 
might have against the Client and to exercise the same at any time in any manner, and either to 
enforce or to forebear to enforce any covenants, contained or implied, in the Contract between the 
Client and the Consultant other course or remedy or security available to the Client. The bankshall 
not be relieved of its obligations under these presents by any exercise by the Client of its liberty with 
reference to the matters aforesaid or any of them or by reason of any other act or forbearance or 
other acts of omission or commission on the part of the Client or any other Indulgence shown by 
the Client or by any other matter or thing whatsoever which under law would but for this provision 
have the effect of relieving the Bank. 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee against 
the Bank as a principal debtor, in the first instance without proceeding against the Consultant and 



 

notwithstanding any security or other guarantee that the Client may have in relation to the 
Consultant's liabilities. 

 
Notwithstanding anything contained herein above our liability under this guarantee is limited to 
  and   it   shall   remain   in   force   upto   and   including 
  And shall be extended from time to time for such period (not 
exceeding one year), as may be desired by M/s. on whose behalf this 
guarantee has been given. 

 
This guarantee shall also be operatable at our… ................. Branch at Guwahati (Complete 
Address of bank branch is mandatory), from whom, confirmation regarding the issue of this 
guarantee or extension / renewal thereof shall be made available on demand. In the 
contingency of this guarantee being invoked and payment there under claimed, the said 
branch shall accept such invocation letter and make payment of amounts so demanded 
under the said invocation. 

 
The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging 
System) platform & shall invariably send an advice of this Bank Guarantee to the designated bank 
of [MoRT&H/NHAI/NHIDCL/State PWD/BRO], details of which is as under: 

 
S. No. Particulars Details 

1 Name of Beneficiary 

Details may be taken from NHIDCL, RO-
Assam, Guwahati  

2 Beneficiary Bank 
Account No. 

3 Beneficiary Bank Branch 
4 Beneficiary Bank Branch 

Name 
5 Beneficiary Bank Address 

 
 

Dated this day of 200 at   
 

WITNESS 
 

(signature) 
 

(Signature) 
 
 
 

 
 
 

(Name) 
(Name) 

 
 
 

 



 

(Official Address) Designation(with Bank stamp) 

Attorney as per Power of 
Attorney No. 

 

 

Dated 
Strike out, whichever is not applicable. 
Note1: The stamp papers of appropriate value shall be purchased in the name of bank 
Who issues the "Bank Guarantee”. 
Note 2: The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign 
commercial Bank acceptable to client for Foreign Consultant with counter guarantee from 
Nationalized Bank. Bank guarantee furnished by Foreign Consultant shall be confirmed by any 
Nationalized Bank in India. 



 

Appendix J 
 
 
 
 
 
 
 
 
 
 
 
 

Letter of invitation 



 

Appendix K 
 
 
 
 
 
 
 
 
 

Letter of Award 



 

Appendix L 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Minutes of pre-bid meeting 



 

Appendix-M 
 

Memorandum of Understanding   
between 

_____________________ 
 And 

__________________________ 
 

Whereas the NHIDCL / Ministry of Road Transport & Highways (MoRT&H)/ State PWD 
(the ‘Employer’) has invited proposal for appointment of Authority’s Engineer for ____  
(Name of project) hereinafter called the Project. 

 

And Whereas (Lead Partner) and JV partner/s 
have agreed to form a Joint Venture to provide the said services to the Employer as 
Authority’s Engineer; and 

 
Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 

 
(i)   will be the lead partner and will be the other JV partner/s. 

 
(ii)   (lead partner) shall be the incharge of overall administration of contract 

and shall be authorised representative of all JV partners for conducting all business 
for and on behalf of the JV during the bidding process and subsequently, represent the 
joint venture for and on behalf of the JV for all contractual matters for dealing with the 
Employer/EPC Contractor if Consultancy work is awarded to JV. 

 
(iii) All JV partners do hereby undertake to be jointly and severely responsible for all the 

obligation and liabilities relating to the consultancy work and in accordance with the 
Terms of Reference of the Request for Proposal for the Consultancy Services. 

 
(iv) Subsequently, if the JV is selected to provide the desired consultancy services, a 

detailed MOU indicating the specific project inputs and role of each partner/s along 
with percentage sharing of cost of services shall be submitted to the Employer 
(Consultant may submit the detailed MOU along with percentage sharing of cost at the 
time of bidding also). 

 
For (Name of Lead partner) 

  
 
 

For (Name of JV 
partner/s) 

Managing Director/Head of the Firm 
Address 

  
 

For (Name of Associate 
Partner/s) 

Managing Director/Head of the Firm 
Address



 

DISCLAIMER 
 

The Applicant must read all the instructions in the RFP and submit the same accordingly. 
10.7  


