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Schedule - H 

(See Clauses10.1 (iv) and 19.3) 

 
Contract Price Weightages 

 
1.1 The Contract Price for this Agreement is Rs. **** 

 

1.2 Proportions of the Contract Price for different stages of Construction of the Project Highway 

shall be as specified below: 

 

Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 
 
Road Works 

including 

Culverts, 

widening and 

repair of 

culverts. 

 
59.28 

A- Widening and  strengthening of 

existing road 

 

(1) Earthwork up to top of the sub- grade [Nil] 

(2) Sub Base Course [Nil] 

(3) Base course [Nil] 

(4) Wearing Course [Nil] 

B.1-Reconstruction/New 2-Lane 

Realignment /Bypass 

(Flexible Pavement) 

 

(1) Earthwork up to top of the sub- grade 23.92 

(2) Sub Base Course 18.40 

(3) Base course 17.76 

(4) Wearing Course 10.17 

B.2-Reconstruction/New 2-Lane 

Realignment/ Bypass (Rigid Pavement) 
 

(1) Earthwork up to top of the sub- grade [Nil] 

(2) Sub Base Course [Nil] 

(3) Dry Lean Concrete (DLC) Course [Nil] 

 (4) Pavement Quality Control (PQC) Course [Nil] 

C.1-Reconstruction/ New Service Road 

(Flexible Pavement) 
 

(1) Earthwork up to top of the sub- grade [Nil] 

(2) Sub Base Course [Nil] 
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Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 

(3) Base course [Nil] 

(4) Wearing Course [Nil] 

C.2- Reconstruction/New Service Road 

(Rigid  Pavement) 
 

(1) Earthwork up to top of the sub- grade [Nil] 

(2) Sub Base Course [Nil] 

(3) Dry Lean Concrete (DLC) Course [Nil] 

(4) Pavement Quality Control (PQC) Course [Nil] 

D- Reconstruction and New culverts on 

existing road, realignments, bypasses: 

Culverts (length <6m) 

29.75 

 
Minor Bridges/ 

Underpasses/ 

Overpasses 

 
4.39 

A.1-Widening and Repair of Minor bridges 
(length >6 m and<60m). 

 

Minor Bridges [Nil] 

A.2- New Minor bridges 

(length  >6 m and<60m) 
 

(1) Foundation + Sub Structure: 

 On completion of the foundation work 

including foundations for wing and return 

walls, abutments, piers upto the 

abutment/pier cap. 

69.19 

(2) Super-structure: 

 On completion of the super-structure in all 

respects including wearing coat, bearing, 

expansion joint, hand rails, crash barrier, 

road signs & markings, tests on completion 

etc. complete in all respect. 

24.20 

(3) Approaches:  

On completion of approaches including 

Retaining walls, stone pitching, protection 

works complete in all respect and fit for use 

6.61 

 (4) Guide Bunds & River Training Works: 

On completion of Guide Bunds and river 

Training Works complete in all respects 

[Nil] 
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Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 

B.1-    Widening   and    Repair   of 

underpasses/overpasses 
 

Underpasses/ Overpasses [Nil] 

B.2-New underpasses/overpasses  

(1)  Foundation + Sub Structure: 

On completion of the foundation work 

including foundations for wing and return 

walls, abutments, piers upto the 

abutment/pier cap. 

[Nil] 

(2) Super-structure:  

On completion of the super-structure in all 

respects including  wearing coat, bearings, 

expansion joints, hand rails, crash barriers, 

road signs & markings, tests on completion 

etc. complete in all respect. 

[Nil] 

Wearing Coat 

(a) in case of Overpass- wearing  coat  

including  expansion joints complete in all 

respects as specified and 

 (b) in case  of underpass-rigid pavement 
including drainage facility complete in all 
respects as specified. 

 

(3) Approaches: 

On completion of approaches including 

Retaining walls/Reinforced Earth walls, stone 

pitching, protection works complete in all 

respect and fit for use. 

[Nil] 

 
Major bridge 

(length>60 m) 

works and 

ROB/RUB/ 

elevated 

sections/ 

flyovers 

including 

viaducts ,if any 

 
Nil 

A.1- Widening and repairs of Major 
Bridges 

 

(1) Foundation [Nil] 

(2) Sub-structure [Nil] 

(3) Super-structure (including bearings) [Nil] 

(4) Wearing Coat including expansion joints [Nil] 

 (5) Miscellaneous Items like hand rails, crash 

barriers, road markings etc. 
[Nil] 

 (6) Wing walls/return walls [Nil] 
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Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 

 (7) Guide Bunds, River Training works etc. [Nil] 

 (8) Approaches(including Retaining walls, 

stone pitching and protection works) 
[Nil] 

A.2-New Major Bridges  

 (1) Foundation [Nil] 

 (2) Sub-structure [Nil] 

(3) Super-structure (including bearings) [Nil] 

 (4) Wearing Coat including expansion joints [Nil] 

 (5) Miscellaneous Items like hand rails, crash 

barriers, road markings etc. 
[Nil] 

 (6) Wing walls/return walls [Nil] 

 (7) Guide Bunds, River Training works etc. [Nil] 

 (8) Approaches (including Retaining walls, 

stone pitching and protection works) 
[Nil] 

B.1-Widening and repair of  

(a) ROB  

(b) RUB 

 

(1) Foundation [Nil] 

(2) Sub-Structure [Nil] 

(3) Super-structure (including bearings) [Nil] 

(4) Wearing Coat: 

(a)in case of ROB- wearing  coat  including  

expansion joints complete in all respects as 

specified and 
 

(b) in case of RUB-rigid pavement under RUB 

including drainage facility complete in all 

respects as specified 

[Nil] 

 (5) Miscellaneous Items like hand rails, 

crash barriers, road markings etc. 
[Nil] 

 (6) Wing walls/return walls [Nil] 
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Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 

(7) Approaches (including Retaining walls, 

stone pitching and protection works) 
[Nil] 

B.2-New ROB/RUB 

(a) ROB 

(b) RUB 

 

 (1) Foundation [Nil] 

 (2) Sub-Structure [Nil] 

(3) Super-structure (including bearings) [Nil] 

 (4) Wearing Coat 

(a) in case of ROB- wearing  coat  including  

expansion joints complete in all respects as 

specified and 
 

(b) in case of RUB-rigid pavement under RUB 

including drainage facility complete in all 

respects as specified 

[Nil] 

 (5) Miscellaneous Items like hand rails, crash 

barriers, road markings etc. 
[Nil] 

(6) Wing walls/return walls [Nil] 

(7) Approaches (including Retaining walls/ 

Reinforced Earth wall, stone pitching and 

protection works) 

[Nil] 

C.1-   Widening and  repair  of Elevated 

Section/Flyovers/Grade Separators 
 

(1) Foundation [Nil] 

(2) Sub-structure [Nil] 

(3) Super-structure (including bearings) [Nil] 

(4)Wearing Coat including expansion joints [Nil] 

 (5) Miscellaneous Items like handrails, crash 

barriers, road markings etc. 
[Nil] 

(6) Wing walls/return walls [Nil] 
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Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 

(7) Approaches (including Retaining walls/ 

Reinforced Earth wall, stone pitching and 

protection works) 

[Nil] 

C.2- New Elevated 
Section/Flyovers/Grade Separators 

 

(1) Foundation [Nil] 

(2) Sub-structure [Nil] 

(3) Super-structure (including bearings) [Nil] 

(4)Wearing Coat including expansion joints [Nil] 

 (5) Miscellaneous Items like handrails, crash 

barriers, road markings etc. 
[Nil] 

(6) Wing walls/return walls [Nil] 

(7) Approaches (including Retaining walls/ 

Reinforced Earth wall, stone pitching and 

protection works) 

[Nil] 

 
Other Works 

 
36.33 

(i) Toll Plaza [Nil] 

(ii) Road side covered drains 2.35 

 
(iii)  Road side open drains 7.71 

(iv)  Road  signs, markings, km stones, safety  

Devices,...   etc. 
 

a) Pavement marking 3.50 

b) Crash Barrier - "W" : Metal Beam Crash 

Barrier & Wire Rope Safety Barrier 
2.06 

c) Road signs, 0.53 

d) Road boundary stones, km stones, 5th km 

stones and hectometer stones, other items 

etc 

0.02 

e) Road Delineators, studs, lighting 5.23 

f) Road furniture (overhead gantry sign) 0.08 

g)Steel Railing 0.40 

(iv) Project facilities  

a) Bus Bays 0.44 

b)Truck Lay-Byes [Nil] 

c) Junctions (Major & Minor) 2.81 
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Item 
Weightage in 
percentage 

to the Contract Price 
Stage for Payment 

Percentage 
weightage 

1 2 3 4 
d) Rest areas [Nil] 

e) Diversion work 0.24 

f) Others (Footpath,) 0.64 

(v) Road side plantation [Nil] 

(vi) Repair of protection works other than 

approaches to the bridges, elevated sections/   

flyovers/   grade  separators and ROBs/ RUBs 

[Nil] 

(vii) Safety  and traffic  management during 

construction 
[Nil] 

(viii) Protection Works  

(a) Retaining wall with parapet 10.63 

(b) Breast wall 52.47 

(c) Seeding Mulching with jute net 7.48 

(ix)Site clearance & Dismantling 1.73 

(x) Utility shifting   

 a) EHT line [Nil] 

b) EHT Crossing [Nil] 

c) HT / LT line                     
1.21 

    d) HT / LT line   crossings                  

(e) Water pipeline                  0.47 
(x) Utility shifting  
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1.3      Procedure of estimating the value of work done 

1.3.1   Road works 

Procedure for estimating the value of road work done shall be as follows: 

 
Table 1.3.1 

Stage of Payment 

 
Percentage 

weightage 
Payment Procedure 

A-  Widening & strengthening of  existing road  
Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata 

basis on completion of a stage 

in a length of not less than 5 

(Five) percent of the total 

length. 

(1) Earthwork up to top of the sub- grade [Nil] 

(2) Sub Base Course [Nil] 

(3) Base course [Nil] 

(4) Wearing Course [Nil] 

 (5) Widening and repair of culverts [Nil] 

Cost of completed culverts 

shall be determined pro rata 

basis with respect to the total 

no. of culverts. 

The payment shall be made on 

the completion of atleast five 

culverts. 

B.1- Reconstruction/New 2-lane realignment/ 
bypass 
(Flexible pavement) 

 

Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata 

basis on completion of a stage 

in full length or 3 (three) km. 

length, whichever is less. 

(1) Earthwork up to top of the sub- grade 23.92 

(2) Sub Base Course 18.40 

(3) Base course 17.76 

(4) Wearing Course 10.17 

B.2- Reconstruction/New 2-Lane realignment / 
bypass 
(Rigid pavement) 

 

Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata 

basis on completion of a stage 

in full length or 5(five) km. 

length, whichever is less. 

 (1) Earthwork up to top of the sub- grade [Nil] 

 (2) Sub Base Course [Nil] 

 (3) Dry Lean Concrete (DLC) Course [Nil] 

 (4)    Pavement    Quality    Control 
(PQC) Course 

[Nil] 
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Stage of Payment 

 
Percentage 

weightage 
Payment Procedure 

C.1-  Reconstruction/ New  service  road 
(Flexible pavement) 

 
Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata 

basis on completion of a stage 

in full length or 5(five) km. 

length, whichever is less. 

(1) Earthwork up to top of the sub- grade [Nil] 

(2) Sub Base Course [Nil] 

(3) Base course [Nil] 

(4) Wearing Course [Nil] 

C.2-  Reconstruction/ New  service road 
(Rigid pavement) 

 
Unit of measurement is linear 

length. Payment of each stage 

shall be made on pro rata 

basis on completion of a stage 

in full length or 5(five) km. 

length, whichever is less. 

 (1) Earthwork up to top of the sub- grade [Nil] 

 (2) Sub Base Course [Nil] 

 (3) Dry Lean Concrete (DLC) Course [Nil] 

 (4)    Pavement    Quality    Control 
(PQC) Course 

[Nil] 

D-   Re-Construction and New culverts on 
existing road, realignments, bypasses 

 
Cost of each culvert shall be 

determined on pro rata basis 

with respect to the total 

number of culverts. Payment   

shall   be   made   on   the 

completion of at least five 

culverts. 

 
(1) Culverts (length <6m) 29.75 

 

@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of 

bituminous work shall be determined as follows: 

 
Cost per km = P x weightage for road work x weightage for bituminous work x (1/L) 

 

Where, 
P = Contract Price 

L = Total length in km 

 
Similarly, the rates per km for other stages shall be worked out accordingly. 

 
Note: The   length   affected d u e    to   law   and   order   problems o r    litigation d u r i n g  

execution due to which the Contractor is unable to execute the work, may be deducted 

from the total project length for payment purposes. The total length calculated here is 

only for payment purposes and will not affect and referred in other clauses of the 

Contract Agreement. 
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Stage of Payment 

 
Weightage 

 
Payment Procedure 

 
1 

 
2 

 
3 

 
A.1-Widening    and    repair   

of minor bridges 

 
(length > 6m and < 60m) 

 
[Nil] 

Cost of each minor bridge shall 

be determined on pro rata basis  

with  respect  to the  total  linear  

length of the minor bridges. 

Payment shall be made on the 

completion of widening & repair 

works  of  a  minor bridge. 
 

A.2- New minor bridges 
 

(i) Foundation +Sub- 

Structure:  On  completion of 

the foundation work including 

foundations for wing and return 

walls, abutments, piers upto the 

abutment/pier cap. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

69.19 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
(i)  Foundation +Sub- 

Structure:  Cost  of each minor 

bridge shall be determined on 

pro rata basis with respect to  

the  total  linear length (m) of the 

minor bridges. Payment against 

foundation + sub-structure shall 

be made on pro-rata basis on   

completion   of   a stage i.e.  not 

less than 

25% of the scope of foundation 
+sub- structure of each bridge 

subject  to  completion of atleast 

two foundations along with sub-

structure upto abutment/pier 

cap level of each bridge. 
 
In case where load testing is 

required for foundation, the 

trigger of  first  payment  shall 

include    load    testing 

also where specified 

 
1.3.2  Minor Bridges and Underpasses/Overpasses. 

 
Procedure      for      estimating      the      value      of      Minor      bridge      and 

Underpasses/Overpasses shall be as stated in table 1.3.2: 

Table 1.3.2 
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1 2 3 

(ii)  Super-structure:   On 
completion  of  the   super- 

structure in all respects 

including wearing coat, 

bearings, expansion joints, 

hand rails, crash barriers, 

road   signs   &   markings, 

tests on completion etc. 

complete in all respect. 
 
 
 
 

(iii) Approaches: On 

completion of approaches 

including Retaining walls, 

stone pitching, protection 

works complete in all 

respect and fit for use. 
 
 
 
 
 
 
 

(iv) Guide Bunds and 

River Training Works: 

 
On  completion  of  Guide  Bunds 

and  river  Training  Works 

complete in all respects 

 
 

24.20 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6.61 
 
 
 
 
 
 
 
 
 
 

[Nil] 

(ii) Super-structure: 

Payment shall be made on 

pro-rata basis on completion 

of a stage i.e.  completion  of 

super-structure  of atleast 

one span in all respects as 

specified in the  column  of  

“Stage of   Payment”   in   

this sub-clause. 
 
 
(iii) Approaches: Payment 

shall be made on pro-rata 

basis on completion of a 

stage i.e. completion of 

approaches  in  all respect as 

specified in the  column  of  

“Stage of   Payment”   in   

this sub-clause. 
 
 
(iv) Guide  Bunds  and River    

Training Works: 

 
Payment shall be made on 

pro-rata basis on completion 

of a stage i.e.  completion  of 

Guide Bunds and River 

training Works in all respects 

as specified. 

 
B.1-Widening   and  repair of 

underpasses/overpasses 

 
[Nil] 

 
Cost of each 

underpass/overpass 

shall be determined on pro 

rata basis with respect   to   

the   total linear length of 

the 

underpasses/overpasses.   

Payment   shall   be 

made  on  the completion   

of widening & repair works 

of a underpass/ overpass. 
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1 2 3 

 
B.2- New Underpasses/ 

Overpasses: 

 
(i) Foundation +Sub- 

Structure:  On  completion of 

the foundation work including 

foundations for wing and return 

walls, abutments, piers upto the 

abutment/pier cap. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(ii) Super-structure:  On 

completion of the super- 

structure in all respects 

including wearing coat, 

bearings, expansion joints, hand 

rails, crash barriers, road     signs     

&markings, tests   on   

completion   etc. 

 
 
 
 

 
 

[Nil] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[Nil] 

 
 
 

(i)  Foundation +Sub- 

Structure:    Cost    of 

each Underpass/Overpass 

shall be determined on 

pro   rata   basis   with 

respect   to   the   total 

linear length (m) of the 

Underpasses/Overpasse s.     

Payment against 

foundation     +     sub- 

structure shall be made on   

pro-rata   basis   on 

completion  of  a  stage i.e.   

not less than 25 of     the     

scope     of foundation           

+sub- structure      of      

each 

Underpasses/Overpasse s 

subject to completion of         

atleast         two 

foundations along with 

sub-structure          upto 

abutment/pier cap level 

each underpass/overpass. 
 
In case where load testing is 

required for foundation, the 

trigger of first payment shall 

include  load  testing also 

where specified. 

 
(ii) Super-structure: 

 
Payment shall be made on   

pro-rata   basis   on 
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1 2 3 

complete in all respect. 

 

Wearing Coat (a) in case of  

Overpass- wearing  coat 

including expansion joints 

complete in all respects as 

specified and (b) in case of 

underpass- rigid pavement 

including drainage facility 

complete in all respects as 

specified as specified. 

 
 
 
 

(iii) Approaches: On completion 

of approaches including 

Retaining walls/ Reinforced 

Earth walls, stone pitching, 

protection works  complete  in  

all respect and fit for use 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[Nil] 

completion of a stage i.e.  

completion  of super-structure  

of atleast one span in all 

respects as specified in the  

column  of  “Stage of   

Payment”   in   this sub-clause. 
 
 
 
 
 
 
 
 
 
 
 
(iii) Approaches: Payment 

shall be made on pro-rata 

basis on completion of a stage 

i.e. completion of approaches      

in      all 

respect as specified. 
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1.3.3  Major Bridge works, ROB/RUB and Structures. 

 

Procedure  for  estimating  the  value  of  Major  Bridge  works,  ROB/RUB  and 

Structures shall be as stated in table 1.3.3: 

 

Table 1.3.3 
 

Stage of Payment Weightage Payment Procedure 

1 2 3 

A.1-       Widening and repairs 

of Major  Bridges   

(i) Foundation [Nil] 

(i)  Foundation:  Cost of each Major Bridge 

shall be determined on pro rata basis with 

respect   to   the   total linear length (m) of the 

Major Bridge. Payment against   foundation 

shall be made on pro- rata  basis  on 

completion of a stage i.e. not less than 25 of 

the scope of foundation of the major Bridge 

subject to completion of atleast two 

foundations of the major Bridge . 

 

In case where load testing is required for 

foundation, the trigger of first payment shall 

include  load  testing also where specified. 

 

 

 

(ii) Sub-structure [Nil] 

(ii) Sub-Structure: Payment against Sub- 

structure shall be made on pro-rata basis on 

completion of a stage i.e.   not less than 25 

of the scope of sub- structure of the major 

bridge subject to completion of atleast two 

sub-structures of abutments/piers upto 

abutment/pier cap level of the major 

bridge. 

(iii)Super-structure 

(including bearings) 
[Nil] 

(iii)Super-structure: Payment shall be made on   

pro-rata   basis   on completion  of  a  stage i.e.     

completion     of super-structure including  

bearings  of atleast one span in all respects as 

specified. 

(iv)  Wearing  Coat including 

expansion joints 
[Nil] 

(iv)  Wearing Coat: Payment shall be made on 

completion of wearing coat including 

expansion joints complete in all respects as 

specified. 
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Stage of Payment Weightage Payment Procedure 

1 2 3 

(v) Miscellaneous  Items like 

hand rails, crash barriers, road 

markings etc 

[Nil] 

(v) Miscellaneous: Payments  shall  be made 

on completion of all   miscellaneous works like 

hand rails, crash barriers, road markings etc. 

complete in all respects as specified. 

(vi)  Wing  walls/return walls [Nil] 
(vi)     Wing walls/return walls: Payments  shall  

be made on completion of all wing walls/return 

walls complete in all respects as specified. 

(vii)  Guide  Bunds,  River 

Training works etc. 
[Nil] 

(vii) Guide Bunds, River Training works:  

Payments shall be made on completion 

of all guide bunds/river training works etc. 

complete in all respects as specified. 

(viii)   Approaches (including 

Retaining walls, stone  pitching  

and protection works) 

[Nil] 

(viii) Approaches: Payments  shall  be made on 

completion of both approaches including  

stone pitching, protection works, etc. complete 

in all  respects  as specified. 

A.2- New Major  Bridges 
 

 

 

 

(i) Foundation 

[Nil] 

(i)  Foundation:  Cost of each Major Bridge 

shall be determined on pro rata basis with 

respect   to   the   total linear length (m) of the 

Major Bridge. Payment against   foundation 

shall be made on pro- rata  basis  on 

completion of a stage i.e. not less than 25 of 

the scope of foundation of the major Bridge 

subject to completion of atleast two 

foundations of the major Bridge . 

 

In case where load testing is required for 

foundation, the trigger of first payment shall 

include  load  testing also where specified. 

(ii) Sub-structure [Nil] 

(ii) Sub-Structure: Payment against Sub- 

structure shall be made on pro-rata basis on 

completion of a stage i.e.   not less than 25 

of the scope of sub- structure of the major 

bridge subject to completion of atleast two 

sub-structures of abutments/piers upto 

abutment/pier cap level of the major 

bridge. 
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Stage of Payment Weightage Payment Procedure 

1 2 3 

(iii)Super-structure 

(including bearings) 
[Nil] 

(iii)Super-structure: Payment shall be made on   

pro-rata   basis   on completion  of  a  stage i.e.     

completion     of super-structure including  

bearings  of atleast one span in all respects as 

specified. 

(iv)  Wearing  Coat including 

expansion joints 
[Nil] 

(iv)  Wearing Coat: Payment shall be made on 

completion of wearing coat including 

expansion joints complete in all respects as 

specified. 

(v) Miscellaneous  Items like 

hand rails, crash barriers, road 

markings etc 

[Nil] 

(v) Miscellaneous: Payments  shall  be made 

on completion of all   miscellaneous works like 

hand rails, crash barriers, road markings etc. 

complete in all respects as specified. 

(vi)  Wing  walls/return walls [Nil] 
(vi)Wing walls/return walls: Payments  shall  

be made on completion of all wing walls/return 

walls complete in all respects as specified. 

(vii)  Guide  Bunds,  River 

Training works etc. 
[Nil] 

(vii) Guide Bunds, River Training works:  

Payments shall be made on completion 

of all guide bunds/river training works etc. 

complete in all respects as specified. 

(viii)   Approaches (including 

Retaining walls, stone  pitching  

and protection works) 

[Nil] 

(viii) Approaches: Payments  shall  be made on 

completion of both approaches including  

stone pitching, protection works, etc. complete 

in all  respects  as specified. 

B.1       -Widening        and 

repairs of 

(a)ROB 

(b) RUB 

 

 

(i) Foundation [Nil] 

i)  Foundation:  Cost of  each  ROB/RUB shall 

be determined on pro rata basis with respect   

to   the   total linear length (m) of the 

ROBs/RUBs. Payment against   foundation shall 

be made on pro- rata  basis  on completion of a 

stage i.e. not less than 25 of the scope of 

foundation of the ROB/RUB  subject   to 

completion of atleast two foundations of the 

ROB/RUB. 

 

In   case   where   load testing  is  required  for 
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foundation,  the  trigger of  first  payment  shall 

include    load    testing also where specified. 

(ii) Sub-structure [Nil] 

(ii) Sub-Structure: Payment against Sub- 

structure shall be made on pro-rata basis on 

completion of a stage i.e.   not less than 25 of 

the scope of sub- structure of the ROB/RUB  

subject to completion of atleast two sub-

structures of abutments/piers upto 

abutment/pier cap level of the ROB/RUB. 

(iii)Super-structure 

(including bearings) 
[Nil] 

(iii)Super-structure: Payment shall be made on   

pro-rata   basis   on completion  of  a  stage i.e.     

completion     of super-structure including  

bearings  of atleast one span in all respects as 

specified. 

(iv)  Wearing  Coat including  

expansion  joints in case of 

ROB. In case of RUB, rigid 

pavement under RUB including 

drainage facility as specified. 

[Nil] 

(iv)  Wearing Coat: Payment shall be made on 

completion of (a) in case of ROB- wearing coat 

including expansion joints complete in all 

respects as specified and (b) in case   of   RUB-   

rigid pavement under RUB including drainage 

facility complete in all respects as specified as 

specified. 

(v)  Miscellaneous  Items like 

hand rails, crash barriers, road 

markings etc. 

[Nil] 

(v) Miscellaneous: Payments  shall  be made 

on completion of all   miscellaneous works like 

hand rails, crash barriers, road markings etc. 

complete in all respects as specified. 

(vi)  Wing  walls/return walls [Nil] 
(vi)     Wing walls/return walls: Payments  shall  

be made on completion of all wing walls/return 

walls complete in all respects as specified. 

(vii) Approaches (including 

Retaining walls, stone pitching 

and protection works) 

[Nil] 

(vii) Approaches: Payments  shall  be made on 

completion of both approaches including  

stone pitching, protection works, etc. complete 

in all  respects  as specified. 

B.2 -New 

(a) ROB 

(b) RUB 
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(i) Foundation [Nil] 

i)  Foundation:  Cost of  each  ROB/RUB shall 

be determined on pro rata basis with respect   

to   the   total linear length (m) of the 

ROBs/RUBs. Payment against   foundation shall 

be made on pro- rata  basis  on completion of a 

stage i.e. not less than 25 of the scope of 

foundation of the ROB/RUB  subject   to 

completion of atleast two foundations of the 

ROB/RUB. 

 

 

In   case   where   load testing  is  required  for 

foundation,  the  trigger of  first  payment  shall 

include    load    testing also where specified. 

(ii) Sub-structure [Nil] 

(ii) Sub-Structure: Payment against Sub- 

structure shall be made on pro-rata basis on 

completion of a stage i.e.   not less than 25 of 

the scope of sub- structure of the ROB/RUB  

subject to completion of atleast two sub-

structures of abutments/piers upto 

abutment/pier cap level of the ROB/RUB. 

(iii)Super-structure 

(including bearings) 
[Nil] 

(iii)Super-structure: Payment shall be made on   

pro-rata   basis   on completion  of  a  stage i.e.     

completion     of super-structure including  

bearings  of atleast one span in all respects as 

specified. 

(iv)  Wearing  Coat including  

expansion  joints in case of 

ROB. In case of RUB, rigid 

pavement under RUB including 

drainage facility as specified. 

[Nil] 

(iv)  Wearing Coat: Payment shall be made on 

completion of (a) in case of ROB- wearing coat 

including expansion joints complete in all 

respects as specified and (b) in case   of   RUB-   

rigid pavement under RUB including drainage 

facility complete in all respects as specified as 

specified. 

(v)  Miscellaneous  Items like 

hand rails, crash barriers, road 

markings etc. 

[Nil] 

(v) Miscellaneous: Payments  shall  be made 

on completion of all   miscellaneous works like 

hand rails, crash barriers, road markings etc. 

complete in all respects as specified. 

(vi)  Wing  walls/return walls [Nil] 
(vi)     Wing walls/return walls: Payments  shall  

be made on completion of all wing walls/return 

walls complete in all respects as specified. 
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(vii) Approaches (including 

Retaining walls, stone pitching 

and protection works) 

[Nil] 

(vii) Approaches: Payments  shall  be made on 

completion of both approaches including  

stone pitching, protection works, etc. complete 

in all  respects  as specified. 

C.1-   Widening    and repairs 

of  Elevated Section/Flyovers/ 

Grade Separators 
  

(i) Foundation [Nil] 

(i)  Foundation:  Cost of each structure shall be 

determined on pro rata basis with respect to  

the  total  linear length (m) of the structures. 

Payment against   foundation shall be made on 

pro- rata  basis  on completion of a stage i.e.   

not less than 25 of the scope of foundation of 

the structure subject to completion of atleast 

two foundations of the structure . 

 

In case where load testing is required for 

foundation, the trigger of first payment shall 

include  load  testing also where specified. 

(ii) Sub-structure [Nil] 

(ii) Sub-Structure: Payment against Sub- 

structure shall be made on pro-rata basis on 

completion of a stage i.e.   not less than 25 of 

the scope of sub- structure  of  the structure      

subject   to completion of atleast two sub-

structures of abutments/piers upto 

abutment/pier cap level of the structure. 

(iii)Super-structure 

(including bearings) 
[Nil] 

(iii)Super-structure: Payment shall be made on   

pro-rata   basis   on completion  of  a  stage i.e.     

completion     of super-structure including  

bearings  of atleast one span in all respects as 

specified. 

(iv)  Wearing  Coat including  

expansion  joints  
[Nil] 

(iv)  Wearing Coat: Payment shall be made on 

completion of wearing coat including 

expansion joints complete in all respects as 

specified. 

(v)  Miscellaneous  Items like 

hand rails, crash barriers, road 

markings etc. 

[Nil] 

(v) Miscellaneous: Payments  shall  be made 

on completion of all   miscellaneous works like 

hand rails, crash    barriers,    road markings 

etc. complete  in all respects as specified. 
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(vi)  Wing  walls/return walls [Nil] 
(vi)     Wing walls/return walls: Payments  shall  

be made on completion of all wing walls/return 

walls complete in all respects as specified. 

(vii) Approaches (including 

Retaining walls, stone pitching 

and protection works) 

[Nil] 

(vii) Approaches: Payments shall be made on 

completion of 

both approaches including  stone pitching, 

protection works, etc. complete in all  respects  

as specified. 

C.2-   New Elevated 

Section/Flyovers/ Grade 

Separators 
  

(i) Foundation [Nil] 

(i)  Foundation:  Cost of each structure shall be 

determined on pro rata basis with respect to  

the  total  linear length (m) of the structures. 

Payment against   foundation shall be made on 

pro- rata  basis  on completion of a stage i.e.   

not less than 25 of the scope of foundation of 

the structure subject to completion of atleast 

two foundations of the structure . 

 

In case where load testing is required for 

foundation, the trigger of first payment shall 

include  load  testing also where specified. 

(ii) Sub-structure [Nil] 

(ii) Sub-Structure: Payment against Sub- 

structure shall be made on pro-rata basis on 

completion of a stage i.e.   not less than 25 of 

the scope of sub- structure  of  the structure      

subject   to completion of atleast two sub-

structures of abutments/piers upto 

abutment/pier cap level of the structure. 

(iii)Super-structure 

(including bearings) 
[Nil] 

(iii)Super-structure: 

Payment shall be made on   pro-rata   basis   on 

completion  of  a  stage i.e.     completion     of 

super-structure including  bearings  of atleast 

one span in all respects as specified. 

(iv)  Wearing  Coat including  

expansion  joints  
[Nil] 

(iv)  Wearing Coat: Payment shall be made on 

completion of wearing coat including 

expansion joints complete in all respects as 

specified. 
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(v)  Miscellaneous  Items like 

hand rails, crash barriers, road 

markings etc. 

[Nil] 

(v) Miscellaneous: Payments  shall  be made 

on completion of all   miscellaneous works like 

hand rails, crash    barriers,    road markings 

etc. complete  in all respects as specified. 

(vi)  Wing  walls/return walls [Nil] 
(vi)     Wing walls/return walls: Payments  shall  

be made on completion of all wing walls/return 

walls complete in all respects as specified. 

(vii) Approaches (including 

Retaining walls, stone pitching 

and protection works) 

[Nil] 

(vii) Approaches: Payments shall be made on 

completion of 

both approaches including  stone pitching, 

protection works, etc. complete in all  respects  

as specified. 

 

 

Note:       (1)    In case of innovate Major Bridge projects like cable suspension/cable stayed/ Extra 

Dozed and exceptionally long span bridges, the schedule may be modified as per 

site requirements before bidding with due approval of Competent Authority. 

 
(2) The  Schedule  for  exclusive  tunnel  projects  may  be  prepared  as  per  

site requirements before bidding with due approval of Competent Authority. 

 
 
 
1.3.4    Other works. 

 
Procedure for estimating the value of other works done shall be as stated in table 1.3.4. 

 
Table 1.3.4 

 
 

Stage of Payment 
 

Weightage 
 

Payment Procedure 

(i)     Toll plaza  
[Nil] 

 
Unit of measurement is each completed 

toll  plaza.  Payment  of  each  toll  plaza 

shall be made on pro rata basis with 

respect to the total of all toll plazas. 

(ii)    Road side Covered drains 2.35  
Unit of measurement is linear length in 

km. Payment shall be made on pro rata 

basis on completion of a stage in a 

length of not less than 5 (Five) percent of 

the total length. 

(iii)    Road side open drains 7.71 
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(iii) Road signs, markings, km 

stones, safety 

devices, … 

 
a) Pavement marking 

b) Crash Barrier - "W" : 

Metal Beam Crash Barrier & 

Wire Rope Safety Barrier 

c) Road signs,  

d) Road boundary stones, 

km stones, 5th km stones 

and hectometer stones, 

other items etc 

e) Road Delineators,studs, 

lighting 

f) Road furniture (overhead 

gantry sign) 

g)Steel Railing 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 

3.50 

            2.06 

 

 

0.53 

0.02 

 

 

 

5.23 

 

0.08 

 

0.40 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

(iv)   Project Facilities 
 
 

a)  Bus bays 
 
 

b)  Truck lay-byes  

c) Junctions (Major 
& Minor) 
 
d)   Rest areas 

e) Diversion work 

  

f) others (Footpath) 

 
 
 
 

0.44 
 
 

[Nil] 
 

 

2.81 
 

 
[Nil] 

 
 

0.24 
 

0.64 
 
 

 
 
 
 
 
 
 

Payment shall be made on pro rata 

basis for completed facilities. 

(v)    Roadside plantation  
[Nil] 

 

 
Unit  of  measurement  is  linear  length. 
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(vi)   Repair     of     protection 
works other than 
approaches to the bridges, 
elevated sections/ 
flyovers/grade separators 
and ROBs/RUBs. 

 
[Nil] 

 

Payment shall be made on pro rata 

basis on completion of a stage in a 

length of not less than 5 (Five) percent 

of the total length. 

(vii) Safety and traffic 

management during 

construction 

 
[Nil] 

 

 
 
Payment shall be made on pro rata basis 
every six months. 

(viii) Protection Works 

a) Retaining wall with parapet 
 

b) Breast wall 
 

 
 

 
 

 
 

 

10.63 
 

52.47 
 
 
 

 

Payment shall be made on pro rata basis 

on completion of a stage in a length of 

not less than 5 (Five) percent of the total 

length. 

c) Seeding Mulching with  
jute net 

7.48 
 

Payment shall be Made on successful 

growth of grass of Minimum 6 inches 

(and not on plantation of grass) 

 

(ix)Site clearance & Dismantling 
 

1.73 
 

Unit of measurement is linear length. 

Payment of each stage shall be made on 

pro rata basis on completion of a stage in 

a length of not less than 5 (Five) percent 

of the total length. 
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(x) Utility Shifting 

   i) EHT line 

[Nil] 
 

Unit  of  measurement  is  as per    

completed    activities. Cost   per   activity   

shall   be determined     on    pro-rate 

basis as   per  its  weightage with  

reference  to total cost of  EHT  line.  

Payment  shall be   made   for   

completed activity.       (The      average 

weightage         of        major activities  

(only  for payment purpose)  in shifting  

work  is (i)   Erection   of   Poles-20, (ii)      

Conductor     stringing including   laying  

of   cable- 

30, (iii) DTR erection (if involved)-15 and 

(iv) Charging of line including dismantling 

and site clearance-35   (with   DTR) and 

50 (without DTR) 

 

   ii) EHT Crossing 
[Nil] 

 

Cost  of each crossing shall be 

determined  on pro-rata basis   with    

reference    to total no. of crossings. 

Payment shall be  made for not   less   

than  25   of   the crossings     subject     

to    a minimum  of 4 crossings. 

   iii) HT I LT line                    (including 

transformers if 

any) 

1.21 

 

Unit  of  measurement  is as per    

completed    activities. Cost   per  activity   

shall   be determined     on    pro-rata 

basis as  per  its  weightage with  

reference  to total  cost of   LT I   HT   

line.   Payment shall       be       made      

for completed    activity.     (The average 

weightage of major activities  (only  for 

payment purpose)  in  shifting  work is (i)  

Erection  of Poles-20  (ii) Conductor               

stringing including   laying  of   cable- 

30,   (iii)   DTR  erection   (if 

involved)-10 and (iv) Charging of line 

including dismantling and site clearance-

40   (with   DTR) and 50 without DTR) 
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iv) HT I LT line   crossings                  

 

Cost of each crossing  shall be 

determined  on pro-rata basis   with    

reference    to total     no.     of     

crossings. Payment  shall  be made for 

not   less  than   25   of   the crossings     

subject     to     a minimum  of  10 

crossings. 

(v) Water pipeline                  

0.47 

 

Unit  of  measurement  is as per    

completed    activities. Cost   per  activity   

shall   be determined     on     pro-rata 

basis as   per  its  weightage with  

reference  to total cost of  pipe line.  

Payment  shall be   made   for   

completed activity.       (The      average 

weightage         of        major activities  

(only for payment purpose)  in shifting  

work  is laying        of         pipe-50, 

Charging   of   line  including all  

miscellaneous works  and dismantling        

and  site clearance-50) 

(vi) Water pipeline crossings                  

Cost  of  each crossing  shall be 

determined  on pro-rata basis    with    

reference    to total  no.  of  crossings. 

Payment shall  be  made for not less than 

25 of the crossings subject to a minimum 

of 8 crossings. 

 

2.           Procedure for payment for Maintenance 

 
2.1         The cost for maintenance shall be as stated in Clause 14.1.1. 
 

2.2 Payment for Maintenance shall be made in quarterly instalments in accordance with           

the provisions of Clause 19.7.   


