
Sub:  Rehabilitation and augmentation of 4-laning of Jorhat to Jhanji section from Km 453.000 to Km 491.050  

  (Design Km 453.000 to Km 490.800) section of NH-37 in the state of Assam under SARDP on EPC basis.-  

  Reply to Pre Bid Queries. 

Sl. 
No. 

Title Page/ Clause No. Queries Reply 

1 Plan & Profile Drawings 1. Clause 1.2.3 of RFP 
2. Page No. 9 of 83 

3. 1. Plan & Profile drawing uploaded with 
tender is incomplete. 

4.  
2. Provide updated file as few chaingaes 
missing in the uploaded file. 

Plan & profile drawings of missing 
chainages has been uploaded. 

2 Structural drawing & 
Misc. drawing. 

5. Clause 1.2.3 of RFP 
Page No. 9 of 83 

Provide the Structural drawing & other 
Misc. drawing. 

All available drawing of bridges has 
been uploaded. 

3 Schedule D 
 

DCA Clause 2.1  
Page No. 158 of 213 

Provide the Schedule- D. Schedule D has been uploaded. 

4 Bore log data 6. Clause 1.2.3 of RFP 
Page No. 9 of 83 

Provide the bore log details and Major 
bridge locations. 

Bore log details has been uploaded. 

5 Material report 7. Clause 1.2.3 of RFP 
Page No. 9 of 83 

Provide the material report. Material report has been provided. 

6 Bid Due date extension  Request for extension the submission 
date by another 2 weeks from the present 
bid due date. 

Submission date is as per Critical 
date Sheet in the NIT. 
 

7 Schedule J DCA Schedule J 
 
Page No. 193 of 213 

In Schedule“J” Completion of Project 
Milestones (no of days) are inadequate 

Milestones days in Schedule “J” are 
as under. 
Milestone I – 180 days 
Milestones II – 400 days 
Milestone III – 710 days 
Completion of Project –1095 days 
Modified Schedule “J” has been 
uploaded. 

8(a) Price Escalation  DCA Clause 19.10.4 
 
Page No. 84 of 213 

Clarification on official retail price of 
Bitumen at the nearest location of 
Refinery mentioned as Panipat in tender 
document. Whereas project is in the state 
of Assam. 

The official retail price of bitumen 
shall be taken as nearest refinery at 
Guwahati. 

8(b) Price 
Escalation  

DCA Clause 19.10.4 
 
Page No. 84 of 213 

Clarification on official retail price of HSD 
at the nearest consumer pumps of IOC 
mentioned as state of Haryana in tender 
document. Whereas project is in the state 
of Assam. 

The official retail price of HSD at the 
nearest consumer pumps of IOC shall 
be taken as state of Assam. 

8(c) Price 
Escalation  

DCA Clause 19.10.4 
 
Page No. 84 of 213 

Escalation clause 19.10.4 
Clarification on Price Index of industrial 
labour (LO) mentioned for the state of 
Uttar Pradesh in the tender document.  
Whereas project is in the state of Assam. 

The Price Index of industrial labour 
shall be nearest place in the state of 
Assam. 



Sl. 
No. 

Title Page/ Clause No. Queries Reply 

9 Schedule A DCA 
 
Page No. 134 of 213 

In Schedule A, Partial completion of 
Embankment/ sub-grade given. With this 
information calculation of quantities is not 
possible. 

1. Embankment- One layer 
completed out of four layers in RHS 
in 2.46 km length. 
2. Subgrade- Two layers completed 
out of three layers in RHS in 0.490 
km length. 
Bidders are also advised to visit the 
project site to carry out their 
independent verification & 
investigation as relevant to their 
proposal. 

10 Schedule B DCA 
 
Page No. 143 of 213 

Whether Reinforced Earth (RE) retaining 
structures given in Schedule B is for both 
sides. 

Reinforced Earth (RE) retaining 
structures shall be provided on both 
sides. 

11 Schedule A DCA 
 
Page No. 134 of 213 

In most of the section GSB/Sub Grade/ 
Embankment is indicated partially 
complete”; as such we would request you 
to indicate approximate % completion of 
particular work for our onward calculation 
accordingly. 

Embankment- One layer completed 
out of Four layers in the given stretch. 
Sub-Grade- Two layers completed 
out of Three layers. 
GSB- 60% work in the given stretch 
completed. 
Bidders are also advised to visit the 
project site to carry out their 
independent verification & 
investigation as relevant to their 
proposal. 

12 Financial bid BOQ Financial quote The Financial quote in the uploaded 
BOQ shall be inclusive of all 
applicable taxes. 

 

Note: 1.  Authority has initiated the process to carry out repair and maintenance work of the existing Jorhat to Jhanji 

stretch of NH-37. All prospective Bidders are advised to take into consideration the same while submitting 

their financial proposal. 

2. All Project related information/details uploaded in the bid is for reference only. Bidders are also advised to 

visit the project site to carry out their independent verification & investigation as relevant to their proposal. 

 *All available drawings, Plan & profile, Material Report, GADs, Borehole data etc. can be downloaded from the 

NHIDCL’s official website. The relevant web-link has been provided below for your convenience: 

               http://nhidcl.com/tenders/tendors/uploads/982dc/Drawings%20and%20Plan%20&%20Profile.zip 

http://nhidcl.com/tenders/tendors/uploads/982dc/Drawings%20and%20Plan%20&%20Profile.zip

