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SECTION-I

NOTICE INVITING PROPOSAL
(E-TENDERING MODE ONLY)
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National Highways & Infrastructure Development Corporation Limited

MINISTRY OF ROAD TRANSPORT & HIGHWAYS,
GOVT. OF INDIA

Notice Inviting Tender
(Online e-tender through Central Public Procurement Portal)

No: NHIDCL/RO(IMU)/J-A(PKkg-111)/ UtilityShifting/PHE/2021-22 05.10.2021

RFP for the work of Shifting of Water Supply Pipelines under PHE City Division No. 1
Jammu and PHE Division Akhnoor on Jammu-Akhnoor section of NH-144 A in the UT of
Jammu & Kashmir.

The Ministry of Road Transport & Highways through National Highways & Infrastructure
Development Corporation Limited (NHIDCL) is engaged in the development of National
Highways and as part of this endeavor,it has been decided to undertake “Shifting of Water
Supply Pipelines under PHE City Division No. 1 Jammu and PHE Division Akhnoor on
Jammu-Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.”

The National Highways & Infrastructure Development Corporation Limited represented by its
Managing Director now invites bids from eligible contractors for the following project:

State/UT | Description of the work Locations Estimated Completion
Cost period
excluding
GST
(Rs. in Crore)
Jammu & | “Shifting of Water Supply | Km 6.000 to 11.14 03 months
Kashmir | Pipelines under PHE City km 26.350
Division No. 1 Jammu and
PHE Division Akhnoor on
Jammu-Akhnoor section
of NH-144 A in the UT of
Jammu & Kashmir.”.

The complete BID document can be viewed/downloaded from official portal of the CPPP
website https:// eprocure.gov.in/eprocure/app from 05.10.2021 to 21.10.2021 (upto 1200 Hrs
IST). Bidder must submit its Financial bid and Technical Bid at https://
eprocure.gov.in/eprocure/app on or before 21.10.2021 (upto 1100 Hrs IST). Bids received online
shall be opened on 22.10.2021 (at 1130 Hrs IST).
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Bid through any other mode shall not be entertained. However, Bid Security, Document fee,
Power of Attorney etc. shall be submitted physically by the Bidder before the issuance of LOA
mentioned in appendix to ITB. Please note that the NHIDCL reserves the right to accept or reject
all or any of the BIDs without assigning any reason whatsoever.

Cost of Bid Documents: Rs. 10000/- +18% GST through
NEFT/RTGS/IMPS to NHIDCL’s account given
below. (Non-Refundable).

Particulars Details

Name of Beneficiary National Highways & Infrastructure
Development Corporation Limited
Beneficiary Bank Account No. 76411010002171

Beneficiary Bank Branch IFSC SYNBO0007641

Beneficiary Bank Branch Name Syndicate Bank, Channi-Himmat

Beneficiary Bank Address Syndicate Bank, Channi-Himmat, Jammu,
J&K, 180015

The Bidder must upload Copy of the online payment receipt (UTR/ Reference No. /Transaction 1D)
towards payment of cost of Bid document.

The participate in bidding process, bidder have to get (DSC) “Digital Signature Certificate” as per
Information Technology Act-2000, to participate in online bidding. This certificate will be required
for digitally signing the bid. Bidder can get above mentioned digital certificate from any approved
vendors. The Bidder, who already possess valid (DSC)”Digital Signature Certificate” need not to
procure new Digital Signature Certificate.

The bidders have to submit their bids online in electronic format with Digital Signature. The bid
cannot be uploaded without Digital Signature. No proposal will be accepted in physical form.

Bids will be opened online as per time schedule mentioned at S. No. 11.

Before submission of online bids, bidder must ensure that scanned copy of all the necessary
documents have been attached with bid.

The department will not be responsible for delay in online submission of bids whatsoever reasons
may be.

All the required information for bid must be filled and submitted online.

Bidders should get ready with the scanned copies of cost of documents & EMD as specified in the
tender documents. The original instruments in respect of EMD and relevant documents will be
submitted to the Tenders Inviting Authority by Registered post/courier/by hand before the issuance of
LOA.

The details of cost of documents, EMD/ Bid Security specified in the tender documents should be the
same, as submitted online (Scanned copies) otherwise bid will not be accepted.
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9. Bidders can contact the undersigned for any guidance for getting DSC or any other relevant details in
respect of e-tendering process.

10. The guidelines for submission of bid online can be downloaded from the website
www.nhidcl.com&https://eprocure.gov.in.

11. Schedule of Bidding Process
The Company shall endeavor to adhere to the following schedule:

Description Period

Date of issue of NIT 05.10.2021
Date of issue of Sale of Tender Documents 05.10.2021
Date of receipt of pre-bid queries 05.10.2021
Date of Pre-Bid meeting at RO Jammu 13.10.2021

(at 15:00 Hrs)
Date of uploading of reply to the pre-bid queries 14.10.2021
Date of close of sale of Tender Documents (through online) 21.10.2021
(upto 1200 Hrs)
Date of submission of Tender/Bid (online) 21.10.2021
(upto 1200 Hrs)
Date of opening of Technical bid (online) 22.10.2021
Date of Uploading of list of Technically Qualified Will be notified later
Applicants

9. | Date of Opening of Financial Bids of Qualified Applicants
10. | Date of issue of letter of award (LOA)

11. | Validity of Bid 120 Days

For any clarification, the following office may be contacted:

(Mr. Riten Kumar Singh)

Executive Director (Projects)

Email Id:rojammunhidcl@gmail.com

Mobile: 9810137141

National Highways& Infrastructure Development Corporation Ltd.
Regional Office, Jammu,

House no. 261, Sector -06, Channi- Himmat, Jammu, 180015.
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(SECTION-11)

INSTRUCTION TO BIDDERS& APPENDIX TO BID

Section Il: Instructions to Bidders

Table of Clauses

A. General D. Submission of Bids

Scope of Bid Deadline for Submission of Bids
Source of Funds Late Bids
Eligible Bidders Modification & Withdrawal of Bids
Qualification of the Bidder E. Bid Opening
One Bid per Bidder Bid Opening
Cost of Bidding Process to be Confidential

e Clarification of Bids and Contracting the
Site Visit

Employer

B. Bidding Documents and Examination of bids
Evaluation and Determination of Responsiveness
Content of Bidding Documents Correction of Errors
Clarification of Bidding
Documents
Amendment of Bidding
Documents
C.  Preparation of Bids F.  Award of Contract
Language of Bid Award Criteria
Employer's Right to Accept any Bid and
to Reject any or all Bids
Bid Prices Notification of Award
Currencies of Bid and Payment Performance Security
Bid Validity Advances
Bid Security Corrupt or Fraudulent Practices
Alternative Proposals by Bidders
Format and Signing of Bid
Sealing and Marking of Bids

Evaluation and Comparison of Bids

Preference for Domestic Bidders

Documents Comprising the Bid
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Section -11
Instructions to Bidders (ITB)

A. General
Scope of Bid

The Employer (as defined in the Appendix to ITB) invites bids for “as described in these
documents and referred to as “the works”. The name and identification number of the works is

provided in the Appendix to ITB.

The successful Bidder will be expected to complete the Works by the intended Completion Date
specified in the Contract Data (Part | General Conditions of Contract).

Throughout these bidding documents, the terms “bid” and “tender” and their derivatives
(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous.

Source of Funds

The expenditure on this project will be provided by MoRT&H to the National Highways &
Infrastructure Development Corporation Limited (NHIDCL).

Eligible Bidders

This Invitation for Bids is open to all bidders as defined in the Appendix to ITB.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the
Central Government, the State Government or any public undertaking, autonomous body,

authority by whatever name called under the Central or the State Government.

Quialification of the Bidder

The bid is open to person/entity from India only and entity/firm/company having any share of the
person resident outside India or is controlled by person’s resident outside India, is not eligible for
the bid.

All bidders shall include the following information and documents with their bids in Section-3,
Qualification Information unless otherwise stated in the Appendix to ITB:

a) Scanned copy of original documents defining the constitution or legal status, ownership
details, place of registration, and principal place of business; written power of attorney of
the signatory of the Bid to commit the Bidder;

b) Total monetary value of civil engineering electrical utility shifting/laying works
performed for each of the last three years;

c) Scanned copy of Experience certificate in works of a similar nature and size for each of
the last five years with certificates from the concerned officer of the minimum rank of
Executive Engineer or equivalent;
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Scanned copy of certificate from Charted Accountant as a proof of turnover for the past
three years; (as per format enclosed Annexure-B)
Scanned copy of certificate from Charted Accountant as a proof of Net Worth for the
latest audited financial year;(as per format enclosed Annexure-A)
Scanned copy of Information regarding any litigation or arbitration during the last five
years in which the Bidder is involved, the parties concerned, the disputed amount, and the
matter;
Scanned copy of the affidavit on the Stamp Paper, duly attested from the Notary Public,
that the information furnished with the bid documents is correct in all respects.
Scanned copy of Undertakings as mentioned in Section 111 Cl.2.
Any other information/documents required to be completed and submitted by bidders, as
specified in the Appendix to ITB & Section 111, and to be uploaded by bidder on e-tender
portal
j) Proof of online payment towards Cost of Documents i.e. receipts with transaction details.
k) Proof of submission of DD/BG towards Bid Security/EMD.

4.3 Bids from joint venture are not allowed.

4.4 A. To qualify for award of the contract, each bidder in its name should have the
following; -

achieved an average annual financial turnover equivalent to 40% of estimated cost
mentioned in NIT during last three year ending 31% March of the previous financial
years duly certified by Chartered Accountant and shall have a minimum Net Worth of
5% (five percent) of the Estimated Cost at the close of the preceding financial year

Satisfactorily completed (not less than 90% of contract value), as a prime contractor (or
as a nominated subcontractor duly approved by Employer, provided further that all other
qualification criteria are satisfied) similar works during last five years ending last day of
month previous to the one in which bids are invited should be either of the following:

One similar completed work** costing not less than amount equals to 80% of estimated cost
mentioned in NIT.

or
Two similar completed works** costing not less than amount equals to 60% of estimated cost
mentioned in NIT.

or
Three similar completed works** costing not less than amount equals to 40% of estimated cost
mentioned in NIT.

(**The “similar work”: means shifting/laying of Water Supply Pipelines)
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(Escalation factor as specified below shall be used to bring the value of such completed works at
the level of financial year i.e.2020-21)

Year before Multiplying Factor
Current Year (2020-21) 1.00
One(1) (2019-20) 1.00
Two(2) (2018-19) 1.05
Three(3) (2017-18) 1.10
Four(4) (2016-17) 1.15
Five(5) (2015-16) 1.20

4.4 B. Each bidder must produce:
(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the information
furnished with the bid documents is correct in all respects; and
(ii) Such other certificates as defined in the Appendix to ITB.
(iii)Failure to submit the certificates/documents as specified above or in Appendix to ITB
shall make the bid non-responsive.

Sub-Contractors' experience and resources shall not be taken into account in determining
the bidder's compliance with the qualifying criteria, however, the bidder may nominate one
sub-contractor having experience in shifting/laying of utility of water supply pipelines upto
50% of the Contract Price.

Bidder who meets the minimum qualification criteria will be qualified only if their available bid
capacity is equal to the total estimated cost as mentioned in NIT. The available bid capacity will
be calculated as under:

Assessed available Bid capacity = (A*2.5-B)

Where,

A= Maximum value of civil engineering works executed in any one year during the last five
years (updated to the price level of the year indicated in Appendix) taking into account the
competed as well as works in progress.

B= Value (updated to the price level of the year indicated in table below under note) of
existing commitments, works for which Appointed Date/Commencement Date has been
declared or on-going works to be completed during the period of completion of the works for
which bid is invited. For the Sake of clarification, it is mentioned that works for which LOA has
been issued but Appointed Date/Commencement Date not declared as on Bid Due Date shall not
be considered while calculating value of B.

Note: The Statement showing the value of all existing commitments, works for which Appointed
Date/Commencement Date has been declared or on-going works as well as the stipulated period
of completion remaining for each of the works listed should certified from the bidder. For any
wrong certificate the bidders shall be debarred for a period of 2 years--- The factors for updation
of the value of civil engineering works to the price level of the year are indicated as under:
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Year Year-1 Year-2 Year-3 Year-4 Year-5
Updation factor 1.00 1.05 1.10 1.15 1.20

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if
they have:

(1) made misleading or false representations in the forms, statements, affidavits and attachments
submitted in proof of the qualification requirements; and/or

(i) Record of poor performance such as abandoning the works, not properly completing the
contract, inordinate delays in completion, litigation history, or financial failures etc. or
debarring by Government agencies.

(ili)  Tampered the bid document in any manner.

Deleted
Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the
Employer will, in no case, be responsible or liable for those costs.

Site Visit and Site Location

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and
familiarise himself with the Site of Works and its surroundings including source of earth, water,
road aggregates etc. and obtain all information that may be necessary for preparing the Bid and
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the
Bidder's own expense. He may contact the person whose contact details are given in the
Appendix to ITB.

The district-wise site locations for shifting of water supply pipelines are given below:

S. No. State/UT District Chainage
1. Jammu & Kashmir Jammu Km 6.000 to km 26.350

B. Bidding Documents
Content of Bidding Documents

The set of bidding documents comprises the documents listed below and addenda issued in
accordance with Clause 10:

Volume- I:-
i.  Notice Inviting Proposal
ii.  Instructions to Bidders & Appendix to Bid
iii.  Qualification Information
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Forms of Bank Guarantee, Agreement & LOA
Conditions of Contract & Contract Data

Scope of work, Technical specifications and drawings
Defect liability and Annual Maintenance

Volume - 11:-
Bill of Quantities

Bidder is required to quote a single percentage above/below the overall estimated cost. This
percentage would be applicable for all the items of work in the contract for working out the
rates for each item of work.

The bidder is expected to examine and access the site locations and include all transportation and
miscellaneous cost while quoting the bid.

The bidder is expected to examine carefully all instructions, conditions of contract, contract data,
forms, terms, and specifications, bill of quantities, forms and drawings in the Bid Document.
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own risk.
Pursuant to clause 26 hereof, bids, which are not substantially responsive to the requirements of
the Bid Documents, shall be rejected.

Clarification of Bidding Documents

A prospective Bidder requiring any clarification on the bid document may notify the Employer in
writing or by e-mail (scanned copy) at the Employer's address indicated in the Notice Inviting
Tender. The Employer will respond to any request for clarification received earlier than 10 days
prior to the deadline for submission of bids. Copies of the Employer’s response will be hosted on
website or which are required in the opinion of the Employer including a description of the
enquiry, but without identifying its source.

Amendment of Bidding Documents

Before the deadline for submission of bids, the Employer may modify the bidding documents by
issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be hosted on the
NHIDCL website/e-procurement portal only.

To give prospective bidders reasonable time in which to take an addendum into account in
preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids,
in accordance with Clause 20.2.

Preparation of Bids

Language of Bid
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11.1  All documents relating to the Bid shall be in the language specified in the Appendix to ITB.
12. Documents Comprising the Bid

The e-bid submitted by the bidder shall be in two separate parts. Part-l This shall be named
Technical Bid and shall comprise of information submitted online as per Cl. 4.2 in Sec-Il. Part-II
It shall be named Financial Bid and shall comprise of (i) Priced bill of quantities.

Documents comprising Technical and Financial BID

The Bidder shall first upload all the project details, net worth details, turnover details, bridge and
tunnel details and all other details required in this RFP for technical qualification. The Bidder
shall ensure that all the details are updated as on the due date of submission of this bid.
The Bidder shall then apply for the RFP on the CPPP website https:/
eprocure.gov.in/eprocure/app by submitting the documents mentioned below along with the
supporting documents which shall comprise of the Technical BID on the CPPP portal :

Technical Bid

(a) Power of Attorney of the signatory of the bidder to commit BID;

(b) Copy of online receipt towards payment of Bid Security/EMD of required amount;
(c) Copy of online receipt towards payment of cost of Bid document of required amount;
(d) Affidavit duly notarized and undertakings as per Section IlI;

(e) Annual financial turnover during last three years ending 31 March of the previous
financial year duly certified by Chartered Accountant. (as per Format Annexure-B);

(F) Net worth certificate duly certified by Chartered Accountant. (as per Format Annexure-
A);

Financial Bid

(9) To be submitted online on Gol e-tendering portal (https://eprocure.gov.in/cppp) on or
before Schedule time given in Data Sheet.

The Bidder shall submit the following documents physically by date and time given i
Appendix to ITB:

(a) Original Power of Attorney of the signatory of the bidder to commit BID;
(b) Copy of online receipt towards payment of Bid Security/EMD of required amount;
(c) Copy of online receipt towards payment of cost of Bid document of required amount;

(d) Original Affidavit duly notarized and undertakings as per Section IlI;
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(e) Annual financial turnover during last three years ending 31% March of the previous
financial year duly certified by Chartered Accountant. (as per Format Annexure-B);

(f) Net worth certificate duly certified by Chartered Accountant. (as per Format Annexure-
A);

12.2.3 The documents listed at clause 12.2.2 shall be placed in an envelope, which shall be sealed.
The envelope shall clearly bear the identification “BID for (Name of the Project)” and shall
clearly indicate the name and address of the Bidder. In addition, the BID Due Date should be
indicated on the right hand top corner of the envelope.

12.2.4 The envelope shall be addressed to the officer designated whose Name and Address is given
in the Bid document.

12.2.5 If the envelope is not sealed and marked as instructed above, the Authority assumes no
responsibility for the misplacement or premature opening of the contents of the BID
submitted and consequent losses, if any, suffered by the Bidder.

12.2.6 BIDs submitted by fax, telex, telegram or e-mail shall not be entertained and shall be
summarily rejected.

12.3  The following documents, which are not submitted with the bid, will be deemed to be part of the
bid.

Section Particulars

Notice Inviting Proposal

Instruction to the bidders

Conditions of Contract

Contract Data

Scope of work, Technical specifications and drawings
Defect liability and Annual Maintenance

Bid Prices

The Contract shall be for the whole Works, as described in Clause 1.1 based on the priced Bill of
Quantities submitted by the Bidder.

The bidder shall quote bid prices on appropriate format enclosed as part of tender
document on https:// eprocure.gov.in/eprocure/app. The Bidder is required to quote a single
percentage above/below the overall estimated amount. This percentage would be applicable
for all the items of work in the contract for working out the rates for each item of work.

The bidder is required to quote a single percentage above/ below the estimated amount (including
GST). The contractor has to submit the proof of GST payment to government before next bill. In
case, of non submission of GST proof, the same will be recovered in the next bill.

13.4  Based on the percentage quoted, the rates and prices shall be fixed for the duration of the Contract
and shall not be subject to adjustment.

‘. Page 14 of 83
A, ADC\W




Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-
Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

Currencies of Bid and Payment

The price shall be quoted by the bidder entirely in Indian Rupees. All payments shall be made in
Indian Rupees.

Bid Validity & Bid Document Cost

Bids shall remain valid for a period of 120 days after the deadline date for bid submission
specified in Clause 20.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request
that the bidders may extend the period of validity for a specified additional period. The request
and the bidders’ responses shall be made in writing or by e-mail. A bidder may refuse the request
without forfeiting his bid security. A bidder agreeing to the request will not be required or
permitted to modify his bid, but will be required to extend the validity of his bid security for a
period of the extension, and in compliance with Clause 16 in all respects.

The Bidder must upload Copy of the online payment receipt (UTR/ Reference No. /Transaction
ID) towards payment of cost of Bid document.

Any bid not accompanied by Bid document fee/cost, shall be rejected by the Employer as non-
responsive.

Bid Security

The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the amount as
specified in the NIT. (Bank guarantee/ demand draft must be in favour of National Highways &
Infrastructure Development Corporation Ltd.

The Earnest Money/ Bid Security shall, at the Bidder’s option, be in the form of Bank
Guarantee/Demand Draft only (the other form will not be acceptable) of any scheduled
commercial bank approved by RBI having a net worth of not less than Rs. 500 crore as
per the latest annual report of the bank must be in the name of Employer. In case of foreign
bank (issued by a branch in India) the net worth in respect of the Indian operations shall only be
taken into account. It shall be valid for 45 days beyond the validity of the bid. Any bid having
bid security for lesser value and shorter validity period shall be treated as non-responsive.

Bank Guarantee or Demand Draft receipts, in the name of the Employer, from following banks
would be accepted:-

State Bank of India or its subsidiaries,
Any Indian Nationalized Bank
IDBI / ICICI Bank
iv. A Foreign Bank (issued by a branch outside India) with a counter guarantee from SBI or
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its subsidiaries or any Indian Nationalized Bank.

v. Any Scheduled Commercial Bank approved by RBI having a net worth of not less than Rs. 500
Crores as per the latest Annual Report of the Bank. In the case of a Foreign Bank (issued by a
branch in India), the net worth in respect of the Indian operations shall only be taken into
account.

In addition to above, NHIDCL, vide office order no. NHIDCL/F&A-25/2019-20/E-182855 dated
02.08.2021, had issued a list of bankers whose bank guarantees shall be accepted (List as given below).
No bank guarantees shall be accepted, if issued by any bank not included in the following list:

List of Scheduled Public Sectors Banks
Name of Bank

o

Bank of Baroda

Bank of India

Bank of Maharashtra
Canara Bank

Central Bank of India
Indian Bank

Indian Overseas Bank
Punjab and Sindh Bank
Punjab National Bank
State Bank of India
UCO Bank

Union Bank of India

List of Scheduled Private Sectors Banks
Name of Bank

N
1
2
3
4
5
6
7
8
9

By
o

[EXN
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Axis Bank Ltd.

Bandhan Bank Ltd.

CSB Bank Ltd.

City Union Bank Ltd.
DCB Bank Ltd.

Federal Bank Ltd.

HDFC Bank Ltd.

ICICI Bank Ltd.

Indusland Bank Ltd.

IDFC First Bank Ltd.
Jammu and Kashmir Bank Ltd.
Karnataka Bank Ltd.
Karur Vysya Bank Ltd.
Kotak Mahindra Bank Ltd.
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Lakshmi Vilas Bank Ltd.
RBL Bank Ltd.
South Indian Bank Ltd.
Tamilnad Mercantile Bank Ltd.
YES Bank Ltd.
IDBI Bank Ltd.
List of Scheduled Small Finance Banks

Name of Bank

Au Small Finance Bank Limited.
Equitas Small Finance Bank Limited

Suryoday Small Finance Bank Limited
Ujjivan Small Finance Bank Limited
Utkarsh Small Finance Bank Limited
ESAF Small Finance Bank Limited.
Jana Small Finance Bank Limited.

N ol g M| W N R 2

The acceptance of the guarantees shall also be subject to the following conditions:-

The capital adequacy of the Bank shall not be less than the norms prescribed by RBI (presently
9, with effect from 31 March, 2003,).

The bank guarantee issued by a Cooperative Bank shall not be accepted.

Any bid not accompanied by an acceptable Bid Security, shall be rejected by the Employer as
non-responsive.

The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the Bid
validity period specified in Sub-Clause 15.1.

The Bid Security will be forfeited:

if the Bidder withdraws the Bid after its submission during the period of Bid validity;
if the Bidder does not accept the correction of the bid price, pursuant to Clause 27; or
in the case of a successful Bidder, if the Bidder fails within the specified time limit to
i. Sign the Agreement; and/or
ii. Furnish the required Performance Securityand/or
iii. Submit the original documents as specified in Clause 12.2

Alternative Proposals by Bidders
Bidder shall submit offers that fully comply with the requirement of the bidding document

including conditions of contract, conditional offer or alternate offer will not be considered further
in the process of tender evaluationand the bid will be declared non-responsive.
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Format and Signing of Bid

The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of the ITB.

D. Submission of Bids
Marking of Bids
The documents to be submitted in Online Mode should be as per clause 12.2 of ITB
Schedule for Submission of Bids
Complete E-Bid to be uploaded on e-procurement portal before due date & time.

The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10, in which case all rights and obligations of the Employer and the
bidders previously subject to the original deadline will then be subject to the new deadline.

The detailed schedule for submission of bid shall be, as given in Appendix to ITB.

Deleted
Modification and Withdrawal of Bids

Bidders may modify or withdraw their e-bids before the deadline prescribed in Clause20.

No bid may be modified after the deadline for submission of Bids.

Withdrawal of a Bid between the deadline for submission of bids and the expiration of the
original period of bid validity specified in Clause 15.1 above or as extended pursuant to Clause
15.2 shall result in the forfeiture of the Bid security pursuant to Clause 16.

E. Bid Opening and Evaluation

Bid Opening

Bid opening shall be carried out in two stages. Firstly, "Technical Bid' of all the bids received
shall be opened on the date and time mentioned in the Appendix to ITB. 'Financial Bid' of those
bidders whose technical bid has been determined to be substantially responsive shall be opened
on the subsequent date through online process of e-tender, which will be notified to such bidders.

The Employer will open the "Technical Bid" of all the bids received within due date and time, in
the presence of the bidders/bidders’ representatives who choose to attend at the time, date and
place specified in the NIT. In the event of the specified date for the submission of bids being
declared a holiday for the Employer, the Bids will be opened at the appointed time and location
on the next working day.
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In all other cases, the amount of Bid Security, forms and validity shall be announced. Thereafter,
the Employer at the opening as the Employer may consider appropriate, will announce the
bidders' names and such other details.

The Employer will prepare minutes of the Bid opening, including the information disclosed to
those present in accordance with Clause 23.1.

The bids accompanied with valid bid security will be taken up for evaluation with respect to the
Qualification Information and other information furnished in Part | of the bid pursuant to Clause
12.1.

As soon as possible, the Evaluation Committee will finalize the list of responsive bidders whose
financial bids are eligible for consideration. However, to assist in the examination, evaluation of
technical bids, the Employer may at his discretion, ask any bidder for clarification of his bid,
however, no additional documents in support of clarification will be entertained.

The Employer shall inform the bidders, whose technical bids are found responsive, of the date,
time and place of opening of the financial bids. The bidders so informed, or their representative,
may attend the meeting of opening of financial bids.

The financial bids of only the responsive bidders will be opened. The responsive bidders’ names,
the Bid prices, the total amount of each bid, pursuant to clause 22 and such other details as the
Employer may consider appropriate will be announced by the Employer at the time of bid
opening.

The Employer shall prepare the minutes of the opening of the Financial Bids.

Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of bids and
recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful Bidder has
been announced. Any attempt by a Bidder to influence the Employer’s processing of bids or
award decisions may result in the rejection of his Bid.

Clarification of Bids and Contacting the Employer

To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his
discretion, ask any Bidder for clarification of his-Bid, including breakdowns of unit rates. The
request for clarification and the response shall be in writing or by email, but no change in the
price or substance of the Bid shall be sought, offered, or permitted except as required to confirm
the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids in
accordance with Clause 27.

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his bid
from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring
additional information to the notice of the Employer, he should do so in writing.

‘. Page 19 of 83
A, ADC\W




Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-
Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

25.3  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidders' bid.

26. Examination of Bids and Determination of Responsiveness

26.1  During the detailed evaluation of “Technical Bids”, the Employer will determine whether each
Bid

(a) meets the eligibility criteria defined in Clauses 3 and 4;

(b) the required documents uploaded by the bidder are in order; and

(c) is substantially responsive to the requirements of the bidding documents. During the detailed
evaluation of the “Financial Bids”, the responsiveness of the bids will be further determined
with respect to the remaining bid conditions, i.e., priced bill of quantities, technical
specifications and drawings etc.

Correction of Errors.

Financial Bids determined to be substantially responsive will be checked by the Employer for any
arithmetic errors.

The amount stated in the Financial Bid will be corrected by the Employer for the correction of
errors and shall be considered as binding upon the Bidder. If the Bidder does not accept the
corrected amount, the Bid will be rejected, and the Bid Security shall be forfeited in accordance
with Sub-Clause 16.6(b).

Evaluation and Comparison of Financial Bids.

The Employer will evaluate and compare only the bids determined to be substantially responsive
in accordance with Clause 26.

In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price by
adjusting the Bid price after making any correction for errors pursuant to Clause 27;

If the Bid of the successful Bidder is seriously unbalanced then an irrevocable and
unconditional guarantee from a Bank should also be submitted in the same form given in Section-
IV towards an Additional Performance Security (the “Additional Performance Security™) for
an amount calculated as under:

a) If the Bid Price offered by the Selected Bidder is lower than 15% but upto 20% of the
estimated Project cost, then the Additional Performance Security shall be 10% of the
Contract Price.

If the Bid Price offered by the Selected Bidder is lower than 20% of the Estimated Project
Cost, then the Additional Performance Security shall be 20% of the Contract Price.

This Additional Performance Security shall be treated as part of the Performance Security.
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A bid, which is quoted unrealistically low and which cannot be substantiated satisfactorily by the
bidder, may be rejected as non-responsive.

Deleted
Award of Contract.
Award Criteria.

Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has been
determined:

i. To be substantially responsive to the bidding documents and who has offered the lowest
evaluated Bid price.

Employer’s Right to accept any Bid and to reject any or all Bids

Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid, and to
cancel the bidding process and reject all bids, at any time prior to the award of Contract, without
thereby incurring any liability to the affected Bidder or bidders or any obligation to inform the
affected Bidder or bidders of the grounds for the Employer’s action.

Notification of Award and Signing of Agreement.

The bidder who’s Bid has been accepted will be notified of the award by the Employer. This
letter (hereinafter and in the Part | General Conditions of Contract called the “Letter of
Acceptance”) will state the sum that the Employer will pay to the Contractor in consideration of
the execution, completion and maintenance of the Works, by the Contractor as prescribed by the
Contract (hereinafter and in the Contract called the “Contract Price”).

The notification of award will constitute the formation of the Contract and the Bid Security will be
converted into Performance Security (part).

The Agreement will incorporate all agreements between the Employer and the successful Bidder.
It will be signed by the Employer and the successful Bidder within 7 days of receipt of LOA by
the bidder.

Performance Security.

Within 10 (Ten) days after receipt of the Letter of Acceptance, the successful Bidder shall
deliver to the Employer a balance Performance Security i.e. 3% percent of the Contract Price,
for the period of 28 days after the expiry of defect liability period from the date of issue of
certificate of completion of work plus additional security for unbalanced Bid in accordance with
clause 28.3 of ITB and sign the contract. The performance Security for the work shall be as
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mentioned in the Appendix to ITB. The specifications w.r.t Bank Guarantee towards Performance
Security shall be as per clause 16 above.

Failure of the successful bidder to comply with the requirement of sub-clause 33.1 shall constitute
sufficient ground for cancellation of the contract and forfeiture of the bid security converted into
Performance Security (part) and debarment for a period of 2 years from the date of debarment.

Advances.

The Employer will provide Mobilization Advance as provided in Part I General Conditions of
Contract.

Corrupt or Fraudulent Practices.

The Employer will reject a proposal for award if it determines that the Bidder recommended for
award has engaged in corrupt or fraudulent practices in competing for the contract in question and
will declare the firm ineligible, either indefinitely or for a stated period of time, to bid for any
work with National Highways Authority of India, if it at any time determines that the firm has
engaged in corrupt or fraudulent practices in competing for the contract, or in its execution.

For the purpose of this clause, the following terms shall have the meaning hereinafter respectively
assigned to them

(@) “ Corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence the actions of any person connected with the
Bidding Process (For avoidance of doubt, offering of employment to, or employing, or
engaging in any manner whatsoever, directly or indirectly, any official of the Authority who
is or has been associated in any manner, directly or indirectly, with Bidding Process, at any
time prior to the expiry of one year from the date such official resigns or retires from or
otherwise ceases to be in the service of the Authority, shall be deemed to constitute
influencing the actions of a person connected with the Bidding Process);

(b) “Fraudulent practice” means a misrepresentation or omission of facts or suppression of
facts or disclosure of incomplete facts, in order to influence the Bidding Process;

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and
corruption enforced in India, namely, Prevention of Corruption Act, 1988.
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Appendix to ITB

Clause No.

11 The Employer is Managing Director National Highways & Infrastructure Development

Corporation Limited.

11 Bidder may be a natural person, private entity, sole or partnership firm, company

3.1 incorporated and registered in India.

44 A (a) achieved an average annual financial turnover equivalent to Rs. 4.45 crore during last
three year ending 31% March of the previous financial yearduly certified by Chartered

Accountant and shall have a minimum Net Worth of Rs. 55.70 Lakh at the close of the

preceding financial year.

44 A (b) i. Onesimilar completed work**costing not less than amount equals to Rs. 8.91 Crore

OR

Two similar completed works** costing not less than amount equals to Rs. 6.68

Crore
OR

Three similar completed works** costing not less than amount equals to Rs. 4.45

Crore.

(**The “similar work”: means shifting of water supply pipelines)

Bid Document fee (Incl. 18% GST): Rs.11,800/- (Rupees Eleven Thousand Eight Hundred

only.)
Bid Security: 1% of Estimated Cost.

Schedule for submission of Bids

Description

Period

Date of issue of NIT

05.10.2021

Date of issue of Sale of Tender Documents

05.10.2021

Date of receipt of pre-bid queries

05.10.2021

Date of Pre-Bid meeting at RO Jammu

13.10.2021
(at 15:00 Hrs)

Date of uploading of reply to the pre-bid queries

14.10.2021

Date of close of sale of Tender Documents (through online)

21.10.2021
(upto 1200 Hrs)

Date of submission of Tender/Bid (online)

21.10.2021
(upto 1200 Hrs)

Date of opening of Technical bid (online)

22.10.2021

33.1  Performance Security: 3% of the Estimated cost.

A’“?AY\M\\\

Page 23 of 83




Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-
Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

(SECTION —111)

QUALIFICATION INFORMATION

The information to be filled in by the Bidder in this section on E-portal & Scanned Copies of documents
to be submitted online will be used for the purposes of post qualification as provided for in Clause 4 of
the Instructions to Bidders.

1. For Individual Bidders

11 Constitution or legal status of Bidder

[Upload scanned copy of Original]

Details of Ownership

Place of registration:

Principal place of business:

1.2Power of attorney of signatory of Bid [Upload scanned copy & also submit Original copy in physical
form]

13 Total value of Civil Engineering shifting/laying of water supply pipelines performed in the last
three years (in Rs. Lakh) Refer ITB Clause 4.5 A(a)
(Upload scanned copies of Turnover certificates from Chartered Accountant & also submit
original certificate from Chartered Accountant)

2018-2019
2019-2020
2020-2021

Total
Average per year

(@) Work performed as prime contractor, work performed in the past as a nominated sub-
contractor duly approved by Employer will also be considered , provided further that all other
qualification criteria are satisfied (in the same name) on works of a similar nature during the last
five years to qualify as per ITB.

Project Name of | Description | Contract | Value of | Date of | Stipulated Actual date | Remarks
Name the of work No. Contract issue of | period of | of explaining
Employer* (Rs. work completion | completion* | reasons for
Crore) order delay &
work
Completed
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* Attach certificate(s) from the minimum rank of Executive Engineer or equivalent

Note: In case of nominated sub-contractor — a certificate from the minimum rank of Executive Engineer
or equivalent of the Prime Employer should be obtained from whom an approval for subcontractor has
been obtained.

(b) Information on Bid Capacity (works for which bids have been submitted and accepted and works
which are yet to be completed) as on the date 7 days before the last date for bid submission (as per
Cl 4.6 of the ITB).

(i) Existing commitments and on-going works (B)

Description | Place | Contract | Name & Value of | Stipulated Value of  |Escalation/Anticipated |Escalated
of works & No. Address of | Contract | Period of works factor date of value of
State Employer | (Rs. Cr) Completion | remaining completion  remaining
to be work during
completed completion
in the next period of

N years work for
(RsCr) which bids
are invited
7 10

ii) Details of works for which bid submitted and accepted (i.e. where contract signing is pending)

Description | Place & Name & Date of issue | Value given | Stipulated Value of work

of works State Address of of Latter of | in LOA period for during completion
Employer Acceptance completion period of work for
(LOA) which bids

are invited

Upload copy of LOA

iii) Bid capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting calculation)
A=Rs Lakh (enclose the details)
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B=Rs... Lakh (enclose the details)
Assessed Available Bid capacity = (A* 2.5 - B)

1.5.  The bidder must provide information regarding their plan for the shifting/laying of utilities.
1.6. Information on litigation/ arbitration history in which the Bidder is involved.

Other Party (ies) | Employer Cause of Dispute |Amount involved | Remarks showing
Present Status

Bidders should provide the following affidavits/ undertakings as per formats enclosed hereafter: -

Q) Affidavit (it should be on stamp paper attested by Notary)
(i) Undertaking that the Bids shall remain valid for the period specified in Clause 15.1.
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AFFIDAVIT
(To be notarized by Notary)

I, the undersigned, do hereby certify that all the statements made in the required attachments are
true and correct.

The undersigned also hereby certifies that neither our firm
M/s have abandoned any work on
National Highways in India nor any contract awarded to us for such works have been rescinded,
during last five years prior to the date of this bid.

The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify this
statement or regarding my (our) competence and general reputation.

The undersigned understand and agrees that further qualifying information may be requested, and
agrees to furnish any such information at the request of the Department Project implementing
agency.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm
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UNDERTAKING

I, the undersigned do hereby undertake on behalf of our firm M/s [Name of the bidder], that we shall not
withdraw or modify our bid during the period of validity from the bid submission date.

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid is withdrawn or
modified during the period of its validity or if we fail to sign the contract in case the work is awarded to
us or we fail to submit a performance security before the deadline defined in the Bid, then [Name of the
bidder] will be debarred for participation in the tendering process for the works of NHIDCL and other
works under other Centrally Sponsored Schemes, for a period of two year from the bid due date of this
work.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm
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Annexure-A

Letter Head of the Statutory Auditor
(Giving phone number, address and email address)
CERTIFICATE OF NET WORTH BY STATUTORY AUDITOR

This certificate is being issued on the request of (Name of the Bidder and address) for

participating in tender in respect of National Highways and Infrastructure Development

Corporation of India Ltd. in accordance with the applicable auditing standards and guidance

Note issued by the Institute of Chartered Accountant of India.

We of the Statutory Auditor) are statutory auditors of
(Name of the Bidder) for the year ended 31 March 20XX (appropriate year

may be filled in).
Note 1: In case the certificate is issued by any firm other than statutory Auditors of a company,
the form no. ADT 1.duly filed with the Registrar of Companies is attached.

Note 2: In cases the Bidder does not have statutory auditor, the firm of chartered accountants
that audited last financial statements/books of accounts shall be treated as Statutory
Auditor while in case of a company, the statutory auditor shall have same meaning as
‘Auditor’ defined under the Companies Act, 2013.

We have obtained all relevant record and information that were necessary for providing this
certificate.
We have read and understood the tender documents relating to financial (e.g. ‘Turnover’ and
‘Net worth), verified the standalone audited financial statements of (Name of the Bidder),
books of accounts and other relevant records and information as at 31t March 20XX produced
before us by (Name of the Bidder), and on basis of such verification,
information and explanation given to us, we certify that Net Worth of
(Name of the Bidder) as on 31 March 20XX has been computed strictly in
compliance with the provision of clause 2.2.2.9(ii) of the RFP documents of the NHIDCL and
as under:
Sr. | Particulars Amount Remark
No (R in lakh) S

Paid of Equity Share Capital

(This does not include advance against equity and application
money pending allotment)

Reserves and Surpluses (Other equity in case of Financial
Statements are prepared under Ind AS) created out of profits)
Accumulated Profits

Share/Security premium

Other Reserves

Total

Less Accumulated losses, if any
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Less Miscellaneous expenditure to the extent not written off or
adjusted

Less Deferred Revenue Expenditure, if any

Less write back of depreciation, if any

Less any other reserve created out of profits like
amalgamation, capital restructuring, first time adoption of Ind
AS or debt restructuring prior to full settlement of debts.

This is certified that the Calculation of Net worth is based on standalone financial statements of
(Name of the Bidder) prepared in conformity with applicable Accounting
Standards and it does not include following components:
i. Advance against equity;
ii. Share application money, pending allotment;
iii. Redeemable or non-redeemable Preference share capital ;
iv. Convertible and non-convertible debentures;
v. Revaluation Reserves;
vi. Accumulated losses;
ii. Write back of depreciation;
. Other comprehensive income, in cases where financial statements are prepared
based on Ind AS;

iX. Reserves created from restructuring of debt etc till their settlement of debts;
x. Deferred Tax Liabilities; and
xi. Impact of restructuring or amalgamation of the bidder.

For XYZ & Associates
Chartered Accountant
(FRN: ......... )

Name of CA: ...uvvvvevvvnnnnnnnnn.
Place: coeevvenniiiiiennnnnnnns

Date: coviiieiiiiniiiiieeennnns
UDIN: ceieeiiiiieieeieeeeens
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Annexure-B

Letter Head of the Statutory Auditor
(Giving phone number, address and email address)

CERTIFICATE OF TURNOVER BY STATUTORY AUDITOR

This certificate is being issued on the request of (Name of the Bidder and address) for
participating in tender in respect of National Highways and Infrastructure Development
Corporation of India Limited in accordance with the applicable auditing standards and guidance
Note issued by the Institute of Chartered Accountant of India.
of the Statutory Auditor) are statutory auditors of
(Name of the Bidder) for the year ended 31%* March 20XX (appropriate year
may be filled in).
Note 1: In case the certificate is issued by any firm other than statutory Auditors of a company, the
form no. ADT 1.duly filed with the Registrar of Companies is attached.

Note 2: In cases the Bidder does not have statutory auditor, the firm of chartered accountants that
audited last financial statements/books of accounts shall be treated as Statutory Auditor while in
case of a company, the statutory auditor shall have same meaning as ‘Auditor’ defined under the
Companies Act, 2013.

We have obtained all relevant record and information that were necessary for providing this
certificate.

We have read and understood the tender documents relating to financial and technical capacity (e.g.
‘Turnover’ and ‘Net worth), verified the standalone audited financial statements of

of the Bidder), books of accounts and other relevant records and information as at 315 March 20XX
produced before us by (Name of the Bidder), and on basis of such verification,
information and explanation given to us, we certify as under:

S.No. | Financial year Turnover (X In lakh)
1 Year 1 (2020-2021)
2 Year 2 (2019-2020)
3 Year 3 (2018-2019)

In case financial statements of the latest financial year are not audited and therefore, the bidder
cannot make it available, the bidder shall provide an undertaking to this effect and statutory
auditor shall certify the same. In such case, the bidder shall provide the audited financial
statements for five year immediately preceding the year for which the audited annual report is
not being produced as per clause 2.2.2.8 of the RFP. In case ,undertaking duly certified by
statutory auditor is not submitted under such circumstances, the annual turnover for the year for
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which audited annual financial statements are not available shall be considered as ‘Nil’ for the
purposes of arriving at the average annual turnover.

Annual Turnover updated to the price level of the year, based on factors indicated in table xxx of
the tender documents, is given below:
Year Year-1 Year-2 Year-3 Year-4 | Year-5

Updation factor 1.00 1.05 1.10 1.15 1.20
Actual Turnover (% In lakh)
Updated Turnover (X In lakh)

Average Updated Turnover (to the price level of the year) = (X In lakh)

6. This is also certified that the Calculation of turnover is based on standalone financial statements
(Name of the Bidder) prepared in conformity with applicable Accounting
Standards and it does not include any component of indirect tax like GST.
This is also certified that the that turnover mentioned in para 5 is in individual capacity of
(Name of the Bidder) and its share in the Joint Venture where the work had
been executed jointly with other party/parties and such a joint venture is not a separate legal entity.
Further, the above turnover does not include any turnover related to joint venture or subsidiary
having a separate legal entity.
This is also certified that turnover mentioned in para 5 is in respect of execution of construction/
civil /engineering activities and does not include any trading activity of
of the Bidder).

For XYZ & Associates
Chartered Accountant
(FRN: ......... )

Name of CA: c.eviiiiiiiniiinnnnnn
Place: coeevvenniiiiiennnnnnnns

Date: coveeeeeneenniiiieeennnns
UDIN: ceeeieiiiieienieeeeens
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SECTION-IV
FORMS OF BANK GUARANTEES, LOA & AGREEMENT

FORM OF BANK GUARANTEE FOR BID SECURITY

WHEREAS (Name of Bidder) (hereinafter
called the Bidder) wishes to submit his Bid for herein after called “the Bid” KNOW ALL MEN by these
present that we (Name of Bank) of (Name of
country) having our registered office at ( ) (hereinafter called the
»Bank™) are bound unto Managing Director, National Highways & Infrastructure Development
Corporation Ltd. (hereinafter called “the Employer”) in the sum of the Rs. (Rupees
) *for which payment can truly be made to the said Employer.
The Bank bind themselves, their successors and assigns by these present with the common seal of the
Bank this day of and undertake to pay the amount of
Rs. to the employer upon receipt of his first written demand without the employer having
to substantiate his demand.

The conditions of this obligation are:
(i) If the Bidder withdraws his Bid during the period of Bid validity specified in the Form of Bid.
Or

(ii) If the Bidder having been notified of the acceptance of his Bid by the Employer during the period of
Bid validity.

@) fails or refuses to execute the Form of Agreement in accordance with the instructions to bidders,
if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to
Bidders.

We undertake to pay to the Employer upto the above amount upon receipt of his first written demand,
without the employer having to substantiate his demand, provided that in his demand the Employer will
note that the amount claimed by him is due to him owing to the occurrence of any one of the above
conditions, specifying the occurred condition or conditions.

This guarantee will remain in force upto and including the date 45 days beyond the validity of the bid as
stated in the Instructions to Bidders or as it may be extended by the Employer, at any time prior to the
closing date for submission of the Bidders Notice of which extension to the Bank is hereby waived. Any
demand in respect of this guarantee should be made on the Bank on or before the date of expiry of this
guarantee.

This guarantee shall also be operatable at our Branch at Jammu, from whom, confirmation
regarding the issue of this guarantee or extension/ renewal thereof shall be made available on demand. In
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the contingency of this guarantee being invoked and payment thereunder claimed, the said branch shall

accept such invocation letter and make payment of amounts so demanded under the said invocation.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to Rs.
(Rs in words) and the guarantee shall remain valid till

Unless a claim or a demand in writing is served upon us on or before all our liability under this guarantee

shall cease.

Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:-

S.No. Particulars Details

1 Name of Beneficiary National  Highways & Infrastructure
Development Corporation Limited
Beneficiary Bank Account No. 76411010002171

Beneficiary Bank Branch IFSC CNRB0002975

Beneficiary Bank Branch Name Canara Bank, Channi-Himmat

Beneficiary Bank Address Canara Bank, Channi-Himmat, Jammu, J&K,
180015

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK

NAME AND DESIGNATION
EMPLOYEE CODE NUMBER SEAL OF THE BANK

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK’S POLICY)

NAME OF THE WITNESS

ADDRESS OF THE WITNESS
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Form of Bank Guarantee
[Performance Security/Additional Performance Security]

[name of Authority]
[address of Authority]

WHEREAS [name and address of Contractor] (hereafter called the “Contractor”) has
undertaken, in pursuance of Letter of Acceptance (LOA) No. _Dated__ for construction of [name of
the Project] (hereinafter called the “Contract”)

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/
Additional Performance Security} for due and faithful performance of its obligations, under and in
accordance with the Contract, during the {Construction Period/ Defects Liability Period and
Maintenance Period} in a sum of Rs..... cr. (Rupees crore) (the “Guarantee
Amount™?).

WHEREAS we, our branch at

“Bank”) have agreed to furnish this Bank Guarantee (hereinafter called the “Guarantee”) by way of
Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as
follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful
performance of the Contractor’s obligations during the {Construction Period/ Defects Liability
Period and Maintenance Period} under and in accordance with the Contract, and agrees and
undertakes to pay to the Authority, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum or
sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the
Authority being required to prove or to show grounds or reasons for its demand and/or for the sum
specified therein.

2. A letter from the Authority, under the hand of an officer not below the rank of [General
Manager of National Highways & Infrastructure Development Corporation Limited], that the
Contractor has committed default in the due and faithful performance of all or any of its obligations
under and in accordance with the Contract shall be conclusive, final and binding on the Bank. The
Bank further agrees that the Authority shall be the sole judge as to whether the Contractor is in
default in due and faithful performance of its obligations during and under the Contract and its
decision that the Contractor is in default shall be final and binding on the Bank, notwithstanding any
differences between the Authority and the Contractor, or any dispute between them pending before
any court, tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor
for any reason whatsoever.

! Guarantee Amount for Performance Security and Additional Performance Security shall be calculated as per Contract.
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3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way or
manner affect the liability or obligation of the Bank under this Guarantee.

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank
under this Guarantee, to vary at any time, the terms and conditions of the Contract or to extend the
time or period for the compliance with, fulfillment and/ or performance of all or any of the
obligations of the Contractor contained in the Contract or to postpone for any time, and from time to
time, any of the rights and powers exercisable by the Authority against the Contractor, and either to
enforce or forbear from enforcing any of the terms and conditions contained in the Contract and/or
the securities available to the Authority, and the Bank shall not be released from its liability and
obligation under these presents by any exercise by the Authority of the liberty with reference to the
matters aforesaid or by reason of time being given to the Contractor or any other forbearance,
indulgence, act or omission on the part of the Authority or of any other matter or thing whatsoever
which under any law relating to sureties and guarantors would but for this provision have the effect
of releasing the Bank from its liability and obligation under this Guarantee and the Bank hereby
waives all of its rights under any such law.

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now
or which may hereafter be held by the Authority in respect of or relating to the Contract or for the
fulfillment, compliance and/or performance of all or any of the obligations of the Contractor under
the Contract.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the
period specified in paragraph 8 below and unless a demand or claim in writing is made by the
Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall be
forfeited and the Bank shall be relieved from its liabilities hereunder.

8. The Guarantee shall cease to be in force and effect on *****_Unless a demand or claim under
this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from
its liabilities hereunder.

0. The Bank undertakes not to revoke this Guarantee during its currency, except with the
previous express consent of the Authority in writing, and declares and warrants that it has the power
to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed

to the Bank at its above referred branch, which shall be deemed to have been duly authorized to
receive such notice and to effect payment thereof forthwith, and if sent
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$Insert date atleast 2 (two) years from the date of issuance of this Guarantee (in accordance with Clause 2.21 of the RFP). The Contractors can
submit the BG for periods of two years at one time and keep on renewing the same till the DLP is over if they have problems in getting the BG in

one go for the entire DLP,

by post it shall be deemed to have been given at the time when it ought to have been delivered in due
course of post and in proving such notice, when given by post, it shall be sufficient to prove that the

envelope containing the notice was posted and a certificate signed by an officer of the Authority that
the envelope was so posted shall be conclusive.

11. This Guarantee shall come into force with immediate effect and shall remain in force and
effect for up to the date specified in paragraph 8 above or until it is released earlier by the Authority
pursuant to the provisions of the Contract.

12. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is
hereby excluded.

13. This guarantee shall also be operatable at our Branch at Jammu, from whom, confirmation
regarding the issue of this guarantee or extension / renewal thereof shall be made available on demand. In
the contingency of this guarantee being invoked and payment thereunder claimed, the said branch shall
accept such invocation letter and make payment of amounts so demanded under the said invocation.

14. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated bank of
NHIDCL, details of which is as under:

S.No. Particulars Details

1 Name of Beneficiary National  Highways & Infrastructure
Development Corporation Limited
Beneficiary Bank Account No. 76411010002171

Beneficiary Bank Branch IFSC CNRB0002975

Beneficiary Bank Branch Name Canara Bank, Channi-Himmat

Beneficiary Bank Address Canara Bank, Channi-Himmat, Jammu, J&K,
180015

Signed and sealed this
SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by:
(Signature)
(Name)
(Designation)
(Code Number)
(Address)
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FORM OF LETTER OF APPLICATION

To,

Executive Director (P)

NHIDCL RO-Jammu

National Highways & Infrastructure Development Corporation Limited.
House no. 261, Sector 6

Channi Himmat, Jammu

Jammu & Kashmir

DESCRIPTION OF WORKS: Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu
and PHE Division Akhnoor on Jammu-Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

Dear Sir,

Having examined the Bid Document, Instruction to Bidders Qualification Information, Scope of

works, etc. for the subject work. We, hereby submit our technical and financial bid for the subject work.

It is certified that the information furnished in this document is true and correct. The proposal is
unconditional and unqualified. We undersigned accept that NHIDCL reserves the right to reject any or all

application without assigning any reason.

Thanking you,

Yours faithfully,

(Authorized Signatory)
For and on behalf of M/s
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FORM OF LETTER OF ACCEPTANCE

Based on your bid submitted on in compliance of bidding document of NHIDCL for
execution of the work of , it is hereby notified that your bid
for a contract price of Rs ) has been accepted by the Competent
Authority.

You are hereby requested to sign the contract agreement within 7 days from the receipt of this
letter and furnish Performance Security in the form detailed in para 33.2 of ITB for an amount equivalent
(Rupees in words ) within 30 days as per provisions of clause 33.1 of ITB of

the bid document and failing which the actions as stipulated in clause- 33.3 of ITB shall be taken.

Thanking you,
Yours faithfully,

Authorized Signatory

Page 39 of 83




Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-
Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

FORM OF AGREEMENT

AGREEMENT

This agreement made the day of
20..... between the National Highways & Infrastructure Development
Corporation Limited, New Delhi (hercinafter called “the Employer” of the one part and
(here in after called “the Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain works, viz
“Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor
on Jammu-Akhnoor section of NH-144 A in the UT of Jammu & Kashmir”, Contract Package no:
NHIDCL/RO(IMU)/J-A(Pkg-I11)/UtilityShifting/PHE/2021-22]”

AND WHEREAS pursuant to the bid submitted by the Contractor, vide (here in after
referred to as the “BID” or “OFFER”) for the execution of works, the Employer by his letter of
acceptance dated accepted the offer submitted by the Contractor for the execution and
completion of such works and remedying of any defects thereon, on terms and conditions in accordance
with the documents listed in para 2 below.

AND WHEREAS the Contractor has agreed to abide by all the terms of the bid, including but not limited
to the amount quoted for the execution of Contract, as stated in the bid, and also to comply with such
terms and conditions as may be required from time to time.

AND WHEREAS the contractor has agreed to undertake such works and has furnished a performance
security pursuant to clause 33 of the instructions to bidders (Section-I).

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expressions shall have the same meaning as are respectively
assigned to them in the conditions of contract hereinafter referred to;

2. the following documents shall be deemed to form and be read and construed as part of this
agreement viz.

(a) Agreement,

(b) Letter of Acceptance

(c) Contractor's Bid including Financial Bid Form,

(d) Contract Data,

(e) Conditions of Contract

(f) Scope of work, Technical specifications and drawings
(9) Bill of Quantities, and

(h) Any other document listed in the Contract Data.

3. The foregoing documents shall be construed as complementary and mutually explanatory one
with another. Should any ambiguity or discrepancy be noted then the order of precedence of
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these documents shall be subject to the order as listed above and interpreted in the above order of
priority.

In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the
works and remedy any defects therein in conformity in all respects with the provisions of the
contract.

the employer hereby covenants to pay the contractor in consideration of the execution and
completion of the works and remedying of defects therein, the contract price or such other sum as
may become payable under the provisions of the contract at the times and in the manner
prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day and year
above written. Signed, sealed and delivered by the said Employer through his Authorized Representative
and the said Contractor through his Power of Attorney holder.

Binding Signature of Employer Binding Signature of Contractor

For and on behalf of For and on behalf of

National Highways & Infrastructure
Development Corporation Ltd., by

(M. Riten Kumar Singh) Authorised Representative
Executive Director (P)

In the presence of
In the presence of

1. Name:

Name: Address:

Address:

Name: 2. Name:
Address: Address:
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(SECTION -V)

CONDITIONS OF CONTRACT & CONTRACT DATA
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Section V
Conditions of Contract
A. General
1. Definitions

1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract but
keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
Compensation Events are those defined in Clause 41 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance
with Clause 49.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete, and
maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information, which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted by the
Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer
and includes technical and financial bids.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.
A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period
has ended and upon correction of Defects by the Contractor.

The Defects Liability Period is the period named in contract data and calculated from the Completion
Date.

Drawings include calculations and other information provided or approved by the Engineer for the
execution of the Contract.
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The Employer is the party as defined in the Contract Data, who employs the Contractor to carry out the
Works. The Employer may delegate any or all of its functions to a person or body nominated by him for
specified functions.

The Engineer is the person named in the Contract Data (or any other competent person appointed by the
Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for
supervising the execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the
Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the
Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date
may be revised only by the Engineer by issuing an extension of time after the approval from Employer.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or
biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are factual
interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or
addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a
part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are
needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer after the approval from NHIDCL, which varies the
Works.

The Works are what the Contract requires the Contractor to construct, install, maintain, and handover to
the Employer, as defined in the Contract Data.

2. Interpretation
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2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female
or neuter, and the other way around. Headings have no significance. Words have their normal meaning
under the language of the Contract unless specifically defined. The Engineer will provide instructions
clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract
to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works
(other than references to the Completion Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following order of priority.
(a) Agreement,
(b) Letter of Acceptance
(c) Contractor's Bid including Financial Bid Form,
(d) Contract Data,
(f) Conditions of Contract
(f) Scope of work, Technical specifications and drawings
(9) Bill of Quantities, and
(h) Any other document listed in the Contract Data.

3. Language and Law
3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data.
4. Engineer’s Decisions

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the
Employer and the Contractor in the role representing the Employer.

5. Delegation

51 The Engineer, duly informing the Employer, may delegate any of his duties and responsibilities to
other people except to the Adjudicator, after notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

6. Communications

6.1 Communications between parties that are referred to in the Conditions shall be effective only
when in writing. A notice shall be effective only when it is delivered.

7. Subcontracting
7.1 The Contractor may subcontract any portion of work, up to a limit specified in Contract Data,
with the prior approval of the Employer in writing. Subcontracting shall not alter the Contractor's

obligations.

7.2 The Contractor shall not be required to obtain any consent from the Employer for:
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a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in the
Contract;

b. the provision of labour or labour component.

c. the purchase of Materials which are in accordance with the standards specified in the Contract.

7.3  Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-contracting of
any part of the work during execution of the Works, because of some unforeseen circumstances to enable
him to complete the Works as per terms of the Contract, the Employer will consider the following before
according approval:
a) The Contractor shall not sub-contract the Works more than the limit specified in Contract Data..
b) The Contractor shall not sub-contract any part of the Work without prior consent of the
Employer. Any such consent shall not relieve the Contractor from any liability or obligation
under the Contract and he shall be responsible for the acts, defaults and neglects of any of his
sub-Contractor, his agents or workmen as fully as if they were the acts, defaults or neglects of the
Contractor, his agents and workmen.

The Engineer should satisfy himself before recommending to the Employer whether
the circumstances warrant such sub-contracting; and
the sub-Contractor so proposed for the Work possess the experience, qualifications and
equipment necessary for the job proposed to be entrusted to him in proportion to the quantum of
Works to be sub-contracted.

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities,
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as referred to in
the Contract Data. The Contractor shall also provide facilities and services for them as described in the
Schedule. The Employer may modify the Schedule of Other Contractors, and shall notify the Contractor
of any such modification.

8.2 The Contractor should take up the works in convenient reaches as decided by the Engineer to
ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and
equipment of other Contractors till the completion of the Works.

9. Personnel

9.1 The Contractor shall employ the technical personnel named in the Contract Data. The ED,
NHIDCL will approve any proposed replacement of technical personnel (except Project Manager) only if
their relevant qualifications and experience are substantially equal to or better than those of the personnel
stated in the Contract Data. If the personnel stated in the contract data are not deployed on site by the
contractor, a penalty of Rs. 50,000/- per month in case of Project Manager and Rs. 25,000/- in case of
other key personnel will be imposed upto a maximum period of 3 months. Thereafter, it will be treated as
a breach of contract and action will be taken as per clause 53. The replacement of Project Manager will be
approved by Engineer in Charge after the approval of Competent Authority.
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9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff
or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven
days and has no further connection with the Works in the Contract.

10. Employer's and Contractor's Risks

10.1  The Employer carries the risks which this Contract states are Employer's risks, and the Contractor
carries the risks which this Contract states are Contractor's risks.

11. Employer's Risks

11.1  The Employer is responsible for the excepted risks which are (a) in so far as they directly affect
the execution of the Works in the Employer’s country, the risks of war, hostilities, invasion, act of foreign
enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot commotion or
disorder (unless restricted to the Contractor’s employees), natural calamities and contamination from any
nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the
Works, other than the Contractor’s design.

12. Contractor's Risks

12.1 All risks of loss of or damage to physical property and of personal injury and death, which arise
during and in consequence of the performance of the Contract other than the excepted risks are the
responsibility of the Contractor.

13. Insurance

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor,
insurance cover from the Start Date to the end of defect liability period for events (a) to (d), in the
amounts and deductibles stated in the Contract Data for the following events which are due to the
Contractor's risks:

a) loss of or damage to the Works, Plant and Materials;

b) loss of or damage to Equipment;

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection
with the Contract; and

d) Personal injury or death.

13.2  Insurance policies and certificates for insurance shall be delivered by the Contractor to the
Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for
compensation to be payable in Indian Rupees to rectify the loss or damage incurred.

13.3  If the Contractor does not provide any of the policies and certificates required, the Employer may
affect the insurance which the Contractor should have provided and recover the premiums the Employer
has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the
premiums shall be debt due.

13.4  Alterations to the terms of insurance shall not be made without the approval of the Engineer.
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13.4  Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1  The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in the
Contract Data, supplemented by any other information available to him, before submitting the bid.
However, at the time of execution, the contractor may carry out necessary site investigation for design of
the foundations in consultation with the engineer.

15. Queries about the Contract Data

15.1  The Executive Director will clarify queries on the Contract Data.

16. Contractor to Construct the Works & maintenance during defect liability.

16.1  The Contractor shall construct, install and maintain the Works during defect liability period in
accordance with the documents forming part of the contract. No payment for maintenance during defect
liability period is payable. Payment for maintaining the office for a period of 5 years after defect liability
will be paid as per the contract.

17. The Works to Be Completed by the Intended Completion Date

17.1  The Contractor may commence execution of the Works on the Start Date and shall carry out the
Works in accordance with the Programme submitted by the Contractor, as updated with the approval of
the Engineer, and complete them by the Intended Completion Date.

18. Approvals

18.1  The Contractor shall submit Specifications, Design and Drawings showing the proposed Works to
the Engineer within 15 days of issuance of LOA, who shall approve them after proof checking within 7
days, if they comply with specifications and drawings.

18.2  The Contractor shall be responsible for detailed design and drawing of all the Works.

18.3  The Engineer's approval shall not alter the Contractor's responsibility for design of all Works.

18.4 The Contractor shall obtain approval of third parties to the design of all the Works, where required,
as directed by the Engineer.

18.5  All Drawings prepared by the Contractor for the execution of the temporary or permanent works,
are subject to prior approval by the Engineer before their use.

19. Safety

19.1  The Contractor shall be responsible for the safety of all activities on the Site.
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20. Discoveries

20.1  Anything of historical or other interest or of significant value unexpectedly discovered on the Site
shall be the property of the Employer. The Contractor shall notify the Engineer of such discoveries and
carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

21.1  The Employer shall give complete possession of the Site to the Contractor on the date of signing
of agreement.

22. Access to the Site

22.1  The Contractor shall allow access to the Site and to any place where work in connection with the
Contract is being carried out, or is intended to be carried out and to any place where material or plant are
being manufactured /fabricated / assembled for the works to the engineer and any person/persons/agency
authorized by:

a. The Engineer

b. The Employer

23. Instructions

23.1  The Contractor shall carry out all instructions of the Engineer, which comply with the applicable
laws where the Site is located.

23.2  The Contractor shall permit the Employer to inspect the Contractor's accounts and records
relating to the performance of the Contractor and to have them audited by Auditors appointed by
the Employer if so required by the Employer.

24. Maintenance

24.1  The contractor shall maintain the site offices after defect liability period of 12 months for a period
of 5 years. The contractor will be paid quarterly (every three month) for carrying out the maintenance
services after duly certification by the Office —in- charge as per the rates in BOQ.

25. Dispute and Arbitration
25.1 Dispute Resolution

Q) Any dispute, difference or controversy of whatever nature howsoever arising under or out of or in
relation to this Agreement (including its interpretation) between the Parties, and so notified in writing by
either Party to the other Party (the “Dispute™) shall, in the first instance, be attempted to be resolved
amicably in accordance with the conciliation procedure set forth in Clause 25.2.

(i) The Parties agree to use their best efforts for resolving all Disputes arising under or in respect of
this Agreement promptly, equitably and in good faith, and further agree to provide each other with
reasonable access during normal business hours to all non- privileged records, information and data
pertaining to any Dispute.
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25.2  Conciliation

In the event of any Dispute between the Parties, either Party may call upon the Authority’s Engineer,
or such other person as the Parties may mutually agree upon (the “Conciliator”) to mediate and assist the
Parties in arriving at an amicable settlement thereof. Failing mediation by the Conciliator or without the
intervention of the Conciliator, either Party may require such Dispute to be referred to the Chairman of
the Authority and the Chairman of the Board of Directors of the Contractor for amicable settlement, and
upon such reference, the said persons shall meet no later than 7 (seven) business days from the date of
reference to discuss and attempt to amicably resolve the Dispute. If such meeting does not take place
within the 30 (thirty) business day period or the Dispute is not amicably settled within 30 (thirty) days of
the meeting or the Dispute is not resolved as evidenced by the signing of written terms of settlement
within 30 (thirty) days of the notice in writing referred to in Clause 25.1. or such longer period as may be
mutually agreed by the Parties, either Party may refer the Dispute to arbitration in accordance with the
provisions of Clause 25.3 but before resorting to such arbitration, the parties agree to explore conciliation
by the Conciliation Committees of Independent Experts set up by the Authority in accordance with the
procedure decided by the panel of such experts and notified by the Authority on its website including its
subsequent amendments. In the event of the conciliation proceedings being successful, the parties to the
dispute would sign the written settlement agreement and the conciliators would authenticate the same.
Such settlement agreement would then be binding on the parties in terms of Section 73 of the Arbitration
Act. In case of failure of the conciliation process even at the level of the Conciliation Committee, either
party may refer the Dispute to arbitration in accordance with the provisions of Clause 25.3.

25.3 Arbitration

Q) Any dispute which remains unresolved between the parties through the mechanisms
available/ prescribed in the Agreement, irrespective of any claim value, which has notbeen
agreed upon/ reached settlement by the parties, will be referred to the Arbitral Tribunal as per
the Arbitration and Conciliation Act.

Deleted

The Arbitral Tribunal shall make a reasoned award (the “Award”). Any Award made in any
arbitration held pursuant to this Clause 25 shall be final and binding on the Parties as from the
date it is made, and the Contractor and the Authority agree and undertake to carry out such
Award without delay.

The Contractor and the Authority agree that an Award may be enforced against the
Contractor and/or the Authority, as the case may be, and their respective assets wherever
situated.

This Agreement and the rights and obligations of the Parties shall remain in full force and
effect, pending the Award in any arbitration proceedings hereunder. Further, the parties
unconditionally acknowledge and agree that notwithstanding any dispute between them, each
Party shall proceed with the performance of its respective obligations, pending resolution of
Dispute in accordance with this Article.

In the event the Party against whom the Award has been granted challenges the Award for
any reason in a court of law, it shall make an interim payment to the other Party for an
amount equal to 75% (seventy five per cent) of the Award, pending final settlement of the
Dispute. The aforesaid amount shall be paid forthwith upon furnishing an irrevocable Bank
Guarantee for a sum equal to 120 % (one hundred and twenty per cent) of the aforesaid
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amount. Upon final settlement of the Dispute, the aforesaid interim payment shall be adjusted
and any balance amount due to be paid or returned, as the case may be, shall be paid or
returned with interest calculated at the rate of 10% (ten per cent) per annum from the date of
interim payment to the date of final settlement of such balance.

25.4  Adjudication by Regulatory Authority, Tribunal or Commission

In the event of constitution of a statutory regulatory authority, tribunal or commission, as the case
may be, with powers to adjudicate upon disputes between the Contractor and the Authority, all Disputes
arising after such constitution shall, instead of reference to arbitration under Clause 25.3, be adjudicated
upon by such regulatory authority, tribunal or commission in accordance with the Applicable Law and all
references to Dispute Resolution Procedure shall be construed accordingly. For the avoidance of doubt,
the Parties hereto agree that the adjudication hereunder shall not be final and binding until an appeal
against such adjudication has been decided by an appellate tribunal or court of competent jurisdiction, as
the case may be, or no such appeal has been preferred within the time specified in the Applicable Law.

26 Deleted
B. Time Control
Programme

The Engineer shall issue all the site locations to the contractor immediately after signing of
agreement. The Contractor shall submit to the Engineer for approval a programme within the time
stipulated in the Contract Data showing the general methods, location of utilities, arrangements,
order, and timing for all the activities in the Works, along with monthly cash flow forecasts.

An update of the Programme shall be a programme showing the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining Works, including
any changes to the sequence of the activities.

The Contractor shall submit to the Engineer for approval an updated Programme at intervals. If
the Contractor does not submit an updated Programme within this period, the Engineer may
withhold the amount stated in the Contract Data from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue Programme has
been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations. The
Contractor may revise the Programme and submit it to the Engineer again at any time. A revised
Programme shall show the effect of Variations and Compensation Events.

Extension of the Intended Completion Date

The Engineer shall extend the Intended Completion Date only after the approval of NHIDCL if a
Compensation Event occurs or a Variation is issued which makes it impossible for Completion to
be achieved by the Intended Completion Date without the Contractor taking steps to accelerate
the remaining Works, which would cause the Contractor to incur additional cost.
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The Engineer shall decide whether and by how much time to extend the Intended Completion
Date within 21 days of the Contractor asking the Engineer for a decision upon the effect of a
Compensation Event or Variation and submitting full supporting information. If the Contractor
has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in
assessing the new intended Completion Date.

Delays Ordered by the Engineer

The Engineer may instruct the Contractor to delay the start or progress of any activity within the
Works.

Management Meetings

Either the Engineer or the Contractor may require the other to attend a management
meeting. The business of a management meeting shall be to review the plans for the remaining
Works and to deal with matters raised in accordance with the early warning procedure.

The Engineer shall record the business of management meetings and provide copies of the record
to those attending the meeting. The responsibility of the parties for actions to be taken shall be
decided by the Engineer either at the management meeting or after the management meeting and
stated in writing to all those who attended the meeting.

C. Quality Control
31. ldentifying Defects

31.1  The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are
noticed. Such checking shall not absolve the contractor from its obligations and its
responsibilities. The Engineer may instruct the Contractor to search for a Defect and to uncover
and test any work (existing work/work executed by the contractor) that the Engineer considers
may have a Defect.

Tests

The contractor shall be solely responsible for:
a. Carrying out the mandatory tests prescribed in the technical specifications forming part
of contract.
b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.
C. The Authority may engage third party for testing of executed items. The payment for
the same would be made by the Authority.

32.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to
check whether any work (executed by the contractor) has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples. If there is no defect, the cost of such tests shall be borne
by the Authority otherwise by the Contractor.

33. Correction of Defects noticed during the Defect Liability Period.
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The Engineer shall give notice to the Contractor of any Defects before the end of the Defects
Liability Period, which begins at Completion and is defined in the Contract Data. The Defects
Liability Period shall be extended for as long as Defects remain to be corrected.

Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the
reasonable time specified by the Engineer’s notice as per good industry practice. If any defect
including shrinkage cracks, other faults appears in the work within defect liability period, the
Engineer shall give Notice to the Contractor of such defects before end of defect liability period
and shall extend the defect liability period as long as defects remain to be corrected.

Uncorrected Defects/ Incomplete Works

If the Contractor has not corrected the Defect, to the satisfaction of the Engineer, within the time
specified in the Engineer's notice/indent, the Engineer will assess the cost of having the Defect
corrected and get the defects rectified through some other agency and the Contractor will pay 1.2
times of this amount.

If the Contractor has not completed the work to the satisfaction of the Engineer, within the time
specified in the Engineer's notice/indent, in no case exceeding one month, the Engineer will
assess the cost of having the work completed and get the work completed through some other
agency and the Contractor will pay this amount in addition to the damages specified as per clause
45,

D. Cost Control
35. Bill of Quantities

35.1 The Bill of Quantities shall contain items for the procuring, shifting/laying installation, testing,
and commissioning and maintaining works to be done by the Contractor.

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid as per clause
40.2 for the quantity of the work done at the rates in the Bill of Quantities for each item for the
work executed.

Changes in the Quantities

0] The quantities mentioned in Bill of Quantities may vary for which variations as per
clause 36 will be issued.

(i) Also the Engineer may instruct the contractor for increase in area of Office cum
Residence for which payment as per clause 37.4 will be released.

Variations

All variations shall be included in updated programmes produced by the Contractor. The Engineer
shall, having regard to the scope of the Works and the sanctioned estimated cost, have power to
order +/- 50% of original BOQ value of single BOQ item subject to maximum of +/- 25% of
original Contract value.

37. Payments for Variations
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37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry out
such work at the same rate.

37.2  If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the
rate from similar items in the Bill of Quantities and if it cannot be derived from similar item in
Bill of Quantities then the rate will be derived as per Clause 37.3.

The Contractor shall, within 14 days of the issue of order of Variation work, inform the Engineer
the rate which he proposes to claim, supported by analysis of the rates. The Engineer shall assess
the quotation and determine the rate based on prevailing market rates within one month of the
submission of the claim by the Contractor and approval from NHIDCL will be taken. As far as
possible, the rate analysis shall be based on the standard data book and the current schedule of
rates of the district public works division.

38. Cash Flow Forecasts

38.1  When the Programme is updated, the Contractor shall provide the Engineer with an updated cash
flow forecast.

39. Payment Certificates

39.1  The Contractor shall submit to the Engineer in accordance of clause 40.2 the value of the work
executed with supporting documents such as invoice of purchase items.

39.2 The Engineer shall check the Contractor's statement within 7 days and certify the amount to be
paid to the Contractor after taking into account any credit or debit for the month in question.

39.3  The value of work executed shall be determined, based on measurements by the Engineer.

39.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of
Quantities completed.

39.5 The value of work executed shall also include the valuation of Variations and Compensation
Events.

39.6 The Engineer may exclude any item certified in a previous certificate or reduce the proportion of
any item previously certified in any certificate in the light of later information to rectify the
mistakes with detail justification acceptable to Employer.

The final bill shall be submitted by the contractor within one month of the actual date of
completion of the work; otherwise the Engineers certificate of the measurement and of the total
amount payable for work accordingly shall be final and payment made accordingly within a
period of sixty days.

Payments
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40.1 Payments shall be adjusted for deductions for advance payments, security deposit, other
recoveries in terms of the Contract and taxes at source, as applicable under the law. The Employer
shall pay the Contractor the amounts Engineer had certified within 14 days of the date of each
certificate.

40.2  The contractor shall submit to the Engineer bill in two copies after the completion of stage given
in table below:

S No Description of Item Payment Procedure

Shifting of Water Supply Pipelines | 1. 40% payment after the delivery of approved material.
under PHE City Division No. 1 2. 30% payment after successful installation/ erection of utility as
Jammu per the scope including dismantling the existing utilities.
3. 30% payment after successful Testing & Commissioning and

Shifting of Water Supply Pipelines handing over of the works.
under PHE Division Akhnoor

Note:

1. All the materials used for this work shall be of Indian Origin.

2. Contractor will be required to submit copies of all the Tax paid Invoices for purchase of materials,
machines, equipment and furniture for this work.

3. Transportation cost for all the material, manpower and equipment are deemed included in the rates.

41. Compensation Events
41.1 The following shall be Compensation Events unless they are caused by the Contractor:

a) The Employer modifies the Schedule of other contractors in a way which affects the work of the
contractor under the Contract.

b) The Engineer orders a delay or does not issue drawings, specifications or instructions required for
execution of works in reasonable time.

c) The Engineer instructs the Contractor to uncover or to carry out additional tests upon work which
is then found to have no defects.

d) The Engineer gives an instruction for dealing with an unforeseen condition, caused by the
Employer, or additional work required for safety or other reasons.

e) Other contractors, public authorities, utilities or the Employer does not work within the dates and
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor.

f) The effect on the Contractor of any of the Employer’s Risks.

If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide
whether and by how much the Intended Completion Date shall be extended after the approval of
the employer.

41.3 The contractor shall not be entitled to compensation to the extent that the Employer’s interests are
adversely affected by the Contractor not having given early warning or not having cooperated
with the Engineer/Employer.
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Currencies for payments

All payments will be made in Indian Rupees.
Deleted

Security Deposit / Retention Money

The Employer shall retain security deposit of five percent of the amount from each payment due
to the Contractor until Completion of the whole of the Works.

The security deposit/retention money and the performance security will be released to the
Contractor when the Defect Liability period is over, and the Engineer has certified that the
Defects, if any, notified by the Engineer to the Contractor before the end of this period have been
corrected.

If the contractor so desires then the Security Deposit/retention money can be released on

submission of unconditional Bank Guarantee at the following two stages:-

@) At a point after the progress of work in financial term (gross value of work done) has
reached 50% of the contract amount

(b) After the retention money has been deducted to the full value (5% of the Contract
Amount).

Liquidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate or part thereof stated in
the Contract Data for each day that the Completion Date is later than the Intended Completion
Date. The total amount of liquidated damages shall not exceed the amount defined in the Contract
Data. The Employer may deduct liquidated damages from payments due to the Contractor and/ or
Performance Bank Guarantee. Payment of liquidated damages shall not affect the Contractor's
other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the
Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in
the next payment certificate. The contractor shall not be paid interest on the over payment of
liquidated damages.

Deleted
Securities

Subject to further condition in contract data, the Performance Security equal to five percent of the
contract price shall be provided to the Employer no later than the date specified in the Letter of
Acceptance and shall be issued in the form given in the Contract Data and by a prescribed bank.
The Performance Security shall be valid until a date 28 days after the expiry of Defect Liability
Period The validity shall account for additional 45 days time to account for BG verification,
signing of contract and start date
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Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date
and the end of the Defects Liability Period shall be remedied/ rectified by the Contractor at their
cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract
49. Completion

49.1  When the whole of the works has been completed as per the provision of the Contract, the
Contractor shall request the Engineer to issue a certificate of Completion of the Works. The
Engineer shall, within 14 days of the date of receipt of such request, either issue to the Contractor,
with a copy to the Employer, a completion certificate, stating the date on which, the works were
completed in accordance with the contract, or give instructions in writing to the contractor
specifying all the work which, in the Engineer’s opinion, is required to be done by the Contractor
before the issue of such certificate.

Taking Over

The Employer shall take over the Site and the Works within fifteen days of the Engineer's issuing
a certificate of Completion.

Final Account

The Contractor shall supply to the Engineer with a detailed account of the total amount that the
Contractor considers payable under the Contract before the end of the Defects Liability Period.
The Engineer shall issue a Defects Liability Certificate and certify any final payment that is due
to the Contractor within 56 days of receiving the Contractor's account if it is correct and
complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of
the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it
has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and issue
a payment certificate within 56 days of receiving the Contractor’s revised account.

“As built" Drawings

Contractor is required to submit As built drawing for the work executed before release of final
payment.

Termination/Foreclosure

The Employer may terminate the Contract if the Contractor causes a fundamental breach of the
Contract.

Fundamental breaches of Contract include, but shall not be limited to, the following:
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the Contractor stops work for 28 days when no stoppage of work is shown on the current
Programme and the stoppage has not been authorized by the Engineer;

the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstitution or amalgamation;

the Engineer/Employer gives Notice that failure to correct a particular Defect is a fundamental
breach of Contract and the Contractor fails to correct it within a reasonable period of time
determined by the Engineer;

the Contractor does not maintain a Security, which is required,;

the Contractor has delayed the completion of the Works by the number of days for which the
maximum amount of liquidated damages can be paid, as defined in clause 45;

the Contractor fails to provide insurance cover as required under clause 13;

If the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent
practice in competing for or in executing the Contract. For the purpose of this paragraph, «
Corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or indirectly,
of anything of value to influence the actions of any person connected with the Bidding Process
(For avoidance of doubt, offering of employment to, or employing, or engaging in any manner
whatsoever, directly or indirectly, any official of the Authority who is or has been associated in
any manner, directly or indirectly, with Bidding Process, at any time prior to the expiry of one
year from the date such official resigns or retires from or otherwise ceases to be in the service of
the Authority, shall be deemed to constitute influencing the actions of a person connected with
the Bidding Process);

“Fraudulent practice” means a misrepresentation or omission of facts or suppression of facts or
disclosure of incomplete facts, in order to influence the Bidding Process; if the Contractor has not
completed at least thirty percent of the value of Work required to be completed after half of the
completion period has elapsed;

if the Contractor fails to set up a field laboratory with the prescribed equipment, within the period
specified; and

any other fundamental breach as specified in the Contract Data.

Without prejudice to any other right or remedies which the Employer may have under this contract,
upon occurrence of a Contractor’s fundamental breach of contract, the Employer shall be entitled to
terminate this contract by issuing a Termination Notice to the Contractor ; provided that before
issuing the Termination Notice, the Employer shall by a Notice inform the Contractor of its
intention to issue such Termination Notice and grant 15 days to the Contractor to make a
representation, and may after the expiry of such 15 days, whether or not it is in receipt of such
representation, issue the Termination Notice.

Notwithstanding the above, the Employer may terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and
secure, and leave the Site as soon as reasonably possible but in no case later than 7 days.

Foreclosure- NHIDCL may foreclose the contract before the expiry of the scheduled contract
period due to administrative decision by giving one month Notice.

Payment upon Termination / Foreclosure
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54.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the
Engineer shall issue a certificate for the value of the work done less advance payments received up
to the date of the issue of the certificate and less the percentage to apply to the value of the work
not completed, as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If
the total amount due to the Employer exceeds any payment due to the Contractor, the difference
shall be a debt payable to the Employer and Employer may recover the same from Performance
Bank Guarantee.

55. Property

55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be
the property of the Employer for use for completing balance work if the Contract is terminated
because of the Contractor's fundamental breach of contract.

56. Release from Performance

56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control
of the Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated.
The Contractor shall make the Site safe and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before receiving it and for any work carried out
afterwards to which a commitment was made.

F. Other Conditions of Contract

57. Labour

57.1 The Contractor shall, make arrangements of his own cost and expenses for the engagement of all
staff and labour, local or others; for their payment, housing, feeding and transport; and for
compliance with various labour laws/ regulations.

The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail, in such
form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the
several classes of labour from time to time employed by the Contractor on the Site and such other
information as the Engineer may require.

COMPLIANCE WITH LABOUR REGULATIONS

During the currency of the Contract, the Contractor and his sub Contractors shall abide at all times
by all existing labour enactments and rules made thereunder, regulations, notifications and bye laws
of the State or Central Government or local authority and any other labour law (including rules),
regulations, bye laws that may be notified already or that may be notified under any labour law in
future either by the State or the Central Government or the local authority. Salient features of some
of the major labour laws that are applicable to construction industry are given below. The
Contractor shall keep the Employer indemnified in case any action is taken against the Employer
by the competent authority on account of contravention of any of the provisions of any Act or rules
made thereunder, regulations or notifications including amendments. If the Employer is caused to
pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of
the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including
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amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to
deduct any money due to the Contractor including from his performance security/ retention money.
The Employer/Engineer shall also have right to recover from the Contractor any sum required or
estimated to be required for making good the loss or damage suffered by the Employer. The
employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of
the Employer at any point of time.

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by
accident arising out of and during the course of employment.

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction
of certain conditions on separation if an employee has completed the prescribed minimum years (say,
five years) of service or more or on death the rate of prescribed minimum days’ (say, 15 days) wages
for every completed year of service. The Act is applicable to all establishments employing the
prescribed minimum number (say, 10) or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits
payable under the Act are:

Pension or family pension on retirement or death as the case may be.
Deposit linked insurance on the death in harness of the worker.
Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women
employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided, by the Principal Employer by Law. The principal
Employer is required to take Certificate of Registration and the Contractor is required to take license
from the designated Officer. The Act is applicable to the establishments or Contractor of Principal
Employer if they employ prescribed minimum (say 20) or more contract labour.

Minimum Wages Act 1948:- The Employer is to pay not less than the Minimum Wages fixed by
appropriate Government as per provisions of the Act if the employment is a scheduled employment.
Construction of buildings, roads, runways is scheduled employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it
will be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal
nature to male and female workers and for not making discrimination against female employees in
the matters of transfers, training and promotions etc.
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Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed
minimum (say, 20) or more workmen. The Act provides for payments of annual bonus within the
prescribed range of percentage of wages to employees drawing up to the prescribed amount of
wages, calculated in the prescribed manner. The Act does not apply to certain establishments. The
newly set-up establishments are exempted for five years in certain circumstances. States may have
different number of employment size.

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of
industrial disputes, in what situations a strike or lock-out becomes illegal and what are the
requirements for laying off or retrenching the employees or closing down the establishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments
employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing
the conditions of employment by the Employer on matters provided in the Act and get these certified
by the designated Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of
workmen and Employers. The Trade Unions registered under the Act have been given certain
immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children
below 14 years of age in certain occupations and processes and provides for regulations of

employment of children in all other occupations and processes. Employment of child labour is
prohibited in building and construction industry.

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act
1979: - The Act is applicable to an establishment which employs prescribed minimum (say, five) or
more inter-state migrant workmen through an intermediary (who has recruited workmen in one state
for employment in the establishment situated in another state). The Inter-State migrant workmen, in
an establishment to which this Act becomes applicable, are required to be provided certain facilities
such as Housing, Medical-Aid, Travelling expenses from home up to the establishment and back etc.

The Building and Other Construction workers (Regulation of Employment and Conditions of
Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or
other construction work and employs the prescribed minimum (say, 10) or more workers are covered
under this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the
cost of construction as may be modified by the Government. The Employer of the establishment is
required to provide safety measures at the building or construction work and other welfare measures,
such as canteens, first-aid facilities, ambulance, housing accommodations for workers near the work
place etc. The Employer to whom the Act applies has to obtain a registration certificate from the
Registering Officer appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a
factory, health and safety provisions, welfare provisions, working hours, annual earned leave and
rendering information regarding accidents or dangerous occurrences to designated authorities. It is
applicable to premises employing the prescribed minimum (say, 10) persons or more with aid of
power or another prescribed minimum (say, 20) or more persons without the aid of power engaged
in manufacturing process.
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59. Drawings and Photographs of the Works

59.1 The contractor shall do photography/videography of the site firstly before the start of the work,
secondly mid-way in the execution of different stages of work and lastly after the completion of the
work. No separate payment will be made to the contractor for this.

The Contractor shall not disclose details of Drawings furnished to him and works on which he is
engaged without the prior approval of the Engineer in writing. No photograph of the works or any
part thereof or plant employed thereon, shall be taken or permitted to be taken by the Contractor or
by any of his employees or any employees of his sub-Contractors without the prior approval of the
Employer in writing. No photographs/ Videography shall be published or otherwise circulated
without the approval of the Employer in writing.
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Contract Data

Clause Reference

Items marked “N/A” do not apply in this Contract.
11

1. The Employer is [Cl.1.1]
Managing Director, NHIDCL
Name of authorized Representative: Executive Director (P), NHIDCL
Regional Office-Jammu
House no. 261, Sector -06, Channi Himmat, Jammu, 180015
The Engineer is:
Designation: General Manager (Project)
PMU-Akhnoor [Cl.1.1]
The Intended Completion Date for the whole of the Works is 3 months from start date. [CI.1.1,
17&28]

Site is located in the UT of Jammu & Kashmir. [Cl.11]
The Start Date shall be within 7 days after the date of issue of the Notice to proceed  with  the

work. [Cl.1.1]

(@) The name and identification number of the Contract “Shifting of Water Supply Pipelines
under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-Akhnoor section of

NH-144 A in the UT of Jammu & Kashmir” [Cl.1.1]

() The law which applies to the Contract is the law of Union of India. [CL.3.1]
(b) The language of the Contract documents is English [CL.3.1]
The limit of subcontracting is 50% [Cl.7.1]
Schedule of Other Contractor — NIL [CI8.1]

13.1.  Amount for insurance are: [Cl.13.1]
a) Rupees equivalent to Contract price.

b) Rupees equivalent to 5% of Contract price.

¢) Rupees equivalent to 5% of contract price

d) Rupees 20 lakhs for multiple incidents.

And deductible as per premium rate.

Site Investigation Report — NIL [Cl14.1]
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27.3  Amount to be withheld for delays in submission of updated programme: Rs. 10,000 per day

33. The Defects Liability Period for all items wunder the work is 12 months
from the date of completion of the works.

45.1 (a) Amount of liquidated damages for
delay in completion of works 0.05 percent of the
Contract price, rounded
off to the nearest
thousand, per day with
the minimum of
Rs. 100000/- per day

(b) Maximum limit of liquidated damages for 5 per cent of the Initial
delay in completion of work. Contract Price rounded
off to the nearest
thousand

[Cl.45.1]
The standard form of Performance Security acceptable to the Employer shall be an unconditional

Bank Guarantee of the type as specified inthe Bidding Documents.
[Cl. 47.1]

The percentage to apply to the value of work not completed representing the Employer's
additional cost for completing the work shall be 20%.

[C1.54.1]
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SECTION - VI

Scope of work, Technical specifications and Drawings

The Scope of Work includes Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu
and PHE Division Akhnoor on Jammu-Akhnoor section of NH-144 A in the UT of Jammu & Kashmir. The
detailed scope of work shall include the following but not limited to:

a) For shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu:

Shifting of Public Health Engineering Department pipe lines 100mm i/d, 150mm i/d 200mm i/d
250mm i/d, 300mm i/d outside the proposed widening of the Highways under the Jurisdiction of
Public Health Engg. City Division No. 01 Jammu Chain age from 06+000 to 08+440 Crossing the
village location Muthi, Rajori Lines, Army School Netor Kottion, Barnai, Lower Barnai, Jan Ganga
Tyre, Jalsa Resort Distric Jammu, Jammu & Kashmir.

DESCRIPTION Amount

Earth work in excavation by manual means in trenches for
foundations, drains, pipes, cables etc. (not exceeding 1.5 m in
width) and for shafts, wells, cesspits and the like not
exceeding 10 sgm on plan, including dressing of sides and
ramming of bottoms lift upto 1.5 m, including getting out
excavated earth and disposal of surplus excavated earth as
directed:

2.8.1 All kinds of soil :
6370 x1x2=12740 cum 70% = 8918 cum 8918.00 ¥ 38,88,248.00

Earth work in excavation by mechanical means (hydraulic
excavator) in trenches for foundations, drains, pipes, cables
etc. (not exceeding 1.5 m in width) and for shafts, s, cesspits
and the like not exceeding 10 sqm on plan, including dressing
of sides and ramming of bottoms lift upto 1.5 m, including
getting out excavated earth and disposal of surplus excavated
earth as directed, within a lead of 50 metres:

2.9.1 All kinds of soil :

6370x1x2=12740 cum 30% = 3822 cum 3822.00 9,63,335.10

Extra for every additional lift of 1.5 m or part thereof in
excavation/banking
excavated or stacked material :

2.10.1 All kinds of soil :
4459 x 1.0 x 0.5 = 2229.5 for 2.8 item 2229.50 31,82,038.68
1911 x 1.0 x 0.5 = 955.50 for 2.9 item 955.50 %78,016.58
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Filling available excavated earth (excluding rock) in trenches,
plinth, sides of foundations etc. in layers not exceeding 20 cm
in depth, consolidating each deposited layer by ramming and
watering, lead upto 50 m and lift upto 1.5m. (95% of total
earth work)

12103.00

324,04,866.10

Providing and laying S&S Centrifugally Cast (Spun)/ Ductile
Iron Pipes conforming to IS : 8329

100 mm dia Ductile Iron Class K - 7 Pipes

610.00

1,108.15

%6,75,971.50

150 mm dia Ductile Iron Class K - 7 Pipes

1070.00

1,581.25

316,91,937.50

200 mm dia Ductile Iron Class K - 7 Pipes

3100.00

1,947.00

%60,35,700.00

250 mm dia Ductile Iron Class K - 7 Pipes

1250.00

2,504.80

331,31,000.00

300 mm dia Ductile Iron Class K - 7 Pipes

340.00

3,129.20

¥10,63,928.00

Providing and laying Double Flanged (Screwed/ Welded)
Centrifugally (Spun) Ductile Iron Pipes of Class K-9
conforming to IS : 8329

100 mm dia Ductile Iron Double Flanged (for crossing)

1,525.25

X53,383.75

150 mm dia Ductile Iron Double Flanged (for crossing)

%

200 mm dia Ductile Iron Double Flanged (for crossing)

2,884.75

% 6,05,797.50

250 mm dia Ductile Iron Double Flanged (for crossing)

4,092.75

32,86,492.50

300 mm dia Ductile Iron Double Flanged (for crossing)

5,258.40

¥ 3,68,088.00

Providing and laying D.I. Specials of Class K-12 suitable for
mechanical jointing as per IS : 9523

Upto 600 mm dia

quintal

%17,925.15

%56,46,422.25

Providing push-on-joints to Centrifugally (Spun) Cast Iron
Pipes or Ductile Iron Pipes including testing of joints and
including the cost of rubber gasket.

100 mm dia Ductile Iron Class K - 7 Pipes

%10,943.40

150 mm dia Ductile Iron Class K - 7 Pipes

%30,965.80

200 mm dia Ductile Iron Class K - 7 Pipes

3 1,32,060.00

250 mm dia Ductile Iron Class K - 7 Pipes

%64,975.00

300 mm dia Ductile Iron Class K - 7 Pipes

%23,137.00

Providing and fixing C.I. sluice valves (with cap) complete ith
bolts, nuts, rubber insertions etc. (the tail pieces if uired will
be paid separately).

100 mm dia Class |

4,597.85

%X 9,195.70

150 mm dia Class |

% 6,508.50

% 6,508.50

200 mm dia Class |

%11,095.35

% 1,66,430.25

250 mm dia Class |

%17,058.75

334,117.50

300 mm dia Class |

321,118.35

% 1,05,591.75

Providing and laying D.l. Specials of Class K-12 suitable for
push-on jointing as per IS : 9523

19.59.1 Upto 600 mm dia.

quintal

%17,055.50

3 45,53,818.50
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Disinfecting C.lI. water mains by flushing with water
containing bleaching powder @ 0.5 gms per liter of water and
cleaning the same with fresh water, operation to be repeated
three times including getting the sample of water from the
disinfected main tested in the municipal laboratory.

100 mm dia Ductile Iron Class K - 7 Pipes

100 meter

610.00

1,657.90

%10,113.19

150 mm dia Ductile Iron Class K - 7 Pipes

100 meter

1070.00

2,494.85

%26,694.90

200 mm dia Ductile Iron Class K - 7 Pipes

100 meter

3100.00

3,336.30

31,03,425.30

250 mm dia Ductile Iron Class K - 7 Pipes

100 meter

1250.00

4,204.30

X 52,553.75

300 mm dia Ductile Iron Class K - 7 Pipes

100 meter

340.00

4,682.85

X 15,921.69

Constructing masonry Chamber of specified size, in brick
work with common burnt clay (non modular) bricks of class
designation 7.5 in cement mortar 1:4 (Lcement :4 coarse sand)
and R.C.C. top slab 1:1.5:3 mix (1 cement : 1.5 coarse sand : 3
graded stone aggregate 20 mm nominal size ) including
necessary excavation, foundation concrete 1:5:10 (1 cement :5
fine sand : 10 graded stone aggregate 40 mm nominal size)
and inside plastering with cement mortar 1:3 (1 cement : 3
coarse sand) 12 mm thick finished with a floating coat of neat
cement complete as per standard design.

Chamber 120x120x100 cm

%21,462.85

37,51,199.75

Providing and erecting 2.00 metre high temporary barricading
at site; each panel of size 2.50mx2.00m made of 40x40x6mm
angle iron or 50x50x3mm hollow MS tube posts/horizontal
members/bracings covered
with 1.63mm thick MS sheet. The sheet shall be fixed with
30xbmm MS flat by suitable welding/riveting. The panels
shall be made so that gap of 50cm above the ground is
available making overall height as 2.5m. MS channel ISLC75
@ 5.70 kg/m, 50cm long shall be provided at the bottom
having oval shaped holes of size 50x25mm at both ends with
50cm long MS angle 40x40x6émm bracing. Suitable
arrangement shall be made to fix the barricading to avoid from
overturning by providing 250mm long expansion fasteners at
both ends. The work shall be executed as per drawing/
direction of Engineer-in-Charge which includes writing and
painting, arrangement for traffic diversion such as traffic
signals during construction at site for day and night, glow
lamps, reflective signs, marking, flags, caution tape as directed
by the Engineer-in-Charge. The barricading provided shall be
retained in position at site continuously i/c shifting of
barricading from one location to another location as many
times as required during the execution of the entire work till
its completion. Rate include its maintenance for damages,
painting, all incidentals, labour materials, equipments and
works required to execute the job. The barricading shall not be
removed without prior approval of
Engineer-in-Charge.

On both side of trench

5433.60

X 2,677.70

3 1,45,49,550.72
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CEMENT CONCRETE : Provding and laying in position
cement concrete of

1:3/2:3

6,624.80

¥13,24,960.00

Steel reinforcement for R.C.C. work including straightening,
cutting, bending, placing in position and binding all complete
upto plinth level

Mild steel and medium tensile steel bars

19600.00

¥15,39,580.00

Providing and fixing C.l. double acting air valve of approved
quality with bolts, nuts, rubber insertions etc. complete (The
tail pieces, tapers etc. if required will be paid separately).

100mm dia

8,184.25

%24,552.75

Providing and fixing G.l. pipes complete with G.I. fittings
excluding trenching and refilling etc. (external work)

25 G.I. Pipe

249.00

%49,800.00

40 G.1. Pipe

386.05

X77,210.00

50 G.I. Pipe

477.50

% 95,500.00

65 G.I. Pipe

628.45

% 1,25,690.00

80 G.I. Pipe

773.15

% 1,54,630.00

Construction of R.C.C. Thrust blocks to take care of pressure
at bends etc. (Civil Work)

%21,874.67

%0,93,733.72

Construction of R.C.C. Pedestal block to take care of pipe at
near bridge side etc. (Civil Work)

%21,874.67

32,84,370.77

Provision for shifting the existing house connection from
existing line to proposed pipe lines 100mm dia and 150 mm
dia with the cost of ferrule 6 mm i/d GI Union 15 mm and
Bend and CPVC pipe 15 mm i/d from the proposed pipeline
to up to 3 mtr. distance.

3 2,952.32

3 8,26,649.60

Providing & fixing Fire Hydrants with jointing including all
carriages complete. (without Fire Hydrant surface box) Size
80mm complete in all respect.

C.I Fire Hydrants S.V. Type 1S-909

%11,887.03

31,18,870.30

Provision for crossing of NH through Trench technology
complete in all respects as per analysis attached.

341,435.52

%1,59,52,675.20

Providing and fixing gun metal non-return valve of approved
quality 200mm

%18,000.00

% 90,000.00

Total Amount

g
6,94,80,650.48

b) For shifting of Water Supply Pipelines under PHE Division Akhnoor:

Shifting of Public Health Engineering Department pipe lines 100mm i/d outside the proposed
widening of the Highways under the Jurisdiction of Public Health Engg. Division Akhnoor Chainage
from 10+500 to 11+550 and 16+200 to 26+350 Crossing the village location Purkho, Kot, Balwal,
OHT Pump House, Khadd, Simbalwali, Bhawati Palace, Shanti Home, Lambad Malla, Ashram,
Bathera Chock, MG Motor, Mohoa Malla, EK Number, PHE Station Dhumi, Ghudda Pattan, White
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House, Dhabbi Malla, Jaloatra Malla, Bhawa House, GOVT. High School, Jandial Thathi Distric
Akhnoor, Jammu & Kashmir.

DESCRIPTION

Amount

Earth work in excavation by manual means in trenches for
foundations, drains, pipes, cables etc. (not exceeding 1.5 m
in width) and for shafts, wells, cesspits and the like not
exceeding 10 sgm on plan, including dressing of sides and
ramming of bottoms lift upto 1.5 m, including getting out
excavated earth and disposal of surplus excavated earth as
directed:

2.8.1 All kinds of soil :

12768 x 0.90 x 0.90 = 10342.08 cum; 100% = 10342.08
cum

10342.08

3 436.00

45,09,146.88

Filling available excavated earth (excluding rock) in
trenches, plinth, sides of foundations etc. in layers not
exceeding 20 cm in depth, consolidating each deposited
layer by ramming and watering, lead upto 50 m and lift
upto 1.5m. (90% of total earth work)

9307.87

3 163.95

15,26,025.61

Providing and laying S&S Centrifugally Cast (Spun)/
Ductile Iron Pipes conforming to IS: 8329

150 mm dia. G.I. pipes

% 2,167.85

2,16785.00

100 mm dia. G.I. pipes

31,135.35

52,69,159.35

80 mm dia

. G.I. pipes

773.15

33,21,452.40

65 mm dia

. G.1. pipes

628.45

13,54,938.20

50 mm dia

. G.1. pipes

477.50

3,84,387.50

40 mm dia

. G.I. pipes

386.05

1,54,420.00

32 mm dia

. G.1. pipes

298.15

35,778.00

25 mm dia. G.I. pipes

249.00

62,250.00

Welding of Joints

3

Provision for shifting the existing house connection from
existing line to proposed pipe lines.

25mm-40mm

3 666.25

33,312.50

above 50mm

3 1,268.75

1,90,312.50

Providing & Fixing Sluice Valve

100mm

24,597.85

45,978.50

80mm

33,102.75

15,513.75

65mm

32,131.05

50mm

2 1,297.60

%
3
3 8,524.20
% 5,190.40

Provision for crossing of NH through Trench technology
complete in all respects as per analysis attached.

341,435.52

32,48,61,312.00

Total

3 4,19,94,486.79
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2) All the works shall be completed as per the specifications of “Public Health Engineering
Department City Division No. 1 Jammu and Division Akhnoor, respectively”, in the UT of J&K.

3) All the dismantled material shall be the property of contractor for which a fixed amount of Rs.
27,85,000.00/- (Rupees Twenty-Seven Lakh Eighty-Five Thousand Only) shall be deducted from the
payable due to the contractor.

4) Payment for dismantled materials shall be deducted @ 2.5% of payable amount till Rs. 27,85,000.00/-
(Rupees Twenty-Seven Lakh Eighty-Five Thousand Only) is deducted.
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Drawings
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Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-
Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

BOO Format

Percentage BoO

Tender Inviting Authority: National Highways & Infrastructure Development Corporation Limited

Name of Work: Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu and PHE Division Akhnoor on Jammu-Akhnoor section
of NH-144 A in the UT of Jammu & Kashmir.

Contract No:  NHIDCL/RO(IJMU)/J-A(PKg-111)/UtilityShifting/PHE/2021-22

Name of the
Bidder/
Bidding Firm/
Company :

PRICE SCHEDULE
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder
is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Estimated Rate TOTAL TOTAL

including GST A.‘MOU.NT AMOUNT
in including | 1ding GST
GST in 9

Rs. P Rs. P In Words

2 6 7

Shifting of Public Health Engineering Department pipe
lines 100mm i/d, 150mm i/d 200mm i/d 250mm i/d, INR Six Crore
300mm i/d outside the proposed widening of the Ninety-Four Lakh
Highways under the Jurisdiction of Public Health Engg. Eighty Thousand
City Division No. 01 Jammu Chain age from 06+000 to 69480650.48 69480650.48 Six Hundred &
08+440 Crossing the village location Muthi, Rajori Fifty and Paise
Lines, Army School Netor Kottion, Barnai, Lower Forty-Eight Only
Barnai, Jan Ganga Tyre, Jalsa Resort Distric Jammu,

Item Description Quantity

7% Page 82 of 83
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Shifting of Water Supply Pipelines under PHE City Division No. 1 Jammu, PHE Division Akhnoor on Jammu-
Akhnoor section of NH-144 A in the UT of Jammu & Kashmir.

Jammu & Kashmir

Shifting of Public Health Engineering Department pipe
lines 100mm i/d outside the proposed widening of the
Highways under the Jurisdiction of Public Health Engg.
Division Akhnoor Chainage from 10+500 to 11+550 and
16+200 to 26+350 Crossing the village location Purkho,
Kot, Balwal, OHT Pump House, Khadd, Simbalwali,
Bhawati Palace, Shanti Home, Lambad Malla, Ashram,
Bathera Chock, MG Motor, Mohoa Malla, EK Number,
PHE Station Dhumi, Ghudda Pattan, White House,
Dhabbi Malla, Jaloatra Malla, Bhawa House, GOVT.
High School, Jandial Thathi Distric Akhnoor, Jammu &
Kashmir

41994486.79

41994486.79

INR Four Crore
Nineteen Lakh
Ninety-Four
Thousand Four
Hundred &
Eighty Six and
Paise Seventy
Nine Only

Total in
Figures

111475137.27

INR Eleven Crore
Fourteen Lakh
Seventy-Five
Thousand One
Hundred &
Thirty-Seven and
Paise Twenty-
Seven Only

Quoted Rate in Figures

INR Zero Only

Quoted Rate
in Words

INR Zero Only

A
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