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National Highways & Infrastructure Development Corporation Ltd.
(Ministry of Road Transport & Highways)

Government of India

NOTICE INVITING TENDER (NIT)

NHIDCL has been assigned the work by the Ministry of Road Transport & Highways,
Govt. of India for development and up-gradation of the selected stretches/corridors in the
State of Meghalaya (as per Annexure I) to 2- lane with paved shoulder NH configuration.

2. Proposals are hereby invited from eligible Consultants for carrying out Feasibility
Study, Preparation of Detailed Project Report and providing pre-construction services in
respect of up-gradation to Two laning with Paved Shoulder NH configuration of corridors
detailed in Annexure - I (hereinafter called as “Assignment’). The Letter of Invitation (LOI)
and Terms of Reference (TOR) including Request for Proposal (RFP) is available online on
e-tender portal of NHIDCL, https://eprocure.gov.in. The document can also be
downloaded from NHIDCL website www.nhidcl.com The cost of the bid document in the
form of a non- refundable document fee of Rs. 5,000 (Rupees Five Thousand only) in the
form of Demand Draft favoring ‘National Highways & Infrastructure Development
Corporation Ltd.” and payable at New Delhi must be furnished in a separate envelop
while submitting the proposal.

Bid must be submitted online at e-tender portal of NHIDCL https:// eprocure.gov.in on
or before 03.08.2016 upto 15:00 hrs

3. The following schedule is to be followed for this assignment:

i)  Last date for submission of queries : 13.07.2016

ii)  Pre -proposal conference in NHIDCL, HQ : 15.07.2016 at 15:00 hrs
iii) Deadline for downloading of bid document : 03.08.2016 upto17:00 hrs
iv)  Deadline for submission of online bids : 03.08.2016 upto15:00 hrs
v)  Deadline for submission of physical documents  : 03.08.2016 upto 15:00 hrs
vi)  Opening of bids : 04.08.2016 at 15:30 hrs.

For any clarification, please contact to:

Ashok Kumar Gupta

General Manager (Technical)

National Highway & Infrastructure Development Corporation Ltd.
PTI Building, 3rd Floor, 4, Parliament Street, New Delhi-110001
Ph. 011-23461684;

Email: ak.qupta56@gov.in, gmt5@nhidcl.com

Dated: 21.06.2016
Ashok Kumar Gupta
General Manager (Tech.)
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Letter of Invitation (LOI)

No. NHIDCL/DPR/MG/ /2016 Dated:
Dear Sir,

Sub: Consultancy Services for Feasibility Study, Preparation of Detailed Project
Report and providing pre-construction services for upgradation of selected
stretches/ corridors to 2-lane with paved shoulder configuration in the State of
Meghalaya.

1. Introduction

1.1 The National Highways & Infrastructure Development Corporation Ltd.
(NHIDCL) has been entrusted with the up-gradation of selected road
stretches/corridors to two lane with paved shoulder NH configuration. NHIDCL
(hereinafter called as the Client) now invites proposals from Technical Consultants
for carrying out Feasibility Study, Preparation of Detailed Project Report and
providing pre-construction services in respect of up-gradation to Two lane with
paved shoulder NH configuration of corridors detailed in Annexure - I for proper
structuring and implementation of projects on EPC/PPP mode until declaration of
Appointed Date of projects.

1.2 A brief description of the assignment with its objectives is given in the Appendix-I,
“Terms of Reference”.

1.3 The NHIDCL invites proposals through e-tender (on-line bid submission) and by
using the INFRACON* portal.

*In order to make the evaluation process more objective, user friendly and
transparent, NHIDCL has developed INFRACON portal (infracon.nic.in) which is a
comprehensive National Portal for Infrastructure Consultancy firms & Key
Personnel. The Portal has facility to host Consulting firms’& Personnel Credentials
online with linkage to Aadhar & Digilocker for data storage, validation & purity.
The Information available on the portal would also be made available in Public
Domain.

Based on the above stated objective, it has been decided that while calling RFPs for
preparation of DPR, NHIDCL would receive technical proposals through
INFRACON portal by making it mandatory for firms & personnel to register on the
portal. This would lead to reduction in paper work during bid submission &
evaluation and shall bring transparency & accountability to the submission process.
The applicants (hereinafter called as the Consultants) are hereby invited to submit
proposals in the manner prescribed in the RFP.

1.4  The Consultants can submit the proposal either in sole capacity or in JV or with
associates. The number of JV partners / associates should not exceed three firms
apart from the lead firm.

For avoidance of doubt it is clarified that Consultant while submitting the
proposal in JV capacity or with Associates has liberty to choose JV Partners or
Associates however, in any case the number of JV Partners / Associates should not
exceed three nos. excluding the lead firm (For example Consultant can have
composition of firm such as a lead partner + (X) JV Partner + (Y) Associates.
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1.5

1.6

1.7

1.8
1.8.1

1.8.2

1.8.3

However in any case sum of X & Y should not exceed three.

To obtain first hand information on the assignment and on the local conditions, the
Consultants are encouraged to pay a visit to the client, local State PWDs and the
project site before submitting the proposal and attend a pre-proposal (bid)
conference. They must fully inform themselves of local and site conditions and take
them into account while preparing the proposal.

Financial Proposals will be opened only for the firms found to be eligible and
scoring qualifying marks in accordance with Para 5 hereof.

Please note that (i) costs of preparing the proposal and of negotiating the contract,
including visits to the Client, etc., are not reimbursable as a direct cost of the
assignment; and (ii) Client is not bound to accept any of the proposals submitted
and reserve the right to reject any or all proposals without assigning any reasons.

The proposals must be properly signed as detailed below:
I by the proprietor in case of a proprietary firm

il. by the partner holding the Power of Attorney in case of a firm in partnership (A
certified copy of the Power of Attorney on a stamp paper of Rs. 100 and duly
notarized shall accompany the Proposal).

i1l by a duly authorized person holding the Power of Attorney in case of a Limited
Company or a Corporation (A certified copy of the Power of Attorney on a stamp
paper of Rs. 100 and duly notarized shall accompany the proposal).

iv. by the authorized representative of lead member in case of Joint Venture.

v. The Power of Attorney shall be proposal specific. General Power of Attorney shall
not be accepted and such proposals shall be termed non-responsive.

In case a Joint Venture/Association of firms, the proposal shall be accompanied by
a certified copy of legally binding Memorandum of Understanding (MOU) on a
stamp paper of Rs.100, signed by all firms to the joint venture confirming the
following therein:

i Date and place of signing;

il. Purpose of Joint Venture/Association (must include the details of contract works for
which the joint venture has been invited to bid)

iil. A clear and definite description of the proposed administrative arrangements for the
management and execution of the assignment. Name of Lead Firm and other partner
of JV should be clearly defined in the MOU.

iv. Delineation of duties/ responsibilities and scope of work to be undertaken by each
firm along with resources committed by each partner of the JV/Association for the
proposed services;

v. An undertaking that the JV firms are jointly and severally liable to the Employer for
the performance of the services;,

i The authorized representative of the joint venture/Association

The Association firm shall give a Letter of Association, MOU as in i) to vi above except v,
letter of Authorization, copies of GPA/SPA for the person signing the documents and a
certificate of incorporation.

In case of Joint Venture, one of the firms which preferably have relatively higher
experience will act as the lead firm representing the Joint Venture. The duties,
responsibilities and powers of such lead firm shall be specifically included in the
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MOU /agreement. It is expected that the lead partner would be authorized to incur
liabilities and to receive instructions and payments for and on behalf of the Joint
Venture. Payment to be made to the JV can also be made to the account of the JV.
For a JV to be eligible for bidding, the experience of lead partner and other partner
should be as indicated in data sheet.

1.84 A firm can bid for a project either as a sole Consultant or in the form of joint
venture with other Consultant or in association with any other Consultant.
However, alternative proposals i.e. one as sole or in JV with other Consultant and
another in association / JV with any other Consultant for the same package will be
summarily rejected. In such cases, all the involved proposals shall be rejected.

1.9  Pre-proposal conference shall be held on the date, time and venue given in Data
Sheet.

1.10  Bid Security

1.10.1 The applicant shall furnish as part of its proposal, a Bid Security of Rs 2,00,000 (
Rupees two lakhs only) in the form of Demand Draft in favour of “National
Highways and Infrastructure Development Corporation Ltd. payable at New
Delhi(the “Bid Security”) .

1.10.2 This Bid Security is returnable not later than 30 (thirty) days from the date of
Opening of the financial proposals except in case of the two highest ranked
Applicants. Bid Security of the selected Consultant and the second ranked
Consultant shall be returned upon the selected Consultant signing the Agreement.

1.10.1 Any Bid not accompanied by the Bid Security of the required value and minimum
required validity shall be rejected by the Client as non responsive.

1.10.3 The NHIDCL shall not be liable to pay any interest on the Bid Security and the same
shall be interest free.

1.10.4 The Consultant by submitting its proposal pursuant to this RFP, shall be deemed to
have acknowledge that without prejudice to the NHIDCL's any other right or
remedy hereunder or in law or otherwise, the Bid Security shall be forfeited and
appropriated by NHIDCL as the mutually agreed pre-estimated compensation and
damage payable to NHIDCL for, inter alia the time, cost and effort of the NHIDCL
in regard to RFP including the consideration and evaluation of the Proposal under
the following conditions:

(@)  If a Consultant withdraws its proposal during the period of its validity as
specified in this RFP and as extended by the Client from time to time;

(b)  In the case of the selected Consultant, if the Consultant fails to reconfirm its
commitments during negotiations as required vide Para 6;

(c) In the case of a selected Consultant, if the Consultant fails to sign the
Agreement.
2 Documents

21  To enable you to prepare a proposal, please find and use the attached Documents
listed in the Data Sheet.

Consultants requiring a clarification of the Documents must notify the Client, in
writing, by 13.07.2016 Any request for clarification in writing or by /e-mail must be
sent to the Client’s address indicated in the Data Sheet. The Client will upload
replies to pre-bid queries on its website ie. https://eprocure.gov.in,
https:/ /www.nhidcl.com.
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2.2

3.1
311

At any time before the submission of proposals, the Client may, for any reason,
whether at its own initiative or in response to a clarification requested by a
Consulting firm, modify the Documents by amendment or corrigendum. The
amendment will be uploaded on NHIDCL website. The Client may at its discretion
extend the deadline for the submission of proposals and the same shall also be
uploaded on NHIDCL website.

Preparation of Proposal

The proposal must be prepared in three parts viz.
Part 1: Proof of eligibility

Part 2: Technical Proposal

Part 3: Financial Proposal

Document in support of proof of eligibility

The minimum essential requirement in respect of eligibility has been indicated in
the Data Sheet. The proposal found deficient in respect of any of these requirements
will not be considered for further evaluation. The following documents must be
furnished in support of proof of eligibility as per Formats given in Appendix-II:

(i) Forwarding letter for Proof of Eligibility in the Form-EI1.

(ii) Firm’s relevant experience and performance for the last 7 years: As
derived through INFRACON in support of experience as specified in Data
Sheet. The uploaded experience certificates should indicate clearly the firms’
Design/DPR experience, in 2/4/6- lane of highway, structures like bridges,
Viaducts, tunnels, hill slope stabilization, rock bolting, ground improvement,
etc. Also the scope of services rendered by the firm should be clearly
indicated in the certificate obtained from the client. The information given in
INFRACON shall also be considered as part of Technical Proposal and shall
be evaluated accordingly. The Consultants are therefore advised to see the
evaluation criteria carefully for Technical Proposal and select the Projects
based on their experience.

(iii)  Firm’s turnover for the last 5 years: The information in this regard shall be
obtained through INFRACON in regard to the turnover of the applicant
firm(s) for the last five years beginning with the last financial year

(iv)  Document fee: The fee for the document amounting to Rs. 5,000 (Rupees
Five Thousand only) in the form of Demand Draft favoring “National
Highways & Infrastructure Development Corporation Ltd.” payable at New
Delhi must be furnished in a separate envelope while submitting the

proposal.

v) Bid Security: Demand Draft in support of bid security for an amount
specified in Data Sheet made before the last date for submission of
proposals.

(vi) Power of Attorney on a stamp paper of Rs.100 and duly notarized
authorizing to submit the proposal.

(vii) In case of a Joint Venture/Association of firms, the proposal shall be
accompanied by a certified copy of legally binding Memorandum of
Understanding (MOU) on a stamp paper of Rs.100, signed by all firms to the
joint venture/ Association as detailed at para 1.8.2 above.

3.1.2 The minimum essential requirement in respect of eligibility has been indicated in
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3.2
321

322

3.2.3

ii)

iif)

iv)

vi)

vii)

the data sheet, the proposal found deficient in respect of these requirements will not
be considered for further evaluation.

Technical Proposal

The Consultants are expected to examine all terms and instructions included in the
Documents. Failure to provide the requested information will be at their own risk
and may result in rejection of their proposal.

During preparation of the technical proposal, Consultants must give particular
attention to the following;:

Total assignment period is as indicated in the enclosed TOR. A manning schedule in
respect of requirement of key personnel is also furnished in the TOR which shall be
the basis of the Financial Proposal. The Consultant shall make their own assessment of
support personnel both technical and administrative to undertake the assignment.
Additional support and administrative staff need to be provided for timely completion of
the project within the total estimated cost. It is emphasized that the time period for the
assignment indicated in the TOR should be strictly adhered to.

The technical proposal shall be submitted strictly in the Formats given in Appendix-
III and shall comprise of following documents:

Forwarding letter for Technical proposal duly signed by the authorized person
on behalf of the bidder, as in Form E-1 &T-1.

Deleted

Firm’s references - Relevant Services carried out in the last seven years to be
submitted through INFRACON.

Site Appreciation: limited to four A4 size pages in 1.5 space and 12 font
including photographs, if any (Form-T-4).

Deleted
The composition of the proposed Team to be submitted through INFRACON.
Deleted

viii)  The proposal should clearly identify and mention the details of Material Testing LAB

ix)

FACILITIES to be used by the Consultants for the project (Form-T-8). In this
connection, the proposals of the Consultants to use in-house LAB FACILITIES up to a
distance of maximum 400 km. from the project site being feasible would be accepted. For
all other cases, suitable nearby material Testing Laboratory shall be proposed before
Contract Agreement is executed.

The proposal shall indicate as to whether the firm is having the facilities for carrying out
the following field activities or these are proposed to be outsourced to specialized agencies
in the Form- T-9.

a) Topographic Survey
b) Pavement Investigation
c) Geo-technical Investigation

In case the Consultant envisages to outsource any or all of the above services to the
expert agencies, the details of the same indicating the arrangement made with the
agencies need to be furnished. These agencies would however, be subject to approval of
the client to ensure quality input by such agencies during technical negotiation before
award of the work. For out-sourced services, proposed firms/Consultants should have
such experience on similar projects
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x)

xi)
3.24

(i)

(ii)

(iii)

(iv)
(v)
(vi)

(vii)

Details of office equipment and software owned by the firm in Form-T10

CVs of Key Personnel to be submitted through INFRACON.
CVs of Key Personnel:

The CVs of the Key Personnel would have to be submitted through INFRACON. It may
please be ensured that information is correct. If at any stage information is found incorrect
action including termination and debarment of the personnel and the Firm from future
NHIDCL/ Ministry projects upto3 years may be taken by NHIDCL. Such submissions
would also make the concerned key personnel liable for criminal action, as deemed fit.

No alternative to key personnel may be proposed. The minimum requirements of
Qualification and Experience of all key personnel are listed in Enclosure-1I of TOR. CV of a
person who does not meet the minimum experience requirement as given at enclosure-II of
TOR shall be evaluated and the marks obtained shall be taken into consideration during
evaluation of Technical Proposal (except Team leader). However if a firm with such key
personnel is declared the “most preferred bidder” for a particular package , such key
personnel should be replaced at the time of Contract Negotiations with a person meeting
requirements of Qualification and Experience as given at enclosure-II of TOR and whose
CV secures 75 % marks and above. If a proposed key personnel does not possess the
minimum (essential) educational qualification as given at enclosure-II of TOR, Zero marks
shall be assigned to such CV and such CV shall not be evaluated further. The CV of the
proposed Team Leader should score at least 75 % marks otherwise the entire
proposal shall be considered to have failed in the evaluation of Technical
Proposals and shall not be considered for opening of Financial Proposals.

Team Leader, Highway cum Pavement Engineer, Bridge Engineer, Geo-technical cum
material Engineer and Senior Survey Engineer should be available from beginning of the
project. 3 Key Personnel namely Environmental Specialist, Quantity Surveyor /
Documentation expert and Traffic cum Safety Expert should not have more than two
assignments at hand. If same CV is submitted by two or more firms, zero marks shall
be given for such CV for all the firms. The availability of key personnel must be ensured
for the duration of the project as per proposed work programme.

The age limit for key personnel is 70years for Central Team and 60 years for Sub-Team as on
the date of bid submission.

Age limit for supporting staff to be deployed on project is 65 years as on the date of bid
submission.

An undertaking from the Consultant and all the Key Personnel must be furnished in the
FormT-11 that the Key Personnel will be available for entire duration of the project
assignment and will not engage himself/herself in any other assignment during the currency
of his/her assignment on the project. After the award of work, in case of non availability of
key personnel in spite of his/her declaration, he/she shall be debarred for a period of three
years for all projects of NHIDCL and MORTH

A good working knowledge of English Language is essential for key professional staff on this
assignment.

(viii) Deleted

(ix)

(x)

Awvailability of few key personnel engaged for preparation of Detailed Project Report for the
envisaged project may be ensured during first 3 to 4 months after start of the civil work at
site during the period of survey and review of DPR by the Supervision
Consultant/Authority Engineer. For this purpose, payment shall be made as per actual site
deployment of the key personnel at the man month rates quoted by the firm in their financial
proposal.

It may please be noted that in case the requirement of the ‘Experience’ of the
firm/consortium as mentioned in the “Proof of Eligibility’ is met by any foreign company,
their real involvement for the intended project shall be mandatory. This can be achieved
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(xi)

(xii)
3.25
3.3

33.1

332

3.3.3

334

41

4.2

either by including certain man-months input of key experts belonging to the parent foreign
company, or by submitting at least the draft feasibility report and draft DPR duly reviewed
by the parent firm (WITHOUT EXTRA COST TO NHIDCL) and their paying visit to the
site and interacting with NHIDCL .In case of key personnel proposed by the foreign
company, they should be on its pay roll for at least last six months (from the date of
submission).

In case a firm is proposing key personnel from educational/research institutions, a ‘No
Objection Certificate’ from the concerned institution should be enclosed.

Deleted

The technical proposal must not include any financial information.
Financial Proposal

The Financial proposal should include the costs associated with the assignment.
These shall normally cover: remuneration for staff (foreign and local, in the field,
office etc), accommodation, transportation, equipment, printing of documents,
surveys, geotechnical investigations etc. This cost should be broken down into
foreign and local costs. The financial proposal should be prepared strictly using, the
formats attached in Appendix -1V

The financial proposal should clearly indicate the consulting fee without any
assumptions of conditions attached to such fee. Conditional offer or the proposal
not furnished in the format attached in Appendix-IV shall be considered non-
responsive and is liable to be rejected. The financial proposal shall take into account
all types of the tax liabilities and cost of insurance specified in the Data Sheet

Costs shall be expressed in Indian Rupees in case of domestic Consultant and in
Indian Rupees and US Dollars in case of foreign Consultant. The payments shall
be made in Indian Rupees by the National Highways & Infrastructure Development
Corporation Ltd. and the Consultant themselves would be required to obtain
foreign currency to the extent quoted and accepted by NHIDCL. The Rate for
foreign exchange for payment shall be the rate established by RBI applicable at the
time of making each payment installment on items involving actual transaction in
foreign currency. No compensation due to fluctuation of currency exchange rate

shall be paid.

Consultants are required to charge only rental of equipments/ software(s) usage so
as to economize in their financial bid.

Submission of Proposals

The Applicants shall submit the Proof of Eligibility and Technical Proposal through
INFRACON and shall apply for a package with one central team and sub-teams as
mentioned in Data Sheet . Financial proposal are only to be submitted online and no
hard copy of the financial proposal should be submitted.

The bidder is required to submit following documents in original at the time of
submission of their bid.

(@) Copy of Acknowledgement for

(i) Tender Submission and Bid Security
(if) Bid Document Fee
(iii) Tender Processing Fee
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(b) Proposal specific Power of Attorney of the signatory (whose digital signature
certificate is used during e-tender submission) of the bidder to commit the bid.
Power of Attorney shall be on a stamp paper of Rs 100 and duly notarized
authorizing to submit the proposal. Affidavit duly notarized (as per the format
provided in Section III)

(c) Power of Attorney shall be on a stamp paper of Rs 100 and duly notarized
authorizing to submit the proposal.

(d) In case of a Joint Venture / Association of Firms, the proposal shall be accompanied
by a certified copy of legally binding Memorandum of Understanding (MoU) on a
stamp paper of Rs 100, signed by all firms to the Joint Venture / Association as
detailed at para 1.8.2 above.

Envelope containing above mentioned documents shall be submitted to NHIDCL
on or before the deadline for submission of bids. The envelope must be clearly
marked:

Consultancy Package No.: NHIDCL/DPR/MG/R-01/2016
Project Name: As per Annexure - I
Do not open, except in presence of the evaluation committee

421 Envelope containing originals will contain two separate envelopes. The first
envelope containing a demand draft of Rs 5,000/- (cost of bid document). Second
envelope containing Bid Security of Rs 2,00,000/- with validity as mentioned in
the bid document.

422 Deleted

4.3 The proposal must contain no interlineations or overwriting except as necessary to
correct errors made by the Consultants themselves, in which cases such corrections
must be initialed by the person or persons signing the proposal.

4.4 Deleted

45  The proposal must be valid for the number of days stated in the Data Sheet from the
closing date of submission of proposal.

5 Proposal Evaluation

51 The proposals would be evaluated by a Committee constituted by Managing
Director, NHIDCL. A three-stage procedure will be adopted in evaluating the
proposal. In the first stage- Proof of Eligibility, it will be examined as to whether:

a) The proposal is accompanied by Bid Document fee;
b) The proposal is accompanied by Bid Security of required value and of validity
equal or more than the minimum required validity;

) The consultant has required experience;

The Consultant has required turnover;

The documents are properly signed by the authorized signatories and whether

the proposal contains proper POA as mentioned at para 1.8.1 above;

The proposal is received on or before the dead line of submission;

g) In case of a Joint Venture/Association of firms, the proposal shall be
accompanied by a certified copy of legally binding Memorandum of
Understanding (MOU) on a stamp paper of Rs.100, signed by all firms to the

a0

-
N
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5.2

5.3
53.1

53.2

53.3

joint venture/ Association as detailed at para 1.8.2 above.

In case answers to any of the above items is ‘No’ the bid shall be declared as non-
responsive and shall not be evaluated further.

A Consultant satisfying the minimum Eligibility Criteria as mentioned in the Data
sheet and who had submitted the above mentioned documents shall be declared
“Passed” in Proof of Eligibility and the Technical Proposals of only those
Consultants shall be evaluated further.

In the second stage, the Technical proposal shall be evaluated as per the detailed
evaluation criteria given in Data Sheet.

A proposal securing 75 points shall be declared “passed” in the evaluation of
Technical Proposal. The technical proposal should score at least 75 points out of
100 to be considered for financial evaluation. The CV of the proposed Team
Leader should score at least 75 % marks otherwise the entire proposal shall be
considered to have failed in the evaluation of Technical Proposals and shall not be
considered for opening of Financial Proposals.

Evaluation of Financial Proposal

In case only one firm is eligible for opening of Financial Proposals, the Financial
Proposal shall not be opened, the bids shall be cancelled and NHIDCL shall invite
fresh bids for this package.

For financial evaluation, total cost of financial proposal excluding Service Tax shall
be considered. Service Tax shall be payable extra as applicable from time to time.

The evaluation committee will determine whether the financial proposals are
complete i.e.,, whether they have included cost of all items of the corresponding
proposals ; if not, then their cost will be considered as NIL but the Consultant
would however be required to carry out such obligations without any
compensation. In case, the client feels that the work cannot be carried out within
overall cost of financial proposal, the proposal can be rejected. The client shall
correct any computational errors and correct prices in various currencies to the
single currency specified in Data Sheet. The evaluation shall exclude those taxes,
duties, fees, levies and other charges imposed under the applicable law &thus
applied to foreign components/ resident Consultants.

534 Proposals declared as technically qualified shall be considered for opening of

Financial Bids. Only bidder who have been declared technically qualified would be
considered for determining the “most preferred bidder (H-1 bidder)” based QCBS (80 %
weightage on technical proposal and 20 % weightage on Financial Proposal)

The most preferred bidder (H-1 bidder) for the package shall be determined using the
procedure given as under:

(i) The lowest financial proposal (Fm) will be given a financial score (Sg) of 100 points. The
financial scores of other proposals will be computed as follows:

SF = 100XFM / F

Where, Sr = Financial Score, Fy= Amount of lowest bid, F= Amount of financial proposal
converted in the common currency)

(if) Combined evaluation of Technical and Financial Proposals. Proposals will finally be
ranked according to their combined technical (St) and Financial (Sr) scores using the weights
indicated in the Data Sheet:
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S=Srx T +Spxf

Where, S= Combined Score; Sr=Technical Score out of 100; Sg= Financial Score out of 100;

T and f are values of weightage for technical and financial proposals respectively as given in
the Data Sheet.

(iif)A Consultant the maximum combined score (S) shall be declared as the most preferred
bidder (H-1).

5335—Deleted
533-6—Deleted
54— Deleted

6.2

6.3

6.4

6.5

6.6

Negotiations

Prior to the expiration period of proposal validity, the Client will notify the most
preferred Consultant/Bidder in writing by registered letter, e-mail, or facsimile and
invite him to negotiate the Contract.

Before the start of negotiations, the most preferred Consultant/Bidder (H-1) shall
be asked to give justification for the cost quoted by them to the full satisfaction
of NHIDCL.

Each key personnel of the preferred Consultant shall be called for interview at the
time of negotiation at the cost of Consultant before the award of work.

Negotiations normally take two to three days. The aim is to reach agreement on all
points and initial a draft contract by the conclusion of Negotiations.

Negotiations will commence with discussion on technical proposal, the proposed
methodology (work plan), staffing and any suggestions made to improve the TOR,
the staffing and bar charts, which will indicate activities, periods in the field and in
the home office, staff months, logistics and reporting. The financial proposal is
subject to rationalization. Special attention will be paid to optimize the required
outputs from the Consultants within the available budget and to define clearly the
inputs required from the Client to ensure satisfactory implementation of the
Assignment.

Changes agreed upon will then be reflected in the financial proposal using
proposed unit rates.

Having selected Consultants, among other things, on the basis of an evaluation of
proposed key professional staff, the Client expects to negotiate, within the proposal
validity period, a contract on the basis of the staff named in the proposal and, prior
to contract negotiations, will require assurances that the staff will be actually
available. The Client may ask to give a replacement for the key professional who
has scored less than 75% marks by a person of at least 75% score. No reduction in
remuneration would be made on account of above change.

The Client will not consider substitutions during contract negotiations except in
cases of incapacity of key personnel for reasons of health. Similarly, after award of
contract the Client expects all of the proposed key personnel to be available during
implementation of the contract. The client will not consider substitutions during
contract negotiations/ contract implementation except under exceptional
circumstances. For the reason other than death/ extreme medical ground, where
replacement is proposed by the Consultant due to non availability of the originally
proposed key personnel or in cases where replacement has become necessary as a
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6.7

6.8

key personnel proposed by the Consultant has been found to be unsuitable for the
project by NHIDCL during contract negotiations / contract implementation , the
following shall apply (i) for total replacement upto 33% of key personnel,
remuneration shall be reduced by 5% (ii) for total replacement between 33% to 50%,
remuneration shall be reduced by 10% (iii) for total replacement beyond 50% and
66% remuneration shall be reduced by 15% (iv) for total replacement beyond 66% of
the total key personnel, the Client may initiate action for debarment of such
Consultant for future projects of MORT&H/NHIDCL for a period of 6 months to 24
months.

If for any reason beyond the reasonable control of the Consultants, it becomes
necessary to replace any of the personnel, the Consultants shall forthwith provide
as a replacement a person of equivalent or better qualification and experience.

The negotiations will be concluded with a review of the draft Contract Agreement
attached at Appendix-V. The Client and the Consultants will finalize the contract to
conclude negotiations.

If a Consultant fails to conclude the negotiations with NHIDCL or in case a
Consultant withdraws without starting / completing the negotiations with
NHIDCL, it shall attract penalty by encashment of Bid Security submitted by the
Consultant

Performance Security

The Successful Consultant will furnish within 10 days of the issue of Letter of
Acceptance (LOA), an unconditional Bank Guarantee of 10% of the total contract
value valid for a period of three years beyond the date of completion of services
from any Scheduled Bank approved by RBI having a net worth of not less than
500 Crore as per latest Annual Report of the Bank. In case of JV, the BG shall be
furnished on behalf of the JV or by the lead member of the JVs. The Performance
Guarantee will be released by NHIDCL upon expiry of 3 years beyond the date of
completion of services provided, rectification of errors if any, found during
implementation of the contract for civil work and satisfactory report by NHIDCL
in this regard is issued. If a Consultant fails to submit the Performance Security (as
specified above), it shall attract penalty of encashment of Bid Security submitted by
the Consultant.

Penalty

The Consultant will indemnify for any direct loss or damage that may accrue due to
deficiency in services in carrying out Feasibility Study, Detailed Project Report
providing pre-construction services. Penalty shall be imposed on the Consultants
for poor performance/deficiency in service as expected from the Consultant and as
stated in General Conditions of Contract.

Award of Contract

After successful Negotiations with the selected Consultant, the Client shall issue
letter of award and ask the Consultant to provide Performance Security as in Para 7
above. If negotiations (as per para 6 above) fail or the selected Consultant fail to
provide performance security within the prescribed time or the Consultant fail to
sign the Contract Agreement within prescribed time the Client may invite the 2nd
ranking bidder Consultant for Contract negotiations and follow the procedure
outlined in Para 6, 9 and 10 of this Letter of Invitation.

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
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10. Signing of Contract Agreement
After having received the performance security and verified it, the Client shall
invite the selected bidder for signing of Contract Agreement on a date and time
convenient to both parties within 15 days of receipt of valid Performance Security.
11.  The Client shall keep the bidders informed during the entire bidding process and
shall host the following information on its website:
i) Notice Inviting Tender (NIT)
ii) Request For Proposal (RFP)
iii) Replies to pre-bid queries, if any
iv) Amendments/corrigendum to RFP
12.  Confirmation
We would appreciate you informing us by facsimile/e-mail regarding receipt of
LOI and your willingness for submission of proposal.
Thanking you.

(Ashok Kumar Gupta)

General Manager (Technical)
National Highway & Infrastructure
Development Corporation Ltd.

PTI Building, 3rd Floor,

4, Parliament Street,

New Delhi-110001

Encl. as above
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Annexure -1

Details of the stretch proposed for Feasibility Study/DPR preparation in the State of

Tentative
State Identified Corridor Length Package No.
(In Km)

2-laning with paved shoulder
of Western Shillong Bypass 38.00
1 from km 0/000 (km 60/900 of '
NH-40) to km 42/405 (km
87/850 of NH-40 Shillong)

Detailed Project Preparation
for Garobdh]a (on NII-,I 127B)- NHIDCL/DPR/MG/R-
2 Ampati-Zigzag- 52.00 01/2016
Meghalaya | Mahendraganj (near
Bangladesh border)

Detailed Project Preparation
for Mawngap(on old NH
44E)-Mawphlang-

Laitmusiang-Mawkyrwat- 96.00
Rangthong-Nongnah-Dirang-
Khadphra (Ranikor) (near
Bangladesh border)

Note: The lengths mentioned are indicative in nature with the assumption that in each Stretch/Package,
100% of road stretch included in the proposal shall be upgraded as mentioned above and any variation
in the length/configuration shall be dealt as change of scope.

Any variation in aggregate equivalent 2-lane with paved shoulder configuration beyond * 10% shall
be dealt as change of scope on prorata basis.
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Annexure |1
To

Ashok Kumar Gupta,

General Manager (Tech./ P)

National Highway & Infrastructure Development Corporation Ltd
PTI Building, 3" Floor,

4, Parliament Street,

New Delhi-110001

Sub: Consultancy Services for Feasibility Study, Preparation of Detailed Project Report
and providing pre-construction services for upgradation of selected stretches/
corridors to 2-lane with paved shoulder configuration in the State of Meghalaya.

Dear Sir,

Having examined the Bid Document, Instruction to Bidders, Qualification
Information, Scope of Works, etc. for the subject work, we, hereby submit our bid for the
subject work.

It is certified that the information furnished in this document is true and correct. The

proposal is unconditional and unqualified. We undersigned accept that NHIDCL reserves
the right to reject any or all application without assigning any reason.

Thanking you,

Yours faithfully,

(Authorized Signatory) for
and on behalf of
M/s

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
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DATA SHEET

(References to corresponding paragraphs of LOI are mentioned alongside)

Consultancy Services for Feasibility Study, Preparation of Detailed Project
Report and providing pre-construction services for upgradation of selected
stretches/ corridors to 2-lane with paved shoulder configuration in the State of
Meghalaya.

(The Name of project and Package No. should be indicated in the format given in
the technical proposal)

2. The name of the Client is: Managing Director,

National Highways & Infrastructure Development
Corporation Ltd.,

PTI Building, 3rd Floor,

4, Parliament Street,

New Delhi-110001

3. Duration of the Project) 330 days from date of commencement as mentioned in
Enclosure - III followed by pre-construction services & upto
Appointed Date.

4. Date, Time and Venue of Pre-Proposal Conference

Date: 15.07.2016
Time: 15:00 hrs.

Venue: National Highways & Infrastructure Development Corporation Ltd.
(NHIDCL),
PTI Building, 3rd Floor,
4, Parliament Street,
New Delhi-110001
Ph. 011-23461684
(Ref. Para 1.9)

5. Bid Security: Rs 2.0 (Two Lakh) (Ref Para 1.10)

6. The Documents are:
i Appendix-1 Terms of Reference (TOR)
ii. Appendix-II Formats for Proof of Eligibility
iii. Appendix-III: Formats for Technical Proposal
iv. Appendix-1V: Formats for Financial Proposal
V. Appendix -V Draft Contract Agreement

Mail and address for submission of queries are as below:

Ashok Kumar Gupta

General Manager (Technical)

National Highway & Infrastructure Development Corporation Ltd.
PTI Building, 3rd Floor,

4, Parliament Street,
New Delhi-110001

E-mail: ak.gupta56@gov.in
Ref. Para 2.1)
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(i)
(ii)

Tax and Insurance (Ref. Para 3.3.2)

The Consultants and their personnel shall pay all taxes (including service tax),
custom duties, fees, levies and other impositions levied under the laws prevailing
seven days before the last date of submission of the bids. The effects of any increase
/ decrease of any type of taxes levied by the Government shall be borne by the

Client / Consultant, as appropriate.

Limitations of the Consultant’s Liability towards the Client shall be as per Clause3.4

of Draft Contract Agreement

The risk and coverage shall be as per Clause 3.5 of Draft Contract Agreement.

8. The number of copies of the proposal required to be submitted: 1 no. (ref. para 4.1)

9. The address of authorized representative in NHIDCL is

ii.

Iii.

Mr. Ashok Kumar Gupta
General Manager (Technical)

National Highway & Infrastructure Development Corporation Ltd.

PTI Building, 34 Floor,

4, Parliament Street,

New Delhi-110001

Ph. 011-23461684

Email: ak.gupta56@gov.in; gmt5@nhidcl.com

The envelopes must be clearly marked:
ORIGINAL PROPOSAL;

DOCUMENTS IN PROOF OF ELIGIBILITY & TECHNICAL PROPOSAL as

Appropriate; and,

DO NOT OPEN, EXCEPT IN PRESENCE OF THE EVALUATIONCOMMITTEE on

the outer envelope.

iv. Consultancy Package No. :-------------
v. Project Name :------------

vi. Name and Address of Consultant
10. Deleted
11. Proposal Validity period (Number of days): 120 days (Ref. Para 4.5)
12. Evaluation criteria: (Ref. Para 3 & 5)
12.1  First stage evaluation - eligibility requirement. (Ref. Para 3.1 & 5.1)

Table-1: Minimum Eligibility Requirements

S.
No.

Minimum experience and performance of preparation of
DPR of Highways / Bridges in the last 7 years
(NH/SH/Equivalent) (for past performance attach
undertaking for any litigation history/ and arbitration).

Annual average turnover

A Firm applying for a package should have experience of
preparation of Detailed Project Report of two/four/six

Annual average turnover
for last 3 years of the firm

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
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lane/Feasibility of Two/ four/ six lane projects of aggregate
length equal to the indicative length of the package (i.e.
100km if the indicative length of the package is 100 km).

Firm should have also prepared DPR for at least one project
of 2/4/6laning of minimum 40% of the indicative length of the
package (i.e. 40 km if the indicative length of the package is
100 km) or Feasibility Study of two/four/six laning of
minimum 60% of the indicative length of the package (i.e. 60
km if the indicative length of the package is 100 km). The
experience of hill roads DPR will be given due weightage.

should be equal to or more
than Rs. 5.00 Crore

Note: The experience of a firm in preparation of DPR for a private concessionaire/contractor

shall not be considered

i)  The sole applicant shall fulfill all the requirements given in Table-1.

ii)  Incase of ]V, the Lead Partner should fulfill at least 75% of all eligibility requirements
and the other partner shall fulfill at least 50% of all eligibility requirements. The

associate shall fulfill 25 % of all eligibility requirements.

iif)  If the applicant firm has / have prepared the DPR/FS projects solely on its own, 100%
weightage shall be given. If the applicant firm has prepared the DPR/FS projects as a
lead partner in a JV, 75% weightage shall be given. If the applicant firm have
prepared the DPR projects as the other partner (not lead partner) in a JV 50%
weightage shall be given. If the applicant firm has prepared the DPR/FS projects as

an associate, 25% weightage shall be given.

12.2  Second stage technical evaluation (Refer 5.2)

Table-2: Evaluation Criteria for Technical Proposal

S. Description Points | Break up details
No. in Paral2.2.1

Firms Relevant Experience in last 7 years Material

. o 20
testing, Survey & Investigation,
Material testing, survey and investigation| 5
equipment and software proposed to be used
Qualifications and Relevant Experiences of the

75

Proposed Key Personnel
Total 100

The weightage points given to evaluation sub-criteria for qualifications and competence

of key staff are as under:
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Table-3: Weightage Points for Key Professionals
Description Weight (%)
General Qualification 25 Break up
Relevant Experience and Adequacy for the Project 70 details in
Employment with the Firm 5 Paral2.2.2
Total 100
12.2.1 The number of points to be given under each of the evaluation criteria are:
(1) Firms relevant experience in last 7 years (2008-09 onwards) 20 points
Points
(a) Specific experience of the DPR consultancy related to the Assignment 12
for eligibility

(a) (i) Aggregate Length of DPR / Feasibility study of 2/4/ 6 lane projects 6
(Minimum equal to indicative length of a package applied for)

Indicative Length of a package applied for 4
2 times Indicative Length of a package applied for 5
3times or more Indicative Length of a package applied for 6

(a) (ii) DPR for 2/4/6 laning projects each equal to or more than 40 % of indicative
length of a package applied for (or Feasibility Study for 2/4/6 laning projects each

equal to or more than 60 % of indicative length of a package applied for) 6
1 project 4
2 projects 5
3 projects 6
b) DPR of Bridge having length more than 200 m 4
One bridge 1
Two bridges 2
Three bridges 3
Four bridges 4
¢) Specific experience of firms in terms of turnover 4
Firm’s Average Turnover of last 5 years >=10 crore 4
Firm Average Turnover of last Syears >= 5 crore but <10 crore3
Firm Average Turnover of last 5 years <5 crore(
Total 20
Note: 1. In case Feasibility Study is part of DPR services, the experience shall be
counted in DPR only.
In case Bridge is included as part of DPR of Highway the experience will be counted
both in ( a) and in ( b).
(if) Material testing, Survey and investigation equipment and software proposed to be
used (Outsourcing of Services/equipment shall be through Empanelled
Consultants with MORTH wherever applicable) 5
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Page 21 of 161



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal

Volume - 1
a) Availability of in-house material testing facility 1
Available 1
Not available/outsourced 0.5
b) Field investigation facilities 2
Available 2
Not available/outsourced 1
c) Office Equipment and software 2
Available 2
Not available/outsourced 1
Total 5
(iv) Qualification and competence of the key staff for adequacy of the Assignment =75

points

The weight-age for Central Team and Sub Team along with Key Personnel are as
under:

S. Key Personnel %
No. Weightage
Central Team [Weightage, W: (100-w)%]
[w=weightage assigned to all the sub teams in total)]
1 | Team Leader 20
2 Geo-Technical and Pavement Expert 15
3 | Environment Specialist 10
4 | Traffic cum Safety Expert 10
5 Hill Road / Tunnel Expert 15
6 | Revenue / Survey Expert 10
7 | Bridge Design Engineer 15
8 | Contract Specialist 5
Total 100
Sub Team [Weightage, w = (10*N)%]
(N=number of sub teams under the assignment = 3 i.e. 1 for each
corridor)
9 | Highway Engineer 40
10 |Bridge Engineer 30
11 |Quantity Surveyor cum Documentation Expert 30
Total 100
In case the number of sub teams are more than 1, the weightage to each key
personnel shall be divided by number of sub teams
| |

(v) The technical proposal should score at least 75 points out of 100 to be considered for
financial evaluation.
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(A) The number of points assigned during the evaluation of qualification and competence
of key staff are as given below:

S Description Break up of | Max points (in %)
No. points (in %)
1 General Qualification 25
(i) Essential Educational Qualification 20
(if) Desirable Educational Qualification 5
2 Relevant Experience and Adequacy for the 70
Project
Total Professional experience
(i) 15 (max)
(ii) Experience  in Highways Projects| 25 (max)
(Bridge Projects for Senior Bridge
Engineer )
(iii)  Experience in Similar Capacity 30 (max)
3 Employment with the Firm 5
Less than 1 year 0
1 year to 2 years 3
>2 years 5
Total 100

(B) The number of points assigned during the evaluation of qualification and
competence of Revenue / Survey Expert is given below:

Break up of Max points
S No. |[Description points (in %)  |(in %)
1 |General Qualification 25
(i) Essential Educational Qualification 20
(ii) Desirable Educational Qualification 5
Relevant Experience and Adequacy 70
2 for the Project
() Total Professional experience 30 (max)
(ii) Experience in Similar Capacity 40 (max)
3  [Employment with the Firm 5
Less than 1 year 0
1 year to 2 years 3
>2 years 5
Total 100

(C) The number of points assigned during the evaluation of qualification and competence
of Contract Specialist is given below:
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12.3

13.

S No Description Break up | Max points
of points | ..
n%) | %)
1 General Qualification 25
. Essential Educational
(@) Qualification 20
(i) Desirable Educational 5
Qualification
2 Relevant Experience and 70
Adequacy for the Project
(i) Total Professional experience 15 (max)
" Experience in Highways
(if) Projects 20 (max)
(iii) Experience in Similar Capacity | 20 (max)
(iv) Experience in Arbitration 15 (max)
3 Employment with the Firm 5
Less than 1 year 0
1 year to 2 years 3
>2 years 5
Total 100
Note: 75% of the maximum points under each component shall be given for
reaching the stipulated threshold limit and additional 5% of maximum
points shall be given for every 20% increase beyond threshold limit subject
to the maximum increment of 25%.This shall be applicable for A,B &C
mentioned above.

Third stage - Evaluation of Financial proposal
Financial Proposal of all Technically Qualified Consultants in accordance with Clause 5.2 of

Letter of Invitation shall be opened.

The consultancy services will be awarded to the consultant scoring highest marks in
combined evaluation of Technical and Financial Proposals in accordance with Clause 1.3 & 5
amongst the reasonable financial proposals

The factors are:

The weightage given to Technical Proposal (T) = 0.80

The weightage given to Financial Proposal (f) = 0.20

The common currency is “Indian Rupee”. (Ref. Para 3.3.3)

Fixed Exchange rate for conversion (for bid evaluation purpose only):

1 US $=Rs. 65.00.
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14. Commencement of Assignment (Date, Location): The Consultants shall commence
the services within fifteen days of the date of effectiveness of the contract at
locations as required for the project stretch stated in TOR. (Ref. Para 1.2 of LOI and
2.3 of GCC/SC)
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APPENDIXI

TERMS OF REFERENCE (TOR)

Consultancy Services for Feasibility Study, Preparation of Detailed Project Report and
providing pre-construction services for upgradation of selected stretches/ corridors to 2-
lane with paved shoulder configuration in the State of Meghalaya.

1. General

1.1  The National Highways & Infrastructure Development Corporation Ltd. (NHIDCL)
has been entrusted with the up-gradation of selected road stretches/corridors to
Two laning with Paved Shoulder NH configuration. NHIDCL (the Client) now
invites proposals from Technical Consultants for carrying out Feasibility Study,
Preparation of Detailed Project Report and providing pre-construction services in
respect of up-gradation to Two laning with Paved Shoulder NH configuration of
corridors detailed in Annexure - I for proper structuring and implementation of
projects on EPC/PPP mode until declaration of Appointed Date of projects

1.2 NHIDCL will be the employer and executing agency for the Consultancy Services
sought and the standard of output required from the appointed Consultants are
expected to be of international level both in terms of quality and adherence to the
agreed time schedules.

2. Objective

21  The main objective of the consultancy service is to establish the technical,
economical and financial viability of the project and prepare detailed project reports
for rehabilitation/upgrading/construction of the existing/missing road to 2 lane
NH with paved shoulder configuration. So the selected Consultant would also have
to interact with other agencies of State & Central government.

2.2 The viability of the project shall be established taking into account the requirements
with regard to rehabilitation, upgrading and improvement based on highway
design, pavement design, provision of service roads wherever necessary, types of
intersections, rehabilitation and widening of existing and/or construction of new
bridges and structures, road safety features, quantities of various items of works
and cost estimates and economic analysis.

23  The Detailed Project Report would, inter-alia, include detailed highway design,
design of pavement and overlay with options for flexible or rigid pavements, design
of bridges and cross drainage structures and grade separated structures, design of
service roads, quantities of various items, detailed working drawings, detailed cost
estimates, economic and financial viability analyses, environmental and social
feasibility, social and environmental action plans as appropriate and documents
required for tendering the project on commercial basis for international / local
competitive bidding.

24 The Consultant should ensure detailed project preparation incorporating aspects of
value engineering, quality audit and safety audit requirement in design and
implementation. Consultant should also ensure to include additional points for hill
roads (wherever required) also supplementary points for Safety Audit and Signs.
Consultant should also provide technology options with respective costs in their
report.

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
Page 26 of 161



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal
Volume - 1

25  The Consultant should, along with Feasibility Report, clearly bring out through
financial analysis the preferred mode of implementation on which the Civil
Works for the stretches are to be taken up. The Consultant should also give cost
estimates and tender documents along with Feasibility Report/ Detailed Project
Report.

2.6 If at feasibility stage, employer desires to terminate the contract, the contract will be
terminated after payment upto that stage.

3. Scope of Services

3.1 As far as possible, the widening/improvement work to 2 lanes with paved
shoulders shall be within the existing right of way avoiding land acquisition, except
for locations having inadequate width and where provisions of short bypasses,
service roads, alignment corrections, improvement of intersections are considered
necessary and practicable and cost effective. However bypass proposals should also
be considered, wherever in urban areas, improvement to 2 lane of the existing road
is not possible. The Consultant shall furnish land acquisition details as per revenue
records/maps for further processing of land acquisition. Consultant shall also
submit 3a, 3A and 3D draft notification for acquisition of land. Scope of services
includes all activities up to completion of the Land Acquisition process till 3G
Notification as per LA Act of acquisition of land either under NH Act or State Act,
as applicable.

3.2 The Consultant shall study the possible locations and design of toll plaza. Wayside
amenities required on tolled highway shall also be planned. The local and slow
traffic may need segregation from the main traffic and provision of service roads
and fencing may be considered, wherever necessary to improve efficiency and
safety.

3.3  The general scope of services is given in the sections that follow. However, the
entire scope of services would, inter-alia, include the items mentioned in the Letter
of Invitation and the TOR. The Consultant will also make suitable proposals for
widening/improvement of the existing road to 2 lane with/without paved shoulder
etc. and strengthening of the carriageways, as required at the appropriate time to
maintain the level of service over the design period. The Consultants shall prepare
documents for EPC/PPP contracts for each DPR assignment.

3.4  Allready to implement ‘good for tender drawings and designs’ shall be prepared.

3.5 Environmental Impact Assessment, Environmental Management Plan and
Rehabilitation and Resettlement Studies shall be carried out by the Consultant
meeting the requirements of the lending agencies like ADB/ World Bank/JICA, etc.

36 a As regards Railway ROB/RUB, the Consultant will liaise with concerned
authorities, wherever required and arrange all clarifications. Approval of all drawings
including GAD and detailed engineering drawings will be obtained from the Railways by
the Consultant. However, if Railways require proof checking of the drawings prepared by the
Consultants, the same will be got done by NHIDCL and payment to the proof Consultant
shall be made by NHIDCL directly.

b. Consultant will also obtain ‘NO Objection Certificate’ from Ministry of
Environment and Forest and also facilitate to obtain the estimates for shifting of utilities of
all types involved from concerned local authorities in the DPR. Consultant will also be
required to prepare all Land Acquisition papers (i.e. all necessary schedule and draft 3a, 3A,
and 3D, 3G notification as per L.A. act) for acquisition of land either under NH Act or State
Act(as applicable).
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3.7 Preparation of the Bid Documents, based on the feasibility report, due to exigency
of the project for execution if desired by NHIDCL.

3.8  Consultant shall obtain all types of necessary clearances required for
implementation of the project on the ground from the concerned agencies. The
client shall provide the necessary supporting letters and any official fees as per the
demand note issued by such concerned agencies from whom the clearances are
being sought to enable implementation.

3.9  The Consultant shall prepare documents for the chosen mode of implementation
like PPP or EPC after studying various options like BOT, Annuity and EPC.

3.10  The Consultant shall prepare the bid documents including required schedules as
per EPC/ PPP / other mode etc. For that, it is suggested that Consultant should
also go through the EPC documents of ministry before bidding the project. The
Consultant shall assist the NHIDCL and its Financial Consultant and the Legal
Adviser by furnishing clarifications as required for the financial appraisal and legal
scrutiny of the project highway and bid documents.

311 The Consultant shall be guided in its assignment by the Model Agreement for
Engineering, Procurement and Constructions (EPC)/ Model Concession
Agreement for PPP (BOT/BOT (Annuity)/Hybrid) and the Manual of
Specifications and Standards for two lane of highways through Engineering,
Procurement and Constructions (EPC) published by IRC (IRC:SP:73) (the
“Manual”) along with relevant IRC codes for design of long bridges.

4. General
4.1 Primary Tasks
General Scope of Services shall cover but be not limited to the following major tasks

(additional requirements for Preparation of Detailed Project Report for Hill Roads
and Major Bridges are given in Supplement I and II respectively):

i Review of all available reports and published information about the project road and
the project influence area;
il. Environmental and social impact assessment, including such as related to cultural

properties, natural habitats, involuntary resettlement etc.

ii (a). public consultation, including consultation with Communities located along
the road, NGOs working in the area, other stake-holders and relevant Gout.
department at different stages of assignment (such as inception stage,
feasibility stage, preliminary design stage and final design stage).

1. detailed reconnaissance;

iv. identification of possible improvements in the existing alignment and bypassing
congested locations with alternatives, evaluation of different alternatives comparison
on techno-economic and other considerations and recommendations regarding most
appropriate option;

v. traffic studies including traffic surveys and Axle load survey and demand
forecasting for next thirty years;

i inventory and condition surveys for road;

vii.  inventory and condition surveys for bridges, cross-drainage structures, other

Structures, river Bank training/Protection works and drainage provisions;
viii.  detailed topographic surveys using Total Stations and GPS;
ix. pavement investigations;
X. sub-grade characteristics and strength: investigation of required sub-grade and sub-
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4.2

4.3

44

4.5

X1.
Xii.

xiii.
xiv.
X0.
XUl
XVil.
Xviil

Xix

xXX.

xXI.

XXii.
Xxiil.
xX10.
XX0.

XXUI.
XXV,

soil characteristics and strength for road and embankment design and sub soil
investigation; including scope for slope protection (wherever required) and remedial
measures.

identification of sources of construction materials;

detailed design of road, its x-sections, horizontal and vertical alignment and design
of embankment of height more than 6m and in poor soil conditions where
density consideration requires, even lesser height embankment. Detailed
design of structures preparation of GAD and construction drawings and
cross-drainage structures and underpasses etc.

identification of the type and the design of intersections;

design of complete drainage system and disposal point for storm water;
value analysis / value engineering and project costing;

economic and financial analyses;

contract packaging and implementation schedule;

strip plan indicating the scheme for carriageway widening, location of all existing
utility services (both over- and underground) and the scheme for their relocation,
trees to be felled, transplanted and planted and land acquisition requirements
including schedule for LA: reports documents and drawings arrangement of
estimates for cutting/ transplanting of trees and shifting of utilities from the
concerned department;

to find out financial viability of project for implementation and suggest
the preferred mode on which the project is to be taken up;

preparation of detailed project report, cost estimate, good for tender
drawings and designs, rate analysis, detailed bill of quantities, bid documents for
execution of civil works through budgeting resources;

design of toll plaza and identification of their numbers and location and office cum
residential complex including working drawings;

design of weighing stations, parking areas and rest areas;
any other user oriented facility, enroute toll facility;

Tie-in of on-going/sanctioned works of MORT&H/ NHIDCL/ other agencies;
preparation of social plans for the project affected people as per policy of the lending
agencies/ Govt. of India R & R Policy;

safety Audit and signage;
technology options with respective costs.

While carrying out the field studies, investigations and design, the development
plans being implemented or proposed for future implementation by the local
bodies, should be taken into account. Such aspect should be clearly brought out in
the reports and drawings.

The Consultant shall study the possible locations and design of toll plaza, wayside
amenities required and plan for arboriculture along the highway.

The local and slow traffic may need segregation from the main traffic and provision
of service roads and physical barrier including fencing may be considered,
wherever necessary to improve efficiency and safety.

Standards and Codes of Practices

1.

All activities related to field studies, design and documentation shall be
done as per the latest guidelines/ circulars of MORTH and relevant
publications of the Indian Roads Congress (IRC) and Bureau of Indian
Standards (BIS). For aspects not covered by IRC and BIS, international
standards practices may be adopted. The Consultants, upon award of the
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Contract, may finalise this in consultation with NHIDCL and reflect the
same in the inception report.

All notations, abbreviations and symbols used in the reports, documents and
drawings shall be as per IRC:71.

4.6 Quality Assurance Plan (QAP)

1.

The Consultants should have detailed Quality Assurance Plan (QAP) for all
field studies including topographic surveys, traffic surveys, engineering
surveys and investigations, design and documentation activities. The quality
assurance plans/procedures for different field studies, engineering surveys
and investigation, design and documentation activities should be presented
as separate sections like engineering surveys and investigations, traffic
surveys, material geo-technical and sub-soil investigations, road and
pavement investigations, investigation and design of bridges & structures,
environment and R&R assessment, economic & financial analysis, drawings
and documentation, preparation, checking, approval and filing of
calculations, identification and tractability of project documents etc. Further,
additional information as per format shall be furnished regarding the details
of personal who shall be responsible for carrying out/preparing and
checking/verifying various activities forming part of feasibility study and
project preparation, since inception to the completion of work. The detailed
Draft QAP Document must be discussed and finalised with the concerned
NHIDCL officers immediately upon the award of the Contract and
submitted as part of the inception report.

It is imperative that the QAP is approved by NHIDCL before the
Consultants start the field work.

4.7 Review of Data and Documents

1.

The Consultants shall collect the available data and information relevant for
the Study. The data and documents of major interest shall include, but not be
limited to, the following:

1. climate;

ii. road inventory;

1] road condition, year of original construction, year and type of major
maintenance/rehabilitation works;

iv. condition of bridges and cross-drainage structures;

v. sub-surface and geo-technical data for existing bridges™;

vi. hydrological data, drawings and details of existing bridges;

vii existing geological maps, catchment area maps, contour plans etc.

for the project area;
viii ~ condition of existing river bank / protection works, if any;

ix. details of sanctioned / on-going works on the stretch sanctioned by
MORTH/other agencies for Tie-in purposes;

X. survey and evaluation of locally available construction materials;

Xi. historical data on classified traffic volume (preferably for 5 years or more);

Xii. origin-destination and commodity movement characteristics; if available;

xiii.  speed and delay characteristics; if available;
xiv.  commodity-wise traffic volume; if available;
x0. accident statistics;
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xvi.  Vehicle loading behaviour (axle load spectrum), if available;
xvii) Type and location of existing utility services (e.g. Fibre Optical Cable, O/H and
U/G Electric, Telephone line, Water mains, Sewer, Trees etc.)

xvi)  Environmental setting and social baseline of the project.
Note:
* Geo - Technical Studies can be outsourced through empanelled
specialist whose name is appearing in the list of empanelled
specialists of MoRTH.

4.8.  Social Analysis

The social analysis study shall be carried out in accordance with the
MORT&H/World Bank/ADB Guidelines. The social analysis report will, among
other things, provide a socio-economic profile of the project area and address in
particular, indigenous people, communicable diseases particularly HIV/AIDS
poverty alleviation, gender, local population, industry, agriculture, employment,
health, education, health, child labour, land acquisition and resettlement.

4.9 Traffic Surveys

All traffic surveys and studies will be completed in feasibility studies.
49.1 Number and Location of Survey Stations

1. The type of traffic surveys and the minimum number of survey stations shall
normally be as under, unless otherwise specifically mentioned.

S. Description Number of Survey Stations
No.
1. | Classified Traffic Volume Count 3
Origin-Destination and Commodity
2. | Movement Characteristics Minimum 2
3. | Axle Loading Characteristics 2
4. | Intersection Volume Count All Major Intersections
5. | Speed-Delay Characteristics Project Road Section
All major habitations along
6. | Pedestrian/animal cross traffic count the highway
2. The number of survey locations indicated in the table above is indicative

only. The Consultants shall, immediately upon award of the work, submit to
NHIDCL proposal regarding the total number as well as the locations of the
traffic survey stations as part of inception report. Suitable maps and charts
should accompany the proposal clearly indicating the rationale for selecting
the location of survey stations.

3. The methodology of collection and analysis of data, number and location of
traffic survey stations shall be finalised in consultation with NHIDCL.

4.9.2. Classified Traffic Volume Count Survey

1. The classified traffic volume count surveys shall be carried out for 7 days
(continuous, direction-wise) at the selected survey stations. The vehicle
classification system as given in relevant IRC code may be followed.
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However, the following generalised classification system is suggested in
view of the requirement of traffic demand estimates and economic analysis:

Motorised Traffic Non-Motorised Traffic

2-Wheeler Bi-Cycle

3-Wheeler Cycle-Rickshaw

Passenger Car Animal Drawn Vehicle (ADV)

Utility Vehicle (Jeep, Van etc.) Hand Cart

Other Non-Motorised Vehicle

Bus

Mini Bus
Standard Bus

LCV

LCV-Passenger
LCV-Freight

Truck

MCV : 2-Axle Rigid Chassis

HCV : 3-Axle Rigid Chassis

MAV Semi Articulated

Articulated

4.9.3.

All results shall be presented in tabular and graphical form. The survey data
shall be analyzed to bring out the hourly and daily variations. The traffic
volume count per day shall be averaged to show a weekly Average Daily
Traffic (ADT) by vehicle type. The Annual Average Daily Traffic (AADT)
shall be worked out by applying seasonal factors.

The Consultants shall compile the relevant traffic volume data from
secondary sources also. The salient features of traffic volume characteristics
shall be brought out and variations if any, from the traffic census carried out
by the State PWD shall be suitably explained.

Origin-Destination and Commodity Movements Surveys

The Consultant shall carry out 1-day (24 hour, both directions) O-D and
Commodity Movement Surveys at locations finalised in consultation with
NHIDCL. These will be essentially required around congested towns to
delineate ‘through traffic’. The roadside interviews shall be on random
sample basis and cover all four-wheeled vehicles. The locations of the O-D
survey and Commodity Movement surveys shall normally be same as for the
classified traffic count stations.

The location of origin and destination zones shall be determined in relation
to each individual station and the possibility of traffic diversion to the
Project Road from/to other road routes including bypasses.

The trip matrices shall be worked out for each vehicle type information and
weight for trucks should be summed up by commodity type and the results
tabulated, giving total weight and average weight per truck for the various
commodity types. The sample size for each vehicle type shall be indicated in
a table and also in the graphical representations.

The data derived from surveys shall also be analysed to bring out the lead
and load characteristics and desire line diagrams. The data analysis should
also bring out the requirement for the construction of bypasses.
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5.

4.94.

4.9.5.

4.9.6.

The distribution of lead and load obtained from the surveys should be
compared with those derived from the axle load studies.

The commodity movement data should be duly taken into consideration
while making the traffic demand estimates.

Turning Movement Surveys

The turning movement surveys for estimation of peak hour traffic for the
design of major and minor intersections shall be carried out for the Study.
The details regarding composition and directional movement of traffic shall
be furnished by the Consultant.

The methodology for the surveys shall be as per IRC: SP: 41-1994. The details
including location and duration of surveys shall be finalized in consultation
with NHIDCL officials. The proposal in response to this TOR shall clearly
indicate the number of locations where the Consultant wishes to conduct
turning movement surveys and the rationale for the same.

The data derived from the survey should be analysed to identify
requirements of suitable remedial measures, such as construction of
underpasses, fly-overs, interchanges, grade-separated intersections along the
project road alignment. Intersections with high traffic volume requiring
special treatments either presently or in future shall be identified.

Axle Load Surveys

Axle load surveys in both directions shall be carried out at suitable
location(s) in the project road stretch on a random sample basis normally for
trucks only (both empty and loaded trucks) for 2 normal days - (24 hours) at
special count stations to be finalised in consultation with NHIDCL.
However, a few buses may be weighed in order to get an idea about their
loading behaviour. While selecting the location(s) of axle load survey
station(s), the locations of existing bridges with load restrictions, if any,
should be taken into account and such sites should be avoided.

The axle load surveys shall normally be done using axle load pads or other
sophisticated instruments. The location(s) of count station(s) and the survey
methodology including the data formats and the instrument type to be used
shall be finalised before taking up the axle load surveys.

The axle load data should be collected axle configuration-wise. The number
of equivalent standard axles per truck shall be calculated on the basis of
results obtained. The results of the survey should bring out the VDF for each
truck type (axle configuration, if the calculated VDF is found to be below the
national average, then national average shall be used. Furthermore, the data
from axle load surveys should be analysed to bring out the Gross Vehicle
Weight (GVW) and Single Axle Load (SAL) Distributions by truck type (axle
configuration).

The Consultant shall ascertain from local enquiries about the exceptional live
loads that have used the highway in the past in order to assess the suitability
of existing bridges to carry such loads.

Speed-Delay Surveys
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4.9.7

4.9.8

4.10.

The Consultants shall carry out appropriate field studies such as moving car
survey to determine running speed and journey speed. The data should be
analysed to identify sections with typical traffic flow problems and
congestion. The objective of the survey would be to recommend suitable
measures for segregation of local traffic, smooth flow of through traffic and
traffic safety. These measures would include the provision of bypasses,
under-passes, fly-overs, interchanges, grade-separated intersections and
service roads.

Pedestrian / animal cross traffic surveys

These may be conducted to determine if provision of viaduct for
pedestrians/animals is necessary to improve the traffic safety.

Truck Terminal Surveys

The data derived from the O-D, speed-delay, other surveys and also
supplementary surveys should be analysed to assess requirements for
present and future development of truck terminals at suitable locations
enroute.

Traffic Demand Estimates

The Consultants shall make traffic demand estimates and establish possible
traffic growth rates in respect of all categories of vehicles, taking into account
the past trends, annual population and real per capita growth rate, elasticity
of transport demand in relation to income and estimated annual production
increase. The other aspects including socio-economic development plans and
the land use patterns of the region having impact on the traffic growth, the
projections of vehicle manufacturing industry in the country, development
plans for the other modes of transport, O-D and commodity movement
behaviour should also be taken into account while working out the traffic
demand estimates.

The values of elasticity of transport demand shall be based on the prevailing
practices in the country. The Consultants shall give complete background
including references for selecting the value of transport demand elasticity.

It is envisaged that the 2/4-laning of the project road sections covered under
this TOR would be completed and opened to traffic after 3 years. The traffic
demand estimates shall be done for a further period of 30 years from
completion of two lane. The demand estimates shall be done assuming three
scenarios, namely, optimistic, pessimistic and most likely traffic growth. The
growth factors shall be worked out for five-yearly intervals.

Traffic projections should be based on sound and proven forecasting
techniques. In case traffic demand is estimated to be made on the basis of a
model, the application of the model in the similar situation with the
validation of the results should be established. The traffic projections should
also bring out the possible impact of implementation of any competing
facility in the near future. The demand estimates should also take into
account the freight and passenger traffic along the major corridors that may
interconnect with the project. Impact of toll charges on the traffic estimates
should be estimated.
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4.11.

5. The methodology for traffic demand estimates described in the preceding
paragraphs is for normal traffic only. In addition to the estimates for normal
traffic, the Consultants shall also work out the estimates for generated,
induced and diverted traffic.

6. The traffic forecasts shall also be made for both diverted and generated
traffic.
7. Overall traffic forecast thus made shall form the basis for the design of each

pavement type and other facilities /ancillary works.

Engineering Surveys and Investigations

4.11.1. Reconnaissance and Alignment

1.

The Consultants should make an in-depth study of the available land width (ROW)
topographic maps, satellite imageries and aerial photographs of the project area,
geological maps, catchment area maps, contour plans, flood flow data and
seismological data and other available relevant information collected by them
concerning the existing alignment. Consultant has to arrange the required maps and
the information needed by them from the potential sources on their own.
Consultant should make efforts for minimizing land acquisition.

The detailed ground reconnaissance may be taken up immediately after the study
of maps and other data. The primary tasks to be accomplished during the
reconnaissance surveys include;

i topographical features of the area;

ii. typical physical features along the existing alignment within and outside ROW
i.e. land use pattern;

il possible alignment alternatives, vis-a-vis, scheme for the construction of additional
lanes parallel to the existing road;

. realignment requirements including the provision of bypasses, ROBs / Flyovers and
via-duct for pedestrian crossings with possible alignment alternatives;

v. preliminary identification of improvement requirements including treatments and
measures needed for the cross-roads;

vi. traffic pattern and preliminary identification of traffic homogenous links;

vii. sections through congested areas;

inventory of major aspects including land width, terrain, pavement type,
carriageway  type, bridges and structures (type, size and location),
intersections(type, cross-road category, location) urban areas (location, extent),
geologically sensitive areas, environmental features;

ix. critical areas requiring detailed investigations;
X. requirements for carrying out supplementary investigations;
Xi. soil (textural classifications) and drainage conditions;

Xii. type and extent of existing utility services along the alignment (within ROW).

xiii.  Typical physical features along the approach roads.

xiv.  Possible bridge locations, land acquisition problems, nature of crossings,
likely length of approaches and bridge, firmness of banks, suitability of
alignment of approach roads.

3. The data derived from the reconnaissance surveys are normally utilised for
planning and programming the detailed surveys and investigations. All field
studies including the traffic surveys should be taken up on the basis of
information derived from the reconnaissance surveys.

4. The data and information obtained from the reconnaissance surveys should
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be documented. The data analysis and the recommendations concerning
alignment and the field studies should be included in the Inception Report.
The data obtained from the reconnaissance surveys should form the core of
the database which would be supplemented and augmented using the data
obtained from detailed field studies and investigations.

The data obtained from the reconnaissance surveys should be compiled in
the tabular as well as graphical (chart) form indicating the major physical
features and the proposed widening scheme for NHIDCL’s comments. The
data and the charts should also accompany the rationale for the selection of
traffic survey stations.

4.11.2. Topographic Surveys

1.

ii.

iii.

vl..

1.

The basic objective of the topographic survey would be to capture the
essential ground features along the alignment in order to consider
improvements and for working out improvements, rehabilitation and
upgrading costs. The detailed topographic surveys should normally be taken
up after the completion of reconnaissance surveys.

The carrying out of topographic surveys will be one of the most important
and crucial field tasks under the project. The detailed field surveys shall be
carried out using high precision instruments i.e. Total stations. The data
from the topographic surveys shall be available in (x, y, z) format for use in a
sophisticated digital terrain model (DTM). The Consultants would be fully
responsible for any inaccuracy in surveys.

The detailed field surveys would essentially include the following activities:

Topographic Surveys along the Existing Right of Way (ROW): Running a
continuous open Traverse along the existing road and realignments, wherever
required, and fixation of all cardinal points such as horizontal intersection points
(HIPs), centre points and transit points etc. and properly referencing the same with
a pair of reference pillars fixed on either side of the centre-line at safe places within
the ROW.

The detailed field surveys would essentially include the topographic
surveys along the proposed location of bridge and alignment of approach
road.

The detailed topographic surveys should be carried out along the approach
roads alignment and location of bridges approved by NHIDCL.

Collection of details for all features such as structures (bridges, culverts etc.)
utilities, existing roads, electric and telephone installations (both O/H as well as
underground), huts, buildings, fencing and trees (with girth greater than 0.3metre)
oil and guas lines etc. falling within the extent of survey.

The width of survey corridor will generally be as given under:

The width of the survey corridor should take into account the layout of the existing
alignment including the extent of embankment and cut slopes and the general
ground profile. While carrying out the field surveys, the widening scheme (i.e. right,
left or symmetrical to the centre line of the existing carriageway) should be taken
into consideration so that the topographic surveys cover sufficient width beyond the
centre line of the proposed divided carriageway. Normally the surveys should extend
a minimum of 30 m beyond either side of the centre line of the proposed divided
carriageway or land boundary, whichever is more.
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ii.

iil.

10

In case the reconnaissance survey reveals the need for bypassing the congested
locations, the traverse lines would be run along the possible alignments in order to
identify and select the most suitable alignment for the bypass. The detailed
topographic surveys should be carried out along the bypass alignment approved by
NHIDCL. At locations where grade separated intersections could be the obvious
choice, the survey area will be suitably increased. Field notes of the survey should be
maintained which would also provide information about traffic, soil, drainage etc.

The width of the surveyed corridor will be widened appropriately where
developments and / or encroachments have resulted in a requirement for adjustment
in the alignment, or where it is felt that the existing alignment can be improved
upon through minor adjustments.

Where existing roads cross the alignments, the survey will extend to a minimum
of100 m either side of the road centre line and will be of sufficient width to allow
improvements, including at grade intersection to be designed.

5. The surveyed alignment shall be transferred on to the ground as under:

4.11.2.1

Reference Pillar and Bench Mark / Reference pillar of size 15 cm X 15 cm X 45cm
shall be cast in RCC of grade M 15 with a nail fixed in the centre of the top surface.
The reference pillar shall be embedded in concrete upto a depth of 30cm with CC
M10 (5 cm wide all around). The balance 15 cm above ground shall be painted
yellow. The spacing shall be 250m apart, incase Benchmark Pillar coincides with
Reference Pillar, only one of the two need be provided.

a. Establishing Benchmarks at site connected to GTS Bench marks at a interval
of 250 metres on Bench mark pillar made of RCC as mentioned above with
RL and BM No. marked on it with red paint.

b. Boundary Pillars- Wherever there is a proposal of realignment of the
existing Highway and/or construction of New Bypasses, Consultant shall fix
boundary pillars along the proposed alignment on the extreme boundary on
either side of the project Highway at 50 m interval.

Longitudinal and Cross-Sections

The topographic surveys for longitudinal and cross-sections shall cover the

following:

I.

ii.

iil.

10.

Longitudinal section levels along final centre line at every 25 m interval, at the
locations of curve points, small streams, intersections and at the locations of change
in elevation.

Cross sections at every 50 m interval in full extent of survey covering sufficient
number of spot levels on existing carriageway and adjacent ground for profile
correction course and earth work calculations. Cross sections shall be taken at closer
interval at curves.

Longitudinal section for cross roads for length adequate for design and quantity
estimation purposes.

Longitudinal and cross sections for major and minor streams shall cover Cross
section of the channel at the site of proposed crossing and few cross sections
at suitable distance both upstream and downstream, bed level up to top of
banks and ground levels to a sufficient distance beyond the edges of
channel, nature of existing surface soil in bed, banks & approaches,
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411.2.2

4.11.3.

4.11.3.1

longitudinal section of channel showing site of bridge etc. These shall be as
per recommendations contained in IRC Special Publication No. 13 (Guidelines for
the Design of Small Bridges and Culverts) and provisions of IRC:5 (“Standard
Specifications & Code of Practice for Road Bridges, Section 1 - General Features of
Design”).

At feasibility study stage, cross sections at 200m interval may be taken.
Details of Utility Services and Other Physical Features

The Consultants shall collect details of all important physical features along
the alignment. These features affect the project proposals and should
normally include buildings and structures, monuments, burial grounds,
cremation grounds, places of worship, railway lines, stream / river / canal,
water mains, severs, gas/oil pipes, crossings, trees, plantations, utility
services such as electric, and telephone lines (O/H & U/G) and poles, optical
tibre cables (OFC) etc. The survey would cover the entire right-of-way of the
road on the adequate allowance for possible shifting of the central lines at
some of the intersections locations.

The information collected during reconnaissance and field surveys shall be
shown on a strip plan so that the proposed improvements can be appreciated
and the extent of land acquisition with L.A schedule, utility removals of each
type etc. assessed and suitable actions can be initiated. Separate strip plan for
each of the services involved shall be prepared for submission to the
concerned agency.

Road and Pavement Investigations

The Consultants shall carry out detailed field studies in respect of road and
pavement including slope protection. The data collected through road
inventory and pavement investigations should be sufficient to meet the input
requirements of HDM-IV.

Road Inventory Surveys

Detailed road inventory surveys shall be carried out to collect details of all
existing road and pavement features along the existing road sections. The
inventory data shall include but not limited to the following;:

1. terrain (flat, rolling, mountainous);
i. land-use (agricultural, commercial, forest, residential etc ) @ every
kilometer;

iil. carriageway width, surfacing type @ every 500m and every change of feature
whichever is earlier;

iv. shoulder surfacing type and width @ every 500m and every change of feature
whichever is earlier;

v. sub-grade / local soil type (textural classification) @ every 500m and every
change of feature whichever is earlier;

vl horizontal curve; vertical curve

vii.  road intersection type and details, at every occurrence;

viii.  retaining structures and details, at every occurrence;

ix. location of water bodies (lakes and reservoirs), at every occurrence;
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X. height of embankment or depth of cut @ every 200m and every change of
feature whichever is earlier;
XI. land width i.e. ROW;
xii. culverts, bridges and other structures (type, size, span arrangement and

location);

xiii.  Roadside arboriculture;

Xiv. Existing utility services on either side within ROW;
x0. General drainage conditions;
xvi.  Design speed of existing road.

The data should be collected in sufficient detail. The data should be
compiled and presented in tabular as well as graphical form. The inventory

data would be stored in computer files using simple utility packages, such as
EXCEL.

Pavement Investigation
Pavement Composition

I. The data concerning the pavement composition may be already available
with the PWD. However, the Consultants shall make trial pits to ascertain
the pavement composition. The test pit interval will be as per Para 4 below.

ii. For each test pit, the following information shall be recorded:
. test pit reference (Identification number, location):
. pavement composition (material type and thickness); and
. subgrade type (textural classification) and condition (dry, wet).
Road and Pavement Condition Surveys
L. Detailed field studies shall be carried out to collect road and pavement
surface conditions. The data should generally cover:
. pavement condition (surface distress type and extent);
o shoulder condition;
o embankment condition; and
. drainage condition

Pavement Condition
cracking (narrow and wide cracking), % of pavement area affected;
raveling, % of pavement area affected; potholing, % of pavement area
affected; edge break, length (m); and,
rut depth, mm
Shoulder Condition
Paved: Same as for pavement
Unpaved: material loss, rut depth and corrugation,
Edge drop, mm.
Embankment Condition
general condition; and extent of slope erosion

ii. The objective of the road and pavement condition surveys shall be to identify
defects and sections with similar characteristics. All defects shall be
systematically referenced, recorded and quantified for the purpose of
determining the mode of rehabilitation.
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10.

VI

iii. The pavement condition surveys shall be carried out using visual means.
Supplemented by actual measurements and in accordance with the widely
accepted methodology (AASHTO, IRC, OECD, TRL and World Bank
Publications) adapted to meet the study requirements. The measurement of
rut depth would be made using standard straight edges

The shoulder and embankment conditions shall be evaluated by visual means and the
existence of distress modes (cuts, erosion marks, failure, drops) and extent (none,
moderate, frequent and very frequent) of such distress manifestations would be
recorded.

For sections with severe distresses, additional investigations as appropriate shall be
carried out to determine the cause of such distresses.

Middle 200m could be considered as representative sample for each one km. of road
and incase all other things are considered similar.

Drainage Condition
General condition
Connectivity of drainage turnouts into the natural topography
condition in cut sections

Condition at high embankments

The data obtained from the condition surveys should be analysed and the road
segments of more or less equal performance may be identified using the criteria
given in IRC: 81-1997.

3. Pavement Roughness

ii.

iil.

The roughness surveys shall be carried out using Bump Integrator or similar
instrument. The methodology for the surveys shall be as per the widely used
standard practices. The calibration of the instrument shall be done as per the
procedure given in the World Bank’s Technical Publications and duly got
authenticated by established laboratory/institution acceptable to the client.

The surveys shall be carried out along the outer wheel paths. The surveys shall cover
a minimum of two runs along the wheel paths for each direction.

The results of the survey shall be expressed in terms of Bl and IRI and shall be
presented in tabular and graphical forms. The processed data shall be analysed using
the cumulative difference approach to identify road segments homogenous with
respect to surface roughness.

4. Pavement Structural Strength

1.

The Consultants shall carry out structural strength surveys for existing pavements
using Benkelman Beam Deflection technique in accordance with the CGRA
procedure given in IRC:81-1997 (“Guidelines for Strengthening of Flexible Road
Pavements Using Benkelman Beam Deflection Technigue”).

ii. It is suggested that the deflection surveys may be carried out as per the
scheme given below:

Mainline testing; and, control section testing.

iil. The deflection tests for the mainline shall be carried out at every 500 m along
the road sections covered under the study. The control section testing shall
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involve carrying out deflection testing for each 100 m long homogenous road
segment along the road sections. The selection of homogenous segment shall
be based on the data derived from pavement condition surveys. The total
length of such homogenous segments shall not be less than 100 m per
kilometre. The deflection measurements for the control section testing should
be at an interval of not more than 10 m.

iv. Test pits shall be dug at every 500 m and also along each homogeneous road
segment to obtain pavement composition details (pavement course, material
type and thickness) so as to be able to study if a correlation exists between
deflection and composition. If so, the relationship may be used while working
out the overlay thickness for the existing pavement.

v. Benkelman Beam Deflection surveys may not be carried out for severely
distressed sections of the road warranting reconstruction. The Consultants,
immediately upon the award of the contract, shall submit to NHIDCL the
scheme describing the testing schedule including the interval. The testing
scheme shall be supported by data from detailed reconnaissance surveys.

vi. In case, the Consultants wish to use any acceptable method(s) other than
Benkelman Beam deflection technique for the evaluation of pavement
strength, viz. Falling weight deflectometer method etc details of such
methods or innovative features for deflection testing using Benkelman Beam
technique along with the methodology for data analysis, interpretation and
the use of such data for pavement overlay design purposes using IRC or any
other widely used practices, such as AASHTO guidelines, should be got
approved by NHIDCL. The sources of such methods should be properly
referenced.

411.3.3 Subgrade Characteristics and Strength

1. Based on the data derived from condition (surface condition, roughness) and
structural strength surveys, the project road section should be divided into
segments homogenous with respect to pavement condition and strength. The
delineation of segments homogenous with respect to roughness and strength
should be done using the cumulative difference approach (AASHTO, 1993).

2. The data on soil classification and mechanical characteristics for soils along
the existing alignments may already be available with the PWD. The testing
scheme is, therefore, proposed as given under:

I For the widening (2- Laning) of existing road within the ROW, the
Consultants shall test at least three sub-grade soil samples for each
homogenous road segment or three samples for each soil type encountered,
whichever is more.

ii. For the roads along new alignments, the test pits for sub grade soil shall be
@5km or for each soil type, whichever is more. A minimum of three samples
should be tested corresponding to each homogenous segment.

3. The testing for subgrade soil shall include:
L. in-situ density and moisture content at each test pit
ii. field CBR using DCP at each test pit
iii. characterisation (grain size and Atterberg limits) at each test pit and,
iv. laboratory  moisture-density  characteristics  (modified ~AASHTO
compaction);

v. laboratory CBR (unsoaked and 4-day soak compacted at three energy
levels)and swell.
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4.

4114

411.4.1

4114.2

For problematic soils, the testing shall be more rigorous. The characteristics
with regard to permeability and consolidation shall also be determined for
these soils. The frequency of sampling and testing of these soils shall be
finalised in consultation with the NHIDCL officers after the problematic soil
types are identified along the road sections.

The laboratory for testing of material should be got approved from NHIDCL
before start of work.

Investigations for Bridges and Structure

Inventory of Bridges, Culverts and Structures

The Consultants shall make an inventory of all the structures (bridges,
viaducts, ROBs, /RUB and other grade separated structures, culverts, etc.)
along the road under the project. The inventory for the bridges, viaducts and
ROBs shall include the parameters required as per the guidelines of IRC-
SP:35. The inventory of culverts shall be presented in a tabular form covering
relevant physical and hydraulic parameters.

Hydraulic and Hydrological Investigations

The hydrological and hydraulic studies shall be carried out in accordance
with IRC Special Publication No. 13 (“Guidelines for the Design of Small
Bridges and Culverts”) and IRC:5 (“Standard Specifications & Code of
Practice for Road Bridges, Section I General Feature of Design”). These
investigations shall be carried out for all existing drainage structures along
the road sections under the study.

The Consultant shall also collect information on observed maximum depth
of scour.

In respect of major bridges, history of hydraulic functioning of existing
bridge, if any, under flood situation, general direction of river course
through structure, afflux, extent and magnitude of flood, effect of backwater,
if any, aggradations/degradation of bed, evidence of scour etc. shall be used
to augment the available hydrological data. The presence of flood
control/irrigation structures, if affecting the hydraulic characteristics like
causing obliquity, concentration of flow, scour, silting of bed, change in flow
levels, bed levels etc. shall be studied and considered in design of bridges.
The details of any future planned work that may affect the river hydraulics
shall be studied and considered.

The Consultants shall make a desk study of available data on
topography(topographic maps, stereoscopic aerial photography), storm
duration, rainfall statistics, top soil characteristics, vegetation cover etc. so as
to assess the catchment areas and hydraulic parameters for all existing and
proposed drainage provisions. The findings of the desk study would be
further supplemented and augmented by a reconnaissance along the area.
All important hydrological features shall be noted during this field
reconnaissance.

The Consultants shall collect information on high flood level (HFL)low
water levels (LWL), high tide level (HTL)low tide level (LTL) where
applicable, discharge velocity etc. from available past records, local inquiries
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and visible signs, if any, on the structural components and embankments.
Local inquiries shall also be made with regard to the road sections getting
overtopped during heavy rains.

6. Conducting Model studies for bridges is not covered in the scope of
consultancy services. If Model study is envisaged for any bridge,
requirement of the same shall be spelt out in the RPF documents separately
indicating scope and time frame of such study. Salient features of the scope
of services to be included for model study are given in the supplement- II
Terms of Reference.

41143 Condition Surveys for Bridges, Culverts and Structures

1. The Consultants shall thoroughly inspect the existing structures and shall
prepare a report about their condition including all the parameters given in
the Inspection pro-forma of IRC-SP;35. The condition and structural
assessment survey of the bridges / culverts / structures shall be carried out
by senior experts of the Consultants.

2. For the bridges identified to be in a distressed condition based upon the
visual condition survey, supplementary testing shall be carried out as per
IRC-SP:35 and IRC-SP:40. Selection of tests may be made based on the
specific requirement of the structure.

3. The assessment of the load carrying capacity or rating of existing bridges
shall be carried out under one or more of the following scenarios:

I. when the design live load is less than that of the statutory commercial
vehicle plying or likely to ply on bridge;

ii. if during the condition assessment survey and supplementary testing the
bridge is found to indicate distress of serious nature leading to doubt about
structural and / or functional adequacy, and

iil. design live load is not known nor are the records and drawings available.

4. The evaluation of the load carrying capacity of the bridge shall be carried
out as per IRC-SP:37 (“Guidelines for Evaluation of Load Carrying Capacity
of Bridges”). The analytical and correlation method shall be used for the
evaluation of the load carrying capacity as far as possible. When it is not
possible to determine the load carrying capacity of the bridge using
analytical and correlation method, the same shall be carried out using load
testing. The Consultant has to exhaust all other methods of evaluation of
strength of bridges before recommending to take up load testing of bridges.
Road closure for testing if unavoidable shall be arranged by NHIDCL for
limited duration say 12 hrs. or so.

5. Consultant shall carryout necessary surveys and investigations to establish
the remaining service life of each retainable bridge or structure with and
without the proposed strengthening and rehabilitation according to
acceptable international practice in this regard.

411.4.4 Geo-technical Investigations and Sub-Soil Exploration

1. The Consultants shall carry out geo-technical investigations and sub-surface
explorations for the proposed Bridges / Road over bridges/ tunnels/
viaducts/ interchanges etc., along high embankments and any other
location as necessary for proper design of the works and conduct all
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relevant laboratory and field tests on soil and rock samples. The minimum
scope of geo-technical investigations for bridge and structures shall be as
under:

S.N. Description Location of Boring

1 |Overall length =6 -30 m One abutment location and One abutment
location and at least one intermediate location
between abutments for structures having more
than one span.

2 |Overalllength=30-60m |[One abutment location and at least one
intermediate location between abutments for
structures having more than one span.

3 |Overall length >60 m Each abutment and each pier locations.

2. The deviation(s), if any, by the Consultants from the scheme presented above
should be got approved from NHIDCL.

3. However, where a study of geo-technical reports and information available
from adjacent crossings over the same waterway (existing highway and
railway bridges) indicates that subsurface variability is such that boring at
the suggested spacing will be insufficient to adequately define the conditions
for design purposes, the Consultants shall review and finalise the bore hole
locations in consultation with the NHIDCL officers.

4. Geotechnical Investigations and Sub soil Exploration shall be carried out to
determine the nature and properties of existing strata in bed, banks and
approaches with trial pits and bore hole sections showing the levels, nature
and properties of various strata to a sufficient depth below the level suitable
for foundations, safe intensity of pressure on the foundation strata,
proneness of site to artesian conditions, seismic disturbance and other
engineering properties of soil etc. Geotechnical investigation and Sub-soil
Exploration will be done as per IRC 78-.

5. The scheme for the borings locations and the depth of boring shall be
prepared by the Consultants and submitted to NHIDCL for approval. These
may be finalised in consultation with NHIDCL.

6. The sub-soil exploration and testing should be carried out through the
Geotechnical Consultants empanelled by MORT&H. The soil testing reports
shall be in the format prescribed in relevant IRC Codes.

7. For the approach road pavement, bore holes at each major change in
pavement condition or in deflection readings or at 2 km intervals whichever
is less shall be carried out to a depth of at least 2 m below embankment base
or to rock level and are to be fully logged. Appropriate tests to be carried out
on samples collected from these bore holes to determine the suitability of
various materials for use in widening of embankments or in parts of new
pavement structure.
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4.11.5.

Material Investigations

The Consultants shall identify sources (including use of fly-ash/ slag),
quarry sites and borrow areas, undertake field and laboratory testing of the
materials to determine their suitability for various components of the work
and establish quality and quantity of various construction materials and
recommend their use on the basis of techno-economic principles. The
Consultants shall prepare mass haul diagram for haulage purposes giving
quarry charts indicating the location of selected borrow areas, quarries and
the respective estimated quantities.

“Environment friendly materials”

“As per MORTH circular No. RW /NH-33044/53/2013-S&R(R) dated
20thNovember, 2013, alternative pavement materials and technologies for
road construction shall be assessed and compared in the design stage. The
alternative resulting in substantial reduction in GHG emission and with least
life cycle cost shall be recommended for implementation.

Technical and economic feasibility of using industrial byproducts, recyclable
and waste materials shall be assessed depending on their availability in the
concerned region.

It is to be ensured that no material shall be used from the right-of-way except
by way of leveling the ground as required from the construction point of
view or for landscaping and planting of trees etc. or from the cutting of
existing ground for obtaining the required formation levels.

Environmental restrictions, if any, and feasibility of availability of these sites
to prospective civil works contractors, should be duly taken into account
while selecting new quarry locations.

The Consultants shall make suitable recommendations regarding making
good the borrow and quarry areas after the exploitation of materials for
construction of works.

The Material Investigation aspect shall include preparation and testing of
bituminous mixes for various layers and concrete mixes of different design
mix grades using suitable materials (binders, aggregates, sand filler etc.) as
identified during Material Investigation to conform to latest MORTH
specification.

412 Detailed Design of Road and Pavements, Bridges, Structures

4.12.1. General

1.

The Consultants are to carry out ‘good for tender’ designs and drawings for

the following;:

L. high speed highway with divided carriageway configuration complete in all
respects with service roads at appropriate locations;

ii. design of pavement for the additional lanes and overlay for the existing road,
paved shoulders, medians, verges;

iii. bridges, viaduct/subways and other grade separated structures including
ROBs/RUBs etc.;
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iv. at-grade and grade-separated intersections, interchanges (if required);
v. ROB for railway crossings as per the requirement and the standards of the
Indian Railways; and,
vi. prepare alignment plans, longitudinal sections and cross-sections @
50mintervals;

vii.  designs for road furniture and road safety/traffic control features;
viii.  designs and drawings for service road/under passes/overpass / cattle passes
tree planting/fencing at locations where necessary / required;

ix.. toll plazas and office-cum-residential complex for PIU (one for each civil
contract package);

x short bypasses at congested locations;

Xi. drainage design showing location of turnouts, out falling structures,
separate drawings sheet for each 5 km. stretch.

xii.  bridges and structures rehabilitation plan with design and drawings;

xiii.  traffic amenities (Parking Areas, Weighing Station and Rest Areas, etc.);

Xiv Design of pavement for approach road

XV Design of river bank protection / training works -Innovative type of

structures with minimum joints, aesthetically, pleasing and
appropriate to the topography of the region shall be designed
wherever feasible.

4.12.2. Design Standards

1.

The Consultants shall evolve Design Standards and material specifications
for the Study primarily based on IRC publications, MORTH Circulars and
relevant recommendations of the international standards for approval by
NHIDCL.

The Design Standards evolved for the project shall cover all aspects of
detailed design including the design of geometric elements, pavement
design, bridges and structures, traffic safety and materials.

4.12.3. Geometric Design

The design of geometric elements shall, therefore, take into account the
essential requirements of such facilities.

Based on the data collected from reconnaissance and topographic surveys,
the sections with geometric deficiencies, if any, should be identified and
suitable measures for improvement should be suggested for
implementation.

The data on accident statistics should be compiled and reported showing
accident type and frequency so that black spots are identified along the
project road section. The possible causes (such as poor geometric features,
pavement condition etc.) of accidents should be investigated into and
suitable cost-effective remedial measures suggested for implementation.

The detailed design for geometric elements shall cover, but not be limited to
the following major aspects:

L. horizontal alignment;

ii. longitudinal profile;

iii. cross-sectional elements, including refuge lane (50m) at every 2kms.
10. junctions, intersections and interchanges;

v. bypasses; and,
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10.

11.

vi. service roads as and when require i.e. built up area..

The alignment design shall be verified for available sight distances as per the
standard norms. The provision of appropriate markings and signs shall be
made wherever the existing site conditions do not permit the adherence to
the sight distance requirements as per the standard norms.

The Consultants shall make detailed analysis of traffic flow and level of
service for the existing road and workout the traffic flow capacity for the
improved project road. The analysis should clearly establish the widening
(2/4-laning) requirements with respect to the different horizon periods
taking into account special problems such as road segments with isolated
steep gradients.

In the case of closely spaced cross roads, the Consultant shall examine
different options such as, providing grade separated structure for some of
them with a view to reduce number of at-grade crossings, services roads
connecting the cross-roads and closing access from some of the intersections
and prepare and furnish appropriate proposals for this purpose keeping in
view the cost of improvement, impact on traffic movement and accessibility
to cross roads. The detailed drawings and cost estimate should include the
provisions for realignments of the existing cross roads to allow such
arrangements.

The Consultant shall also prepare design of grade separated pedestrian
crossings (viaducts) for large cross traffic of pedestrians and / or animals.

The Consultant shall also prepare details for at-grade junctions, which may
be adopted as alternative to the grade separated structures. The geometric
design of interchanges shall take into account the site conditions, turning
movement characteristics, level of service, overall economy and operational
safety.

The Consultants shall prepare design and other details in respect of the
parallel service roads in urbanized locations and other locations to cater to
the local traffic, their effect of the viability of the project on commercial basis
if service roads are constructed as part of the project and the implications of
not providing the service roads.

The Consultant shall prepare complete road and pavement design including
drainage for new bypass option identified around congested town enroute.

4.12.4. Pavement Design

1.

The detailed design of pavement shall involve:

L. strengthening of existing road pavement and design of the new pavement if
any, if the findings of the traffic studies and life-cycle costing analysis
confirm the requirement for widening of the road beyond 2lane undivided
carriageway standard;

ii. pavement design for bypasses; and,

iil. design of shoulders.

The design of pavement shall primarily be based on IRC publications.
The design of pavement shall be rigorous and shall make use of the latest

Indian and International practices. The design alternatives shall include
both rigid and flexible design options. The most appropriate design,
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option shall be established on life-cycle costing and techno-economic
consideration.

For the design of pavement, each set of design input shall be decided on the
basis of rigorous testing and evaluation of its suitability and relevance in
respect of in service performance of the pavement. The design methodology
shall accompany the design proposals and shall clearly bring out the basic
assumptions, values of the various design inputs, rationale behind the
selection of the design inputs and the criteria for checking and control
during the implementation of works. In other words, the design of pavement
structure should take due account of the type, characteristics of materials
used in the respective courses, variability of their properties and also the
reliability of traffic predictions. Furthermore, the methodology adopted for
the design of pavement shall be complete with flowcharts indicating the
various steps in the design process, their interaction with one another and
the input parameter required at each step.

For the design of overlays for the existing 2-lane pavement, the
strengthening requirement shall duly take into account the strength of the
existing pavement vis-a-vis the remaining life. The overlay thickness
requirements shall be worked out for each road segment homogenous with
respect to condition, strength and sub-grade characteristics. The
rehabilitation provisions should also include the provision of regulating
layer. For existing pavement with acceptable levels of cracking, provision of
a crack inhibiting layer should also be included.

Latest techniques of pavement strengthening like provision of geo-synthetics
and cold/hot pavement recycling should be duly considered by the
Consultant for achieving economy.

The paved shoulders shall be designed as integral part of the pavement for
the main carriageway. The design requirements for the carriageway
pavement shall, therefore, be applicable for the design of shoulder
pavements. The design of granular shoulder should take into account the
drainage considerations besides the structural requirements.

The pavement design task shall also cover working out the maintenance and
strengthening requirements and periodicity and timing of such treatments.

4.12.5. Design of Embankments

4.12.6.

1.

The embankments design should provide for maximum utilization of locally
available materials consistent with economy. Use of fly ash wherever
available within economical leads must be considered. In accordance with
Government instructions, use of flyash within 100 km from Thermal Power
Stations is mandatory.

The Consultants shall carry out detailed analysis and design for all
embankments of height greater that 6 m based on relevant IRC publications.

The design of embankments should include the requirements for protection works
and traffic safety features.

Design of Bridges and Structures

The data collected and investigation results shall be analysed to determine
the following :
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i HFL
ii. LWL
iii. LBL

iv.  Erodible bed/scour level

v.  Design discharge

vi.  Linear waterway and effective linear waterway

vii.  Likely foundation depth

viii. ~Safe bearing capacity

ix.  Engineering properties of sub soil

X. Artesian conditions

xi.  Settlement characteristics

xii.  Vertical clearance

xiii. Horizontal clearance

xiv.  Free board for approach road

xv.  Severity of environment with reference to corrosion

xvi. Data pertaining to seismic and wind load

xvii. Requirement of model study etc.

2. The Consultant shall prepare General Arrangement Drawing (GAD) and Alignment

Plan showing the salient features of the bridges and structures proposed to be
constructed / reconstructed along the road sections covered under the Study. These
salient features such as alignment, overall length, span arrangement, cross section,
deck level, founding level, type of bridge components (superstructure, substructure,
foundations, bearings, expansion joint, return walls etc.) shall be finalized based
upon hydraulic and geo-technical studies, cost effectiveness and ease of
construction. The GAD shall be supplemented by Preliminary designs. In respect of
span arrangement and type of bridge a few alternatives with cost-benefit
implications should be submitted to enable NHIDCL to approve the best
alternative. After approval of alignment and GAD the Consultant shall prepare
detailed design as per IRC codes /guidelines and working drawings for all
components of bridges and structures.

3. The location of all at-grade level crossings shall be identified falling across the
existing level crossings for providing ROB at these locations. The Consultants shall
prepare preliminary GAD for necessary construction separately to the Client. The
Consultant shall pursue the Indian Railways Authorities or/and any statutory
authority of State/Central Government for approval of the GAD from concerned
Authorities.

4. GAD for bridges/structures across irrigation/water way channels shall be got
approved from the concerned Irrigation/Water way Authorities. Subsequent to
approval of GAD and alignment plan by NHIDCL the Consultants shall prepare
detailed design as per IRC codes/guidelines for all components of the bridges and
structures.

5. Subsequent to the approval of the GAD and Alignment Plan by NHIDCL and
Railways, the Consultant shall prepare detailed design as per IRC and Railways
guidelines and working drawings for all components of the bridges and structures.
The Consultant shall furnish the design and working drawings for suitable
protection works and/ or river training works wherever required.

6. Dismantling/ reconstruction of existing structures shall be avoided as far as
possible except where considered essential in view of their poor structural
conditions/ inadequacy of the provisions etc.
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7. The existing structures having inadequate carriageway width shall be
widened/reconstructed in part or fully as per the latest MORTH guidelines. The
Consultant shall furnish the detailed design and working drawings for carrying out
the above improvements.

8. Suitable repair / rehabilitation measures shall be suggested in respect of the existing
structures as per IRC-SP: 40 along with their specifications, drawings and cost
estimate in the form of a report. The rehabilitation or reconstruction of the
structures shall be suggested based on broad guidelines for rehabilitation and
strengthening of existing bridges contained in IRC-SP:35 and IRC-SP:40.

9. Subsequent to the approval of the GAD and the alignment plan by NHIDCL,
detailed design shall also be carried out for the proposed underpasses, overpasses
and interchanges.

10.  The Consultants shall also carry out the design and make suitable recommendations
for protection works for bridges and drainage structures.

11.  In case land available is not adequate for embankment slope, suitable design for
RCC retaining wall shall be furnished. However, RES wall may also be considered
depending upon techno-economic suitability to be approved by NHIDCL.

4.12.7. Drainage System

1. The requirement of roadside drainage system and the integration of the same
with proposed cross-drainage system shall be worked out for the entire
length of the project road section.

2. In addition to the roadside drainage system, the Consultants shall design the
special drainage provisions for sections with super-elevated carriageways,
high embankments and for road segments passing through cuts. The
drainage provisions shall also be worked out for road segments passing
through urban areas.

3. The designed drainage system should show locations of turnouts/outfall
points with details of outfall structures fitting into natural contours. A
separate drawing sheet covering every 5 km. stretch of road shall be
prepared.

4.12.8. Traffic Safety Features, Road Furniture and Road Markings

The Consultants shall design suitable traffic safety features and road
furniture including traffic signals, signs, markings, overhead sign boards,
crash barriers, delineators etc. The locations of these features shall be given
in the reports and also shown in the drawings.

4.12.9. Arboriculture and Landscaping

The Consultants shall work out appropriate plan for planting of trees
(specifying type of plantation), horticulture, floriculture on the surplus land
of the right-of way with a view to beautify the highway and making the
environment along the highway pleasing. The existing trees / plants shall be
retained to the extent possible. The Transplantation of trees shall also be
proposed wherever feasible.

4.12.10. Toll Plaza

1. The Consultants shall identify the possible toll plaza location(s) based on the
data and information derived from the traffic studies and a study of the
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existing physical features including the availability of land. The location of
the plaza should keep in view that the project road is to be developed as a
partially access controlled highway facility and it is required to collect toll on
rational basis from as much of the vehicular traffic as possible consistent
with economy of collection and operations. The location of the toll plaza
should be finalised in consultation with NHIDCL.

2. Toll Plaza shall be designed as per IRC 84.

4.12.11. Weighing Station, Parking Areas and Rest Areas

4.12.12

4.13

4.13.1

The Consultant shall select suitable sites for weighing stations, parking areas
and rest areas and prepare suitable separate designs in this regard. The
common facilities like petrol pump, first-aid medical facilities, police office,
restaurant, vehicle parking etc. should be included in the general layout for
planning. For petrol pump, the guidelines issued by OISD of Ministry of
Petroleum shall be followed. The facilities should be planned to be at
approximately 50 km interval. At least each facility (1 no.) is envisaged to be
provided for this project stretch. Weighing stations can be located near toll
plazas so that overloaded vehicles can be easily identified and suitably
penalized and unloaded before being allowed to proceed further. The type of
weighing system suitable for the project shall be brought out in the report
giving merits of each type of the state-of-the art and basis of
recommendations for the chosen system.

Miscellaneous Works

1. The Consultants shall make suitable designs and layout for miscellaneous
works including rest areas, bus bays, vehicle parking areas,
telecommunication facilities etc. wherever appropriate.

2. The Consultants shall prepare the detailed scheme and lay out plan for the
works mentioned in Para 1.

3. The Consultants shall prepare detailed plan for the traffic management and
safety during the construction period.

Environment and Social Impact Assessment

The Consultant shall under take the detailed environmental and social impact
assessment in accordance with the standard set by the Government of India for
projects proposed to be funded by NHIDCL. In respect of projects proposed to be
funded by ADB loan assistance, Environmental Assessment Requirements,
Environmental Guidelines for selected infrastructure projects, 1993 of Asian
Development Bank shall be followed. Similarly, for projects proposed to be funded
by World Bank loan assistance, World Bank Guidelines shall be followed.

Environmental Impact Assessment

Environment impact assessment or initial environment examination be carried out
in accordance with ADB’s Environmental Assessment Requirements of ADB
1998guidelines for selected infrastructure projects 1993 as amended from time to
time /World Bank Guidelines / Government of India Guidelines, as applicable

1. The Consultant should carry out the preliminary environmental screening to
assess the direct and induced impacts due to the project.
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10.

11.

The Consultant shall ensure to document baseline conditions relevant to the
project with the objective to establish the benchmarks.

The Consultant shall assess the potential significant impacts and identify the
mitigation measures to address these impacts adequately.

The Consultant shall do the analysis of alternatives incorporating
environmental concerns. This should include with and without scenario and
modification incorporated in the proposed project due to environment
considerations.

The Consultant shall give special attention to the environmental
enhancement measures in the project for the following:

(a) Cultural property enhancement along the highways,

(b)  Bus bays and bus shelters including a review of their location,
() Highway side landscape and enhancement of the road junctions,
(d)  Enhancement of highway side water bodies, and

(e) Redevelopment of the borrow areas located on public land.

The Consultant shall prepare the bill-of-quantities (BOQ) and technical
specifications for all items of work in such a way that these may be readily
integrated to the construction contracts.

The Consultant shall establish a suitable monitoring network with regard to
air, water and noise pollution. The Consultant will also provide additional
inputs in the areas of performance indicators and monitoring mechanisms
for environmental components during construction and operational phase of
the project.

The Consultant shall provide the cost of mitigation measures and ensure
that environmental related staffing, training and institutional requirements
are budgeted in project cost.

The Consultant shall prepare the application forms and obtain forestry and
environmental clearances from the respective authorities including the
SPCBs and the MOEF on behalf of NHIDCL/MORT&H. The Consultants
will make presentation, if required, in defending the project to the MOEF
Infrastructure Committee.

The Consultant shall identify and plan for plantation and Transplantation of
the suitable trees along the existing highway in accordance with IRC
guidelines.

The Consultant shall assist in providing appropriate input in preparation of
relevant environment and social sections of BPIP.

4.13.2 Social Assessment

1

The Consultant would conduct base line socio-economic and census survey
to assess the impacts on the people, properties and loss of livelihood. The
socioeconomic survey will establish the benchmark for monitoring of R&R
activities. A social assessment is conducted for the entire project to identify
mechanisms to improve project designs to meet the needs of different
stakeholders. A summary of stake holders discussions, issue raised and how
the project design was developed to meet stakeholders need would be
prepared.
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4.13.2.3

The Consultant shall prepare Land Acquisition Plan and assist
NHIDCL/MORT&H in acquisition of land under various Acts.

The Consultant would prepare Resettlement and Rehabilitation Plan -assess
feasibility and effectiveness of income restoration strategies and suitability
and availability to relocation sites. The resettlement plan which accounts for
land acquisition and resettlement impacts would be based on a 25% socio-
economic survey and 100 % census survey of project affected people which
provides the complete assessment of the number of affected households and
persons, including common property resources. All untitled occupants are
recorded at the initial stages and identify cards will be issued to ensure there
is no further influx of people in to the project area. All consultations with
affected persons (to include list of participants) should be fully documented
and records made available to NHIDCL.

. Assessment on the impact of the project on the poor and vulnerable
groups along the project road corridor.

. Based on the identified impacts, developing entitlement matrix for
the project affected people.

o Assessment on social issues such as indigenous people, gender,
HIV/AIDS, labourers including child labour.

. Implementation budgets, sources and timing of funding and
schedule of tasks.

. Responsibility of tasks, institutional arrangements and personnel for
delivering entitlement and plans to build institutional capacity.

. Internal and external Monitoring plans, key monitoring indicators
and grievance redress mechanism.

. Incorporating any other suggestions of the ADB/ World

Bank/MORT&H / NHIDCL, till the acceptance of the reports by the
ADB/ World Bank/ NHIDCL, as applicable.

4.13.3 Reporting Requirements of EIA

The Consultant would prepare the stand-alone reports as per the requirement of the
ADB/World Bank / NHIDCL, as applicable, with contents as per the following:

Executive Summary

Description of the Project

Environmental setting of the project.

Identification and categorization of the potential impacts (during pre-
construction, construction and operation periods).

Analysis of alternatives (this would include correlation amongst the finally
selected alternative alighment/routing and designs with the avoidance and
environmental management solutions).

The public consultation process.

Policy, legal and administrative framework. This would include mechanisms
at the states and national level for operational policies. This would also
include a description of the organizational and implementation mechanism
recommended for this project.

Typical plan or specific designs for all additional environmental items as
described in the scope of work.

Incorporating any other as per the suggestions of the ADB/ World Bank /
NHIDCL, till the acceptance of the reports by the ADB/ World Bank
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/NHIDCL, as applicable.

EMP Reports for Contract Package based on uniform methodology and
processes. The Consultant will also ensure that the EMP has all the elements
for it to be a legal document. The EMP reports would include the following;:

- Brief description of the project, purpose of the EMP, commitments on
incorporating environmental considerations in the design, construction
and operations phases of the project and institutional arrangements for
implementing the EMP.

- A detailed EMP for construction and operational phases with recourse
to the mitigation measures for all adverse impacts.

- Detailed plans for highway-side tree plantation (as part of the
compensatory aforestation component).

- Environmental enhancement measures would be incorporated.
Enhancement measures would include items described in the scope of
work and shall be complete with plans, designs, BOQ and technical
specifications.

- Environmental monitoring plans during and after construction
including scaling and measurement techniques for the performance
indicators selected for monitoring.

- The EMP should be amendable to be included in the contract
documents for the works.

- Incorporating any other as per the suggestions of the ADB/ World
Bank NHIDCL, till the acceptance of the reports by the ADB/ World
Bank / MORT&H/NHIDCL as applicable.

4.13.4 Reporting requirements of RAP

Analysis on the resettlement plan be conducted based on ADBs Hand Book on
Resettlement, A Guide to Good practice 1998 as amended time to time/ World Bank
Guidelines / Government of India Guidelines, as applicable.

Executive Summary

Description of Project

Objectives of the project.

The need for Resettlement in the Project and evaluation of measures to
minimize resettlement.

Description and results of public consultation and plans for continued
participation of PAPs.

Definition of PAPs and the eligibility criteria.

Census and survey results-number affected, how are they affected and what
impacts will they experience.

Legal and entitlement policy framework-support principles for different
categories of impact.

Arrangements for monitoring and evaluation (internal and external)
Implementation schedule for resettlement which is linked to the civil
works contract

A matrix of scheduled activities linked to land acquisition procedures to
indicate clearly what steps and actions will be taken at different stages and
the time frame

The payment of compensation and resettlement during the acquisition
process
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An itemized budget (replacement value for all assets) and unit costs for
different assets

5. Estimation of Quantities and Project Costs

1.

The Consultants shall prepare detailed estimates for quantities (considering
designs and mass haul diagram) and project cost for the entire project (civil
packages wise), including the cost of environmental and social safeguards
proposed based on MORTH’s Standard Data Book and market rate for the
inputs. The estimation of quantities shall be based on detailed design of
various components of the projects. The estimation of quantities and costs
would have to be worked out separately for civil work Package as defined in
this TOR.

The Consultants shall make detailed analysis for computing the unit rates for
the different items of works. The unit rate analysis shall duly take into
account the various inputs and their basic rates, suggested location of plants
and respective lead distances for mechanized construction. The unit rate for
each item of works shall be worked out in terms of manpower, machinery
and materials.

The project cost estimates so prepared for MORT&H/NHIDCL/ADB/WB

projects are to be checked against rates for similar on-going works in India
under MORT&H/ World Bank/ ADB financed road sector projects.

6. Viability and Financing Options

1.

The Project Road should be divided into the traffic homogenous links based
on the findings of the traffic studies. The homogenous links of the Project
Road should be further subdivided into sections based on physical features
of road and pavement, sub-grade and drainage characteristics etc. The
economic and commercial analysis shall be carried out separately for each
traffic homogenous link as well as for the Project Road.

The values of input parameters and the rationale for their selection for the
economic and commercial analyses shall be clearly brought out and got
approved by NHIDCL.

For models to be used for the economic and the commercial analyses, the
calibration methodology and the basic parameters adapted to the local
conditions shall be clearly brought out and got approved by NHIDCL.

The economic and commercial analyses should bring out the priority of the
different homogenous links in terms of project implementation.

6.1. Economic Analysis

1.

The Consultants shall carry out economic analysis for the project. The
analysis should be for each of the sections covered under this TOR. The
benefit and cost streams should be worked out for the project using HDM-IV
or other internationally recognized life-cycle costing model.

The economic analysis shall cover but be not limited to be following aspects:

1. assess the capacity of existing roads and the effects of capacity constraints on
vehicle operating costs (VOC);

ii. calculate VOCs for the existing road situation and those for the project;

iii. quantify all economic benefits, including those from reduced congestion,

travel distance, road maintenance cost savings and reduced incidence of road
accidents; and,
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iv. estimate the economic internal rate of return (EIRR) for the project over a
30-year period. In calculating the EIRRs, identify the tradable and non-
tradable components of projects costs and the border price value of the
tradable components.

0. Saving in time value.

Economic Internal Rate of Return (EIRR) and Net Present Value (NPV),
“with” and “without time and accident savings” should be worked out
based on these cost-benefit stream. Furthermore, sensitivity of EIRR and
NPV worked out for the different scenarios as given under:

Scenario - 1 Base Costs and Base Benefits

Scenario - I1 Base Costs plus 15% and Base Benefits

Scenario - I11 Base Costs and Base Benefits minus 15%

Scenario - IV Base Costs plus 15% and Base Benefits minus 15%

The sensitivity scenarios given above are only indicative. The Consultants
shall select the sensitivity scenarios taking into account possible construction
delays, construction costs overrun, traffic volume, revenue shortfalls,
operating costs, exchange rate variations, convertibility of foreign exchange,
interest rate volatility, non-compliance or default by contractors, political
risks and force majeure.

The economic analysis shall take into account all on-going and future road
and transport infrastructure projects and future development plans in the
project area.

6.2.  Financial Analysis

1.

It is envisaged that the project stretch should be implemented on EPC/BOT
basis, therefore, the Consultant shall study the financial viability of the
project under a commercial format and under different user fee scenarios
and funding options. The Consultants shall submit and finalise in
consultation with the NHIDCL officers the format for the analysis and the
primary parameters and scenarios that should be taken into account while
carrying out the commercial analysis. The financial model so developed shall
be the property of NHIDCL.

The Financial analysis for the project should cover financial internal rate of
return, projected income statements, balance sheets and fund flow
statements and should bring out all relevant assumptions. The sensitivity
analysis should be carried out for a number of probabilistic scenarios.

The financial analysis should cover identification, assessment, and
mitigating measures for all risks associated with the project. The analysis
shall cover, but be not limited to, risks related to construction delays,
construction costs overrun, traffic volume, revenue shortfalls, operating
costs, exchange rate variations, convertibility of foreign exchange, interest
rate volatility, non-compliance or default by contractors, political risks and
force majeure.

The Consultant shall suggest positive ways of enhancing the project
Viability and furnish different financial models for implementing on BOT
format.
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7. Time period for the service

1.

Time period envisaged for the study of the project is indicated in Annex-I to
LOIL The final reports, drawings and documentation shall be completed
within this time schedule.

NHIDCL shall arrange to give approval on all sketches, drawings, reports
and recommendations and other matters and proposals submitted for
decision by the Consultant in such reasonable time so as not to delay or
disrupt the performance of the Consultant’s services.

8. Project Team and Project Office of the Consultant

1.

The Consultants shall be required to form a multi-disciplinary team for this
assignment. The Consultants Team shall be manned by adequate number of
experts with relevant experience in the execution of similar detailed design
assignments.

List of suggested key personnel to be fielded by the Consultant with
appropriate man-month of consultancy services is given in Enclosure I as per
clients assessment.

A Manning Schedule for key personnel mentioned above is enclosed as
Enclosure I along with broad job- description and qualification as Enclosure
IL.

The information furnished in Enclosures I & II are to assist the
Consultants to understand the client’s perception about these
requirements and shall be taken by the Consultants for the purpose of
Financial Proposal and deployment schedule etc. in technical proposal to
be submitted by them. Any deviation proposed may be recorded in the
comments on TOR. All the key personnel mentioned will be evaluated at the
time of evaluation of technical proposal. Consultants are advised in their
own interest to frame the technical proposal in an objective manner as far as
possible so that these could be properly assessed in respect of points to be
given as part of evaluation criteria as mentioned in Data sheet. The bio-data
of the key personnel should be signed on every sheet by the personnel
concerned and the last sheet of each bio-data should also be signed by the
authorised signatory of the Consultants.

The Consultants shall establish an office at the project site manned by senior
personnel during the course of the surveys and investigations. All the project
related office work shall be carried out by the Consultant in their site office
unless there are special reasons for carrying out part of the office work
elsewhere for which prior approval of NHIDCL shall be obtained. The
address of the site office including the personnel manning it including their
Telephone and FAX numbers will be intimated by the Consultant to
NHIDCL before commencement of the services.

The Consultant shall maintain an Attendance Register to be signed by each
individual key personnel at site as well as at Head Office. The Consultant
shall furnish certificate that all the key personnel as envisaged in the
Contract Agreement have been actually deployed in the Projects at the time
of submission of their bills to the NHIDCL from time to time.
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Reports to be submitted by the Consultant to NHIDCL

9.1 All reports, documents and drawings are to be submitted separately for each of the
traffic homogenous link of the Project Road. The analysis of data and the design
proposals shall be based on the data derived from the primary surveys and
investigations carried out during the period of assignment. The sources of data and
model relationships used in the reports shall be indicated with complete details for
easy reference.

9.2 Project preparation activities will be split into three stages as brought out below.
Preliminary design work should commence without waiting for feasibility study to
be completed.

Stage 1: Inception Report
Stage 2: Feasibility Report
Stage 3: Detailed Project Report (DPR)

93 Time schedule in respect of all such stages has been indicated in the next para.
Consultant shall be required to complete, to the satisfaction of the client, all the
different stages of study within the time frame indicated in the schedule of
submission in para 10pertaining to Reports and Documents for becoming eligible
for payment for any part of the next stage.

10 Reports and Documents to be submitted by the Consultant to NHIDCL
1. The Consultant shall submit to the client the reports and documents in

bound volumes (and not spiral binding form) after completion of each stage
of work as per the schedule and in the number of copies as given in
Enclosure III. Further, the reports shall also be submitted in floppy diskettes
/ CD’s in addition to the hardcopies as mentioned in Enclosure-IIL
Consultant shall submit all other reports mentioned specifically in the
preceding paras of the TOR.

2. The time schedule for various submissions prescribed at s.1.no.1 above shall
be strictly adhered to. No time-over-run in respect of these submissions will
normally be permitted. Consultant is advised to go through the entire terms
of reference carefully and plan his work method in such a manner that
various activities followed by respective submissions as brought out at
SL.No.1 above are completed as stipulated. Consultant is, therefore, advised
to deploy sufficient number of supporting personnel, both technical and
administrative, to undertake the project preparation activities in construction
package (Section) simultaneously. As far as possible, the proposal should
include complete information such as number of such persons, name,
position, period of engagement, remuneration rate etc. The Consultant is also
advised to start necessary survey works from the beginning so as to gain
time in respect of various other activities in that stage.

STAGE1

10.1 Quality Assurance Plan (QAP) Document

1. Immediately upon the award, the Consultants shall submit four copies of the
QAP document covering all aspects of field studies, investigations design
and economic financial analysis. The quality assurance plans/procedures for
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2.
10.2

1.

2.
STAGE 2:
10.3

1.

different field studies, engineering surveys and investigation, design and
documentation activities should be presented as separate sections like
engineering surveys and investigations, traffic surveys, material geo-
technical and sub-soil investigations, road and pavement investigations,
investigation and design of bridges &structures, environment and R&R
assessment, economic & financial analysis, drawings and documentation;
preparation, checking, approval and filing of calculations, identification and
traceability of project documents etc. Further, additional information as per
format shall be furnished regarding the details of personnel who shall be
responsible for carrying out/preparing and checking/verifying various
activities forming part of feasibility study and project preparation, since
inception to the completion of work. The field and design activities shall
start after the QAP is approved by NHIDCL.

The data formats proposed by the Consultants for use in field studies and
investigations shall be submitted within 14 days after the commencement of
services and got approved by NHIDCL.

Inception Report (IR)
The report shall cover the following major aspects:

i Project appreciation;

ii. Detailed methodology to meet the requirements of the TOR finalised in
consultation with the NHIDCL officers; including scheduling of various sub
activities to be carried out for completion of various stages of the work;
stating out clearly their approach & methodology for project preparation
after due inspection of the entire project stretch and collection/ collation of
necessary information;

ii. Task Assignment and Manning Schedule;

iv. Work programme;

v. Proforma for data collection;

i Design standards and proposed cross-sections;
vii. Key plan and Linear Plan;

viii.  Development plans being implemented and / or proposed for implementation
in the near future by the local bodies and the possible impact of such
development plans on the overall scheme for field work and design for the
study;

ix. Quality Assurance Plan (QAP) finalised in consultation with NHIDCL;

X. Draft design standards; and

The requirements, if any, for the construction of bypasses should be
identified on the basis of data derived from reconnaissance and traffic
studies. The available alignment options should be worked out on the basis
of available maps. The most appropriate alignment option for bypasses
should be identified on the basis of site conditions and techno-economic
considerations. Inception Report should include the details regarding these
aspects concerning the construction of bypasses for approval by NHIDCL.

Feasibility Report
The Consultant shall commence the Feasibility Study of the project in
accordance with the accepted IR and the report shall contain the following:
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Executive summary

Overview of MORT&H/NHIDCL organization and activities, , and project
financing and cost recovery mechanisms

Project description including possible alternative alignments/bypasses and
technical/engineering alternatives

Methodology adopted for the feasibility study

Socioeconomic profile of the project areas

Indicative design standards, methodologies and specifications

Traffic surveys and analysis

Environmental screening and preliminary environmental assessment

Initial social assessment and preliminary land acquisition/resettlement
plan

Cost estimates

Economic and financial analysis

Conclusions and recommendations

2. In view of para 1 above the Consultant has to submit the following

documents in six sets :

I.

ii.

il

Technical Specifications: The MORTH’s Technical Specifications for
Road and Bridge works shall be followed for this study. However, Volume -
IV: Technical Specifications shall contain the special technical specifications
which are not covered by MORTH Specifications for Roads and Bridges
(latest edition / revision)and also specific quality control norms for the
construction of works.

Rate Analysis: This volume will present the analysis of rates for all items of
works. The details of unit rate of materials at source, carriage charges, any
other applicable charges, labour rates, machine charges as considered in
arriving at unit rates will be included in this volume.

Cost Estimates: This volume will present the each item of work as well as a
summary of total cost.

iv. Bill of Quantities : This volume shall contain the detailed Bill of Quantities
for all items of works
v. Civil Work Contract Agreement: A civil works contract agreement shall
be submitted.
3. The basic data obtained from the field studies and investigations shall be

submitted in a separate volume as an Appendix to Feasibility Report.

4. The Final Feasibility Study Report incorporating comments, revisions and
modifications suggested by NHIDCL shall be submitted within 15 days of
receipt of comments from NHIDCL on draft feasibility study report.

104 Strip Plan and Clearances

1. The Consultants shall submit the following documents:

ii.

Details of the centre line of the proposed widened of road along with the
existing and proposed right-of-way limits to appreciate the requirements of
land acquisition;

The information concerning the area including ownership of land to be
acquired for the implementation of the project shall be collected from the
revenue and other concerned authorities and presented along with the strip
plans;
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Volume - 1
iil. Strip plans showing the position of existing utilities and services indicating
clearly the position of their relocation;
iv. Details for various clearances such as environment and forest clearances;
0. Separate strip plan showing shifting / relocation of each utility services in

consultation with the concerned local authorities;

vi. The utility relocation plans should clearly show existing right-of-way and
pertinent topographic details including buildings, major trees, fences and
other installations such as water-mains, telephone, telegraph and electricity
poles, and suggest relocation of the services along with their crossings the
highway at designated locations as required and prepare necessary details for
submission to the Service Departments;

vil. Detail schedules for acquisition of additional land and additional properties
in consultation with the revenue authorities; and
viii.  Land Acquisition Plan.

The strip plans and land acquisition plan shall be prepared on the basis of
data from reconnaissance and detailed topographic surveys.

The Report accompanying the strip plans should cover the essential aspects
as given under:

I. Kilometre-wise Land Acquisition Plan (LAP) and schedule of ownership
thereof and Costs as per Revenue Authorities and also based on realistic
rates.

ii. Details of properties, such as buildings and structures falling within the

right-of-way and costs of acquisition based on realistic rates.

il Kilometre-wise Utility Relocation Plan (URP) and costs for relocation per
civil construction package as per concerned authorities.

. Kilometre-wise account in regard to felling of trees of different type and girth
and value estimate of such trees based on realistic rates obtainable from
concerned District forest office.

The strip plans shall clearly indicate the scheme for widening. The views and
suggestions of the concerned State PWDs should be duly taken into account
while working out the widening scheme (left, right or symmetrical). The
widening scheme shall be finalised in consultation with NHIDCL.

Kilometre-wise Strip Plans for section (Package) shall be prepared separately
for each concerned agency and suggested by NHIDCL.

Land Acquisition Report

The Land acquisition report shall be prepared and submitted for the entire
stretches under the Assignment. The report shall include detailed schedules
about acquisition of landholdings as per revenue records and their locations
in a strip plan and also the costs as per district authorities. Details shall be
submitted in land acquisition proforma to be supplied by NHIDCL. The land
acquisition report shall be submitted in both Hindi and English languages.

The land acquisition report should be prepared in consultation with affected
persons, non-governmental organisations and concerned government
agencies and should cover land acquisition and resettlement plans and costs
of resettlement and rehabilitation of such affected persons. It should also
include plans of compensatory afforestation, its land requirements with
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STAGE: 3
10.7
1.
2.
3.

iil.

il.

specific locations and cost involved for undertaking all such activities in this
regard. The Land Acquisition report shall cover all submissions as required
for issuance of Notification u/s 3(a), 3(A), 3(D) & 3 (G) alongwith all details
as necessary for Forest / Environmental / Wild Life clearances.

Draft Detailed Project Report (DPR)

The draft DPR Submission shall consist of construction package-wise Main
Report, Design Report, Materials Report, Engineering Report, Drainage
Design Report, Economic and Financial Analysis Report, Environmental
Assessment Report including Resettlement Action Plan (RAP), Package-wise
bid Documents and Drawings.

The Report volumes shall be submitted as tabulated in para 10 above.

The Documents and Drawings shall be submitted for the Package and shall
be in the following format:

Reports

Volume-1, Main Report: This report will present the project background, social
analysis of the project, details of surveys and investigations carried out, analysis and
interpretation of survey and investigation data, traffic studies and demand forecasts
designs, cost estimation, environmental aspects, economic and commercial analyses
and conclusions. The report shall include Executive Summary giving brief accounts
of the findings of the study and recommendations.

The Report shall also include maps, charts and diagrams showing locations and
details of existing features and the essential features of improvement and upgrading.

The Environmental Impact Assessment (EIA) Report for contract package shall be
submitted as a part of the main report.

The basic data obtained from the field studies and investigations and input data used
for the preliminary design shall be submitted in a separate volume as an Appendix to
Main Report.

Volume - 11, Design Report: This volume shall contain design calculations,
supported by computer printout of calculations wherever applicable. The Report
shall clearly bring out the various features of design standards adopted for the study.
The design report will be in two parts. Part-I shall primarily deal with the design of
road features and pavement composition while Part-1I shall deal with the design of
bridges, tunnels and cross-drainage structures. The sub-soil exploration report
including the complete details of boring done, analyses and interpretation of data
and the selection of design parameters shall be included as an Appendix to the
Design Report.

The detailed design for all features should be carried out as per the requirements of
the Design Standards for the project. However, there may be situations wherein it
has not been possible to strictly adhere to the design standards due to the existing
site conditions, restrictions and other considerations. The report should clearly bring
out the details of these aspect and the standards adopted.

Volume - 111, Materials Report: The Materials Report shall contain details concerning the
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10.

vl

vIi.

il

proposed borrow areas and quarries for construction materials and possible sources of water
for construction purposes. The report shall include details on locations of borrow areas and
quarries shown on maps and charts and also the estimated quantities with mass haul
diagram including possible end use with leads involved, the details of sampling and testing
carried out and results in the form of important index values with possible end use thereof.

The materials Report shall also include details of sampling, testing and test results obtained
in respect physical properties of sub grade soils. The information shall be presented in
tabular as well as in graphical representations and schematic diagrams. The Report shall
present soil profiles along the alignment.

The material Report should also clearly indicate the locations of areas with problematic soils.
Recommendations concerning the improvement of such soils for use in the proposed
construction works, such as stabilisation (cement, lime, mechanical) should be included in
the Report.

Volume - 1V, Environmental Assessment Report including Environmental
Management Plan (EMP) & Resettlement Action Plan (RAP): The Report shall be
prepared conforming to the Guidelines of the Government of India, State

Government and World Bank / ADB as appropriate for construction package.

Volume - V, Technical Specifications: The MoRT&H's Technical Specifications for Road
and Bridge works shall be followed for this study. However, Volume - IV: Technical
Specifications shall contain the special technical specifications which are not covered by
MOST Specifications for Roads and Bridges (latest edition / revision) and also specific
quality control norms for the construction of works.

Volume - VI, Rate Analysis: This volume will present the analysis of rates for all items of
works. The details of unit rate of materials at source, carriage charges, any other applicable
charges, labour rates, machine charges as considered in arriving at unit rates will be
included in this volume.

Volume - VII, Cost Estimates: This volume will present the contract package wise cost of
each item of work as well as a summary of total cost.

Volume - VIII, Bill of Quantities: This volume shall contain the package-wise detailed
Bill of Quantities for all items of works.

Volume - IX, Drawing Volume: All drawings forming part of this volume shall be ‘good
for tender’ drawings. All plan and profile drawings will be prepared in scale of 1:250V and
1:2500H to cover one km in one sheet. In addition this volume will contain ‘good for
construction” drawings for the following:

a. Horizontal Alignment and Longitudinal Profile.

b. Cross-section @ 50m interval along the alignment within ROW

C. Typical Cross-Sections with details of pavement structure.

d. Detailed Working Drawings for individual Culverts and Cross-Drainage

Structures.

e. Detailed Working Drawings for individual Bridges, tunnels and Structures.

f. Detailed Drawings for Improvement of At-Grade and Grade-Separated Intersections
and Interchanges.

8. Drawings for Road Sign, Markings, Toll Plazas, and other Facilities.

h. Schematic Diagrams (linear chart) indicating but be not limited to be
following:
o Widening scheme;
o Locations of median openings, intersections, interchanges,

underpasses, overpasses, bypasses;
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X1.

Volume - 1
o Locations of service roads;
. location of traffic signals, traffic signs, road markings, safety
features; and,
o locations of toll plaza, parking areas, weighing stations, bus bays,

rest areas, if any.
Drawings for toll plaza, Bus Bays, Parking areas, Rest areas, weighing stations etc.

All drawings will be prepared in A2 size sheets. The format for plan, cross section
and profile drawings shall be finalised in consultation with the concerned NHIDCL
officers. The drawings shall also include details of all BM and reference pillars, HIP
and VIP. The co-ordinates of all points should be referenced to a common datum,
preferably, GTS referencing system. The drawings shall also include the locations of
all traffic safety features including traffic signals, signs, markings, crash barriers
delineators and rest areas, bus-bays, parking areas etc.

The typical cross-section drawings should indicate the scheme for future widening
of the carriageway. The proposed cross-sections of road segment passing through
urban areas should indicate the provisions for pedestrian movements and suitable
measures for surface and sub-surface drainage and lighting, as required.

Volume - X, Civil Work Contract Agreement: A civil works contract agreement
shall be submitted.

Volume-XI, Project Clearances - All the necessary(project related) clearances
(such as from MOEF, Railways in respect of ROB/ RUBs, Irrigation Deptt. and any
other concerned agencies) shall be obtained by the Consultant and submitted to
NHIDCL so that project implementation can straight away proceed without any
hold up.

Final Detailed Project Report, Documents and Drawings (6 Sets)

The Final package-wise DPR consisting of Main Report, Design Report,
Drainage Design Report and Materials Report, incorporating all revisions
deemed relevant following receipt of the comments from NHIDCL on the
draft DPR shall be submitted as per the schedule given in Enclosure-III
alongwith the Land Acquisition Report as mentioned under para 10.5.

Interaction with NHIDCL

During entire period of services, the Consultant shall interact continuously
with NHIDCL and provide any clarification as regards methods being
followed and carryout modification as suggested by NHIDCL. A programme
of various activities shall be provided to NHIDCL and prior intimation shall
be given to NHIDCL regarding start of key activities such as boring, survey
etc. so that inspections of NHIDCL officials could be arranged in time.

The NHIDCL officers and other Government officers may visit the site at any
time, individually or collectively to acquaint/ supervise the field
investigation and survey works. NHIDCL may also appoint a Proof
Consultant to supervise the work of the DPR Consultant including inter-
alia field investigation, survey work, Design work and preconstruction
activities.

The Consultant shall be required to send 3 copies of concise monthly
Progress Report by the 5th day of the following month to the designated
officer at his Head Quarter so that progress could be monitored by the
NHIDCL. These reports will indicate the dates of induction and de-induction
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of various key personnel and the activities performed by them. Frequent
meetings with the Consultant at site office or in Delhi are foreseen during the
currency of project preparation.

All equipment, software and books etc. required for satisfactory services for
this project shall be obtained by the Consultant at their own cost and shall be
their property.

12. Payment Schedule

13.

ii.

iil.

10.

The Consultant will be paid consultancy fee as a percentage of the contract
values as per the schedule given in the Draft Contract Agreement.

Data and Software

The floppy diskettes/CD’s containing all basic as well as the processed data
from all field studies and investigations, report, appendices, annexure,
documents and drawings shall be submitted to NHIDCL at the time of the
submission of the Final Report. The data can be classified as follows:
Engineering Investigations and Traffic Studies : Road Inventory, Condition,
Roughness, Test Pit (Pavement composition), Benkelman Beam Deflection, Material
Investigation including test results for sub grade soils, Traffic Studies(traffic
surveys), axle load surveys, Sub-soil Exploration, Drainage Inventory, Inventory
data for bridge and culverts indicating rehabilitation, new construction requirement
etc. in MS EXCEL or any other format which could be imported to widely used
utility packages.

Topographic Surveys and Drawings: All topographic data would besuppliedin (x,
Yy, z) format along with complete reference so that the data could be imported into
any standard highway design software. The drawing files would be submitted in dxf
or dwg format.

Rate Analysis: The Consultant shall submit the rate analysis for various works
items including the data developed on computer in this relation so that it could be
used by the Authority later for the purpose of updating the cost of the project.

Economic and Financial Analysis.

2. Software: The Consultant shall also hand-over to NHIDCL floppies/CD’s
containing any general software including the financial model which has been
specifically developed for the project.

3. The floppy diskettes/CD’s should be properly indexed and a catalogue giving
contents of all floppies/CD’s and print-outs of the contents (data from field studies
topographic data and drawings) should be handed over to NHIDCL at the time of
submission of the Final Report.
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SUPPLEMENT I

ADDITIONAL POINTS TO BE CONSIDERED FOR HILL ROADS IN ADDITION
TO POINTS COVERED IN MAIN TOR

S. No.

Clause
No.of TOR

Additional points

1.

22

a) Provisions of tunnels if required.

2.

2.3

a) Design of tunnels, if required

b) Design of protective works, slope stabilization measures, erosion control
measures, land slide control/protection measures snow drift
control/snow clearance measures, avalanche protection measures, if
required

Feasibility study and preparation of detailed project report for hill roads
shall be done in accordance with best international practices and wherever
practicable/feasible steep gradients and hair pin bends may be avoided by
realignments by provision of structures and provision of tunnels if required

41

a) Inventory and condition survey for tunnels, if required.

b) Identification of faults in rock strata and impact of faults in design of
tunnels, if required

c) Detailed design of road considering and incorporating specific aspects
related to hill region like terrain, topographic conditions, extreme
weather conditions, altitude effects etc.

d) Design of protective works, slope stabilization measures, erosion control
measures, land slide control/protection measures, snow drift
control/snow clearance measures, avalanche protection measures, if
required

e) Design of scenic overlooks/watering points etc.

45 (1)

All activities related to field studies, design and documentation shall be
done as per the latest guidelines/circulars of MORT&H and relevant
publications of the Indian Roads Congress (IRC)/Bureau of Indian
Standards (BIS) for hill roads. For aspects not covered by IRC and BIS,
international standard practices, such as, British and American Standards
may be adopted.

4.7

Review of data and documents pertaining to

a) Terrain and soil condition

b) Condition of tunnels, if required.

) Sub-surface and geo-technical data for existing tunnels, if required.

d) Drawing and details of existing tunnels, if required.

e) Existing protective works, erosion control and land slide
control/protection works, slope stabilization measures, snow drift
control measures, avalanche protection measures

f) Existing land slide and snow clearance facilities

g) Geological details of rock strata in the area in case of tunnels

411(1)

The Consultant should make an in depth study of available geological and
meteorological maps of the area.

411 (2)

The primary tasks to be accomplished during the reconnaissance survey
shall also include:

a)details of terrain (steep or mountainous ), cliffs and gorges, general
elevation of the road including maximum heights negotiated by main
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ascents and descents, total number of ascents and descents, hair pin
bends, vegetation etc.

b) Climatic conditions i.e. temperature, rain fall data, snow fall data, fog
conditions, unusual weather conditions etc.

c) Realignment requirements including provision of tunnels, if required.
d) Inventory of tunnels and geologically sensitive areas like slip prone
areas, areas subject to land slides, rock fall, snow drifts, erosion,
avalanche activity etc.

411.2.1 (ii)

Cross sections shall be taken at every 25 m. in case of hill roads and at
points of appreciable changes in soil conditions. While taking cross
sections, soil conditions shall also be recorded.

10.

41131 (1)

The inventory data shall also include:

a) General elevation of road indicating maximum & minimum heights
negotiated by main ascents & descents and total no. of ascents &
descents.

b) Details of road gradients, lengths of gentle & steep slops, lengths &
location of stretches in unstable areas, areas with cliffs, areas with
loose rocks, land slide prone areas, snow drift prone areas, no. &
location of hairpin bends etc.

¢) Details of tunnels

d) Details & types of protective structures, erosion & land slide
control/ protection measures, snow drift control measures, avalanche
protection/control measures etc.

11

41132(2)

Pavement:

a)  Location of crust failures along with their causes Conditions of]
camber/ cross falls/super elevations etc., whether affected by subsidence
b)  Embankment:

Extent of slope erosion on hill and valley side

12

Condition Surveys & Investigation for Slope Stabilization, Erosion
Control, Landslide Correction/Protection & Avalanche Protection
Measures:

a) Inventory & Condition Surveys of Existing Protective/Control
Measures:

The Consultant shall make an inventory of all the structures related to
Slope Stabilization, Erosion Control, Landslide Control/protection,
Avalanche Protection etc. This shall include details of effectiveness of
control measures already done and condition of protective/control
structures.

Landslide Investigation

This shall be carried out to identify landslide prone areas, to suggest
preventive measures or alternate routes that are less susceptible to
landslide hazard. Further in existing slide areas this shall help to identify
factors responsible for instability and to determine appropriate control
measures needed to prevent or minimize recurring of instability
problems.

Initial preliminary studies shall be carried out using available contour
maps, topographical maps, geological/geo-morphological maps, aerial
photographs etc. for general understanding of existing slide area and to
Identify potential slide areas. This shall be followed by further
investigations like geological/geotechnical/hydrological investigation
to determine specific site conditions prevailing in the slide area as per
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design of protection/remedial measures.

relevant IRC specifications/publications, MORT&H circulars and relevant
recommendations of the international standards for hill roads. The result of
the investigations shall provide basis for engineering analysis and the

shall be done as per IRC:SP: 91.

project.

41144 | a) For tunnels if required, geotechnical and subsurface investigation

Geotechnical and subsurface investigation and testing for tunnels shall
be carried out through the geotechnical Consultants who have the
experience of geotechnical and subsurface investigation in similar

13 4121(1) | The ‘good for tender’ designs and drawings shall be prepared.

14. The Consultant shall also carry out ‘good for tender’ designs and drawings for the

following:

a) cross sections at every 25 m intervals
b) Slope stabilization and erosion control measures

c) Design of protection/control structures in areas subject to subsidence, landslides,

rock fall, rock slide, snow drifts, icing, scour, avalanche activity etc.

d) Design of protective structures in slip prone and unstable areas
e) Design of scenic overlooks, watering points etc.
f) Safety features specific to hill roads

15. 4122 (1) The Consultant shall evolve Design Standards and material
specifications for the Study primarily based on IRC publications, MORT&H
Circulars and relevant recommendations of the international standards for hill

roads for approval by NHIDCL

16. 412.2(2) The Design Standards evolved for the project shall cover all aspects of
detailed design including the design of geometric elements, pavement design,
bridges and structures, tunnels if required, traffic safety and materials.

16. |4.12.3 provisions.

Wherever practicable/feasible hairpin bends and steep gradients shall be
avoided by realignments, provision of structures or any other suitable

17. 4.12.4 loads and design life.

While designing pavement for hill roads specific aspects relevant to hill
regions like terrain & topographic conditions, weather conditions, altitude
effects etc. shall be duly considered and suitably incorporated in design so
that pavement is able to perform well for the design traffic and service life.
Effects of factors like heavy rainfall, frost action, intensive snow and
avalanche activity, thermal stresses due to temperature difference in day
and night, damage by tracked vehicles during snow clearance operations
etc. must also be considered along with traffic intensity, its growth, axle

The design of embankments should include the requirements for protection

18. | 4.12.5(3) works and traffic safety features including features specific to hill roads.

19. | -- Design and Drawing of Tunnels:

The Consultant shall prepare design and drawings for tunnels, if required
as per the results of feasibility study, as per the relevant specifications of
IRC:SP:91/MORT&H and other international specifications.

20. |412.7 a) Topography of hills generates numerous water courses and this coupled
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with continuous gradients of roads in hills and high intensity of rainfall
calls for effective drainage of roads. The drainage system shall be
designed to ensure that the water flowing towards the road surface may be
diverted and guided to follow a definite path by suitable provision of road
side drains, catch water drains, interceptors etc. and flow on valley side is
controlled so that stability is not affected.

b) Further, adequate provision shall be made for sub-surface/subgrade
drainage to take care of seepage through the adjacent hill face of the road&
underground water flows.

The Consultant shall design suitable traffic safety features and road
furniture including traffic signals, signs, markings, overhead sign boards,
crash barriers, delineators etc. including any feature specific to hill roads.
The locations of these features shall be given in the reports and also shown in

21. | 4128 the drawings.

The Consultant shall make suitable designs and layout for miscellaneous

works including rest areas, bus bays, vehicle parking areas,

telecommunication facilities, scenic overlooks, watering points etc.
22. 4123 (1) wherever appropriate.

Volume II: Design Report :

a) Inventory of protection measures and other structures

b) Inventory of tunnels, if required.

c) Proposed preliminary designs for tunnels, if required.

Volume III: Drawings
a) Drawings for protection/control measures and other structures

23. |10.6 (1) b) Drawings for tunnels, if required.
24. 10.7 (3) Volume II: Design Report (Part II)

Part II of Design Report shall also deal with design of tunnels, if required

And design of other protection/control structures.

Volume IX: Drawing Volume

This shall also include :

a) Detailed working drawings for tunnels, if required.

b) Detailed working drawings for protection/control structures
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S. | Clause No. of Additional points
No. TOR
1 41 For stand alone bridge projects the scope of work shall include

detailed design of approach road extending at least up to 2 km on
either side of the bridge

4.11.4.2(6) Model Studies for Bridges

1. Objective

Physical/ Mathematical Model study for detailed Hydraulic /
Hydrologic investigations regarding the proposed bridge for
hydraulic design of the bridge and assessment and hydraulic
design of required river training works.

2. Methodology

Physical/Mathematical Model study shall be carried out at a
reputed/recognized institution. The Consultant will be
responsible for identifying the institution, supplying Information
/Documents /Data required for modal studies as indicated in
para 4 below and coordinating the model study with the
institution concerned

3. Scope of Work
31 Physical Model study

Physical modeling with appropriate model scale for Hydraulic and Hydrologic
Investigations to:

i) Finalize span arrangement causing uniformity in flow distribution, and work out
the alignment and orientation of river training works and bridge axis.

if) Provide information on estimated/observed maximum depth of scour.

iif) Provide information on required river training works for proposed bridge

iv)  Provide hydraulic design for the bridge and the required river training works.

V) Quantify the general direction of river course through bridge, afflux, extent and

magnitude of flood, effect of backwater, if any, aggradation/degradation of bed,
evidence of scour etc. shall be used to augment the available hydrological data. The
presence of flood control/irrigation structures, if affecting the hydraulic
characteristics like causing obliquity, concentration of flow, scour, silting of bed,
change in flow levels, bed levels etc. shall be studied and considered in Hydraulic
design of proposed bridge. The details of any planned work in the immediate
future that may affect the river hydraulics shall be studied and considered

3.2 Mathematical Model study

Mathematical modeling for detailed Hydraulic / Hydrologic investigations
regarding the proposed new bridge to:

i) Finalize the site/location of the proposed new bridge based on
mathematical modeling.

ii) Provide information on estimated/observed maximum depth of scour.

iii) Provide information on required river training works for proposed bridge

iv) Provide hydraulic design for the bridge and the required river training
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works.

Quantify the general direction of river course through bridge, afflux, extent
and magnitude of flood, effect of backwater, if any, aggradation
/degradation of bed, evidence of scour etc. shall be used to augment the
available hydrological data. The presence of flood control/irrigation
structures, if affecting the hydraulic characteristics like causing obliquity,
concentration of flow, scour, silting of bed, change in flow levels, bed levels
etc. shall be studied and considered in Hydraulic design of proposed bridge.
The details of any planned work in the immediate future that may affect the
river hydraulics shall be studied and considered.

4, Information /Documents /Data required for Physical/Mathematical Model study

i)

ii)

iii)

iv)

Vi)

vii)
viii)

ix)

Plan layouts showing the locations of the proposed bridge as well as the
existing bridges / barrages etc., in the vicinity of the proposed bridge with
the chainages with respect to a standard reference marked on it.

High flood discharges and corresponding flood levels at the locations of the
existing bridges in the vicinity of the proposed bridge.

General arrangement drawing (GAD) of the existing bridges showing
number of spans, pier and well dimensions, founding levels, maximum
scour level, the design discharge and the HFL, guide bund details. On this,
the plan form of the river course with the bridge alighment may also be
shown as far as possible.

General arrangement drawing (GAD) of the proposed new bridge showing
number of spans, pier and foundation dimensions. On this, the plan form of
the river course with the bridge alignment may also be shown as for as
possible.

River cross sections at 500m longitudinal spacing (maximum) up to a
distance of 2 times the bridge total length on the upstream side and up to a
distance equal to the bridge total length on the downstream with right bank
and left bank clearly marked on it. At least one cross section to be provided
at the location of the proposed bridge. At each cross section, the bed levels to
be taken at a maximum lateral distance of 8 m in flow section and at 25 m in
none flow section respectively. The abrupt variations in the bed levels to be
captured by taking measurements at closer locations both in longitudinal as
well as lateral directions.

The cross sections, as for as possible, from high bank to high bank.

The longitudinal profile of the river along the length of the proposed
alignment.

Size distribution of the river bed material and the bore log data at different
locations at the site of the proposed bridge.

The series of annual peak flood of the river for at least 15 years period.
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SUPPLEMENT-III
ADDITIONAL REQUIREMENT FOR SAFETY AUDIT
Checklists

The use of checklists is highly recommended as they provide a useful “aide memoire” for
the audit team to check that no important safety aspects are being overlooked. They also
give to the project manager and the design engineer a sense of understanding of the place
of safety audit in the design process. The following lists have been drawn up based on
the experience of undertaking systematic safety audit procedures overseas. This
experience indicates that extensive lists of technical details has encouraged their use as
“tick” sheets without sufficient thought being given to the processes behind the actions.
Accordingly, the checklists provide guidelines on the principal issues that need to be
examined during the course of the safety audits.

Stage F-During Feasibility Study

1. The audit team should review the proposed design from a road safety perspective
and heck the following aspects

CONTENTS ITEMS

Safety and operational implications of proposed alignment
and junction strategy with particular references to expected

Aspects to be checked road users and vehicle types likely to use the road.
Width options considered for various sections.
Departures from standards and action taken.

Provision of pedestrians, cyclists and intermediate transport

MO N w

Safety implications of the scheme beyond its physical
limits i.e. how the scheme fits into its environs and road
Hierarchy

A1l : General Departures from standards
Cross-sectional variation
Drainage
Climatic conditions
Landscaping
Services apparatus
Lay-byes
Footpath
"/ [/Pedestrian crossings
" /1Access (minimize number of private accesses)

' Emergency vehicles
Public Transport
Future widening
Staging of contracts

[ Adjacent development
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A2: Local Alignment

A3 : Junctions

A4: Non-Motorised
Road users Provision

A5 : Signs and Lighting

A6: Construction and
Operation

[ Visibility
"INew/Existing road interface
Safety Aids on steep hills

IMinimise potential conflicts
"I Layout
[ Visibility
Adjacent land
" Pedestrians
Cyclists
Non-motorised vehicles
Lighting
Signs/Markings
"1 Buildability
"1 /Operational
' /Network Management

Stage 1 - Completion of Preliminary Design

1. The audit team should review the proposed check the following aspects design from
a road safety perspective and check the following aspects

CONTENTS

ITEMS

Aspects to be checked

A. Safety and operational implications of proposed alignment]
and junction strategy with particular references to expected road
users and vehicle types likely to use the road.

B. Width options considered for various sections.

C. Departures from standards and action taken.

D. Provision of pedestrians, cyclists and intermediate transport

E. Safety implications of the scheme beyond its physical limits
i.e. how the scheme fits into its environs and road hierarchy

B1 : General

[ Departures from standards
[ 1Cross-sectional variation
[/Drainage
1[IClimatic conditions
I'Landscaping
[IServices apparatus
"[/Lay-byes
" [IFootpaths
"/ [/Pedestrian crossings
11Access (minimize number of private accesses)
Emergency vehicles
Public Transport
Future widening
Staging of contracts
Adjacent development
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B2 : Local Alignment Visibility
New /Existing road interface
Safety Aids on steep hills
B3 : Junctions Minimise potential conflicts
_Layout
Visibility
B4 : Non-Motorised road Adjacent land
users Provision Pedestrians
11 Cyclists
| 'Non-motorised vehicles
B5 : Signs and Lighting "Il Lighting
| Signs/Markings
B6 : Construction and [/ Buildability
Operation " [IOperational
' /Network Management

Stage 2 - Completion of Detailed Design

1.  The audit team should satisfy itself that all issues raised at Stage 1 have been
resolved. Items may require further consideration where significant design
changes have occurred.

2. If a scheme has not been subject to a stage 1 audit, the items listed in Checklists B1
to B6 should be considered together with the items listed below.

CONTENTS ITEMS
Aspects to be checked A. Any design changes since Stage 1.
B. The detailed design from a road safety viewpoint, including the
road safety implications of future maintenance (speed limits; road
signs and markings; visibility; maintenance of street lighting and
central reserves).
C1 : General [ Departures from standards

[/Drainage
1[IClimatic conditions
Landscaping
Services apparatus
" Lay-byes

_Access
"ISkid-resistance
“IAgriculture
ISafety Fences

"IAdjacent development

C2: Local Alignment

Visibility
New /Existing road interface
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C3 : Junctions

_Layout

Visibility
Signing
Lighting
Road Marking
T,X,Y-junctions
All roundabouts
Traffic signals

C4 : Non-Motorised road

users Provision

1l Adjacent land

O

Pedestrians

11 Cyclists

"I JNon-motorised vehicles

C5: Signs and Lighting

'Advanced direction signs
'Local traffic signs
'Variable message signs

Other traffic signs
Lighting
C6 : Construction and ‘Buildability
Operation "I"/Operational

‘Network Management

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya

Page 75 of 161




National Highways & Infrastructure Development Corporation Ltd. Request for Proposal
Volume - 1

Enclosure-I
MANNING SCHEDULE

Package no. NHIDCL/DPR/MG/ /2016

5 Total Time

N(;. Key Personnel Period
(Man Months)

Central Team

1 | Team Leader 9

2 | Geo-Technical and Pavement Expert 6

3 | Environment Specialist 3

4 | Traffic cum Safety Expert 3

5 | Hill Road / Tunnel Expert (if required) 3

6 | Revenue / Survey Expert 6

7 | Bridge Design Engineer 6

8 | Contract Specialist 1
Sub Team(s) (one sub team for each project stretch under the
Assignment) Total Teams=3 nos.

9 | Highway Engineer cum Pavement 6

10 | Bridge Engineer 6

11 | Quantity Surveyorcum Documentation Expert 6

Note:

1. Consultants have to provide a certificate that all the key personnel as envisaged
in the Contract Agreement have been actually deployed in the projects. They
have to furnish the certificate at the time of submission of their bills to NHIDCL
from time to time.

2. In case Tunnels are to be constructed, necessary input of Tunnel Experts shall be
provided in addition to above-mentioned Manpower requirement.

3. The Consultant shall appoint a Project Coordinator for effective Coordination of
its services for the entire duration of the Project Assignment including pre
construction activities until completion of the entire assignment.

4. The Revenue / Survey Expert shall be deployed either intermittently or
continuously (depending upon the site conditions and other exigencies as per the
convenience of NHIDCL) to liaise with the local authorities and complete the
pre-construction activities including LA and Forest Clearances. However a
period of 9 months has been projected in the manning schedule for this resource.
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Enclosure-I1

Qualification and Experience Requirement of Key Personnel
Team Leader

i) Educational Qualification
Essential Graduate in Civil Engineering or equivalent
Desirable Post graduate in Civil Engineering
(highways/structures/traffic and
transportation/soil mechanics and
foundation engineering/ Construction
Management /Transportation)
ii) Essential Experience
a)Total Professional Experience Min. 20 years

b) Experience in Highway projects [ Min. 15 years in Planning, project
preparation and design of Highway projects,
including 2/4/6 laning of NH/SH/
expressways. For hill roads, respective hill
roads experience is required

In Feasibility of two / Four/Six Laning
c) Experience in similar capacity | works

(Either as Team Leader or in and DPR/IC/ Construction Supervision of
Similar capacity ) Two/Four/six laningof major highway/|
projects(NH/SH/Expressways)/ feasibility
Cum detailed project report of two/ four
laning projects of minimum aggregate length
of 80 km. For hill roads, respective hill roads
experience is required.

iii) Age Limit 70years on the date of submission of
proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL
Geo-Technical and Pavement Expert

Educational Qualification

Essential Graduate in Civil Engineering
Desirable Masters in highway engineering/
Transportation Engineering/Foundation
Engineering / Soil Mechanics / Geotech
Engineering or MSc in Geology
ii) Experience
a)Total Professional Experience Min. 15 years
b) Experience in Highway projects | Minimum 10 years experience in pavement
Design of highways
c) Experience in similar capacity | Pavement design for major highway projects
(2/4/6 lane NH/SH/ Expressways) of
minimum aggregate length of 80 km. The
Experience of hill road geology /
engineering will be given due weightage.
iii) Age Limit 70 years on the date of submission of

Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Environmental Specialist

i) Educational Qualification
Essential Graduate in Civil Engineering / Environment
Engineering / Masters in Environment
Science
Desirable Post Graduate in Environmental
Engineering
ii) Essential Experience
a) Total Professional Experience | Min. 10 years

b) Experience in Highway Projects

Min. 5 years in environment impact
assessment of highway projects (2/4/6
laning)

c) Experience in similar capacity

Environmental Specialist in at least two
highway projects (2/4/6 laning) The
Experience of hill roads DPR will be given
due weightage.

iii) Age Limit

70 years on the date of submission of

Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Traffic and Safety Expert

i) Educational Qualification
Essential Graduate in Civil Engineering
Desirable Masters in Traffic Engineering /
Transportation Engineering / Transport
Planning
ii) Essential Experience

a) Total Professional Experience

Min. 10 years

b) Experience in Highway projects

Min. 5 years on similar projects.

c) Experience in similar capacity

Traffic Engineer in highway Projects
(NH/SH/Expressways) 2/4/6
Laning of minimum aggregate length of 80
km. The Experience of hill roads DPR

will be given due weightage.

involving

iii) Age Limit

70 years on the date of submission of
Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Hill Road / Tunnel Expert

i) Educational Qualification
Essential Degree in Civil Engineering
Desirable Masters in highway engineering/
Transportation Engineering
ii) Experience
a)Total Professional Experience Min. 15 years

Minimum 10 years experience in
construction and supervision of 2/4/6 lane
b) Experience in Highway projects | highways projects.

c) Experience in similar capacity

iii) Age Limit 70 years on the date of submission of

Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Revenue / Survey Experts

i) Educational Qualification
Essential Graduation in any disciplinary
Desirable Post Graduation in any discipline
ii) Experience

Min. 20 years of experience dealing with
a)Total Professional Experience revenue matters.

Min 5 year experience in Land Acquisition
as Dy. Collector/ CALA retired from State
Government dealing with Land

b) Essential Acquisition and Revenue matters.
iii) Age Limit 70 years on the date of submission of
Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Bridge Design Engineer
i) Educational Qualification
Essential Graduate in Civil Engineering or equivalent
Desirable Masters in Bridge Engineering /

Structural Engineering

ii) Essential Experience

a)Total Professional Experience Min. 15 years

b) Experience in Bridge projects | Min. 10 years in project preparation and
design of bridge projects.

c) Experience in similar capacity | Bridge Engineer in highway design
consultancy projects (2/4/6 lane NH/SH/
Expressways)involving design of minimum

Two major bridges(length more than 200 m
) The Experience of hill roads DPR will be
given due weightage.

iii) Age Limit 70years on the date of submission of
Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Contract Specialist
i) Educational Qualification
Essential Graduate in Civil Engineering
Desirable Diploma / Degree in Law
ii) Essential Experience

a) Total Professional Experience | Min. 15 years

Min. 5 years as Contract Specialist on

b) Experience in Highway projects | National / State Highway Projects

Contract Management of a Highway Project
c) Experience in similar capacity | Costing over Rs. 150 Cr.

Handled atleast two Arbitration cases

d) Experience in Arbitration pertaining to Highway Projects.
iii) Age Limit 70 years on the date of submission of
Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Highway Engineer
i) Educational Qualification
Essential Graduate in Civil Engineering
Desirable Masters in highway engineering/
Transportation Engineering.
ii) Essential Experience
a) Total Professional Experience | Min. 15 years
Minimum 10 years experience in
b) Experience in Highway projects | construction of highways
Major highway projects(2/4/6 lane
NH/SH/ Expressways) of minimum
c) Experience in similar capacity | aggregate length of 80 km.
iii) Age Limit 60 years on the date of submission of
Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Bridge Engineer
i) Educational Qualification
Essential Graduate in Civil Engineering
Desirable Masters in Bridge / Structural Engineering
ii) Essential Experience
a) Total Professional Experience | Min. 15 years
Min. 10 years in construction of bridge
b) Experience in bridge projects projects
Atleast two major bridge projects (2/4/6 lane
NH/SH/ Expressways) of minimum span
c) Experience in similar capacity | length 100m.
iii) Age Limit 60 years on the date of submission of
Proposal
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Enclosure-II (contd.)

QUALIFICATION AND EXPERIENCE REQUIREMENT OF KEY PERSONNEL

Quantity Surveyotr/Documentation Expert

i) Educational Qualification
Essential Graduate or equivalent in Civil Engineering /
Certificate course from “Institution of
Quantity Surveying’
Desirable
ii) Essential Experience

a) Total Professional Experience | Min. 15 years
b) Experience in Highway Projects | Min. 5 years in Preparation of Bill of

Quantities, Contract documents and
documentation for major highway projects
involving two/ four

laning

c) Experience in similar capacity | Quantity Surveyor / Documentation Expert
in highway projects

(NH/SH/ Expressways)involving
two/four/six

laning of minimum aggregate length of 80
km. The Experience of hill roads DPR

will be given due weightage.

iii) Age Limit 60 years on the date of submission of
proposal

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
Page 87 of 161



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal

Volume - 1

Enclosure-III

No. of copies Time Period in days from
No. date of Commencement
1 Monthly Reports 3 by 10t day of
‘ every month
2 Inception Report
Draft Inception
Report including 3
QAP document
Inception Report
including QAP 3
(i) |document
3 | E.S. REPORT
i) Draft Feasibility Study
Report including option 4
stud report
ii) Comments of client 1
iif) ~ Final  Feasibility|
Study Report
incorporating compliance|
of comments of Client.
Technical Schedules for
4 EPC/PPP projects

Stage Activity

21
(i)

30

105

120

4 150

4 210

5 Detailed Project Report
i) Draft DPR 4 210

4 240

ii) Comments of client

6 270
iii) Final DPR
incorporating
compliance

of comments of Client

330

Project clearances from
concerned agencies e.g.
from MOEF;, Rly for
approval of GAD and
detail engineering
drawing of ROB/RUB;
Irrigation Dept., Land
Acquisitions-3(a) ,3(A),

3(D)& 3G Notifications

Original letters from the
concerned agencies and 5
photocopies of each. 3
copies each
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APPENDIX-II
Proof of Eligibility
Form-E1

Letter of Proposal (On Applicant’s letter head)

(Date and Reference)
Tk) i

kkhkhhhir

Sub:

Consultancy Services for Feasibility Study, Preparation of Detailed Project
Report and providing pre-construction services for upgradation of selected
stretches/ corridors to 2-lane with paved shoulder configuration in the State of
Meghalaya.

Project Report for ..................

Dear Sir,

10.

With reference to your RFP Document dated ......... , I/we, having examined all
relevant documents and understood their contents, hereby submit our Proposal for
selection as Consultant for [2 lane with Paved Shoulders of]. The proposal is
unconditional and unqualified.

All information provided in the Proposal, INFRACON and Appendices is true and
correct and all documents accompanying such Proposal and submitted on
INFRACON (Digilocker) are true copies of their respective originals.

This statement is made for the express purpose of appointment as the Consultant for
the aforesaid Assignment.

I/We shall make available to the Client any additional information which may be
deemed necessary or required for supplementing or authenticating the Proposal.

I/We acknowledge the right of the Client to reject our application without assigning
any reason or otherwise and hereby waive our right to challenge the same on any
account whatsoever.

I/We certify that in the last three years, we or any of our Associates have neither
failed to perform on any contract, as evidenced by imposition of a penalty by an
arbitral or judicial authority or a judicial pronouncement or arbitration award against
the Applicant, nor been expelled from any project or contract by any public authority
nor have had any contract terminated by any public authority for breach on our part.

I/We understand that you may cancel the Selection Process at any time and that you
are neither bound to accept any Proposal that you may receive nor to select the
Consultant, without incurring any liability to the Applicants in accordance with
Clause 1.7 of the RFP document.

I/We declare that we/any member of the consortium, are/is not a Member of any
other Consortium applying for Selection as a Consultant.

I/We certify that in regard to matters other than security and integrity of the country,
we or any of our Associates have not been convicted by a Court of Law or indicted or
any adverse orders have been passed by a regulatory authority which would cast a
doubt on our ability to undertake the Consultancy for the Assignment or which
relates to a grave offence that outrages the moral sense of the community.

I/We further certify that in regard to matters relating to security and integrity of the
country, we have not been charge-sheeted by any agency of the Government or
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convicted by a Court of Law for any offence committed by us or by any of our
Associates.

11. 1/We further certify that no investigation by a regulatory authority is pending either
against us or against our Associates or against our CEO or any of our
Directors/Managers/employees.

12. I/We hereby irrevocably waive any right or remedy which we may have at any stage
at law or howsoever otherwise arising to challenge or question any decision taken by
the Authority [and/ or the Government of India] in connection with the selection of
Consultant or in connection with the Selection Process itself in respect of the above
mentioned Assignment.

13. The Bid Security of Rs. ***** (Rupees *****) in the form of a Bank Draft is attached, in
accordance with the RFP document.

14. 1I/We agree and understand that the proposal is subject to the provisions of the RFP
document. In no case, shall I/we have any claim or right of whatsoever nature if the
Consultancy for the Project is not awarded to me/us or our proposal is not opened or
rejected.

15. I/We agree to keep this valid for 120 (One hundred and twenty) days from the
Proposal Due Date specified in the RFP.

16. A Power of Attorney in favour of the authorized signatory to sign and submit this
Proposal and documents is attached herewith.

17. In the event of my/our firm/consortium being selected as the Consultant, I/ we agree
to enter into any Agreement in accordance with the form Appendix V of the RFP. We
agree not to seek any changes in the aforesaid form and agree to abide by the same.

18. 1/We have studied RFP and all other documents carefully and also surveyed the
Project site. We understand that except to the extent as expressly set forth in the
Agreement, we shall have no claim, right or title arising out of and documents or
information provided to us by the Client or in respect of any matter arising out of or
concerning or relating to the Selection Process including the award of Consultancy.

19. The Proof of Eligibility and Technical proposal are being submitted in separate covers
in hard copy and they are being submitted online also through INFRACON. Financial
Proposal is being submitted online only. This Proof of Eligibility read with Technical
Proposal and Financial Proposal shall constitute the Application which shall be
binding on us. I also allow the Client to access the information/credentials uploaded
by me on INFRACON and Digilocker.

20. I/We agree and undertake to abide by all the terms and conditions of the RFP
Document. In witness thereof, I/we submit this Proposal under and in accordance
with the terms of the RFP Document.

Yours faithfully,
(Signature, name and designation of the authorized signatory)
(Name and seal of the Applicant/Lead Member)

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
Page 90 of 161



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal
Volume - 1

Appendix- II

Form-E2/T3

Deleted
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APPENDIX-II

Form- E3

Deleted
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APPENDIX-II

Deleted
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Appendix ITI
(Form-T1)

TECHNICAL PROPOSAL

FROM: TO:

Sir:

Subject Consultancy Service for

Regarding Technical Proposal

I/We Consultant enclose herewith Technical Proposal for

selection of my/our firm/organization as Consultant for
( )-
The detail of our submission through the INFRACON Portal of NHIDCL are available
under the following IDs:
1. Tender ID No.

2. Our Firm ID No.
3. Our Team ID No

4. Our proposed Key Personnel Team ID Nos.1.
2.
3.

This is to confirm that the information submitted in INFRACON is true and correct to the
best of my knowledge and I would be personally responsible for any mis-representation in
this regard.

Yours faithfully,

Signature

Full Name
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Form-T-2

Deleted
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Form-E2/T3

Deleted
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Form- T4

SITE APPRECIATION

Shall give details of site as per actual site visit and data provided in RFP and collected
from site supported by photographs to demonstrate that responsible personnel of the
Consultant have actually visited the site and familiarized with the salient
details/complexities and scope of services.
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Form- T5

Deleted
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Form-T6

Composition of the Team Personnel and the task which would be assigned to each Key
Personnel

Team ID from INFRACON - no ( )
L Key Personnel
Nameé&
INFRACON
S. No. ID nos Position Task Assignment
1.
2.
3.
4.
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Form-T7

Deleted
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Form- T8
Details of Material Testing Facility

1. State whether the Applicant has in-house Material Testing Facility? Yes/No

2. In case answer to 1 is Yes, attach a list of Lab equipment and facility for testing of

materials and location of laboratory?

3. In case laboratory is located at a distance of more than 400 km from the project site,

state arrangements made/proposed to be made for testing of materials?

4. In case answer to 1 is No, State arrangements made/proposed to be made for testing of

materials?
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Form-T9
Facility for Field investigation and Testing

1. State whether the Applicant has in-house Facility for

a) Geo-technical investigation Yes/No
b) Pavement investigation Yes/No
c) Topographic Survey Yes/No

2. In case answer to 1 is Yes, Attach a list of field investigation and testing equipments

available in-house ?

3. In case answer to 1 is No, State arrangements made/proposed to be made for each of

above Field investigation and testing?
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Form- T10
Office Equipment and Software

Attach a list of office equipment and software owned by the Applicant
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Form- T11
UNDERTAKING FROM THE KEY PERSONNEL
Lo (Name and Address) have not left any assignment with the

Consultants engaged by MORT&H/ contracting firm (firm to be supervised now) for any
continuing works of MORT&H without completing my assignment. I will be available for
the entire duration of the current project (named.............. ). If I leave this assignment in
the middle of the completion of the work, I may be debarred for an appropriate period to
be decided by NHIDCL. I have also no objection if my services are extended by NHIDCL
for this work in future.

I, the undersigned, certify that to the best of my knowledge and belief, my biodata,
information and credentials uploaded through INFRACON portal and digilocker correctly
describes myself, my qualification and my experience. I am liable for any action, as deemed
fit, in case there is any mis-representation in this regard.

Signature of the Key Personnel

Position under the assignment
Place:

Date:

Signature of Authorised Representative of the Consultant

Place:

Date:
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Appendix IV
(Form-I)
FINANCIAL PROPOSAL
FROM: TO:
Sir:
Subject: Consultants” Services for
Regarding Price Proposal
I/We Consultant/consultancy firm herewith

enclose *Price Proposal for selection of my/our firm/organization as Consultant for

Yours faithfully,

Signature

Full Name

Designation

Address

(Authorized Representative)

*The Financial proposal is to be filled strictly as per the format given in RFP.
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(Form-II)
Format of Financial Proposal
Summary of Cost in Local and Foreign Currency (US $)
No. Description Amount | Amount
(LO* | (FO)*
(INR)
Local Consultants
I Remuneration for Local Staff (inclusive of per
Diem allowance)
11 Support Staff (inclusive of per diem allowance)
111 Transportation®
I\ Duty Travel to Site*
\% Office Rent*
VI Office Supplies, Utilities and Communication*
VII Office Furniture and Equipment (Rental)*
VIII Reports and Document Printing
IX Surveys & Investigations
A | Topographical Survey
B [Investigations
Contingency Expenses for pre-
X Construction phase
Subtotal Local Consultants :
Foreign Consultants
Remuneration for Expatriate Staff(inclusive of per
F-1 Diem allowance)
F-11 Mobilization and Demobilization
Total Cost Net of Tax
Taxes |1 Income Tax (Expatriate)
and II. Import duties
Duties | III. Value added tax
Total cost net of service tax**
Service Tax
TOTAL COSTS (Including Service Tax)

* - The Consultant should bear in mind that the expenses under this category would be
admissible for 12 months only during the DPR preparation phase. A minimum
infrastructure would be permitted during the pre-construction phase (LA& Clearances)for
which a separate quote may be given as stipulated above.
LC* Local Currency

FC* Foreign Currency US $

** Total Cost Net of Service Tax shall be considered for financial evaluation

Note: No escalation will be payable during the services
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Insurances shall not be allowed separately .These will be incidental to main items.
Rates for all items shall be quoted in figures as well as in words.

Package no. NHIDCL/DPR/MG/2016

Total No-3(Three)

I Remuneration for Local Staff (inclusive of per Diem allowance)
1\?('). Key Personnel lef)itjcll(tll\f[n&) Name | MM | Amt.(INR)
| Central Team
1 | Team Leader 1x9
2 | Geo-Technical and Pavement 1x6
Expert
3 | Environment Specialist 1x3
4 | Traffic cum Safety Expert 1x3
5 | Hill Road / Tunnel Expert (if 1x3
required)
6 | Revenue / Survey Expert 1x6
7 | Bridge Design Engineer Ix2
8 | Contract Specialist 1x1
| Sub-Team
9 | Highway cum Pavement Engineer 3x6
10 | Bridge Engineer 3x6
11 | Quantity Surveyor cum 3x6
Documentation Expert
Sub-Total:
Sub-Professional Staff (To be assessed by Consultant as per
requirement of assignment)
1
2
3
4
5
Sub-Total:
Total
II Support Staff (inclusive of per diem allowance)
S. Position Name Staff Months | Billing Rate Amount
No. (INR) (INR)
1 | Office
Manager
2 | Typist
3 | Office Boy
4 | Night
Watchman
Total:
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III. Transportation (Fixed costs)
S.
No Description Qty. Nos. of Rate/ | Amount
The vehicles provided by the
Consultants shall include the cost
For rental, drivers, operation, Month
1 maintenance, repairs, insurance, etc. Months (INR) | (INR)
A. For use of Consultants
Total
IV. Duty Travel to Site (Fixed Costs)
Trips NO Rate (INR) Amount (INR)
V. Office Rent (Fixed Costs)
The rent cost includes maintenance, cleaning, repairs, etc. 9 months x
Total
VI. Office Supplies, Utilities and Communication (Fixed Costs)
No. Item Months | Monthly  Rate | Amount in INR.
(INR)
1 Office Supplies
2 Drafting Supplies
3 Computer Running Costs
4 Domestic and International
Communication
TOTAL: | eeemmeem
VII. Office Furniture and Equipment (Rental)
No. Description Unit Quantity Rate( INR) Amount(INR
)
1 Office Furniture LS
and Equipment
Total
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VIII Reports and Document Printing
_— No. of Rate per | Amount
No. Description Copies Copy (fNR) (INR)
1 Monthly Report 3 Per Month
2 Inception Report & QAP 3
3 Environment and Social Impact Screening 4
Report
4 Draft Feasibility Report 4
5 Final Feasibility Report 6
6 Strip Plan with L.A. Reports 6
7 Draft Environmental Assessment reporté& 4
RAP
8 Final Environmental Assessment reporté& 6
RAP
9 Draft Detailed Design Report & Drawings 4
etc.
Draft EMP 4
10 | Draft Bidding Documents 6
11 | Final Detailed Project Report with Bill of 6
Quantities, Cost Estimates, Updated
Drawings etc. Final EMP 6
12 | Final Bidding Documents 6
13 | Draft 3(a) ,3(A) and 3(D)& 3G notification 9
for land acquisition (3 copies each)
Total
IX  Survey and Investigation
A. Topographical Survey (Fixed Rate)
Item Km. Rate per Km | Amount (INR)
Topographic Survey including hire
charges for equipment (GPS, Total
Station, Auto Level etc.) and supply of
survey Teams comprising of project
survey filed staff etc. inclusive of cost of | 38+52+96=186
materials, labourer and construction of
BM, (satellite imaginary, aerial
photogrammetry if considered
necessary) etc. complete
B Investigation (Fixed cost)
No. | Description Quantity Amount (INR)
1 Road and Bridge Inventory
2 BBD Test and Pavement
Evaluation
3 Roughness Survey
4 Axle Load Survey
5 Material Survey and Investigation
6 Sub-grade Investigation
7 Traffic Survey
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8 Socio-economic & Census
Survey/Studies
9 Land Acquisition Studies
10 Any other investigations/surveys
11 * Sub-Soil Investigation (Boring) Rate Qty Amount (Rs)
a) Boring in all type of soils 3000
b)Boring in hard rock 500
Total

Note: *Quantities of borings shall be taken from Financial Proposal Form No. V. For
Financial Evaluation, these quantities and rates quoted by the Consultant will be
considered. However, Payment shall be made on the actual quantity of boring at
rates quoted above by the Consultant which may be substantially more or less than

the estimated quantities.
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Form-IV)

Estimate of Costs for Expatriate Consultants

I. Remuneration of Expatriate Staff including per diem allowances
No. Positions Name Rate () MM Amount ()
Total :
II. Mobilization and Demobilization
1. International Airfares (Fixed costs)
Position | Round Trips Rate Amount
Total
I1.2 Inland Travel in Home Country (Fixed Costs)
Lump Sum .............
2. Other Miscellaneous expenses ( like DA, internal
travel expenses other incidentals)(fixed cost)
Lum Sum ..........
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TENTATIVE QUANTITIES FOR SUB-SOIL INVESTIGATIONS (BORING)

(Form -V)
Cumulative
S. | Stretch NH Approxi | Package | State Tentative
No | Proposed for DPR No. mate No. Quantities (in m)
Length In Soils In hard
(in Km.) other than [rock
hard rock
1 As per | As per List| As per | As per
Package no. List at | at Annex-1| Listat | List at
- - - 3000 500
NHIDCI/DPR/MG/R-(01- llémnex Annex-1 1Annex
03/2016
Total No-3(Three)
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Appendix V

DRAFT
CONTRACT AGREEMENT

Between

National Highways & Infrastructure
Development Corporation Ltd.
(Ministry of, Road Transport and
Highways) PTI Building, New Delhi-01

and

M/S cevvieiiiiiiniinnvenneenndn JV / Association with M/s....ccviiiiiiiiiiiiiiiiiinn i iiannanes

For

Consultancy Services for Feasibility Study, Preparation of Detailed Project Report and
providing pre-construction services for upgradation of selected stretches/ corridors to 2-
lane with paved shoulder configuration in the State of Meghalaya
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DRAFT CONTRACT FOR CONSULTANT'S SERVICEINDIACONTRACT FOR
CONSULTANTS’ SERVICES

Consultancy Services for Feasibility Study, Preparation of Detailed Project Report and
Froviding pre-construction services for upgradation of selected stretches/ corridors to 2-
ane with paved shoulder configuration in the State of Meghalaya : (i) 2-laning with paved
shoulder of Western Shillong Bypass from km 0/000 (km 60/900 of NH-40) to km 42/405 (km 87/850 of
NH-40 Shillong), (ii) Detailed Project Preparation for Garobdha (on NH 127B)-Ampati-Zigzag-
Mahendraganj (near Bangladesh border), (iii) Detailed Project Preparation for Mawngap(on old NH
44F)-Mawphlang-Laitmusiang-Mawkyrwat-Rangthong-Nongnah-Dirang-Khadphra (Ranikor) (near
Bangladesh border)

This CONTRACT (hereinafter called the “Contract”) is made on the ---------- day of the
2015 , between, on the one hand, National Highways & Infrastructure
month of ----------------- Development Corporation Ltd.
(NHIDCL), New Delhi (hereinafter called the “Client”) and,
on the other hand,
M/s inJV with

and in Association with ...
(hereinafter called the “Consultants”).

WHEREAS

(A)  the Client has requested the Consultants to provide certain consulting services
as defined in the General Conditions attached to this Contract (hereinafter

called the “Services”);

(B) the Consultants, having represented to the Client that they have the required
professional skills, personnel and technical resources, have agreed to provide the
Services on the terms and conditions set forth in this Contract;

NOW THEREFORE the parties hereto hereby agree as follows:

1 The following documents attached hereto shall be deemed to form an

integral part of this Contract:

(@) The General Conditions of Contract (hereinafter called “GC”);
(b) The Special Conditions of contract (hereinafter called “SC”);

() The following Appendices:

Appendix A: Terms of reference containing, inter-alia, the Description of the
Services and Reporting Requirements

Appendix B: Consultants’” Sub Consultants, Key Personnel and Sub Professional
Personnel, Task assignment, work programme, manning schedule,
qualification requirements of key personnel, schedule for submission
of various report.

Appendix C: Hours of work for Consultants” Personnel

Appendix D: Duties of the Client

Appendix E: Cost Estimate
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Appendix F: Minutes of Financial/ Contract Negotiations with the Consultant

Appendix G: Copy of letter of invitation

Appendix H: Copy of letter of acceptance

Appendix I: Copy of Bank Guarantee for Performance Security

Appendix-J: Minutes of the pre-bid meeting

2. The mutual rights and obligations of the Client and the Consultants shall be as set
forth in the Contract; in particular:

(@) The Consultants shall carry out the Services in accordance with the
provisions of the Contract; and

(b) Client shall make payments to the Consultants in accordance with
the provisions of the Contract.

IN WITNESS WHEREOQOF, the Parties hereto have caused this Contract to be signed in
their respective names as of the day and year first above written.

FOR AND ON BEHALF OF Witness
(National Highways & Infrastructure
Development Corporation Ltd. )

1 Signature
Name
Address
By
Authorised Representative 2. Signature
Name
Address
FOR AND ON BEHALF OF Witness
(Consultant) 1. Signature
Name
Address
By

Authorised Representative

2. Signature Name Address
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GENERAL CONDITIONS OF CONTRACT
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GENERAL CONDITIONS OF CONTRACT

1. GENERAL PROVISIONS

11

Definitions

Unless the context otherwise requires, the following terms whenever
used in this Contract have the following meanings:

(@)

“Applicable Law means the laws and any other instruments having the force
of lawin the Government’s country as they may be issued and in force from

time to time;

“Contract” means the Contract signed by the Parties, to which these General
Conditions of Contract are attached, together with all the documents listed
in Clause 1 of such signed Contract;

“Effective Date” means the date on which this Contract comes into force
and effect pursuant to Clause GC 2.1;

“foreign currency” means any currency other than the currency of the
Government;

“GC” means these General Conditions of Contract;
“Government” means the Government of India;
“local currency” means the currency of the Government;

“Member”, in case the Consultants consist of a joint venture or consortium
of more

than one entity,
means any of these entities, and “Members” means all of these entities;

“Personnel” means persons hired by the Consultants or by any Sub
Consultant

as employees and assigned to the performance of the Services or any part
thereof; “foreign Personnel” means such persons who at the time of being
so hired had their domicile outside India; and “local Personnel” means
such persons who at the time of being so hired had their domicile inside
India;

“Party” means the Client or the Consultants, as the case may be, and

Parties means both of them;

“Services” means the work to be performed by the Consultants
pursuant to this Contract for the purposes of the Project, as described

in Appendix A hereto;

“SC” means the Special Conditions of Contract by which these
General Conditions of Contract may be amended or

supplemented;
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1.2

1.3

14

1.5

1.6
1.6.1

1.6.2
1.6.3

1.7

1.8

(m)  “Sub Consultant” means any entity to which the Consultants subcontract
any part of the Services in accordance with the provisions of Clause GC
3.7; and

(n)  “Third Party” means any person or entity other than the Government, the
Client, the Consultants or a Sub Consultant.

Relation between the Parties

Nothing contained herein shall be construed as establishing a relation of master and
servant or of agent and principal as between the Client and the Consultants. The
Consultants, subject to this Contract, have complete charge of Personnel performing
the Services and shall be fully responsible for the Services performed by them or on
their behalf hereunder.

Governing Law and Jurisdiction
This Contract, its meaning and interpretation, and the relation between the Parties
shall be governed by the Applicable Laws of India and the Courts at ............ shall
have exclusive jurisdiction over matters arising out of or relating to this
Agreement.

Language
This Contract has been executed in the language specified in the SC, which shall be
the binding and controlling language for all matters relating to the meaning or
interpretation of this Contract.

Table of Contents and Headings

The table of contents, headings or sub-headings in this agreement are for
convenience for reference only and shall not be used in, and shall not limit, alter or
affect the construction and interpretation of this Contract.

Notices

Any notice, request or consent required or permitted to be given or made pursuant to this
Contract shall be in writing. Any such notice, request or consent shall be deemed to have
been given or made when delivered in person to an authorized representative of the Party to
whom the communication is addressed, or when sent by registered mail, facsimile or e-mail
to such Party at the address specified in the SC.

Notice will be deemed to be effective as specified in the SC.

A party may change its address for notice hereunder by giving the other Party
notice of such change pursuant to the provisions listed in the SC with respect to
Clause GC 1.6.2.

Location
The Services shall be performed at such locations as are specified in Letter of
Acceptance (Appendix-I) hereto and, where the location of a particular task is not
so specified, at such locations, whether in India or elsewhere, as the Client may
approve.

Authority of Member in Charge
In case the Consultants consist of a joint venture of more than one entity, with or
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without an Associate the Members hereby authorize the entity specified in the SC to
act on their behalf in exercising all the Consultants’ rights and obligations towards
the Client under this Contract, including without limitation the receiving of
instructions and payments from the Client.

1.9 Authorized Representatives
Any action required or permitted to be taken, and any document required or
permitted to be executed, under this Contract by the Client or the Consultants may

be taken or executed by the officials specified in the SC.

110  Taxes and Duties
Unless otherwise specified in the SC, the Consultants shall pay all such taxes,
duties, fees and other impositions as may be levied under the Applicable Law.

2. COMMENCEMENT, COMPLETION, MODIFICATION AND
TERMINATION OF CONTRACT

2.1 Effectiveness of Contract
This Contract shall come into force and effect on the date of the Client’s notice to
the Consultants instructing the Consultants to begin carrying out the Services. This
notice shall confirm that the effectiveness conditions, if any, listed in the SC have

been met.

22 Termination of Contract for Failure to Become Effective
If this Contract has not become effective within such time period after the date of
the Contract signed by the Parties as shall be specified in the SC, either Party may,
by not less than four (4) weeks” written notice to the other Party, declare this
Contract to be null and void, and in the event of such a declaration by either Party,
neither Party shall have any claim against the other Party with respect hereto.

23 Commencement of Services

The Consultants shall begin carrying out the Services at the end of such time period
after the Effective Date as shall be specified in the SC.

24 Expiration of Contract
Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall
expire when services have been completed and all payments have been made at the
end of such time period after the Effective Date as shall be specified in the SC.

25 Entire Agreement
This Contract contains all covenants, stipulations and provisions agreed by the
Parties. No agent or representative of either Party has authority to make, and the
Parties shall not be bound by or be liable for, any statement, representation,
promise or agreement not set forth herein.

2.6 Modification
Modification of the terms and conditions of this Contract, including any
modification of the scope of the Services, may only be made by written agreement
between the Parties. Pursuant to Clause GC 7.2 hereof, however, each party shall
give due consideration to any proposals for modification made by the other Party.

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
Page 122 of 161



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal
Volume - 1

2.7 Force Majeure

2.7.1 Definition

(@) For the purposes of this Contract, “Force Majeure” means an event which is
beyond the reasonable control of a Party, and which makes a Party’s
performance of its obligations hereunder impossible or so impractical as
reasonably to be considered impossible in the circumstances, and includes,
but is not limited to, war, riots, civil disorder, earthquake, fire, explosion,
storm, flood or other adverse weather conditions, strikes, lockouts or other
industrial action (except where such strikes, lockouts or other industrial
action are within the power of the Party invoking Force Majeure to prevent),
confiscation or any other action by government agencies.

(b) Force Majeure shall not include (i) any event which is caused by the
negligence or intentional action of a Party or such Party’s Sub Consultants or
agents or employees, nor (ii) any event which a diligent Party could
reasonably have been expected to both (A) take into account at the time of
the conclusion of this Contract and (B) avoid or overcome in the carrying out
of its obligations hereunder

C Force Majuere shall not include insufficiency of funds or failure to make an
] y y
payment required hereunder.

2.7.2 No Breach of Contract
The failure of a Party to fulfill any of its obligations hereunder shall not be
considered to be a breach of, or default under, this Contract insofar as such inability
arises from an event of Force Majeure, provided that the Party affected by such an
event has taken all reasonable precautions, due care and reasonable alternative
measures, all with the objective of carrying out the terms and conditions of this
Contract.

2.7.3 Measures to be Taken

(a) A party affected by an event of Force Majeure shall take all reasonable measures
to remove such Party’s inability to fulfill its obligations hereunder with a
minimum of delay.

(b) A party affected by an event of Force Majeure shall notify the other Party of such
event as soon as possible, and in any event not later than fourteen (14) days

following the occurrence of such event, providing evidence of the nature and cause
of such event, and shall similarly give notice of the restoration of normal conditions
as soon as possible.

(c) The Parties shall take all reasonable measures to minimize the consequences of any
event of Force Majeure.

2.74 Extension of Time

Any period within which a Party shall, pursuant to this Contract, complete any
action or task, shall be extended for a period equal to the time during which such
Party was unable to perform such action as a result of Force Majeure.
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275

2.7.6

2.8

29

291

Payments

During the period of their inability to perform the Services as a result of an event of
Force Majeure, the Consultants shall be entitled to be reimbursed for additional costs
reasonably and necessarily incurred by them during such period for the purposes of
the Services and in reactivating the Services after the end of such period.

Consultation

Not later than thirty (30) days after the Consultants, as the result of an event of Force
Majeure, have become unable to perform a material portion of the Services, the
Parties shall consult with each other with a view to agreeing on appropriate
measures to be taken in the circumstances.

Suspension

The Client may, by written notice of suspension to the Consultants, suspend all
payments to the Consultants hereunder if the Consultants fail to perform any of
their obligations under this Contract, including the carrying out of the Services,
provided that such notice of suspension (i) shall specify the nature of the failure,
and (ii) shall request the Consultants to remedy such failure within a period not
exceeding thirty (30) days after receipt by the Consultants of such notice of
suspension.

Termination

By the Client

The Client may, by not less than thirty (30) days” written notice of termination to the

Consultants (except in the event listed in paragraph (f) below, for which there shall

be a written notice of not less than sixty (60) days), such notice to be given after the

occurrence of any of the events specified in paragraphs (a) through (f) of this

Clause2.9.1, terminate this Contract:

(@) if the Consultants fail to remedy a failure in the performance of their
obligations hereunder, as specified in a notice of suspension pursuant to
Clause 2.8 hereinabove, within thirty (30) days of receipt of such notice of
suspension or within such further period as the Client may have
subsequently approved in writing;

(b) if the Consultants become (or, if the Consultants consist of more than one
entity,
if any of their Members becomes) insolvent or bankrupt or enter into any
agreements with their creditors for relief of debt or take advantage of any law
for the benefit of debtors or go into liquidation or receivership whether
compulsory
or voluntary;

() if the Consultants fail to comply with any final decision reached as a result of
arbitration proceedings pursuant to Clause 8 hereof;

(d) if the Consultants submit to the Client a statement which has a material effect
on the rights, obligations or interests of the Client and which the Consultants
know to be false;

(e) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days; or
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29.2

293

294

295

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to
terminate this Contract.

By the Consultants

The Consultants may, by not less than thirty (30) day’s written notice to the Client,
such

notice to be given after the occurrence of any of the events specified in paragraphs
(a) through (d) of this Clause 2.9.2, terminate this Contract:

if the Client fails to pay any money due to the Consultants pursuant to this Contract
and not subject to dispute pursuant to Clause 8 hereof within forty-five(45) days
after receiving written notice from the Consultants that such payment is overdue;

if the Client is in material breach of its obligations pursuant to this Contract and has
not remedied the same within forty-five (45) days (or such longer period as the
Consultants may have subsequently approved in writing) following the receipt by
the Client of the Consultants’ notice specifying such breach;

if, as the result of Force Majeure, the Consultant are unable to perform a material
portion of the Services for a period of not less than sixty (60) days; or

if the Client fails to comply with any final decision reached as a result of arbitration

pursuant to Clause 8 hereof.

Cessation of Rights and Obligations

Upon termination of this Contract pursuant to Clauses 2.2 or 2.9 hereof, or upon
expiration of this Contract pursuant to Clause 2.4 hereof, all rights and obligations
of the Parties hereunder shall cease, except (i) such rights and obligations as may
have accrued on the date of termination or expiration, (ii) the obligation of
confidentiality set forth in Clause 3.3 hereof, (iii) the Consultant’s obligation to
permit inspection, copying and auditing of their accounts and records set forth in
Clause 3.6 (ii) hereof, and (iv) any right which a Party may have under the
Applicable Law.

Cessation of Services

Upon termination of this Contract by notice of either Party to the other pursuant to
Clauses 2.9.1 or 2.9.2 hereof, the Consultants shall, immediately upon dispatch or
receipt of such notice, take all necessary steps to bring the Services to a close in a
prompt and orderly manner and shall make every reasonable effort to keep
expenditures for this purpose to a minimum. With respect to documents prepared
by the Consultants and equipment and materials furnished by the Client, the
Consultants shall proceed as provided, respectively, by Clauses 3.9 or 3.10 hereof.

Payment upon Termination

Upon termination of this Contract pursuant to Clauses 2.9.1 or 2.9.2 hereof, the
Client shall make the following payments to the Consultants (after offsetting against
these payments any amount that may be due from the Consultant to the Client):

(i) remuneration pursuant to Clause 6 hereof for Services satisfactorily
performed prior to the effective date of termination.
(if) reimbursable expenditures pursuant to Clause 6 hereof for expenditures

actually incurred prior to the effective date of termination; and
(iii)  except in the case of termination pursuant to paragraphs (a) through (d) of
Clause 2.9.1 hereof, reimbursement of any reasonable cost incident to the
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29.6

3.1

3.1.1

3.1.2

3.2

3.21

322

prompt and orderly termination of the Contract including the cost of the
return travel of the Consultants” personnel and their eligible dependents.

Disputes about Events of Termination

If either Party disputes whether an event specified in paragraphs (a) through (e) of
Clause 2.9.1 or in Clause 2.9.2 hereof has occurred, such Party may, within forty-five
(45) days after receipt of notice of termination from the other Party, refer the matter
to arbitration pursuant to Clause 8 hereof, and this Contract shall not be terminated
on account of such event except in accordance with the terms of any resulting
arbitral award.

OBLIGATIONS OF THE CONSULTANTS
General

Standard of Performance

The Consultants shall perform the Services and carry out their obligations here
under with all due diligence, efficiency and economy, in accordance with generally
accepted professional techniques and practices, and shall observe sound
management practices, and employ appropriate advanced technology and safe and
effective equipment, machinery, materials and methods. The Consultants shall
always act, in respect of any matter relating to this Contract or to the Services, as
faithful advisers to the Client, and shall at all times support and safeguard the
Client's legitimate interests in any dealings with Sub-Consultants or Third Parties.

Law Governing Services

The Consultants shall perform the Services in accordance with the Applicable Law
and shall take all practicable steps to ensure that any Sub Consultants, as well as the
Personnel and agents of the Consultants and any Sub Consultants, comply with the
Applicable Law. The Client shall advise the Consultants in writing of relevant local
customs and the Consultants shall, after such notifications, respect such customs.

Conflict of Interests
Consultants not to Benefit from Commissions, Discounts, etc.

The remuneration of the Consultants pursuant to Clause 6 hereof shall constitute
the Consultants' sole remuneration in connection with this Contract or the Services
and the Consultants shall not accept for their own benefit any trade commission,
discount or similar payment in connection with activities pursuant to this Contract
or to the Services or in the Discharge of their obligations hereunder, and the
Consultants shall use their best efforts to ensure that any Sub Consultants, as well
as the Personnel and agents of either of them, similarly shall not receive any such
additional remuneration.

Consultants and Affiliates not to be otherwise interested in Project

The Consultants agree that, during the term of this Contract and after its
termination, the Consultants and any entity affiliated with the Consultants, as well
as any Sub Consultant and any entity affiliated with such Sub Consultant, shall be
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disqualified from providing goods, works or services (other than the Services and
any continuation thereof) for any project resulting from or closely related to the
Services.

3.2.3 Prohibition of Conflicting Activities

Neither the Consultants nor their Sub Consultants nor the Personnel of either of them shall
engage, either directly or indirectly, in any of the following activities:

(@) during the term of this Contract, any business or professional activities in the
Government's country which would conflict with the activities assigned to them
under this Contract; or

(b) after the termination of this Contract, such other activities as may be specified in the
SC.

3.3 Confidentiality

The Consultants, their Sub Consultants and the Personnel of either of them shall
not, either during the term or within two (2) years after the expiration of this
Contract, disclose any proprietary or confidential information relation to the Project,
the Services, this Contract or the Client's business or operations without the prior
written consent of the Client.

3.4 Liability of the Consultants

Subject to additional provisions, if any, set forth in the SC, the Consultants' liability
under this Contract shall be as provided by the Applicable Law.

3.5 Insurance to be taken out by the Consultants

The Consultants (i) shall take out and maintain, and shall cause any Sub
Consultants to take out and maintain, at their (or the Sub Consultants', as the case
may be) own cost but on terms and conditions approved by the Client, insurance
against the risks, and for the coverage, as shall be specified in the Special Conditions
(SC), and (ii) at the Client's request, shall provide evidence to the Client showing
that such insurance has been taken out and maintained and that the current
premiums therefore have been paid.

3.6 Accounting, Inspection and Auditing

The Consultants (i) shall keep accurate and systematic accounts and records in
respect of the Services hereunder, in accordance with internationally accepted
accounting principles and in such form and detail as will clearly identify all
relevant time charges and cost, and the bases thereof (including the bases of the
Consultants' costs and charges), and (ii) shall permit the Client or its designated
representative periodically, and up to one year from the expiration or termination
of this Contact, to inspect the same and make copies thereof as well as to have them
audited by auditors appointed by the Client.

3.7 Consultants' Actions requiring Client's prior Approval

The Consultants shall obtain the Client's prior approval in writing before
taking any of the following actions:
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3.8

3.9

3.10

4.

4.1

appointing such members of the Personnel as are listed in Appendix B;

entering into a subcontract for the performance of any part of the Services, it
being understood (i)that the selection of the Sub-Consultant and the terms and
conditions of the subcontract shall have been approved in writing by the Client
prior to the execution of the subcontract, and (ii) that the Consultants shall
remain fully liable for the performance of the Services by the Sub-Consultant
and its Personnel pursuant to this Contract;

any other action that may be specified in the SC.
Reporting Obligations

The Consultants shall submit to the Client the reports and documents specified in
Appendix A/E hereto, in the form, in the numbers and within the time periods set
forthin the said Appendix.

Documents prepared by the Consultants to be the Property of the Client

All plans, drawings, specifications, designs, reports and other documents prepared
by the Consultants in performing the Services shall become and remain the
property of the Client, and the Consultants shall, not later than upon termination or
expiration of this Contract, deliver all such documents to the Client, together with a
detailed inventory thereof. The Consultants may retain a copy of such documents.
Restrictions about the future use of these documents, shall be as specified in the SC.

Equipment and Materials furnished by the Client

Equipment and materials made available to the Consultants by the Client, or
purchased by the Consultants with funds provided by the Client, shall be the
property of the Client and shall be marked accordingly. Upon termination or
expiration of this Contract, the Consultants shall make available to the Client an
inventory of such equipment and materials and shall dispose of such equipment
and materials in accordance with the Client's I instructions. While in possession of
such equipment and materials, the Consultants, unless otherwise instructed by the
Client in writing, shall insure them in an amount equal to their full replacement
value.

CONSULTANTS' PERSONNEL

General

The Consultants shall employ and provide such qualified and experienced

Personnel as are required to carry out the Services.

4.2

(@)

(b)

Description of Personnel

The titles, agreed job descriptions, minimum qualification and estimated periods of
engagement in the carrying out of the Services of each of the Consultants' Key
Professional / Sub Professional Personnel are described in Appendix B.

If required to comply with the provisions of Clause 3.1.1 of this Contract,
adjustments with respect to the estimated periods of engagement of Key
Professional / Sub Professional Personnel set forth in Appendix B may be made by
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4.3

4.4

4.5

4.5.1

the Consultants by written notice to the Client, provided
(i) that such adjustments shall not alter the originally estimated period of
engagement of any individual by more than 10% or one week, whichever is
larger, and
(ii) that the aggregate of such adjustments shall not cause payments under this
Contract to exceed the ceilings set forth in Clause 6.1 (b) of this Contract. Any
other such adjustments shall only be made with the Client's written approval.

If additional work is required beyond the scope of the Services specified in
Appendix A, the estimated periods of engagement of Key Personnel set forth in
Appendix B may be increased by agreement in writing between the Client and the
Consultants.

Approval of Personnel

The Key Personnel and Sub Consultants listed by title as well as by name in
Appendix B are hereby approved by the Client. In respect of other Key Personnel
which the Consultants propose to use in the carrying out of the Services, the
Consultants shall submit to the Client for review and approval a copy of their
biographical data. If the Client does not object in writing (stating the reasons for the
objection) within twenty-one (21) calendar days from the date of receipt of such
biographical data, such Key Personnel shall be deemed to have been approved by
the Client.

Working Hours, Overtime, Leave, etc.

Working hours and holidays for Key Professional / Sub Professional Personnel are
set forth in Appendix C hereto. To account for travel time, foreign Personnel
carrying out Services inside the Government's country shall be deemed to have
commenced (or finished) work in respect of the Services such number of days
before their arrival in (or after their departure from) the Government's country as is
specified in Appendix C hereto.

The Key Professional / Sub Professional Personnel shall not be entitled to be paid for
overtime nor to take paid sick leave or vacation leave except as specified in
Appendix C hereto, and except as specified in such Appendix, the Consultants'
remuneration shall be deemed to cover these items. All leave to be allowed to the
Personnel is included in the staff-months of service set for in Appendix B. Any
taking of leave by Personnel shall be subject to the prior approval of the Client by
the Consultants, who shall ensure that absence for leave purposes will not delay the
progress and adequate supervision of the Services.

Removal and/or Replacement of Personnel
Removal and/ or replacement of Personnel shall be regulated as under:

In case notice to commence services pursuant to Clause 2.1 of this Contract is not
ordered by Client within 120 days of negotiations the key personnel can excuse
themselves on valid grounds, e.g., selection on some other assignment, health
problem developed after contract negotiation, etc. In such a case no penalty shall be
levied on the Firm or on the person concerned. The firm shall however be asked to
give a replacement by an equal or better scoring person, whenever mobilization is
ordered.
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4.5.3

454

4.5.5

4.5.6

457

In case notice to commence services is given within 120 days of negotiations there

placement shall be as below:

Replacement up to 33%: Replacement shall be by an equal or better scoring person.
Reduction in remunerations for the balance period shall be @ 5% of the monthly
rate.

Replacement of more than 33% and up to 50%: Replacement shall be by an equal or
better scoring person. Reduction in remunerations for the balance period shall be @
10% of the monthly rate.

Replacement beyond 50% and upto 66%. Replacement shall be by an equal or better
scoring person. Reduction in remunerations for the balance period shall be @ 15% of
the monthly rate.

Replacement beyond 66 %shall normally not be considered. However in exceptional
circumstances, where it becomes absolutely essential the remunerations of the
substitute shall be reduced by 50 % of the original person replaced. Replacement
shall be by an equal or better scoring person, The Department may initiate action for
termination/debarment of such Consultant for future projects of NHIDCL/
MORTH for a period of 6 months to 24 months depending upon the severity of case.

Replacement after original contract period is over:

There shall be no limit on the replacements and no reduction in remunerations shall
be made. The replacement shall however be of equal or better score.

If the Employer (i) finds that any of the Personnel has committed serious
misconduct or has been charged with having committed a criminal action or (ii) has
reasonable ground to be dissatisfied with the performance of any of the Personnel,
then the Consultant shall, at the Employer’s written request specifying the grounds
therefore, forthwith provide are placement with qualifications and experience
acceptable to him.

If the team leader or any other key personnel/ specialist considered pivotal to the
project is replaced, the substitute may be interviewed by NHIDCL to assess their
merit and suitability.

If any member of the approved team of a Consultant engaged by NHIDCL leaves
that Consultant before completion of the job, he shall be barred for a period of 6
months to 24 months from being engaged as a team member of any other
Consultant working (or to be appointed) for any other NHIDCL/ MORT&H

projects.

In exceptional situations where the replacement with equivalent or better
qualification is not available, replacement with lower qualifications than the
originally approved may be accepted with reduction in remuneration as per the
procedure prescribed below. This kind of relaxation shall however, be limited to
replacement of 2 key personnel only in one consultancy contract package.

The new proposed personnel as a replacement has to be evaluated as per the criteria
fixed at the time of evaluation of original proposal and marks/rating and then:

-If the original personnel (included in the original proposal based on which the
contract was awarded) is to be replaced at the instruction of NHIDCL and the new
proposed personnel is having less qualification/ experience i.e marks/rating (but
fulfilling the minimum requirement as per TOR), his remuneration would be
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5.1

52

reduced by 15% over and above the stipulated conditions in the contract because of
less qualified personnel.

-If the original personnel (included in Contract Agreement) is to be replaced by the
Consulting firm and the new proposed personnel is having less qualification/
experience (marks/rating), then his remuneration would be decreased
proportionally in comparison to the marks of the original personnel. This will also
take into account the contract condition and if the proposed reduction is less than
that stipulated in contract condition, it would be as per the contract provision.

It will be ensured that the new proposed personnel should score at least75% of the
marks of the originally approved key personnel. Both the Consulting firm and the
proposed personnel should give the undertaking in the format available in Form VII
of Appendix II along with the replacement CV.

The CV should be signed by personnel and the consulting firm in every page. If the
CV is found incorrect at later date, the personnel accepted would be removed from
the assignment and debarred from further NHIDCL/ MORT&H works for an
appropriate period to be decided by NHIDCL and the new proposed personnel in
place of removed personnel would be paid 15% less salary than the original
personnel. 15% reduction in the salary will be imposed as penalty for submitting
the incorrect information. This penalty will be imposed only once. If the same
consulting firm submits incorrect information again second time, necessary action
will be taken by NHIDCL to black list the firm.

Resident Project Manager

If required by the SC, the Consultants shall ensure that at all times during the
Consultants' performance of the Services in the Government's country a resident
project manager, acceptable to the Client, shall take charge of the performance of
such Services.

OBLIGATION OF THE CLIENT

Assistance and Exemptions

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure
that the Government shall:

(@) provide the Consultants, Sub Consultants and Personnel with work permits and

such other documents as shall be necessary to enable the Consultants, Sub
Consultants or Personnel to perform the Services;

(b) assist for the Personnel and, if appropriate, their eligible dependents to be provided

promptly with all supporting papers for necessary entry and exit visas, residence
permits, exchange permits and any other documents required for their stay in India;

(c) facilitate prompt clearance through customs of any property required for the

Services;

(d) issue to officials, agents and representatives of the Government all such

instructions as may be necessary or appropriate for the prompt and effective
implementation of the Services;

Access to Land
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The Client warrants that the Consultants shall have, free of charge, unimpeded
access to all land in the Government’s country in respect of which access is required
for the performance of the Services. The Client will be responsible for any damage
to such land or any property thereon resulting from such access and will indemnify
the Consultants and each of the Personnel in respect of liability for any such
damage, unless such damage is caused by the default or negligence of the
Consultants or any Sub Consultants or the Personnel of either of them.

Change in the Applicable Law

If, after the date of this Contract, there is any change in the Applicable Law with
respect to taxes and duties which increases or decreases the cost or reimbursable
expenses incurred by the Consultants in performing the Services, then the
remuneration and reimbursable expenses otherwise payable to the Consultants
under this Contract shall be increased or decreased accordingly by agreement
between the Parties hereto, and corresponding adjustments shall be made to the
ceiling amounts specified in Clause 6.1(b),

Services, Facilities and Property of the Client

The client shall make available to the Consultants and the Personnel, for the
purposes of the Services and free of any charge, the services, facilities and property
described in Appendix D at the times and in the manner specified in said Appendix
D, provided that if such services, facilities and property shall not be made available
to the Consultants as and when so specified, the Parties shall agree on (i) any time
extension that may be appropriate to grant to the Consultants for the performance
of the Services, (ii) the manner in which the Consultants shall procure any such
services, facilities and property from other sources, and (iii) the additional
payments, if any, to be made to the Consultants as a result thereof pursuant to
Clause 6.1(c) hereinafter.

Payment

In consideration of the Services performed by the Consultants under this Contract,
the Client shall make to the Consultants such payments and in such manner as is
provided by Clause 6 of this Contract.

PAYMENT TO THE CONSULTANTS
Cost Estimates ; Ceiling Amount

An abstract of the cost of the Services payable in local currency (Indian
Rupees) is set forth in Appendix E.

Except as may be otherwise agreed under Clause 2.6 and subject to Clause 6.1(c),
the payments under this Contract shall not exceed the ceiling specified in the SC.
The Consultants shall notify the Client as soon as cumulative charges incurred for
the Services have reached 80% of the ceiling.

Notwithstanding Clause 6.1(b) hereof, if pursuant to Clauses 5.4 hereof, the Parties
shall agree that additional payments shall be made to the Consultants in order to
cover any necessary additional expenditures not envisaged in the cost estimates
referred to in Clause 6.1(a) above, the ceiling set forth in Clause 6.1(b) above shall
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be increased by the amount or amounts, as the case may be, of any such additional
payments.

6.2 Currency of Payment

(a) The payment shall be made in Indian Rupees.

6.3 Mode of Billing and Payment

Billing and payments in respect of the Services shall be made as follows:-

(@) The Client shall cause to be paid to the Consultants an advance payment as
specified in the SC, and as otherwise set forth below. The advance payment will be
due after provision by the Consultants to the Client of a bank guarantee by a bank
acceptable to the Client in an amount (or amounts) and in a currency (or currencies)
specified in the SC, such bank guarantee (i) to remain effective until the advance

payment has been fully set off as provided in the SC, and ii) in such form as the
Client shall have approved in writing.

(b) Payment Schedule

The Consultant will be paid stage-wise as a percentage of the contract value as per
the schedule given below:

Payment as % of
SI. No. |[Item
Contract Value
1 On submission of Quality Assurance Plan and| 5 %
Inception Report
2 On submission of Draft Feasibility Study Report| 15 %
including Option Study Report
On Submission of Final Feasibility Study Report | 10 %
On  submission of Technical Schedules for| 10 %
PPP/EPC projects
5 On submission of Draft DPR 15 %
6 On approval of DPR 10 %
7 On completion of Project Clearances (20 %)
(i)Completion of 3a, 3A and 3D&3G 10 %
(ii)Forest clearance and environmental Clearance | 5 %
(iii)Utility Shifting 5 %
On Appointed Date of civil contract of All
8 Packages* 15%
Total 100%

Note: Consultants have to provide a certificate that all key personnel as envisaged in the
Contract Agreement has been actually deployed in the project. They have to submit this
certificate at the time of submission of bills to NHIDCL from time to time. Further approval

of the various stages of the services rendered by the Consultant is mandatory to release the
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payment for that stage of the payment schedule.

7.1

711

* Since, the contract is for a combination of stretches mentioned at S. No. __on
the computation to the above could be computed pro rata length wise based on
the completion of Mile Stone for various stretches

No payment shall become eligible for the next stage till the Consultant completes to
the satisfaction of the client the work pertaining to the preceding stage. The
payment for the work of sub-soil investigation(Boring)will be as per plan approved
by the client and will be paid as per actual at the rates quoted by the Consultants
.The payment for the quantity given by the client for boring will be deemed to be
included in the above mentioned payment schedule. Any adjustment in the
payment to the Consultants will be made in the final payment only.

The Client shall cause the payment of the Consultants in Para 6.4 (b) above as given
in schedule of payment within thirty (30) days after the receipt by the Client of bills.
Interests at the rate specified in the SC shall become payable as from the above due
date on any amount due by, but not paid on, such due date.

The final payment under this Clause shall be made only after the final report and a
final statement, identified as such, shall have been submitted by the Consultants
and approved as satisfactory by the Client. The Services shall be deemed completed
and finally accepted by the Client and the final report and final statement shall be
deemed approved by the Client as satisfactory one hundred and eighty (180)
calendar days after receipt of the final report and satisfactory one hundred and
eighty (180) calendar days after receipt of the final report and final statement by the
Client unless the Client, within ninety(90) day period, gives Consultants specifying
in written notice to the detailed deficiencies in the Services, the final report or final
statement. The Consultants shall thereupon promptly make any necessary
corrections, and upon completion of such corrections, the foregoing process shall be
repeated. Any amount which the Client as paid or caused to be paid in accordance
with this Clause in excess of the amounts actually payable in accordance with the
provisions of this Contract shall be reimbursed by the Consultants to the Client
within thirty (30) days after receipt by the Consultants of notice thereof. Any such
claim by the Client for reimbursement must be made within twelve (12) calendar
months after receipt by the Client of a final report and a final statement approved
by the Client in accordance with the above

All payments under this Contract shall be made to the account of the Consultants
specified in the SC.

Responsibility for Accuracy of Project Documents
General

The Consultant shall be responsible for accuracy of the data collected, by him
directly or procured from other agencies/authorities, the designs, drawings,
estimates and all other details prepared by him as part of these services. He shall
indemnify the Authority against any inaccuracy in the work which might surface
during implementation of the project. The Consultant will also be responsible for
correcting, at his own cost and risk, the drawings including any re-survey /
investigations and correcting layout etc. if required during the execution of the
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7.2

Services.

The Consultant shall be fully responsible for the accuracy of design and drawings of
the bridges and structures. All the designs and drawings for bridges and structures
including all their components shall be fully checked by a Senior Engineer after
completion of the designs. All drawings for bridges and structures shall be duly
signed by the (a) Designer, (b) Senior Checking Engineer, and (c) Senior Bridge /
Structure Expert. The designs and drawings not signed by the three persons
mentioned above shall not be accepted. The Consultant shall indemnify the Client
against any inaccuracy / deficiency in the designs and drawings of the bridges and
structures noticed during the construction and even thereafter and the Client shall
bear no responsibility for the accuracy of the designs and drawings submitted by
the Consultants.

The survey control points established by the Consultant shall be
protected by the Consultants till the completion of the Consultancy
Services.

Retention Money

An amount equivalent to 5% of the contract value shall be retained at the end of the on
tract for accuracy of design and quantities submitted and the same will be released after
the completion of civil contract works or after 3 years from completion of consultancy
services, whichever is earlier. The retention money will however be released by the Client
on substitution by Bank Guarantee of the same amount valid up to the period as above.
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7.3.  Penalty
7.3.1. Penalty for Error/Variation
i) If variation in any of the main quantities of work like earth work including sub

grade, GSB, WMM, Bituminous works (BM/DBM/AC/BC),drains, total concrete
quantities and reinforcing steel in bridge works or overall project cost, found during
execution is more than +/- 15%, the penalty equivalent to 5% of the contract value shall be
imposed. For this purpose retention money equivalent to 5% of the contract value will be
forfeited. This shall exclude any additional/deletion of items/works ordered during the

execution.
ii) For inaccuracies in survey/investigation/design work the penalties shall be
imposed as per details given in Table below:

Sl Penalty (%oage of
Item

No. contract value)
Topographic Surveys 05t01.0
a) The horizontal alignment does not match with ground

condition.
1

b) The cross sections do not match with existing ground.

¢) The co-ordinates are defective as instruments of
desired accuracy not used.

Geotechnical Surveys 0.5t01.0

a) Incomplete surveys

2 b) Data not analysed properly

c¢) The substrata substantially different from the actual
strata found during construction.

Traffic data found to be varying by more than 25% on | 0.2 to 0.5

3 resurvey at a later date, unless there are justifiable

reasons.

Axle load data found to be varying by more than 25% on | 0.20 to 0.5
4 resurvey at a later date, unless there are justifiable

reasons.

Structural Designs found to be unsafe or grossly over 1.0t0 2.0

safe.

7.3.2  Penalty for delay

In case of delay in completion of services, a penalty equal to 0.05% of the contract
price per day subject to a maximum 10% of the contract value will be imposed
and shall be recovered from payments due/performance security. However in
case of delay due to reasons beyond the control of the Consultant, suitable
extension of time will be granted.

733 Total amount of recovery from all penalties shall be limited to20% of the

Consultancy Fee.
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74.1

7.4.2

8.1

8.2

9.1

9.2

ACTION FOR DEFICIENCY IN SERVICES
Consultants liability towards the Client

Consultant shall be liable to indemnify the client for any direct loss or damage
accrued or likely to accrue due to deficiency in service rendered by him.

Warning / Debarring

In addition to the penalty as mentioned in para 7.3, warning may be issued to the
erring Consultants for minor deficiencies. In the case of major deficiencies in the
Detailed Project Report involving time and cost overrun and adverse effect on
reputation of NHIDCL, other penal action including debarring for certain period
may also be initiated as Per policy of NHIDCL.

FAIRNESS AND GOOD FAITH
Good Faith

The Parties undertake to act in good faith with respect to each other’s rights under
this Contract and to adopt all reasonable measures to ensure the realization of the
objectives of this Contract.

Operation of the Contract

The Parties recognize that it is impractical in this Contract to provide for every
contingency which may arise during the life of the Contract, and the Parties hereby
agree that it is their intention that this Contract shall operate fairly as between them,
and without detriment to the interest of either of them, and that, if during the term
of this Contract either Party believes that this Contract is operating unfairly, the
Parties will use their best efforts to agree on such action as may be necessary to
remove the cause or causes of such unfairness, but no failure to agree on any action
pursuant to this Clause shall give rise to a dispute subject to arbitration in
accordance with Clause 9 hereof.

SETTLEMENT OF DISPUTES
Amicable Settlement

The Parties shall use their best efforts to settle amicably all disputes arising out of or
in connection with this Contract or the interpretation thereof.
Dispute Settlement

Any dispute between the Parties as to matters arising pursuant to this Contract
which cannot be settled amicably within thirty (30) days after receipt by one Party
of the other Party’s request for such amicable settlement may be submitted by either
Party for settlement in accordance with the provisions specified in the SC.
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10. Change of Scope
The change of Scope on account of variation of total length as well as 4 laned length
of project Highway from the indicative length as given at Annex-1 of Letter of
Invitation of the RFP shall be dealt as follows

i) During the course of consultancy services in case it is considered necessary to
increase/decrease the scope of services ( of total length or 4 laned length as
compared to indicative Length as given in the RFP) by the client the same shall
be notified by Change of scope notice. Similarly, if the Consultant determines
that change of scope is needed, he shall inform of the same to the Client. The
Client will examine and shall either reject the proposal or issue change of scope
notice.

ii) The Consultancy fee shall be revised on account of change of scope as below:

- In case the total length of project increase/ decrease up to more 10% of
indicative length given in the RFP : No change in Consultancy Fees

- In case the increase/ decrease in total length of project is more than 10 % of
the indicative length as given in the RFP: The consultancy fee shall be
increased/ decreased in the same proportion in which the length of the
project road is increased/ decreased beyond 10%.

- In case the length of 4 lane road is increased up to 10% of the length as

indicated in the RFP :No change in Consultancy Fees

- In case the length of 4 lane road is increased by more than 10% of the length
as indicated in the RFP : The consultancy fee shall be increased by 0.25 times
the average quoted rate ( Rs per km ) for the increased length of 4 lane
beyond 10%

iif) Length of Bypass / realignment shall not be treated as additional to the existing
length of the highway for the purpose of change / variation in length.
Increase/decrease in length on account of bypasses/realignment shall not be
considered as change of scope. However, the total length of the project highway
(including bypasses and realignment ) along the finally approved alignment
shall be compared with the indicative length in the RFP for the purpose of
variation.
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SPECIAL CONDITIONS OF CONTRACT

Number of
GC Clause

A. Amendments of, and Supplements to, Clauses in the General Conditions
1.1(a) The words “in the Government’s country” are amended to read “in INDIA"”
1.4 The language is: English
1.6.1 The addresses are:

For the Client: Managing Director
National Highway & Infrastructure Development Corporation Ltd.
PTI Building, 3rd Floor, 4, Parliament Street, New Delhi-110001

Attention: = General Manager (Technical)
National Highway & Infrastructure Development Corporation Ltd.
PTI Building, 3rd Floor, 4, Parliament Street, New Delhi-110001
Ph. 011-23461684, Mobile-9818958636
Email: ak.gupta56@gov.in

For the Consultants:

Attention: Name

Designation
Address
Tel: Fax: E-mail address

1.6.2 Notice will be deemed to be effective as follows:

(@) in the case of personal delivery or registered mail, on delivery;
(b) In the case of facsimiles, 24 hours following confirmed transmission.
() In case of E mail, 24 hours following confirmed transmission.

1.8 Entity to Act as Member in charge (In case of Joint Venture of Consultants) with or
without an Associate:

1.9 The Authorized Representatives are:

For the Client: (--)
Managing Director NHIDCL ( --)

For the Consultant: Name
Designation

110  The Consultants and the personnel shall pay the taxes, duties, fees, levies and other
impositions levied under the existing, amended or enacted laws (prevailing 7 days
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before the last date of submission of bids) during life of this contract and the Client
shall perform such duties in regard to the deduction of such tax as may be lawfully
imposed.

21 The effectiveness conditions are the following:
a) The contract has been approved by NHIDCL.

b) The Consultant will furnish within 15 days of the issue of letter of acceptance, an
unconditional Bank Guarantee from a Nationalised Bank, IDBI or ICICI/ICICI
Bank/Foreign Bank/EXIM Bank / Any Scheduled Commercial Bank approved by
RBI having a networth of not less than 500 crore as per latest Annual Report of the
Bank. In the case of a Foreign Bank (issued by a Branch in India) the net worth in
respect of Indian operations shall only be taken into account. In case of Foreign
Bank, the BG issued by Foreign Bank should be counter guaranteed by any
Nationalised Bank in India. In case of JV, the BG shall be furnished on behalf of the
JV or lead partner of JV for an amount equivalent to 10%of the total contract value
to be received by him towards Performance Security valid for a period of three
years beyond the date of completion of services.

22 The time period shall be “four months” or such other time period as the

parties may agree in writing.

23 The time period shall be “fifteen days” or such other time period as the Parties
may agree in writing,.

24 The time period shall be ------ months or such other time period as the parties
may agree in writing.

3.4  Limitation of the Consultants’ Liability towards the Client

(@) Except in case of negligence or willful misconduct on the part of the Consultants or
on the part of any person or firm acting on behalf of the Consultants in carrying out
the Services, the Consultants, with respect to damage caused by the Consultants to
the Client’s property, shall not be liable to the Client:

(i) for any indirect or consequential loss or damage; and
(ii) for any direct loss or damage that exceeds (A) the total payments for Professional

Fees and Reimbursable Expenditure made or expected to be made to the
Consultants hereunder, or (B) the proceeds the Consultants may be entitled to
receive from any insurance maintained by the Consultants to cover such a liability,
whichever of (A) or (B) is higher.

(b) This limitation of liability shall not affect the Consultants’ liability, if any, for
damage to Third Parties caused by the Consultants or any person or firm acting on
behalf of the Consultants in carrying out the Services.

3.5 The risks and the coverage shall be as follows:
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(@) Third Party motor vehicle liability insurance as required under Motor Vehicles Act,
1988 in respect of motor vehicles operated in India by the Consultants or their
Personnel or any Sub Consultants or their Personnel for the period of consultancy.

(b) Third Party liability insurance with a minimum coverage, for Rs. 1.00 million for
the period of consultancy.

(c) (i) The Consultant shall provide to NHIDCL Professional Liability Insurance (PLI)
for a period of Five years beyond completion of Consultancy services or as per
Applicable Law, whichever is higher.

(ii) The Consultant will maintain at its expense PLI including coverage for errors and
omissions caused by Consultant’s negligence in the performance of its duties under
this agreement, (A) For the amount not exceeding total payments for Professional
Fees and Reimbursable Expenditures made or expected to be made to the
Consultants hereunder OR (B) the proceeds, the Consultants may be entitled to
receive from any insurance maintained by the Consultants to cover such a liability,
whichever of (A) or (B) is higher.

iii) The policy should be issued only from an Insurance Company operating in India.

iv) The policy must clearly indicate the limit of indemnity in terms of “Any One
Accident” (AOA) and “Aggregate limit on the policy” (AOP) and in no case should
be for an amount less than stated in the contract.

V) If the Consultant enters into an agreement with NHIDCL in a joint venture or “in
association’, the policy must be procured and provided to NHIDCL by the joint
venture/in association entity and not by the individual partners of the joint
venture/ association.

vi) The contract may include a provision thereby the Consultant does not cancel the
policy midterm without the consent of NHIDCL. The insurance company may
provide an undertaking in this regard.

(d)  Employer’s liability and workers’ compensation insurance in respect of the
Personnel of the Consultants and of any Sub Consultant, in accordance with the
relevant provisions of the Applicable Law, as well as, with respect to such
Personnel, any such life, health, accident, travel or other insurance as may be
appropriate; and all insurances and policies should start from the date of
commencement of services and remain effective as per relevant requirements of
contract agreement

3.9 The Consultants shall not use these documents for purposes unrelated to this
Contract without the prior written approval of the Client.

4.6 The person designated as Team Leader cum Senior Highway Engineer in Appendix
B shall serve in that capacity, as specified in Clause 4.6

6.1 (b) The ceiling amount in local currency is Rs......... Excluding Service Tax)
6.3 (a) No advance payment will be per made. 6.3 (e) The interest rate is : @ 12% annum 6.3

(f) The account is :

RFP for Feasibility Study, Preparation of DPR and providing pre-construction services in Meghalaya
Page 141 of 161



National Highways & Infrastructure Development Corporation Ltd. Request for Proposal
Volume - 1

9.2 Disputes shall be settled by arbitration in accordance with the following provisions:

921 Selection of Arbitrators

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator
or an arbitration panel composed of three arbitrators, in accordance with the
following provisions:

(a) Where the Parties agree that the dispute concerns a technical matter, they may
agree to appoint a sole arbitrator or, failing agreement on the identity of such sole
arbitrator within thirty (30) days after receipt by the other Party of the proposal of a
name for such an appointment by the Party who initiated the proceedings, either
Party may apply to the President, Indian Roads Congress, New Delhi, for a list of
not fewer than five nominees and, on receipt of such list, the Parties shall alternately
strike names there from, and the last remaining nominee on the list shall be the sole
arbitrator for the matter in dispute. If the last remaining nominee has not been
determined in this manner within sixty (60) days of the date of thelist, the president,
Indian Roads Congress, New Delhi, shall appoint, upon the request of either Party
and from such list or otherwise, a sole arbitrator for the matter in dispute.

(b) Where the Parties do not agree that the dispute concerns a technical matter, the
Client and the Consultants shall each appoint one arbitrator, and these two
arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration
panel. If the arbitrators named by the Parties do not succeed in appointing a third
arbitrator within thirty (30) days after the later of the two arbitrators named by the
Parties has been appointed, the third arbitrator shall, at the request of either Party,
be appointed by Secretary, the Indian Council of Arbitration, New Delhi.

() If, in a dispute subject to Clause SC 9.2.1 (b), one Party fails to appoint its arbitrator
within thirty (30) days after the other Party has appointed its arbitrator, the Party
which has named an arbitrator may apply to the Secretary, Indian Council of
Arbitration, New Delhi, to appoint a sole arbitrator for the matter in dispute, and
the arbitrator appointed pursuant to such application shall be the sole arbitrator for
that dispute.

9.2.2 Rules of Procedure
Arbitration proceedings shall be conducted in accordance with procedure of the
Arbitration & Conciliation Act 1996, of India unless the Consultant is a foreign
national/firm, where arbitration proceedings shall be conducted in accordance with
the rules of procedure for arbitration of the United Nations Commission on
International Trade Law (UNCITRAL) as in force on the date of this Contract

9.2.3 Substitute Arbitrators
If for any reason an arbitrator is unable to perform his function, a substitute shall

be appointed in the same manner as the original arbitrator.

9.24 Qualifications of Arbitrators

The sole arbitrator or the third arbitrator appointed pursuant to paragraphs
(a)through (c) of Clause 8.2.1 hereof shall be an internationally recognized legal or
technical expert with extensive experience in relation to the matter in dispute.
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9.25 Miscellaneous
In any arbitration proceeding hereunder:

(@) Proceedings shall, unless otherwise agreed by the Parties, be held in DELHI

(b)  the English language shall be the official language for all purposes; and [Note:
English language may be changed to any other Language, with the agreement of
both the Parties.]

() the decision of the sole arbitrator or of a majority of the arbitrators (or of the third
arbitrator if there is no such majority) shall be final and binding and shall be
enforceable in any court of competent jurisdiction, and the Parties hereby waive
any objections to or claims of immunity in respect of such enforcement.

(d)  The maximum amount payable per Arbitrator in Arbitration clauses shall be as

under:
S.No | Particulars Maximum amount payable per
Arbitrator/ per case
Arbitrator fee Rs 15,000/ - per day subject to a maximum of Rs 4
1 lacs or Rs 2.5 lacs (lump sum) subject to
publishing the award within 12months.
2 Reading charges Rs 15,000/ -
Secretarial Assistance and Incidental | Rs 20,000/ -
3
charges(telephone, fax, postage etc)
Charges for publishing/
declaration of the award Rs 20,000/ -
4
Other expenses (As per actual against bills subject to maximum of the prescribed ceiling
given below)
Traveling expenses Economy class (by air), First class AC
5
(by train) and AC Car (by road)
Lodging and Boarding a) Rs 15,000/ - per day (in metro cities)
b) Rs 7,000/ - per day (in other cities)
c) Rs 3,000/ - per day if any Arbitrator makes
their
own arrangements.
6 Local travel Rs 1,500/ - per day
Extra charges for days other Rs 3,500/ - per day
7 than hearing/ meeting days
(maximum for 2 days)

Note:- [ 1. Lodging boarding and traveling expenses shall be allowed only for those members who
are residing 100 kms. away from place of meeting.

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as
Metro Cities.

In exceptional cases, such as cases involving major legal implications/ wider
ramifications/ higher financial stakes etc., a special fee structure could be fixed in
consultation with the Contractor/ Supervision Consultants and with the specific approval
of the Managing Director NHIDCL before appointment of the Arbitrator,
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Appendix A

Terms of reference containing, inter-alia, the Description of the Services and Reporting
Requirements
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Appendix B

Consultants” Sub Consultants, Key Personnel and Sub Professional Personnel
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Appendix C

Hours of work for Consultants” Personnel

The Consultant’s personnel shall normally work for 8 hours in a day and six days a week.
Normally Sundays shall be closed for working. In addition they shall also be allowed to
avail holidays as observed by the Client’s office in the relevant state without deduction of
remunerations. In case any person is required to work on Sunday or Holiday due to
exigency of work, he/she shall be given compensatory leave within the next 15 days.
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Appendix D

Duties of the Client
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Appendix E

Cost Estimate
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Appendix F

Minutes of Financial/ Contract Negotiations with the Consultant
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Appendix G:

Copy of letter of invitation
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Appendix H:

Copy of letter of acceptance
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Appendix - I
FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY
To
Managing Director, NHIDCL
National Highway & Infrastructure Development Corporation Ltd.
PTI Building, 3rd Floor,
4, Parliament Street
New Delhi-110001
WHEREAS. ..o (name and address of contractor ) hereinafter
called “the contractor” has undertaken, in pursuance of LOA No. ................ Dated
.................... to execute............................. (Name of Contract and brief description of

Works) (hereinafter called “the contract”).

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall
furnish you with a Bank Guarantee by a Nationalized /Scheduled bank of India for the sum
specified therein as security for compliance with his obligations in accordance with the
Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on
behalf of the Contractor, up toa total of Rs......... ......... (amount of  guarantee)
(Rupees........ccoviiiiiiiiiiiii, (in words), such sum being payable in the

types and proportions of currencies in which the Contract Price is payable, and we
undertake to pay you, upon your first written demand and without cavil or argument, any
sum or sums within the limits of .................... (amount of guarantee) as aforesaid
without your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
contract or of the works to be performed there under or of any of the contract documents
which may be made between you and the Contractor shall in any way release us from any
liability under this guarantee, and we hereby waive notice of any such change, addition or
modification.

This guarantee shall also be operable at our ............c.cc......... , New Delhi office, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be
made available on demand. In the contingency of this guarantee being invoked and
payment there under claimed, the said branch shall accept such invocation letter and make
payment of amounts so demanded under the said invocation.

The liability of Bank under this Guarantee shall not be affected by any change in the
constitution of the contractor or of the Bank.

This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability
Period.
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Notwithstanding anything contained herein before, our liability under this guarantee is

restricted to Rs. (Rs. in words) and the guarantee shall
remain valid till . Unless a claim or a demand in writing is served
upon us on or before all our liability under this guarantee shall cease.

Signature and Seal of the Guarantor with Name, Designation, Employee Code
Name of the Issuing Bank/Branch..

Address, Phone/Faxno. ..........ccoooevviiiiininnnn, Date ...........................
Name Controlling on the Bank/Branch, Full Address of Telephone/Fax No.

presence of (if this is to be witnessed as per bank’s Policy)

2 (Name, Address, Occupation)
3 (Name, Address, Occupation)
(@) An amount shall be inserted by the Guarantor, representing the percentage of the

Contract Price specified in the Contract including additional security for unbalance
bids, if any and denominated in Indian Rupees.

(b) The Guarantor shall also send information about the issuance of this Guarantee
through SFMS gateway to the Syndicate Bank, Transport Bhawan, New Delhi - 110
001 (SYNB09062) to aid in the process of confirmation of Bank Guarantee.
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FORM OF AGREEMENT
This agreement made the day of 2015
between the National Highway Infrastructure Development Corporation Ltd, New Delhi
(hereinafter called “the Employer” of the one part and (here in after

called “the Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders of the execution of
certain works, viz “Consultancy Services for Feasibility Study, Preparation of Detailed
Project Report and providing pre-construction services for upgradation of selected
stretches/ corridors to 2-lane with paved shoulder configuration in the State of
Meghalaya.

AND WHEREAS pursuant to the bid submitted by the Contractor, vide

(here in after referred to as the “BID” or “OFFER”) for the execution of works,

the Employer by his letter of acceptance dated accepted the offer submitted by

the Contractor for the execution and completion of such works and the remedying of any

defects thereon, on terms and conditions in accordance with the documents listed in para 2
below.

AND WHEREAS the Contractor by a deed of undertaking dated has
agreed to abide by all the terms of the bid, including but not limited to the amount quoted
for the execution of Contract, as stated in the bid, and also to comply with such terms and
conditions as may be required from time to time.

AND WHEREAS pursuant to the bid submitted by the Contractor vide
(hereinafter referred to as the “the Offer”), the employer has by his
letter of acceptance no. - dated accepted the offer submitted by the
Contractor for the execution and completion of such works and the remedying of any
defects therein, on terms and conditions in accordance in the conditions of particular
application and condition included hereinafter;

AND WHEREAS the contractor has agreed to undertake such works and has
furnished a performance security pursuant to clause 7.1 of Section-3.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement works and expressions shall have the same meanings as are
respectively assigned to them in the conditions of contract hereinafter referred to;

2. The following documents shall be deemed to form and be read and constructed as
part of this agreement viz.

The Contract Agreement,

Letter of Acceptance,

Lo

c Contractor's Bid,

d) Contract Data, if any
e) Conditions of Contract
f)  Bill of Quantities

) Any other document
3. The foregoing documents shall be constructed as complementary and mutually

QQ
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explanatory one with another. Should any ambiguities or discrepancy be noted then
the order of precedence of these documents shall subject to the condition of
particular applications be as listed above.

4. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to
execute and complete the works and remedy any defects therein in conformity in all
respect with the provisions of the contract.

5. the employer hereby covenants to pay the contractor in consideration of the
execution and completion of the works and the remedying of defects therein the
contract price or such other sum as may become payable under the provisions of the
contract at the times and in the manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be
executed the day and year first before written.

Signed, sealed and delivered by the said Employer through his Authorized
Representative and the said Contractor through his Power of Attorney holder in the

presence of:

Binding Signature of Employer

For and on behalf of National Highway& Infrastructure Development Corporation Ltd,
New Delhi - 110 001

Binding Signature of Contractor

In the presence of In the Presence of

1. Name: 1. Name:
Address: Address:

2. Name: 2. Name:
Address: Address:

For and on behalf of National Highway& Infrastructure Development Corporation Ltd,
New Delhi - 110 001

Binding Signature of Contractor

In the presence of In the Presenceof

1. Name: 1. Name:
Address: Address:

2. Name: 2. Name:
Address: Address:
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INTEGRITY PACT
BETWEEN
NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION
LIMITED (NHIDCL) hereinafter referred to as "The Principal" (which

expression, unless repugnant to the context thereof, shall meanand include its
legal representatives, heirs and assigns)
AND

................................................ hereinafter referred to as "The
Bidder/Contractor" (which expression, unless repugnant to the context thereof,
shall mean and include its legal representatives, heirs and assigns)

Preamble

The Principal intends to award, wunder laid down organizational procedures,
contract(s) for (Name of the contract) (hereinafter referred to as the
'Project'). The Principal necessarily requires full compliance with all relevant
laws of the land, rules, regulations, economic use of resources and of
fairness/ transparency in its relations with its Bidder(s) and/or Contractor(s).

In order to achieve these goals, the Principal may appoint an Independent
External Monitor (IEM), who will monitor the tender process and the execution
of the contract for compliance with the Integrity Pact by all parties concerned,
for all works covered in the Project.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent
corruption and to observe the following principles: -

a. No employee of the Principal, personally or through family members
or through any other channel, will in connection with the tender
for or the execution of a contract, demand, take a promise for or
accept, for self or third person, any material or immaterial benefit,

which the person is notlegally entitled to.

b. The  Principal wil, during the tender  process treat all
Contractor(s)/Bidder(s) with equity and reason. The Principal will in
particular, before and during the tender process, provide to all
Contractor(s)/Bidder(s) the same information and will not provide to any
Contractor(s)/Bidder(s), confidential/additional information through
which the Contractor(s)/Bidder(s) could obtain an advantage in
relation to the tender process or the contractexecution.

. The Principal willexclude from the process all known prejudiced persons. The
Principal shall obtain bids from only those parties who have been
short-listed or pre qualified or through a process of open
advertisement/web publishing or any combination thereof.

(2) If the Principal obtains information on the conduct of any of its
employees, Contractor(s) and/orBidder(s), which is a criminal offence
under the IPC/PC Act, or if there be a substantive suspicion in this regard,
the Principal will inform the Chief Vigilance Officer and subject to
its discretion, can additionally initiate disciplinary actions.
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)

(4)

The Principal will enter into agreements with identical conditions with all
Contractor(s)/Bidder(s) for the different Work Packages in the
aforesaid Project

The Principal will disqualify fromthe tender process all
Contractor(s)/Bidder(s) in the range of Rs 50 Crore and above, who do
not sign this Pact or violate its provisions.

Section 2 - Commitments of the Bidder(s) / Contractor(s)

(1)

)

The Bidder(s) / Contractor(s) commit(s) itself/themselves to take all
measures necessary to prevent corruption. He commits himself to
observe the following principles during his participation in the tender
process and during the contract execution.

(@) The Bidder(s)/Contractor(s) will not, directly or through any other
person or firm offer, promise or give to any of the Principal's
employees involved in the tender process or the execution of the
contract any material or other benefit which he/she is not legally
entitled to, in order to obtain in exchange any advantage, of any
kind whatsoever, during the tender process or during the execution
of the contract.

(b) The Bidder(s)/Contractor(s) will not enter with other Bidders into
any undisclosed agreement or understanding, whether formal or
informal. This applies in  particular to  prices, specifications,
certifications, subsidiary contracts, submission or non-submission of
bids or any other actions to restrict competitiveness or to introduce
cartelization in the bidding process.

(c) The Bidder(s)/Contractor(s) will not use improperly, for purpose of
competiton or personal gain, or pass on to others, any
information or document provided by the Principal as part of the
business relationship, regarding plans, technical proposals and
business details, including information contained or transmitted
electronically.

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the name
and address of the Agents/representatives in India, if any.
Similarly the Bidder(s)/Contractor(s) of Indian Nationality shall
furnish the name and address of the foreign principals, if any.
Further details as mentioned in the "Guidelines on Indian
Agents of Foreign Suppliers" shall be disclosed by the
Bidder(s)/Contractor(s).  Further, as mentioned in the Guidelines all
the payments made to the Indian agent/representative have to
be in Indian Rupees only Copy of the "Guidelines on Indian Agents
of Foreign Suppliers" is annexed and marked as Annex-"A".

(¢) The Bidder(s)/ Contractor(s) will, when submitting his bid,
disclose any and all payments he has made, is committed to or
intends to make to agents, brokers or any other intermediaries in
connection with the award of the contract.

The Bidder(s)/Contractor(s) will not instigate third persons to commit
offences outlined above or be an accessory to such offences.
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Section 3: Disqualification from tender process and/ or exclusion from

(1)

future contracts.

If the Bidder(s)/ Contractor(s), before awarding the Project or
during execution has committed a transgression by violating Section 2
above or in any other form so as to put his reliability or credibility in
question, the Principal, at its sole discretion, is entitled to disqualify
the Bidder(s)/ Contractor(s) from the tender process or terminate the
contract, if already awarded, for that reason, without prejudice to any
other legal rights or remedies available to the Principal under
the relevant clauses of GCC /SCC of the tender/contract.

If the  Contractor(s)/Bidder(s) has committed a transgression
through a violation of any of the terms under Section 2 above or in any
other form such as to put his reliability or credibility into question,

the Principal  will also be entitled  to exclude  such
Contractor(s)/Bidder(s) from future tenders/contract award processes. The
imposition and duration of the exclusion will be determined by  the

Principal, keeping in view the severity of the transgression. The
severity will be determined by the circumstances of the case, in
particular, the number of transgressions and/or the amount of the
damage.

If it is observed after payment of final bill but before the expiry of
validity of Integrity Pact that the contractor has committed a
transgression, through a violation of any of the terms under Section 2
above or any other term(s) of this Pact, during the execution of
contract, the Principal will be entitled to exclude the contractor from
turther tender/contract award processes.

The exclusion wil be imposed for a minimum period of six (6)
months and a maximum period of three (3) years.

If the  Contractor(s)/Bidder(s) can  prove that he has
restored /recouped the damage to the Principal caused by him and has
installed a suitable corrupton prevention system, the Principal may,
at its sole discretion, revoke or reduce the exclusion period before the
expiry of the period of such exclusion.

Section 4: Compensation for Damages

(1)

If the Principal has disqualified the Bidder(s)/Contractor(s) from the
tender process prior to the awarding of the Project according to
Section 3, the Earnest Money Deposit (BID SECURITY)/Bid Security
furnished, if any, along with the offer, as per terms of the
Invitation of Tender, shall also be forfeited. The Bidder(s)/Contractor(s)
understands and agrees that this will be in addition to the
disqualification and exclusion of the Contractor (s)/Bidder(s) as may be
imposed by the Principal, interms of Section 3 above.

If, at any time after the awarding of the Project, the Principal has
terminated the contract according to Section 3, or if the Principal is
entitled to terminate the contractaccording to Section 3, the Security
Deposit/Performance Bank Guarantee furnished by the contractor, if
any, as per the terms of the NIT/Contract shall be forfeited without
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prejudice to any other legal rights and remedies available to the
Principal under the relevant clauses of General/ Special Conditions of
Contract.

The Contractor(s)/Bidder(s) be in addition to the
Bidder(s)/Contractor(s), as terms of Section 3 above understands and
agrees that this will disqualification and exclusion of the may be
imposed by the Principal in

Section 5: Previous transgression

(1)

Section

The Bidder(s)/Contractor(s) herein declares that it has committed no
transgressions in the last 3 years with any other Company in any
country conforming to the anti corruption approach as detailed herein or
with government/ any other Public Sector Enterprise in India that
could justify its exclusion from the tender process.

If at any point of time during the tender process or after the
awarding of the Contract, it is found that the Bidder(s)/Contractor(s) has
made an incorrect statement on this subject, he can be disqualified from
the tender process or if, as the case may be, that the Contract, is
already awarded, it will be terminated for such reason and the
Bidder(s)/Contractor(s) can be blacklisted in terms of Section 3 above.

6: Independent External Monitor / Monitors

(1)  The Principal shall, in case where the Project Value is in excess

of Rs 50 Crore and above, appoint competent and credible
Independent External Monitor(s) with clearance from Central Vigilance
Commission. The Monitor shall review independently, the cases
referred to it to assess whether and to what extent the parties
concerned comply with the obligations under this Integrity Pact.

(2) In case of non-compliance of the provisions of the Integrity Pact,

the complaint/non-compliance is to be lodged by the aggrieved
party with  the Nodal Officer only, as shall be appointed by the MD,
NHIDCL. The Nodal Officer shall refer the complaint/non-
compliance so received by him to the aforesaid Monitor.

(3)  The Monitor willnot be subject to  any  instructions by  the

representatives of the parties and will perform its functions neutrally and
independently. The Monitor shall report to the Managing Director,
NHIDCL.

(4)  The Bidder(s)/Contractor(s) accepts that the Monitor shall have the right to

access, without restriction, all Project documentation of the Principal
including that provided by the Contractor. The Contractor will also
grant the Monitor, upon his/her request and demonstration of a valid
interest, unrestricted and unconditional access to its project
documentation. The Monitor is under contractual obligation to treat the
information and documents of the Bidder (s) /Contractor(s) with
confidentiality.

<)) The Principalwill provide to the Monitor, sufficient information
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about all meetings among the parties related to the Project, provided
such meetings could have an impact on the contractual relations
between the Principal and the Contractor.

(6) As soon as the Monitor notes, or believes to note, a violation of
this Pact, he will so inform the Principal and request the Principal to
discontinue and/or take corrective action, or to take other relevant
action (s). The Monitor can in this regard submit non-binding
recommendations. However,beyond this, the Monitor has no right to
demand from the parties that they act in a specific manner and/or
refrain from action and/or tolerate action.

(7  The Monitor will submit a written report to the MD, NHIDCL
within 4 to 6 weeks from the date of reference or intimation to it and,
should the occasion arise, submit proposals for corrective actions for
the violation or the breaches of the provisions of the agreement
noticed by the Monitor.

(8)  If the Monitor has reported to the MD, NHIDCL, of a substantiated
suspicion of an offence under relevant IPC/PC Act, and the MD, NHIDCL,
has not, within the reasonable time taken visible action to proceed
against such offence or reported it to the Chief Vigilance Officer,

the Monitor may also transmit this information directly to the
Chief Vigilance Officer, NHIDCL / MD.

(99 The word 'Monitor' means Independent External Monitor and
includes both singular and plural forms.

Section7 Criminal Contractor(s)/charges against violating Bidder(s) /
Subcontractor(s)

If the Principal obtains  knowledge of conduct of a
Bidder/Contractor or any employee or a representative or an
associate of a Bidder/Contractor, which constitutes a criminal
offence under the IPC/PC Act, or if the Principal has substantive
suspicion in this regard, the Principal will forthwith inform the
same to the Chief Vigilance Officer, NHIDCL/MD.

Section 8 - Duration of the Integrity Pact

This Pact shall come into force when both partes have legally
signed it. The Pact shall expire, in case of the Contractor(s), 3 (three)
months after the last payment under the Contract is made and
in case of the wunsuccessful Bidder(s), 2 (two) months after the
contract for the projecthas been awarded.

If any claims is made/lodged during this time, the same shall be
binding and continue to be valid despite the lapse of this pact as
specified above, unless itis discharged/determined by MD of NHIDCL.

The Bidder(s)/Contractor(s), however, understands and agrees that
even upon the completion of the Project and/or  the lastpayment under
the Contract having been made, if any transgression/violation of the terms
of this Pact comes/is brought to the notice of the Principal, it may, subject to
its discretion, blacklist and/or exclude such Bidder(s)/Contractor(s) as
provided for in Section 3, without prejudice to any other legal right or
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remedy so available to the Principal.

Section 9 - Other provisions

(1) This Agreementis subjectto Indian Law. Place of performance and
jurisdiction is the Registered Office of the Principal, i.e. New Delhi.

(2) Changes and supplements as well as termination notices need to be
made in writing.

(3) If the Bidder/Contractor is a partnership or a consortium, this
Agreement must be signed by all partners or consortium members.

(4) Shouldone or several provisions of this Agreementturn out to be
invalid, the remainder of this Agreement shall remain valid and
binding. In such a case, the parties will strive to come to
an Agreement in accordance to their original intentions.

(5) Wherever he or his as indicated in the above sections, the same
may beread as he/she or his/her, as the case may be.

(For & On behalf of the Principal) (For & On behalf of Bidder/
Contractor)

(Office Seal) (Office Seal)

Place _

Date

Witness 1:

(Name & Address)

Witness 2:

(Name & Address)
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