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National Highways & Infrastructure Development Corporation Ltd. 
(A Government of India Undertaking) 

REGIONAL OFFICE – AIZAWL 

 
NATIONAL COMPETITIVE BIDDING 

(THROUGH E-TENDERING MODE) 

 
Name of the Work: Special Repair of NH 06 from Km 104.000 to km 108.050 and 

Km111.550 to km 114.470 (Frequently damage section on alignment 

of 4 lane of Vairengte Sairang section) in the State of Mizoram under 

Percentage rate & work order basis. Fy 2023-24. 

 

[Contract Package No.: NHIDCL/RO-Aizawl/M&R/NH-06/Vairengte-Sairang/SR] 
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National Highways & Infrastructure Development Corporation Limited 

Notice Inviting e-Tender 
(National Competitive Bidding through e-Tendering mode only) 

                                                                                                                                           

                                                                                                                                    
Date:11.04.2023 

 

1. National Highways and Infrastructure Development Corporation Ltd. REGIONAL 

OFFICE AIZAWL (hereinafter called “the Employer”) invites sealed bids in single 

stage two cover system i.e., the Technical and  Financial Bids on Percentage rate & 
Work Order basis for the following works from the experienced Road/Bridge 

Contractors/firms/organizations excluding those firms who have been declared as 

non- performing by MoRT&H/NHAI/NHIDCL or the firms those are 

blacklisted/debarred for specified period by MoRT&H/NHAI/NHIDCL: - 

 
Sr. 
No. 

Name of 
work/Cont
ract 
Package 

Length 
(km) 

Estimated 
Civil Cost Put 
to Tender (Rs) 
exclusive of 

GST) 

Bids Security 
(Rs) 

Time of 
Completion 

Eligibility 
Criteria Average 
annual turnover 
for last 5 Years 

(Rs) 

Eligibility 
Criteria as 
Completed 

work of 

similar 
nature 

during last 
5 Years  

 
 

 
1 

 
 
  
Special 
Repair of NH 
06 from Km 
104.000 to 
km 108.050 
and 
Km111.550 
to km 
114.470 
(Frequently 
damage 
section on 
alignment of 
4 lane of 
Vairengte 
Sairang 
section) in 
the State of 
Mizoram 
Under 
Percentage 
rate & work 
order basis. 
Fy 2023-24 

 
 
 
 
 

6.97 

 

 

Rs.   

4,73,56,738/- 

  

 

 
 
 

Rs.  
  

    9,47,135.00 
 

 
 

 

    06 
months 

 
 

Rs.  

4,73,56,738/- 

 

 
One similar 
nature of 

work 
Completed 
with not 
less than 

the amount 
equal to 

40% of the 
total value 

of the 
contract. 
The work 
value shall 
be excl. all 

the 
taxes/GST. 

 

Cost of Bid Documents: Rs. 20,000 + GST @ 18 %/- in the form of Demand Draft 
/NEFT/RTGS in favor of RO Aizawl National Highways & 
Infrastructure Development Corporation Limited (NHIDCL) 
PAYABLE AT AIZAWL, MIZORAM (Non-Refundable) 
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2. Date of Publishing is from 12.04.2023. 

3. The complete BID document can be viewed / downloaded from web portal 
www.eprocure.gov.in from 12.04.2023 to 03.05.2023 (upto17:00 Hrs. IST). 

S.NO Particulars Details 
1 Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 
2 Beneficiary Bank Account No. 79601010002065 

3 Beneficiary Bank Branch IFSC CNRB0017960 
4 Beneficiary Bank Branch CANARA BANK, Aizawl II Branch 
5 Beneficiary Bank Address Power House Road Lower Chan Mari, 

Aizawl 
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4. Bidder must submit its financial bid and Technical Bid at https://eprocure.gov.in 

on or before 03.05.2023 up to 17:00 hours IST. Bids received online shall be opened 
on 04.05.2023 (at 11:30 AM hours IST). 

5. Bid documents can be seen at and downloaded from the website www.nhidcl.com 

and https://eprocure.gov.in Bid documents contain qualifying criteria for bidder, 

specification, bill of quantities, conditions and other details. 
6. The site for the work is available. 

7. Bidder shall submit the following documents. 

i) Copy of PAN Card. 
ii) Demand Draft for cost of documents. 

iii) Bid Security Declaration 

iv) Written Power of Attorney of the signatory (whose digital signature certificate is 
used during e-tender submission) of the bidder to commit the bid. 

v) An affidavit on a stamp paper, duly attested from the Notary Public, that the 

information furnished with the bid documents is correct in all respects. 

8. The interested bidder can download the NIT / bidding document from the website 
https://eprocure.gov.in&www.nhidcl.com 

9. To participate in bidding process, bidder have to get (DSC) “Digital Signature 

Certificate” as per Information Technology Act-2000, to participate in online 
bidding. This certificate will be required for digitally signing the bid. Bidder can 

get above mentioned digital certificate from any approved vendors. The Bidder, 

who already possesses valid (DSC)” Digital Signature Certificate” need not to 
procure new Digital Signature Certificate. 

10. The bidders have to submit their bids online in electronic format with Digital 

Signature. The bid cannot be uploaded without Digital Signature. No proposal 

(Except the documents as mentioned in point 7 above) will be accepted in physical 
form. The timeline for submission of hard copies of document is up to 17:00 hr. on 

03.05.2023. 

11. Bids will be opened online as per time schedule mentioned at Sr. No. 19. 

12. Before submission of online bids, bidder must ensure that scanned copy of all the 
necessary documents have been attached with bid. 

13. The department will not be responsible for delay in online submission of bids 

whatsoever reasons may be. 
14. All the required information for bid must be filled and submitted online. 

15. Bidders should get ready with the scanned copies of cost of documents & Bid 

Security as specified in the tender documents. The original instruments in respect 

of cost of documents, Bid Security and relevant documents will be submitted to 
the Tenders Inviting Authority by Registered post/courier/by hand as per time 

schedule specified. 

16. The details of cost of documents, Bid Security specified in the tender documents 
should be the same, as submitted online (Scanned copies) otherwise bid will not 

be accepted. 

17. Bidders are advised to study the procedures related to e-procurement by 

Government of India, carefully before submission of Bids. For this, Bidders may 
refer the Bidders Manual Kit available in the Central Public Procurement Portal of 

Government of India (https://eprocure.gov.in). 

18. The guidelines for submission of bid online can be downloaded from the website 

www.nhidcl.com&https://eprocure.gov.in. 
19. Schedule of Bidding Process 

The Company shall endeavor to adhere to the following schedule: 

https://eprocure.gov.in/
https://eprocure.gov.in/
http://www.nhidcl.com/
http://eprocure.gov.in/
http://eprocure.gov.in/
http://www.nhidcl.com/
http://www.nhidcl.com/
http://eprocure.gov.in/
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S. No Descriptio
n 

Period 

1. Date of issue of NIT 12.04.2023 
2. Date of issue of Sale of Tender Documents 12.04.2023 

3. 
Date of close of sale of Tender Documents 
(Through online) 03.05.2023 (up to 17:00 Hrs.) 

4. Last Date of receipt of pre-bid queries 25.04.2023 (till 17:00 hours) 

5. Date of Pre-Bid meeting 26.04.2023 (at 11:00 Hrs.) 

6. Date of uploading of reply to the pre-bid 
queries 

26.04.2023 

7. 
Date of submission of Tender/Bid (online) 

 Up to 03.05.2023 (up to 17:00Hrs) 

8. Opening of Technical BIDs at venue 04.05.2023 (11:30 Hrs) 

9. 
Date of Uploading of list of Technically 
Qualified 
Applicants 

To be intimated 
later 

10. 
Date of Opening of Financial Bids of Qualified 
Applicants To be intimated 

later 
11. Date of issue of letter of award (LOA) To be intimated 

later 
12. Validity of Bid 120 Days 

13. Return of signed duplicate copy of LOA To be intimated 
later 

14. 
Submission of Performance Security (PS) and 
Additional Performance Security (APS), if any 

Within 10 days of receipt of LOA. 

15. Signing of Agreement Within 12 days of receipt of LOA. 

              For any clarification, the following office may be contacted:  

              Executive Director (Projects)  

              Regional Office-Aizawl, 3rd Floor, T-86,  
              Tuikhuahtlang, Aizawl, Mizoram-796001 

              Email: ro-mizoram@nhidcl.com      

20. Conditional bids would be rejected. 

21. Any corrigendum or information with regard to this NIT shall only be uploaded 

online on  www.nhidcl.com&https://eprocure.gov.in. 

22. NHIDCL reserves the right to accept/reject any or all the bids without assigning any 
reasons thereof. 

Date:12.04.2023 

 
 Executive Director (Projects) 

                                           Regional Office-Aizawl, 3rd Floor, T-86, 
                                        Tuikhuahtlang, Aizawl, Mizoram-796001 

Email: ro-mizoram@nhidcl.com 

http://www.nhidcl.com/
http://eprocure.gov.in/
mailto:ro-mizoram@nhidcl.com
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Section II: Instructions to 
Bidders 

Table of Clauses 
Clause  Clause  

 A. General  D. Submission of Bids 

1 Scope of Bid 19 Sealing and marking of Bids 

2 Source of Funds 20 Deadline for submission of Bids 

3 Eligible Bidders 21 Late Bids 

4 Qualification of Bidders 22 Modification & withdrawal of Bids 

5 One Bid per Bidder  E. Bid Opening & Evaluation 

6 Cost of Bidding 23 Bid Opening 

7 Site Visit 24 Process to be Confidential 

 
B. Bidding Document 25 

Clarification of Bids and Contacting 
the Employer 

8 Content of Bidding Document 26 
Examination of Bids and 
Determination of Responsive 

9 Clarification of Bidding Document 27 Correction of Errors 

10 Amendment of Bidding Document 28 
Evaluation and Comparison of 
Financial Bids 

 C. Preparation of Bids 29 Price Preference 

11 Language of Bid  F. Award of Contract 

12 Documents Comprising the Bid 30 Award Criteria 

13 Bid Prices 31 
Employer‟s Right to Accept any Bid 
and to reject any or all Bids 

14 Currencies of Bid and Payment 32 
Notification of Award and signing of 
Agreement 

15 Bid Validity 33 Performance of Security 

16 
Earnest Money/ Bid 
Security / Forfeiture/ 
Debarment 

34 Advances 

17 Alternative Proposals by Bidders 35 Corrupt or Fraudulent Practices 

18 Format and Signing of Bid   
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Section II Instructions to Bidders (ITB) 
A. General 

 

1. Scope of Bid 

 
1.1  The Employer (i.e., Managing Director, National Highways & Infrastructure 

Development Corporation ltd.) invites bids for “as described in these 

documents and referred to as “the works”. The name and identification 
number of the works is provided in the Notice Inviting Tender. 

1.2  The successful bidder will be expected to complete the works by the 
intended completion date specified in the Contract data. 

1.3  Throughout these Bidding Documents, the terms “bid” and “tender” and their 

derivatives (bidder/tender, bid/tender, bidding/tendering, etc.) are 
synonymous. 

2. Source of Funds 

2.1  The expenditure on this project will be met by National Highways & 

Infrastructure Development Corporation ltd (NHIDCL). 

3 Eligible Bidders 

3.1 This Invitation for Bids is open to all bidders meeting the qualification 
requirements prescribed in this document. 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices by the Central Government, the State Government or any 

public undertaking, autonomous body, authority by whatever name called 

under the Central or the State Government. 

4 Qualification of the Bidder 

4.1 Deleted 

4.2 All bidders shall furnish the following information and documents with their 

bids in Section-III, Qualification Information. 

a) Scanned copies of Original documents defining the constitution or legal 

status, place of registration, and principal place of business; scanned copy 
of written power of attorney of the signatory of the Bid to commit the 

Bidder; & original copy of Written Power of Attorney to be submitted in 

the envelop of physical form. (Pl. Refer clause 12.2 of ITB) 

b) Scanned copy of total monetary value of civil engineering construction 
works performed for each of the last five years; (2018-2019, 2019-2020, 

2020-2021, 2021-2022,2022-23). 

c) Scanned copy of experience certificate in works of a similar nature and 

size for  each of the last five financial years (commencing from year 2018-
19) with certificates from the concerned officer of the rank of Executive 

Engineer or equivalent; 

d) Scanned copy of evidence of availability (either owned or leased or 
rented) of items of construction equipment named in the Appendix to ITB. 

[Clause 4.4 B(b) (i)] 
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e) Scanned copy of details of the technical personnel proposed to be 

employed for the Contract having the qualifications defined in Appendix 
to ITB. [Clause 4.4 B(b) (ii)] 

f) Scanned copy of reports on the financial standing of the Bidder, and a 

certificate from Chartered Accountant as a proof of turnover for the last 
five years; 

g) Scanned document in support of evidence access to line (s) of credit and 
availability of other financial resource facilities (10 % of Contract value), 

certified by bankers (not more than 3 months old). 

h) Scanned undertaking that the bidder will be able to invest minimum cash 
up to 25 % of contract value of work, during implementation of work. 

i) Deleted 

j) Scanned copy of information regarding any litigation or arbitration during 

the last five years in which the Bidder is involved, the parties concerned, 
the disputed amount, and the present status; 

k) Deleted 

l) Deleted. 

4.3 Bids from joint ventures, consortiums, combination or any sort of 
arrangement between two or more than two entities are not allowed. 

4.4 A. To qualify for award of the contract, each bidder in its name should 
have the following; - 

a) Achieved an average annual financial turnover (in all classes of civil 

engineering construction works only) equal to the amount indicated in NIT 
during last five years ending 31st March of the previous financial year (to be 

considered as 31.03.2023) duly certified by Chartered Accountant. 

b) Satisfactorily completed (not less than 90% of contract value), as a prime 
contractor (or as a nominated subcontractor, provided further that all 

other qualification criteria are satisfied) similar works during last five 

years ending last day of month previous to the one in which bids are 
invited, at least Two contract of Highway (Road/ or Bridge works)/ Airport 

runway of 40%of the value of contract. 

 

[The “similar work” constitutes construction/maintenance of bituminous 

road, retaining walls & culverts work on National Highways/State 

Highways (The base year should be considered as 2022-23)]. 

 

Following escalation factor shall be used to bring the value of such 
completed works at the level of current financial year i.e., 2023-2024)  

 

Year Before Multiplying Factor 

2022-23 1.0 

2021-22 1.21 
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2020-21 1.33 

2019-20 1.46 

2018-19 1.61 
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4.4 B. 

a) Each bidder must upload the scanned copies of following documents along 
with the submission of online bidding: 

i. An affidavit on a Stamp Paper, duly attested from the Notary 
Public, that the information furnished with the bid documents is 

correct in all respects; and 

ii. Such other certificates as defined in Section- III. 

iii. Failure to submit the certificates/documents as specified above shall 
make the bid  non-responsive. 

b) Each bidder must demonstrate: 

i. Evidence of availability (either owned or leased or rented) of the key 

equipment‟s for this work as stated in the Appendix to ITB. 

ii. Availability for this work of personnel with qualification & experience 

as stated in the Appendix to ITB. 

c) Deleted. 

d) Deleted. 

 
4.4 C. Deleted 

 

4.5 Contractors' experience and resources shall not be taken into account in 

determining the bidder's compliance with the qualifying criteria. 

4.6  Bidders who meet the minimum qualification criteria will be qualified only if 
their available bid capacity is more than the total bid value. The available bid 

capacity will be calculated as under: 

Assessed Available Bid capacity = (A* N* 2 - B) Where, 

 
A = Maximum value of civil engineering works executed in any one year during 
the last five years (escalation factor as specified in this section shall be used to 
bring the maximum value of civil engineering works to the level of current 
financial year i.e., 2023-24) taking into account the completed as well as works 
in progress. 

 

N = Number of years prescribed for completion of the works for which bid is invited. 
 

B = Value (escalation factor as specified in this section shall be used to bring 
the value to the level of current financial year i.e., 2023-24) of existing 
commitments and on-going works to be completed during the next 03 months 
(period of completion of the works for which bid is invited) 



Page 14 of 98  

(Following escalation factor shall be used to bring the value of such 

completed works at the level of current financial year i.e., 2023-24) 

 

 

4.7 Even though the bidders meet the above qualifying criteria, they are subject to 
be disqualified if they have: 

i. Made misleading or false representations in the forms, statements, 
affidavits and attachments submitted in proof of the qualification 

requirements; and/or 

ii. Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation 

history, or financial failures etc. or debarring from 

MoRT&H/NHAI/NHIDCL/State PWD work etc. 

iii. Tampered the bid document in any manner. 

5 One Bid per Bidder 

5.1 Each Bidder shall submit only one Bid for a particular package. A Bidder who 

submits more than one Bid for the same package will cause be disqualified. 

6 Cost of Bidding 

6.1 The Bidder shall bear all costs associated with the preparation and submission 

of his Bid, and the Employer will, in no case, be responsible or liable for those 

costs. 

7 Site Visit 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, 
examine and familiarize himself with the Site of Works and its surroundings 
including source of earth, water, road aggregates etc. and obtain all 
information that may be necessary for preparing the Bid and entering into a 
contract for construction of the Works. The costs of visiting the Site shall be at 
the Bidder's own expense. The Bidder’s may contact the Project Monitoring 
Unit, Kolasib of NHIDCL in this regard. 
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Section II 

Instructions to Bidders 
(ITB) 

 

B. Bidding Documents (On line) 

 
8 Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed below and 

addenda (if any) issued in accordance with Clause 10: 

Volume- I:- 

1. Notice Inviting Tender 

2. Instructions to Bidders & Appendix to Bid 

3. Qualification Information 

4. Forms Bid Security, Bank Guarantee, Agreement & LOA 

5. Conditions of Contract & Contract Data 

6. Scope of work 

7. Technical Specifications 

8. Implementation Manual & Maintenance Intervention Levels 

9. Additional Conditions 

Volume - II:- 

10. Bill of Quantities (Should be filled in the prescribed format given in the bid 

document) 

8.2      DELETED. 

8.3    The bidder is expected to examine carefully all instructions, conditions of 

contract, contract data, forms, terms, specifications, bill of quantities, etc. in 
the Bid Document. Failure to comply with the requirements of Bid Documents 

shall be at the bidder‟s own risk. Pursuant to clause 26 hereof, bids, which are 

not substantially responsive to the requirements of the Bid Documents, shall 
be rejected. 

9 Clarifications on Bid Documents 

9.1 A prospective Bidder requiring any clarification on the bid documents may 

notify the Employer in writing through e-mail, at the e-mail ID specified in NIT 
and/or through a letter addressed to the Tender Inviting Authority, indicated 

in NIT. The Employer will respond to any request for clarification received 

earlier than 10 days prior to the deadline for submission of bids. Copies of the 

Employer‟s response will be hosted on website i.e. 
www.nhidcl.com&https://eprocure.gov.in. or which are required in the 

opinion of the Employer including a description of the enquiry, but without 

identifying its source. 

 

 

http://www.nhidcl.com/
http://eprocure.gov.in/
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9.2 Pre-bid meeting: 

9.2.1 The bidder or his official representative is invited to attend pre-bid meeting 

which will take place at the office of Executive Director (Project), National 

Highways & Infrastructure Development Corporation Limited. Regional Office-

Aizawl, Mizoram. 3rd Floor, T-86, Tuikhuathlang, Aizawl, Mizoram-796001  

The purpose of the meeting will be to clarify issues and to answer question on any 

matter that may be raised at that stage 

 

 The bidder is requested to submit any questions in writing or by 

cable/email so as to reach the Employer not later than one week before 

the meeting. 
 Minutes of the meeting, including the text of the questions rose (without 

identifying the source of the enquiry) and the responses given will be 

transmitted without delay on website www.nhidcl.com & 

https://eprocure.gov.in. Any modifications of the bid documents listed in 

Clause 8.1, which may become necessary as a result of the pre-bid 
meeting or which are required in the opinion of the Employer shall be 

made by the Employer exclusively through the issue of an Addendum 

pursuant to Clause 10 and not through the minutes of the pre-bid meeting. 
 Deleted 

 

10 Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the 
Bidding Documents by issuing addenda. 

10.2 Any addendum thus issued shall be part of the Bidding Documents and shall 
be hosted online on https://eprocure.gov.in and www.nhidcl.com. Bidders 

are advised to keep them self-updated of all the addendums issued on e-

tendering portal by suitably checking the aforementioned website/portal 

and, NHIDCL does not assume any responsibility in case the bidder fails to do 
so and does not take any action, if required, with respect any relevant 

addendum. 

10.3 To give prospective bidders reasonable time to take an addendum into 
account in preparing their bids, the Employer shall extend, as necessary, the 

deadline for submission of bids, in accordance with Clause 21.2. 

http://www.nhidcl.com/
http://eprocure.gov.in/
http://eprocure.gov.in/
http://www.nhidcl.com/
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Section II 

Instructions to Bidders 
(ITB) 

 

C. Preparation of Bids 

 
11 Language of Bid 

11.1 All documents relating to the Bid shall be in English. 

12 Documents Comprising the Bid 

12.1 The e-bid submitted by the bidder shall be in two separate parts. 

Part-I - This shall be named Technical Bid and shall comprise of information 

submitted in section-III. 

Part-II - It shall be named Financial Bid and shall comprise of Priced bill of quantities. 

All the Documents to be submitted in physical form must reach the Executive 
Director (Project), National Highways & Infrastructure Development 

Corporation Limited Regional Office-Aizawl, Mizoram. 3rd Floor, T-86, 

Tuikhuathlang, Aizawl, Mizoram-796001 by 17:00 Hrs on Bid Due Date in a 
sealed envelope. 

 

12.2 Though, the scanned copies of following documents is required to be 

uploaded during submission of e-bid on the e-tendering portal, As per clause 12.1 
above, however, following original documents in physical form shall be submitted 

in a sealed envelope by 17:00 Hrs on the date of submission of bid and addressed 

to the addressee given in the NIT duly super scribed “Name of Work, Bid due date 
and time”. Name and address of the bidder should also be indicated on the 

envelope. 

a) EMD 

b) Bid Document Fee 

c) Deleted 

d) Written Power of Attorney of the signatory (whose digital signature 
certificate is used during e-tender submission) of the bidder to commit the 

bid 

e) Affidavit duly notarized 

f) Original experience certificate or notarized copy of certificate duly 

signed by authorized signatory. 

12.3 The following documents, which are not submitted with the bid, will be 

deemed to be part of the bid. 
 
 

Sectio
n 

Particulars 

1. Notice Inviting Tender 
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2. Instruction to the 
bidders 

3. Conditions of Contract 

4. Contract Data 

5. Technical 
Specifications 

6. Additional Conditions 

13 Bid Prices 

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based 

on the priced Bill of Quantities submitted by the Bidder. 

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of 
tender document on e-tender portal i.e., https://eprocure.gov.in. The items 

for which no rate or price is entered by the Bidder will be required to be 
executed free of cost and shall be deemed covered under the other rates and 

prices in the Bill of Quantities quoted. 

13.3 All duties, taxes including GST, royalties, and other levies payable by the 
Contractor under the Contract, or for any other cause, shall be included in the 

rates, prices, and total Bid price submitted by the Bidder. 

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration 

of the Contract and shall not be subject to adjustment. 

14 Currencies of Bid and Payment 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees. All payments shall be made in Indian Rupees. 

15 Bid Validity 

15.1 Bids shall remain valid for a period of 120 days after the deadline date for 

bid submission specified in Clause 20. A bid valid for a shorter period shall be 
rejected by the Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, 
the Employer may request that the bidders may extend the period of validity 

for a specified additional period. The request and the bidders‟ responses shall 

be made online on http://www.nhidcl.com & https://eprocure.gov.in. A bidder 
may refuse the request without forfeiting his bid security. A bidder agreeing to 

the request will not be required or permitted to modify his bid, but will be 

required to extend the validity of his bid security for a period of the 

extension, and in compliance with Clause 16 in all respects. 

16 Earnest Money / Bid Security/ Forfeiture/ Debarment 

16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in 

the amount as specified in the NIT. (Bank guarantee/ demand draft must be in 

favor of NHIDCL payable at Aizawl. 

16.2 The Earnest Money/ Bid Security shall, at the Bidder‟s option, be in the 
form of Bank Guarantee/Demand Draft only (any other form will not be 

acceptable) of any scheduled commercial bank approved by RBI having a net 

http://eprocure.gov.in/
http://www.nhidcl.com/
https://eprocure.gov.in/
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worth of not less than Rs. 500 crores as per the latest annual report of the 

bank and must be in the name of the Employer. In case of foreign bank (issued 

by a branch in India) the net worth in respect of the Indian operations shall 
only be taken into account. It shall be valid for 45 days beyond the validity of 

the bid. Any bid having bid security for lesser value and shorter validity period 

shall be treated as non-responsive. Any Bid not accompanied by Bid Security 
shall also be treated as NON-RESPONSIVE 

 

16.3 Bank Guarantee or Demand Draft receipts, in the name of the Employer, 
from following banks would be accepted: - 

 
A. 

(i)      State Bank of India or its subsidiaries, 
(ii) Any Indian Nationalized Bank 

(iii) IDBI / ICICI Bank 

(iv) Any Scheduled Commercial Bank approved by RBI having a net worth of not 
less than Rs. 500 Crores as per the latest Annual Report of the Bank. In the 

case of a Foreign Bank (issued by a branch in India), the net worth in respect 

of the Indian operations shall only be taken into account. 

 
 

 

 B. The acceptance of the guarantees shall also be subject to the following conditions: - 
 

(i) The capital adequacy of the Bank shall not be less than the norms 

prescribed by RBI (presently 9, with effect from 31st March, 2003,). 

(ii) The bank guarantee issued by a Cooperative Bank shall not be accepted. 

 
16.3 Any bid not accompanied by an acceptable bid security shall be rejected by 

the Employer as non -responsive. 

16.4 Bid securities of the unsuccessful bidders should be returned to them at the 
earliest after expiry of the final bid validity and latest on or before the 30th 

day after the award of the contract. 

16.5 The Bid Security of the successful Bidder will be discharged when the Bidder 
has signed the Agreement and furnished the required Performance Security. 

16.6 The Bid Security/ Earnest Money will be forfeited: 

 

 if the Bidder withdraws the Bid after its submission during the period of Bid validity; 

 if the Bidder does not accept the correction of the bid price, pursuant to  

 Clause 27; or 

 in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

 Sign the Agreement; and/or 

 Furnish the required Performance Security. 
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16.7 DELETED 
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17 Alternative Proposals by Bidders 

17.3 Bidder shall submit offers that fully comply with the requirement of the 

Bidding Documents. Conditional offer or alternate offer will not be considered 

further in the process of evaluation and the bid will be declared non-
responsive. 

18 Format and Signing of Bid 

18.3 The Bidder shall submit e-bid comprising of the documents as described in 

Clause 12 of the ITB. 

18.4 DELETED. 

18.5 DELETED. 

18.6 The documents to be submitted in the physical form along with the demand draft for 

fees/security shall be typed or written in ink and shall be signed by a person duly 
authorized to sign on behalf of the bidder. All the pages of the documents as 

mentioned here shall be signed by the person/persons signing the bid. Documents as 

mentioned here shall contain no overwriting, alterations, or additions, except those to 
comply with instructions, issued by the employer or as necessary to correct errors 

made by the bidder, in which case such corrections shall be made by scoring out the 

cancelled portion, writing the correction and signing and dating it along with the 

stamp by the person or persons signing the Bid 
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Section II 
Instructions to Bidders (ITB) 

 

D. Submission of Bids 

 
19 Marking of Bids 

19.3 The documents to be submitted in physical form as per clause 12.2 of ITB 

shall be submitted in a sealed Envelope super scribed as “Documents in 

Physical Form” at the top left corner. 

19.4 DELETED. 

19.5 DELETED. 

19.6 DELETED. 

19.7 DELETED. 

20 Deadline for Submission of Bids 

21  Complete e-Bid to be uploaded on the CPP portal i.e., https://eprocure.gov.in before due 
date & time. The Envelope containing “Documents in Physical Form” must also be received 

by the Employer at the address Executive Director (Project), National Highways & 
Infrastructure Development Corporation Limited. Regional Office-Aizawl, Mizoram. 3rd 

Floor, T-86, Tuikhuathlang, Aizawl, Mizoram-796001 not later than the date and time 

indicated in the NIT. In the event of the specified date for the submission of documents in 

Physical form being declared a holiday for the Employer, the same will be received up to 
the specified time on the next working day. 

21.1 The Employer assumes no responsibility for the inability of a bidder to submit bids 
through the Employer‟s e-tendering portal on account of delay in submission at the 

bidder‟s end. Bidders shall ensure that they submit the bid well before the “Bid Due Date 
and Time of Bid-Submission.” The Employer shall not be responsible if the bidder is not 

able to submit the bid on account of failure in network/internet connection or any other 

reason whatsoever. 

21.2 The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations of the 
Employer and the bidders previously subject to the original deadline will then be subject to 

the new deadline. 

. 

22 Late Submission of Documents in Physical Form: 

22.1 The e-bid submitted by such bidder shall not be considered and shall be 

treated as non-responsive. 

23 Modification and Withdrawal of Bids 

23.1 Bidders may modify or withdraw their e-bids as directed on the e-

tendering portal, before the Bid Due Date and time as prescribed in Clause 20. 

23.2 DELETED. 

23.3 No bid may be modified after the deadline for online submission of bids. 

23.4 Withdrawal or modification of a Bid between the deadline for submission of 

https://eprocure.gov.in/
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bids and the expiration of the original period of bid validity specified in 
Clause 15.1 above or as extended pursuant to Clause 15.2 shall result in 

punitive action including of forfeiture of the Bid Security. 

23.5 Bidders may modify the prices of their bids before deadline of online submission of 
bid. 
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Section II  

Instructions to Bidders (ITB) 
 
E. Bid Opening and Evaluation 

 

24 Bid Opening 

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 

received (except those received late) shall be opened online on the date and time 

mentioned in Notice Inviting Tender (NIT). 'Financial Bid' of those bidders whose 
technical bid has been determined to be substantially responsive shall be opened 

online on a subsequent date through online process of e-tendering, which will be 

notified to such bidders. 

24.1 The Employer will open the "Technical Bid" of all the bids received (except 

those received late), in the presence of the bidders/bidders‟ representatives 

who choose to attend at the time, date and place specified in the NIT. In the 
event of the specified date for the submission of bids being declared a holiday 

for the Employer, the Bids will be opened at the appointed time and location 

on the next working day. 

 24.1.1DELETED 

24.1.2 DELETED 

24.2   In all cases, Bid Security, forms and validity shall be announced. Thereafter, 

the Employer at the opening as the Employer may consider appropriate, will 

announce the bidders' names and such other details. 

24.3 The Employer will prepare minutes of the Bid opening, including the 

information disclosed to those present in accordance with Clause 23.1. 

24.4  

(i) The bids accompanied with valid bid security and bid document fee will 

be taken up for evaluation with respect to the information furnished in 

Part I of the Qualification Information and other bid. 

(ii) As soon as possible, the Evaluation Committee will finalize the list of 

responsive bidders whose financial bids are eligible for consideration. 
However, to assist in the examination, evaluation of technical bids, the 

Employer may at his discretion, ask any bidder for clarification of his 

bid, however, no additional documents in support of clarification will be 

entertained. 

24.5 The Employer shall inform the bidders, whose technical bids are found 

responsive, of the date, time and place of opening of the financial bids. The 
bidders so informed, or their representative, may attend the meeting of 

opening of financial bids. 

24.6 At the time of the opening of the „Financial Bid‟, the names of the bidders 
whose bids were found responsive in accordance with clause 24.5 will be 

announced. The financial bids of only these bidders will be opened. The 

responsive bidders‟ names, the Bid prices, the total amount of each bid, 
pursuant to clause 22 and such other details as the Employer may consider 
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appropriate will be announced by the Employer at the time of bid opening. 

Any Bid price, which is not read out and recorded, will not be taken into 
account in Bid Evaluation. 

24.7 The Employer shall prepare the minutes of the opening of the Financial Bids. 

25 Process to be Confidential 

25.1 Information relating to the examination, clarification, evaluation, 
and comparison of bids and recommendations for the award of a contract 

shall not be disclosed to bidders or any other person not officially concerned 

with such process until the award to the successful Bidder has been 

announced. Any attempt by a Bidder to influence the Employer‟s processing of 
bids or award decisions may result in the rejection of his Bid 

26 Clarification of Bids and Contacting the Employer 

26.1 To assist in the examination, evaluation, and comparison of Bids, 

the Employer may, at his discretion, ask any Bidder for clarification of his Bid, 
including breakdowns of unit rates. The request for clarification and the 

response shall be in writing or by cable, but no change in the price or 

substance of the Bid shall be sought, offered, or permitted. 

26.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on 
any matter relating to his bid from the time of the bid opening to the time 

the contract is awarded. 

26.3 Any effort by the Bidder to influence the Employer in the 

Employer's bid evaluation, bid comparison or contract award decisions may 

result in the rejection of the Bidders' bid. 

27 Examination of Bids and Determination of Responsiveness 

27.1 During the detailed evaluation of “Technical Bids”, the Employer 

will determine whether each Bid meets the eligibility criteria defined in 

Clauses 3 and 4 of ITB the required documents in physical form submitted by 
the bidder as well as the documents uploaded by the bidder are in order; and 

is substantially responsive to the requirements of the Bidding Documents. 

During the detailed evaluation of the “Financial Bids”, the responsiveness of 
the bids will be further determined with respect to the remaining bid 

conditions, i.e., priced bill of quantities, technical specifications etc. 

27.2   DELETED. 

27.3   DELETED. 

28          DELETED. 

29 Evaluation and Comparison of Financial Bids 

29.1 The Employer will evaluate and compare only the bids determined 

to be substantially responsive in accordance with Clause 27. 

29.2 DELETED 

 

29.3 If the Bid of the successful Bidder is seriously unbalanced in 

relation to the Engineer‟s/Employer's estimate of the cost of work to be 
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performed under the contract, the Employer may require the Bidder to 

produce detailed price analyses for any or all items of the Bill of Quantities, 
to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analyses, the 

Employer may require that the amount of the performance security set forth 
in Clause 35 be increased and an additional performance security of 05 

percent may be obtained at the expense of the successful Bidder to a level 

sufficient to protect the Employer against financial loss in the event of 

default of the successful Bidder under the Contract. 

29.4 A bid, which contains several items in the Bill of Quantities which 

are unrealistically priced low and which cannot be substantiated satisfactorily 

by the bidder, may be rejected as non-responsive. 

30 Price Preference 

30.1 There will be no price preference to any bidder. 
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Section 

Instructions to Bidders 
(ITB) 

F. Award of Contract 

 
31 Award Criteria 

31.1 Subject to Clause 32, the Employer will award the Contract to the 

Bidder whose Bid has  been determined to be substantially responsive to the 
bidding documents and who has offered the lowest evaluated Bid Price. 

32 Employer’s Right to Accept any Bid and to Reject any or all Bids 

32.1 Notwithstanding Clause 31, the Employer reserves the right to 

accept or reject any Bid, and to cancel the bidding process and reject all 

bids, at any time prior to the award of Contract, without thereby incurring 
any liability to the affected Bidder or bidders or any obligation to inform the 

affected Bidder or bidders of the grounds for the Employer‟s action. 

33 Notification of Award and Signing of Agreement. 

33.1 The bidder whose Bid has been accepted will be notified of the 

award by the Employer prior to expiration of the Bid validity period by cable, 
telex or facsimile confirmed by registered letter. This letter (hereinafter and 

in the Part I General Conditions of Contract called the “Letter of 

Acceptance”) will state the sum that the Employer will pay to the Contractor 
in consideration of the execution, completion and maintenance of the Works, 

by the Contractor as prescribed by the Contract (hereinafter and in the 

Contract called the “Contract Price”). 

33.2 The notification of award (LOA) will constitute the formation of 
the Contract, subject only to the furnishing of a performance security in 

accordance with the provisions of Clause 35. 

33.3 The Agreement will incorporate all agreements between the 

Employer and the successful Bidder. It will be signed by the Employer and the 

successful Bidder after the performance security is furnished. 

33.4 Upon furnishing by the successful Bidder of the Performance 

Security, the Employer will promptly notify the other Bidders that their Bids 
have been unsuccessful. 

34 Advances – Deleted 

35 Performance Security 

35.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the 
successful Bidder shall deliver to the Employer a Performance Security of 5 

(Five) percent of the Contract Price, valid for the period of 28 days after the 

expiry of Defect Liability period. Additional performance security shall be 
considered in case of unbalanced Bids in accordance with Clause 29.3 of ITB 

and sign the contract.  

35.2 The performance security shall be in the form of a Bank Guarantee 
in the name of the Employer, from a Bank as applicable in case of bid security 

defined in Appendix to ITB. 
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35.3 Failure of the successful bidder to comply with the requirement of 

sub-clause 33.1 shall constitute sufficient ground for cancellation of the award 
and forfeiture of the bid security and debarment for a period as specified in 

clause 16. 

 
 

 

 

36 Corrupt or Fraudulent Practices 
 

The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 

competing for the contract in question and will declare the firm ineligible, either 
indefinitely or for a stated period of time, to be awarded a contract with NHIDCL 

and any other agencies, if it at any time determines that the firm has engaged in 

corrupt or fraudulent practices in competing for the contractor, or in execution. 
 

The Employer requires the bidders/Contractors to strictly observe the laws against 

fraud and corruption enforced in India, namely, Prevention of Corruption Act, 
1988. 

 

Appendix to 
ITB 

Instructions to Bidders 
Clause Reference 

 

(1.1) The Employer is Regional Office-Aizawl, 3rd Floor, T-
86, Tuikhuahtlang, Aizawl, Mizoram-79600. 

 

(1.1)  
Special Repair of NH 06 from Km 104.000 to km 108.050 
and Km111.550 to km 114.470 (Frequently damage section 
on alignment of 4 lane of Vairengte Sairang section) in the 
State of Mizoram Under Percentage rate & work order basis. 
Fy 2023-24 

(4.4) 
B) (b) (i) 

Name of the Equipment Quantity 
Tipper/Trucks 8 
Hydraulic Excavator /JCB 2 

Motor Grader 1 
Excavator 1.0 cum bucket capacity 1 

Vibratory Roller 1 

Hot Mix plant with Electronic 
Control 
(Minimum 75 TPH Capacity) 

1 

Paver finisher 1 

Front end Loader 1 

Smooth Wheeled Roller 1 
Tandem Roller 1 

Bitumen pressure distributer @ 
1750 
sqm per hr 

1 
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Water Tanker 3 

Concrete Mixer with Integrated 
weight 
batching facility 

- 

Generator set (63/100/250 KVA) 1 

Any other equipment required for carrying out work as 
per 
Ministry‟s specification. 
Note: The bidder must upload scanned copy of the 
documentary evidence in support of his owning/leased/ 
rented of the above equipment‟s. In case the bidder 
proposes to hire or take the above equipment on lease, he 
should, along with the lease/rent agreement, attach the 
proof of ownership of these equipment‟s with the company/ 
entity from whom the equipment‟s are proposed to be hired 
on lease/ rent. The bidder shall submit an undertaking as per 
Performa Appendix 1.7 (ITB, Section-2) of the bid document. 
However, a bidder may assess the site requirement for 
additional plant/machinery/equipment for speedy 
completion at his cost. Any conditional evidence of 
deployment of the above equipment or inadequate proof as 
required for any of the equipment shall make the bid non-
responsive and the financial bid shall not be opened. 

(4.4) 
(B) (b) (ii) 

The Number of Technical personnel, Qualifications and 
Experience will be as follows : 
The Technical Personnel are : 

SL. No. Personnel Qualification Particular 
Experienc
e 
(minimum 

requirement) 

No. of 
Persons 

 

1 
 

Project Manager 
B.E (Civil) or 
equivalent 

+ 10 Years Exp. 

5 years on 
highway 

constructions / 
maintenance 

work. 

 

1 
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2 
 

Plant manager 
B.E (Mech.) or 

equivalent + 10 
Years 

Exp. 

 

2-year relevant 
Exp. 

 

1 

 

3 
 

Site Engineer 
B.E (Civil) + 
3Years Exp. Or 
Diploma + 5 

Years Exp. 

2 years on 
highway 

constructions / 
maintenance 

work. 

 

2 

 
4 

 
Quantity 
Surveyor 

B.E.Civil+3Years Exp. 
Or 

Dip.Civil.+5Years 
Exp. 

2 years on 
highway 

constructions / 
maintenance 

work. 

 
1 

 

5 
Soil and Material 

Engineer 

B.E. Civil+ Year 
Exp. Or 

Dip. Civil+ 7 year Exp. 

2 years on 
highway 
constructions / 

maintenance work 

 

1 

   Total 6 

 Note: The detailed signed and scanned CV‟s of the Key 
Technical Personnel at S. No. 1 signed by the key personnel 
himself, must be uploaded along with the bid. The name and 
educational qualification of other personnel should be given.  
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SECTION III 

QUALIFCATION INFORMATION 

(To be Filled by Bidder) 
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SECTION III 
 

QUALIFCATION INFORMATION 

 

The information to be filled in by the Bidder in this section & document submitted in 

physical form will be used for the purposes of post qualification as provided for in 

Clause 4 of the Instructions to Bidders. This information will not be incorporated in 

the Contract. 

1. For Individual 
Bidders 1.1 

a) Year of Constitution 
 

b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm) 

 

[Upload scanned copy of original] 
 

c) Place of registration: 
 
 

d) Principal place of business: 
 

 

1.2 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 
copy in envelop of physical form] 

 
 

1.3 Total value of Civil Engineering construction work performed in the last Five 
years (in Rs.Lakhs) refer ITB Clause 4.4 A (a) 

(Upload scanned copies of certificate from Chartered Accountant & also 

supply original certificate from Chartered Accountant) 

 
 

2022-2023………….. 

2021-2022   

2020-2021------------- 
2019-2020   

2018-2019------------- 
 
 
 

 
 

Total      
 

Average per year--------------- 
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1.4 (a) Work performed as prime contractor; work performed in the past as a 

nominated sub- contractor provided further that all other qualification criteria 
are satisfied (in the same name) of a similar nature during the last five years 

as per ITB Clause 4.4A(b). 

 
 

Projec

t 

Name 

 
 

Name of 

the 

Employer * 

 
Descri

p tion 
of 

work 

 
 

Contrac

t No. 

 
Value 

of 

Contrac

t (Rs. 
Crore) 

Date 

of 
issue 

of 

work 
orde

r 

 
Stipulate

d period 
completio

n 

 
Actual 

date of 
completio

n 

Remarks 

explainin

g reasons 
for delay 

& work 

 

* Upload certificate(s) from the Employer (to be given by an officer at the rank 

of Executive Engineer or equivalent & also supply original or certified copy in 

physical form in envelope) 
 

Note: In case of nominated sub-contractor – a certificate from the Executive 
Engineer or equivalent of the Prime Employer should be obtained from whom an 
approval for subcontractor has been obtained. 

 

1.4 (b) Information on Bid Capacity (works for which bids have been submitted and 
accepted and works which are yet to be completed) as on the date 7 days before the 
last date for bid submission (as per Cl 4.6 of the ITB). 
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(i) Existing commitments and on-going works (B) 
 

 
 

 
Descriptio

n of 

works 

 
 
 

Place 

& 

State 

 
 
 

Contrac

t No. 

 
 

Name & 

Address 

of 

Employer 

 
 

 
Value 

of 

Contrac

t (Rs Cr) 

 
 

 
Stipulate

d Period 

of 

Completio

n 

 

 
Value of 

works 

remaining 

to be 

completed 

(Rs. Cr) 

 
 
 

Escalatio

n factor 

 
 

Anticipate

d date of 

completio

n factor 

Escalated 

value of 

remaining 

work 

during 

completion 

on period 

of work of 

which bids 

are invited 

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

          

          

 
* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive 
Engineer or equivalent & also supply original or certified copy of certificate in physical 
form envelop. 

 
(ii) Details of works for which bid submitted and accepted (i.e. where contract 
signing is pending) 

 

 

 
Description 

of works 

 

Plac
e & 
Stat

e 

 

Name & 
Address 

Of 
Employer 

 
Date of 
issue of 

Letter of 
Acceptanc
e (LOA) * 

 

Value 
Given 
in LOA 

 

Stipulate
d period 
for 
completio
n 

Value of 
Work During 
Completion 
period of 
work for 
which 

bids are 
invited 

1 2 3 4 5 6 7 
       

       

       

 

* Upload copy of LOA 

 
(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the 

supporting calculation) 
 

A = Rs. ........... lakh (enclose the details) 
N = ………………years  

B = Rs. ........... lakh (enclose the details) 
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Assessed available bid capacity = 

 
AxNx2 – B 

  = Rs. ......... Lakhs 
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1.5 Availability of Key Equipment essential for carrying out the Works [Ref. Clause 4.4(B) 

(b) (i)]. The Bidder should list all the information requested below. 
 

 

 
Item of Equipment 

 
Requirement 

Availability Proposals Page no. 
of the 
proof 

attached 

Owned/Lease
d/ rented 

Nos./Capacity Age/Condition 

Tipper/Trucks      

Hydraulic 
Excavator 

     

Motor Grader      

Excavator 1.0 
cum 

bucket capacity 

     

Dozer 180 HP @ 60 
cum per hr 

     

Vibratory roller      

Hot Mix plant 
with Electronic 

Control 
(Minimum 75 
TPH Capacity) 

     

Paver Finisher      

Front end Loader      

Smooth Wheeled 
Roller 

     

Tandem Roller      

Bitumen 
pressure 

distributer @ 
1750 

sqm per hr 

     

Water Tanker      

Concrete Mixer 
with Integrated 

weight 
batching facility 

     

Air Compressor      

Generator set 
(63/100/250 KVA) 

     

 

Note: The bidder must upload the documentary evidence in support of his 
owning/leased/ rented of the above equipment‟s. In case the bidder proposes 

to hire or take the above equipment on lease, he should, along with the 

lease/rent agreement, attach the proof of ownership of these equipment‟s 

with the company/ entity from whom the equipment‟s are proposed to be 
hired on lease/ rent. The bidder shall submit an undertaking as per Performa 

Appendix 1.7 (ITB, Section -2) of the bid document. 
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1.6 Qualification and Experience of Key Personnel required for administration and 

execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical 

data for technical personnel (Refer also to Cl. 4.2 (e) of Instruction to 

Bidders). 
 

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 
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Sl. 

No. 

 

Position 

 

Name 

 

Qualification 

Total 
Profession

al 

Experienc

e (Years) 

Experience 
in the 

proposed 

position 

(Years) 

1. Project 
Manager 

    

2. Plant 
manager 

    

3. Site Engineer     

4 Quantity 
Surveyor 

    

5 Soil and 
Material 
Engineer 

    

Note: The detailed and signed CVs of the Key Technical Personnel at S. No. 1 signed 

by the key personnel himself must be uploaded along with the bid. The name 

and educational qualification of other personnel should be given. 
 

1.7 Information on litigation history in which the Bidder is involved. 

 

Othe Party 
(ies) 

Employer Cause 
of 

Dispute 

Amount 
Involve

d 

Remarks 
showing 
Present 

Status 
     

     

 
2. Bidders should upload the scanned copy of the following affidavits/ 

undertakings as per formats enclosed hereinafter & also send original copy of 

Affidavit/Undertakings: 

(i) Affidavit (it should be on stamp paper attested by Notary Public) 

(ii) Undertaking regarding minimum investment of cash towards working 

capital. (iii)Undertaking that the Bids shall remain valid for the period 

specified in Clause 15.1. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

 

(Clause 4.1(i) of ITB) 

 
 

BANK CERTIFICATE 

 
This is to certify that M/s……………………………. is a reputed company with a good 

financial standing. 
 

If the contact for the work, namely ………………………….i ........................ s awarded 

to the above firm, we shall be able to provide overdraft/credit facilities to the 
extent of Rs… ............................................................................ to meet 

their 

working capital requirements for executing the above contract during the contract period. 
 

 
 
 
 

 
 

 

 

                    (Signature)  

Name of Bank Senior Bank Manager 
Address of the Bank 
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AFFIDAVIT 
 

1. I, the undersigned, do hereby certify that all the statements made in the enclosed 
attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm 

M/s has abandoned any work on 

MoRTH/NHAI/PWD/NHIDCL nor any contract awarded to us for such works have 
been rescinded, during last five years prior to the date of this bid. 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or 
corporation to furnish pertinent information deemed necessary and requested by 

MoRTH/NHAI/PWD/NHIDCL to verify this statement or regarding my (our) 

competence and general reputation. 

4. The undersigned understands and agrees that further qualifying information may 

be requested, and agrees to furnish any such information at the request of the 

MoRTH/NHAI/PWD/NHIDCL and within the prescribed time. 
 

 
 

 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 

 
 
 

 

Name of the Representative 
 
 
 

 
 
 

 

Name of Firm 
 
 

 
 

DATE 
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(To be notarized by Notary) 

 

UNDERTAKING 

 
 

I, the undersigned do hereby undertake that our firm M/s 
   would invest minimum cash up 

to 25% of the value of the work during implementation of the Contract towards the 

working capital. 
 

 
 
 
 
 

(Signed by an Authorized Representative of the Firm) 
 
 

 

Name of the Representative 
 
 

 
Name of Firm 

 
 

 

DATE 
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(To be notarized by Notary) 

 
 

UNDERTAKING 
 
 

1 I, the undersigned do hereby undertake that our firm M/s.  

  agree to abide by this 

bid for a period of days after the date fixed 

for receiving the same and it shall be binding on us and may be accepted at any 

time before the expiration of that period. 

 

 
 

(Signed by an Authorized Representative of the Firm) 
 
 

 
 
 

 

Name of the Representative 
 
 
 
 
 

 

Name of Firm 
 
 

 
 

DATE 
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(On the letter head of the bidder) 

 
 

Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 

 
 

Undertaking 
 
 

I, the undersigned do hereby undertake that our 
firm M/s…………………………………………………………… agree to provide and will 

deploy required equipment as mentioned in the Appendix to ITB of the work 
………………………………………………………………………………………………… further it is certified 

that the documents submitted as evidence of availability of the key equipment‟s for 

this work as stated in the Appendix to ITB, are genuine and correct. If anything, 
contrary to the details as submitted is found at any stage NHIDCL would be at 

liberty to debar/blacklist my firm for an appropriate period as decided by NHIDCL. 
 

 

(Signed by an Authorized Representative of the Firm) 
 
 

 

Name of the Representative 
 

 

Name of Firm 
(Seal of the company) 

 

Date 
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(SECTION-IV) 
 

FORMS OF BANK GURANTEES, 
LOA & AGREEMENT 
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FORM OF BANK GUARANTEE FOR BID SECURITY 
 
 

To, 

 
Executive Director (Projects),  
National Highways and Infrastructure Development Corporation Ltd. 
Regional Office-Aizawl, 3rd Floor, T-86,  
Tuikhuahtlang, Aizawl, Mizoram-796001 

Email: ro-mizoram@nhidcl.com 
 

WHEREAS (Name of Bidder) 

(hereinafter called the Bidder) wishes to submit his Bid for herein after called “the Bid” KNOW 

ALL MEN by these present that we      (Name of Bank) 

of  (Name of country) having our registered office at 

( ) (hereinafter called the „Bank‟) are bound unto Executive 

Director (Projects), National Highways & Infrastructure Development Corporation Ltd. 

(hereinafter called “the Employer”) in the sum of the Rs. (Rupees 

  ) *for which payment can truly be made to the said 

Employer. The Bank bind themselves, their successors and assigns by these present with the 

common seal of the Bank this day  of and undertake to pay the amount of 

   Rs. to the employer upon receipt of his first written demand 

without the employer having to substantiate his demand. 

The conditions of this obligation are: 

(i) If the Bidder withdraws his Bid during the period of Bid validity specified in the Form of 
Bid. 

Or 

(ii) If the Bidder having been notified of the acceptance of his Bid by the Employer during the 
period of Bid validity. 

(a) fails or refuses to execute the Form of Agreement in accordance with the instructions to 
bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to 
Bidders. 

We undertake to pay to the Employer up to the above amount upon receipt of his first written 
demand, without the employer having to substantiate his demand, provided that in his demand 
the Employer will note that the amount claimed by him is due to him owing to the occurrence of 
any one of the above conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force up to and including the date 45 days beyond the validity of  
the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any  
time prior to the closing date for submission of the Bidders Notice of which extension to the  
Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank on 
or before the date of expiry of this guarantee. 

mailto:ro-mizoram@nhidcl.com
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This guarantee shall also be operatable at our …………. ….. Branch at Agartala, from whom,  
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment there  
under claimed, the said branch shall accept such invocation letter and make payment of amounts 
so demanded under the said invocation. 
Notwithstanding anything contained herein before, our liability under this guarantee is restricted 
to Rs. (Rs. in words) and the guarantee shall remain valid till 
  . Unless a claim or a demand in writing is served upon us on or before 
  all our liability under this guarantee shall cease. 

Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below: - 

 

 

 
           Particulars Details 

Name of Beneficiary 
National Highways & 
Infrastructure Development 
Corporation Limited 

Beneficiary Bank Account No. 79601010002070 

Beneficiary Bank Branch IFSC CNRB0017960 

Beneficiary Bank Branch Name CANARA BANK, Aizawl II Branch 

Beneficiary Bank Address Power House Road Lower Chan 
Mari, Aizawl 

 
 

 

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK __   

NAME AND DESIGNATION _  

EMPLOYEE CODE NUMBER SEAL OF THE BANK    

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK’S 
POLICY)    

NAME OF THE WITNESS    

ADDRESS OF THE WITNESS    
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Format for Power of Attorney for signing of BID 

 

Know all men by these presents, We……………………………………………. (name of the firm and address 

of the registered office) do hereby irrevocably constitute, nominate, appoint and authorize Mr./ 

Ms (name), …………………… son/daughter/wife of ……………………………… and presently residing at 

…………………., who is presently employed with us and holding the position of ……………………………. , 

as our true and lawful attorney (hereinafter referred to as the “Attorney”) to do in our name and 

on our behalf, all such acts, deeds and things as are necessary or required in connection with or 

incidental to submission of our BID for the Project proposed or being developed by the National 

Highways & Infrastructure Development Corporation Ltd (the “Authority”) including but not 

limited to signing and submission of all applications, BIDs and other documents and writings, 

participate in Pre-BID and other conferences and providing information/ responses to the 

Authority, representing us in all matters before the Authority, signing and execution of all 

contracts including the agreement and undertakings consequent to acceptance of our BID, and 

generally dealing with the Authority in all matters in connection with or relating to or arising out 

of our BID for the said Project and/ or upon award thereof to us and/or until the entering into of 

the EPC Contract with the Authority. AND we hereby agree to ratify and confirm and do hereby 

ratify and confirm all acts, deeds and things done or caused to be done by our said Attorney 

pursuant to and in exercise of the powers conferred by this Power of Attorney and that all acts, 

deeds and things done by our said Attorney in exercise of the powers hereby conferred shall and 

shall always be deemed to have been done by us. 

 

 

IN WITNESS WHEREOF WE, ………………., THE ABOVE NAMED PRINCIPAL HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS ……… DAY OF …………. 2….. For …………………………..  

                                                                                       

 

(Signature, name, designation and address) 

of person authorized by Board Resolution 

      (in case of Firm/ Company)/ partner in case of Partnership firm 
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Witnesses: 

 1. 

 2. 

 Accepted 

 ……………………………  

(Signature)  

(Name, Title and Address of the Attorney)       (Notarized)  

Person identified by me/ personally appeared 

before me/ Attested/ Authenticated* 

 (*Notary to specify as applicable)  

(Signature Name and Address of the Notary)  

Seal of the Notary  

Registration No. of the Notary  

Date:……………… 

 

Notes:  The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required, the same should be under common seal affixed in 

accordance with the required procedure.  

44  

 Wherever required, the Bidder should submit for verification the extract of the charter 

Page 38 of 83 documents and documents such as a board or shareholders‟ resolution/ 

power of attorney in favour of the person executing this Power of Attorney for the 

delegation of power hereunder on behalf of the Bidder.  

 For a Power of Attorney executed and issued overseas, the document will also have to be 

legalised by the Indian Embassy and notarized in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to be 

legalised by the Indian Embassy if it carries a conforming Appostille certificate. 
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                           FORM OF BANK GUARANTEE FOR PERFORMANCE        

                            SECURITY 
 

[Contract Package No.: NHIDCL/RO-Aizawl/M&R/NH-06/Vairengte-Sairang/SR] 

To, 
Executive Director (Projects),  
National Highways and Infrastructure Development Corporation Ltd. 
Regional Office-Aizawl, 3rd Floor, T-86,  
Tuikhuahtlang, Aizawl, Mizoram-796001 

Email: ro-mizoram@nhidcl.com 
 

 
WHEREAS……………………………… (name and address of contractor) hereinafter called 
“the contractor” has undertaken, in pursuance of Letter of Acceptance No. 
……………. 
Dated……………….. to execute… ......................... (name of Contract and brief description 
of Works) (hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor 
shall furnish you with a Bank Guarantee for the sum specified therein as security for 
compliance with his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on 
behalf of the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), , and we undertake to pay you, upon your 
first written demand and without cavil or argument, any sum or sums within the 
limits of…........ (amount of guarantee) as aforesaid without your needing to prove 
or to show 

grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms of 
the contract or of the works to be performed there under or of any of the contract 
documents which may be made between you and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such change, addition or modification. 

 

This guarantee shall be valid until 60 days from the date of expiry of the 

Defects Liability Period. 

 
This guarantee shall also be operatable at our …………..….. branch at Aizawl, from 
whom, confirmation regarding the issue of this guarantee or extension/ renewal 
thereof shall be made available on demand. In the contingency of this guarantee 
being invoked and payment there under claimed, the said branch shall accept such 
invocation letter and make payment of amounts so demanded under the said 
invocation. 

 

mailto:ro-mizoram@nhidcl.com
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Notwithstanding anything contained herein before, our liability under this guarantee 
is restricted to Rs.   (Rs. in words) and the guarantee shall remain 
valid till  . Unless a claim or a demand in writing is served upon us 
on or before all our liability under this guarantee shall cease. 
Bank Guarantee has been sent to authority‟s bank through SFMS gateway as per the details below:
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           Particulars Details 

Name of Beneficiary 
National Highways & 
Infrastructure Development 
Corporation Limited 

Beneficiary Bank Account No. 79601010002070 

Beneficiary Bank Branch IFSC CNRB0017960 

Beneficiary Bank Branch Name CANARA BANK, Aizawl II Branch 

Beneficiary Bank Address Power House Road Lower Chan 
Mari, Aizawl 

 

Signature and seal of the Guarantor with Name, Designation, Employee Code Number 
& Telephone Number……………………………………………………… 

 

Name of the Issuing Bank/ Branch ..................... Name of the Controlling 

Branch/Bank….. 

 
Address & Telephone Number ........................... Address & Telephone 
Number…………. 

 

Date………………………….. 

 

In the presence of (if this is to be witnessed as per bank‟s policy)………………………………… 
 

1………………………………………………………………………………………… (Name, Address & 
Occupation) 

 

2………………………………………………………………………………………… (Name, Address & 
Occupation) 

 
An amount shall be inserted by the Guarantor, representing the percentage of the 
Contract Price specified in the Contract including additional security for unbalance 
bids, if any and denominated in Indian Rupees. 
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FORM OF LETTER OF APPLICATION 
 

To, 
Executive Director (Projects) 
National Highways & Infrastructure Development Corporation Limited. 

Regional Office-Aizawl, Mizoram. 3rd Floor, T-86, Tuikhuathlang, Aizawl, Mizoram-796001 

Email: ro-mizoram@nhidcl.com 

 
DESCRIPTION OF WORKS: Special Repair of NH 06 from Km 104.000 to km 108.050 

and Km111.550 to km 114.470 (Frequently damage section on alignment of 4 lane 

of Vairengte Sairang section) in the State of Mizoram Under Percentage rate & 

work order basis. Fy 2023-24. 

 
[Contract Package No.: NHIDCL/RO-Aizawl/M&R/NH-06/Vairengte-Sairang/SR] 

 

Dear Sir, 
 

Having examined the Bid Document, Instruction to Bidders, Qualification 

Information, Scope of works, etc. for the subject work, we, hereby submit our bid for 

the subject work. 

It is certified that the information furnished in this document is true and 

correct. The proposal is unconditional and unqualified. We undersigned accept that 

NHIDCL reserves the right to reject any or all application without assigning any 

reason. 

 
Thanking you, 

 
 

Yours faithfully, 

 
 
 
 

(Authorized Signatory) for and on 

behalf of M/s   

 

mailto:ro-mizoram@nhidcl.com
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FORM OF LETTER OF ACCEPTANCE 
 
 

No. …………………………. Dated ……….. 

 
 

To 
 

{Name of Selected Bidder} 

Sub.: …………………………. Name of Work ………………………………… 

Reference: Your bid No.:………………………for the subject work dated …………….. 

Sir, 

 
Based on your bid submitted on ......... in compliance of bidding document of NHIDCL for 

execution of the work of ................................................, it is hereby notified that your bid 
for a contract price of Rs…………… (Rupees in words… .... ) has been accepted for and on behalf of 
NHIDCL. You are requested to return a duplicate of the LOA as an acknowledgement immediately. 

2. You are also requested to furnish Performance Security for an amount of …………………. 

{and Additional Performance Security for an amount of ................... } as per Section 35  of ITB 
within 07 (seven) days of receipt of this Letter of Acceptance (LOA) failing which the 
actions as  stipulated in Clause-35 of ITB shall be taken. 

 

 
 

                 Thanking you,  
Yours faithfully, 

 
 
 

(………………..) 
Executive Director (Projects) 
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FORM OF AGREEMENT 

AGREEMENT 

This agreement made the   day of    
2019 between   the National Highways & Infrastructure Development 
Corporation Ltd., Aizawl (hereinafter called “the Employer” of the one part and    
(here in after called “the Contractor”) of the other part. 
AND WHEREAS the Employer invited bids from eligible bidders of the execution of 

certain works, viz “Special Repair of NH 06 from Km 104.000 to km 108.050 and 

Km111.550 to km 114.470 (Frequently damage section on alignment of 4 lane of 

Vairengte Sairang section) in the State of Mizoram Under Percentage rate & work order 

basis. Fy 2023-24 

Contract Package no: NHIDCL/RO-Aizawl/M&R/NH-06/Vairengte-Sairang/SR] 

 

 AND WHEREAS pursuant to the bid submitted by the Contractor, vide letter dated ----

---------- (here in after referred to as the “BID” or “ÖFFER”) for the execution of 

works, the Employer by his letter of acceptance dated ------------------ accepted the 

offer submitted by the Contractor for the execution and completion of such works and 

the remedying of any defects thereon, on terms and conditions in accordance with 

the documents listed in para 2 below. 
 

AND WHEREAS the Contractor by a deed of undertaking dated ---------- has agreed 
to abide by all the terms of the bid, including but not limited to the amount quoted 

for the execution of Contract, as stated in the bid, and also to comply with such 
terms and conditions as may be required from time to time. 

AND WHEREAS pursuant to the bid submitted by the Contractor vide letter dated 

----------------- (hereinafter referred to as the “the Offer”), the employer has by his 
letter of acceptance no.------------------------------------------------------ accepted the 

offer submitted by the Contractor for the execution and completion of such works and 

the remedying of any defects therein, on terms and conditions in accordance in the 

conditions of particular application and condition included hereinafter; 
AND WHEREAS the contractor has agreed to undertake such works and has 

furnished a performance security pursuant to clause 33 of the instructions to bidders 

(Section-I). 

NOW THIS AGREEMENT WITNESSETH as follows: 

1 In this agreement works and expressions shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to; 
2 The following documents shall be deemed to form and be read and constructed as 

part of this agreement viz. 

a) The Contract Agreement, 
b) Letter of Acceptance, 

c) Notice to proceed with the works, 

d) Contractor's Bid, 

e) Contract Data, 
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f) Conditions of Contract including Special Conditions of Contract 

g) Technical Specifications, 

h) Drawings, if any 
i) Scope of work 

j) Bill of Quantities 

k) Any other document listed in the Contract Data. 

 

3 The foregoing documents shall be constructed as complementary and mutually 

explanatory one with another. Should any ambiguities or discrepancy be noted 
then the order of precedence of these documents shall subject to the condition of 

particular applications be as listed above. 

4 In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the works and remedy any defects therein in conformity in 

all respect with the provisions of the contract. 

 
5 The employer hereby covenants to pay the contractor in consideration of the 

execution and completion of the works and the remedying of defects therein the 

contract price or such other sum as may become payable under the provisions of 

the contract at the times and in the manner prescribed by the contract. 

IN WITNESS WHEREOF the parties here to have caused this agreement to be 

executed the day and year first before written, signed, sealed and delivered by 
the said Employer through his Authorized Representative and the said Contractor 

through his Power of Attorney holder in the presence of: 

 
 

Binding Signature of Employer    
 

For and on behalf of 
National Highways & Infrastructure Development 
Corporation Ltd.  
Regional Office-Aizawl, 3rd Floor, T-86,  
Tuikhuahtlang, Aizawl, Mizoram-796001  

Email:ro-mizoram@nhidcl.com 
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Binding Signature of Contractor    
 

For and on behalf of    
 
 

 
 

In the presence of In the Presence of 

1. Name: 1. Name: 

 Signature:  Signature: 

 Address:  Address: 

2. Name: 2. Name: 

 Signature:  Signature: 

 Address:  Address: 
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(SECTION-V) 
 

CONDITIONS OF CONTRACT AND CONTRACT 
DATA 
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Section V 

CONDITIONS OF CONTRACT 

Part I General Conditions of Contract (GCC) and Contract Data 
 

A. General 

 
1. Definitions 

 
1.1 Terms which are defined in the Contract Data are not defined in the Conditions 
of Contract but keep their defined meanings. Capital initials are used to identify 
defined terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 
Compensation Events are those defined in Clause 41 hereunder. 

 
The Completion Date is the date of completion of the Works as certified by the 
Engineer, in accordance with Clause 49.1. 

 
The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 

 
The Contract Data defines the documents and other information, which comprise the 

Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Works has 
been accepted by the Employer. 

 
The Contractor's Bid is the completed bidding document submitted by the Contractor 
to the Employer and includes technical and financial bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract. 

 

Days are calendar days; months are calendar months. 

 
A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Certificate is the certificate issued by Engineer, after the 
Defect Liability Period has ended and upon correction of Defects by the Contractor. 

 

             The Defects Liability Period is 12 Months from the work completion Date. 

 
Drawings include calculations and other information provided or approved by the 
Engineer for the execution of the Contract. 

 
The Employer is the party as defined in the Contract Data, who employs the 
Contractor to carry out the Works. The Employer may delegate any or all of its 
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functions to a person or body nominated by him for specified functions. 

The Engineer is the person named in the Contract Data (or any other competent 
person appointed by the Employer and notified to the Contractor, to act in 
replacement of the Engineer) who is responsible for supervising the execution of the 
Works and administering the Contract. 

 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site 
to construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the 
Engineer by issuing an extension of time after the approval from Employer. 

 
Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

 
Plant is any integral part of the Works that shall have a mechanical, electrical, 
electronic, chemical, or biological function. 

 

The Site is the area defined as such in the Contract Data. 

 
Site Investigation Reports are those that were included in the bidding 
documents and are factual interpretative reports about the surface and subsurface 
conditions at the Site. 

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the 
Site Possession Dates. 

 
A Sub-Contractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work on the 
Site. 

 
Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Engineer after the approval from NHIDCL, 
which varies the Works. 

 

 
The Works are what the Contract requires the Contractor to construct, install, 
maintain, and handover to the Employer, as defined in the Contract Data. 

 

2. Interpretation 
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2.1 In interpreting these Conditions of Contract, singular also means plural, male 
also means female or neuter, and the other way around. Headings have no 
significance. Words have their normal meaning under the language of the Contract 
unless specifically defined. The Engineerwill provide instructions clarifying queries about 
these Conditions of Contract. 

 
2.2 If sectional completion is specified in the Contract Data, references in the 
Conditions of Contract to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the Works). 

 
2.3 The documents forming the Contract shall be interpreted in the following 
order of priority. 

(a) Agreement, 
(b) Letter of Acceptance 
(c) Contractor's Bid, 
(d) Contract Data, 
(e) Conditions of Contract 
(f) Technical Specifications, 
(g) Drawings, if any 
(h) Implementation Manual 
(i) Scope of Work 
(j) Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 

 
 

3. Language and Law 

 
3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

 

4. Engineer's Decisions 

 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the 
Employer. 

 

5. Delegation 

 
5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

 

 
6. Communications 

 
6.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. A notice shall be effective only when it is delivered. 

 

7. Subcontracting 
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7.1 The Contractor may subcontract any portion of work, up to a limit specified in 
Contract Data, with the prior approval of the Employer in writing. Subcontracting 
shall not alter the Contractor's obligations. 

 
7.2 The Contractor shall not be required to obtain any consent from the Employer for: 
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a. the sub-contracting of any part of the Works for which the Sub-Contractor is 
named in the Contract; 

b. the provision of labour or labour component. 

c. the purchase of Materials which are in accordance with the standards 
specified in the Contract. 

 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes 
sub- contracting of any part of the work during execution of the Works, because of 
some unforeseen circumstances to enable him to complete the Works as per terms of 
the Contract, the Employer will consider the following before according approval: 

 
a) The Contractor shall not sub-contract the Works more than the limit specified 

in Contract Data. 

b) The Contractor shall not sub-contract any part of the Work without prior 
consent of the Employer. Any such consent shall not relieve the Contractor 
from any liability or obligation under the Contract and he shall be responsible 
for the acts, defaults and neglects of any of his sub-Contractor, his agents or 
workmen as fully as if they were the acts, defaults or neglects of the 
Contractor, his agents and workmen. 

 
7.3 The Engineer should satisfy himself before recommending to the Employer whether 

a) the circumstances warrant such sub-contracting; and 

b) the sub-Contractor so proposed for the Work possess the experience, 
qualifications and equipment necessary for the job proposed to be entrusted to 
him in proportion to the quantum of Works to be sub-contracted. 

 
8. Other Contractors 
8.1 The Contractor shall cooperate and share the Site with other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of 
Other Contractors, as referred to in the Contract Data. The Contractor shall also 
provide facilities and services for them as described in the Schedule. The Employer 
may modify the Schedule of Other Contractors, and shall notify the Contractor of any 
such modification. 

 
 

9. Personnel 

 
9.1 The Contractor shall employ the technical personnel named in the Contract 
Data or other technical persons approved by the Engineer. The Engineer will approve 
any proposed replacement of technical personnel only if their relevant qualifications 
and experience are substantially equal to or better than those of the personnel stated 
in the Contract Data. If the personnel stated in the contract data are not deployed on 
site by the contractor, it will be treated as a breach of contract and action will be 
taken as per clause 53. 

 
9.2 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that 
the person leaves the Site within seven days and has no further connection with the 
Works in the Contract. 
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9.3 The Contractor shall use the equipment identified in the bid along with competent 
operators and adequate stock of spares for smooth operations. 

 
 

9.4 9.4 The Contractor shall establish, within his own organizational structure, a planning 
unit, staffed with suitably qualified personnel. The team will be headed by a Project 
Manager who will be assisted by his representatives, i.e. Site Manager and Manager, 
Planning. The task of this unit will be: 
 
9.4.1 To plan, and to verify continuously the degree of compliance by the Contractor 
with the specified Road Maintenance Standards and report the same to the Engineer 
in the format acceptable to the Engineer. 
9.4.2 To maintain and update the road condition inventory regularly. 
9.4.3 To assist the Engineer in verification of the compliance. 
9.5 The Contractor‟s planning unit mentioned under Sub-clause 9.4 shall report the 
level of compliance with the required Service Levels in the standard formats 
acceptable to the Engineer. 

 
10. Employer's and Contractor's Risks 

 
10.1 The Employer carries the risks which this Contract states are Employer's risks, 
and the Contractor carries the risks which this Contract states are Contractor's risks. 
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11. Employer's Risks 

 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer‟s country, the risks of war, 
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or 
military or usurped power, civil war, riot commotion or disorder (unless restricted to 
the 

Contractor‟s employees), natural calamities and contamination from any nuclear fuel 
or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design 
of the Works, other than the Contractor‟s design. 

 

12. Contractor's Risks 

 
12.1 All risks of loss of or damage to physical property and of personal injury and 

death, which arise during and in consequence of the performance of the Contract 

other than the excepted risks, referred to in clause 11.1, are the responsibility of the 

Contractor. 

 
13. Insurance 

 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of defect liability 
period for events (a) to (d), in the amounts and deductibles stated in the Contract 
Data for the following events which are due to the Contractor's risks: 

 

a) Loss of or damage to the Works, Plant and Materials; 

b) Loss of or damage to Equipment; 

c) Loss of or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with the Contract; and 

d) Personal injury or death. 

e) Other insurances 
 

 
13.2 Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer for the Engineer's approval before the Start Date. All such 
insurance shall provide for compensation to be payable in Indian Rupees to rectify the 
loss or damage incurred. 

 
13.3 If the Contractor does not provide any of the policies and certificates required, 
the Employer may effect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be debt due. 

 
13.4 Alterations to the terms of insurance shall not be made without the approval of 
the Engineer. 

 

13.4   Both parties shall comply with any conditions of the insurance policies. 

 
14. Site Investigation Reports 
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14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 
referred to in the Contract Data, supplemented by any other information available to 
him, before submitting the bid. 
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15. Queries about the Contract Data 

 
15.1 Executing Director will clarify queries on the Contract Data. 

 
16. Contractor to Construct the Works & do maintenance 

 
16.1 The Contractor shall construct, install and maintain the Works in accordance 
with the documents forming part of the contract. 

 

17. The Works to Be Completed by the Intended Completion Date 

 
17.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Programme submitted by the 
Contractor, as updated with the approval of the Engineer, and complete them by the 
Intended Completion Date. 

 
18. Approval by the Engineer 

 
18.1 The Contractor shall prepare/propose the Maintenance Manuals as per relevant 
applicable Standards and Specifications and existing policies/guidelines/practices and 
get the same approved from the Engineer/Employer. 
 
18.2 The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them if they comply with 
specifications and drawings. 

 
18.3 The Contractor shall be responsible for design of Temporary Works. 

 
18.4 The Engineer's approval shall not alter the Contractor's responsibility for design 
of the Temporary Works. 

 
18.5 The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, where required. 

 
18.6 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 

 

19. Safety 
 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

 
20. Discoveries 

 
20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor shall 
notify the Engineer of such discoveries and carry out the Engineer's instructions for 
dealing with them. 

 

21. Possession of the Site 

 
21.1 The Employer shall give complete possession of the Site to the Contractor on the 
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date of signing of agreement. 

 
22. Access to the Site 

 
22.1 The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out to 
the engineer and any person/persons/agency authorized by: 
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a. The Engineer 
b. The Employer 

 

23. Instructions 
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with 
the applicable laws where the Site is located. 

 
23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts 
and records relating to the performance of the Contractor and to have them audited 
by Auditors appointed by the Employer if so required by the Employer. 

 

24. Deleted 
 

25. ARBITRATION 
 

The procedure for arbitration will be as follows: 

 
(a) In case of Dispute or difference arising between the Employer and a domestic 

contractor relating to any matter arising out of or connected with this 
agreement, such disputes or difference shall be settled in accordance with the 
Arbitration and Conciliation Act, 1996. The arbitral tribunal shall consist of 3 
arbitrators one each to be appointed by the Employer and the Contractor. The 
third Arbitrator shall be chosen by the two Arbitrators so appointed by the Parties 
and shall act as presiding arbitrator. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days 
from the appointment of the arbitrator appointed subsequently, the Presiding 
Arbitrator shall be appointed by the Secretary General of Indian Road Congress. 

 
(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause 

(a) and (b) above within 30 days after receipt of the notice of the appointment of 
its arbitrator by the other party, then the Secretary General of Indian Road 
Congress shall appoint the arbitrator. A certified copy of the order of the 
Secretary General of Indian Road Congress making such an appointment shall be 
furnished to each of the parties. 

 
(c) Arbitration proceedings shall be held at Aizawl, Mizoram India, and the language 

of the arbitration proceedings and that of all documents and communications 
between the parties shall be English. 

 

(d) The decision of the majority of arbitrators shall be final and binding upon both parties. 

(e) The cost and expenses of Arbitration proceedings will be borne equally by both 
parties in accordance with the following fee structure (the signing of the contract 
shall be the acceptance of the fee structure given below by both the parties): 

 
 

S.No. Particulars of fee and other 
charges 

Schedule Amount payable per 
Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/- per day subject to a 
publishing the Award within 12 
months. 12 months will be 
reckoned 

from the date of first meeting. 
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2. Reading Charges Rs.15,000/- 

3. Secretarial Assistance and 
Incidental Charges (telephone, 
fax, postage etc.) 

Rs.20,000/- 
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4. Charges for Publishing/ 
declaration of 
the Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 
Against bills subject to 
maximum 
of the prescribed ceiling given 
below) Traveling Expenses, 
Lodging and Boarding 

Economy class by air, first class AC 

by train, AC car by road. 

(i) Up to Rs.15,000/- per day 

(metro cities) 
(ii) Up to Rs.7,000/- per day 

(other cities) 

(iii) Rs.3,000/- per day 

own arrangement) 

6. Local Travel Rs.1,500/- per day 

7. Extra charges for days other than 
hearing / meeting days 
(maximum for 2 days 

Rs.3,500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for 
those members who are residing 100kms. Away from place of 

meeting. 

Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad 
shall be considered as Metro Cities. 

 

However, the expenses incurred by each party in connection with the 
preparation, presentation, etc. of its proceedings shall be borne by each party 
itself. 

 
(f) Performance under the contract shall continue during the arbitration proceedings 

and payments due to the contractor by the employer shall not be withheld, unless 
they are the subject matter of the arbitration proceedings. 

 
 

26 Deleted 

B. Time Control 
 

27. Programme 

 
27.1 The Engineer shall issue the indent of work in stages specifying the time 
limit for the same as and when required. The Contractor shall submit to the 
Engineer for approval a programme within the time stipulated in the Contract 
Data showing the general methods, arrangements, order, and timing for all the 
activities in the Works, along with monthly cash flow forecasts. 

 

 
27.2 An update of the Programme shall be a programme showing the actual 
progress achieved on each activity and the effect of the progress achieved on the 
timing of the remaining Works, including any changes to the sequence of the 
activities. 

 
27.3 The Contractor shall submit to the Engineer for approval an updated 
Programme at intervals. If the Contractor does not submit an updated Programme 
within this period, the Engineer may withhold the amount stated in the Contract 
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Data from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the overdue Programme has been 
submitted. 

 
27.4 The Engineer's approval of the Programme shall not alter the Contractor's 
obligations. The Contractor may revise the Programme and submit it to the 
Engineer again at any time. A revised Programme shall show the effect of 
Variations and Compensation Events. 
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28. Extension of the Intended Completion Date 

 
28.1 The Engineer shall extend the Intended Completion Date only after the 
approval of NHIDCL if a Compensation Event occurs or a Variation is issued which 
makes it impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining Works, 
which would cause the Contractor to incur additional cost. 

 
28.2 The Engineer shall decide whether and by how much time to extend the 
Intended Completion Date within 21 days of the Contractor asking the Engineer 
for a decision upon the effect of a Compensation Event or Variation and 
submitting full supporting information. If the Contractor has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be considered in assessing 
the new Indented Completion Date. 

 

29. Delays Ordered by the Engineer 

 
29.1 The Engineer may instruct the Contractor to delay the start or progress of 
any activity within the Works. Delay/delays totaling more than 30 days will 
require prior written approval of the Employer. 

 

30. Management Meetings 

 
30.1 The Engineer may require the Contractor to attend a management 
meeting. The business of a management meeting shall be to review the plans for 
the Works. 

 
30.2 The Engineer shall record the business of management meetings and 
provide copies of the record to those attending the meeting. The responsibility of 
the parties for actions to be taken shall be decided by the Engineer either at the 
management meeting or after the management meeting and stated in writing to 
all those who attended the meeting. 

 
C. Quality Control 

 
31. Identifying Defects 

 
31.1 The Engineer shall check the Contractor's work and notify the Contractor 
of any Defects that are found. Such checking shall not affect the Contractor's 
responsibilities. The Engineer may instruct the Contractor to search for a Defect 
and to uncover and test any work that the Engineer considers may have a Defect. 

 

32. Tests 

 
32.1 The contractor shall be solely responsible for : 

a. Carrying out the mandatory tests prescribed in the documents 
forming part of contract. 

b. For the correctness of the test results, whether preformed in his 
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laboratory or elsewhere. 
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32.2 If the Engineer instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. 

 

32.3 Subject to further condition in contract data 

 

33. Correction of Defects noticed during the Defect Liability Period. 

 
33.1 It is the terms of contract that Short Term Improvement and Maintenance of road shall 

be of very high standard, requiring no major repairs for 12 (Twelve) months after the date 

of completion of works. 
 

33.2 If any defects including shrinkage, cracks, and other faults appear in the work within 12 

(Twelve) months of “Taking over” certificate, the Engineer shall give notice to the 

Contractor of any defects before the end of the Defects Liability Period, which begins at 
Completion, and is for Six months thereafter. The Defects Liability shall be extended for 

as long as defects remain to be corrected. 

 
33.3 Every time notice of a defect is given, the Contractor shall correct the notified defect 

at his own cost within the length of time specified by the Engineer‟s notice. If the 

contractor is in default the Engineer shall cause the same to be made good by other 

workmen and deduct the expenses from any sums that may be due to the contractor 
 

  
 

34. Uncorrected Defects 

 

34.1 If the Contractor has not corrected a Defect/completed the work, to the satisfaction 

of the Engineer, within the time specified in the Engineer's notice, the Engineer will assess 
the cost of having the Defect corrected/completed. The Contractor will pay to the 

Employer this amount or the Engineer may deduct such amount from any sums due to the 

Contractor, on correction of the Defect together with 20 percent additional costs as the 
damages. 

 

34.2 In case of any non-compliance/delayed compliance of maintenance standards, the 

damages/reduction in payment shall be applicable as provided under road Maintenance 
Standards Part – I. 

 

  

 

 

 
 

 
 

D. Cost Control 
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35. Bill of Quantities 
 

 35.1The Bill of Quantities shall contain items for the construction, installation, 
testing, and commissioning and maintaining works to be done by the Contractor. 

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor 
is paid for the quantity of the work done at the rates in the Bill of Quantities 
for each item for the work executed. 

 

                    35.3 Changes in the Quantities 

 
35.3.1 If the final quantity of the work-done differs from the quantity in the Bill 
of Quantities for the particular item by more than 25 percent provided the 
change exceeds 1% of initial Contract Price, the Engineer shall adjust the rate to 
allow for the change. The Engineer shall follow the guidelines of the Employer to 
determine the changed rate. 

 

35.3.2 The Engineer shall not adjust rates from changes in quantities if thereby 
the Initial Contract Price is exceeded by more than 15 percent, except with the 
Prior approval of the Employer. If requested by the Engineer, the Contractor 
shall provide the Engineer with a detailed cost breakdown of any rate in the Bill 
of Quantities.
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35.3.3 Change of scope due to six laning or OMT 

 
Deleted 

 
     36 variations 

 
36.1 The Engineer shall, having regard to the scope of the Works and the 
sanctioned estimated cost, have power to order only after approval from NHIDCL / 
as per NHIDCL guidelines, in writing, Variations within the scope of the Works he 
considers necessary or advisable during the progress of the Works. Such Variations 
shall form part of the Contract and the Contractor shall carry them out and include 
them in updated Programs produced by the Contractor. Oral orders of the Engineer 
for Variations, unless followed by written confirmation, shall not be taken into 
account. 

 
37 Payments for Variations 

 
37.1 If rates for Variation items are specified in the Bill of Quantities, the 
Contractor shall carry out such work at the same rate. This shall apply for Variations 
only up to the limit prescribed in the Clause 35. If the Variation exceeds this limit, 
the rate shall be derived under the provisions of clause 37.2 and 37.3 for quantities 
(higher) exceeding the deviation limit. 

 
37.2 For works where Schedule of Rates (SOR) of concerned circle of State‟s Public 
Works Department are available shall be applicable for determination of costs. If the 
rates for Variation are not specified in the SOR, the Engineer shall derive the rate 
from similar items in the Bill of Quantities. 

 
37.3 If the rate for Variation item cannot be determined in the manner specified in 
Clause 37.1 or 37.2, the Contractor shall, within 14 days of the issue of order of 
Variation work, inform the Engineer the rate which he proposes to claim, supported 
by analysis of the rates. The Engineer shall assess the quotation and determine the 
rate based on prevailing market rates within one month of the submission of the 
claim by the Contractor and approval from NHIDCL will be taken. As far as possible, 
the rate analysis shall be based on the standard data book and the current schedule 
of rates of the PWD(NH) division. The decision of the Employer on the rate so 
determined shall be final and binding on the Contractor. 

 
38 Cash Flow Forecasts 

 
38.1 When the Programme is updated, the Contractor shall provide the 
Engineer with an updated cash flow forecast. 

 
39 Payment Certificates 

 
39.1 The Contractor shall submit to the Engineer monthly statements of 

the value of the work executed less the cumulative amount certified 
previously supported with detailed measurement of the items of work 
executed. 
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39.2 The Engineer shall check the Contractor's monthly statement within 
14 days and certify the amount to be paid to the Contractor after taking into 
account any credit or debit for the month in question. 

 
 

39.3 The value of work executed shall be determined, based on 
measurements by the Engineer. 

39.4 The value of work executed shall comprise the value of the 
quantities of the items in the Bill of Quantities completed. 

39.5 The value of work executed shall also include the valuation of 
Variations and Compensation Events. 

39.6 The Engineer / Employer may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified 
in any certificate in the light of later information. 

39.7 The final bill shall be submitted by the contractor within one month 
of the actual date of completion of the work; otherwise, the Engineers 
certificate of the measurement and of the total amount payable for work 
accordingly shall be final and payment made accordingly within a period of 
sixty days as far as possible. 
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40 Payments 

40.1 Payments shall be adjusted for deductions for advance payments, security 
deposit, other recoveries in terms of the Contract and taxes at source, as applicable 
under the law. The Employer shall pay the Contractor the amounts Engineer had 
certified within 28 days of the date of each certificate. 

 
40.2 The Authorized Representative of the Employer shall make the payment 
certified by the Engineer. 

 
40.3 Items of the Works for which no rate or price has been entered in the Bill of 
Quantities, will not be paid for by the Employer and shall be deemed to be covered 
by other rates and prices in the Contract. 

 
41 Compensation Events 

41.1 The following shall be Compensation Events unless they are caused by the Contractor: 

 
a) The Engineer orders a delay or delays exceeding a total of 30 days. 
b) The effects on the Contractor of any of the Employer's Risks. 

 
41.2 If a Compensation Event would prevent the Works being completed before the 

Intended Completion Date, the Intended Completion Date shall be extended. 
The Engineer shall decide whether and by how much the Intended Completion 
Date shall be extended after the approval of the employer. 

 
41.3 The contractor shall not be entitled to compensation to the extent that the 

Employer‟s interests are adversely affected by the Contractor not having 
given early warning or not having cooperated with the Engineer/Employer. 

 

42 Taxes & Currencies for payments 

42.1 The rates quoted by the Contractor shall be deemed to be inclusive 
of the sales and other levies, duties, royalties, cess, toll, taxes of Central and 
State Governments, local bodies and authorities that the Contractor will have 
to pay for the performance of this Contract. The Employer will perform such 
duties in regard to the deduction of such taxes at source as per applicable 
law. 

 

42.2        All payments will be made in Indian Rupees. 
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43 Price Adjustment - Deleted 

 
43.1. Deleted 

 
43.2. Deleted 

 
 

44   Security Deposit / Retention Money 

 
44.1. The Employer shall retain security deposit of 6 % (six percent) of the 

amount from each payment due to the Contractor until Completion of the 
whole of the Works. 

 
44.2.The security deposit/retention money and the performance security will be 

released to the Contractor when the Defect Liability period is over, and the 
Engineer has certified that the Defects, if any, notified by the Engineer to the 
Contractor before the end of this period have been corrected. 

 
44.3. If the contractor so desires then the Security Deposit/retention money 
can be released on submission of unconditional Bank Guarantee at the following 
two stages: - 

 
 

(a) At a point after the progress of work in financial term (gross value of work 
done) has  reached 50% of the contract amount 

 

(b) After the retention money has been deducted to the full value (5% of the 
Contract Amount). 

 

45 Liquidated Damages 

45.1. The Contractor shall pay liquidated damages to the Employer at the rate or 
part thereof stated in the Contract Data for each day that the Completion Date is later 
than the Intended Completion Date. The total amount of liquidated damages shall not 
exceed the amount defined in the Contract Data. The Employer may deduct liquidated 
damages from payments due to the Contractor. Payment of liquidated damages shall 
not affect the Contractor's other liabilities. 

 
45.2. If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer shall correct any overpayment of liquidated damages by the 
Contractor by adjusting in the next payment certificate. The contractor shall 
not be paid interest on the over payment of liquidated damages. 

 

46 Advance Payment: Deleted 

 
47 Securities 

 
47.1. Subject to further condition in contract data, the Performance Security equal to 
Three percent of the contract price and additional security for unbalanced bids shall 
be provided to the Employer no later than the date specified in the Letter of 
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Acceptance and shall be issued in the form given in the Contract Data and by a 
prescribed bank. The Performance Security shall be valid until a date 28 Days after 
the expiry of Defect Liability Period and the additional performance security for 
unbalanced bids shall be valid until a date 28 days from the date of issue of the 
certificate of Completion. The validity shall account for additional 3 months‟ time to 
account for BG verification, signing of contract and start date
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48 Cost of Repairs 

 
48.1. Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Liability Period shall be 
remedied/ rectified by the Contractor at their cost if the loss or damage arises from 
the Contractor's acts or omissions. 

 
E. Finishing the Contract 

 
49 Completion 

 
49.1. The Contractor shall request the Engineer to issue a certificate of 
Completion of the Works, and the Engineer will do so upon deciding that the 
Works is completed. 

 
50 Taking Over 

 
50.1. The Employer shall take over the Site and the Works within seven days 
of the Engineer's issuing a certificate of Completion. 

 

51 Final Account 
 

51.1. The Contractor shall supply to the Engineer with a detailed account of the 
total amount that the Contractor considers payable under the Contract before 
the end of the Defects Liability Period. The Engineer shall issue a Defects 
Liability Certificate and certify any final payment that is due to the Contractor 
within 56 days of receiving the Contractor's account if it is correct and 
complete. If it is not, the Engineer shall issue within 56 days a schedule that 
states the scope of the corrections or additions that are necessary. If the Final 
Account is still unsatisfactory after it has been resubmitted, the Engineer shall 
decide on the amount payable to the Contractor and issue a payment 
certificate within 56 days of receiving the Contractor‟s revised account. 

 
 

52 Operating and Maintenance Manual 

 
52.1. If "as built" Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them within 28 days from date of issue of certificate of 
completion. 

52.2. If "as built" Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them within 28 days from date of issue of certificate of 
completion. 
 

53 Termination 

 
53.1. The Employer may terminate the Contract if the Contractor causes a 
fundamental breach of the Contract. 

 
53.2. Fundamental breaches of Contract include, but shall not be limited to, the following: 

 
a) the Contractor stops work for 28 days when no stoppage of work is shown on 
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the current Programme and the stoppage has not been authorized by the 
Engineer; 
 

b) the Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstitution or amalgamation; 

 

 

c) the Engineer/Employer gives Notice that failure to correct a particular Defect 
is a fundamental breach of Contract and the Contractor fails to correct it 
within a reasonable period of time determined by the Engineer; 

 
d) the Contractor does not maintain a Security, which is required; 

 

e) the Contractor has delayed the completion of the Works by the number of days for 
which the maximum amount of liquidated damages can be paid, as defined in clause 45; 

 

f) the Contractor fails to provide insurance cover as required under clause 13; 
 

g) if the Contractor does not deploy any of the personnel and not mobilized his 
equipments to the sites stated in Contract Data within 15 days of issue of notice to 
proceed; 

 

h) The Contractor violates the provisions of Child Labour (Prohibition & Regulation) 
Act,1986; 

 

i) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 
fraudulent practice in competing for or in executing the Contract. For the purpose of 
this clause, “corrupt practice” means offering, giving, receiving, or soliciting of 
anything of value to influence the action of a public official in the procurement process 
or in Contract execution. “Fraudulent Practice” means a misrepresentation of facts in 
order to influence a procurement process or the execution of a contract to the 

detriment of the Employer and includes collusive practice among Bidders (prior to or 
after bid submission) designed to establish bid process at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open competition. 

if the Contractor has not completed at least thirty percent of the value of Work 
required to be completed after half of the completion period has elapsed; 

if the Contractor fails to set up a field laboratory with the prescribed 
equipment, within the period specified; and 

any other fundamental breach as specified in the Contract Data. 
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53.3. Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 
53.4. If the Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible but in no case later than 7 days. In the event the employer terminates the 
agreement on account of any of the specified defaults of the Contractor, the 
Agreement allows the Employer to forfeit the performance security & retention money 
of the contractor. 

 
54 Payment upon Termination 

 
54.1. If the Contract is terminated because of a fundamental breach of Contract 
by the Contractor, the Engineer shall issue a certificate for the value of the 
work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate and less the percentage to apply to the 
value of the work not completed, as indicated in the Contract Data. Additional 
Liquidated Damages shall not apply. If the total amount due to the Employer 
exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Employer. 

 
54.2. Save and except Cl 35.3.3, if the Contract is terminated at the Employer's 
convenience, the Engineer shall issue a certificate for the value of the work 
done, the reasonable cost of removal of Equipment, repatriation of the 
Contractor's personnel employed solely on the Works, and the Contractor's 
costs of protecting and securing the Works and less advance payments 
outstanding on the date of the certificate, less other recoveries due in terms of 
the Contract, and less taxes due to be deducted at source as per applicable 
law. 

In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the 
Engineer shall issue a certificate for the value of work done till termination, less 
advance payments outstanding, less other recoveries due in terms of contract and less 
taxes due to be deducted at source as per applicable law. 

 

55 Property 

 
55.1. All Materials on the Site, Plant, Equipment, Temporary Works, and Works 
shall be deemed to be the property of the Employer for use for completing 
balance work if the Contract is terminated because of the Contractor's default. 

 
 

56 Release from Performance 
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56.1. If the Contract is frustrated by the outbreak of war or by any other event 
entirely outside the control of the Employer or the Contractor, the Engineer 
shall certify that the Contract has been frustrated. The Contractor shall make 
the Site safe and stop work as quickly as possible after receiving this certificate 
and shall be paid for all work carried out before receiving it and for any work 
carried out afterwards to which a commitment was made. 

 
F. Other Conditions of Contract 

 
57 Labour 

 
57.1. The Contractor shall, make arrangements of his own cost and expenses for 
the engagement of all staff and labour, local or others; for their payment, 
housing, feeding and transport; and for compliance with various labour laws/ 
regulations. 

 
57.2. The Contractor shall, as asked by the Engineer, deliver to the Engineer a 
return in detail, in such form and at such intervals as the Engineer may 
prescribe, showing the staff and the numbers of the several classes of labour 
from time to time employed by the Contractor on the Site and such other 
information as the Engineer may require. 

 
57.3. The Contractor‟s personnel including equipment operators shall be 

appropriately qualified, skilled and experienced in their respective trades or 
occupations. The Engineer may require the Contractor to remove or cause to 
be removed any person employed on the site or the works, including the 
Contractor‟s representative, if applicable, who 

a) Persists in any misconduct or lack of care; 
b) Carries out duties incompetently or negligently; 
c) Falls to conform with any provision of the contract; 
d) Persists in any conduct which is prejudicial to safety, health or protection of 
the environment. 
If appropriate, the contractor shall then appoint or cause to be appointed a 
suitable replacement person 

 

58 COMPLIANCE WITH LABOUR REGULATIONS 

 
58.1. During the currency of the Contract, the Contractor and his sub-
Contractors shall abide at all times by all existing labour enactments and rules 
made there under, regulations, notifications and bye laws of the State or 
Central Government or local authority and any other labour law (including 
rules), regulations, bye laws that may be notified already or that may be 
notified under any labour law in future either by the State or the Central 
Government or the local authority. Salient features of some of the major 
labour laws that are applicable to construction industry are given below. The 
Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention 
of any of the provisions of any Act or rules made there under, regulations or 
notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the 
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Contractor, the Engineer/Employer shall have the right to deduct any money 
due to the Contractor including from his performance security/ retention 
money. The Employer/Engineer shall also have right to recover from the 
Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. The employees of the Contractor and 
the Sub- Contractor in no case shall be treated as the employees of the 
Employer at any point of time. 

 
58.
2 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 

 TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

 CONSTRUCTION WORK. 

a) Workmen Compensation Act 1923: - The Act provides for compensation 

in case of injury by accident arising out of and during the course of employment. 

 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has completed 
the prescribed minimum years (say, five years) of service or more or on death the 
rate of prescribed minimum days‟ (say, 15 days) wages for every completed year of 
service. The Act is applicable to all establishments employing the prescribed minimum 
number (say, 10) or more employees. 
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c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 
monthly contributions by the Employer plus workers at the rate prescribed (say, 10% 
or 8.33%). The benefits payable under the Act are: 

 
i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other 
benefits to women employees in case of confinement or miscarriage etc. 

 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and in 
case the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The principal Employer is required to take Certificate of 
Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer if they employ prescribed minimum (say 20) or more contract labour. 

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum 
Wages fixed by appropriate Government as per provisions of the Act if the 
employment is a scheduled employment. Constructions of buildings, roads, runways 
are scheduled employment. 

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are 
to be paid, when it will be paid and what deductions can be made from the wages of 
the workers. 

 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal 
wages for work of equal nature to male and female workers and for not making 
discrimination against female employees in the matters of transfers, training and 
promotions etc. 

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishment 
employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed amount of wages, calculated in the 
prescribed manner. The Act does not apply to certain establishments. The newly set-
up establishments are exempted for five years in certain circumstances. States may 
have different number of employment size. 

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and 
procedure for resolution of industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for 
laying down rules governing the conditions of employment by the Employer on 
matters provided in the Act and get these certified by the designated Authority. 
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l) Trade Unions Act 1926: - The Act lays down the procedure for registration of 
trade unions of workmen and Employers. The Trade Unions registered under the Act 
have been given certain immunities from civil and criminal liabilities. 
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m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits 
employment of children below 14 years of age in certain occupations and processes 
and provides for regulations of employment of children in all other occupations and 
processes. Employment of child labour is prohibited in building and construction 
industry. 

 

n) Inter-State Migrant Workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979: - The Act is applicable to an establishment which 
employs prescribed minimum (say, five) or more inter-state migrant workmen 
through an intermediary (who has recruited workmen in one state for employment in 
the establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided 
certain facilities such as Housing, Medical-Aid, Travelling expenses from home up to 
the establishment and back etc. 

 
o) The Building and Other Construction workers (Regulation of Employment 
and Conditions of Service) Act 1996 and the Cess Act of 1996: -All the 
establishments who carry on any building or other construction work and employs the 
prescribed minimum (say, 10) or more workers are covered under this Act. All such 
establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as may be modified by the Government. The Employer of the 
establishment is required to provide safety measures at the building or construction 
work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to whom 
the Act applies has to obtain a registration certificate from the Registering Officer 
appointed by the Government. 

 
p) Factories Act 1948: - The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities. It is applicable to 
premises employing the prescribed minimum (say, 10) persons or more with aid of 
power or another prescribed minimum (say, 20) or more persons without the aid of 
power engaged in manufacturing process. 

 
59 Drawings and Photographs of the Works 

 
59.1. The contractor shall do photography/videography of the site firstly before 
the start of the work, secondly mid-way in the execution of different stages of 
work and lastly after the completion of the work. No separate payment will be 
made to the contractor for this. 

 
59.2. The Contractor shall not disclose details of Drawings furnished to him and 
works on which he is engaged without the prior approval of the Engineer in 
writing. No photograph of the works or any part thereof or plant employed 
thereon, except those permitted under clause 59.1, shall be taken or permitted 
to be taken by the Contractor or by any of his employees or any employees of 
his sub-Contractors without the prior approval of the Engineer in writing. No 
photographs/ Videography shall be published or otherwise circulated without 
the approval of the Engineer in writing. 
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60 The Apprenticeship Act 1961 

 
60.1. The Contractor shall duly comply with the provisions of the 
Apprenticeship Act1961 (III of 1961), the rules made there under and the 
orders that may be issued from time to time under 
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the said Act and the said Rules and on his failure or neglect to do so he shall be 
subject to all liabilities and penalties provided by the said Act and said Rules. 

 

61 FORECLOSURE: 
 

The scope of the Strengthening/Rehabilitation/Repair Work shall be reduced 
or if deemed necessary, the Work Contract may be foreclosed, as soon as the 
Authority notifies the same to the Contractor. Intimation for such reduction of 
scope/foreclosure shall be made 7 days prior to the expected Foreclosure Date. 
Further, such reduction in scope/foreclosure shall be binding upon to the 
Contractor, without any additional financial implication. 
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT 
 

 Clause Reference 

Items marked “N/A” do not apply in this Contract. 

The Employer is: - 

Regional Office-Aizawl, 3rd Floor, T-86,  

Tuikhuahtlang, Aizawl, Mizoram-796001 

 Email: ro-mizoram@nhidcl.com 

 

[CL.1.1] 

Name of Authorized Representative:  

Executive Director (Projects),  

Regional Office-Aizawl, 3rd Floor, T86,  

Tuikhuahtlang, Aizawl, Mizoram796001 

 Email: ro-mizoram@nhidcl.com 

 

 

2. The Engineer Charge is : 

Designation: General Manager (Projects),  

PMU Kolasib, NHIDCL . 

Address: National Highway & Infrastructure 
Development Corporation Ltd. 

Project Monitoring Unit-Kolasib 

[CL.1.1] 

3. The intended Completion Date for the whole of the works is 

06 months from start date. 

[CL.1.1, 17&28] 

4. The location of site is given in the Bid notice (SECTION I) [CL.1.1] 

5. The start date shall be reckoned within 15 days after the date of 
issue 

of the notice to proceed with the work. 

[CL.1.1] 

6. (a) The name and identification number of the contract is given 
in 

the table given in Bid Notice (SECTION I) 

[CL.1.1] 

7.  (a) The law which applies to the contract is the law of Union 
of 

[CL.3.1] 

India.  

(b) The language of the contract documents is English [CL.3.1] 
8. The limit of subcontracting is NIL of initial contract price [CL.7.1] 

9. Schedule of other contractor –NIL [CL.8.1] 
10. Technical Personnel are as given in the ITB (SECTION II) [CL.7.1] 

mailto:ro-mizoram@nhidcl.com


Page 94 of 98  

11. Amount of Insurance are: 
(a) Rupees equivalent to contract price 

(b) Rupees equivalent to 5% of contract price 

(c) Rupees equivalent to 5% of contract price 

(d) Rupees 20 lakhs for multiple 
incidents And deductible as per 

premium rate. 

[CL.13.1] 

12. Site investigation report-NIL 
13. (A) The period for submission of the programme for approval 

of Engineer shall be 21 days from the issue of Letter of 

Commencement. 

(B) (a) Identified indented work 
(1) Weekly Indent, Monthly Indent, Quarterly Indent 

and Bi- annual Indent – 3 days before start of week; 7 

days before start of month; 15 days before start of 
quarter and 28 days before bi-annual period 

concerned 

[CL.14.1] 

[CL.27.1] 
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(2) Emergent Indents – Within 24 hours 

 
14. Amount to be withheld for delays in submission of updated 

programme: 1% of value of work corresponding to the 

updated programme. 
15. The period for setting up a field laboratory with the 

prescribed equipment relevant to items of work in BOQ is 

30 days from the days from the date of notice to start work. 

16. (a) Amount of liquidated damages for delay in completion 
of works 

For whole of work (1/2000)th of the Initial 

Contract Price, rounded off to the nearest 
Thousand, per day. 

For Sectional Completion (wherever 

specified, in item 6 of Contract Data 

(1/200)th of initial contract price for 5 km 
section, rounded off to the nearest thousand 

per day. 

 
(b) Maximum limit of liquidated damages for 

delay in completion of work. 

10 percent of the initial contract price 

rounded off to the nearest thousand. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[CL.45.1] 

17. The standard form of Performance Security acceptable to 

the Employer shall be an shall be an unconditional Bank 

Guarantee of the type as presented in the Bidding 

Documents. 

18. Other fundamental breach is that the contractor has failed 

to complete 75% of value of indented work in any 3 indents 

issued by the Engineer. 

19. The percentage to apply to the value of work not completed 

representing the Employer's additional cost for completing 

the work 

shall be 20%. 

[CL.47.1] 

 
 

 
[CL.53.2] 

 

 
[CL.54.1] 
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(SECTION-VI) 

TECHNICAL SPECIFICATIONS 
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7.1 PREAMBLE: 

TECHNICAL SPECIFICATIONS 

 

The Technical Specifications contained herein shall be read in conjunction 
with the other Bidding Documents as specified. 

 

7.2 GENERAL REQUIREMENTS 

 
The Technical Specifications in accordance with which the entire work 
described hereinafter shall be executed and completed by the Contractor shall 
comprise of the following: 

 

7.2.1 PART – I – GENERAL TECHNICAL SPECIFICATIONS 

 
The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD 
AND BRIDGE WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of 
Road Transport & Highways, Government of India and published by the Indian 
Roads Congress, hereinafter referred to as MORT&H Specifications. 

 

PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 
 

The Supplementary Technical Specifications shall comprise of various 

Amendments/Modifications/Additions to the “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” referred to in PART-I above and Additional Specifications for 
particular item of works not already covered in Part – I. 

 
A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, where 
Amended/Modified/Added upon and incorporated in Part-II, referred to above, 
the Amendment/ Modification/ Addition supersedes the relevant clause or part 
of the clause. 

 
When an Amended/Modified/Added Clause supersedes a Clause or part thereof 
in the said Specifications, then any reference to the superseded clause shall 
be deemed to refer to the Amended/Modified/Added Clause or part thereof. 

 
In so far Amended/Modified/Added Clause may come in conflict or be 
inconsistent with any of the provisions of the MOST Specifications under 
reference, the Amended/Modified/Added clause and the additional 
specifications shall always prevail. 

 
5.2.2 In the absence of any definite provisions on any particular issue in the 
aforesaid Specifications, reference may be made to the latest codes and 
specifications of IRC and BIS in that order, Where even these are silent, the 
construction and completion of the works shall conform to sound engineering 
practice as approved by the Engineer and, in case of any dispute arising out of 
the interpretation of the above, the decision of the Engineer shall be final and 
binding on the Contractor. 
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PART - II 

 
7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF GENERAL 

TECHNICAL SPECIFICATIONS (PART- I). 
 

SECTION 100 – GENERAL 
 

Clause 102 Definitions: 
 

The following abbreviation shall be added in this Clause: “MOST” 
– Ministry of Surface Transport, Govt. of India (Now Ministry 
of Road Transport and Highways) “NHIDCL” – National 
Highways & Infrastructure Development Corporation Ltd. 

 

Clause 106 Construction Equipment: 
 

Clause 106 (a) Add the following sentence. “The trial run is to be 
carried out laying the relevant pavement material and it is 
not to be part of the permanent works. The trial is to be 
carried out on prior approval of equipment by Engineer-in-
Charge.” 

 

Add Sr. No. (g) 
 

“The Contractor shall furnish to the engineer the detailed 

technical literature and other relevant documents 

regarding the performance of plant/equipment for approval 

prior to its purchase 

or mobilization on site.” 
 

Clause 107 Contract Drawings: 
 

Clause 107.3 Deleted this Sub-Clause 

entirely. Clause 108.4 The clause shall be read 

as follows: 

“Identification of quarry sites and borrow areas shall be 

the responsibility of the Contractor. Materials procured 
from quarry sites and borrow areas identified by the 

Contractor and to be used in Works must

 comply with the requirements of quality

 as stipulated in the Technical Specifications for 
particular item of work”. 

 

Clause 109 Setting Out: 
 

Clause 109.10 Add new sub-clause 
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“Before carrying out any survey work the Contractor shall 

submit to the Engineer for the approval a programme and 

methodology for the calibration of all optical and electronic 
survey equipment to be used on site during construction of 

the works. The Contractor will maintain calibration records 

for all such equipment in his site office, 
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available at all times for inspection by the Engineer. 

 
 

 
Clause 110 Public Utilities: 

 

Clause 110.1 Revise the clause as under: 
 

Existing services like water pipes, sewers, oil pipelines, cables, gas 
ducts etc. Owned by various authorities including Public 
Undertaking an Local Authorities shall be checked and located by 
the Contractor prior to commencement of work. 

 

Clause 110.2 Revise the clause as under: 
 

The Contractor‟s programme must take into account the period of 
notice and duration of diversionary works of each body as existing 
at site. The Contractor must also allow for any effect of these 
services and alterations upon the Works and for arranging regular 
meetings with the various bodies at the commencement of the 
Contract and throughout the period of the Works in order to 
maintain the required co-ordination. During the period of the 
Works, the contractor shall have no objection if the public utility 
bodies and their decisions in the execution of their proposal in 
terms of programme and construction. Provided that, in the 
opinion of the Engineer, the Contractor has received reasonable 
notice thereof before the relevant alterations are put in hand. 

 

Clause 111 Precautions for Safeguarding the 

Environment: Clause 111.1 General 

Add the following after the first paragraph: 
 

The Contractor shall preserve existing trees, plants and other 

vegetation that are to remain within or adjacent to the works and 

shall use every precaution necessary to prevent damage or injury 
thereto. On   completion of the Works, all areas disturbed by the 

Contractor‟s construction activities shall be restored in their 

original condition, or as may be acceptable to the Engineer. The 

cost of this work shall be deemed to be included in the rates 
generally. 

 

Clause 111.4 Add the following sentence: 
 

“The Contractor is to ensure that there is good drainage at all 
construction areas, to avoid creation of stagnant water bodies 

especially in urban/industrial areas, including water in old water 

bodies.” 

 
Clause 111.5 Pollution from Hot Mix Plants and Batching Plants 
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Add the following paragraph at the end of this Sub-clause. 
 

The H.M.P. should be sited at least 500m away from the nearest 

abitation. 
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The H.M.P. shall be fitted with a dust extraction unit in order that 

the exhaust gases comply with the requirements of the relevant 
current emission control legislation.   “All operations at plants 

shall be undertaken in accordance with all current rules and 

regulations protecting the environment.” 
 

Clause 111.6 Substances Hazardous to Health 
 

Add the following after the first paragraph as follows: 
 

“The use of any herbicide or other toxic chemical shall be strictly 
in accordance with the manufacturer‟s instructions. The Engineer 
shall be given at least 6 working days‟ notice of the proposed use 
of any herbicide or toxic chemical. 

 

A register of all herbicides and other toxic chemicals delivered to 
the site, shall be kept and maintained up to date by the 
contractor. The register shall include a name physical properties 
and characteristics, chemical ingredients, health and safety hazard 
information, safe handling and storage procedures, and 
emergency and first aid procedures for the product.” 

 

Clause 111.9 Add the following sentence at the end of the para. 
 

Vehicles delivering materials to the site shall be covered to avoid 

spillage of materials on public roads. 
 

Clause 111.12 After the last sentence add the following: 
 

“The costs of compliance with Clause 111 shall be deemed to be 

included in the rates for items included in the Bill of Quantities.” 

Refer to Clause 114.2 (xv) of MOST Specification. 
 

Clause 111.13 Add new Sub-Clause: 
 

“The Discharge Standards promulgated under the Environment 

Protection Act, 1986 shall be adhered to strictly. All waste arising 

from   the   project is to be disposed of in a manner which is 
acceptable to the State Pollution Control Board and the Engineer.” 

 

All vehicles and machinery employed in the execution of the works 

shall be regularly maintained to ensure that pollutant emission 

levels comply with the relevant requirements of current pollution 
control legislation. During routine servicing operations, the 

effectiveness of exhaust silencers must be checked and if found to 

be defective must be replaced. Notwithstanding this requirement, 
noise levels from any item of plant must comply with the relevant 

legislation for levels of sound emission. Non-compliant plant is to 

be removed from site. 

 
Vehicle maintenance and refueling shall be carried out in such a 

fashion that spillage of fuels and lubricants do not contaminate the 
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ground or nearby watercourse. An “oil interceptor” shall be 

provided for wash down 
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and refueling areas. Fuel storage shall in proper bounded areas. 

All spilt and collected petroleum products shall be disposed of in 
accordance with the relevant legislation. 

 
Clause 111.14 Add the following New Sub-Clause: 

 

All temporary accommodation   must   be   constructed   and 
maintained in such a fashion that uncontaminated water is 
available for drinking, cooking and washing. The sewage system 
for the camp must be properly designed, built and operated so 
that no health hazard occurs and no pollution to the air, ground 
or adjacent watercourses take place compliance with relevant 
legislation must be strictly adhered to Garbage bins must be 
provided in the camp and regularly emptied and the garbage 
disposed of in a hygienic manner. Construction camps are to be 
sited away from vulnerable people and adequate health care is to 
be provided for the work force. 

 

Clause 111.15 Add the following New Sub-Clause: 
 

All works are to be carried out in such a fashion that the damage 
or disruption to the flora and fauna is reduced to a minimum 
wherever possible. Trees or shrubs will only be felled or removed 
that impinge directly on the permanent works or necessary 
temporary works, after seeking approval of the Engineer. 

 

Clause 112 Arrangement For Traffic During Construction: 
 

Clause 112.1 General 
 

Delete the last sentence and add the following: 
 

“The Contractor shall submit, for the Engineer‟s approval, Traffic 

Control Plan 5 days prior to commencement of the temporary / 

permanent works.” 
 

The plan shall include: 

 
i. Typical drawings for temporary diversions in accordance with 

Clause 112.3 

ii. Typical details of arrangements for construction under traffic 
including details of traffic arrangement after the cessation of 
work each day. Special consideration shall be given in the 
preparation of the Traffic Control Plan to the safety of 
pedestrians and workers at night. Temporary diversions will be 
constructed only with the approval of the Engineer. 

 
Clause 112.2  Passage of Traffic along a part of the Existing Carriage way 

under improvement: 
 

Delete this clause replace as follows: 
 



Page 105 of 

98 
 

“For strengthening of existing carriage way, where part of the 
existing carriage way is proposed to be used for passage of traffic 
& hard holder are not available then, treated shoulders shall be 
provided on the side on which work is not in progress. If the 
existing shoulder width less than 



Page 106 of 

98 
 

1.5m the same shall be extended up to 1.5m for earth work duly 
compacted. The top 15.0cm or as directed by the engineer 
including extended shoulder of 1.5m width shall be filled up by 
granular sub base material duly bounded with binding material 
and compacted. The sub base material shall conform to MOST 
specification Clause 401, the work of excavation and filling of 
granular sub-base material so carried out shall be paid under 
relevant items of bill of quantities. The   contractor shall 
maintain the bypass/diversion during the period of 
construction by way of watering, compacting, and making good 
loss of sub-base material after filling up of the rutting/depression 
etc. by additional quantity of granular sub base material. The 
items operations like maintenance, making good the loss of 
material, watering, compacting, leveling and dressing along with 
additional quantity of sub-base material shall be considered as 
incidental to the work and no extra payment will be ade for these 
operations. The continuous length in which such works shall be 
carried out would be within a range of 200 to 500m 
at a place. 

 
Clause 112.6 Measurements for Payments and Rate 

 

Add “and no extra payment will be made except the treatment of 

shoulders for earth work and granular sub-base as per Clause 112.2 
above.” At the end of first paragraph. 

 

Clause 112.7 Side Roads and Property Accesses 
 

Add new sub Clause: 
 

“At all times, the Contractor shall provide safe and convenient 
passage for vehicles pedestrians and livestock to and from side 

roads and property accesses connecting to the roadway. Work 

which affects the use of side roads and existing accesses shall not 

be undertaken without providing adequate prior provisions to the 
satisfaction of the Engineer.” 

 

Clause 112.8 Plant and 

Equipment Add 

new sub Clause: 

“During the day, plant and equipment working in a position 

adjacent to traffic and having a projection beyond the normal 
width of the item, for example, a grader blade shall have a 

fluorescent red marker attached to the outer end of the 

projection. During poor light conditions an additional traffic 
controller with an illuminated red marker shall direct traffic 

around such plant and equipment. At night, all plant items and 

similar obstructions shall be removed from the normal path of 

vehicles, to provide a lateral clearance of at least 6m where 
practicable, with a minimum clearance of 1.2m. Plant and 
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equipment, within 6m of the normal path of vehicles, shall be lit 

by not less than two yellow steady lamps suspended vertically 

from the point of the obstruction nearest to a traffic lane, and 
one yellow steady lamps at each end of the obstruction on the 

side farthest away from the traffic lane.” 
 

Clause 113 General Rules For the Measurement of Works for Payment: 
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Clause 113.2 Measurements for Lead of Materials 
 

Delete this Clause and replace with: 
 

“The rates in the Bill of Quantities are deemed to include 
the costs of haulage from source of supply to the site for 
all materials required for the Works.” 

 

Clause 114 Scope of rates for different items of work: 
 

Add to Clause 114.2 (xvii). Cost of all provisions for 

executing the work safely including all protective clothing, 
barriers, earplugs etc. 

 

Clause 115 Methodology and Sequence of Work: 
 

Substitute “28 days” for “30 days” in the 2nd line. 

Clause 121 Field Laboratory: 
 

Clause 121.1 Scope 
 

Delete this Clause and replace with: 
 

“The work under   this   Clause   covers   the   provision   and 

maintenance of a fully equipped laboratory.” The equipment in 

the laboratory shall be as decided by Engineer, keeping in view of 
item of works prescribed in BOQ. 

 

Clause 121.2 Description 
 

Delete this Clause and replace with: 
 

“The Contractor shall construct a fully furnished and equipped 

field laboratory to the satisfaction of the Engineer. The laboratory 

will be located at a site approved by the Engineer and must be of 

adequate size to perform all the tests required under the contract 
including sufficient light, electric and water supply. The 

Contractor shall provide working drawings incorporating all the 

services based on the information given in the changes for the 
approval of the Engineer prior to commencement of construction. 

An office must be provided in the laboratory for the exclusive use 

of the Engineer‟s, Materials Engineer, adequate toilet and 
washing facilities must be provided. The contractor shall provide 

the field laboratory within one month from the date of the 

commencement of the work. Prior to this, contractor must make 

suitable alternative arrangements for the testing of materials, 
which are acceptable to the Engineer. 
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Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 

Engineer relevant to items of work in 
BOQ. 

Clause 121.3.2 For soils and aggregates  

Delete item no. (xi) and (xii) 

 

Clause 121.3.5 
 

Add New Sub-Clause: 
 

For Control of Profile and Surface 

Evenness 
 i) Theodolite 2 sets 
 ii) Precision automatic level 2 sets 
 iii) Precision staff 4 sets 
 iv) Camber templates 2 lane  

  a) Crown type cross-section 4 sets 
  b) Straight run cross-section 4 sets 

Steel Tape     

  a) 3 m long 4 sets 
  b) 5 m long 4 sets 
  c) 10 m long 4 sets 
  d) 20 m long 4 sets 

  e) 30 m long 4 sets 

Clause 121.3.6 Add New Sub-Clause:  

In addition clause 121.3 any equipment which is not 
mentioned in 
this clause but which is necessary for the work for complying 
with 
the provisions of the contract and Section 900 of MOST 

specifications or as required by the engineer shall be 
provided by 
the contractor. No extra payment shall be made to the 
contractor 
and it will be considered as incidental to the work. 

Clause 121.6 Delete this Sub-Clause.  

Clause 121.7 Substitute this Sub-Clause by the following: 

 “There is no separate item in the Bill of Quantities for 
establishing 

and maintenance of the laboratory and supply, erection 
maintenance of equipment and also running cost of testing. The 
rates quoted by the Contractor shall be deemed to cover the cost 
of all these items.” 
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Clause 126: Supply of Video Cassettes 
 

126.1 Description 

 
The work consists of taking video films of important activities of the work as directed 
by the Engineer during the currency of the project and editing them and converting 
them to a CD (master CD+ 4 copies) film of playing time not less than 60 minutes and 
up to 180 minutes as directed by the Engineer. It shall contain narration of the 
activities in English by competent narrator. The editing of the film and the script for 
narration shall be as approved by the Engineer. The CD shall be acceptable quality and 
the film shall be capable of producing colour pictures. 

 

126.2 Measurement for Payment & Rates 
 

No separate payment shall be made and the work shall be treated as incidental. 
 

SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
 

Clause 301 Excavation for Roadway and 

Drains Clause 301.3.3 Excavation – General 

Delete the last two sentences of last paragraph. And 
add, “The earthwork shall be carried out as per the 
sequences stated in this contract or as directed by 
engineer-in-charge”. 

 
Clause 301.3.12 Back-filling 

 
After the last sentence add the following: 

 

“Density requirements for back filling shall be in 

accordance with Table 300-2” of MOST. 

 
Clause 301.9 Rates 

 
Clause 301.9.2 This Clause is replaced as follows: 

 

“The contract unit rate for loosening and re-compacting at 

sub- grade level shall include full compensation for 

loosening to the specified depth, removing the loosened 
soil outside the roadway wherever considered necessary, 

rolling the surface below, breaking the clods, spreading 

the excavated soil layers, watering where necessary and 

compacting to the requirements.” 

 
Clause 304 Excavation for Structures: 
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Clause 304.3.7 Back filling  

 Add second paragraph as under:  

“The working space between the structure and the 
excavation 
shall be cleared out completely of all construction materials 
and 
loose earth that fallen into the excavation during 
construction. 
The excavation shall be pumped dry and all saturated and 
soft 
earth removed prior to being inspected by the Engineer who 
will 
give his permission for the placement of any fill material, 
provided 
the space has been properly prepared. Compaction will only 
be 
carried out with mechanical compactors of sufficient 
capacity to 
ensure correct compaction of the back fill material. The fill 
is to be 

 brought up in layers not greater than 150 
mm. 

Mass filling of 

structures with machines will not be permitted and 
contractors 
should make allowance in their rates for the methodology 

 Described above.”  

Clause 305 Embankment Construction:  

Clause 305.2 Material and General Requirements  

Clause 305.2.1 Physical Requirements  

Clause 305.2.1.2 Amend the first sentence of this Clause as under: 

“Highly expansive soils such as Ch, MH or OH exhibiting 
marked 
swell and shrinkage properties („free swelling index” 
exceeding 50 
per cent when tested as per IS 2720 – Part 40) shall not be 
used 

 in construction of sub grade and 
embankment.” 

 

Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, 
i.e., 
“However, the Engineer may……………. Compacted layer 

 thickness.”  

Clause 305.2.2.2 Borrow Materials  

 Paragraph 1 of this clause shall read as  
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under: 

 

“No borrow area shall be made available by the Employer for this 
work. The arrangement for the source of supply of the material 
for embankment and sub grade as well as compliance to the 
different environmental requirements in respect of excavation 
and borrow areas as stipulated, from time to time, by the Ministry 
of Environment and Forest, Government of India and the local 
bodies, as applicable shall be the sole responsibility of the 

Contractor.” 
 

Paragraph 8 of this Clause given below Table 300-2 shall read as under: 

 
“The contractor shall at least 7 working days before 
commencement of compaction submit the following to the 
Engineer for approval: 
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i) The Values of maximum dry density and optimum moisture 
content obtained in accordance with IS 2720 (Part 8) for each fill 
material he intends to use. 

ii) The graphs showing values of density against moisture content 
from which each of the values in (i) above of the maximum dry 
density and optimum moisture content were determined. 

iii) The dry density-moisture content-CBR relationship for each of the 
fill materials be intends to use in the sub grade.” 

 

Clause 305.3 Construction Operations 
 

Clause 305.3.4 Compacting ground supporting embankment/subgrade 
 

Delete “where necessary” in the first sentence of 
the first paragraph. 

 

Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the 
case may be”. 

 

Clause 305.3.6 Compaction 
The second paragraph of this Clause shall read as under: 

 
“Only vibratory rollers of not less than 8 – 10 ton static 
weight with plain or pad foot drum shall be used for 
compaction.” 

 

Clause 305.4 Construction of Embankment and sub-grade under 

special condition. 
 

Clause 305.4.1 Add new para after para 1 as under: 
 

“The earthwork for widening the existing road embankment and 
shoulders shall be carried out in layers duly compacted. On 

completion of earth work to the required height the triangular 

portion on the sloping face of the layers shall be cut in such a 
manner that the specified slope is achieved. This operation is 

incidental to work and no extra payment shall be made for this.” 
 

Clause 305.4.7 Earthwork for high Embankment 
 

Substitute the first paragraph of this clause as under: 
 

“In the case of high embankments, the Contractor shall use the 

material from the approved borrow area.” 
 

Soil Erosion and Sedimentation 

Control Clause 306.4 Measurement for Payment 
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Substitute the Clause 306.4 as follows: 
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“All temporary sedimentation and pollution control works 
shall be deemed as incidental to the earthwork and other 
items of work and as such no separate payment shall be 
made for the same.” 

 

Clause 306.5 Rate 
 

This Clause is deleted. 
 

Clause 307 Turfing with sods. 
 

Clause 307.5 Add “(iii) application of top soil” after (ii). Delete “the contract 
unit rate for application of top soil shall be as per clause 
301.9.5”. 

 

Clause 309 Surface/Sub-Surface Drains 
 

Clause 309.2 Surface Drains 
 

Add at the end of third paragraph: 
Metal grates for sumps on concrete lined surface drains shall be 
heavy duty (trafficable by commercial vehicle) proprietary 
products with gaps between bars no greater than 26mm. The 
Contractor shall submit proposals for grating to the Engineer for 
approval before commencing construction of the sumps.” 

 

Clause 309.4 Measurement for Payment 
 

Delete the first sentence and replace with: 
 

“Surface drains not lined shall be included in the items

 for excavation for the roadway in accordance with 

Clause – 301.8.” 
 

Clause 309.5 Rates 
 

Add at the end of this clause as under: 
 

“The rate for concrete lined drains shall include bedding concrete 

and jointing. The rate for lined surface drains shall include inlet 

sumps and metal grates where specified.” 
 

Add Clause 314 as under: 
 

Clause 314 Leveling and Dressing over area: 
 

Clause 314.1 Scope 
 

The work shall consist of excavation, removal, filling and 
satisfactory disposal of all materials necessary for the area to be 

leveled and dressed in line, grades as directed by the Engineer. It 
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shall include cutting and filling the ground in all type of soil where 

variation of existing ground level is + 30 cm or less. It will also 
include the grubbing of the existing rank vegetation and clearance 

of undergrowth completely. 
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Clause 314.2 Construction Operation 
 

The engineer shall identify the area where leveling and dressing is 

to be carried out. The clearing and grubbing of rank vegetation 

and undergrowth shall be carried out as per clause 201.1. If the 
stagnant water is existing on the side, the same shall be pumped / 

bailed out. The area shall be kept dry throughout the operation of 

leveling and dressing. The leveling and dressing shall be carried 
out by excavating the high area and filling the low area with the 

excavated material in proper slope. This operation will be carried 

out manually/mechanically as per site conditions. 
 

Clause 314.3 Measurements 

 
The measurement shall be made for the area to be leveled and 
dressed in Sqm. 

 

Clause 314.4 Rates 

 
The contract unit rates for the items for leveling and dressing 
shall be payment in full for carrying out the required operations 
including full compensation for: 

1. Cost of all labour, materials, tool, equipment and incidentals to 
complete the work. 

2. Clearing and grubbing the rank vegetation and undergrowth and 
their disposal within 1000m. 

3. Pumping and bailing out of water and keeping the area dry 
during construction. 

4. In all type of soils and saturated earth. 
 

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) ANDSHOULDERS: 

 
Clause 401.4.1 Substitute “Smooth wheeled roller” by “Vibratory Roller” or as 

approved by Engineer-In-charge. 
 

Clause 401.4.2 Spreading and Compacting 
 

The following shall be added to Paragraph 1: 

 
“The thickness of the loose layers shall be so regulated that the 
maximum thickness of the layer after compaction does not exceed 
150 mm.” 

 

The fifth paragraph of this Clause shall be as under: 

 
“Immediately thereafter, rolling shall start with the help of a 
vibratory roller of minimum 80 to 100 KN static weight with plain 
drum or pad foot drum of heavy pneumatic tyre roller of minimum 
200 to 300 KN weight having a minimum tyre pressure of 0.7 
kN/m2 or adequate capacity capable of achieving the required 
compaction. Rolling shall commence at the lower edge and 
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proceed towards the upper edge longitudinally for portions having 
unidirectional cross fall and super-elevation and shall 
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commence at the edges and proceed towards the crown for 
portions having cross falls on both sides.” 

 
 
 
 

Clause 401.7 Measurement for payment:  

 
Add paragraph 3 as under: 

 

For carrying out full depth repair and/or reconstruction of 
road 
pavement, if the granular sub-base materials laid on the 
shoulders 
for diversion of traffic (as per clause 112) is  required 
to be 
scarified/removed and re-laid after compensating the loss 
during 
handling and by movement of traffic on completion of Full 
depth 
repair/reconstruction of road pavement, this operation 
shall be 
considered incidental to the work of providing granular sub-
base 
and no extra payment shall be made for the same. 

Clause 404.2.1 Coarse aggregate: 
 

 
Amend this clause as under: 

 

Coarse aggregate shall be either crushed or broken stone. 
The 
aggregates shall conform to the physical requirements set-
forth in 
Table 400-6.  The type and size range of the aggregate shall 
be 
specified in the contract or shall be as specified by the 
Engineer. 
If the water absorption value of the coarse aggregates is 
greater 
than 2 percent, the soundness test shall be carried out on 
the 
material delivered to site as per IS: 2386 (part 5). 

Clause 404.2.3 Crushed Slag: 
 

 
Delete this Clause 

 

Clause 404.2.4 Over-burnt (Jhama) brick aggregates: 
 

 
Delete this Clause. 

 

Clause 404.3.4 Rolling: 
 

 
Delete in first para “three wheeled to 100 kN 
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rollers80 

 capacity or tandem or”  
 

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS): 
 

Clause 501.8.2.4 Profile Corrective Course and its application: 
 

Replace (ii)) with 

 
“The material for bituminous profile corrective course shall be 
laid independently of all other courses, adopting such 
construction procedures and using such equipment as may be 
appropriate to the specified type of material and thickness of the 
course manually/machine paid as approved 
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by the engineer-in-charge. The method of providing profile 
corrective course shall be approved by the engineer-in-charge. 

 
Clause 501.8.3.1 Preparing Existing Granular Surface 

 

Amend the Clause as under: 
 

“The surface on which bituminous profile corrective course is to 
be laid shall be thoroughly swept clean of dust and any other 
extraneous material using mechanical broom and dust collected 
removed or blown of using compressed air except in places where 
technical means cannot reach.    A prime coat conforming to 
Clause 502 shall be applied prior to laying profile corrective 
course.” 

 

Clause 501.8.3.4 Laying the Profile Corrective 

Course. Clause 501.8.3.4.1 This clause shall read as 

under: 

“The surface on which profile corrective course is to be laid shall 
be thoroughly swept clean of dust and any other extraneous 
material using mechanical broom and dust collected removed or 
blown off using compressed air except in places where 
mechanical mans cannot reach.” 

 

“After preparing the granular surface as in Clauses 501.8.3.1 and 

501.8.3.2, the profile corrective course with materials as per 
Clause 501.8.2.3/501.8.2.4 shall be laid and compacted to the 

requirement of particular Specification Clause.” 
 

Clause 502 Prime Coat Over Granular Base : 
 

Clause 502.2.3 The type of bitumen emulsion shall be slow 

setting. Clause 503 Tack Coat 

Clause 503.2.1 The type of bitumen emulsion shall be medium 

setting. Clause 504 Bituminous Macadam : 

Clause 504.2 Materials 
 

Clause 504..2.1 Bitumen: 
 

The penetration grade of bitumen shall be 60/70. 
 

Clause 507& 509 Bitumen 
 

The penetration grade of bitumen shall be 60/70. 
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Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 

 
These clauses stand amended to the extent that the rate shall cover the provision 
of bitumen in the mix as per job mix formula. No variation in the rate for this item 
will be admissible on account of quantity of bitumen used. 

 
Clause 801 

 
801 TRAFFIC SIGNS 

 
801.1 GENERAL 

 
801.1 The colour, configuration, size and location of all traffic signs for highways 
(otherthan Expressways for which the size of the signs, letters and their placement 
shall be as specified in the drawings and relevant Specifications or as directed by 
the Engineer) and for other roads, shall be in accordance with the Code of Practice 
for Road Signs, IRC:67:2010, or as shown on the drawings. In the absence of any 
details or for any missing details (for example, chevron signs etc.), the signs shall be 
provided in accordance with international standards and/or as directed by the 
Engineer. 

 
801.1.2 Unless otherwise specified, the signs shall be reflectorised as shown on the 
drawings or as directed by the Engineer. They shall be of retro-reflectorised type and 
made of micro- prismatic type reflective as per IRC:67:2010. 

 
801.1.3 In general, cautionary and mandatory signs' shall be fabricated through 
process of screen printing. In regard to informatory signs with inscriptions or cut 
letters of, coloured retroreflective sheeting comprising un metalized microprismatic 
element material as per IRC:67:2010 or durable transparent, coloured overlay film 
shall be used which must be bonded well on the base sheeting, as directed by the 
Engineer. 

 
801.2 Materials 

 
The various materials and fabrication of the traffic signs shall conform to the 
following requirements: 

 
801.2.1 Concrete : Concrete shall be of the grade shown on the Contract drawing or 
otherwise as directed by the Engineer. 

 
801.2.2 Reinforcing steel: Reinforcing steel shall conform to the requirement of 
IS:1786unless otherwise shown on the drawing. 

 
801.2.3 Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas 
precision bolts, nuts, etc., shall conform to IS:1364. 
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801.2.4 Plates and supports: Plates and support sections for the sign posts shall 
conform to IS:226 and IS:2062 or any other relevant IS Specifications. 
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801.2.5. Substrate; Sign panels may be fabricated on aluminium sheet, aluminium 
composite panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets 
used for sign boards shall be of smooth, hard and corrosion resistant aluminium alloy 
conforming to IS:736-Material designation 24345 or 1900. Aluminium Composite Panel 
and other materials shall meet the relevant ASTM (D903, E8, E393, E732)/BS/BIS 
requirements. 

 
801.2.6 Shoulder mounted ground signs with a maximum side dimension not 
exceeding600mm shall not be less than 1.5 mm thick with Aluminium and 3 mm thick 
with Aluminum Composite Material. All other signs shall be at least 2 mm thick with 
Aluminium and 4 mm thick with Aluminium Composite Material. The thickness of the 
sheet shall be related to the size ofthe sign and its support and shall be such that it 
does not bend or deform under prevailing wind and other loads. All overhead signs 
made with Aluminium Composite Material shall be minimum 4 mm thick to withstand 
wind and other loads without deformation. 

 
801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details 
(thickness, etc.) shall be as per the approved drawings or as directed by the 
Engineer. 

 
801.3 Traffic Signs having Retro-Reflective Sheeting 

 

801.3.1 General requirements: The retro-reflective sheeting used on the sign shall 

consist of the white or coloured sheeting having a smooth outer-surface which has the 

property of retro- reflection over its entire surface. It shall be weather-resistant and 
show colour fastness. It shall be new and unused and shall show no evidence of 

cracking, scaling, pitting, blistering, edge lifting or curling and shall have negligible 

shrinkage or expansion. A certificate of having tested the sheeting for co-efficient of 
retro-reflection, day/night time colour luminous, shrinkage, flexibility, linear 

removal, adhesion, impact resistance, specular gloss and fungus resistance 3 years 

outdoor weathering and its having passed these tests shall be obtained from a 
Government Laboratory, by the manufacturer of the sheeting. The retro- reflective 

sheeting shall be either of Engineering Grade material with enclosed lens, High 

Intensity Grade with encapsulated lens or Micro-prismatic Grade retro-reflective 

element material as given in Clause below 

 
801.3.2 Micro Prismatic Grade Sheeting (Type XI) :Retro reflective sheeting typically 
manufactured as a cube corner. The reflective sheeting shall be retro reflective 
sheeting made of micro prismatic retro reflective material. The retro reflective 
surface, after cleaning with soap and water and in dry condition shall have the 
minimum co-efficient of retro reflection (determined in accordance with ASTM D 
4956-09) as indicated in Table 800 

 
Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI 

Prismatic Grade SheetingA (Candelas per Lux per Square Metre) 
 

Observatio
n Angle 

Entranc
e 

Angle 

 
whit

e 

 
Yellow 

 
Orange 

 
Green 

 
Red 

 

Blue 
 

Brown 
Florescent 

yellow 
-Green 

Florescen
t 

yellow 

Florescen
t 

Orange 

0.1°
B 

-4° 830 620 290 83 125 37 25 660 500 250 
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0.1°
B 

+30° 325 245 115 33 50 15 10 260 200 100 

0.2° -4° 580 435 200 58 87 26 17 460 350 175 
0.2° +30° 220 165 77 22 33 10 7 180 130 66 
0.5° -4° 420 315 150 42 63 19 13 340 250 125 

0.5° +30° 150 110 53 15 23 7 5 120 90 45 
1.0° -4° 120 90 42 12 18 5 4 96 72 36 
1.0° +30° 45 34 16 5 7 2 1 36 27 14 
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A Minimum Coefficient of Retro reflection (RA) (cd.lx-1.m-2). 
B Values for 0.1o observation angles are supplementary requirements that shall 
apply only when specified by the purchaser in the contract or order. 

 
When totally wet, the sheeting shall show not less than 90 percent of the values, of 
retro reflection indicated in above Table. At the end of 10 years, the sheeting shall 
retain at least 80 percent of its original retro-reflectance. 

 
801.3.3 Messages / borders: The messages (legends, letters, numerals etc.) and 

borders shall either be screen-printed or of cut-outs from durable transparent overlay 

or cut-out from same type of reflective sheeting (excluding for black colour) for the 

cautionary/ mandatory signs. Screen printing shall be processed and finished with 

materials and in a manner specified by the sheeting manufacturer. For the 

information and other signs, the messages (legends, letters, numerals etc.) and 

borders shall be cut-out from durable transparent overlay film or cut out from same 

reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner 

specified by the manufacturer. Both the screen printed areas and cut-out messages 

sheetings and cut-out durable transparent overlay film shall be covered under the 

warranty period of the sheeting type, issued by the sheeting manufacturer 

 
801.3.4 For screen-printed transparent coloured areas on white sheeting, the 

coefficient of retro- reflection shall not be less than 50 per cent of the values of 

corresponding colour in Tables 800 as applicable. 

 
801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-

reflective sheeting (as per Clauses 801.3.2 as applicable), except those in black which 

shall be of non- reflective sheeting. 

 
801.3.5 Color: Unless otherwise specified, the general color scheme and 

properties shall be as stipulated in ASTM 4956-09. The colors shall be durable and 

uniform in acceptable hue when viewed in day light or under normal headlights at 

night and in inclement weather conditions. 

 
801.3.6 Adhesives: The sheeting shall have either a pressure-sensitive adhesive 

of the aggressive-tack type requiring no heat, solvent or other preparation for 

adhesion to a smooth clean surface, or a tack free adhesive activated by heat, 

applied in a heat-vacuum applicator, in a manner recommended by the sheeting 

manufacturer. The adhesive shall be protected by an easily removable liner 

(removable by peeling without soaking in water or other solvent) and shall be suitable 

for the type of material of the base plate used for the sign. The adhesive shall form a 

durable bond to smooth, corrosion and weather resistant surface of the base plate 

such that it shall not be possible to remove the sheeting from the sign "base in one 

piece by use of sharp instrument. In case of pressure-sensitive adhesive sheeting, the 
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sheeting shall be applied in accordance with the manufacturer's Specifications. 

Sheeting with adhesives requiring use of solvents or other preparation for adhesive 

shall be applied strictly in accordance with the 
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manufacturer's instructions. 

 
801.3.7 Refurbishment: Where existing signs are specified for refurbishment, 

the sheeting shall have a semi-rigid aluminum backing or materials as per Clause 

801.2.5, pre- coated with aggressive-tack type pressure sensitive adhesive. The 

adhesive shall be suitable for the type of material used for the sign and should 

thoroughly bond with that material. 

 
801. 3.8 Fabrication 

 
801.3.8.1 Surface to be reflectorised shall be effectively prepared to receive the 

retro- reflective sheeting. The sheeting of the material as per IRC:67:2010 , shall be 

de-greased either by acid or hot alkaline etching and all scale/dust/ coating of any 

type removed/ scrubbed to obtain a smooth plain surface before the application of 

retro-reflective sheeting. If the surface is rough, approved surface primer may be 

used. After cleaning, metal shall not be handled, except by suitable device or clean 

canvas gloves, between all cleaning and preparation operation and application of 

reflective sheeting/primer. There shall be no opportunity for the substrate to come in 

contact with grease, oil or other contaminants prior to the application of retro-

reflective sheeting. 

 
801.3.8.2 Complete sheets of the material shall be used on the signs except where 

it is unavoidable; at splices, sheeting with pressure sensitive adhesives shall be 

overlapped not less than 5 mm. Where screen printing with transparent colours is 

proposed, only butt jointing shall be used. The material shall cover the sign surface 

evenly and shall be free from twists, cracks and folds. Cut-outs to produce legends 

and borders shall be bonded with the sheeting in the manner specified by the 

manufacturer. 

 
801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture 

a ten year warranty for satisfactory field performance including stipulated retro-

reflectance of the retro- reflective sheeting of micro-prismatic sheeting, a seven-year 

warranty for high intensity grade and a five year warranty for the sheeting of 

engineering grade and submit the-same to the Engineer. In addition, a ten year, seven 

year and a five year warranty for satisfactory In-field performance of the finished sign 

with retro-reflective sheeting of micro prismatic, high intensity grade and engineering 

grade respectively, inclusive of the screen printed or cut out letters/legends and 

their bonding to the retro-reflective sheeting shall be obtained from the 

contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall 

also furnish the LOT numbers and certification that the signs and materials supplied 

against the assigned work meets all the stipulated requirements and carry the 

stipulated warranty and that the contractor/supplier is the authorized converter of 

the particular sheeting: 

 
All signs shall be dated during fabrication with indelible markings to indicate the start 

of warranty. The warranty shall also cover the replacement obligation by the sheeting 

manufacturer as well as contractor for replacement/repair/restoration of the retro-
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reflective efficiency. 
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A certificate in original shall be given by the sheeting manufacturer that its offered 

retro- reflective sheeting has been tested for various parameters such as co-efficient 

of retro-reflection, day/night time colour and luminance, shrinkage, flexibility, linear 

removal, adhesion, impact resistance, specular gloss and fungus resistance and 3 year 

outdoor weathering; the tests shall be carried out by a Government Laboratory in 

accordance with various ASTM procedures and the results must show that the sheeting 

have passed the requirements for all the above mentioned parameters. A copy of the 

test reports shall be attached with the certificate. 

 
801.4 Installation 

 
801.4.1 The traffic signs shall be mounted on support posts, which may be of Gl 

pipes conforming to IS: 1239, Rectangular Hollow Section conforming to IS :4923 or 

Square Hollow Section conforming to IS:3589. Sign posts, their foundations and sign 
mountings shall be so constructed as to hold these in a proper and permanent position 

against the normal storm wind loads or displacement by vandalism. Normally, signs 

with an area up to 0.9 sqm shall be mounted on a single post, and for greater area 

two or more supports shall be provided. Post- end(s) shall be firmly fixed to the 
ground by means of properly designed foundation. The work of foundation shall 

conform to relevant Specifications as specified. 

 
801.4.2 All components of signs (including its back side) and supports, other than 

the reflective portion and G.I. posts shall be thoroughly de scaled, cleaned, primed 

and painted with two coats of epoxy/ fibre glass/ powder coated paint, Any part of 

support post below ground shall be painted with protective paint. 

 
801.4.3 The signs shall be fixed to the posts by welding in the case of steel posts 

and by bolts and washers of suitable size. After the nuts have been tightened, the 

tails of the bolts shall be furred over with a hammer to prevent removal. 

 
801.5 Measurements for Payment 

 
The measurement of standard cautionary, mandatory and information signs shall be in 

numbers of different types of signs supplied and fixed, while for direction and place 

identification signs, these shall be measured by area in square, metres. 

 
801.6. Rate 

 
The Contract unit rate shall be payment in full for the cost of making the road sign, 

including all materials, installing it at the site furnishing of necessary test 

certificates, warranty and incidentals to complete the work in accordance with these 

Specifications. 
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Note : The warranty as specified in clause- 801.3.9 should be in the name of 
NHIDCL and it must be deposited to the ED. 

 
 

802 OVERHEAD SIGNS 

 
802.1 General 

 
802.1.1 Overhead signs may be used in lieu of, or as an adjunct to, kerb 
mounted signs where the situation so warrants for proper information and guidance of 

the road users. The following conditions may be considered while deciding about the 

provision of overhead signs: 

Traffic volume at or near 

capacity Complex interchange 

design 

Three or more lanes in each 

direction Restricted sight 

distance 

Closely spaced interchanges 

Multi.-lane exits 

Large percentage of commercial 

vehicles High speed traffic 

804 Reflective Pavement Markers (Road Studs/Cat eyes) 
 

804.1 General 

The work cover the providing and mixing of reflective pavement marker 
(RPM) or road stud, a device which is bonded to or anchored within the road 
surface for lane marking and delineation for nighttime visibility. It reflects 
incident light in directions close to the direction from which it came. 

 

804.2 Material 

 
804.2.1 Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene 

Acrylonitrite) or HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene 
Styrene(ABS) or any other suitable material approved by the Engineer. The 
markers shall support a load of 13635 kg tested in accordance with ASTM D 
4280. 

 
804.2.2 Reflective panels shall consist of number of lenses containing single or 

dual prismatic cubes capable of providing total internal reflection of the light 
entering the lens face. Lenses shall be molded of methyl merthcrylate 
conforming to ASTMD 788 or equivalent. 

 

804.3 Design 

The slope or retro-reflecting surface shall preferably be 35+5 degree to base 
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and the area of each retro-reflecting surface shall not be less than 13.0 sqcm. 
 

804.4 Optical Performance 

804.4.1Unidirectional and bi-directional 

studs 
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Each reflector or combination of reflectors on each face of the stud shall 
have a Coefficient of Luminous Intensity (C.I.L.) not less than that given in 
Table 800-12 or Table 800-13 as appropriate. 

 

804.4.2 Omni-directional studs 
 

Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/lx 
 

Table 800-12 Minimum C.I.L. Values for Category „A‟ studs 
 

Entrance Observation  C.I.L. in mcd/lx  

angl
e 

angl
e 

White Amber Red 

00U 50 L&R 0.30 220 110 44 
00U 100 L&R 0.50 120 60 24 

 Table 800-13 Minimum C.I.L. Values for Category „B‟ 
studs 

 

Entrance Observation  C.I.L. in mcd/lx  

angl
e 

angl
e 

White Amber Red 

00U 60 L&R 0.30 20 10 4 
00U 100 L&R 0.50 15 7.5 3 

 
Note: 1) The entrance angle or 00U corresponds to the normal aspect of the 

reflectors when the reflecting road stud is installed in horizontal road 
surface. 

 
2) A stud that incorporates one or more corner cube reflectors shall be 
considered to be included in category „A‟. A stud that incorporates one or 
more bi-convex reflectors shall be considered to be included in category „B‟. 

 

804.5 Tests 
 

804.5.1 Coefficient of luminance intensity can be measured by procedure described 
in ASTM E 
809 “Practice for Measuring Photometric Characteristics” or as 
recommended in BS: 873 – Part 4:1973. 

 
804.5.2 Under test conditions, a stud shall not be considered to fail the photometric 

requirements if the measured C.I.L at any one position of measurement is 
less than the values specified in Table 800-12 or 800-13 provided that 

(i) the value is not less than 80% of the specified minimum, and 

(ii) the average of the left and right measurements for the specific angle 
is greater than the specified minimum. 

 

804.6 Solar Powered Road Markers (Solar Studs) 

 
The solar studs shall be made of Aluminum alloy and poly carbonate material which 
shall be absolutely weather resistance and strong enough to support a load of 13635 
kg tested in accordance with ASTM D4280. Its colour may be white, red, yellow, green 
or blue or combination as directed by the Engineer. Its water resistance shall meet 
the requirements of IP 65 in accordance with IS:12063:1987 Category 2 for protection 
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against water ingress. The dimennsions of solar studs shall not be less than 100 mm x 
100 mm x 10 mm. It shall have super bright LEDs so as to provide long visibility from a 
distance of more than 800m. Its flashing rate shall not be less than 1 Hz. Its should 
be able to give the prescribed performance in the temperature range of -400C to 
+550C. Its life shall be not less than 3 years. 
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804.7 Fixing of Reflective Markers 
 

804.7.1 Requirements 

 
The enveloping profile of the head shall be smooth and the studs shall not present 
any sharp edges in traffic. The reflective portions of the studs shall be free from 
crevice or ledges where dirt might accumulate. All road studs shall be legibly market 
with the name, trademark or other means of identification of the manufacturer. 
Marker height shall not exceed 20 mm. Marker width shall not exceed 130 mm. The 
base of the marker shall be flat within 1.3 mm. If the bottom of the marker is 
configured, the outermost faces of the configurations shall not deviate more than 1.3 
mm from a flat surface. All road studs shall be legibly marked with the name, trade 
mark or other means of identification of the manufacturer. 

 
804.7.2 Placement 

 
The reflective marker shall be fixed to the road surface using the adhesives and the 
procedure recommended by the manufacturer. No nails shall be used to affix the 
marker, as nails are hazardous for the roads. Regardless of the type of adhesive 
used, the markers shall not be fixed if the pavement is not surface dry and on new 
asphalt concrete surfacing until the surfacing has been opened to traffic for al period 
of not less than 14 hours. The portions of the highway surface, to which the marker is 
to be bonded by the adhesive, shall be free of dirt, curing compound, grease, oil, 
moisture, loose or unsound layers, paint and any other material which would 
adversely affect the bond of the adhesive. The adhesive shall be placed uniformly on 
the cleaned pavement surface or on the bottom of the marker in a quantity sufficient 
to result in complete coverage of the area of contact of the marker with no voids 
present and with a slight excess after the marker has been lightly pressed in place. 
For epoxy installations, excess adhesive around the edge of the marker, excess 
adhesive on the pavement and adhesive on the exposed surfaces of the markers shall 
be immediately removed. 

 

804.7.3 Warranty and durability 

 
The contractor shall obtain from the manufacturer a two-year warranty for 
satisfactory field performance including stipulated retro-reflectance of the reflecting 
panel and submit the same to the Engineer, In addition, a two year warranty for 
satisfactory infield performance of the finished road marker shall also be given by the 
contractor who carried out the work of fixing of reflective road markers. In case the 
markers are displaced, damages, get worn out or lose their reflectivity compared to 
stipulated standards, the contractor would be required to replace all such markers  
within 15 days of the intimation from the Engineer at his own cost. 

 

804.8 Measurement for Payment 

The measurement of reflective road markers shall be in numbers of different types of 
markers supplied and fixed. 

 

804.9 Rate 

The contract unit rate for reflective road markers shall be payment in full 
compensation for furnishing all labour, material, tools, equipment including 
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qincidental costs necessary for carrying out the work at site conforming to the 
specifications complete as per approved drawings or as directed by the Engineer. 

 
Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and 
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it must be deposited to the BO. 

 
 
 

SECTION 900 – QUALITY CONTROL FOR ROAD WORKS 
 

Clause 901 General 
 

Amend the clause 901.10 as under: 

 
Clause 901.10 For bitumen, cutback, emulsion, mild steel, cement and 

other similar material where essential tests are to be 
carried out at the manufacture‟s plant or at laboratories 
other than the site laboratory, the cost of samples, 
sampling, testing, and furnishing of the test certificates 
shall be borne by the Contractor. The frequency of tests 
regarding bitumen, cutback and emulsion in respect of its 
quality shall be as per the Table 900-4 of MOST 
Specification. 

 

SECTION 1000 – MATERIALS FOR STRUCTURES: 
 

Clause 1014 Storage of Materials: 

 

Clause 1014.3 Aggregates 

 
The following shall be added at the end of the Clause: 
“Aggregates shall be stockpiled in a manner that will avoid 
segregation, contamination by foreign materials and 
intermixing of various sizes of aggregates.” 

 

SECTION 3002- RESTORATION OF RAIN CUTS: 
 

Clause 3002.4 Amend this as under: 

 
“The earth works for restoration of rain cuts shall be 
measured in cum.” 
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INTEGRITY PACT 

BETWEEN 

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED 
(NHIDCL) hereinafter referred to as "The Principal" (which expression, unless repugnant   

to the context thereof, shall mean and include its legal 
representatives, heirs and 

assigns) 
AND 

................................................hereinafter referred to as
 "The Bidder/Contractor" (which 
expression, unless repugnant to the context thereof, shall mean and include its legal 
representatives, heirs and assigns) 

Preamble 

The Principal intends to award, under laid down organizational procedures, contract(s) for 
(Name of the contract) (herein after referred to as the 'Project'). The Principal necessarily 
requires full compliance with all relevant laws of the land, rules, regulations, economic use 
of resources and of fairness/transparency in its relations with its Bidder(s) and/or 
Contractor(s). 

In order to achieve these goals, the Principal may appoint an Independent External Monitor 
(IEM), who will monitor the tender process and the execution of the contract for compliance 
with the Integrity Pact by all parties concerned, for all works covered in the Project. 

Section1-CommitmentsofthePrincipal 

(1) The Principal commits itself to take all measures necessary to prevent corruption 
and to observe the following principles:- 

a. No employee of the Principal, personally or through family members or through 
any other channel, will in connection with the tender for or the execution of a 
contract, demand, take a promise for or accept, for self or third person, any 
material or immaterial benefit, which the person is not legally entitled to. 

b. The Principal will, during the tender process treat all Contractor(s)/Bidder(s) 
with equity and reason. The Principal will in particular, before and during the 
tender process, provide to all Contractor(s)/Bidder(s) the same information 
and will not provide to any Contractor( s )/Bidder( s), confidential/additional 
information through which the Contractor(s)/Bidder(s) could obtain an 
advantage in relation to the tender process or the contract execution. 

c. The Principal will   exclude from the process all known prejudiced persons .The 
Principal shall obtain bids from only those parties who have been short-listed or 
pre qualified or through a process of open advertisement/web publishing or any 
combination thereof. 

(2) If the Principal obtains information on the conduct of any of its employees, 
Contractor(s) and/or Bidder(s), which is a criminal offence under the IPC/PC Act, or 
if there be a substantive suspicion in this regard, the Principal will inform the Chief 
Vigilance Officer and subject to its discretion, can additionally initiate 
disciplinary actions. 

 
 

(3) The    Principal    will    enter    in    to    agreements    with    identical    conditions    
with    all Contractor(s)/Bidder(s) for the different Work Packages in the 
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aforesaid Project. 

( 4) The Principal will disqualify from the tender process all Contractor(s)/Bidder(s) in 
the range of Rs.50 Crore and above, who do not sign this Pact or violate its 
provisions. 
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Section 2:         Commitments of the Bidder(s)/Contractor(s) 

(1) The Bidder(s)/Contractor(s) commit(s) itself/themselves to take all measures 
necessary to prevent corruption. He commits himself to observe the following 
principles during his participation in the tender process and during the contract 
execution. 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or 
firm offer, promise or give to any of the Principal's employees involved in the 
tender process or the execution of the contract any material or other benefit 
which he/she is not legally entitled to, in  order  to  obtain  in  exchange  any  
advantage,  of  any  kind  whatsoever,  during  the tender process or during the 
execution of the contract. 

(b) The Bidder(s)/ Contractor(s) will not enter with other Bidders in to any 
undisclosed agreement or understanding, whether formal or in formal. This 
applies in particular to prices, specifications, certifications, subsidiary 
contracts, submission or non- submission of bids or any other actions to 
restrict competitiveness or to introduce cartelization in the bidding process. 

(c) The Bidder(s)/Contractor(s) will not use improperly,  for purpose of 
competition or personal gain, or pass on to others, any information or 
document provided by the Principal as part of the business relationship, 
regarding plans, technical proposals and business details, including 
information contained or transmitted electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and 
address of the Agents/representatives in India, if any. Similarly the 
Bidder(s)/Contractor(s) of Indian Nationality shall furnish the name and address 
of the foreign principals, if any. Further details   as mentioned in the 
"Guidelines on Indian Agents of Foreign Suppliers" shall be disclosed   by the    
Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines all the 
payments made to the Indian agent/representative have to be in Indian 
Rupees only. Copy of the "Guidelines on Indian Agents of Foreign Suppliers" is 
annexed and marked as Annex-"A". 

(e) The Bidder(s)/ Contractor(s) will, when submitting his bid, disclose any and all 
payments he has made, is committed to or intends to make to agents, brokers 
or any other intermediaries in connection with the award of the contract. 

(2) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 
outlined above or be an accessory to such offences. 

 
Section 3: Disqualification from tender process and/or exclusion from         future contracts. 

(1) If   the   Bidder(s)/   Contractor(s),before   awarding   the   Project   or   during   
execution   has committed a transgression by violating Section2 above or in any 
other form so as to put his reliability or credibility in question, the Principal,    at   
its   sole   discretion,   is   entitled   to disqualify the Bidder(s)/Contractor(s) from 
the tender process or terminate the contract, if already awarded, for that 
reason, without prejudice to any other legal rights or remedies available to the 
Principal under the relevant  clauses  of  GCC/SCC  of  the tender/contract. 

(2) If     the     Contractor(s)/Bidder(s) has committed a transgression through a 
violation of any of the terms under Section2 above or in any other form such as 
to put his reliability or credibility into question,    the Principal will also 
been titled to exclude such Contractor(s)/Bidder(s)  from future 
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tenders/contract award processes. The imposition and duration of the exclusion 
will be determined by the Principal, keeping in view the severity of the 
transgression. The severity will be determined by the circumstances of the case, 
in particular, the number of transgressions and/or the amount of the damage. 

(3) Ifitisobservedafterpaymentoffinalbillbutbeforetheexpiryofvalidity of Integrity Pact that 
the 
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contractor has committed a transgression, through a violation of any of the terms 
under Section 2 above or any other term(s) of this Pact, during the execution of 
contract, the Principal will be entitled to exclude the contractor from further 
tender/contract award processes. 

(4) The exclusion will be imposed for a minimum period of six (6) months and a 
maximum period of three (3) years. 

(5) If   the    Contractor(s)/Bidder(s) can    prove    that    he    has    
restored/recouped    the damage to  the  Principal  caused  by  him  and  has  
installed  a suitable  corruption  prevention system, the Principal may, at its sole 
discretion, revoke or reduce the exclusion period before the expiry of the period of 
such exclusion. 

 
Section 4: Compensation for Damages 

(1) If the Principal has disqualified the Bidder(s)/Contractor(s) from the tender 
process prior to the awarding of the Project according to Section 3, the 
Earnest Money Deposit (BID SECURITY)/ Bid Security furnished, if any, along 
with the offer, as per terms of the Invitation of Tender, shall also be forfeited. 
The Bidder(s)/Contractor(s)understands and agrees that this will be in addition 
to the disqualification and exclusion of the Contractor (s)/Bidder(s) as may be 
imposed by the principal, in terms of Section 3above. 

(2) If, at any time after the awarding of the Project, the Principal has terminated 
the contractaccordingtoSection3, or if the Principal is entitled to terminate the 

contract according   to   Section3,  the   Security   Deposit/Performance   Bank   
Guarantee   furnished by the contractor, if any, as per the terms of the 

NIT/Contract shall be forfeited without prejudice to any other legal rights and 
remedies available to the Principal under the 

relevant clauses of General/ Special Conditions of Contract. 

The Contractor(s)/Bidder(s) be in addition to the Bidder(s)/Contractor(s), as terms of 
Section3 above. Understands  and  agrees  that  this  will  disqualification  and  
exclusion  of the  maybe imposed by the Principal in 

 
Section 5:        Previous transgression 

(1) The Bidder(s)/Contractor(s) here in declare that it has committed no transgressions 
in the last 3 years with any other Company in any country conforming to the 
anticorruption approach as detailed herein or with government/any other Public 
Sector Enterprise in India that could justify its exclusion from the tender 
process. 

(2) If at any point of time during the tender process or after the awarding of the 
Contract, it is found that the Bidder(s)/Contractor(s) has made an incorrect 
statement on this subject, he can be disqualified from the tender process or 
if, as the case maybe, that the Contract, is already awarded, it will be 
terminated for such reason and the Bidder(s)/Contractor(s) can be blacklisted 
in terms of Section 3above. 

 
Section 6: Independent External Monitor/Monitors 

(1) The Principal shall, in case where the Project Value is in excess of Rs.50 Crore 
and above, appoint competent and credible Independent   External    Monitor(s)    
with clearance from Central Vigilance Commission. The Monitor shall review 
independently, the cases referred to it to assess whether and to what extent the 
parties concerned comply with the obligations under this Integrity    Pact. 
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(2) In case of non-compliance of the provisions of the Integrity Pact, the 
complaint/non-compliance is to be lodged by the aggrieved party with the Nodal 
Officer only, as shall be appointed by the MD, NHIDCL. The Nodal Officer shall 
refer the complaint/non-compliance so received by him to the aforesaid 
Monitor. 

(3) The Monitor will not      be subject to any instructions by the representatives of the 
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parties  and  will  perform  its  functions  neutrally  and  independently. The  
Monitor  shall report to the Managing Director, NHIDCL. 

(4) The Bidder(s)/Contractor(s) accepts that the Monitor shall have the right to 
access, without restriction, all Project documentation of the Principal including 
that provided by the Contractor. The Contractor will also grant the Monitor, 
upon his/her request and demonstration of  a valid  interest,  unrestricted  and  
unconditional  access to its project documentation. The Monitor is under 
contractual obligation to treat the information and documents of the Bidder 
(s) /Contractor(s) with confidentiality. 

 
 

(5) The Principal will provide to the Monitor, sufficient information about all 
meetings among the parties related to the Project, provided such meetings 
could have an impact on the contractual relations between the Principal and 
the Contractor. 

(6) As soon as the Monitor notes, or believes to note, a violation of this Pact, he 
will so inform the principal and request the Principal to discontinue and/or 
take corrective action, or to take other relevant  action (s). The Monitor can 
in this regard submit non- binding recommendations. However, beyond this, the 
Monitor has no right to demand from the parties that they act in a specific 
manner and/or refrain from action and/or tolerate action. 

(7) The Monitor will submit a written report to the MD, NHIDCL within 4 to 6 weeks 
from the date of reference or intimation to it and, should the occasion arise, 
submit proposals for corrective actions for the violation or the breaches of the 
provisions of the agreement noticed by the Monitor. 

(8) If the Monitor has reported to the MD, NHIDCL, of a substantiated suspicion of 
an offence under relevant IPC/PC Act, and the MD, NHIDCL, has not, within the 
reasonable time taken visible action to proceed against such offence or 
reported it to the Chief Vigilance Officer, the Monitor may also transmitthis 
information directly to the Chief Vigilance Officer, NHIDCL / MD. 

(9) The word 'Monitor' means Independent External Monitor and includes both 
singular and plural forms. 

 
Section 7:       Criminal Contractor(s)/charges against violating Bidder(s) /Subcontractor(s) 

If the Principal obtains knowledge of conduct of a Bidder/Contractor or any 
employee or a representative or an associate of a Bidder/Contractor, which 
constitutes  a criminal offence under the IPC/PC Act, or if the Principal has 
substantive suspicion in this regard, the Principal will forth within form the 
same to the Chief Vigilance Officer, NHIDCL/MD. 

 
Section 8:       Duration of the Integrity Pact 

This Pact shall come into force when both parties have legally signed it. The 
Pact shall expire, in case of the Contractor(s), 3(three) months after the last 
payment under the Contract is made and in case of the unsuccessful Bidder(s), 
2 (two) months after the contract for the project has been awarded. 

If any claims is made/lodged during this time, the same shall be binding and 
continue to be    valid    despite    the    lapse    of    this    pact    as    specified    
above,    unless    it    is discharged/determined by MD of NHIDCL. 

The Bidder(s)/Contractor(s), however, understands and agrees that even 
upon the completion of the Project and/or the last payment under the Contract 
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having been made, if 
any transgression/violation of the terms of this Pact comes/is brought to 
the notice of the Principal, it may, subject to its discretion, blacklist and/or 
exclude such Bidder(s)/Contractor(s) as provided for in Section 3, without 
prejudice to any other legal 
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right or remedy so available to the Principal. 

 
Section 9: Other provisions 

(1) This Agreement is subject to Indian Law. Place of performance and jurisdiction 
is the Registered Office of the Principal, i.e. New Delhi. 

(2) Changes and supplements as well as termination notices need to be made in writing. 

(3) If the Bidder/Contractor is a partnership or a consortium, this Agreement 
must be signed by all partners or consortium members. 

(4) Should one or several provisions of this Agreement turn out to be invalid, the 
remainder of this Agreement shall remain valid and binding. In such a case, the 
parties will strive to come to an Agreement in accordance to their original 
intentions. 

(5) Wherever he or his as indicated in the above sections, the same may be read as 
he/she or his/her, as the case maybe. 

 

 

 
 

(For & On behalf of the Principal) (For & On behalf of Bidder/Contractor) 
 

(Office Seal) (Office Seal) 

 
 

Place- Place- 

 
 

Date- Date- 

 

 

Witness1: 
 

(Name & Address) 

 
 

Witness2: 
 

(Name & Address) 
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Section VII 
Additional Conditions 
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ADDITIONAL CONDITIONS 
 

PREAMBLE: 
The Additional Conditions contained herein shall be read in conjunction with the other 

Bidding Documents as specified. 

1. Before tendering, the tenderer shall inspect the site of work and shall full acquaint 
himself the above terms and conditions with regard to site, nature of soil, availability of 

material suitable location /or execution of work and time involved in the work (over the 

entire duration of contract) including local conditions that restrictions, obstructions and 

other conditions, as required for satisfactory and timely execution of the work. His rates 
should take into consideration all such factors like supply and storage of materials, man 

and machinery, land etc. and contingencies. No claim whatsoever shall be entertained by 

the NHIDCL on this account. 
 

2.The contractor must study the specifications and conditions carefully before tendering. 

 

3. Before the start of the work, the contractor shall submit the program of execution of 
work, get it approved from the Engineer, NHIDCL and strictly adhere the same for the 

timely completion of the project work. 

 
4.The contractor shall have to make approaches to the site, if so required and keep them 

in good condition for transportation of labour and materials as well as inspection of work 

by the Engineer. Nothing extra shall be paid on this account. 
 

5. The contractor shall all times carryout work on the highway in a manner creating No 

intolerance in the flow of traffic as per director of Engineer/Employer. 

 
6. All managements for traffic diversion during construction including maintenance of 

diversion road shall be considered as incidental to the work and contractor‟s responsibility 

and nothing shall be payable to him in this respect. However, if any new diversion road is 
constructed by the contractor, the same shall be paid separately. 

 

7. The work shall be carried out in such a manner so as to interfere or effect or disturb 

either works, being executed by other agencies, if any. 
 

8. Any damage done by the contractor to any existing work shall be made good by him at 

his own cost. 
 

9. The work shall be carried out in the manner complying in all respect with the 

requirement of relevant byelaws of the local bodies under the jurisdiction of which the 
work is to be executed and nothing extra shall be paid on this account. 

 

10. For completing the work in time, the contractor might be required to work in trio or 
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more shifts including night shifts and no claim whatsoever shall be entertained on this 

account notwithstanding the facts that the contractor will have to pay to the labourers and 
other staff engaged directly or indirectly on the work according to the provision of the law 

regulation and the agreement entered upon and/or extra amount /or any other reason. 

 
11. The contractor shall make his own arrangements for obtaining electric connection(s) as 

required and make necessary payment directly to the department concerned. The 

Department will however make all reasonable recommendations to the authority 

concerned in this regard. 
 

12. The contractor or his authorized representative should always be available at the site 

of work to take instructions from Engineer or his authorized representative and ensure 
proper execution of work(s) or work should not be done in the absence of such authorized 

representative. 

 
13.The structural and other drawings for the work, shall at all times, be properly corrected 

before executing the work. 

 

14.The contractor shall maintain in good condition all works executed till the completion 
of the entire work allotted to the contractor. 

 

15. No payment will be made to the contractor for damage caused by raids, or other 
natural calamities during the execution of works and no such claims on this account will be 

entertained. 

 
16. Royalty at the prevalent rates and all other incidental expenditure shall have to be 

paid by the contractor on all the boulders, metal, earth, sand, bajri etc. collected him for 

the execution of the work direct to the concerned Revenue Authority of the state or 

central Govt. His rates are deemed to include all such expenditure and nothing extra shall 
be paid. 

 

17. The contactor shall take all necessary measures for the safety of traffic during 
construction period, erect and maintain such barricades, including signs, markings, flags, 

lights and flagman, as necessary at either end of the excavation endangerment are at such 

intermediate points as directed by the Engineer for the propel identification of 

construction area. The Contractor's rate shall include above items of work and nothing 
extra shall be paid to Contractor. He shall be responsible for all damages and accidents 

caused due to negligence on the part. 

 
18. The contractor shall provide suitable barricading with suitably painted single row of the 

sheets about 3'- 0" wide (90cms) nailed or bolted with wooden poles spaced 2 to 3 metre 

apart and each pole l.6m to 2m long, 8 cm to 10 cm dia. The poles will be embedded to 
mobile iron pedestal rings suitably framed for giving stable support without hindrances to 

the traffic as per direction of the Engineer/NHIDCL. All management (including, watch 

and ward) of barricades shall be the full responsibility of the contractor. The barricade 

shall be removed only after completion of the work or part of the work. The contractor's 
rates which include all above items of work and nothing extra shall be paid to the 

contractor over and above his quoted rates. 

 
19. The temporary warning lamps shall be installed at all barricades during the hours of 
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darkness and kept lit at all times during these hours. 

 
20. The malba/garbage, removed from the site shall be disposed off by the contractor at 

any suitable place as directed by the Engineer. 

 
21. All work and materials brought and left upon the ground by the contractor or by his 

order for the purpose of forming part of the works are to be considered to be. the property 

of the NHIDCL and the same are not to be removed or taken away by the contractor or 

any other person without special license and consent in writing of the Engineer/NHIDCL 
but the NHIDCL is not be in any way responsible for any loss or damaged which may 

happen to or in respect of any such work or materials either by the same being lost or 

damaged by weather or otherwise. 
 

22. The contractor will be responsible to provide deep hand pump/tube well at site of work 

to make potable and safe drinking water to labour engaged in execution of work. 
 

23. The rates for all items of work, unless clearly specified otherwise, shall include the 

cost of all labour, materials dewatering and other inputs involved in the execution of the 

items. If any reason contractor fails to quote his late for any item provided in the schedule 
of quantities it will be assumed that contractor is ready to execute that item free of cost. 

 

24. Unless otherwise provided in the schedule quantities the rates tendered by the 
contractor shall be all inclusive and shall apply to all heights, depths, leads and lifts. 

 

25. The contractor shall bear all incidental charges for cartage, storage and safe custody of 
materials. 

 

26. The nature of work is such that contractor may have to carry out a part of work 

announced not less than Rs.50,000 (Fifty Thousand) or full work on short notice oi 48 
hours from Engineer in writing on site order book through special messenger. Failure to 

comply with the instruction or delay in taking up the work as per schedule issued by 

Engineer shall attract penalty clause as- mentioned in the agreement. In addition, a fine of 
Rs. 1000/- per day for each day of default shall be recovered from the contractor and 

decision of Engineer shall be final, binding and not open to arbitration. 

 

27. Existing drains, pipes, cables, overhead wires, sewer lines water line and similar 
services encountered in the course of the execution of the work shall be protected against 

the damages by the contractor' The contractors shall not store material or otherwise 

occupy any part of the site in a manner likely to hinder the operation of such services. 
 

28. The contactor will not have any claim in case of any delay by the Engineer in removal 

of trees or shifting, removing of telegraph (telephone or electric lines (overhead and 
underground), water and sewer lines and other structure etc. if any, which may come in 

the way of the work' However' suitable extension of time can be granted to cover such 

delay. 

 
29. Stipulated material shall be arranged by the contractor at site of work or all the items 

where such materials are required. 

(i) Tendered price submitted by the bidder are inclusive of all taxes and levies payment 
under the respective statutes. However, pursuant to the constitution (46th amendment 
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Act 1982) it also furthers tax or levy is imposed by statute, after the date of receipt of 

tenders and the contractor there upon necessarily and properly pays such taxes/levies, 
the contractor shall be reimbursing the amount so paid, provided such payment, if any, 

is not in the opinion of Regional Officer-Shillong/Project Director whose decision 

shall be final and binding attributable to delay in execution of the work within the 
control of the contractor'. 

 

(ii) The contractor shall keep necessary books of account and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the- same by a 
duly authorized representative of the Government and further shall furnish such other 

documents as Engineer may require. 

 
(iii) The Contractor shall within a period of 30 days of imposition of any further tax or 

levy in pursuant to the constitution of (46th amendment) Act 1982, given a written 

notice thereof to the Engineer that the same is given pursuant to this condition 
together with all necessary information relating thereto. 

 

30. Contractor may be required to execute this work under foul position. The decision of 

the Engineer whether the position is foul or not shall be final and the binding of the 
contractor and nothing extra for executing the work in foul position is payable, beyond 

what is provided in the schedule of quantities. 

 
 

 

 
 

 

 

 
 

 

 


