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The details of individual works forming part of the overall contract is 
mentioned in table below: 
 

Sr. 

No. 

State/UT Description of the work Estimated Cost 

excluding GST 

(Rs) 

Completion 

period 

Defect 

Liability 

Period 

1 

 Ladakh 

“Construction of boundary wall 

for the proposed sites of Middle 

School at Lamsoo, Chiktan of 

School Education Department, 

Kargil in the UT of Ladakh” 

 5,22,830/-  60 days  1 year 

2 

Ladakh 

“Construction of boundary wall 

for the proposed sites of Primary 

School at Samrha Doo, Chiktan of 

School Education Department, 

Kargil in the UT of Ladakh” 

 1,69,372/-  60 days  1 year 

3 

Ladakh 

“Construction of boundary wall 

for the proposed sites of Primary 

School at Dachay, Chiktan of 

School Education Department, 

Kargil in the UT of Ladakh” 

 1,95,941/-  60 days  1 year 

4 

Ladakh 

“Construction of boundary wall 

for the proposed sites of Middle 

School at Chiktan of School 

Education Department, Kargil in 

the UT of Ladakh” 

 7,20,169/-  60 days  1 year 

  Total 16,08,313/-   

 

Note: 

1. Single tender percentage shall be quoted by the bidder in the BoQ 
(Priced schedule) which shall be applicable for all works mentioned 
above. 

2. Work shall be awarded to the bidder whose overall bid amount worked 
out based on quoted percentage. 

3. Separate work orders shall be issued for each of the above-mentioned 
works by Engineer-in-charge. 

4. Separate running and final bills shall be prepared for each of the above-
mentioned works. 

5. Separate site registers shall be maintained for each of the above-
mentioned works. 

6. Separate extension of time, if any, shall be applied for each of the 
above-mentioned works. 

7. The Schedule of Quantities for each of the work mentioned above is 
enclosed with RFP. 
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(SECTION-II) 

INSTRUCTION TO BIDDERS & APPENDIX TO BID 
 

Table of Clauses 
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5 One Bid per Bidder 23 Bid Opening 
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Executing Agency 

 
B. Bidding Documents and 
Evaluation 

26 
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Content of Bidding 
Documents 

27 Correction of Errors 
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Clarification of Bidding 
Documents 

28 Evaluation and Comparison of Bids 

10 
Amendment of Bidding 
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12 
Documents Comprising the 
Bid 

31 
Executing Agency's Right to Accept any 
Bid and to Reject any or all Bids  

13 Bid Prices 32 Notification of Award 
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Currencies of Bid and 
Payment 
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15 Bid Validity 34 Advances 

16 Bid Security 35 Corrupt or Fraudulent Practices 

17 
Alternative Proposals by 
Bidders 

  

18 Format and Signing of Bid   

19 Sealing and Marking of Bids   

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 



RFP 2021 
 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

 Page8 
 

Section - II 
 

Instructions to Bidders (ITB) 
 

A. General 
1. Scope of Bid 
 
1.1 The Executing Agency (as defined in the Appendix to ITB) invites bids for “as 

described in these documents and referred to as “the works”. The name and 
identification number of the works is provided in the Appendix to ITB.  

 

1.2 The successful Bidder will be expected to complete the Works by the intended 
Completion Date specified in the Contract Data (Part I General Conditions of 
Contract). 

 

1.3 Throughout these bidding documents, the terms “bid” and “tender” and their 
derivatives(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 

 

2.  Source of Funds    

 

2.1 The expenditure on this project will be provided by Government of UT of Ladakh to 
the National Highways & Infrastructure Development Corporation Limited (NHIDCL).  

 

3.  Eligible Bidders        

 

3.1 This Invitation for Bids is open to all bidders as defined in the Appendix to ITB. 

 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
practices by the Central Government, the State Government or any public 
undertaking, autonomous body, authority by whatever name called under the 
Central or the State Government. 

 

4.  Qualification of the Bidder 

 

4.1 The bid is open to person/entity from India only and entity/firm/company having 
any share of the person resident outside India or is controlled by person‟s resident 
outside India, is not eligible for the bid. 

 

4.2 All bidders shall include the following information and documents with their bids in 
Section-3, Qualification Information unless otherwise stated in the Appendix to ITB: 

 

a) Scanned copy of original documents defining the constitution or legal 
status, ownership details, place of registration, and principal place of 
business; written power of attorney of the signatory of the Bid to commit 
the Bidder;  

b) Total monetary value of Civil Engineering construction works performed for 
each of the last three years; 

c) Scanned copy of Experience certificate in works of a similar nature and size 
for each of the last Five years with certificates from the concerned officer 
of the minimum rank of Executive Engineer-in-Charge or equivalent;  

d) Scanned copy of certificate from Charted Accountant as a proof of turnover 
for the past three years; (as per format enclosed Annexure-B) 

e) Scanned copy of certificate from Charted Accountant as a proof of Net 
Worth for the latest audited financial year;(as per format enclosed 
Annexure-A) 



RFP 2021 
 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

 Page9 
 

f) Scanned copy of Information regarding any litigation or arbitration during 
the last five years in which the Bidder is involved, the parties concerned, 
the disputed amount, and the matter;  

g) Scanned copy of the affidavit on the Stamp Paper, duly attested from the 
Notary Public, that the information furnished with the bid documents is 
correct in all respects. 

h) Scanned copy of Undertakings as mentioned in Section III Cl.2. 

i) Any other information/documents required to be completed and submitted 
by bidders, as specified in the Appendix to ITB & Section III, and to be 
uploaded by bidder on e-tender portal 

j) Scanned copy of proof of payment for cost of tender documents 

k) Scanned copy of Bid Security Declaration 

 

4.3 a) Bids from joint venture are not allowed.  

  

4.4  To qualify for award of the contract, each bidder in its name should have the 
following; -  

 

a) Achieved an average annual financial turnover (in all classes of Civil 
Engineering construction/fabrication works only) equivalent to 20% of 
estimated cost mentioned in NIB during last three-year ending 31st March of 
the previous financial years duly certified by Chartered Accountant and 
shall have a minimum Net Worth of 5% (five percent) of the Estimated Cost 
at the close of the preceding financial year 

 

b) Satisfactorily completed similar works during last Five years ending last day of 
month previous to the one in which bids are invited should be either of the 
following: 

 

i. One similar completed work* costing not less than amount equals to 80% of 
estimated cost put to tender. 

or 

ii. Two similar completed works* costing not less than amount equals to 60% of 
estimated cost put to tender. 

or 

iii. Three similar completed works* costing not less than amount equals to 40% 
of estimated cost put to tender. 

 

(*The “similar work” means Construction of any boundary wall / RCC structures) 

 

(Escalation factor as specified in the appendix to ITB shall be used to bring the value of 
such completed works at the level of financial year i.e.,2021-22) 

Year Multiplying Factor 

One (1) (2020-21) 1.00 

Two (2) (2019-20) 1.05 

Three (3) (2018-19) 1.10 

Four (4) (2017-18) 1.15 

Five (5) (2016-17) 1.20 

 

4.5 Each bidder must produce: 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that 
the information furnished with the bid documents is correct in all respects; 
and  

(ii) Such other certificates as defined in the Appendix to ITB.  
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(iii)Failure to submit the certificates/documents as specified above or in 
Appendix to ITB shall make the bid non-responsive. 

 

4.6 Bidder who meets the minimum qualification criteria will be qualified only if their 
available bid capacity is equal to the total estimated cost as mentioned in NIT. The 
available bid capacity will be calculated as under: 

 

Assessed available Bid capacity = (A*2.5-B) 
 

Where, 

A= Maximum value of any RCC structure works executed in any one year during 
the last Five years (updated to the price level of the year indicated in Appendix) 
taking into account the competed as well as works in progress. 

 
 

B= Value (updated to the price level of the year indicated in table below under 
note) of existing commitments, works for which Appointed Date/Commencement 
Date has been declared or on-going works to be completed during the period of 
completion of the works for which bid is invited. For the Sake of clarification, it is 
mentioned that works for which LOA has been issued but Appointed 
Date/Commencement Date not declared as on Bid Due Date shall not be considered 
while calculating value of B. 
 
 

Note: The Statement showing the value of all existing commitments, works for 
which Appointed Date/Commencement Date has been declared or on-going 
works as well as the stipulated period of completion remaining for each of the 
works listed should certified from the bidder.  For any wrong certificate the 
bidders shall be debarred for a period of 2 years. The factors for updation of the 
value of civil Engineering works to the price level of the year are indicated as 
under: 

 
Year Year-1 Year-2 Year-3 Year-4 Year-5 

Updation factor 1.00 1.05 1.10 1.15 1.20 

 

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 

(i) made misleading or false representations in the forms, statements, affidavits 
and attachments submitted in proof of the qualification requirements; and/or  

(ii) Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. or debarring by Government agencies. 

(iii) Tampered the bid document in any manner. 

 

5. One Bid per Bidder 

 

5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more 
than one Bid will cause the proposals with the Bidder's participation to be 
disqualified. 

 

6.   Cost of Bidding 

 

6.1 The Bidder shall bear all costs associated with the preparation and submission of 
his Bid, and the Executing Agency will, in no case, be responsible or liable for those 
costs. 
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7.  Site Visit and Site Location 

 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine 
and familiarise himself with the Site of Works and its surroundings including source 
of earth, water etc. and obtain all information that may be necessary for preparing 
the Bid and entering into a contract for construction of the works. The costs of 
visiting the Site shall be at the Bidder's own expense. He may contact the person 
whose contact details are given in the Appendix to ITB. 

 

7.2 The work includes construction of following work on percentage contract basis: 

 
“Construction of boundary wall for proposed sites at various schools (04 Nos) in 

Chiktan sector of School Education Department, Kargil in the UT of Ladakh (3rd 

Call)” 

 

B.  Bidding Documents 

 

8.  Content of Bidding Documents 

 

8.1 The set of bidding documents comprises the documents listed below and addenda 
issued in accordance with Clause 10: 

 

Volume- I: - 

i. Notice Inviting Tender 

ii. Instructions to Bidders & Appendix to Bid 

iii. Qualification Information 

iv. Forms of Bank Guarantee, Agreement & LOA  

v. Conditions of Contract & Contract Data  

vi. Scope of work, technical specifications 

vii. List of Approved Makes of Materials 

viii. Schedule of Quantities 

ix. Special Conditions of Contract 

x. Integrity Pact 

 

Volume - II: - 
 

Price Schedule (Bill of Quantities) 

 

8.2 The bidder is expected to examine the Schedule of Quantities enclosed with bid 
document, tender drawings, technical specifications, contract conditions and 
special conditions of contract and access the site locations and include all 
transportation and miscellaneous cost while quoting the bid. The Schedule of 
quantities enclosed is indicative and it is the responsibility of the bidders to work 
out all quantities and their costs involved in the project and quote for the bid. 

 

            

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, and specifications, Schedule of quantities, forms and 
drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall be at the bidder‟s own risk. Pursuant to clause 26 hereof, bids, 
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which are not substantially responsive to the requirements of the Bid Documents, 
shall be rejected. 

 

9.  Clarification of Bidding Documents  

 

9.1 A prospective Bidder requiring any clarification on the bid document may notify the 
Executing Agency in writing or by e-mail (scanned copy) at the Executing Agency's 
address indicated in the Notice Inviting Tender. The Executing Agency will respond 
to any request for clarification received earlier than 7 days prior to the deadline 
for submission of bids. Copies of the Executing Agency‟s response will be hosted on 
website or which are required in the opinion of the Executing Agency including a 
description of the enquiry, but without identifying its source. 

 

10.   Amendment of Bidding Documents 

 

10.1 Before the deadline for submission of bids, the Executing Agency may modify the 
bidding documents by issuing addenda. 

 

10.2 Any addendum thus issued shall be part of the bidding documents and shall be 
hosted on the NHIDCL website/e-procurement portal only. 

 

10.3 To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Executing Agency shall extend, as necessary, 
the deadline for submission of bids, in accordance with Clause 20.2. 

 

C.  Preparation of Bids 

 

11.   Language of Bid 

 

11.1 All documents relating to the Bid shall be in the language specified in the Appendix 
to ITB. 

 

12.   Documents Comprising the Bid 

 

12.1 The e-bid submitted by the bidder shall be in two separate parts. Part-I This shall 
be named Technical Bid and shall comprise of information submitted online as per 
Cl. 4.2 in Sec-II. Part-II It shall be named Financial Bid and shall comprise of (i) 
Priced bill of quantities. 

 

12.2 Documents comprising Technical and Financial BID 

 

The Bidder shall first upload all the project details, net worth details, turnover 
details and all other details required in this RFP for technical qualification. The 
Bidder shall ensure that all the details are updated as on the due date of 
submission of this bid.  

The Bidder shall then apply for the RFP on the CPPP website https:// 
eprocure.gov.in/eprocure/app by submitting the documents mentioned below 
along with the supporting documents which shall comprise of the Technical BID on 
the CPPP portal:  

 
Technical Bid 

 

(a) Power of Attorney of the signatory of the bidder to commit BID; 

(b) Copy of online receipt towards payment of Bid Security Declaration;  
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(c) Copy of online receipt towards payment of cost of Bid document of required 
amount;  

(d) Affidavit duly notarized and undertakings as per Section III; 

(e) Annual financial turnover (in all classes of civil Engineering construction & 
fabrication works only) during last three years ending 31st March of the previous 
financial year duly certified by Chartered Accountant. (As per Format Annexure-B); 

(f) Net worth certificates duly certified by Chartered Accountant. (As per Format 
Annexure-A); 

(g) Scanned copy of Experience certificate in works of a similar nature and size for 
each of the last Five years with certificates from the concerned officer of the 
minimum rank of Executive Engineer-in-Charge or equivalent;  

(h) Scanned copy of Information regarding any litigation or arbitration during the 
last five years in which the Bidder is involved, the parties concerned, the disputed 
amount, and the matter;  

(i) A detailed technical proposal of the project as specified in RFP. 

 
Financial Bid  

 
(g) To be submitted online on GoI e-tendering portal 

(https://eprocure.gov.in/cppp) on or before Schedule time given in Data Sheet. 
 

 

12.2.2 The Bidder shall submit the following documents physically by date and time 
given in Appendix to ITB: 

 

(a) Original Power of Attorney of the signatory of the bidder to commit BID; 

(b)Copy of online receipt towards payment of Bid Security Declaration;  

(c) Copy of online receipt towards payment of cost of Bid document of required 
amount;  

(d) Original Affidavit duly notarized and undertakings as per Section III; 

(e) Annual financial turnover (in all classes of civil Engineering construction 
and fabrication works only) during last three years ending 31st March of the 
previous financial year duly certified by Chartered Accountant. (as per Format 
Annexure-B); 

(f) Net worth certificates duly certified by Chartered Accountant. (as per 
Format Annexure-A); 

(g) Scanned copy of Experience certificate in works of a similar nature and size for 
each of the last Five years with certificates from the concerned officer of the 
minimum rank of Executive Engineer-in-Charge or equivalent;  

(h) Scanned copy of Information regarding any litigation or arbitration during the 
last five years in which the Bidder is involved, the parties concerned, the disputed 
amount, and the matter;  

(i) A detailed technical proposal of the project as specified in the RFP. 
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12.2.3 The documents listed at clause 12.2.2 shall be placed in an envelope, which 
shall be sealed. The envelope shall clearly bear the identification “BID for 
(Name of the Project)” and shall clearly indicate the name and address of the 
Bidder. In addition, the BID Due Date should be indicated on the right-hand top 
corner of the envelope.  

 

12.2.4 The envelope shall be addressed to the officer designated whose Name and 
Address is given in the Bid document.  

 

12.2.5 If the envelope is not sealed and marked as instructed above, the Authority 
assumes no responsibility for the misplacement or premature opening of the 
contents of the BID submitted and consequent losses, if any, suffered by the 
Bidder.  

 

12.2.6 BIDs submitted by fax, telex, telegram or e-mail shall not be entertained and 
shall be summarily rejected. 

 

12.3 The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid. 

 

 

 

Section   Particulars 

 

1 Notice Inviting Bid 

2 Instruction to the bidders 

3 Conditions of Contract 

4 Contract Data 

5 Scope of work, Technical Specification  

6 List of Approved Makes of Materials 

7 Tender Drawings 

8 Schedule of Quantities 

9 Special Conditions of Contract 

10 Special Conditions of Contract 

11 Integrity Pact 

 

 

 

13. Bid Prices 

 

13.1 The Contract shall be on Percentage Contract mode and the quoted bid price 
(exclusive of GST) includes complete work as per schedule of quantities based on 
the priced Bill of Quantities submitted by the Bidder. The schedule of quantities 
enclosed with the bid document is indicative and liable to change during 
execution. 

 

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of 
tender document on https:// eprocure.gov.in/eprocure/app. 

 

13.3 The bidder is required to quote the percentage above/below the estimated cost 
put to tender (excluding GST). GST at the existing rate & applicable laws will be 
paid to the contractor along with each bill; however, the contractor has to submit 
the proof of GST payment for this specific work to Government before next bill. In 
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case, of non-submission of GST proof, the same will be recovered in the next bill 
and remitted to the Government.  

 

13.4 Based on the percentage quoted, the rates of items in SoQ shall be fixed for the 
duration of the Contract and shall not be subject to adjustment. 

 

14.   Currencies of Bid and Payment 

 

14.1 The price shall be quoted by the bidder entirely in Indian Rupees.  All payments 
shall be made in Indian Rupees. 

 

15.   Bid Validity& Bid Document Cost  

 

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid 
submission specified in Clause 20.   

 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Executing Agency may request that the bidders may extend the period of validity 
for a specified additional period. The request and the bidders‟ responses shall be 
made in writing or by e-mail. A bidder may refuse the request without forfeiting 
his bid security. A bidder agreeing to the request will not be required or permitted 
to modify his bid, but will be required to extend the validity of his bid security for 
a period of the extension, and in compliance with Clause 16 in all respects. 

 

15.3 The Bidder is required to pay a non-refundable feeas mentioned in Appendix to 

ITBtowards cost of Bid Document through RTGS/ NEFT/ other online mode to the 

NHIDCL‟s designated bank account. Details of designated bank account are as 
under:  

 
The Bidder must upload Copy of the online payment receipt (UTR/ Reference 
No./Transaction ID) towards payment of cost of Bid document. 

 

  15.4 Any bid not accompanied by Bid document fee/cost, shall be rejected by the 
Executing Agency as non-responsive. 

 

16.   Bid Security  

 

16.1 The Bidder is not required to submit the bid security in 
Cash/BG/NEFT/RTGS/ FDR/any other online mode. However, the bidder has 
to sign a Bid securing declaration accepting that if the bidder withdraw or 
modify its bid during the period of validity i.e. not less than 120 (one hundred 
Twenty) days from the bid due date or if  the bidder is awarded the contract 
and fail to sign the contract or to submit a performance security before the 
deadline defined in the request of the bid documents, the bidder will be 
suspended for participation in the tendering process for the works of NHIDCL 
and works under other Centrally Sponsored Scheme, for a period of one year 
from the bid due date of this work. The bid securing declaration shall be 

S.No. Particulars Details 
1.  Name of Beneficiary NHIDCL ESTABLISHMENT ACCOUNT 

2.  Beneficiary Bank Account No. 76513070002321 

3.  
Beneficiary Bank Branch Name and 
Address 

Canara Bank (erstwhile Syndicate Bank)                  
Leh Branch, Tsaskan Complex near LIC Office, Distt. 
Public library Road, Leh-194101 

4.  Beneficiary Bank Branch IFSC CNRB0017651 
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submitted as per the format mentioned in the RFP.A scanned copy of the Bid 
Securing Declaration shall be uploaded online while applying to the tender.  

 

Note: Forfeiture/ Forfeit and/ or appropriation/ appropriate of bid security 
mentioned anywhere in the RFP/Contract Agreement shall mean, “the bidder 
will be suspended for participation in the tendering process for the works of 
NHIDCL and works under other Centrally Sponsored Schemes, for a period of 
one year from the bid due date of this work.” 

 

16.2 The Bid Security will be forfeited:  
 

a) if the Bidder withdraws the Bid after its submission during the period of Bid 
validity; or 

b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 
27; or 

c) in the case of a successful Bidder, if the Bidder fails within the specified time limit 
to  

i. Sign the Agreement; and/or  

ii. Furnish the required Performance Security; and/or 

iii. Submit the original documents as specified in Clause 12.2; 

iv. Corrupt or Fraudulent Practices as specified in Clause 35. 

 

17.  Alternative Proposals by Bidders 

 

17.1 Bidder shall submit offers that fully comply with the requirement of the bidding 
document including conditions of contract, conditional offer or alternate offer will 
not be considered further in the process of tender evaluation and the bid will be 
declared non-responsive. 

 

18. Format and Signing of Bid 

 

18.1 The Bidder shall submit e-bid comprising of the documents as described in Clause 
12 of the ITB.  

 

 

D.  Submission of Bids 

 

19.   Marking of Bids 

 

19.1  The documents to be submitted in Online Mode should be as per clause 12.2 of ITB 

 

20.   Schedule for Submission of Bids 

 

20.1 Complete E-Bid to be uploaded on e-procurement portal before due date & time. 

 

20.2 The Executing Agency may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations 
of the Executing Agency and the bidders previously subject to the original deadline 
will then be subject to the new deadline. 

20.3 The detailed schedule for submission of bid shall be, as given in Appendix to ITB.  

 

21.  Deleted 

 

22.  Modification and Withdrawal of Bids 
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22.1 Bidders may modify or withdraw their e-bids before the deadline prescribed in 
Clause20. 

 

22.2 No bid may be modified after the deadline for submission of Bids. 

22.3 Withdrawal of a Bid between the deadline for submission of bids and the expiration 
of the original period of bid validity specified in Clause 15.1 above or as extended 
pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to 
Clause 16. 

 

E. Bid Opening and Evaluation 

 

23.  Bid Opening 
 

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 
received shall be opened on the date and time mentioned in the Appendix to ITB. 
'Financial Bid' of those bidders whose technical bid has been determined to be 
substantially responsive shall be opened on the subsequent date through online 
process of e-tender, which will be notified to such bidders. 

  

23.1 The Executing Agency will open the "Technical Bid" of all the bids received within 
due date and time, in the presence of the bidders/bidders‟ representatives who 
choose to attend at the time, date and place specified in the NIT. In the event of 
the specified date for the submission of bids being declared a holiday for the 
Executing Agency, the Bids will be opened at the appointed time and location on 
the next working day. 

 

23.2 In all other cases, the Bid Security Declaration, forms and validity shall be 
announced. Thereafter, the Executing Agency at the opening as the Executing 
Agency may consider appropriate, will announce the bidders' names and such other 
details. 

 

23.3 The Executing Agency will prepare minutes of the Bid opening, including the 
information disclosed to those present in accordance with Clause 23.1.  

 

23.4   

i. The bids accompanied with bid security declaration will be taken up for evaluation 
with respect to the Qualification Information and other information furnished in 
Part I of the bid pursuant to Clause 12.1. 

ii. As soon as possible, the Evaluation Committee will finalize the list of responsive 
bidders whose financial bids are eligible for consideration. However, to assist in 
the examination, evaluation of technical bids, the Executing Agency may at his 
discretion, ask any bidder for clarification of his bid, however, no additional 
documents in support of clarification will be entertained. 

 

23.5 The Executing Agency shall inform the bidders, whose technical bids are found 
responsive, of the date, time and place of opening of the financial bids. The 
bidders so informed, or their representative, may attend the meeting of opening of 
financial bids.        

 

23.6 The financial bids of only the responsive bidders will be opened. The responsive 
bidders‟ names, the Bid prices, the total amount of each bid, pursuant to clause 22 
and such other details as the Executing Agency may consider appropriate will be 
announced by the Executing Agency at the time of bid opening.  

 

23.7 The Executing Agency shall prepare the minutes of the opening of the Financial 
Bids. 
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24.  Process to be Confidential 

 

24.1 Information relating to the examination, clarification, evaluation, and comparison 
of bids and recommendations for the award of a contract shall not be disclosed to 
bidders or any other persons not officially concerned with such process until the 
award to the successful Bidder has been announced. Any attempt by a Bidder to 
influence the Executing Agency‟s processing of bids or award decisions may result 
in the rejection of his Bid. 

 

25.   Clarification of Bids and Contacting the Executing Agency 

 

25.1. To assist in the examination, evaluation, and comparison of Bids, the Executing 
Agency may, at his discretion, ask any Bidder for clarification of his-Bid, including 
breakdowns of unit rates. The request for clarification and the response shall be in 
writing or by email, but no change in the price or substance of the Bid shall be 
sought, offered, or permitted except as required to confirm the correction of 
arithmetic errors discovered by the Executing Agency in the evaluation of the Bids 
in accordance with Clause 27.  

 

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Executing Agency on any 
matter relating to his bid from the time of the bid opening to the time the contract 
is awarded. If the Bidder wishes to bring additional information to the notice of the 
Executing Agency, he should do so in writing.  

 

25.3 Any effort by the Bidder to influence the Executing Agency in the Executing 
Agency's bid evaluation, bid comparison or contract award decisions may result in 
the rejection of the Bidders' bid.  

 

26.   Examination of Bids and Determination of Responsiveness 

 

26.1 During the detailed evaluation of “Technical Bids”, the Executing Agency will 
determine   whether each Bid  

(a)  meets the eligibility criteria defined in Clauses 3 and 4;  
(b)  the required documents uploaded by the bidder are in order; and  
(c)  is substantially responsive to the requirements of the bidding documents. During 

the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will 
be further determined with respect to the remaining bid conditions, i.e., priced 
bill of quantities, technical specifications and drawings etc. 

 

27.   Correction of Errors. 

 

27.1 Financial Bids determined to be substantially responsive will be checked by the 
Executing Agency for any arithmetic errors.  

 

27.2 The amount stated in the Financial Bid will be corrected by the Executing Agency 
for the correction of errors and shall be considered as binding upon the Bidder. If 
the Bidder does not accept the corrected amount, the Bid will be rejected, and the 
Bid Security shall be forfeited in accordance with Sub-Clause 16.6(b). 

 

28.   Evaluation and Comparison of Financial Bids. 

 

28.1 The Executing Agency will evaluate and compare only the bids determined to be 
substantially responsive in accordance with Clause 26.  
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28.2 In evaluating the bids, the Executing Agency will determine for each Bid the 
evaluated Bid price by adjusting the Bid price after making any correction for 
errors pursuant to Clause 27;  

 

28.3 If the Bid of the successful Bidder is seriously unbalanced then an irrevocable 
and unconditional guarantee from a Bank should also be submitted in the same 
form given in Section-IV towards an Additional Performance Security (the 
“Additional Performance Security”) for an amount calculated as under: 

 

a) If the Bid Price offered by the Selected Bidder is lower than 15% but upto 20% 
of the Estimated Project Cost, then the Additional Performance Security shall 
be 10% of the Bid Price offered by the selected Bidder. 

 

b) If the Bid Price offered by the Selected Bidder is lower than 20% of the 
Estimated Project Cost, then the Additional Performance Security shall be 20% 
of the Bid Price offered by the Selected Bidder.   

 

c) This Additional Performance Security shall be treated as part of the 
Performance Security.   

 

  28.4 A bid, which is quoted unrealistically low and which cannot be substantiated 
satisfactorily by the bidder, may be rejected as non-responsive. 

 

29.  Deleted 

 

F.  Award of Contract. 

 
30.  Award Criteria. 

 

30.1 Subject to Clause 32, the Executing Agency will award the Contract to the Bidder 
whose Bid has been determined: 

 

i. To be substantially responsive to the bidding documents and who has offered the 
lowest evaluated Bid price. 

 

31. Executing Agency‟s Right to accept any Bid and to reject any or all Bids 

 

31.1 Notwithstanding Clause 30, the Executing Agency reserves the right to accept or 
reject any Bid, and to cancel the bidding process and reject all bids, at any time 
prior to the award of Contract, without thereby incurring any liability to the 
affected Bidder or bidders or any obligation to inform the affected Bidder or 
bidders of the grounds for the Executing Agency‟s action. 

 

32. Notification of Award and Signing of Agreement. 

 

32.1 The bidder who‟s Bid has been accepted will be notified of the award by the 
Executing Agency. This letter (hereinafter and in the Part I General Conditions of 
Contract called the “Letter of Acceptance”) will state the sum that the Executing 
Agency will pay to the Contractor in consideration of the execution, completion 
and maintenance of the Works, by the Contractor as prescribed by the Contract 
(hereinafter and in the Contract called the “Contract Price”). 

 

32.2.   The notification of award will constitute the formation of the Contract. 

 



RFP 2021 
 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

 Page20 
 

32.3.  The Agreement will incorporate all agreements between the Executing Agency and 
the successful Bidder. It will be signed by the Executing Agency and the successful 
Bidder within 7 days of receipt of valid Performance Security for full amount. 

 

33.   Performance Security. 

 

33.1 Performance security of Three (3) percent of Contract Price shall be furnished by 
the successful bidder to the Executing Agency in the form of an account payee 
demand draft, fixed deposit receipt from a commercial bank, bank guarantee 
issued/ confirmed from any of the commercial bank in India or online payment in 
an acceptable form. The performance Security for the work shall be as mentioned 
in the Appendix to ITB. 
 
Performance Security is to be furnished within 21 (twenty-one) days after Letter of 
Acceptance and it should remain valid for a period of 60 (sixty) days beyond the 
date of completion of all contractual obligations of the contractor, including Defect 
Liability Period (DLP).  

           

33.2 The performance security, if given in the form of a Bank Guarantee in the name of 
the Executing Agency, shall be from a Bank as per the details specified below or 
can be submitted by online mode directly into the NHIDCL‟s bank account as 
mentioned in Data sheet. Bank Guarantee shall be accepted from Public Sector 
Banks or Scheduled Private Sector Banks having Net Worth of Rs. 1,000/- Crores or 
more as per latest annual report of the bank. Authority reserves the right to add or 
remove any of names bank on which BG shall be accepted based on advisory from 
the Government/RBI. The BGs issued by „Foreign Banks‟ and „Banks not 
mentioned in the list below‟ shall not be accepted. 

  

List of Public Sector Banks List of Scheduled Private Sector 

Banks 

1. Bank of Baroda 

2. Bank of India 

3. Bank of Maharashtra 

4. Canara Bank 

5. Central Bank of India 

6. Indian Bank 

7. Indian Overseas Bank 

8. Punjab National Bank 

9. Punjab & Sind Bank 

10. State Bank of India 

11. UCO Bank 

12. Union Bank of India 

1. Axis Bank Ltd. 

2. Bandhan Bank Ltd. 

3. CSB Bank Ltd. 

4. City Union Bank Ltd. 

5. DCB Bank Ltd. 

6. Federal Bank Ltd. 

7. HDFC Bank Ltd. 

8. ICICI Bank Ltd. 

9. IndusInd Bank Ltd. 

10. IDFC First Bank Ltd. 

11. Jammu & Kashmir Bank Ltd. 

12. Karnataka Bank Ltd. 

13. Karur Vysya Bank Ltd. 

14. Kotak Mahindra Bank Ltd. 

15. Lakshmi Vilas Bank Ltd. 

16. RBL Bank Ltd. 

17. South Indian Bank Ltd. 

18. Tamil Nadu Mercantile Bank Ltd. 

19. Yes Bank Ltd. 

20. IDBI Bank Ltd. 
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33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 
shall constitute sufficient ground for cancellation of the contract and forfeiture of 
the bid security converted into Performance Security (part) and debarment for a 
period of 2 years from the date of debarment. 

 

34. Advances. 

 

34.1 The Executing Agency will provide Mobilization Advance as provided in Part-I 
General Conditions of Contract. 

 

35.  Corrupt or Fraudulent Practices. 

 

The Executing Agency will reject a proposal for award if it determines that the 
Bidder recommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question and will declare the firm ineligible, either 
indefinitely or for a stated period of time, to bid for any work with National 
Highways Authority of India, if it at any time determines that the firm has engaged 
in corrupt or fraudulent practices in competing for the contract, or in its 
execution.   

 
 For the purpose of this clause, the following terms shall have the meaning 

hereinafter respectively assigned to them  
 

(a) “Corrupt practice” means (i) the offering, giving, receiving, or  soliciting, 
directly or indirectly, of anything of value to influence the actions of any 
person connected with the Bidding Process (For avoidance of doubt, offering of 
employment to, or employing, or engaging in any manner whatsoever, directly 
or indirectly, any official of the Authority who is or has been associated in any 
manner, directly or indirectly, with Bidding Process, at any time prior to the 
expiry of one year from the date such official resigns or retires from or 
otherwise ceases to be in the service of the Authority, shall be deemed to 
constitute influencing the actions of a person connected with the Bidding 
Process); 

 
(b)  “Fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 
Bidding Process;   

 
The Executing Agency requires the bidders/Contractors to strictly observe the laws 
against fraud and corruption enforced in India, namely, Prevention of Corruption 
Act, 1988. 
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Appendix to ITB 
Clause No. 

 
1.1 

 
The Executing Agency is Executive Director (P), Regional Office, Ladakh, 
National Highways & Infrastructure Development Corporation Limited. 
 

RFP No.: 90/RO-Ladakh/2021-22 
 
“Construction of boundary wall for proposed sites at various schools (04 

Nos) in Chiktan sector of School Education Department, Kargil in the UT of 

Ladakh (3rd Call)” 

 
1.1 
3.1 

 

Bidder may be a natural person, private entity, sole or partnership firm, 
company incorporated and registered in India. 

4.4 (a) achieved an average annual financial turnover (in all classes of civil 

Engineering construction only) equivalent to 20% of the Estimated Cost put 

to tender during last three-year ending 31st March of the previous financial 

year duly certified by Chartered Accountant and shall have a minimum Net 

Worth of 5% of the Estimated Cost put to tender at the close of the 

preceding financial year. 

 

4.4 (b) i. One similar completed work**costing not less than amount equals to 80% 
of the Estimated Cost put to tender 

OR 

ii. Two similar completed works** costing not less than amount equals to 60% 
of the Estimated Cost put to tender 

OR 

iii. Three similar completed works** costing not less than amount equals to 

40% of the Estimated Cost put to tender.  
 

(**The “similar work” means Construction of RCC buildings or any other 
RCC infrastructure work) 

 

15.3  Bid Document cost (Incl. 18% GST): Rs.590/- (Rupees Five Hundred and Ninety 
only) 
 

20.3 Schedule for submission of Bids 

Sl. No. Event Description Date  

1. Invitation of RFP (NIT)   20.10.2021 

2. Last date for receiving queries through e-mail  20.10.2021 (up to 1100 Hrs) 

3. Pre-BID meeting through VC (Bidder may 

request link for VC through email) 

 22.10.2021 at 1500 Hrs 

4. Authority response to queries latest by   22.10.2021 

5. BID submission start date  22.10.2021 

6. BID Due Date for online submission  27.10.2021 (up to 1100 Hrs IST) 

7. Physical Submission of Bid   Before opening of Financial Bid 

8. Opening of Technical BIDs  28.10.2021 (1100 Hrs IST onwards) 

9. Declaration eligible / qualified bidders To be intimated later 

10. Opening of Financial BID To be intimated later 

11. Letter of Award (LOA) To be intimated later 
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12. Validity of BID 120 days from bid due date 
 

 
33.1 Performance Security: Three (3%) percent of the Contract Price. 
 
 
33.2 Bank Account details of NHIDCL (only for Bid Document cost) are given below: 

 
 

  
S.No. Particulars Details 

1 Name of Beneficiary NHIDCL ESTABLISHMENT ACCOUNT 
2 Beneficiary Bank Account No. 76513070002321 

3 
Beneficiary Bank Branch Name and 
Address 

Canara Bank (erstwhile Syndicate Bank)                  
Leh Branch, Tsaskan Complex near LIC Office Distt. 
Public library Road, Leh-194101 

4 Beneficiary Bank Branch IFSC CNRB0017651 
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(SECTION –III) 
QUALIFICATION INFORMATION 

 
The information to be filled in by the Bidder in this section on E-portal &Scanned Copies 
of documents to be submitted online will be used for the purposes of post qualification 
as provided for in Clause 4 of the Instructions to Bidders.  
 
1. For Individual Bidders  
 
1.1 Constitution or legal status of Bidder  
 
 [Upload scanned copy of Original]  
 
 Details of Ownership   
 _______________________________________________ 
 

Place of registration:   
 _______________________________________________ 
 
 Principal place of business:  
 _______________________________________________ 
 
 
1.2Power of attorney of signatory of Bid  

[Upload scanned copy & also submit original copy in physical form]  
 
 
1.3 Total value of Civil Engineering construction work performed in the last three years 

(in Rs. Lakh) (As per 4.2 (d) of section II, ITB & Annexure- B of Section – III, 
Qualification Information) (Upload scanned copies of Turnover certificates from 
Chartered Accountant & also submit original certificate from Chartered 
Accountant)   

2017-2018-------------- 
2018-2019-------------- 
2019-2020-------------- 
2020-2021 ------------- 

 
Total                    ------------ 
Average per year ------------ 

 
1.4 (a)Work performed as prime contractor, work performed in the past as a 

nominated sub- contractor duly approved by Employer will also be considered, 
provided further that all other qualification criteria are satisfied (in the same 
name) on works of a similar nature during the last Five years to qualify as per ITB. 

 
Proje
ct 
Name 

Name of 
the 
Employer 

Description 
of work 

Contract 
No. 

Value of 
Contract 
(Rs. Crore) 

Date 
of 
issue 
of 
work 
order 

Stipulated 
period of 
completion 

Actual 
date of 
comple
tion* 

Remarks 
explaining 
reasons 
for delay 
& work 
Completed 
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* Attach certificate(s) from the minimum rank of Executive Engineer or equivalent  
 
Note:  In case of nominated sub-contractor – a certificate from the minimum rank of 
Executive Engineer or equivalent of the Prime Employer should be obtained from 
whom an approval for subcontractor has been obtained.   

 
        (b) Information on Bid Capacity (works for which bids have been submitted and 

accepted and works which are yet to be completed) as on the date 7 days before the 
last date for bid submission (as per CI 4.6 of the ITB).  

 
(i) Existing commitments and on-going works (B) 
 

Descript
ion of 
works  

Place 
& 
State  

Contract 
No.  

Name & 
Address 
of 
Employe
r  

Value of 
Contract 
(Rs. Cr)  

Stipulated 
Period of 
Completio
n  

Value of 
works 
remaining to 
be 
completed in 
the next N 
years  
(Rs Cr)  

Escalat
ion 
factor 

Anticipated 
date of 
completion  

Escalated 
value of 
remaining 
work during 
completion 
period of 
work for 
which bids 
are invited  

1  2  3  4  5  6  7  8  9  10  

          

 

ii) Details of works for which bid submitted and accepted (i.e., where contract signing is 
pending) 
 

Descriptio
n of works  

Place & 
State  

Name & 
Address of 
Employer  

Date of issue 
of Latter of 
Acceptance 
(LOA)  

Value given 
in LOA  

Stipulated 
period for 
completio
n  

Value of 
work during 
completion 
period of 
work for 
which bids 
are invited  

1 2 3 4 5 6 7 

       

 
Upload copy of LOA  
 
iii) Bid capacity  

(Bidder shall calculate, mention his bid capacity and enclose the supporting 
calculation) 

 
A = Maximum value of engineering (Civil/ Electrical/ Mechanical) works executed in any 
one year during the last five years (updated at the current price level), taking into 
account the completed as well as works in progress. Rs ______ Lakh (enclose the details) 

 
N= Number years prescribed as construction time for this tender.  

 

B = Value (updated at the current price level) of the existing commitments and ongoing 
works to be completed in the next „N‟ years. Rs__________ Lakh (enclose the details) 
N= Number of years prescribed for completion of the work 
 
Assessed Available Bid capacity = (A*N*2.5 – B) 
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1.5. The bidder must provide information regarding Availability of Key Equipment 

essential for carrying out the Works. 
 

 
Item of 
Equipment  

 
Requirement  

Availability Proposals Page no. 
of the 
proof 
attached  

 
Owned/Leased/ 

rented 

 
Nos./Capacity 

 
Age/Conditi
on 

Tipper/Trucks      

Hydraulic 
Excavator  

     

Batch Mix Plant       

Concrete Mixer      

Water Tanker       

Transit Mixer      

Vibrators      

Concrete Pump      

Crane/Hydra      

Any Other 
Equipment/Mac
hinery required 
to carry out the 
work 

     

      

1.6. Qualifications and Experience of Key Personnel proposed for administration and   
execution of the Contract. Attach biographical data for technical personnel. 

 

Position Name Qualification Year of 
Experience 
(General) 

Years of 
experience in the 
proposed position 

     

     

     

     

     

Etc.     

Note: The detailed and signed CVs of all the Key Technical Personnel, signed by the key 
personnel himself, be uploaded along with the bid as per proforma given in 
Appendix to ITB.  

 
1.7. Information on litigation/ arbitration history in which the Bidder is involved.  
 

Other Party (ies) Employer Cause of Dispute Amount involved Remarks showing 
Present Status 

 
 
 

    

 



RFP 2021 
 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

 Page27 
 

2.  Bidders should provide the following affidavits/ undertakings as per formats 
enclosed hereafter:  

 
(i) Affidavit (it should be on stamp paper attested by Notary) 
(ii) Undertaking that the Bids shall remain valid for the period specified in 

Clause 15.1of ITB. 
 
3. (i) Scanned copy of proof of payment for cost of tender documents 
    (ii) Scanned copy of GST and PAN Registration Certificate 
    (iii) Scanned copy of Bid Security Declaration 

    (iv) Self-Attested copy of MSME, if any. 
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AFFIDAVIT 
 

(To be notarized by Notary) 
 
 

1.  I, the undersigned, do hereby certify that all the statements made in the required 
attachments are true and correct.  

 
2.  The undersigned also hereby certifies that neither our firm 

M/s_________________________________________________ have abandoned any 
work on National Highways in India nor any contract awarded to us for such works 
have been rescinded, during last Five years prior to the date of this bid.  

 
3.  The undersigned hereby authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 
the Department to verify this statement or regarding my (our) competence and 
general reputation.  

 
4.  The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the 
Department Project implementing agency.  

 
 

_____________________________________ 
(Signed by an Authorized Officer of the Firm) 

 
 

_____________________  
Title of Officer 

 
 

______________________________  
Name of Firm 

 
 

______________________ 
DATE 

  



RFP 2021 
 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

 Page29 
 

UNDERTAKING 
 

 
I, the undersigned do hereby undertake on behalf of our firm M/s [Name of the bidder], 
that we shall not withdraw or modify our bid during the period of validity from the bid 
submission date.  
 
I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid 
is withdrawn or modified during the period of its validity or if we fail to sign the contract 
in case the work is awarded to us or we fail to submit a performance security before the 
deadline defined in the Bid, then [Name of the bidder] will be debarred for participation 
in the tendering process for the works of NHIDCL and other works under other Centrally 
Sponsored Schemes, for a period of two year from the bid due date of this work. 
 
 

____________________________________ 
(Signed by an Authorized Officer of the Firm) 

 
 
 

_______________  
Title of Officer  

 
 

__________________ 
Name of Firm  

 
 

__________________ 
DATE 
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Annexure-A 
 Letter Head of the Statutory Auditor 

 
 (Giving phone number, address and email address) 

              CERTIFICATE OF NET WORTH BY STATUTORY AUDITOR 
 

1. This certificate is being issued on the request of ………. (Name of the Bidder and 

address) for participating in tender in respect of National Highways and 

Infrastructure Development Corporation of India Ltd. in accordance with the 

applicable auditing standards and guidance Note issued by the Institute of 

Chartered Accountant of India. 

2. We M/s …………... (Name of the Statutory Auditor) are statutory auditors of 

…………...………... (Name of the Bidder) for the year ended 31st March 20XX 

(appropriate year may be filled in).  

Note 1: In case the certificate is issued by any firm other than statutory 

Auditors of a company, the form no. ADT 1. duly filed with the Registrar 

of Companies is attached. 

Note 2: In cases the Bidder does not have statutory auditor, the firm of 

chartered accountants that audited last financial statements/books of 

accounts shall be treated as Statutory Auditor while in case of a 

company, the statutory auditor shall have same meaning as „Auditor‟ 

defined under the Companies Act, 2013. 

3. We have obtained all relevant record and information that were necessary for 

providing this certificate. 

4. We have read and understood the tender documents relating to financial (e.g. 

„Turnover‟ and „Net worth), verified the standalone audited financial statements 

of …… (Name of the Bidder), books of accounts and other relevant records and 

information as at 31st March 20XX  produced before us by …………..………..(Name of 

the Bidder), and on basis of such verification,  information and explanation given 

to us, we certify that Net Worth of …………..………..(Name of the Bidder) as on 31 

March 20XX has been computed strictly in compliance with the provision of clause 

2.2.2.9(ii) of the RFP documents of the NHIDCL and  as under: 

 

Sr. 

No

. 

Particulars Amount  

(₹ in lakh) 

Remark

s 

1 Paid of Equity Share Capital 

(This does not include advance against equity and application 

money pending allotment) 

  

2 Reserves and Surpluses (Other equity in case of Financial 

Statements are prepared under Ind AS) created out of profits) 

  

2.1 Accumulated Profits   

2.2 Share/Security premium   

2.3 Other Reserves   

 Total   

 Less Accumulated losses, if any   

 Less Miscellaneous expenditure to the extent not written off or   
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adjusted 

 Less Deferred Revenue Expenditure, if any   

 Less write back of depreciation, if any   

 Less any other reserve created out of profits like 

amalgamation, capital restructuring, first time adoption of Ind 

AS or debt restructuring prior to full settlement of debts. 

  

 

5. This is certified that the Calculation of Net worth is based on standalone 

financial statements of …………...………. (Name of the Bidder) prepared in 

conformity with applicable Accounting Standards and it does not include 

following components: 

i. Advance against equity;  

ii. Share application money, pending allotment; 

iii. Redeemable or non-redeemable Preference share capital; 

iv. Convertible and non-convertible debentures; 

v. Revaluation Reserves; 

vi. Accumulated losses; 

vii. Write back of depreciation; 

viii. Other comprehensive income, in cases where financial statements are 

prepared based on Ind AS; 

ix. Reserves created from restructuring of debt etc. till their settlement 

of debts; 

x. Deferred Tax Liabilities; and 

xi. Impact of restructuring or amalgamation of the bidder. 

For XYZ & Associates 

Chartered Accountant 

(FRN: ………)  

 

Name of CA: …………………... 

Partner/Proprietor Membership No.: ………………… 

Place: …………………… 

Date: ……………………. 

UDIN: …………………… 
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Annexure-B 
 

 Letter Head of the Statutory Auditor 
 (Giving phone number, address and email address) 

 
CERTIFICATE OF TURNOVER BY STATUTORY AUDITOR 

 
1. This certificate is being issued on the request of ……………… (Name of the Bidder 

and address) for participating in tender in respect of National Highways and 

Infrastructure Development Corporation of India Limited in accordance with the 

applicable auditing standards and guidance Note issued by the Institute of 

Chartered Accountant of India.  

2. We M/s …………... (Name of the Statutory Auditor) are statutory auditors of 

…………...………. (Name of the Bidder) for the year ended 31st March 20XX 

(appropriate year may be filled in).  

Note 1: In case the certificate is issued by any firm other than statutory 

Auditors of a company, the form no. ADT 1. duly filed with the Registrar of 

Companies is attached. 

Note 2: In cases the Bidder does not have statutory auditor, the firm of 

chartered accountants that audited last financial statements/books of 

accounts shall be treated as Statutory Auditor while in case of a company, 

the statutory auditor shall have same meaning as „Auditor‟ defined under the 

Companies Act, 2013. 

3. We have obtained all relevant record and information that were necessary for 

providing this certificate. 

4. We have read and understood the tender documents relating to financial and 

technical capacity (e.g., „Turnover‟ and „Net worth), verified the standalone 

audited financial statements of …… (Name of the Bidder), books of accounts and 

other relevant records and information as at 31st March 20XX produced before us 

by …………...………... (Name of the Bidder), and on basis of such verification, 

information and explanation given to us, we certify as under: 

S.No. Financial year Turnover (₹ In lakh) 

1 Year 1 (2020-2021)  

2 Year2 (2019-2020)  

3 Year 3 (2018-2019)  

 

In case financial statements of the latest financial year are not audited and 
therefore, the bidder cannot make it available, the bidder shall provide an 
undertaking to this effect and statutory auditor shall certify the same. In such 
case, the bidder shall provide the audited financial statements for five year 
immediately preceding the year for which the audited annual report is not 
being produced as per clause 2.2.2.8 of the RFP. In case, undertaking duly 
certified by statutory auditor is not submitted under such circumstances, the 
annual turnover for the year for which audited annual financial statements 
are not available shall be considered as „Nil‟ for the purposes of arriving at 
the average annual turnover. 
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5. Annual Turnover updated to the price level of the year, based on factors 

indicated in table xxx of the tender documents, is given below: 

Year Year-1 Year-2 Year-3 Year-

4 

Year-

5 

Updation factor 1.00 1.05 1.10 1.15 1.20 

Actual Turnover (₹ In lakh)      

Updated Turnover (₹ In 

lakh) 

     

 

Average Updated Turnover (to the price level of the year) = …… (₹In lakh) 
 

6. This is also certified that the Calculation of turnover is based on standalone 

financial statements of …………...………... (Name of the Bidder) prepared in 

conformity with applicable Accounting Standards and it does not include any 

component of indirect tax like GST. 

7. This is also certified that the that turnover mentioned in para 5 is in individual 

capacity of …………...………... (Name of the Bidder) and its share in the Joint 

Venture where the work had been executed jointly with other party/parties and 

such a joint venture is not a separate legal entity. Further, the above turnover 

does not include any turnover related to joint venture or subsidiary having a 

separate legal entity.  

8. This is also certified that turnover mentioned in para 5 is in respect of execution 

of construction/ civil /Engineering activities and does not include any trading 

activity of …………...………... (Name of the Bidder). 

For XYZ & Associates 
Chartered Accountant 
(FRN: ………)  
 
Name of CA: …………………... 
Partner/Proprietor Membership No.: ………………… 
Place: …………………… 
Date: ……………………. 
UDIN: …………………… 
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SECTION-IV 
FORMS OFBANK GUARANTEES, LOA & AGREEMENT 

Form of Bank Guarantee  
[Performance Security/Additional Performance Security]  

To  

[National Highways and Infrastructure Development Corporation Limited] 

[Yartsa House near Changspa Farm, Changspa, Leh, UT of Ladakh-194101]  

 

WHEREAS________________________________________________________________ 

[name and address of Contractor] (hereafter called the “Contractor”) has undertaken, in 

pursuance of Letter of Acceptance (LOA) No. Dated_ for construction of [name of the 

Project] (hereinafter called the “Contract”) 

 

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/ 

Additional Performance Security} for due and faithful performance of its obligations, under 

and in accordance with the Contract, during the {Construction Period/ Defects Liability 

Period and Maintenance Period} in a sum of Rs…... cr. (Rupees ………...…... Crore) (the 

“Guarantee Amount”
1
). 

AND  WHEREAS  we,  …………………... through our  branch  at 

......................................................................................................................................................

. (the “Bank”) have agreed to furnish this Bank Guarantee (hereinafter called the 

“Guarantee”) by way of Performance Security.  

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows:  

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period/ Defects 

Liability Period and Maintenance Period} under and in accordance with the Contract, 

and agrees and undertakes to pay to the Authority, upon its mere first written demand, 

and without any demur, reservation, recourse, contest or protest, and without any 

reference to the Contractor, such sum or sums up to an aggregate sum of the 

Guarantee Amount as the Authority shall claim, without the Authority being required 

to prove or to show grounds or reasons for its demand and/or for the sum specified 

therein.  

2. A letter from the Authority, under the hand of an officer not below the rank of 

[Executive Director, of National Highways & Infrastructure Development 

Corporation Limited], that the Contractor has committed default in the due and 

faithful performance of all or any of its obligations under and in accordance with the 

Contract shall be conclusive, final and binding on the Bank. The Bank further agrees 

that the Authority shall be the sole judge  as to whether the Contractor is in default in 

due and faithful performance of its obligations during and under the Contract and its 

decision that the Contractor is in default shall be final and binding on the Bank, 

notwithstanding any differences between the Authority and the Contractor, or any 

dispute between them pending before any court, tribunal, arbitrators or any other 

authority or body, or by the discharge of the Contractor for any reason whatsoever.  

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

                                                 
1
 Guarantee Amount for Performance Security and Additional Performance Security shall 

be calculated as per Contract.  
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and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee.  

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee.  

5. The Authority shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Contract or to extend the time or period for the compliance with, fulfillment and/ or 

performance of all or any  of the obligations of the Contractor contained in the 

Contract or to postpone for any time, and from time to time, any of the rights and 

powers exercisable by the Authority against the Contractor, and either to enforce or 

forbear from enforcing any of the terms and conditions contained in the Contract 

and/or the securities available to the Authority, and the Bank shall not be released 

from its liability and obligation under these presents by any exercise by the Authority 

of the liberty with reference to the matters aforesaid or by reason of time being given 

to the Contractor or any other forbearance, indulgence, act or omission on the part of 

the Authority or of any other matter or thing whatsoever which under any law relating 

to sureties and guarantors would but for this provision have the effect of releasing the 

Bank from its liability and obligation under this Guarantee and the Bank hereby 

waives all of its rights under any such law.  

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Contract or for the fulfillment, compliance and/or performance of all or any of 

the obligations of the Contractor under the Contract.  

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder.  

8. The Guarantee shall cease to be in force and effect on ****. Unless a demand or claim 

under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall 

be discharged from its liabilities hereunder.  

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorized to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

 

10. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect for up to the date specified in paragraph 8 above or until it is released 

earlier by the Authority pursuant to the provisions of the Contract.  
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11. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 

2010 Revision, ICC Publication No. 758, except that the supporting statement under 

Article 15(a) is hereby excluded.  

12. This guarantee shall also be operatable at our ICICI Branch at Leh, UT of Ladakh, 

from whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment there-under claimed, the said branch shall accept such 

invocation letter and make payment of amounts so demanded under the said 

invocation.  

 

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance 

Messaging System) platform & shall invariably send an advice of this Bank 

Guarantee to the designated bank of [MoRTH/NHAI/NHIDCL/State PWD/BRO], 

details of which is as under:  

 

S.No.  Particulars  Details  

1  Name of Beneficiary  National Highways & Infrastructure 

Development Corporation Limited NHIDCL 
UT Ladakh Project Account 

 

2  Beneficiary Bank 

Account No.  

362305000136 

 

3  Beneficiary Bank Branch 

IFSC 

ICIC0003623 

4  Beneficiary Bank Branch 

Name  

3623 Leh Ladakh Branch 

5  Beneficiary Bank 

Address  

ICICI Bank, Leh-194101 

 

Signed and sealed this ………. day of ………..., 20……… at ………...  

 

 
SIGNED, SEALED AND DELIVERED  

           For and on behalf of the Bank by:  
(Signature)  

(Name)  
(Designation)  

(Code Number)  
(Address) 
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FORM OF LETTER OF APPLICATION 

 
 
To, 
 
The Executive Director (P) 

National Highways & Infrastructure Development Corporation Limited. 
Yartsa House, Changspa Farm, Changspa,                                                                                   
Leh, UT of Ladakh-194101 
 
Name of Work: “Construction of boundary wall for proposed sites at various schools (04 

Nos) in Chiktan sector of School Education Department, Kargil in the UT of Ladakh (3rd 

Call)” 

 

Dear Sir, 

 
Having examined the Bid Document, Instruction to Bidders Qualification Information, 

Scope of works, etc. for the subject work. We, hereby submit our technical and financial 

bid for the subject work.  

 

It is certified that the information furnished in this document is true and correct.  The 

proposal is unconditional and unqualified.  We undersigned accept that NHIDCL reserves 

the right to reject any or all application without assigning any reason.  

 
Thanking you, 
 

Yours faithfully, 
 
 

(Name) 
(Authorized Signatory) 

For and on behalf of M/s_____________ 
 

                                                       Mobile No.:  
                                                  Email Id: 
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FORM OF LETTER OF ACCEPTANCE 
 
 
No. ………………………….                               Dated ………. 
 
To 
M/s…………………………. 
 
 
Sub.: …………………………. Name of Work ………………………………… 

 
Sir, 
 

Based on your bid submitted on …………... in compliance of bidding document of 
NHIDCL for execution of the work of ………………………………………………., it is hereby notified 
that your bid for a contract price of Rs…………… (Rupees in words………) has been accepted 
by the Competent Authority. 

 
You are hereby requested to furnish unconditional Performance Security in the 

form detailed in para 33.2 of ITB for an amount equivalent to Rs…………… (Rupees in 
words………) within 15 days as per provisions of clause 33.1 of ITB of the bid document and 
failing which the actions as stipulated in clause- 33.3 of ITB shall be taken. You are also 
required to sign the contract agreement within 7 days from the receipt of the valid 
performance security. 
 
 

Thanking you, 
Yours faithfully, 

 
 
 

(………………..) 
Authorized Signatory  
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FORM OF AGREEMENT 
 

AGREEMENT 
 

 
This agreement made the ______________day of ____________________ 20…. 

_____________________ between the National Highways & Infrastructure 
Development Corporation Limited, New Delhi (hereinafter called “the Executing 
Agency” of the one part and _________________ (here in after called “the Contractor”) of 
the other part. 

 
AND WHEREAS the Executing Agency invited bids from eligible bidders for the execution of 
certain works, viz ……………………………………………… 
 
AND WHEREAS pursuant to the bid submitted by the Contractor, vide ____________ (here 
in after referred to as the “BID” or “ÖFFER”) for the execution of works, the Executing 
Agency by his letter of acceptance dated ___________ accepted the offer submitted by 
the Contractor for the execution and completion of such works and remedying of any 
defects thereon, on terms and conditions in accordance with the documents listed in para 
2 below. 
 
AND WHEREAS the Contractor by a deed of undertaking dated ________ has agreed to 
abide by all the terms of the bid, including but not limited to the amount quoted for the 
execution of Contract, as stated in the bid, and also to comply with such terms and 
conditions as may be required from time to time. 
 
AND WHEREAS the contractor has agreed to undertake such works and has furnished a 
performance security pursuant to clause 33 of the instructions to bidders (Section-I). 
 
NOW THIS AGREEMENT WITNESSETH as follows: 
 

1. In this agreement words and expressions shall have the same meaning as are 
respectively assigned to them in the conditions of contract hereinafter referred to; 
 

2. the following documents shall be deemed to form and be read and construed as 
part of this agreement viz. 

 
(a)  Agreement,  
(b)  Letter of Acceptance 
(c)  Contractor's Bid including Financial Bid Form,  
(d)  Contract Data,  
(e) Conditions of Contract  
(f) Scope of work & Technical specifications 
(g)  List of Approved Makes of Materials 
(h) Bill of Quantities (Financial Bid) 
(i) Any other document listed in the Contract Data. 

(j) Tender Drawings 

(k) Schedule of Quantities 

(l) Special Conditions of Contract 

(m) Integrity Pact 

 
 

3. The foregoing documents shall be construed as complementary and mutually 
explanatory one with another.  Should any ambiguity or discrepancy be noted then 
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the order of precedence of these documents shall be subject to the order as listed 
above and interpreted in the above order of priority. 

 
4. In consideration of the payments to be made by the Executing Agency to the 

Contractor as hereinafter mentioned, the Contractor hereby covenants with the 
Executing Agency to execute and complete the works and remedy any defects 
therein in conformity in all respects with the provisions of the contract. 

 
5. the Executing Agency hereby covenants to pay the contractor in consideration of 

the execution and completion of the works and remedying of defects therein, the 
contract price or such other sum as may become payable under the provisions of 
the contract at the times and in the manner prescribed by the contract. 

 
IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the 
day and year above written. Signed, sealed and delivered by the said Executing Agency 
through his Authorized Representative and the said Contractor through his Power of 
Attorney holder. 
 
 
Binding Signature of Executing Agency ___________________________________  
 
For and on behalf of National Highways & Infrastructure development Corporation Limited, 
New Delhi 
 
 
 
Binding Signature of Contractor __________________________________  
 
 
For and on behalf of M/s. _________________________________________ 
 
 
In the presence of       In the Presence of 
1.  Name:       1.  Name: 
Address:                 Address: 
 
 
 
 
 
2.  Name:       2.  Name: 
 Address:                Address: 
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FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF BID  

 

Know all men by these presents, We (name of the firm and address of the registered office) do 

hereby irrevocably constitute, nominate, appoint and authorize Mr./Ms. (name),      

son/daughter/wife of (   Name   ) and presently residing at (Address), who is presently employed  

with   us/  the   Lead   Member  of  our   Joint  Venture  and  holding  the   position  of 

(Designation), as our true and lawful attorney (hereinafter referred to as the “Attorney”) to do in 

our name and on our behalf, all such acts, deeds and things as are necessary or required in 

connection with or incidental to submission of our BID for the  Project proposed  or being 

developed by the National Highways & Infrastructure Development Corporation Ltd. (the 

“Authority”) including but not limited to signing and submission of all applications, BIDs and 

other documents and writings, participate in Pre-BID and other conferences and providing 

information/ responses to the Authority, representing us in all matters before the Authority, 

signing and execution of all contracts including the agreement and undertakings consequent to 

acceptance of our BID, and generally dealing with the Authority in all matters in connection with 

or relating to or arising out of our BID for the said Project and/ or upon award thereof to us 

and/or until the entering into of the Contract with the Authority. 

 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 

things done or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this Power of Attorney and that all acts, deeds and things done by our said Attorney 

in exercise of the powers hereby conferred shall and shall always be deemed to have been done 

by us.  

 

IN WITNESS WHEREOF WE,…………………., THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS ……… DAY OF …………. 2…..  

For …………………………..  

(Signature, name, designation and address) 

of person authorized by Board Resolution  
(in case of Firm/ Company)/ partner in case of  

Witnesses:                                                                               Partnership 

firm 

 1.  

2.  

Accepted  

…………………………… (Signature)  

(Name, Title and Address of the Attorney)                                                                (Notarized)  

          Person identified by me/ personally appeared before me/  

Attested/ Authenticated*  

(*Notary to specify as applicable)   

(Signature Name and Address of the Notary)  

 

Seal of the Notary  

Registration No. of the Notary  

Date:………………
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Notes:  

 The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required, the same should be under common seal affixed in 

accordance with the required procedure.  

 Wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders’ resolution/ power of attorney in 

favor of the person executing this Power of Attorney for the delegation of power hereunder 

on behalf of the Bidder.  

 For a Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to be 

legalized by the Indian Embassy if it carries a conforming Apostille certificate.  
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Bid Securing Declaration 

 (Refer Clause 16) 

I hereby submit a declaration that the bid submitted by the undersigned, on behalf 

of the bidder, [Name of the bidder], either sole or in JV, shall not be withdrawn or 

modified during the period of validity i.e., not less than 120 (one hundred twenty) days 

from the bid due date. 

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case 

the bid is withdrawn or modified during the period of its validity or if we fail to sign the 

contract in case the work is awarded to us or we fail to submit a performance security 

before the deadline defined in clause 33.2 of the Request for Proposal (RFP), then [Name 

of the bidder] will be suspended for participation in the tendering process for 

the works of NHIDCL and works under other Centrally Sponsored Schemes, for a period 

of one year from the bid due date of this work. 

 

 

 

 
(Signature of the Authorized Signatory) 

(Official-Seal) 
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(SECTION –V) 
 

CONDITIONS OF CONTRACT & CONTRACT DATA 
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Section-V 
 

Conditions of Contract 
 

A. General 
 
1. Definitions 
 
1.1 Terms which are defined in the Contract Data are not defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined terms. 
 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 
Compensation Events are those defined in Clause 41 hereunder. 
 
The Completion Date is the date of completion of the Works as certified by the Engineer-in-
Charge, in accordance with Clause 49.1. 
 
The Contract is the Contract between the Executing Agency and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 
 
The Contract Data defines the documents and other information, which comprise the Contract. 
 
The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Executing Agency. 
 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Executing Agency and includes technical and financial bids. 
 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 
 
Days are calendar days; months are calendar months. 
 
A Defect is any part of the Works not completed in accordance with the Contract.    
 
The Defects Liability Certificate is the certificate issued by Engineer-in-Charge, after the 
Defect Liability Period has ended and upon correction of Defects by the Contractor. 
 
The Defects Liability Period is the period named in contact data and calculated from the 
Completion Date. 
 
Drawings include calculations and other information provided or approved by the Engineer-in-
Charge for the execution of the Contract. Tender Drawings are the drawings enclosed with the 
RFP conveying indicative scope of the work . 
 
Employer is School Education Department, UT of Ladakh represented by its “Director”. 
 
The Executing Agency is the party (NHIDCL) as defined in the Contract Data, who employs the 
Contractor to carry out the Works. The Executing Agency may delegate any or all of its functions 
to a person or body nominated by him for specified functions. 
 
The Engineer-in-Charge is the person named in the Contract Data (or any other competent 
person appointed by the Executing Agency and notified to the Contractor, to act in replacement 
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of the Engineer-in-Charge) who is responsible for supervising the execution of the Works and 
administering the Contract.  
 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the Executing Agency's Letter of 
Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer-in-Charge by issuing an extension 
of time after the approval from Executing Agency. 
 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 
 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 
 
Project means complete scope of works forming part of contract. 
 
Schedule of Quantities means the indicative break-up of items and their quantities forming part 
of the work enclosed with the bid document RFP by Executing Agency. 
 
The Site is the area defined as such in the Contract Data.  
 
Site Investigation Reports are those that were included in the bidding documents and are 
factual interpretative reports about the surface and subsurface conditions at the Site. 
 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer-in-Charge.  
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 
 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the work in the Contract, which includes work on the Site. 
 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 
 
A Variation is an instruction given by the Engineer-in-Charge after the approval from NHIDCL, 
which varies the Works. 
 
The Works are what the Contract requires the Contractor to construct, install, maintain, and 
handover to the Executing Agency, as defined in the Contract Data. 
 
2. Interpretation     
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 
female or neuter, and the other way around. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless specifically defined. The Engineer-in-
Charge will provide instructions clarifying queries about these Conditions of Contract.  
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2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended Completion 
Date for the whole of the Works).  
 
2.3 The documents forming the Contract shall be interpreted in the following order of 
priority. 

(a)  Agreement,  
(b)  Letter of Acceptance 
(c)  Contractor's Bid including Financial Bid Form,  
(d)  Contract Data,  
(n) Conditions of Contract  
(f)  Scope of work& Technical specifications 
(g)  Special Conditions of Contract 
(h)  Tender Drawings 
(g)  Schedule of Quantities,  
(h) List of approved makes, and  
(i) Any other document listed in the Contract Data. 

 
3. Language and Law     
 
3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 
 
4. Engineer-in-Charge's Decisions 
 
4.1 Except where otherwise specifically stated, the Engineer-in-Charge will decide contractual 
matters between the Executing Agency and the Contractor in the role representing the 
Executing Agency. 
 
5. Delegation 
 
5.1 The Engineer-in-Charge, duly informing the Executing Agency, may delegate any of his 
duties and responsibilities to other people except to the Adjudicator, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 
 
6. Communications 
 
6.1 Communications between parties that are referred to in the Conditions shall be effective 
only when in writing. A notice shall be effective only when it is delivered. 
 
7. Sub-contracting  
 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in Contract 
Data, with the prior approval of the Executing Agency in writing. Subcontracting shall not alter 
the Contractor's obligations. 
 
7.2     The Contractor shall not be required to obtain any consent from the Executing Agency 

for:  
  

a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in 
the Contract;  

b. the provision of labour or labour component. 
c. the purchase of Materials which are in accordance with the standards specified in the 

Contract.  
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11.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-

contracting of any part of the work during execution of the Works, because of some 
unforeseen circumstances to enable him to complete the Works as per terms of the 
Contract, the Executing Agency will consider the following before according approval: 
 

a)  The Contractor shall not sub-contract the Works more than the limit specified in Contract 
Data. 

b)  The Contractor shall not sub-contract any part of the Work without prior consent of the 
Executing Agency. Any such consent shall not relieve the Contractor from any liability or 
obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the 
acts, defaults or neglects of the Contractor, his agents and workmen. 

  
7.3    The Engineer-in-Charge should satisfy himself before recommending to the Executing 

Agency whether 
a)    the circumstances warrant such sub-contracting; and 
b)     the sub-Contractor so proposed for the Work possess the experience, qualifications and 

equipment necessary for the job proposed to be entrusted to him in proportion to the 
quantum of Works to be sub-contracted. 

  
8. Other Contractors 
 
8.1The Contractor shall cooperate and share the Site with other Contractors, public authorities, 
utilities, and the Executing Agency between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and 
services for them as described in the Schedule. The Executing Agency may modify the Schedule 
of Other Contractors, and shall notify the Contractor of any such modification. 
 
8.2     The Contractor should take up the works in convenient reaches as decided by the 
Engineer-in-Charge to ensure there is least hindrance to the smooth flow of traffic including 
movement of vehicles and equipment of other Contractors till the completion of the Works. 
 
 
9. Personnel 
 
9.1 The Contractor shall employ the technical personnel named in the Contract Data. The 
ED(P), NHIDCL will approve any proposed replacement of technical personnel (except Project 
Manager) only if their relevant qualifications and experience are substantially equal to or better 
than those of the personnel stated in the Contract Data. If the personnel stated in the contract 
data are not deployed on site by the contractor, a penalty of Rs. 50,000/- per month in case of 
Project Manager and Rs. 25,000/- in case of other key personnel will be imposed up to a 
maximum period of 3 months. Thereafter, it will be treated as a breach of contract and action 
will be taken as per clause 53. The replacement of Project Manager will be approved by 
Engineer-in-Charge after the approval of Competent Authority. 

 
9.2 If the Engineer-in-Charge asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person 
leaves the Site within seven days and has no further connection with the Works in the Contract. 
 
10. Executing Agency's and Contractor's Risks 
 
10.1 The Executing Agency carries the risks which this Contract states are Executing Agency's 
risks, and the Contractor carries the risks which this Contract states are Contractor's risks. 
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11. Executing Agency's Risks 
 
11.1 The Executing Agency is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Executing Agency‟s country, the risks of war, 
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 
usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor‟s 
employees), natural calamities and contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the 
Contractor‟s design. 
 
12. Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and death, which 
arise during and in consequence of the performance of the Contract other than the excepted 
risks, are the responsibility of the Contractor. 
 
13. Insurance 
 
13.1 The Contractor at his cost shall provide, in the joint names of the Executing Agency and 
the Contractor, insurance cover from the Start Date to the end of defect liability period for 
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the following 
events which are due to the Contractor's risks:  
 

a) Contractor‟s All Risk Policy (CAR Policy) loss of or damage to the Works, Plant, Materials 
etc.;  

b) loss of or damage to Equipment;  
c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and  
d) Personal injury or death.  

 
13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer-in-Charge for the Engineer-in-Charge's approval before the Start Date. All such 
insurance shall provide for compensation to be payable in Indian Rupees to rectify the loss or 
damage incurred. 
 
13.3 If the Contractor does not provide any of the policies and certificates required, the 
Executing Agency may affect the insurance which the Contractor should have provided and 
recover the premiums the Executing Agency has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be debt due. 
 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Engineer-in-Charge.    

 
13.4 Both parties shall comply with any conditions of the insurance policies.  
 
14. Site Investigation Reports 
 
14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred 
to in the Contract Data, if any, supplemented by any other information available to him, before 
submitting the bid. However, at the time of execution, the contractor shall carry out necessary 
site sub-soil investigation for design of the foundations in consultation with the Engineer-in-
Charge.  
 
15. Queries about the Contract Data 
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15.1 The Executive Director(P),RO-Ladakh NHIDCL will clarify queries on the Contract Data. 
 

16. Contractor to Construct the Works & maintenance during defect liability.    
 
16.1 The Contractor shall construct, install and maintain the Works during defect liability 
period in accordance with the documents forming part of the contract. No payment for 
maintenance during defect liability period is payable. 
 
17. The Works to Be Completed by the Intended Completion Date 
 
17.1 The Contractor may commence execution of the Works on the Start Date and shall carry 
out the Works in accordance with the Programme submitted by the Contractor, as updated with 
the approval of the Engineer-in-Charge, and complete them by the Intended Completion Date. 
 
18. Approvals 
 
18.1 The Contractor shall submit Specifications, Design and Drawings including quantities of 
each item showing the proposed Works to the Engineer-in-Charge within 15 days of signing of 
Contract Agreement, who shall approve them after proof checking within 7 days, if they comply 
with specifications and tender drawings. 
 
18.2 The Contractor shall be responsible for detailed design and drawing of all the Works.  
 
18.3 The Engineer-in-Charge's approval shall not alter the Contractor's responsibility for design 
of all Works.  
 
18.4 Deleted 
 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer-in-Charge before their use. 
 
18.6 The Contractor shall construct the structures as per contract specifications and as per 
the design approved by the Engineer-in-Charge. In case of any deficiencies, the same will be 
intimated to the contractor for rectification.  
 
18.7 The Contractor shall submit shop drawings of all items procured from approved 
vendors/manufacturer‟s and obtain approval of Engineer-in-Charge before procurement to site. 
 
19. Safety 
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 
20. Discoveries 
 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 
the Site shall be the property of the Executing Agency. The Contractor shall notify the Engineer-
in-Charge of such discoveries and carry out the Engineer-in-Charge's instructions for dealing with 
them. 
 
21. Possession of the Site 
 
21.1 The Executing Agency shall give complete possession of the Site to the Contractor on the 
date of signing of agreement. 
 
22. Access to the Site 
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22.1 The Contractor shall allow access to the Site and to any place where work in connection 
with the Contract is being carried out, or is intended to be carried out and to any place where 
material or plant are being manufactured /fabricated/ assembled for the works to the Engineer-
in-Charge and any person/persons/agency authorized by: 

 
a. The Executing Agency 
b. The Engineer-in-Charge 

 
23. Instructions 
 
23.1 The Contractor shall carry out all instructions of the Engineer-in-Charge, which comply 

with the applicable laws where the Site is located. 
 
23.2 The Contractor shall permit the Executing Agency to inspect the Contractor's accounts 

and records relating to the performance of the Contractor and to have them audited by 
Auditors appointed by the Executing Agency if so required by the Executing Agency. 

- 
24.  Maintenance 
 
24.1 The contractor shall maintain the buildings/structure during the defect liability period of 
One (1) year which is reckoned from the actual recorded date of completion of the whole 
project. No separate payment will be made to the contractor for maintenance during the defect 
liability period. 

 
25. Dispute and Arbitration 
 
25.1 Dispute Resolution 
 
(i)  Any dispute, difference or controversy of whatever nature howsoever arising under or out 
of or in relation to this Agreement (including its interpretation) between the Parties, and so 
notified in writing by either Party to the other Party (the “Dispute”) shall, in the first instance, 
be attempted to be resolved amicably in accordance with the conciliation procedure set forth in 
Clause 25.2. 
 
(ii) The Parties agree to use their best efforts for resolving all Disputes arising under or in 
respect of this Agreement promptly, equitably and in good faith, and further agree to provide 
each other with reasonable access during normal business hours to all non- privileged records, 
information and data pertaining to any Dispute. 
 
25.2 Conciliation 
 
In the event of any Dispute between the Parties, either Party may call upon the Authority‟s 
Engineer-in-Charge, or such other person as the Parties may mutually agree upon (the 
“Conciliator”) to mediate and assist the Parties in arriving at an amicable settlement thereof. 
Failing mediation by the Conciliator or without the intervention of the Conciliator, either Party 
may require such Dispute to be referred to the Chairman of the Authority and the Chairman of 
the Board of Directors of the Contractor for amicable settlement, and upon such reference, the 
said persons shall meet no later than 7 (seven) business days from the date of reference to 
discuss and attempt to amicably resolve the Dispute. If such meeting does not take place within 
the 30 (thirty) business day period or the Dispute is not amicably settled within 30 (thirty) days 
of the meeting or the Dispute is not resolved as evidenced by the signing of written terms of 
settlement within 30 (thirty) days of the notice in writing referred to in Clause 25.1. or such 
longer period as may be mutually agreed by the Parties, either Party may refer the Dispute to 
arbitration in accordance with the provisions of Clause 25.3 but before resorting to such 
arbitration, the parties agree to explore conciliation by the Conciliation Committees of 
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Independent Experts set up by the Authority in accordance with the procedure decided by the 
panel of such experts and notified by the Authority on its website including its subsequent 
amendments. In the event of the conciliation proceedings being successful, the parties to the 
dispute would sign the written settlement agreement and the conciliators would authenticate 
the same. Such settlement agreement would then be binding on the parties in terms of Section 
73 of the Arbitration Act. In case of failure of the conciliation process even at the level of the 
Conciliation Committee, either party may refer the Dispute to arbitration in accordance with 
the provisions of Clause 25.3. 
 
25.3 Arbitration 
 

(i) Any dispute which remains unresolved between the parties through the mechanisms 
available/ prescribed in the Agreement, irrespective of any claim value, which has 
not been agreed upon/ reached settlement by the parties, will be referred to the 
Arbitral Tribunal as per the Arbitration and Conciliation Act. 

(ii) Deleted  
(iii) The Arbitral Tribunal shall make a reasoned award (the “Award”). Any Award made in 

any arbitration held pursuant to this Clause 25 shall be final and binding on the 
Parties as from the date it is made, and the Contractor and the Authority agree and 
undertake to carry out such Award without delay. 

(iv) The Contractor and the Authority agree that an Award may be enforced against the 
Contractor and/or the Authority, as the case may be, and their respective assets 
wherever situated. 

(v) This Agreement and the rights and obligations of the Parties shall remain in full force 
and effect, pending the Award in any arbitration proceedings hereunder. Further, the 
parties unconditionally acknowledge and agree that notwithstanding any dispute 
between them, each Party shall proceed with the performance of its respective 
obligations, pending resolution of Dispute in accordance with this Article. 

(vi) In the event the Party against whom the Award has been granted challenges the 
Award for any reason in a court of law, it shall make an interim payment to the other 
Party for an amount equal to 75% (seventy-five per cent) of the Award, pending final 
settlement of the Dispute. The aforesaid amount shall be paid forthwith upon 
furnishing an irrevocable Bank Guarantee for a sum equal to 120 % (one hundred and 
twenty per cent) of the aforesaid amount. Upon final settlement of the Dispute, the 
aforesaid interim payment shall be adjusted and any balance amount due to be paid 
or returned, as the case may be, shall be paid or returned with interest calculated at 
the rate of 10% (ten per cent) per annum from the date of interim payment to the 
date of final settlement of such balance. 

 
25.4 Adjudication by Regulatory Authority, Tribunal or Commission 
 
In the event of constitution of a statutory regulatory authority, tribunal or commission, as the 
case may be, with powers to adjudicate upon disputes between the Contractor and the 
Authority, all Disputes arising after such constitution shall, instead of reference to arbitration 
under Clause 25.3, be adjudicated upon by such regulatory authority, tribunal or commission in 
accordance with the Applicable Law and all references to Dispute Resolution Procedure shall be 
construed accordingly. For the avoidance of doubt, the Parties hereto agree that the 
adjudication hereunder shall not be final and binding until an appeal against such adjudication 
has been decided by an appellate tribunal or court of competent jurisdiction, as the case may 

be, or no such appeal has been preferred within the time specified in the Applicable Law. 

 
26 Deleted 
 

B.  Time Control 
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27.   Programme 
 
27.1 The Engineer-in-Charge shall issue a Notice to Proceed for all the site locations to the 

contractor immediately after signing of agreement. The Contractor shall submit to the 
Engineer-in-Charge for approval a programme within 7 days from the signing of the 
Contract Agreement for each site separately, showing the general methods, 
arrangements, order, and timing for all the activities in the Works, along with monthly 
cash flow forecasts. 

 
27.2 An update of the Programme shall be a programme showing the actual progress achieved 

on each activity and the effect of the progress achieved on the timing of the remaining 
Works, including any changes to the sequence of the activities.  

 
27.3 The Contractor shall submit to the Engineer-in-Charge for approval an updated 

Programme at intervals. If the Contractor does not submit an updated Programme within 
this period, the Engineer-in-Charge may withhold the amount stated in the Contract Data 
from the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Programme has been submitted.    

 
27.4 The Engineer-in-Charge's approval of the Programme shall not alter the Contractor's 

obligations. The Contractor may revise the Programme and submit it to the Engineer-in-
Charge again at any time. A revised Programme shall show the effect of Variations and 
Compensation Events. 

 
28.  Extension of the Intended Completion Date 
 
28.1 The Engineer-in-Charge shall extend the Intended Completion Date only after the 

approval of NHIDCL if a Compensation Event occurs or a Variation is issued which makes 
it impossible for Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining Works, which would cause the 
Contractor to incur additional cost. 

 
28.2 The Engineer-in-Charge shall decide whether and by how much time to extend the 

Intended Completion Date within 21 days of the Contractor asking the Engineer-in-Charge 
for a decision upon the effect of a Compensation Event or Variation and submitting full 
supporting information. If the Contractor has failed to cooperate in dealing with a delay, 
the delay by this failure shall not be considered in assessing the new intended 
Completion Date. 

 
29. Delays Ordered by the Engineer-in-Charge 
 
29.1 The Engineer-in-Charge may instruct the Contractor to delay the start or progress of any 

activity within the Works. 
 
30.  Management Meetings 
 
30.1 Either the Engineer-in-Charge or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the 
plans for the remaining Works and to deal with matters raised in accordance with the 
early warning procedure.    

 
30.2  The Engineer-in-Charge shall record the business of management meetings and provide 

copies of the record to those attending the meeting. The responsibility of the parties for 
actions to be taken shall be decided by the Engineer-in-Charge either at the management 
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meeting or after the management meeting and stated in writing to all those who 
attended the meeting. 

 
 

C.     Quality Control 
 
31. Identifying Defects  
 
31.1 The Engineer-in-Charge shall check the Contractor's work and notify the Contractor of 

any Defects that are noticed. Such checking shall not absolve the contractor from its 
obligations and its responsibilities. The Engineer-in-Charge may instruct the Contractor 
to search for a Defect and to uncover and test any work (existing work/work executed by 
the contractor) that the Engineer-in-Charge considers may have a Defect. 

 

32. Tests 
 

32.1 The contractor shall be solely responsible for: 
a. Carrying out the mandatory tests prescribed in the CPWD Specifications 2019 

(volume-I and volume II) and technical specifications forming part of contract. 
b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere. 
c. All charges related to cost of samples, transportation to third party lab and 

testing charges are deemed to be included in the Contract Price of Contractor 
and hence will not be reimbursed by Executing Agency. 

d. The Authority may engage third party for testing of executed items. The 
payment for the same would be made by the Authority.   

 

32.2  If the Engineer-in-Charge instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work (executed by the contractor) has a Defect and 
the test shows that it does, the Contractor shall pay for the test and any samples. If 
there is no defect, the cost of such tests shall be borne by the Authority otherwise by the 
Contractor.   

 
33. Correction of Defects noticed during the Defect Liability Period. 

33.1  The Engineer-in-Charge shall give notice to the Contractor of any Defects before the end 
of the Defects Liability Period, which begins from the next day of Actual Recorded Date 
of Completion of Project and as defined in the Contract Data.  The Defects Liability 
Period shall be extended for as long as Defects remain to be corrected.  

33.2 Every time notice of a Defect is given; the Contractor shall correct the notified Defect 
within the   reasonable time specified by the Engineer-in-Charge‟s notice as per good 
industry practice. If any defect including shrinkage cracks, other faults appear in the 
work within defect liability period, the Engineer-in-Charge shall give Notice to the 
Contractor of such defects before end of defect liability period and shall extend the 
defect liability period as long as defects remain to be corrected.  

 
34.  Uncorrected Defects/ Incomplete Works 
 
34.1 If the Contractor has not corrected the Defect, to the satisfaction of the Engineer-in-

Charge, within the time specified in the Engineer-in-Charge's notice/indent, the 
Engineer-in-Charge will assess the cost of having the Defect corrected and get the 
defects rectified through some other agency at the risk and cost of the Contractor and 
the Contractor will pay 1.2 times of this amount. 
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34.2 If the Contractor has not completed the work to the satisfaction of the Engineer-in-
Charge, within the time specified in the Engineer-in-Charge's notice/indent, in no case 
exceeding one month, the Engineer-in-Charge will assess the cost of having the work 
completed and get the work completed through some other agency and the Contractor 
will pay this amount in addition to the damages specified as per clause 45. 

 
D. Cost Control 

35.   Bill of Quantities 
 

35.1 The Priced Schedule (Bill of Quantities) to be submitted by the Contractor along with 
financial bid shall be for Percentage above or below the estimate cost put to tender for 
the work and one year Defect Liability Period to be done by the Contractor. 

 
35.2 Percentage above or below quoted on the estimate cost by the contractor will be the 

Contract Price. The Contractor is paid as per clause 40.2 for the actual work done and 
measured. The Contractor shall submit the computerized measurements (three copies) of 
all items of work executed till the date of submission of running bills for verification by 
Engineer-in-Charge and record. 

 
36.    Variations (Deviation in quantities / Extra items/ Substituted items)  
 
36.1 All variations shall be included in updated programmes produced by the Contractor. The 

Engineer-in-charge shall, having regard to the scope of the Works and the sanctioned 
estimated cost, have power to order + 50% of original BOQ value of single BOQ item 
subject to maximum of 50% of original Contract value for any or all items executed as 
variation in quantities/Extra items/ Substituted items either individually or together. 
However this 50 % limit is further subjected to the available funds sanctioned for the 
project.   

 
 
37.  Payments for Variations 
 
37.1  If rates for Variation items are specified in the Bill of Quantities, the Contractor shall 

carry out such work at the same rate. A statement of all such anticipated items which 
are likely to be deviated shall be submitted to the Engineer-in-charge well in advance for 
obtaining prior approval. 

 
37.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer-in-

charge shall derive the rate from similar items in the Bill of Quantities and if it cannot be 
derived from similar item in Bill of Quantities then the rate will be derived as per Clause 
37.3. 

 
37.3 The Contractor shall, within 14 days of the issue of order of Variation work, inform the 

Engineer-in-charge the rate which he proposes to claim, supported by analysis of the 
rates. The Engineer-in-charge shall assess the quotation and determine the rate based on 
prevailing market rates within 15 days of the submission of the claim by the Contractor. 
As far as possible, the rate analysis shall be based on the DAR of CPWD.  

 
37.4 If the quantities of individual BoQ items have a variation beyond +50% permissible limit of 

original BoQ value of such item, then approval for such variation shall be taken prior to 
the execution of item from the Engineer-in-charge in writing. However, the Total 
variation for such quantities shall be subjected to a maximum value of 50% of original 
contract price.  The rate for such item will be determined as per provisions under clause 
37.2 & 37.3 as stated above.   
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37.5 If during the progress of work, any extra / unforeseen item is to be executed as per 
exigencies of the work, then approval for such Extra / unforeseen item shall be taken 
prior to the execution of item from the Engineer-in-charge in writing. A statement of all 
such anticipated items shall be submitted to the Engineer-in-charge well in advance for 
obtaining prior approval. However, the Total variation for such items shall be subjected 
to a maximum value of 50% of original contract price. The rate for such item shall be 
paid as per prevailing market rates.  For this purpose, the Contractor shall, within 14 
days of the issue of order of execution of Extra item, inform the Engineer-in-charge the 
rate which he proposes to claim, supported by analysis of the rates. The Engineer-in-
charge shall assess the quotation and determine the rate based on prevailing market 
rates within 15 days of the submission of the claim by the Contractor. As far as possible, 
the rate analysis shall be based on the DAR of CPWD.  

 
37.6 If during the progress of work, any item is proposed for substitution due to structural / 

Architectural requirements as per the exigencies of the work, then approval for such 
substituted item shall be taken prior to the execution of item from the Engineer-in-
charge in writing. A statement of all such anticipated items shall be submitted to the 
Engineer-in-charge well in advance for obtaining prior approval. However, the Total 
variation for such items shall be subjected to a maximum value of 50% of original 
contract price. The rate for such item will be determined as per provisions under clause 
37.2 & 37.3 as stated above.  

 
37.7 In case of any ambiguity or absence of clarity or non-provision of unexpected clauses,  

then the provision available in the CPWD General Conditions of Contract for Construction  
works -2020 will be adopted for this work. However, the provisions stated in clauses & 
sub clauses of 36 & 37 will precede to CPWD clauses in case of ambiguity, while 
implementing the same.     
  

38.    Cash Flow Forecasts 
 
38.1 When the Programme is updated, the Contractor shall provide the Engineer-in-Charge 

with an updated cash flow forecast. 
 
39.     Payment Certificates 
 

  39.1 The Contractor shall submit to the Engineer-in-Charge in accordance of clause 40.2 the 
value of the work executed with supporting documents. 

 
 39.2 The Engineer-in-Charge shall check the Contractor's statement within 7 days and certify 

the amount to be paid to the Contractor after taking into account any credit or debit for 
the month in question.  

 
 39.3  The value of work executed shall be determined, based on measurements submitted 

along with the running bills duly certified by the Engineer-in-Charge. 
 
 39.4 The value of work executed shall comprise the value of the quantities of the items 

executed in accordance with the Schedule of Quantities. 
 
 39.5 The value of work executed shall also include the valuation of Variations and 

Compensation Events.  
 
 39.6 The Engineer-in-Charge may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the light of 
later information to rectify the mistakes with detail justification acceptable to Executing 
Agency.  
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39.7 The final bill of the work shall be submitted by the contractor within one month of the 

recorded date of completion of the work; otherwise, the Engineer-in-Charge certificate 
of the measurement and of the total amount payable for work accordingly shall be final 
and payment made accordingly within a period of sixty days. 

 
40. Payments 
 
40.1 Payments shall be adjusted for deductions for mobilization payments, 5% security deposit 

(retention money), other recoveries in terms of the Contract and taxes at source, as 
applicable under the law. The Executing Agency shall pay the Contractor the amounts 
Engineer-in-Charge had certified within 14 days of the date of each certificate. 

 
40.2 The contractor shall submit to the Engineer-in-Charge bill in three copies and the 

Executing Agency shall make the payment certified by the Engineer-in-Charge. 
 
40.3 The Contractor shall submit to the Engineer-in-Charge a bill prepared in accordance with 

the actual work executed. The minimum value of work of all the executed items for each 
RA bill should be 5% of the Contract Price for the purpose of claiming of running bill. 

 
40.4   No escalation is payable on the Contract Price due to increase of prices of construction 

materials and minimum wages of labour. The Contract Price shall remain firm. Additional 
payment over and above the Contract Price shall be allowed only in case of notified 
variations by Engineer-in-Charge at approved rates. 

 
40.5    GST charges at applicable rates on the actual value of the work done in every running bill 

shall be reimbursed subject to furnishing documentary evidence of having paid to 
Government the GST charges reimbursement paid in the previous bill. The documentary 
evidence shall be specific to the work. 

 
41.  Compensation Events 
 
41.1 The following shall be Compensation Events unless they are caused by the Contractor:  

 
a) The Engineer-in-Charge orders a delay or does not issue/approve drawings, specifications 

or instructions require for execution of works in reasonable time. 
b) The Engineer-in-Charge gives an instruction for dealing with an unforeseen condition, 

caused by the Executing Agency, or additional work required for safety or other reasons. 
c) Other contractors, public authorities, utilities or the Executing Agency does not work 

within the dates and other constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

 
41.2 If a Compensation Event would prevent the Works being completed before the Intended 

Completion Date, the Intended Completion Date shall be extended. The Engineer-in-
Charge shall decide whether and by how much the Intended Completion Date shall be 
extended after the approval of the Executing Agency.  

 
41.3 The contractor shall not be entitled to compensation to the extent that the Executing 

Agency‟s interests are adversely affected by the Contractor not having given early warning 
or not having cooperated with the Engineer-in-Charge/Executing Agency. 

 
42.  Currencies for payments 

 
All payments will be made in Indian Rupees. 

 



RFP 2021 
  

 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

                                                                                                                                          Page 59 
 

43.  Deleted 
 
44.   Security Deposit / Retention Money 
 
44.1 The Executing Agency shall retain security deposit of five (5%) percent of the amount 

from each payment due to the Contractor until Completion of the whole of the Works.  
 
44.2 The security deposit/retention money (5%) and the performance security (3%) will be 

released to the Contractor when the Defect Liability period is over, and the Engineer-in-
Charge has certified that the Defects, if any, notified by the Engineer-in-Charge to the 
Contractor before the end of this period have been corrected. 

 
44.3 Deleted  

 
45.  Liquidated Damages 
 
45.1 The Contractor shall pay liquidated damages to the Executing Agency at the rate or part 

thereof stated in the Contract Data for each day that the Completion Date is later than 
the Intended Completion Date. The total amount of liquidated damages shall not exceed 
the amount defined in the Contract Data. The Executing Agency may deduct liquidated 
damages from payments due to the Contractor and/ or Performance Bank Guarantee. 
Payment of liquidated damages shall not affect the Contractor's other liabilities. 

 
 45.2 If the Intended Completion Date is extended after liquidated damages have been paid, 

the Engineer-in-Charge shall correct any overpayment of liquidated damages by the 
Contractor by adjusting in the next payment certificate. The contractor shall not be paid 
interest on the over payment of liquidated damages. 

 
46. Advance Payment 
 
46.1    Mobilization Advance:  
           
           Deleted 
 

46.2      Secured Advance against Materials: 

 
Deleted 

 

47. Securities 
 
47.1 Subject to further condition in contract data, the Performance Security equal to Three 

(3%) percent of the contract price shall be provided to the Executing Agency no later 
than the date specified in the Letter of Acceptance and shall be issued in the form given 
in the Contract Data and by a prescribed bank. The Performance Security shall be valid 
until a date 60 days after the expiry of Defect Liability Period. The validity shall account 
for additional 45 days‟ time to account for BG verification, signing of contract and start 
date 

 
48  Cost of Repairs 
 
48.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the 
Contractor at their cost if the loss or damage arises from the Contractor's acts or 
omissions. 
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E. Finishing the Contract 
 

49. Completion 
 

49.1 When the whole of the works has been completed as per the provision of the Contract, 
the Contractor shall request the Engineer-in-Charge to issue a certificate of Completion 
of the Project. The Engineer-in-Charge shall, within 14 days of the date of receipt of 
such request, either issue to the Contractor, with a copy to the Executing Agency, a 
completion certificate, recording the date on which, the project was completed in 
accordance with the contract, or give instructions in writing to the contractor specifying 
all the works which, in the Engineer-in-Charge‟s opinion, is required to be done by the 
Contractor before the issue of such completion certificate. 

 
50. Taking Over 
 
50.1 The Executing Agency shall take over the Site and the Works within fifteen days of the 

Engineer-in-Charge's issuing a certificate of Completion.  
 
51. Final Account 
 

The Contractor shall supply to the Engineer-in-Charge with a detailed account of the 
total amount that the Contractor considers payable under the Contract before the end of 
the Defects Liability Period. The Engineer-in-Charge shall issue a Defects Liability 
Certificate and certify any final payment that is due to the Contractor within 56 days of 
receiving the Contractor's account if it is correct and complete. If it is not, the Engineer-
in-Charge shall issue within 56 days a schedule that states the scope of the corrections or 
additions that are necessary. If the Final Account is still unsatisfactory after it has been 
resubmitted, the Engineer-in-Charge shall decide on the amount payable to the 
Contractor and issue a payment certificate within 56 days of receiving the Contractor‟s 
revised account.  
 

 
52.  “As built" Drawings 
 

Deleted 
 
53.  Termination/Foreclosure 
 
53.1 The Executing Agency may terminate the Contract if the Contractor causes a 

fundamental breach of the Contract.  
 
53.2 Fundamental breaches of Contract include, but shall not be limited to, the following:  
 

a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 
Programme and the stoppage has not been authorized by the Engineer-in-Charge;  

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstitution or amalgamation;  

c) the Engineer-in-Charge/Executing Agency gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer-in-Charge; 

d) the Contractor does not maintain a Security, which is required;  
e) the Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in clause 45; 
f) the Contractor fails to provide insurance cover as required under clause 13;  
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g) if the Contractor, in the judgement of the Executing Agency, has engaged in the corrupt 
or fraudulent practice in competing for or in executing the Contract. For the purpose of 
this paragraph, “ Corrupt practice” means (i) the offering, giving, receiving, or 
soliciting, directly or indirectly, of anything of value to influence the actions of any 
person connected with the Bidding Process (For avoidance of doubt, offering of 
employment to, or employing, or engaging in any manner whatsoever, directly or 
indirectly, any official of the Authority who is or has been associated in any manner, 
directly or indirectly, with Bidding Process, at any time prior to the expiry of one year 
from the date such official resigns or retires from or otherwise ceases to be in the service 
of the Authority, shall be deemed to constitute influencing the actions of a person 
connected with the Bidding Process); 

h)  “Fraudulent practice” means a misrepresentation or omission of facts or suppression of 
facts or disclosure of incomplete facts, in order to influence the Bidding Process; if the 
Contractor has not completed at least thirty percent of the value of Work required to be 
completed after half of the completion period has elapsed; 

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within 
the period specified; and   

j) any other fundamental breach as specified in the Contract Data. 
 

53.3  Without prejudice to any other right or remedies which the Executing Agency may have 
under this contract, upon occurrence of a Contractor‟s fundamental breach of contract, 
the Executing Agency shall be entitled to terminate this contract by issuing a Termination 
Notice to the Contractor ; provided that before issuing the Termination Notice, the 
Executing Agency shall by a Notice inform the Contractor of its intention to issue such 
Termination Notice and grant 15 days to the Contractor to make a representation, and may 
after the expiry of such 15 days, whether or not it is in receipt of such representation, 
issue the Termination Notice.  

 
53.4 Notwithstanding the above, the Executing Agency may terminate the Contract for 

convenience.  
 
53.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible but in no case later than 
7 days. 

 
53.6 Foreclosure- NHIDCL may foreclose the contract before the expiry of the scheduled 

contract period due to administrative decision by giving one month Notice.    
 
54. Payment upon Termination / Foreclosure 
 

If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer-in-Charge shall issue a certificate for the value of the work done 
less advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as indicated in the Contract 
Data. Additional Liquidated Damages shall not apply. If the total amount due to the 
Executing Agency exceeds any payment due to the Contractor, the difference shall be a 
debt payable to the Executing Agency and Executing Agency may recover the same from 
Performance Bank Guarantee.  

 

55.   Property 
 

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed 
to be the property of the Executing Agency for use for completing balance work if the 
Contract is terminated because of the Contractor's fundamental breach of contract. 

 

56.   Release from Performance 
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If the Contract is frustrated by the outbreak of war or by any other event entirely outside 
the control of the Executing Agency or the Contractor, the Engineer-in-Charge shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe and stop 
work as quickly as possible after receiving this certificate and shall be paid for all work 
carried out before receiving it and for any work carried out afterwards to which a 
commitment was made. 

 
F. Other Conditions of Contract 

57. Labour 
 
57.1 The Contractor shall, make arrangements of his own cost and expenses for the engagement 

of all staff and labour, local or others; for their payment, housing, feeding and transport; 
and for compliance with various labour laws/ regulations.  

 
57.2 The Contractor shall, as asked by the Engineer-in-Charge, deliver to the Engineer-in-

Charge a return in detail, in such form and at such intervals as the Engineer-in-Charge may 
prescribe, showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the Engineer-
in-Charge may require. 

 
 
58. COMPLIANCE WITH LABOUR REGULATIONS 
 
58.1 During the currency of the Contract, the Contractor and his sub-Contractors shall abide at 

all times by all existing labour enactments and rules made thereunder, regulations, 
notifications and bye laws of the State or Central Government or local authority and any 
other labour law (including rules), regulations, bye laws that may be notified already or 
that may be notified under any labour law in future either by the State or the Central 
Government or the local authority.  Salient features of some of the major labour laws that 
are applicable to construction industry are given below. The Contractor shall keep the 
Executing Agency indemnified in case any action is taken against the Executing Agency by 
the competent authority on account of contravention of any of the provisions of any Act or 
rules made thereunder, regulations or notifications including amendments. If the 
Executing Agency is caused to pay or reimburse, such amounts as may be necessary to 
cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part 
of the Contractor, the Engineer-in-Charge/Executing Agency shall have the right to deduct 
any money due to the Contractor including from his performance security/ retention 
money.  The Executing Agency/Engineer-in-Charge shall also have right to recover from 
the Contractor any sum required or estimated to be required for making good the loss or 
damage suffered by the Executing Agency. The employees of the Contractor and the Sub-
Contractor in no case shall be treated as the employees of the Executing Agency at any 
point of time. 

 
58.2 SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.  
 
a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury 

by accident arising out of and during the course of employment. 
 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the 
prescribed minimum years (say, five years) of service or more or on death the rate of 
prescribed minimum days‟ (say, 15 days) wages for every completed year of service. The 
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Act is applicable to all establishments employing the prescribed minimum number (say, 10) 
or more employees. 

 
c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Executing Agency plus workers at the rate prescribed (say, 10% or 
8.33%).  The benefits payable under the Act are: 

 
i. Pension or family pension on retirement or death as the case may be. 
ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 
 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor 
fails to provide, the same are required to be provided, by the Principal Executing Agency by 
Law. The principal Executing Agency is required to take Certificate of Registration and the 
Contractor is required to take license from the designated Officer. The Act is applicable to 
the establishments or Contractor of Principal Executing Agency if they employ prescribed 
minimum (say 20) or more contract labour. 

 
f) Minimum Wages Act 1948: - The Executing Agency is to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act if the employment is a 
scheduled employment.  Construction of buildings, roads, runways are scheduled 
employment. 

 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 
 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 
employees in the matters of transfers, training and promotions etc. 

 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
bonus within the prescribed range of percentage of wages to employees drawing up to the 
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply 
to certain establishments. The newly set-up establishments are exempted for five years in 
certain circumstances. States may have different number of employment size.  

 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 
what are the requirements for laying off or retrenching the employees or closing down the 
establishment. 

 
k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 
governing the conditions of employment by the Executing Agency on matters provided in 
the Act and get these certified by the designated Authority. 

 
l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions 

of workmen and Executing Agency‟s. The Trade Unions registered under the Act have been 
given certain immunities from civil and criminal liabilities. 
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m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for 
regulations of employment of children in all other occupations and processes. Employment 
of child labour is prohibited in building and construction industry.   

 

n) Inter-State Migrant Workmen‟s (Regulation of Employment & Conditions of Service) Act 
1979: - The Act is applicable to an establishment which employs prescribed minimum (say, 
five) or more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another state). The 
Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses 
from home up to the establishment and back etc. 

 

o) The Building and Other Construction workers (Regulation of Employment and Conditions 
of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any 
building or other construction work and employs the prescribed minimum (say, 10) or more 
workers are covered under this Act. All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be modified by the Government.  
The Executing Agency of the establishment is required to provide safety measures at the 
building or construction work and other welfare measures, such as canteens, first-aid 
facilities, ambulance, housing accommodations for workers near the work place etc.  The 
Executing Agency to whom the Act applies has to obtain a registration certificate from the 
Registering Officer appointed by the Government.  

 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 
up a factory, health and safety provisions, welfare provisions, working hours, annual earned 
leave and rendering information regarding accidents or dangerous occurrences to 
designated authorities.  It is applicable to premises employing the prescribed minimum 
(say, 10) persons or more with aid of power or another prescribed minimum (say, 20) or 
more persons without the aid of power engaged in manufacturing process. 

 

59. Drawings and Photographs of the Works 
 
59.1 The contractor shall do photography/videography of the site firstly before the start of the 

work, secondly mid-way in the execution of different stages of work and lastly after the 
completion of the work. No separate payment will be made to the contractor for this. 

 

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on which 
he is engaged without the prior approval of the Engineer-in-Charge in writing. No 
photograph of the works or any part thereof or plant employed thereon, shall be taken or 
permitted to be taken by the Contractor or by any of his employees or any employees of 
his sub-Contractors without the prior approval of the Executing Agency in writing. No 
photographs/ Videography shall be published or otherwise circulated without the approval 
of the Executing Agency in writing. 
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Contract Data 
   Clause Reference 

Items marked “N/A” do not apply in this Contract. 

1. The Tender Inviting Authority (also Executing Agency) [Cl.1.1] 

 Executive Director (P),  

 Regional Office, Ladakh, 

 NHIDCL: Yartsa House, near Changspa Farm, 
           Changspa, Leh, UT of Ladakh – 194101 

  

 Employer (Authority) 

 School Education Department (represented by „Director‟) 

     UT of Ladakh, Leh – 194101  

 
     Engineer-in-Charge 

 Designation: Deputy General Manager (P), PMU-Infra, Leh 

 Address:  NHIDCL, PMU-Infra, Leh 

      Email: nhidcl.infraleh@gmail.com [Cl.1.1] 

3. The Time period for Completion of the Work is 3 Months [Cl.1.1, 17&28] 

 from start date. 

4.   Site is located at Kargil, in the Union Territory of Ladakh 
                                                                                                    [Cl.1.1] 

 
5. The Stipulated Start Date shall be from 7th day after the date of issue of the Notice to 

Commence with the work.                                                                                   [Cl.1.1] 

 

6. (a) The name and identification number of the Contract “Construction of 

boundary wall for proposed sites at various schools (04 Nos) in Chiktan sector of 

School Education Department, Kargil in the UT of Ladakh (3rd Call)”. 

[Cl.1.1] 

 

(b) The Work consists of “Construction of boundary wall for proposed sites at various 

schools (04 Nos) in Chiktan sector of School Education Department, Kargil in the UT 

of Ladakh (3rd Call)”.                                                      

[Cl.1.1] 

 
3.1 (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 (b)  The language of the Contract documents is English. [Cl.3.1] 

7.1 The limit of subcontracting is 0%.       [Cl.7.1]                   

8.1 Schedule of Other Contractor – NIL                                                                   [Cl.8.1]  

13.1. Amount for insurance is:     [Cl.13.1] 

 a) Rupees equivalent to Contract price. 

mailto:nhidcl.infraleh@gmail.com
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 b) Rupees equivalent to 5% of Contract price. 
     c) Rupees equivalent to 5% of contract price 
     d) Rupees 20 lakhs for multiple incidents 

 And deductible as per premium rate. 
 
14.1 Site Investigation Report – NIL                                                                       [Cl 14.1] 

  
27.3 Amount to be withheld for delays in submission of updated programme: Rs. 1,000 per day 

up to a maximum limit of Rs. 50,000/-. 
 
33  The Defects Liability Period for all items under the work is One (1) year 

from the actual recorded date of completion of the project. 
 

45.1 (a) Amount of liquidated damages for                 
                delay in completion of works 0.50 percent of the Initial 
   Contract price, rounded  
   off to the nearest 
   thousand, per week of delay 
 
 (b)  Maximum limit of liquidated damages for 10 per cent of the Initial 
 delay in completion of work. Contract Price rounded 
   off to the nearest  
   thousand 
  

 [Cl.45.1]                                                                                                                               

47.1. The standard form of Performance Security acceptable to the Executing Agency shall be 
an unconditional Bank Guarantee of the type as specified in the Bidding Documents.     

  
 [Cl. 47.1]  

  
54.1. The percentage to apply to the value of work not completed representing the Executing 

Agency's additional cost for completing the work shall be 20%.  
  

 [Cl.54.1] 
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SECTION - VI 
 

Scope of Work & Technical Specifications 
 

Scope of Work under this Contract 
 

The Scope of work under this Contract includes the following (Ref: Schedule of 
Quantities) 
 

1. “Construction of boundary wall for the proposed sites of Middle School Lamsoo, 
Chiktan of School Education Department, Kargil in the UT of Ladakh” 

 
i. The height of stone masonry foundation wall is proposed up to 0.43m high from 

existing natural ground level  

ii. 1.35m high precast cement concrete block masonry wall  

iii. The wall thickness is 0.15m. 

iv. The length of proposed boundary wall is 120.6 running meters  

v. Random rubble masonry foundation 

vi. Coping concrete on the top of masonry wall 

vii. 3.6m MS Gate with RCC column on either side and 1m small gate 

viii. Paint on MS Gate  

 

2. “Construction of boundary wall for the proposed sites of Primary School at 

Samrha Doo, Chiktan of School Education Department, Kargil in the UT of 

Ladakh” 

 

i. The height of stone masonry foundation wall is proposed up to 0.43m high from 

existing natural ground level  

ii. 1.35m high precast cement concrete block masonry wall  

iii. The wall thickness is 0.15m. 

iv. The length of proposed boundary wall is 38.31 running meters  

v. Random rubble masonry foundation 

vi. Coping concrete on the top of masonry wall 

vii. 1.6m MS Gate  

viii. Paint on MS Gate  

 

3. “Construction of boundary wall for the proposed sites of Primary School at 

Dachay, Chiktan of School Education Department, Kargil in the UT of Ladakh” 

 

i. The height of stone masonry foundation wall is proposed up to 0.43m high from 

existing natural ground level  

ii. 1.35m high precast cement concrete block masonry wall  

iii. The wall thickness is 0.15m. 

iv. The length of proposed boundary wall is 43.9 running meters  

v. Random rubble masonry foundation 
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vi. Coping concrete on the top of masonry wall 

vii. 1.6m MS Gate  

viii. Paint on MS Gate  

 

4. “Construction of boundary wall for the proposed sites of Middle School at 

Chiktan of School Education Department, Kargil in the UT of Ladakh” 

 

i. The height of stone masonry foundation wall is proposed up to 0.43m high from 

existing natural ground level  

ii. 1.35m high precast cement concrete block masonry wall  

iii. The wall thickness is 0.15m. 

iv. The length of proposed boundary wall is 168.3 running meters  

v. Random rubble masonry foundation 

vi. Coping concrete on the top of masonry wall 

vii. Gate of 3.6m wide with RCC column and 1m gate with PCC column  

viii. Paint on MS Gate  

 

Note: Above items are only indicative and for guidance & brief description of jobs, but 

should not be considered limited to this list. The quantities against each item of SoQ may 

vary as per site conditions. Any discrepancy in the above shall be brought to the notice of 

NHIDCL in the pre-bid meeting. 

 

GENERAL SCOPE/COMPLAINCE FOR GREEN BUILDING  

 

Deleted 

 

TECHNICAL SPECIFICATIONS 
 

A. TECHNICAL SPECIFICATION OF CIVIL WORKS: 

1.0 GENERAL:  

1.1 The work shall in general conform to the Latest CPWD Specifications Volume-I and 

Volume-II 2019 (corrected up to the last date of submission/uploading of bid). Work 
under this Contract shall consist of furnishing all labour, materials, equipment, tools & 
plants and appliances necessary and required. 
 
1.2 The Contractor shall conduct his work, so as not to interfere with or hinder the 
progress or completion of the work being performed by other Contractor(s) or by the 
Engineer-in-Charge and shall as far as possible arrange his work and shall place and 
dispose off the materials being used or removed, so as not to interfere with the operations 
of other Contractor simultaneously working or he shall arrange his work with that of the 
others in an acceptable and coordinated manner and shall perform it in proper sequence 
to the complete satisfaction of others. 
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1.3 Regarding testing of civil & electrical & other materials, the testing of materials shall be 
conducted in Govt. Laboratory/ Govt. Engineer-in-Charge Colleges/ IITs/ NITs or from 
the laboratory approved by Engineer-in-Charge. The charges of samples, packing and 
transportation, testing charges shall be borne by the Contractor. 
 
1.4 No payment shall be made for any damage caused by rain, snowfall, flood or any other 
natural calamity, whatsoever during the execution of the work. The Contractor shall be 
fully responsible for any damage to the govt. property and work for which the payment 
has been advanced to him under the contract and he shall make good the same at his risk 
and cost. The Contractor shall be fully responsible for safety and security of his material, 
T&P, Machinery brought to the site by him. 
 
1.5 The Contractor shall comply with the safety procedures, norms and guidelines (as 
applicable) as outlined in the document Part 7 Constructional practices and safety- 2016, 
National Building code of India, Bureau of Indian Standards. A copy of all pertinent 
regulations and notices concerning accidents, injury and first-aid shall be prominently 
exhibited at the work site. Depending upon the scope & nature of work, a person qualified 
in first-aid shall be available at work site to render and direct first-aid to causalities. A 
telephone may be provided to first-aid assistant with telephone numbers of the hospitals 
displayed. Complete reports of all accidents and action taken thereon shall be forwarded 
to the competent authorities. 
 
1.6 Contractor should spray curing water on concrete structure and shall not allow free 
flow of water. Concrete structures should be kept covered with thick cloth/gunny bags 
and water should be sprayed on them. Contractor shall do water ponding on all sunken 
slabs using cement and sand mortar. 
 
 
1.7 Approved Makes:  
 
Specification/brands names of materials to be used as per the scope of work are listed in 
the bid documents. The Contractor should also consider the availability of spares parts/ 
components for maintenance purposes while proposing any brand/ manufacturer. The 
materials of any other brand/manufacturer may be proposed for use by the Contractor in 
case the brands specified below are not available in the market and/or Contractor intends 
to use some other brand better than the brands mentioned in this list. The alternate brand 
can be used only after the approval of Engineer-in-Charge. The list of approved makes is 
appended to this document. 
 
1.8 Method Statement: 
The Contractor shall submit a 'Methods statement' for each important activity for the 
approval of the Engineer-in-Charge-in-charge soon after the award of work to him. The 
'Method statement' is a statement by which the construction procedures for any activity of 
construction are formulated and stated in chronological order. The 'Methods statement', 
should have a description of the item with elaborate procedures in steps to implement the 
same, the specifications of the materials involved, their testing and acceptance criteria, 
equipment to be used, Precautions to be taken, etc. 
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1.9 The work shall be carried out in accordance with the Design Basis Report, 
Architectural drawings and structural drawings (proof checked/vetted by the Contractor) 
and approved by the Engineer-in-Charge. The Technical Specifications are to be read with 
and in general conforming to the Latest CPWD Specifications. 
 
1.10 The Contractor shall procure the required materials in advance so that there is 
sufficient time to testing of the materials and clearance of the same before use in the work. 
The Contractor shall provide at his own cost suitable weighing and measuring 
arrangements at site for checking the weight / dimensions as may be necessary for 
execution of work. 
 
2.0 For Detailed Specification of J&K/DSR items of Civil works (Based on J&K SoR 

2020/DSR 2019) mentioned in BOQ shall be as per latest CPWD Specification 2019 

VOLUME I AND VOLUME II (corrected up to the last date of 

submission/uploading of bid)  

 

 

B. TECHNICAL SPECIFICATION OF PUBLIC HEALTH WORKS: 
 

Deleted 
 
 

C. TECHNICAL SPECIFICATION OF ELECTRICAL WORKS: 

 

Deleted 
 

D. TECHNICAL SPECIFICATION OF SOLAR LIGHTING 

SYSTEM: 

Deleted 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 



RFP 2021 
  

 

Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call) 

                                                                                                                                          Page 71 
 

SECTION-VII 

 

List of Approved Makes/Brands of Materials/Equipment 

 

Name of work: “Construction of boundary wall for proposed sites at various schools 

(04 Nos) in Chiktan sector of School Education Department, Kargil in the UT of 

Ladakh (3rd Call)” 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sl. No. 
 

 Material/Equipment Makes/Brands 

A.  CIVIL WORK 

1 Cement ACC, Ultratech, Ambuja, Vikram, Birla cement, JK 
Cement, Shree cement & Jaypee Cement 

2 Reinforcement Steel / 
Structural Steel  
 

SAIL, Tata Steel, RINL, Jindal 

3 Paints (Exterior Emulsion 
Paint) 

Asian (Apex Ultima)/ Berger (Weather coat all Guard)/ 
ICI (Dulux weather shield max)  
 

4 Paints - Other Paints / Primer  
 

ICI Dulux/ Asian/ Berger/ Nerolac  
 

5 Paints - Texture paint  
 

Berger / Spectrum / Unilite Heritage /Asian  
 

6 Paints - Cement Based  
 

Snowcem Plus/ Berger (Durocem Extra)/ Nerolac 
(Super Acrylic)/ TATA Cem, Asian  
 

7 Silicon sealants /Weather 
Sealant / Structural Glazing 
Sealant  
 

GE- Silicon / Pidilite / Forsoc / Cico /Dow Corning / 
Sikka/ Wacker  
 

8 Stone Adhesives Fosroc / Sikka/Pidilite  
 

9 Water Proofing Materials  
 

BASF/ Fosroc / Sikka / CICO / STP/ Pidilite/CHRYSO  
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SECTION-VIII 

 
SPECIAL CONDITIONS OF CONTRACT 

Labour Camp:  

NHIDCL shall not permit the contractor to set up labour camp within the site boundary.  
Contractor shall make his own arrangements to set up labour camps. The facilities like 
dwelling units, water supply, lighting arrangement, drainage and sanitation as stipulated 
in the contract shall be arranged by the Contractor and all costs towards the same shall 
be deemed to have been included in the quoted rates.  

The Contractor shall put in place an arrangement for controlled entry and exit of 
laborers / workers / technicians with Gate Passes or Identification Badges with Colour 
photographs individually authorized by the Contractor and all costs towards the same 
shall be deemed to have been included in the quoted prices. 

The Contractor shall take all measures prescribed by Govt. of India in respect of Covid-
19. It is the responsibility of the contractor to adhere to all Covid-19 guidelines issued 
from time to time and strictly implementing them at work site and in labour camp. The 
quoted rate is deemed to include all costs towards implementation of Covid-19 
measures. 
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Volume – II 
 

(SCHEDULE OF QUANTITIES) 
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Price Schedule  

 

                                    PERCENTAGE CONTRACT 

 

  

Tender Inviting Authority: Executive Director (P), National Highways & Infrastructure Development 
Corporation Limited, RO-Ladakh  

Name of Work: “Construction of boundary wall for proposed sites at various schools (04 Nos) in Chiktan 

sector of School Education Department, Kargil in the UT of Ladakh (3rd Call)” 

RFP No: 90/RO-Ladakh/2021-22  

Name of the Bidder/ 
Bidding Firm / Company: 

  

PRICE SCHEDULE 
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the 

relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name 
and Values only) 

S.No. Item Description 

Estimated 
Cost (Rs) 

(Exclusive 
of GST) 

Units 

Percentage 
(excluding 

GST) in 
Rs.  P 

Total Bid 
Amount 

(excluding 
GST) in 
Rs.  P 

Total Bid 
Amount 

(excluding 
GST) 

In Words 

1 

“Construction of 
boundary wall for the 
proposed sites of Middle 
School Lamsoo, Chiktan 
of School Education 
Department, Kargil in 
the UT of Ladakh” 

5,22,830/- 

 

 
 
 
 
 
 
 
 
 
 
Above/ Below 
Estimated Cost  

 

  
 
 
 
 
 
 
 
 
 
INR ---------------
---- Only 

2 

“Construction of 
boundary wall for the 
proposed sites of 
Primary School at 
Samrha Doo, Chiktan of 
School Education 
Department, Kargil in 
the UT of Ladakh” 

1,69,372/- 

3 

“Construction of 
boundary wall for the 
proposed sites of 
Primary School at 
Dachay, Chiktan of 
School Education 
Department, Kargil in 
the UT of Ladakh” 

1,95,941/- 
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4 

“Construction of 
boundary wall for the 
proposed sites of Middle 
School at Chiktan of 
School Education 
Department, Kargil in 
the UT of Ladakh” 

7,20,169/-  

 Total 16,08,313    

 
Total in Figures 
 

   
   

 

 
Quoted Rate in Figures 
 

  Select   0.00 INR Zero Only 
 

 

 
Quoted Rate in 
Words 

   
INR Zero Only 

    
 

 

Note: The bidder has to quote a percentage which is applicable to all works mentioned in the 
BoQ. 

 

 

 

 

 

 


