BUILDING INFHASTHUCTUHE BUILDING THE NATION

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED
(MINISTRY OF ROAD TRANSPORT & HIGHWAYS)
GOVT.OF INDIA
NATIONAL COMPETITIVE BIDDING

(Through E - TENDERING MODE)

Name of Work: Ordinary repair of existing NH-302
(Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of Mizoram

on item Rate basis (2nd call).

CONTRACT PACKAGE NO: NHIDCL/RO-Aizawl/Maintenance/LT/01

BID DOCUMENT

Tender Inviting Authority
Executive Director (Projects), Regional Office-Aizawl, Mizoram

June 2020

RFP for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call) Page 1 of 152




CONTENTS

TITLE
SECTION I. NOTICE INVITING TENDER

SECTION II. INSTRUCTIONS TO BIDDERS & APPENDIX TO BID

SECTION I QUALIFICATION INFORMATION

SECTION IV FORM OF BANK GUARANTEE, LETTER OF ACCEPTANCE, AGREEMENT.

SECTION V CONDITIONS OF CONTRACT & CONTRACT DATA

SECTION VI SCOPE OF WORK

SECTION VI TECHNICAL SPECIFICATIONS

SECTION VIII ADDITIONAL CONDITIONS/IMPLEMENTATION MANUAL AND MAINTENANCE

INTERVENTION LEVELS

RFP for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call) Page 2 of 152



(SECTION-I)
NOTICE INVITING E-TENDER
(E-TENDERING MODE ONLY)
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National Highways & Infrastructure Development Corporation Ltd.
Notice Inviting BID/TENDER
National Competitive Bidding through E-Tendering only

No. NHIDCL/RO-Aizawl/Maintenance/LT/01 Date: 01/06/2020

1. NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED of India
(hereinafter called “the Employer”) hereby invites Item rate Contracts bids on two bid systems
through “e-tendering mode” from experienced firms/organizations (hereinafter referred to as the
“Bidders”) to bid for the works detailed in the table as mentioned below from the eligible bidders,
excluding those firms who have been declared as non-performing by MoRTH/NHAI/NHIDCL or the
firms those are black listed/debarred for specified period by MoRTH/NHAI/NHIDCL.

Name of the Work | NH- Length State/UT Estimated Period of
NO Civil Completion

Cost
(Rs in
Cr)

Ordinary repair of existing 1.36 Cr

NH-302  (Hrangchalkawn- 302 | 96Kms | Mizoram | excluding 4 Months

Lunglei-Lungsen-Tlabung) GST

in the state of Mizoram on

item Rate basis (2nd call)

2. The Scope of Work involves ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-
Lungsen-Tlabung) in the state of Mizoram on item Rate basis (2nd call)’ on (Item Rate
Contract).Detailed information regarding the scope of work may be seen in the Bid document.

3. Cost of Bid Document: Rs. 10,000/- at the time of the submission of the Bid proposal, in the
form of Demand Draft only in favour of “Executive Director (P), National Highways & Infrastructure
Development Corporation Limited, payable at Aizawl. In case the bidder is not able to get the draft
made, NEFT/RTGS can be done in the favour of the following accounts and receipt for the same may
be provided and uploaded alongwith the bids.

Sl. No [Particulars Details

1 Name of the Beneficiary National Highways and
Infrastructure Development
Corporation Limited

2 Beneficiary Bank Account No. {79601010002070

3 Beneficiary Bank Branch IFSC SYNB0007960

4 Beneficiary Bank Branch Name [Syndicate Bank, Aizawl

5 Beneficiary Bank Address Lower Chanmari, Aizawl
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4, Earnest Money Deposit/Bid Security: Bidder must submit Bid Securing Declaration. In case
the bid is withdrawn or modified during the period of its validity or if the bidder fail to sign the
contract in case the work is awarded to the bidder or the bidder fail to submit a performance security
before the deadline defined in clause 7 of the Request for Proposal (RFP), then the bidder will be
suspended for participation in the tendering process for the works of MORTH/NHAI/NHIDCL and works
under other Centrally Sponsored Schemes, for a period of one year from the bid due date of this
work.

5. The bidders have to submit their bids online in electronic format with Digital Signature. The
bid cannot be uploaded without Digital Signature. No proposal will be accepted in physical form.

6. To participate in bidding process, bidders have to get (DSC) “Digital Signature Certificate” as per
Information Technology Act-2000, to participate in online bidding. This certificate will be required for
digitally signing the bid. Bidder can get above mentioned digital certificate from any approved vendors.
The Bidder, who already posses valid “Digital Signature Certificate” (DSC) need not to procure new
Digital Signature Certificate

7. Bidder shall submit the following documents in physical form in original and in scanned copy to
be uploaded.

(i) Letter comprising “ Form of Letter of Application”.

(i1) Bid Document Fee.

(iii) Undertaking for Bid Securing Declaration.

(iv) Written Power of Attorney of the signatory (whose digital signature certificate is used
during e-tender submission) of the bidder to commit the bid.

(v) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the information
furnished with the bid documents is correct in all respects

8. The detailed tender document can be viewed from the website www.nhidcl.com &
https://eprocure.gov.in as per the Criticial date sheet in the succeeding paras.

9. The Complete Bid Document can be downloaded with effect from 01.06.2020 (1400 Hrs) and
will be open upto 15.06.2020(1400 Hrs) at the NHIDCL e-tendering portal free of cost. To participate
for bidding, bidders have to pay non-refundable document fee of Rs. 10000/- in the form of DD or
Banker’s cheque drawn/NEFT/RTGS on any schedule bank in India in favour of “Executive Director
(P), Regional Office-Aizawl, 3rd Floor, T-86, Tuikhuahtlang, Aizawl, Mizoram-796001 Email:ro-
mizoram@nhidcl.com. The amendments/clarifications to the bid documents, if any will be hosted
on the above websites only.

10  The bidders have to submit their bids online in electronic format with Digital Signature. The
bid cannot be uploaded without Digital Signature. No proposal (Except the documents as mentioned
in point 7 above) will be accepted in physical form. All the required information for bid must be
filled and submitted online.

11.  The bid should be submitted online in the prescribed format given in the website. No other
mode of submission is acceptable. Also no change in format is permissible.
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12. Bidders should get ready with the scanned copies of cost of documents as specified in the
tender documents. The original instruments in respect of cost of documents and relevant documents
will be submitted to the Tenders Inviting Authority by Registered post/courier/by hand as per time
schedule specified.

13. The last date of online submission of the bid is 15.06.2020 (1400 hrs) (as mentioned on the e-
portal only) (“Bid Due Date”). The Bids would be opened on two stages (A) Technical Bid and (B)
Financial Bid. Technical Bid will be opened on 16.06.2020 (1400) Hrs at National Highways &
Infrastructures Development Corporation Limited C/o Regional Office-Aizawl, 3 Floor, T-86,
Tuikhuahtlang, Aizawl, Mizoram-796001, Email: ro-mizoram@nhidcl.com. Date of opening of
Financial Bid will be intimated later. Representatives of the bidders (maximum of two) who choose
to attend may attend the online opening of the bids at RO-Aizawl-Mizoram, on the date & time as
mentioned above. However, such representatives shall be allowed to attend the opening of the bids
only if they produce letter of authority on the letter head of the bidder, at the time of opening of
bids as mentioned above.

14. The preliminary requirements (detailed requirements are given in the Bid Document) of
bidding firm / contractor for above packages are mentioned as under:

Average Annual Turn-overSingle Work of similar{Time for Completion
during last 5 years nature in any year during
last 5 years

1.36 Crore 0.34 Crore 4 Months

15. Critical Data Sheet

Sno Description Period

1 |Date of issue of NIT 01.06.2020

2 |Date of issue of Sale of Tender Documents 01.06.2020 (1400 Hrs)

3 |Last date of receipt of pre-bid queries 8.06.2020 (1700 Hrs)

4  |Date of Pre-Bid meeting 9.06.2020 (1500 Hrs)

5 |Date of uploading of reply to the pre-bid queries 10.06.2020 (1500 Hrs)

6 tz;ty;)ate of submission of Tender/Bid (online & hard 15.06.2020 (1400 Hrs)

7  |Date of Opening of Technical Bid 16.06.2020 (1400 Hrs)
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Date of Uploading of list of Technically Qualified

. To be intimated later
Applicants

9 |Date of Opening of Financial Bids of Qualified Applicants [To be intimated later

10 |Date of issue of letter of award (LOA) To be intimated later

11 |Validity of Bid 120 days

16. For any clarifications, the following office may be contacted:

Executive Director (Projects)
Regional Office-Aizawl, 3 Floor, T-86,
Tuikhuahtlang, Aizawl, Mizoram-796001
Email:ro-mizoram@nhidcl.com

17. Conditional bids would be rejected. NHIDCL reserves the right to accept/reject any or all the
bids without assigning any reasons thereof.
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SECTION-(Il)
INSTRUCTIONS TO BIDDERS & APPENDIX TO BID

Table of Clauses

Clause | Description Clause | Description
A. General D. Submission of Bids
1 Scope of Bids 19 Sealing and Marking of Bids
2 Source of Funds 20 Deadline for Submission of Bids
3 Eligible Bidders 21 Late Bids
4 Qualification of the Bidder 22 Modification & Withdrawal of Bids
5 One Bid per Bidder E. Bid Opening & Evaluation
6 Cost of Bidding 23 Bid Opening
7 Site Visit 24 Process to be Confidential
B. Bidding Documents 25 Clarification of Bids and Contacting the
Employer
8 Content of Bidding Documents 26 Examination of bids and Determination
of Responsiveness
9 Clarification of Bidding | 27 Correction of Errors
Documents
10 Amendment of Bidding | 28 Evaluation and Comparison of Financial
Documents Bids
C. Preparation of Bids 29 Price Preference
11 Language of Bid F. Award of Contract
12 Documents Comprising the Bid | 30 Award Criteria
13 Bid Prices 31 Employer's Right to Accept any Bid and
to Reject any or all Bids
14 Currencies of Bid and Payment | 32 Notification of Award and signing of
agreement
15 Bid Validity 33 Performance Security
16 Earnest Money/ Bid Security/ | 34 Advances
Forfeiture/ Debarment
17 Alternative Proposals by Bidders | 35 Corrupt or Fraudulent Practices
18 Format and Signing of Bid
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Section Il
Instructions to Bidders (ITB)
A. General
1. Scope of Bid

1.1 The Employer ( i.e. Managing Director, National Highways & Infrastructure Development
Corporation Limited (NHIDCL) invites bids for the work ‘Ordinary repair of existing NH-302
(Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of Mizoram on item Rate basis (2nd call)’ as
defined in this document hereinafter referred to as “the Works”. The name and identification
number of works is provided in the Notice Inviting Tender.

1.2 The successful Bidder will be expected to complete the works by the intended completion
date specified in the Contract Data (Part 1 General Conditions of Contract).

1.3 Throughout these bidding documents, the terms “bid” and “tender” and their derivatives
(bidder/tenderer,bid/tender,bidding/tendering, etc.) are synonymous.

1.4  The work will be indent/work order based which shall be placed upon the contractor based on
site requirement.

1.5 The quantities given in the BOQ are indicative and may not be required to be fully executed.
2. Source of Funds

2.1 The expenditure on this project will be met by National Highways & Infrastructure
Development Corporation Ltd (NHIDCL).

2.2. If the L-1 bidder fails in performing the obligations as per the Contract, NHIDCL will have the
liberty to get it done at the risk and cost of the Contractor who has been L-1.

3. Eligible Bidders

3.1 This Invitation for Bids is open to all bidders meeting the qualification requirements
prescribed in this document.

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by
the Central Government, the State Government or any public undertaking, autonomous body,
authority by whatever name called under the Central or the State Government.

4. Qualification of the Bidder
4.1 Deleted

4.2 All bidders shall furnish the following information and documents with their bids in Section-
lll, Qualification Information.
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(@) Scanned copies of original documents defining the constitution or legal status, place of
registration, and principal place of business; scanned copy of written power of attorney of the
signatory of the Bid to commit the Bidder; & original copy of written power of attorney to be
submitted in the envelop of physical form. (Pl refer clause 12.2 of ITB)

(b)  Scanned copy of total monetary value of civil engineering construction works performed for
each of the last five years (2014-15,2015-16,2016-17,2017-18 & 2018-19) duly certified by CA.

(c)  Scanned copy of experience certificate in works of a similar nature and size for each of the
last five years with certificates from the concerned officer of the rank of Executive Engineer or
equivalent;

(d)  Scanned copy of evidence of availability (either owned or leased or rented) of items
of construction equipment named in the Appendix to ITB Clause 4.4 B (b) (i).

(e)  Scanned copy of details of the technical personnel proposed to be employed for the contract
having the qualification defined in Appendix to ITB Clause 4.4 B (b) (ii).

(f) Scanned copy of reports on the financial standing of the Bidder, and a certificate from
Chartered Accountant as a proof of turnover for the last five financial years.

(g) Scanned copy of information regarding any litigation or arbitration during the last five years
in which the Bidder is involved, the parties concerned, the disputed amount, and the present status;

(h)  Scanned document in support of evidence of access to line(s) of credit and availability of other
financial resources facilities (10% of Civil Cost put to tender), certified by the Bankers (Not more
than 3 months old).

(i) Deleted

() Scanned undertaking that the bidder will be able to invest a minimum cash upto 25% of
contract value of work, during implementation of work.

(K) Deleted

() Deleted

(m)  Bid Securing Declaration.

(n)  Undertaking of Disinvestment.
(0)  Form of Letter of application

4.3 Bids from joint ventures, consortiums, combination or any sort of arrangement between
two or more than two entities are not allowed.
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4.4 A. To qualify for award of the contract, each bidder in its name should have the following;

(@) Achieved an average annual financial turnover for the estimated value of Civil work (in all
classes of civil engineering construction works only) equal to the amount indicated in NIT during last
five years ending 315t March of the previous financial year duly certified by Chartered Accountant.

Satisfactorily completed (not less than 90% of Contract Value) as a prime contractor (or as a
nominated subcontractor, provided further that all other qualification criteria are satisfied) similar
works during last five years ending last day on month previous to the one in which bids are invited.

(b)  Experience in successfully completing or substantially completing at least one contract of road
i.e. State Highway, National Highway with similar or higher work specification of at least 25% of value
of proposed Contract within the last five years..

(Following escalation factor shall be used to bring the value of such completed works at the level of
current financial year i.e.’ 2019-20).

Year Multiplying Factor
Year-1 1.1

Year-2 1.21

Year-3 1.33

Year-4 1.46

Year-5 1.61

4.4 B (a) Each bidder must upload the scanned copies of following documents along with the
submission of online bidding:

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the information
furnished with the bid documents is correct in all respects; and

(i1) Such other certificates as defined in Section- lll.

(iii) Failure to submit the certificates/documents as specified above shall make the bid non-
responsive.

(b) Each bidder must demonstrate:

(i) Evidence of availability (either owned or leased or rented) of the key equipment’s for this
work as stated in the Appendix to Instruction to Bidder.

(i1) Availability for this work of personnel with qualification & experience as stated in the Appendix
to Instruction to Bidder.
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4.5 Contractor’s’ experience and resources shall not be taken into account in determining the
bidder's compliance with the qualifying criteria.

Bidders who inter alia meet the minimum qualification criteria will be qualified only if their available
BID capacity is more than the total BID value. The available BID capacity will be calculated as per
following, based on information provided in the format provided in this RFP:

Assessed Available BID capacity = (A*N*2.5 - B + C), Where

A = Maximum value of civil engineering works excluding the amount of bonus received, if any, in
respect of EPC Projects executed in any one year during the last five years (updated to the price
level of the year indicated in table at Note-3 below) taking into account the completed as well as
works in progress. The projects include turnkey project/ Item rate contract/ Construction works.

B = Value (updated to the price level of the year indicated in table at Note-3 below) of existing
commitments, works for which Appointed Date/ Commencement Date has been declared or on-going
works to be completed during the period of completion of the works for which BID is invited. For the
sake of clarification, it is mentioned that works for which LOA has been issued but Appointed Date/
Commencement Date not declared as on Bid Due Date shall not be considered while calculating value
of B.

C = The amount of bonus received, if any, in Projects during the last 5 years (updated to the price
level of the year indicated in table at Note-3 below).

Note:

1. The Statement showing the value of all existing commitments, works for which Appointed Date/
Commencement Date has been declared and ongoing works as well as the stipulated period of
completion remaining for each of the works listed should be countersigned by the Client or its
Engineer-in-charge not below the rank of Executive Engineer or equivalent in respect of Projects or
Concessionaire / Authorised Signatory of SPV in respect of BOT Projects and verified by Statutory
Auditor.

2. The amount of bonus received, if any, in Projects should be countersigned by the Client or its

Engineer-in-charge not below the rank of Executive Engineer or equivalent in respect of Projects.
3. The factor for the year for updation to the price level is indicated as under:

Year Year-1 Year-2 Year-3 Year-4 Year-5

Up-dation factor 1.1 1.21 1.33 1.46 1.61

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if
they have:

(i) made misleading or false representations in the forms, statements, affidavits and attachments
submitted in proof of the qualification requirements; and/or

(i1) Record of poor performance such as abandoning the works, not properly completing the contract,
inordinate delays in completion, litigation history, or financial failures etc. or debarring from
MORTH/NHAI/NHIDCL work etc.

(iii) Tampered the bid document in any manner.

5. One Bid per Bidder
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5.1 Each Bidder shall submit only one Bid for a particular package. A Bidder who submits more
than one Bid will cause be disqualified.

6. Cost of Bidding

6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and
the Employer will, in no case, be responsible or liable for those costs.

7. Site Visit

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and
familiarize himself with the Site of Works and its surroundings including source of earth, water, road
aggregates etc. and obtain all information that may be necessary for preparing the Bid and entering
into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's
own expense. He may contact the Regional Office-Aizawl, 3 Floor, T-86, Tuikhuahtlang, Aizawl,
Mizoram-796001 of NHIDCL in this regard.
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B. Bidding Documents (online)

8. Content of Bidding Documents

8.1 The set of bidding documents comprises the documents listed below and addendum (if any)
issued in accordance with Clause 10:

Volume- |:-

Notice Inviting Tender

Instructions to Bidders & Appendix to Bid

Qualification Information

Forms Bank Guarantee, Agreement & LOA

Conditions of Contract & Contract Data

Scope of Work

Technical Specifications

Implementation Manual & Maintenance Intervention Levels

NI hwWwDN R

Volume - Il:-

9. Bill of Quantities, Bidders will be required to quote a single percentage above/below the
overall estimated amount. This percentage would be applicable all the items of work in the Contract
for working out the rates for each item of work (Should be filed in the prescribed format uploaded
on e-portal). The bidder should fill the requisite details in the prescribed format online uploaded on
E-portal.

8.2 DELETED

8.3 The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. Failure to
comply with the requirements of Bid Documents shall be at the bidder's own risk. Pursuant to clause
26 hereof, bids, which are not substantially responsive to the requirements of the Bid Documents,
shall be rejected.

9. Clarifications on Bid Documents

9.1 A prospective Bidder requiring any clarification on the bid documents may notify the Employer
in writing or by cable ("cable” includes facsimile) or through e-tender portal at the Employer’s
address indicated in the Notice Inviting Tender. The Employer will respond to any request for
clarification received earlier than 10 days prior to the deadline for submission of bids. Copies of the
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Employer's response will be hosted on website or which are required in the opinion of the Employer
including a description of the enquiry, but without identifying its source.

9.2 Pre-bid meeting

9.2.1 The bidder or his official representative is invited to attend pre-bid meeting which will take
place at the address, venue, time and date as indicated in appendix.

9.2.2 The purpose of the meeting will be to clarify issues and to answer question on any matter that
may be raised at that stage.

9.2.3 The bidder is requested to submit any questions in writing or by electronic mail so as to reach
the Employer not later than one week before the meeting.

9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the
source of the enquiry) and the responses given will be transmitted without delay on website. Any
modifications of the bid documents listed in Clause 8.1, which may become necessary as a result of
the pre-bid meeting or which are required in the opinion of the Employer shall be made by the
Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not through the
minutes of the pre-bid meeting.

9.2.5 Deleted

10. Amendment of Bidding Documents

10.1 Before the deadline for submission of bids, the Employer may modify the Bidding Documents
by issuing amendments/addendums etc.

10.2 Any amendments/ addendum etc thus issued shall be part of the bidding documents and shall
be hosted on CPP Portal i.e. www.eprocure.gov.in & www.nhidcl.com. Bidders are advised to keep
them self-updated of all addendums issued on e-tendering portal by daily checking the e-tendering
portal and, NHIDCL does not assume any responsibility in case the bidder fails to do so and does not
take any action, if required, with respect any relevant addendum.

10.3 To give prospective bidders reasonable time to take an addendum into account in preparing
their bids, the Employer shall extend, as necessary, the deadline for submission of bids, in
accordance with Clause 20.2.
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C. Preparation of Bids
11. Language of Bid

11.1 All documents relating to the Bid shall be in English.
12. Documents Comprising the Bid
12.1 The e-bid submitted by the Bidder shall be in two separate parts:

Part | - This shall be named Technical Bid and shall comprise of information submitted in Section-
Il.

Part II- It shall be named Financial Bid and shall comprise of Priced bill of quantities/percentage
quote by the bidder.

12.2 Document to be submitted in physical form must reach the Regional Office-Aizawl, NHIDCL by
Date of Submission of Bid.

Though the scanned copies of following documents is required to be uploaded during submission of
e-bid on the e-tendering portal i.e. www.eprocure.gov.in, As per clause 12.1 above, the following
original document in physical form shall be submitted in a sealed envelope (Otherwise the bid will
be treated as Non-Responsive) as per schedule date and time mentioned in the critical data sheet
on the date of submission of bid and addressed to the addressee given in the NIT duly super scribed
“Name of Work, Bid due date and time.” Name and address of the bidder should also be indicated
on the envelope.

(i)Letter comprising “ Form of Letter of Application”.

(i1) Bid Document Fee.

(ilfi)Undertaking for Bid Securing Declaration.

(iv)Written Power of Attorney of the signatory (whose digital signature certificate is used during e-
tender submission) of the bidder to commit the bid.

(v)An affidavit on a Stamp Paper, duly attested from the Notary Public, that the information
furnished with the bid documents is correct in all respects

12.3 The following documents, which are not submitted with the bid, will be deemed to be part of
the bid

Section Particulars

1 Notice Inviting Tender

2 Instruction to the bidders
3. Conditions of Contract

4, Contract Data

5. Technical Specifications
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13. Bid Prices

13.1 The Contract shall be for the Works as described in Clause 1.1 based on the priced Bill of
Quantities and percentage quote submitted by the Bidder.

13.2 The bidder shall quote bid prices on appropriate format enclosed as part of tender document
on e-tender portal i.e. www.eprocure.gov.in.Bidders will be required to quote a single percentage
above/below the overall estimated amount. This percentage would be applicable all the items of
work in the contract for working out the rates for each item of work.

13.3 All duties, taxes (except service tax), royalties and other levies payable by the Contractor
under the Contract, or for any other cause, shall be included in the rates, prices, and total
percentage quoted by the Bidder. The GST would be applicable over and above the total amount
after the percentage quote of the bidder. The BOQ sheet may be referred.

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and
shall not be subject to adjustment.

14. Currencies of Bid and Payment.

14.1 The unit rates given in the BOQ is in Indian Rupees. All payments shall be made in Indian
Rupees.

15. Bid Validity

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid submission
specified in Clause 20. A bid valid for a shorter period shall be rejected by the Employer as non-

responsive.

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer
may request that the bidders may extend the period of validity for a specified additional period.
The request and the bidder’s responses shall be made in writing or by cable. A bidder may refuse the
request without forfeiting his bid security. A bidder agreeing to the request will not be required or
permitted to modify his bid, but will be required to extend the validity of his bid security for a period
of the extension, and in compliance with Clause 16 in all respects.

16. Earnest Money / Bid Security/ Forfeiture/ Debarment

Bidder must submit Bid Securing Declaration. In case the bid is withdrawn or modified during the
period of its validity or if the bidder fail to sign the contract in case the work is awarded to the
bidder or the bidder fail to submit a performance security before the deadline defined in clause 7 of
the Request for Proposal (RFP), then the bidder will be suspended for participation in the tendering
process for the works of MORTH/NHAI/NHIDCL and works under other Centrally Sponsored Schemes,
for a period of one year from the bid due date of this work.
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17. Alternative Proposals by Bidders

17.1 Bidder shall submit offers that fully comply with the requirement of the Bidding Documents.
Conditional offer or alternate offer will not be considered further in the process of evaluation and
the bid will be declared non-responsive.

18. Format and Signing of Bid

18.1 The Bidder shall submit e-bid comprising of the document as described in clause 12 of the ITB.
18.2 DELETED.
18.3 DELETED.

18.4 The document to be submitted in the physical form along with the Bank Guarantee/Demand
draft for Fees/Security shall be typed or written in ink and shall be signed by a person duly authorized
to sign on behalf of the bidder. All the pages of the documents as mentioned here shall be signed by
the person/persons signing the bid. Document as mentioned here shall contain no overwriting,
alternation or additions except those to comply with instructions, issued by the employer or as
necessary to correct errors made by the bidder, in which case such corrections shall be made by
scoring out the cancelled portion, writing the correction and signing and dating it along with the
stamp by the person or persons signing the Bid.
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D. Submission of Bids

19. Marking of Bids

The document to be submitted in physical form as per clause 12.2 of ITB shall be submitted in
a sealed Envelope super scribed as “Documents in physical Form” at the top left corner.

20. Deadline for Submission of Bids

20.1 Complete e-Bid to be uploaded on CPP portal before due date & time. The Envelope containing
“Documents in Physical Form” must also be received by the Employer at any of the following address:

Executive Director(P), Regional Office-Aizawl, 3rd Floor, T-86, Tuikhuahtlang, Aizawl, Mizoram-
796001 Email:ro-mizoram@nhidcl.com not later than the date and time indicated in the NIT. In the
event of the specified date for the submission of documents in Physical form being declared a holiday
for the Employer, the same will be received up to the specified time on the next working day.

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10, in which case all rights and obligations of the Employer and the bidders
previously subject to the original deadline will then be subject to the new deadline.

20.2 NHIDCL assumes no responsibility for inability of a bidder to submit bids through NHIDCL’s e-
tendering portal on account of delay in submission at bidder's end. Bidder shall ensure that they
submit the bid well before the "Due Date & Time of Bid-Submission”. NHIDCL shall not be responsible
if bidder is not able to submit the bid on account of failure in network/internet connection or
any other technical reason.

21. Late Submission of Document in physical Form.

Any document in physical form if received by the Employer after the deadline prescribed
in Clause 20 will be returned unopened to the Bidder and also the e-bid submitted by such bidder
shall not be considered.

22. Modification and Withdrawal of Bids.

22.1 Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, before the
Bid Due Date and time as prescribed in Clause 20.

22.2 No bid may be modified after the deadline for online submission of bids.

22.3 Withdrawal or modification of a Bid between the deadline for submission of bids and the
expiration of the original period of bid validity specified in Clause 15.1 above or as extended pursuant
to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to Clause 16.
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22.4 Bidders may modify the prices of their bids before deadline of online submission of bid.

22.5 No Late and delayed bids after Bid Due date/time shall be permitted in e tendering portal
System. Time being displayed on our e-Tendering Portal shall be final and binding on bidder and bids
have to be submitted by bidders considering this time only and not the time as per their
location/country.

E. Bid Opening and Evaluation
23. Bid Opening

Bid opening shall be carried out in two stages. Firstly, Technical Bid' of all the bids received (except
those received late) shall be opened on the date and time mentioned in Notice Inviting Tender (NIT).
'Financial Bid' of those bidders whose technical bid has been determined to be substantially
responsible shall be opened on a subsequent date through online process of e-tendering, which will
be notified to such bidders.

23.1 The Employer will open the "Technical Bid" of all the bids received (except those received
late), in the presence of the bidders/bidder’s representatives who choose to attend at the time,
date and place specified in the NIT. In the event of the specified date for the submission of bids
being declared a holiday for the Employer, the Bids will be opened at the appointed time and location
on the next working day.

23.2 In all cases, the Bid Securing Declaration of all bidders shall be verified. Thereafter, the
Employer at the opening as the Employer may consider appropriate, will announce the bidders' names
and such other details.

23.3 The Employer will prepare minutes of the Bid opening, including the information disclosed to
those present in accordance with Clause 23.1.

23.4 (i) The bids accompanied with valid bid security, bid document fee, will be taken up for
evaluation with respect to the Information furnished in Part | of the Qualification Information and
other bid.

(ii) Deleted
(iii) Deleted

(iv)  Assoon as possible, the Evaluation Committee will finalize the list of responsive bidders whose
financial bids are eligible for consideration. However, to assist in the examination, evaluation of
technical bids, the Employer may at his discretion, ask any bidder for clarification of his bid,
however, no additional documents in support of clarification will be entertained.
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23.5 The Employer shall inform the bidders whose technical bids are found responsive, of the date,
time and place of opening of the financial bids. The bidders so informed, or their representative,
may attend the meeting of opening of financial bids.

23.6 At the time of the opening of the Financial Bid, the names of the bidders whose bids were
found responsive in accordance with clause 23.5 will be announced. The financial bids of only these
bidders will be opened. The responsive bidders names, the Bid prices, the total amount of
each bid, pursuant to clause 22 and such other details as the Employer may consider appropriate
will be announced by the Employer at the time of bid opening. Any Bid price, which is not read out
and recorded, will not be taken into account in Bid Evaluation.

23.7 The Employer shall prepare the minutes of the opening of the Financial Bids.
24. Process to be Confidential

24.1 Information relating to the examination, clarification, evaluation, and comparison of bids and
recommendations for the award of a contract shall not be disclosed to bidders or any other person
not officially concerned with such process until the award to the successful Bidder has been
announced. Any attempt by a Bidder to influence the Employer’s processing of bids or award decisions
may result in the rejection of his Bid

25. Clarification of Bids and Contacting the Employer

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his
discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request
for clarification and the response shall be in writing or by cable, but no change in the price or
substance of the Bid shall be sought, offered, or permitted

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his
bid from the time of the bid opening to the time the contract is awarded.

25.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation,
bid comparison or contract award decisions may result in the rejection of the Bidders' bid.

26. Examination of Bids and Determination of Responsiveness

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine whether each
Bid.

(a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB;

(b)  the required documents in physical form submitted by the bidder as well as the documents
uploaded by the bidder are in order; and

(c) is substantially responsive to the requirements of the Bidding Documents. During the

detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be further determined
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with respect to the remaining bid conditions, i.e., priced bill of quantities, technical specifications
etc.

26.2 DELETED.
26.3 DELETED.
27. DELETED.
28. Evaluation and Comparison of Financial Bids

28.1 The Employer will evaluate and compare only the bids determined to be substantially
responsive in accordance with Clause 26.

28.2 DELETED

28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the
Engineer's/Employer’s estimate of the cost of work to be performed under the contract, the Employer
may require the Bidder to produce detailed price analyses for any or all items of the Bill of Quantities,
to demonstrate the internal consistency of those prices with the construction methods and schedule
proposed. After evaluation of the price analyses, the Employer may require that the amount of the
performance security set forth in Clause 33 be increased and an additional performance security of
05 (five) percent may be obtained at the expense of the successful Bidder to a level sufficient to
protect the Employer against financial loss in the event of default of the successful Bidder under the
Contract.

Additional Performance Security

(@)  If the Bid Price offered by the Selected Bidder is lower than 10% but upto 20% of the estimated
Project Cost, then the Additional Performance Security shall be calculated @20% of the difference
in the (i) Estimated Project Cost (as mentioned in RFP)-10% of the Estimated Project Cost and (ii)
the Bid Price offered by the selected Bidder.

(b) If the Bid Price offered by the Selected Bidder is lower than 20% of the Estimated Project Cost,
then the Additional Performance Security shall be calculated @ 30% of the difference in the (i)
Estimated Project Cost (as mentioned in RFP)-10% of the Estimated Project Cost and (ii) the Bid Price
offered by the Selected Bidder.

(c) This Additional Performance Security shall be treated as part of the Performance Security.

28.4 A bid, which contains several items in the Bill of Quantities which are unrealistically
priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected as non-
responsive.

29. Price Preference
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29.1

There will be no price preference to any bidder

F. Award of Contract

30.
30.1

31.

32.
32.1

32.2.

32.3.

32.4

33.
33.1

Award Criteria

Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has been
determined to be substantially responsive to the bidding documents and who has offered the
lowest evaluated Bid price, provided that such Bidder has been determined to be:

a) Eligible in accordance with the provision of clause 3, and
b) Qualified in accordance with the provision of clause 4

Employer's Right to accept any Bid and to reject any or all Bids

Notwithstanding with Clause 30, the Employer reserves the right to accept or reject any Bid,
and to cancel the bidding process and reject all bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or bidders or any
obligation to inform the affected Bidder or bidders of the grounds for the Employer's action.

Notification of Award and Sighing of Agreement.

The bidder whose Bid has been accepted will be notified of the award by the Employer prior
to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered
letter. This letter (hereinafter and in the Part | General Conditions of Contract called the
“Letter of Acceptance”) will state the sum that the Employer will pay to the Contractor
in consideration of the execution, completion and maintenance of the Works by the
Contractor as prescribed by the Contract (hereinafter and in the Contract called the “Contract
Price”).

The notification of award (LOA) will constitute the formation of the Contract, subject only to
the furnishing of a performance security in accordance with the provisions of Clause

The Agreement will incorporate all agreements between the Employer and the successful
Bidder. It will be signed by the Employer and the successful Bidder after the performance
security is furnished.

Upon furnishing by the successful Bidder of the Performance Security, the Employer will
promptly notify the other Bidders that their Bids have been unsuccessful.

Performance Security /Additional Performance Security

Within 7 (seven) days after receipt of the Work Order, the successful Bidder shall deliver to
the Employer a Performance Security of Five percent of the value of work order valid for the
period of 28 days after the expiry of defect liability period of 12 (Twelve) months plus

RFP for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call) Page 23 of 152



additional security for unbalanced Bids in accordance with Clause 28.3 of ITB and sign the
contract.

33.2 The performance security shall be either in the form of a Bank Guarantee or fixed deposit
receipts in the name of the Employer, from a Bank as specified in case of bid security in
Appendix to ITB.

33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 shall

constitute sufficient ground for cancellation of the award and forfeiture of the bid
security.

33.4 The successful bidder to whom ‘LOA’ has been issued is required to sign the agreement at
Employer’s office within 7 days of issue of LOA.

34, Advances- Deleted
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35. Corrupt or Fraudulent Practices

The Employer will reject a proposal for award if it determines that the bidder recommended
for award has engaged in corrupt or fraudulent practices in computing for the contract in
question and will declare the firm ineligible, either indefinitely or for a stated period of time,
to be awarded a contract with National Highways & Infrastructure Development Corporation
Limited,if it at any time determines that the firm has engaged in corrupt or fraudulent
practices in competing for the contractor, or in execution.

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and
corruption enforced in India, namely, Prevention of Corruption Act, 1988.
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Appendix to ITB

The Employer should fill out this Appendix to ITB before issuing the bidding documents. The
insertions should correspond to the information provided in the Invitation for Bids.

Instructions to Bidders Clause Reference

(1.1) The Employer is the “National Highways & Infrastructure
Development Corporation Ltd” having its Corporate office at New
Delhi and Regional Office at Aizawl.

(1.1) ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-
Tlabung) in the state of Mizoram on item Rate basis (2nd call)’
Name of the Equipment Quantity
Tipper/Trucks 3
Hydraulic Excavator 2
Tandem Roller 1
Vibratory Roller 1
Hot Mix Plant 1
WMM plant 1
Paver Finisher 1
Front End Loader 1
Smooth Wheeled Roller 1
Bitumen pressure distributer @ | 1
1250 sgm per hr
Water Tanker 3
Generator set (63/100/250 KVA) | 2

Any other equipment required for carrying out work as per Ministry’s
specification.

Note:

1. The bidder must produce the documentary evidence in support of
his owning/leased/ rented of the above equipment’s. In case the
bidder proposes to hire or take the above equipment on lease, he
should, along with the lease/rent agreement, attach the proof of
ownership of these equipment’s with the company/ entity from whom
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the equipment’s are proposed to be hired on lease/ rent. The bidder
shall submit an undertaking as per Performa Appendix 1.7 (ITB,
Section -2) of the bid document. However, bidder may assess the site
requirement for additional plant/machinery/equipment’s for speedy
completion at his cost.

2. The bidder must upload scanned copy of the Documentary
evidence in support of his owning/ leased/rented of the above
equipment. Any conditional evidence of deployment of above
equipment or inadequate proof as required for any of the
equipment shall make the bid non-responsive and financial bid shall
not be opened.

(4.4) The Number of Technical personnel, Qualifications and Experience
(B) (b) (ii) will be as follows per part of work:
The technical Personnel are as below:
SI No | Personnel Qualification Par.tl.cular .Experlence No — of
(minimum requirement) Persons

5 years on highway

1 Project B.E (Civil) or equivalent + 8 construction/maintenance |1
Manager years Exp.
work
. .. 2 years on highway
2 S1te. B‘.E (Civil) + 3 years Exp. or construction/maintenance | 2
Engineer Diploma + 6 years Exp. work
. . 2 years on highway
3 Quantity B’.E (Civil) + 3 years Exp. or construction/maintenance | 2
Surveyor Diploma + 6 years Exp.
work
Total 5

Note: The detailed sighed and scanned CV’s of the Key Technical
Personnel at S No 1, signed by the key personnel himself, must be
uploaded along with the bid. The name and educational qualification
of other personnel should be given. Noncompliance of the above or
non-furnishing of the CV as above or conditional deployment of any
of the above personnel or proposal to employ lesser number of
personnel than above shall make the bid non responsive and financial
bid shall not be opened.
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SECTION Il
QUALIFICATION INFORMATION

The information to be filled in by the Bidder in this section & document submitted in physical form
will be used for the purposes of post qualification as provided for in Clause 4 of the Instructions to
Bidders. This information will not be incorporated in the Contract.
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Qualification Information
1. For Individual Bidders

1.1 (a) Year of Constitution

(b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm)

[Upload scanned copy of original]

(c) Place of registration:

(d) Principal place of business:

1.2 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original copy in

envelop of physical form]

1.3. Total value of Civil Engineering construction work performed in the last five years (in Rs. ___

Lakhs) refer ITB Clause 4.4 A (a)

(Upload scanned copies of certificate from Chartered Accountant & also supply original

certificate from Chartered Accountant)

2018-2019-------------
2017-2018---======----
2016-2017-------------
2015-2016-------------
2014-2015----====-----
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Average per year

1.4 (a) Work performed as prime contractor, work performed in the past as a nominated sub-
contractor provided further that all other qualification criteria are satisfied (in the same name) of a
similar nature during the last five years as per ITB Clause 4.4A(b). 1.2 (a) Work performed as prime
contractor, work performed in the past as a nominated sub- contractor provided further that all
other qualification criteria are satisfied (in the same name) of a similar nature during the last five
years as per ITB Clause 4.4A(b).

To calculate the value of "A" and "C"

1. A table containing value of Civil Engineering Works in respect of Projects (Turnkey projects / Item
rate contract/ Construction works) undertaken by the Bidder during the last 5 years is as follows
(the amount of bonus received, if any, shall be indicated separately):

2
Sl. [Year Value of Civil Engg. Works/Amount of, Net Value
No. undertaken _ Projectsponus  (Rs. inexcluding bonus
!ncludlng bonus, if any (RS'Crores) (Rs. in Crores)
in
Crores)
1 2018-19/2018
2 [2017-18/2017
3 [2016-17/2016
4 [2015-16/2015
5 [2014-15/2014
3. Maximum value of projects that have been undertaken during the F.Y. out of the last 5

years and value excluding amount of bonus thereof is Rs.  Crores

(Rupees ). Further, value updated to the price level of the year

indicated in Appendix is as follows:
Rs. Crores x _ (Updation Factor as per Appendix) = Rs.

(Rupees ) Crores
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4. Amount of bonus received, if any. in Projects during the last 5 years (updated to the price level
of the year indicated in Appendix):

SL F.Y. /Calendar Amount of Updation Updated Amount of
No. Year Bonus (Rs. Factor Bonus (Rs. in Crores)
in Crores)

1 2018-19/2018 1.10

2 2017-18/2017 1.21

3 2016-17/2016 1.33

4 2015-16/2015 1.46

5 2014-15/2014 1.61

Total (C)=

oooooooooooooooooooooooooooooooooooooooooooooooooooo

ooooooooooooooooooooooooooooooooooooooooooooooooooo

Name of the Statutory Auditor’s firm: Authorised Signhatory

Seal of the audit firm: (Signature, name and | For and on behalf of .................. (Name of the
designation and Membership No. of authorised | Bidder)

signatory)

Date:

Place
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To calculate the value of “B”

A table containing value of all the existing commitments and on-going works to be completed
during the next ** years is as follows:

Sl.| Name of| Percenta | Dater | Construc | Value | Value Balanc | Anticip | Balance

{\IO Project/ | ge of | of tion o | of e value | ated value of
Work participa | start / | period f work of date of | work at
tion of| appoin |[as per |contra | compl |work comple | 2017-
Bidder in | ted Agreeme | ct as| eted to be | tion 18/2017
the date nt/ LOA | per comple price level
project | of Agree ted
projec ment
t /LOAB
Rs.in [Rs. in[Rs. in Rs. in
Crore | Crore Crore Crore
1 12 3 4 5 6 7 8=(6-7) 9 T10(3x 8x #)

# Updation Factor as given below:

For Year | F.Y. / Calendar Year| Updation Factor
1 2018-19/2018 1.10
2 2017-18/2017 1.21
3 2016-17/2016 1.33
4 2015-16/2015 1.46
5 2014-15/2014 1.61

The Statement showing the value of all existing commitments, anticipated value of work to be
completed in the period of construction of the project for which bid is invited and ongoing works
as well as the stipulated period of completion remaining for each of the works mentioned above
is verified from the certificate issued that has been countersigned by the Client or its Engineer-
in-charge not below the rank of Executive Engineer or equivalent in respect of EPC Projects or
Concessionaire / Authorised Signatory of SPV in respect of BOT Projects. No awarded / ongoing
works has been left in the aforesaid statement which has been awarded to
M/Seerernene individually / and other member M/s ................... .and M/s ... , as on bid due
date of this RFP.

Signature,nam.e and designation of Name of the Statutory Auditor’s firm: Seal
Authorised Signatory For and on behalf of the audit firm: (Signature, name and
of (Name of the Bidder) designation and Membership No. of

authorised signatory)
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Date:
Place

B In case balance period of construction is less than the value of period of construction of the
project for which bid is invited, then full value of contract as per Agreement/LOA to be
mentioned, else, anticipated value of work to be completed in the period of construction of
the project for which bid is invited is to be mentioned. In the absence of the anticipated
value of work to be completed, the proportionate value shall be considered while evaluating
the Assessed Available Bid Capacity.
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1.4. Availability of Key Equipment essential for carrying out the Works
[Ref. Clause 4.4(B)(b) (i)]. The Bidder should list all the information

requested below.

Requirement Availability Proposals
ltem of] 5 37
Equipment No.| Capacity ngggd/ Nos. / Age/
rented Capacity Condition

Page No of the proof
attached

Note: the bidder must upload the documentary evidence in support of his owning/leased/ rented
of the above equipments. In case the bidder proposes to hire or take the above equipment on
lease, he should, along with the lease/rent agreement, attach the proof of ownership of these
equipments with the company/ entity from whom the equipments are proposed to be hired on
lease/ rent. The bidder shall submit an undertaking as per performa appendix 1.7 (itb, section -

2) of the bid document.
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1.5 Qualification and Experience of Key Personnel required for administration and execution
of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for technical
personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders).

(Refer also to Sub Clause 9.1 of the Conditions of Contract).

otal Professional [Experience in the

Position Name |Qualification Experience proposed  position
(Years) (Years)

Project Manager
Site Engineer
Quantity Surveyor

NOTE: THE DETAILED AND SIGNED CV"S OF THE KEY TECHNICAL PERSONNEL AT S.
NO. 1, SIGNED BY THE KEY PERSONNEL HIMSELF, MUST BE UPLOADED ALONG WITH
THE BID. THE NAME AND EDUCATIONAL QUALIFICATION OF OTHER PERSONNEL
SHOULD BE GIVEN.
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1.6. Information on litigation history in which the Bidder is involved.

Other Party |[Employer  [Cause of Dispute  [Amount Remarks showing
(ies) involved Present Status
2. Bidders should upload the scanned copy of the following affidavits/

undertakings as per formats enclosed hereinafter & also send original copy of Affidavit

(1) Affidavit (it should be on stamp paper attested by Notary Public)
(ii) Undertaking regarding minimum investment of cash towards working capital.
(iii)  Undertaking that the Bids shall remain valid for the period specified in Clause 15.

RFP for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call) Page 36 of 152



SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT FACILITIES

(CLAUSE 4.2 (g) OF ITB)

BANK CERTIFICATE

This is to certify that M/s. is a reputed company with a good
financial standing.

If the contractor for the work, namely is awarded to the above firm, we
shall be able to provide overdraft/credit facilities to the extent of Rs. to meet

their working capital requirements for executing the above contract during the contract period.

Date:

(Signature) Name of Bank

Senior Bank Manager Address of the Bank
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AFFIDAVIT

1. I, the undersigned, do hereby certify that all the statements made in the enclosed
attachments are true and correct.

2. The undersigned also hereby certifies that neither our firm
M/s have abandoned any work on National
Highways in India nor any contract awarded to us for such works have been rescinded, during last five
years prior to the date of this bid.

3. The undersigned hereby authorise(s) and request(s) any bank, person, firm or
corporation to furnish pertinent information deemed necessary and requested by NHIDCL to verify
this statement or regarding my (our) competence and general reputation.

4, The undersigned understands and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the NHIDCL and within the
prescribed time.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

Date
To be notarized by Notary
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UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s would invest a

minimum amount up to 25% of the value of the work during implementation of the Contract towards
the working capital.

(Signed by an Authorised Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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UNDERTAKING

I, the undersigned do hereby undertake that our firm

M/s agree to abide by this bid for a period of days after the date
fixed for receiving the same and it shall be binding on us and may be accepted at any time before
the expiration of that period.

(Signed by an Authorised Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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(On the letter head of the bidder)
Appendix 1.7 [Ref. clause 4.4 B (b) (i)]

Undertaking

|, the undersigned do hereby undertake that our firm M/s ......... agree to provide and
will deploy required equipment as mentioned in the Appendix to ITB of the work
............... further it is certified that the documents submitted as an evidence of availability of
the key equipments for this work as stated in the Appendix to ITB, are genuine and correct. If
anything contrary to the details as submitted is found at any stage NHIDCL would be at liberty
to debar/blacklist my firm for an appropriate period as decided by NHIDCL.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm
(Seal of the company)

Date
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Guidelines of the Department of Disinvestment

No. 6/4/2001-DD-II
Government of India
Department of Disinvestment
Block 14, CGO Complex
New Delhi
Dated: 13t July 2001

OFFICE MEMORANDUM

Sub: Guidelines for qualification of Bidders seeking to acquire stakes in Public Sector
Enterprises through the process of disinvestment

Government has examined the issue of framing comprehensive and transparent guidelines
defining the criteria for Bidders interested in PSE-disinvestment so that the parties selected
through competitive bidding could inspire public confidence. Earlier, criteria like net worth,
experience etc. used to be prescribed. Based on experience and in consultation with
concerned departments, Government has decided to prescribe the following additional criteria
for the qualification/ disqualification of the parties seeking to acquire stakes in public sector
enterprises through disinvestment:

@) In regard to matters other than the security and integrity of the country, any conviction by
a Court of Law or indictment/ adverse order by a regulatory authority that casts a doubt on the
ability of the Bidder to manage the public sector unit when it is disinvested, or which relates to a
grave offence would constitute disqualification. Grave offence is defined to be of such a nature
that it outrages the moral sense of the community. The decision in regard to the nature of the
offence would be taken on case to case basis after considering the facts of the case and relevant
legal principles, by the Government of India.

b) In regard to matters relating to the security and integrity of the country, any charge-sheet
by an agency of the Government/ conviction by a Court of Law for an offence committed by the
bidding party or by any sister concern of the bidding party would result in disqualification. The
decision in regard to the relationship between the sister concerns would be taken, based on the
relevant facts and after examining whether the two concerns are substantially controlled by the
same person/ persons.

© In both (a) and (b), disqualification shall continue for a period that Government deems
appropriate.

@ Any entity, which is disqualified from participating in the disinvestment process, would not
be allowed to remain associated with it or get associated merely because it has preferred an appeal
against the order based on which it has been disqualified. The mere pendency of appeal will have
no effect on the disqualification.

© The disqualification criteria would come into effect immediately and would apply to all
Bidders for various disinvestment transactions, which have not been completed as yet.

® Before disqualifying a concern, a Show Cause Notice why it should not be disqualified would
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be issued to it and it would be given an opportunity to explain its position.

©@ Henceforth, these criteria will be prescribed in the advertisements seeking Expression of
Interest (EOI) from the interested parties. The interested parties would be required to provide the
information on the above criteria, along with their Expressions of Interest (EOI). The Bidders shall
be required to provide with their EOl an undertaking to the effect that no investigation by a
regulatory authority is pending against them. In case any investigation is pending against the
concern or its sister concern or against its CEO or any of its Directors/ Managers/ employees, full
details of such investigation including the name of the investigating agency, the charge/ offence
for which the investigation has been launched, name and designation of persons against whom the
investigation has been launched and other relevant information should be disclosed, to the
satisfaction of the Government. For other criteria also, a similar undertaking shall be obtained
along with EOI.

sd/
(A.K. Tewari)
Under Secretary to the Government of India
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(On the letter head of the bidder)

Undertaking

I, the undersigned do hereby undertake that no investigation by a regulatory authority is
pending against us and abide the conditions of the “Guidelines of the Department of
Disinvestment”.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm
(Seal of the company)

Date

RFP for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call) Page 44 of 152



SECTION-IV
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(On the letter head of the bidder)

Undertaking regarding Bid Securing Declaration

| hereby submit a declaration that the bid submitted by the undersigned, on behalf of the
bidder, [Name of the bidder], shall not be withdrawn or modified during the period of validity,
i.e. not less than 180 (one Hundred eighty) days from the bid due date.

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid
is withdrawn or modified during the period of its validity or if we fail to sign the contract in case
the work is awarded to us or we fail to submit a performance security before the deadline defined
in clause 7 of the Request for Proposal (RFP), then [Name of the bidder] will be suspended for
participation in the tendering process for the works of MoRTH/NHAI/NHIDCL and works under
other Centrally Sponsored Schemes, for a period of one year from the bid due date of this work.

(Signature of the Authorised Signatory)
(Official-Seal)
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Format for Power of Attorney for signing of BID

Know all men by these presents, We....iveceneeceenecneeneeneesnenns . (name of the firm and
address of the registered office) do hereby irrevocably constitute, nominate, appoint and
authorize Mr./ Ms (NAME), .ccceverrerrerrenrenne son/daughter/wife of ....vvvevvvevencennennen and

presently residing at
...................... , who is presently employed with us and holding the position

.................................. , as our true and lawful attorney (hereinafter referred to as the “Attorney”)
to do in our name and on our behalf, all such acts, deeds and things as are necessary or required
in connection with or incidental to submission of our BID for the Project proposed or being
developed by the National Highways & Infrastructure Development Corporation Ltd (the
“Authority”) including but not limited to signing and submission of all applications, BIDs and
other documents and writings, participate in Pre-BID and other conferences and providing
information/ responses to the Authority, representing us in all matters before the Authority,
signing and execution of all contracts including the agreement and undertakings consequent
to acceptance of our BID, and generally dealing with the Authority in all matters in connection
with or relating to or arising out of our BID for the said Project and/ or upon award thereof to
us and/or until the entering into of the EPC Contract with the Authority.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds
and things done or caused to be done by our said Attorney pursuant to and in exercise of the
powers conferred by this Power of Attorney and that all acts, deeds and things done by our
said Attorney in exercise of the powers hereby conferred shall and shall always be deemed to
have been done by us.

IN WITNESS WHEREOF WE, .......ccveuueeee , THE ABOVE NAMED PRINCIPAL HAVE EXECUTED THIS
POWER OF ATTORNEY ON THIS ......... DAY OF ............. 2.....
[ 20) (R .

(Signature, name, designation and
address) of person authorized by
Board Resolution
(in case of Firm/ Company)/ partner in case of
Witnesses: Partnership firm
1.
2.
Accepted
(Signature)
(Name, Title and Address of the Attorney) (Notarised)
Person identified by me/ personally appeared before me/
Attested/
Authenticated* (*Notary to specify as
applicable) (Signature Name and
Address of the Notary)
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Seal of the Notary Registration No. of the Notary
Date:......cccuueeueee.

Notes:

= The mode of execution of the Power of Attorney should be in accordance with the procedure,
if any, laid down by the applicable law and the charter documents of the executant(s) and
when it is so required, the same should be under common seal affixed in accordance with the
required procedure.
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= Wherever required, the Bidder should submit for verification the extract of the charter
documents and documents such as a board or shareholders’ resolution/ power of attorney in
favour of the person executing this Power of Attorney for the delegation of power hereunder
on behalf of the Bidder.

= For a Power of Attorney executed and issued overseas, the document will also have to be
legalised by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney
is being issued. However, the Power of Attorney provided by Bidders from countries that have
signed the Hague Legislation Convention 1961 are not required to be legalised by the Indian
Embassy if it carries a conforming Appostille certificate.
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FORM OF BANK GUARANTEE

[Performance Security/Additional Performance Security]

To

Executive Director (Projects)
Regional Office-Aizawl, 3" Floor, T-86,
Tuikhuahtlang, Aizawl, Mizoram-796001
Email:ro-mizoram@nhidcl.com

WHEREAS [name and address of Contractor]
(hereafter called the “Contractor”) has undertaken, in pursuance of Letter of Acceptance (LOA) No.
Dated for construction of [name

of the Project] (hereinafter called the “Contract”).

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/
Additional Performance Security} for due and faithful performance of its obligations, under and in
accordance with the Contract, during the {Construction Period/ Defects Liability Period and

Maintenance Period} in a sum of Rs..... cr. (Rupees crore) (the “Guarantee Amount”’ ).
AND WHEREAS we, ....ccvveereenennen. . through our branch at ..........uuueeeee (the “Bank”) have agreed to
furnish this Bank Guarantee (hereinafter called the “Guarantee”) by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as
follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful
performance of the Contractor’s obligations during the {Construction Period/ Defects Liability
Period and Maintenance Period} under and in accordance with the Contract, and agrees and
undertakes to pay to the Authority, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum
or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without the
Authority being required to prove or to show grounds or reasons for its demand and/or for the sum
specified therein.

2. A letter from the Authority, under the hand of an officer not below the rank of General
Manager, NHIDCL that the Contractor has committed default in the due and faithful performance
of all or any of its obligations under and in accordance with the Contract shall be conclusive, final
and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge as to
whether the Contractor is in default in due and faithful performance of its obligations during and
under the Contract and its decision that the Contractor is in default shall be final and binding on
the Bank, notwithstanding any differences between the Authority and the Contractor, or any
dispute between them pending before any court, tribunal, arbitrators or any other authority or
body, or by the discharge of the Contractor for any reason whatsoever.

RFP for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call) Page 50 of 152



3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the
Bank were the principal debtor and any change in the constitution of the Contractor and/or the
Bank, whether by their absorption with any other body or corporation or otherwise, shall not in
any way or manner affect the liability or obligation of the Bank under this Guarantee.

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority
to proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

5 The Authority shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Contract or to
extend the time or period for the compliance with, fulfillment and/ or performance of all or any
of the obligations of the Contractor contained in the Contract or to postpone for any time, and
from time to time, any of the rights and powers exercisable by the Authority against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Contract and/or the securities available to the Authority, and the Bank shall not
be released from its liability and obligation under these presents by any exercise by the Authority
of the liberty with reference to the matters aforesaid or by reason of time being given to the
Contractor or any other forbearance, indulgence, act or omission on the part of the Authority or
of any other matter or thing whatsoever which under any law relating to sureties and guarantors
would but for this provision have the effect of releasing the Bank from its liability and obligation
under this Guarantee and the Bank hereby waives all of its rights under any such law.

6. This Guarantee is in addition to and not in substitution of any other guarantee or security
now or which may hereafter be held by the Authority in respect of or relating to the Contract or
for the fulfillment, compliance and/or performance of all or any of the obligations of the
Contractor under the Contract.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for the
period specified in paragraph 8 below and unless a demand or claim in writing is made by the
Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee shall
be forfeited and the Bank shall be relieved from its liabilities hereunder.

8 The Guarantee shall cease to be in force and effect on ****. Unless a demand or claim
under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be
discharged from its liabilities hereunder.

9 The Bank undertakes not to revoke this Guarantee during its currency, except with the
previous express consent of the Authority in writing, and declares and warrants that it has the
power to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

10. Any notice by way of request, demand or otherwise hereunder may be sent by post
addressed to the Bank at its above referred branch, which shall be deemed to have been duly
authorized to receive such notice and to effect payment thereof forthwith, and if sent by post it
shall be deemed to have been given at the time when it ought to have been delivered in due course
of post and in proving such notice, when given by post, it shall be sufficient to prove that the
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envelope containing the notice was posted and a certificate signed by an officer of the Authority
that the envelope was so posted shall be conclusive.

3 Insert date atleast 2 (two) years from the date of issuance of this Guarantee (in accordance with
Clause 2.21 of the RFP). The Contractors can submit the BG for periods of two years at one time and
keep on renewing the same till the DLP is over if they have problems in getting the BG in one go for
the entire DLP.

11. This Guarantee shall come into force with immediate effect and shall remain in force
and effect for up to the date specified in paragraph 8 above or until it is released earlier by the
Authority pursuant to the provisions of the Contract.

12. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is
hereby excluded.

13 This guarantee shall also be operatable at our................... . Branch at Aizawl, Mizoram
(Complete Address of bank branch is mandatory), from whom, confirmation regarding the issue of
this guarantee or extension / renewal thereof shall be made available on demand. In the
contingency of this guarantee being invoked and payment there under claimed, the said branch
shall accept such invocation letter and make payment of amounts so demanded under the said
invocation.

The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging System)
platform & shall invariably send an advice of this Bank Guarantee to the designated bank of
NHIDCL, details of which is as under:

Sl. No |Particulars Details
1 Name of the Beneficiary National Highways and
Infrastructure Development

Corporation Limited

2 Beneficiary Bank Account No.  [79601010002070

3 Beneficiary Bank Branch IFSC SYNB0007960

4 Beneficiary Bank Branch Name [Syndicate Bank, Aizawl

5 Beneficiary Bank Address Lower Chanmari, Aizawl
Signed and sealed this .......... day of .......... .y 20, at .......... .

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)

(Name) (Designation) (Code Number) (Address)
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FORM OF LETTER OF APPLICATION

To,

Executive Director (Projects)
Regional Office-Aizawl, 3 Floor, T-86,
Tuikhuahtlang, Aizawl, Mizoram-796001
Email:ro-mizoram@nhidcl.com

Sub: BID for ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the
state of Mizoram on item Rate basis (2nd call)’

Dear Sir,

With reference to your RFP document dated *** **s, I/we, having examined the
Bidding Documents and understood their contents, hereby submit my/our BID for the aforesaid
Project. The BID is unconditional and unqualified.

2. I/ We acknowledge that the Authority will be relying on the information provided in
the BID and the documents accompanying the BID for selection of the Contractor for the
aforesaid Project, and we certify that all information provided in the Bid along with the
supporting documents are true and correct; nothing has been omitted which renders such
information misleading; and all documents accompanying the BID are true copies of their
respective originals.

3. This statement is made for the express purpose of our selection as Contractor for the
development, construction, rehabilitation and augmentation of the aforesaid Project and
maintenance of the Project during the Defect Liability Period.

4, I/ We shall make available to the Authority any additional information it may find necessary
or require to supplement or authenticate the BID.

5. I/ We acknowledge the right of the Authority to reject our BID without assigning any
reason or otherwise and hereby waive, to the fullest extent permitted by applicable law, our
right to challenge the same on any account whatsoever.

6. |/ We certify that in the last two years, |/we have neither failed to perform for the works
of Expressways, National Highways, ISC & EI works,, as evidenced by imposition of a penalty by
an arbitral or judicial authority or a judicial pronouncement or arbitration award against us,
nor been expelled or terminated by Ministry of Road Transport & Highways or its implementing
agencies for breach on our part.

7. |/ We declare that:

(@) I/ We have examined and have no reservations to the Bidding Documents, including any
Addendum issued by the Authority; and

() Deleted.

© I/We have not directly or indirectly or through an agent engaged or indulged in

any corrupt practice, fraudulent practice, coercive practice, undesirable



practice or restrictive practice, as defined in Clause 35 of the RFP document, in respect of any
tender or request for proposal issued by or any Agreement entered into with the Authority or
any other public sector enterprise or any government,

Central or State; and

(d) |/ We hereby certify that we have taken steps to ensure that in conformity with
the provisions of Clause 35 of the RFP, no person acting for us or on our behalf has engaged
or will engage in any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice; and

(©) the undertakings given by us along with the Application in response to the RFP for
the Project and information mentioned for the evaluation of the BID Capacity as per Section 3
were true and correct as on the date of making the Application and are also true and correct
as on the BID Due Date and I/we shall continue to abide by them.

8. I/ We understand that you may cancel the Bidding Process at any time and that you
are neither bound to accept any BID that you may receive nor to invite the Bidders to BID for
the Project, without incurring any liability to the Bidders, in accordance with the RFP document.

9. I/We believe that |/we satisfy(s) the Threshold Technical Capacity, Net Worth criteria
and meet(s) the requirements as specified in the RFP document.

10. Deleted.

11. |/ We certify that in regard to matters other than security and integrity of the country,

I/we have not been convicted by a Court of Law or indicted or adverse orders passed by a
regulatory authority which could cast a doubt on our ability to undertake the Project or which
relates to a grave offence that outrages the moral sense of the community.

12. I/ We further certify that in regard to matters relating to security and integrity of the
country, I/we have not been charge-sheeted by any agency of the Government or convicted by
a Court of Law.

13. I/ We further certify that no investigation by a regulatory authority is pending either
against us or against our CEO or any of our directors/ managers/ employees.

14. Deleted.

15. I/ We undertake that in case due to any change in facts or circumstances during the Bidding
Process, we are attracted by the provisions of disqualification in terms of the guidelines
referred to above, we shall intimate the Authority of the same immediately.

16. |/We further acknowledge and agree that in the event such change in control occurs after
signing of the Agreement upto its validity. It would, notwithstanding anything to the contrary
contained in the Agreement, be deemed a breach thereof, and the Agreement shall be liable to
be terminated without the Authority being liable to us in any manner whatsoever.

17. |/ We hereby irrevocably waive any right or remedy which we may have at any stage



at law or howsoever otherwise arising to challenge or question any decision taken by the
Authority in connection with the selection of the Bidder, or in connection with the Bidding
Process itself, in respect of the above mentioned Project and the terms and implementation
thereof.

18. In the event of my/ our being declared as the Selected Bidder, |/we agree to enter into a
Agreement in accordance with the draft that has been provided to me/us prior to the BID Due
Date. We agree not to seek any changes in the aforesaid draft and agree to abide by the same.

19. I/ We have studied all the Bidding Documents carefully and also surveyed the project
highway and the traffic. We understand that except to the extent as expressly set for thin
the Agreement, we shall have no claim, right or title arising out of any documents or information
provided to us by the Authority or in respect of any matter arising out of or relating to the
Bidding Process including the award of Agreement.

20. Deleted.
21. Deleted.

2. The documents accompanying the Technical BID, as specified in the RFP, have been
submitted in separate files.

2, I/ We agree and understand that the BID is subject to the provisions of the Bidding
Documents. In no case, |/we shall have any claim or right of whatsoever nature if the Project /
Contract is not awarded to me/us or our BID is not opened or rejected.

24, The BID Price has been quoted by me/us after taking into consideration all
the terms and conditions stated in the RFP, draft Agreement, our own estimates of costs and
after a careful assessment of the site and all the conditions that may affect the project cost and
implementation of the project.

25. |/ We agree and undertake to abide by all the terms and conditions of the RFP document.
26. Deleted.

27. I/ We shall keep this offer valid for 120 (one hundred and twenty) days from the BID Due
Date specified in the RFP.

28 I/ We hereby submit our BID and offer a BID Price as indicated in Financial Bid for undertaking
the aforesaid Project in accordance with the Bidding Documents and the Agreement.

In witness thereof, |/we submit this BID under and in accordance with the terms of the RFP
document. Yours faithfully,

Date: (Signature, name and designation
Place: of the Authorised signatory)

Name & seal of Bidder



Details of Bidder (to be annexed with letter of application)

1. () Name:
(b) Country of incorporation:
(c) Address of the corporate headquarters and its branch office(s), if any, in India:
(d) Date of incorporation and/ or commencement of business:

2. Brief description of the Bidder including details of its main lines of business
and proposed role and responsibilities in this Project:

3. Details of individual(s) who will serve as the point of contact/ communication for the
Authority:
(@) Name:
(b) Designation:
(c) Company:
(d) Address:
(e) Telephone Number:
® E-Mail Address:
(2 Fax Number:

4. Particulars of the Authorised Signatory of the Bidder:
() Name:
(b) Designation:
(c) Address:
(d) Phone Number:
(€) Fax Number:
6] Class Il Digital Signature Certificate ID nhumber

5. Deleted.
6(a) I/ We certify that in the last two years, we have neither failed to perform for the works

of Expressways, National Highways, ISC & EIl works, as evidenced by imposition of a penalty by
an arbitral or judicial authority or a judicial pronouncement or arbitral award against us, nor
been expelled or terminated by Ministry of Road Transport & Highways or its implementing
agencies for breach on our part.

(b) I/ We certify that we do not fall in any of the categories of being a Non-Performing entity
given at Clause 2.1.14 of Instructions to Bidders in the projects of Expressways, National
Highways, ISC and EI works of Ministry of Road Transport & Highways or its implementing
agencies and furnished the complete details.

7(a) I/ We further certify that no investigation by a regulatory authority is pending either
against us or our sister concern or against our CEO or any of our
directors/managers/employees.

(b) I/ We further certify that no investigation by any investigating agency in India or outside is
pending either against us or our sister concern or against our CEO or any of our
directors/managers/employees.



A statement by the Bidder disclosing material non-performance or contractual non- compliance
in current projects, as on bid due date is given below (attach extra sheets, if necessary) w.r.t.
para 2.1.14.

Name of the Bidder:

Sr. Categories of Non-Performer Project 1| Project 2
No.

(i) Fails to complete or has missed more than two
milestones in already awarded two or more
projects, even after lapse of 6 months from the
scheduled completion date, unless Extension of
Time has been allowed on the recommendations
of the Independent Engineer due to Authority's
default;

(i) | Fails to complete a project, as per revised
schedule, for which One Time Fund Infusion
(OTFI) has been sanctioned by the Authority;

(ii) Physical progress on any project is not
commensurate with the funds released (equity+
debt+grant) from the escrow account and such
variation is more than 25% in last one year as
observed by the Independent Engineer in one or
more projects;

(iV) | Punch List Items in respect of any project are
pending due to Bidder's default in two or more
Projects even after lapse of the prescribed time
for completion of such items;

(V) Fails to fulfil its obligations to maintain a
highway in a satisfactory condition inspite of two
rectification notices issued in this behalf;

(Vi) | Fails to attend to Non Conformity Reports (NCRs)
issued by the Independent/ Authority’s Engineer
on the designs/ works constructed by the Bidder
pending for more than one year in two or more
projects.

(Vi) | Fails to make premium payments excluding the
current instalment in one or more projects.

(viii) Damages/Penalties recommended by the
Independent/ Authority’s Engineer on the Bidder
during O&M period and the remedial works are
not taken up in two or more projects.




Fails to achieve financial closure in two or more
projects within the given or extended period
(which shall not be more than six months in any
case).

Fails to submit the Performance Security within
the permissible period in more than one
project(s).

Rated as an unsatisfactory performing entity/
non-




performing entity by an independent third party
agency and so notified on the website of the
Authority.

I/ We certify that the list is complete and covers all the projects of Expressways, National
Highways, ISC and El works of Ministry of Road Transport & Highways or its implementing
agencies and that we do not fall in any of the above categories of being a Non-Performing
entity.

(Signature, name and designation of the authorised signatory) For

and on behalf Of.....ceeeeeecveieceeeceeecseeeens



FORM OF LETTER OF ACCEPTANCE

[N (o Y Dated .......... .

To

Sub: ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state
of Mizoram on item Rate basis (2nd call)’.
Sir,

Based on your bid submitted on ............. . in compliance of bidding document of NHIDCL for
execution of the work of ‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-
Tlabung) in the state of Mizoram on item Rate basis (2nd call)’, it is hereby notified that your
bid for a contract price of Rs (Rupees in words...) has been accepted for and on
behalf of NHIDCL.

2 You are hereby requested to furnish Performance Security plus additional security in the
form detailed in para. 33.2 of ITB for an amount equivalent to Rs (Rupees in words...

within 10 days as per provisions of clause 33.1 of ITB of the bid document and sign the contract
agreement failing which the actions as stipulated in clause 33.3 of ITB shall be taken.

Thanking you,
Yours faithfully,

Executive Director (P)
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FORM OF AGREEMENT

This agreement made the day of 2020 between the
National Highways & Infrastructure Development Corporation Ltd., New Delhi (hereinafter called
“the Employer” of the one part and

(here in after called “the Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain works, viz
‘Ordinary repair of existing NH-302 (Hrangchalkawn- Lunglei-Lungsen-Tlabung) in the state of
Mizoram on item Rate basis (2nd call)’

AND WHEREAS pursuant to the bid submitted by the Contractor, vide (here in after
referred to as the “BID” or “OFFER”) for the execution of works, the Employer by his letter of
acceptance dated accepted the offer submitted by the Contractor for the execution

and completion of such works and remedying of any defects thereon, on terms and conditions in
accordance with the documents listed in para 2 below.

AND WHEREAS the Contractor by a deed of undertaking dated has agreed to abide by all the
terms of the bid, including but not limited to the amount quoted for the execution of Contract, as
stated in the bid, and also to comply with such terms and conditions as may be required from time
to time.

AND WHEREAS the contractor has agreed to undertake such works and has furnished a performance
security pursuant to clause 33 of the instructions to bidders (Section-l).

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expressions shall have the same meaning as are respectively
assigned to them in the conditions of contract hereinafter referred to;

2. The following documents shall be deemed to form and be read and construed as part of this
agreement viz.

(a) Contract Agreement,

(b) Letter of Acceptance

(c) Notice to proceed with the works
(d) Contractor's Bid,

(e) Contract Data,

(f) Conditions of Contract

(2) Technical Specifications,

(h) Drawings, if any

(i) Scope of Work

() Bill of Quantities, and
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(k) Any other document listed in the Contract Data.

1) RFP

3. The foregoing documents shall be construed as complementary and mutually
explanatory one with another. Should any ambiguity or discrepancy be noted then the order of
precedence of these documents shall be subject to the order as listed above and interpreted
in the above order of priority.

4, In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
complete the works and remedy any defects therein in conformity in all respects with the
provisions of the contract.

5. the employer hereby covenants to pay the contractor in consideration of the
execution and completion of the works and remedying of defects therein, the contract price
or such other sum as may become payable under the provisions of the contract at the times and
in the manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day
and year above written. Signed, sealed and delivered by the said Employer through his
Authorized Representative and the said Contractor through his Power of Attorney holder.

Binding Signature of Employer ___

For and on behalf of National Highways & Infrastructure Development Corporation

Binding Signature of Contractor _

For and on behalf of M/s.

In the presence of In the Presence of
1. Name : 1. Name:
Address: Address:
2. Name: 2. Name:
Address: Address:
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(SECTION-V)
CONDITIONS OF CONTRACT

Table of Clauses

A. General
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43. Price adjustment

44, Security Deposit/ Retention Money
45. Liquidated Damages

46. Advance Payment

47. Securities

48. Cost of Repairs

E. Finishing the Contract

49. Completion

50. Taking Over

51. Final Account

52. Operating and Maintenance Manual
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54. Payment upon Termination
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56. Release from Performance

F.Other Conditions of Contract
57. Labour
58. Compliance with Labour Regulations

59. Drawings and Photographs of the Works
60. The Apprenticeship Act, 1961
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Section V
Conditions of Contract

A. General
1. Definitions
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of

Contract but keep their defined meanings. Capital initials are used to identify defined
terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
The Completion Date is the date of completion of each work order as certified by the Engineer.

The Contract is the Contract between the Employer and the Contractor to execute, complete,
and maintain the Works. It consists of the documents listed in Clause 2.2.

The Contract Data defines the documents and other information, which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted
by the Employer.

The Contractor's Bid is the completed upon the online submission of the Bid and subsequent
submission of documents to be submitted in the physical form as required under the ITB.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.
A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability
Period has ended and upon correction of Defects by the Contractor.

Defect liability period for work shall be 06Months from the date of completion certificate issued
by the Engineer.

The Employer is the party as defined in the Contract Data, who employs the Contractor
to carry out the Works. The Employer may delegate any or all of its functions to a person or body
nominated by him for specified functions.

The Engineer is the person named in the Contract Data (or any other competent person appointed
by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is
responsible for supervising the execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct
the Works.

The Intended Completion Date is the date on which it is intended that the Contractor shall

complete the Work Order. The Intended Completion Date is specified in the Contract Data. The
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Intended Completion Date may be revised only by the Engineer by issuing an extension of time
after the approval from Employer.

Materials are all supplies, including consumables, used by the Contractor for incorporation
in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.

The Site is the area defined as such in the Contract Data.

Specification means the Specification of the Works included in the Contract and any modification
or addition made or approved by the Engineer.

The Start Date is the date within 7 days after the date of issue of Work Order.

Temporary Works are works designed, constructed, installed and removed from NHIDCL, which
varies the works.

Validity is the period of one year from date of signing of contract agreement which may be
extended by the employer.

A Variation is an instruction given by the Engineer after the approval from NHIDCL, which varies
the Works.

The Works are what the Contract requires the Contractor to construct, install, maintain,
and handover to the Employer, as defined in the Contract Data.

Work Order is the order containing the detailed scope of work to be executed at site indicated
in the order when issued by the employer as and when required.

2, Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words have
their normal meaning under the language of the Contract unless specifically defined. The
Engineer will provide instructions clarifying queries about these Conditions of Contract.

2.2 The documents forming the Contract shall be interpreted in the following order of priority.

)  Agreement,

)  Letter of Acceptance

) Contractor's Bid,

)  Contract Data,

)  Conditions of Contract

) Technical Specifications,
) Drawings, if any

)  Implementation Manual
) Scope of Work

) Bill of Quantities, and

k)  Any other document listed in the Contract Data.
Language and Law

—— — — — — p— — — — —
[N

w
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3.1 The language of the Contract and the law governing the Contract are stated in the Contract
Data.

4, Engineer's Decisions

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer.

5. Delegation

5.1 The Engineer, duly informing the Employer, may delegate any of his duties and
responsibilities to other people except to the Adjudicator, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties that are referred to in the Conditions shall be effective
only when in writing. A notice shall be effective only when it is delivered.

7. Subcontracting

7.1 The Contractor may not subcontract any portion of work, in Contract Data, with the prior
approval of the Employer in writing. Subcontracting shall not alter the Contractor's obligations.

7.2  The Contractor shall not be required to obtain any consent from the Employer for:

a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in the
Contract;

b. the provision of labour or labour component.

C. the purchase of Materials which are in accordance with the standards specified in the
Contract.

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some unforeseen
circumstances to enable him to complete the Works as per terms of the Contract, the Employer
will consider the following before according approval:

a) The Contractor shall not sub-contract the Works more than 50% of the work order(s) issued.

b) The Contractor shall not sub-contract any part of the Work without prior consent of the
Employer. Any such consent shall not relieve the Contractor from any liability or obligation under
the Contract and he shall be responsible for the acts, defaults and neglects of any of his sub-
Contractor, his agents or workmen as fully as if they were the acts, defaults or neglects of the
Contractor, his agents and workmen.

7.4  The Engineer should satisfy himself before recommending to the Employer whether
a) The circumstances warrant such sub-contracting; and
b) the sub-Contractor so proposed for the Work possess the experience, qualifications and

equipment necessary for the job proposed to be entrusted to him in proportion to the quantum
of Works to be sub-contracted.
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8. Other Contractors

The Contractor shall cooperate and share the Site with other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and
services for them as described in the Schedule. The Employer may modify the Schedule of Other
Contractors, and shall notify the Contractor of any such modification.

9. Personnel

9.1 The Contractor shall employ the technical personnel named in the Contract Data or other
technical persons approved by the Engineer. The Engineer will approve any proposed replacement
of technical personnel only if their relevant qualifications and experience are substantially equal
to or better than those of the personnel stated in the Contract Data. If the personnel stated in
the contract data are not deployed on site by the contractor, it will be treated as a breach of
contract and action will be taken as per clause 53.

9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's
staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the
Site within seven days and has no further connection with the Works in the Contract.

10. Employer's and Contractor's Risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the
Contractor carries the risks which this Contract states are Contractor’s risks.

11. Employer's Risks

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly
affect the execution of the Works in India, the risks of war, hostilities, invasion, act of foreign
enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot
commotion or disorder (unless restricted to the Contractor’s employees), and contamination
from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due to
solely to the design of the Works, other than the Contractor’s design.

12. Contractor's Risks

12.1 All risks of loss of or damage to physical property and of personal injury and death, which
arise during and in consequence of the performance of the Contract other than the excepted
risks are the responsibility of the Contractor.

13. Insurance
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the

Contractor, insurance cover from the Start Date to the end of defect liability period for events
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(a) to (d), in the amounts and deductibles stated in the Contract Data for the following events
which are due to the Contractor’s risks:

a) loss of or damage to the Works, Plant and Materials;

b) loss of or damage to Equipment;

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

d) Personal injury or death.

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor
to the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide
for compensation to be payable in Indian Rupees to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and certificates required, the
Employer may effect the insurance which the Contractor should have provided and recover
the premiums the Employer has paid from payments otherwise due to the Contractor or, if no
payment is due, the payment of the premiums shall be debt due.

13.4 Alterations to the terms of insurance shall not be made without the approval of the
Engineer.

13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred
to in the Contract Data, supplemented by any other information available to him, before
submitting the bid.

15. Queries about the Contract Data

Queries on the Contract Data, if raised in written form, will be clarified by PMU responsible
for execution of the work. For this work, PMU office at Lunglei, headed by General Manager
(Projects) may be contacted.

16. Contractor to Construct the Works & do maintenance

The Contractor shall construct, install and maintain the Works in accordance with the
documents forming part of the contract.

17. The Works to be completed by the Intended Completion Date indicated in each work
order.

The Contractor may commence execution of the Works on the Start Date and shall carry
out the Works in accordance with the Programme submitted by the Contractor, as updated with
the approval of the Engineer, and complete them by the Intended Completion Date of each work
order.

18. Approval by the Engineer
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18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary
Works to the Engineer, who is to approve them if they comply with specifications and drawings.

18.2 The Contractor shall be responsible for design of Temporary Works.

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the
Temporary Works.

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary
Works, where required.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, are subject to prior approval by the Engineer before their use.

19. Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site. The
contractor shall make necessary arrangements for safety of traffic as the road.

19.2 All the construction activities are to be performed on the Highways with heavy traffic. For
the safety of road users, and that of labourer working at site, traffic management installations
are to be set up by the contractor in accordance with MORT&H clause no. 112. A schematic figure
/ arrangement showing various components of traffic management installations should be
submitted by the contractor to the engineer for his approval.

20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly
discovered on the Site shall be the property of the Employer. The Contractor shall
notify the Engineer of such discoveries and carry out the Engineer's instructions for dealing

with them.

21. Possession of the Site

21.1 The Employer shall give complete possession of the Site to the Contractor on  thedate
of signing of agreement.

22. Access to the Site

22.1 The Contractor shall allow access to the Site and to any place where work inconnection
with the Contract is being carried out, or is intended to be carried out to the engineer and any
person/persons/agency authorized by:

a. The Engineer

b. The Employer

23. Instructions
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the
applicable laws where the Site is located.
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23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and
records relating to the performance of the Contractor and to have them audited by Auditors
appointed by the Employer if so required by the Employer.

24,

25.

Deleted

ARBITRATION

The procedure for arbitration will be as follows:

(@)

In case of Dispute or difference arising between the Employer and a domestic contractor
relating to any matter arising out of or connected with this agreement, such disputes or
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. The
arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer and
the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed by
the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators
appointed by the parties to reach upon a consensus within a period of 30 days from the
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be
appointed by the Secretary General of Indian Road Congress.

If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) above
within 30 days after receipt of the notice of the appointment of its arbitrator by the other
party, then the Secretary General of Indian Road Congress shall appoint the arbitrator. A
certified copy of the order of the Secretary General of Indian Road Congress making such an
appointment shall be furnished to each of the parties.

Arbitration proceedings shall be held at New Delhi, India, and the language of the arbitration
proceedings and that of all documents and communications between the parties shall be
English.

The decision of the majority of arbitrators shall be final and binding upon both parties.

The cost and expenses of Arbitration proceedings will be borne equally by both parties in
accordance with the following fee structure (the signing of the contract shall be the
acceptance of the fee structure given below by both the parties):
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S. No.

Particulars of fee and other charges

Schedule Amount payable per
Arbitrator/ per case

Arbitrator fee

Rs.15,000/- per day subject to a
publishing the Award within 12
months. 12 months will be reckoned
from the date of first meeting.

Reading Charges

Rs.15,000/-

Secretarial Assistance and Incidental
Charges (telephone, fax, postage etc.)

Rs.10000/-

Charges for Publishing/ declaration of the
Award

Maximum of Rs.10000/ -

Other expenses (As per actual

Against bills subject to maximum

of the prescribed ceiling given below)
Traveling Expenses, Lodging and Boarding

Economy class by air, first class AC by train,
AC car by road.

(i) UptoRs.15,000/- per day (metro cities)
(i) Up to Rs.7,000/- per day (other cities)
(i11)Rs.3,000/- per day own arrangement)

Local Travel

Rs.1,500/- per day

Extra charges for days other than
hearing / meeting days (maximum for 2

Rs.3,500/- per day

days
Lodging, boarding and traveling expenses shall be allowed only for those members
who are residing 100kms. Away from place of meeting.

Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as
Metro Cities.

Note:-

However, the expenses incurred by each party in connection with the preparation,
presentation, etc. of its proceedings shall be borne by each party itself.

(f) Performance under the contract shall continue during the arbitration proceedings and
payments due to the contractor by the employer shall not be withheld, unless they are the
subject matter of the arbitration proceedings.

26 Deleted

B. Time Control

27. Programme

27.1 The Employer shall issue the indent of work in stages specifying the time limit for the same
as and when required as per site condition.

27.2 Within time stated in the Contract data the contractor shall submit to the Engineer for
approval a Programme as per Clause 22.1 showing the general methods, arrangements, order,
and timing for all the activities in the works along with cash flow forecast.
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27.3 An update of the Programme shall be a programme showing the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the remaining work
including any changes to the sequences of the activities.

27.4 The contractor shall submit to the engineer, for approval, an updated programme at
intervals no longer than the period stated in the Contract Data. If the contractor does not submit
an updated programme within this period, the engineer may withhold the amount stated in the
contract data from the next payment certificate and continue to withhold this amount until the
next payment after the date on which the overdue programme has been submitted.

27.5 The Engineer’s approval of the programme shall not alter the Contractors obligations. The
contractor may revise the programme and submit it to the engineer again at any time. A revised
programme is to show the effect of variations and compensation events.

28. Extension of Completion Date

28.1 The Engineer shall extend the Completion Date in case full justification exists,only after
the approval of NHIDCL, if a Compensation Event occurs or a Variation is issued which makes it
impossible for Completion to be achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining Works, which would cause the Contractor to
incur additional cost. No price variation will be payable during the extended period.

28.2 The Engineer shall decide whether and by how much time to extend the Intended
Completion Date within 21 days of the Contractor asking the Engineer for a decision upon the
effect of a Compensation Event or Variation and submitting full supporting information. If
the Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not
be considered in assessing the new Indented Completion Date.
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29. Delays Ordered by the Engineer

29.1 The Engineer may instruct the Contractor to delay the start or progress of any activity
within the Works. Delay/delays totaling more than 30 days will require prior written approval of
the Employer.

30. Management Meetings
30.1 The Engineer may require the Contractor to attend a management meeting. The business
of a management meeting shall be to review the plans for the Works.

30.2 The Engineer shall record the business of management meetings and provide copies of the
record to those attending the meeting. The responsibility of the parties for actions to be taken
shall be decided by the Engineer either at the management meeting or after the management
meeting and stated in writing to all those who attended the meeting.
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C. Quality Control

Identifying Defects

31.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects
that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may
instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer
considers may have a Defect.

32. Tests

32.1 The contractor shall be solely responsible for:

a. Carrying out the mandatory tests prescribed in the documents forming part of contract.
b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.

32.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification
to check whether any work has a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples.

32.3 Subject to further condition in contract data

33. Correction of Defects noticed during the Defect Liability Period.

33.1 Itis the terms of contract that Short Term Improvement and Maintenance of road shall be
of very high standard, requiring no major repairs for at least Twelve (12) months after the date
of completion of works.

33.2 If any defects including shrinkage, cracks and other faults appear in the work within Twelve
months of “Taking over” certificate, the Engineer shall give notice to the Contractor of
any defects before the end of the Defects Liability Period, which begins at Completion, and is for
Twelve months thereafter. The Defects Liability shall be extended for as long as defects remain
to be corrected.

33.3 Every time notice of a defect is given, the Contractor shall correct the notified defect at
his own cost within the length of time specified by the Engineer’s notice. If the contractor is in
default the Engineer shall cause the same to be made good by other workmen and deduct the
expenses from any sums that may be due to the contractor.

34. Uncorrected Defects

34.1 If the Contractor has not corrected a Defect/completed the work, to the satisfaction of
the Engineer, within the time specified in the Engineer’s notice, the Engineer will assess the cost
of having the Defect corrected/completed, and the Contractor will pay this amount.

34.2 If the Contractor has not completed the work to the satisfaction of the engineer, within
the time specified in the Employer’s notice/indent, in no case exceeding on month, the engineer
will assess the cost of having the work completed through some agency and the contractor will
pay this amount in addition to the damages specified as per clause 45.

D. Cost Control

35. Bill of Quantities
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35.1 The Bill of Quantities shall contain items for the construction, installation, testing,and
commissioning and maintaining works to be done by the Contractor.

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for
the quantity of the work done at the rates in the Bill of Quantities for each item for the
work executed.

35.3 Changes in the Quantities
35.3.1Deleted

35.3.2 Deleted

35.3.3 Change of scope

The proposed section of National Highway in the contract is being made to Two lane hence, the
contractor shall not claim anything from NHIDCL on account of earlier termination of the contract
i.e. before the expiry of the scheduled contract period on account of award of work for two laning
of the Highway.

Work order will be issued based on as and when required basis. The work may be required to be
partially executed or may not be executed at all by NHIDCL. No claim whatsoever from any of the
selected bidders on this account shall be entertained in this regard.

36. Variations

36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated
cost, have power to order only after approval from NHIDCL / as per NHIDCL guidelines, in writing,
Variations within the scope of the Works he considers necessary or advisable during the progress
of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them
out and include them in updated Programmes produced by the Contractor. Oral orders of the
Engineer for Variations, unless followed by written confirmation, shall not be taken into account.

37. Payments for Variations

37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry
out such work at the same rate.

37.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive
the rate from similar items in the Bill of Quantities

37.3 If the rate for Variation item cannot be determined in the manner specified in Clause 37.1
or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer
shall assess the quotation and determine the rate based on prevailing market rates within one
month of the submission of the claim by the Contractor and approval from NHIDCL will be taken.
As far as possible, the rate analysis shall be based on the standard data book and the current
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schedule of rates of the district public works division. The decision of the Employer on the rate
so determined shall be final and binding on the Contractor

38. Cash Flow Forecasts

38.1 When the Programme is updated, the Contractor shall provide the Engineer withan updated
cash flow forecast.

39. Payment Certificates

39.1 The Contractor shall submit to the Engineer, statements on completion of 50% of the value
of the work executed less the cumulative amount certified previously supported with detailed
measurement of the items of work executed.

39.2 Deleted
39.3 The value of work executed shall be determined, based on measurements by the Engineer.

39.4 The value of work executed shall comprise the value of the quantities of the items in the
Bill of Quantities completed.

39.5 The value of work executed shall also include the valuation of Variations and Compensation
Events.

39.6 The Engineer / Employer may exclude any item certified in a previous certificate or reduce
the proportion of any item previously certified in any certificate in the light of later information.

39.7 The final bill shall be submitted by the contractor within 30 days of the actual date of
completion of the work; otherwise the Engineers certificate of the measurement and of the total
amount payable for work accordingly shall be final and payment made accordingly within a period
of sixty days as far as possible.
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40. Payments

40.1 Payments shall be adjusted for deductions for advance payments (if any), security deposit,
other recoveries in terms of the Contract and taxes at source, as applicable under the law. The
Employer shall pay the Contractor the amounts Engineer had certified within 15 days of the date
of each certificate.

40.2 The Authorized Representative of the Employer shall make the payment certified by the
Engineer.

40.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities,
will not be paid for by the Employer and shall be deemed to be covered by other rates and prices
in the Contract.

41. Compensation Events

41.1 The following shall be Compensation Events unless they are caused by the Contractor:
a) The Engineer orders a delay or delays exceeding a total of 30 days.
b) The effects on the Contractor of any of the Employer's Risks.

41.2 If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide
whether and by how much the Intended Completion Date shall be extended after the approval of
the employer.

41.3 The contractor shall not be entitled to compensation to the extent that the Employer’s
interests are adversely affected by the Contractor not having given early warning or not having
cooperated with the Engineer/Employer.

42. Taxes & Currencies for payments

42.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other
levies, duties, royalties, cess, toll, taxes (except service tax) of Central and State

Governments, local bodies and authorities that the Contractor will have to pay for the
performance of this Contract. The Employer will perform such duties in regard to the deduction
of such taxes at source as per applicable law. The service tax shall be reimbursed (if applicable)
subject to production of proof of such payment by the contractor (proof should contain name of
work).

42.2 All payments will be made in Indian Rupees.
43. Price Adjustment - Deleted

43.1. Deleted

43.2. Deleted

44, Security Deposit / Retention Money

44.1 The Employer shall retain security deposit of five percent of the amount from each
payment due to the Contractor until Completion of the whole of the Works.
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44.2 The security deposit/retention money and the performance security will be released to
the Contractor when the Defect Liability period is over, and the Engineer has certified that the
Defects, if any, notified by the Engineer to the Contractor before the end of this period have
been corrected.

44.3 If the contractor so desires then the Security Deposit/retention money can be released on

submission of unconditional Bank Guarantee at the following two stages: -

(@) At a point after the progress of work in financial term (gross value of work done) has
reached 50% of the contract amount

(b)  After the retention money has been deducted to the full value (5% of the Contract
Amount).

45, Liquidated Damages

45.1 The Contractor shall pay liquidated damages to the Employer at the rate or part thereof
stated in the Contract Data for each day that the Completion Date is later than the Intended
Completion Date. The total amount of liquidated damages shall not exceed the amount defined
in the Contract Data. The Employer may deduct liquidated damages from payments due to the
Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities.

45.2 |If the Intended Completion Date is extended after liquidated damages have been paid, the
Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in
the next payment certificate. The contractor shall not be paid interest on the over payment of
liquidated damages.

46. Advance Payment: Deleted
47. Securities

47.1 Subject to further condition in contract data, the Performance Security equal to ten
percent of the contract price and additional security for unbalanced bids shall be provided to
the Employer no later than the date specified in the Letter of Acceptance and shall be issued in
the form given in the Contract Data and by a prescribed bank. The Performance Security shall be
valid until a date 28 days after the expiry of Defect Liability Period and the additional
performance security for unbalanced bids shall be valid until a date 28 days from the date of
issue of the certificate of completion. The validity shall account for additional 3 months
time to account for BG verification, signing of contract and start date

48. Cost of Repairs

48.1 Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the
Contractor at their cost if the loss or damage arises from the Contractor's acts or omissions.

Page 102 of



E. Finishing the Contract
49. Completion

49.1 The Contractor shall request the Engineer to issue a certificate of Completion of each work
order, and the Engineer will do so upon deciding that the Work is completed.

50. Taking Over

50.1 The Employer shall take over the Site and the Works within seven days of the
Engineer's issuing a certificate of Completion.

51. Final Account

51.1 The Contractor shall supply to the Engineer with a detailed account of the total amount
that the Contractor considers payable under the Contract before the end of the Defects Liability
Period. The Engineer shall issue a Defects Liability Certificate and certify any final payment that
is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and
complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of
the corrections or additions that are necessary. If the Final Account is still unsatisfactory after
it has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and
issue a payment certificate within 56 days of receiving the Contractor’s revised account.

52. Operating and Maintenance Manual

52.1 If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them within 28 days from date of issue of certificate of completion.

52.2 If the Contractor does not supply the Drawings and/or manuals by the stipulated date or
they do not receive the Engineer's approval, the Engineer shall withhold the amount equal to Rs.
5 lakhs from payments due to the Contractor.

53. Termination

53.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach
of the Contract.

53.2 Fundamental breaches of Contract include, but shall not be limited to the following:
a) The Contractor stops work for 10 days when no stoppage of work is shown on the current
Programme and the stoppage has not been authorized by the Engineer;

b) The Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstitution or amalgamation;

c) The Engineer/Employer gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it within a reasonable period
of time determined by the Engineer;

d) The Contractor does not maintain a Security, which is required;

e) The Contractor has delayed the completion of the Works by the number of days for which
the maximum amount of liquidated damages can be paid, as defined in clause 45;
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f) The Contractor fails to provide insurance cover as required under clause 13;

g) If the Contractor, in the judgment of the Employer, has engaged in the corrupt or
fraudulent practice in competing for or in executing the Contract. For the purpose of this clause,
“corrupt practice” means offering, giving, receiving, or soliciting of anything of value to influence
the action of a public official in the procurement process or in Contract execution. “Fraudulent
Practice” means a misrepresentation of facts in order to influence a procurement process or the
execution of a contract to the detriment of the Employer and includes collusive practice among
Bidders (prior to or after bid submission) designed to establish bid process at artificial non-
competitive levels and to deprive the Employer of the benefits of free and open competition.

h) If the Contractor has not completed at least thirty percent of the value of Work required
to be completed after half of the completion period has elapsed;

i) If the Contractor fails to set up a field laboratory with the prescribed equipment, within
the period specified; and

j) Any other fundamental breach as specified in the Contract Data.
53.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.

53.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site
safe and secure, and leave the Site as soon as reasonably possible but  in no case later than 7
days.

54. Payment upon Termination

54.1 If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of the issue of the certificate and less
the percentage to apply to the value of the work not completed, as indicated in the Contract
Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor, the difference shall be a debt payable to the
Employer.

54.2 Save and except Cl. 35.3.3, if the Contract is terminated at the Employer's convenience,
the Engineer shall issue a certificate for the value of the work done, the reasonable cost of
removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works,
and the Contractor's costs of protecting and securing the Works and less advance payments
outstanding on the date of the certificate, less other recoveries due in terms of the Contract,
and less taxes due to be deducted at source as per applicable law. In case of termination on
account of award of 2laning work stated in Cl. 35.3.3,the Engineer shall issue a certificate for
the value of work done till termination, less advance payments outstanding, less other recoveries
due in terms of contract and less taxes due to be deducted at source as per applicable law.

55. Property

55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be
deemed to be the property of the Employer for use for completing balance work if the Contract
is terminated because of the Contractor's default.
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56. Release from Performance

56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside
the control of the Employer or the Contractor, the Engineer shall certify that the Contract has
been frustrated. The Contractor shall make the Site safe  and stop work as quickly as possible
after receiving this certificate and shall be paid for all work carried out before receiving it and
for any work carried out afterwards to which a commitment was made.

F. Other Conditions of Contract

57. Labour

57.1 The Contractor shall, make arrangements of his own cost and expenses for the engagement
of all staff and labour, local or others; for their payment, housing, feeding and transport; and for
compliance with various labour laws/ regulations.

57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail,
in such form and at such intervals as the Engineer may prescribe, showing the staff and the
numbers of the several classes of labour from time to time employed by the Contractor on the
Site and such other information as the Engineer may require.

58. COMPLIANCE WITH LABOUR REGULATIONS

58.1 During the currency of the Contract, the Contractor and his sub-Contractors shall abide at
all times by all existing labour enactments and rules made there under, regulations, notifications
and bye laws of the State or Central Government or local authority and any other labour law
(including rules), regulations, bye laws that may be notified already or that may be notified under
any labour law in future either by the State or the Central Government or the local authority.
Salient features of some of the major labour laws that are applicable to construction industry are
given below. The Contractor shall keep the Employer indemnified in case any action is taken
against the Employer by the competent authority on account of contravention of any of the
provisions of any Act or rules made there under, regulations or notifications including
amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary
to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the
Engineer/Employer shall have the right to deduct any money due to the Contractor including from
his performance security/retention money. The Employer/Engineer shall also have right to
recover from the Contractor any sum required or estimated to be required for making good the
loss or damage suffered by the Employer. The employees of the Contractor and the Sub-
Contractor in no case shall be treated as the employees of the Employer at any point of time.

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS
ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

(@) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury
by accident arising out of and during the course of employment.

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on

satisfaction of certain conditions on separation if an employee has completed the prescribed
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minimum years (say, five years) of service or more or on death the rate of prescribed minimum
days" (say, 15 days) wages for every completed year of service. The Act is applicable to all
establishments employing the prescribed minimum number (say, 10) or more employees.

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The
benefits payable under the Act are:

i. Pension or family pension on retirement or death as the case may be.
ii. Deposit linked insurance on the death in harness of the worker.
iii. Payment of P.F. accumulation on retirement/death etc.

d) Maternity Benefit Act 1951: - The Act provides for leave and some otherbenefits to women
employees in case of confinement or miscarriage etc.

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided, by the Principal Employer by Law. The principal
Employer is required to take Certificate of Registration and the Contractor is required to take
license from the designated Officer. The Act is applicable to the establishments or Contractor of
Principal Employer if they employ prescribed minimum (say 20) or more contract labour.

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled
employment. Constructions of buildings, roads, runways are scheduled employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid,
when it will be paid and what deductions can be made from the wages of the workers.

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work
of equal nature to male and female workers and for not making discrimination against female
employees in the matters of transfers, training and promotions etc.

i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual bonus
within the prescribed range of percentage of wages to employees drawing up to the prescribed
amount of wages, calculated in the prescribed manner. The Act does not apply to certain
establishments. The newly set-up establishments are exempted for five years in certain
circumstances. States may have different number of employment size.

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what
are the requirements for laying off or retrenching the employees or closing down the
establishment.

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments
employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules
governing the conditions of employment by the Employer on matters provided in the Act
and get these certified by the  designated  Authority.
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1) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions
of workmen and Employers. The Trade Unions registered under the Act have been given certain
immunities from civil and criminal liabilities.

m)  Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits = employment of
children below 14 years of age in certain occupations and processes and provides for regulations
of employment of children in all other occupations and processes. Employment of child labour is
prohibited in building and construction industry.

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of
Service) Act 1979: - The Act is applicable to an establishment which employs prescribed
minimum (say, five) or more inter-state migrant workmen through an intermediary (who has
recruited workmen in one state for employment in the establishment situated in another
state). The Inter-State migrant workmen, in an establishment to which this Act becomes
applicable, are required to be provided certain facilities such as Housing, Medical-Aid, Travelling
expenses from home up to the establishment and back etc.

o) The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996: -All the establishments who carry on
any building or other construction work and employs the prescribed minimum (say, 10) or more
workers are covered under this Act. All such establishments are required to pay cess at the rate
not exceeding 2% of the cost of construction as may be modified by the Government. The
Employer of the establishment is required to provide safety measures at the building or
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance,
housing accommodations for workers near the workplace etc. The Employer to whom the Act
applies has to obtain a registration certificate from the Registering Officer appointed by the
Government.

P) Factories Act 1948: - The Act lays down the procedure for approval of plans  before
setting up a factory, health and safety provisions, welfare provisions, working hours, annual
earned leave and rendering information regarding  accidents or dangerous occurrences to
designated authorities. It is applicable to premises employing the prescribed minimum (say, 10)
persons or more with aid of power or another prescribed minimum (say, 20) or more persons
without the aid of power engaged in manufacturing process.

59. Drawings and Photographs of the Works

59.1 The contractor shall do photography/videography of the site firstly before the start of
the work, secondly mid-way in the execution of different stages of work and lastly after the
completion of the work. No separate payment will be made to the contractor for this.

59.2 The Contractor shall not disclose details of Drawings furnished to him and works on which
he is engaged without the prior approval of the Engineer in writing. No photograph of the works
or any part thereof or plant employed thereon, except those permitted under clause 59.1, shall
be taken or permitted to be taken by the Contractor or by any of his employees or any employees
of his sub-Contractors without the prior approval of the Engineer in writing. No photographs/

Videography shall be published or otherwise circulated without the approval of the
Engineer in writing.

60. The Apprenticeship Act 1961
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60.1 The Contractor shall duly comply with the provisions of the Apprenticeship Act1961 (Il of
1961), the rules made there under and the orders that may be issued from time to time under
the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all
liabilities and penalties provided by the said Act and said Rules.
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CONTRACT DATA TO GENERTAL CONDITIONS OF CONTRACT

Sl No.

Items marked “N/A” do not apply in this Contract.

Clause Reference

The Employer is :-

Managing Director, NHIDCL

Address: 3" Floor, PTI Building 4 - Parliament Street,
New Delhi

Name of Authorized Representative:-

Executive Director (Projects)

National Highways & Infrastructure Development
Corporation Limited

Regional Office-Aizawl, 3™ Floor, T-86, Tuikhuahtlang,
Aizawl, Mizoram-796001
Email:ro-mizoram@nhidcl.com

The Engineer is:

General

Manager

(Projects),

Lunglei
NHIDCL

PMU-

The Intended Completion Date for work under package
will be 4 months based on value of Work Order (s)
issued.

[CL1.1,13.1 & 38]

The location of the site is given under Bid Notice
(Section 1)

[CL.1.1]

The Start Date shall be within 7 days after the date of
issue of the Notice to proceed with the work.

[CL.1.1]

The name and identification number of the Contract is
given in the Table given in Bid Notice (Section I)

[CL.1.1]

(a) The law which applies to the contract is the law of
Union of India

[Cl 3.1]

(b) The language of the Contract document is English

[CL3.1]

The Technical Personnel are as given in the ITB (Section

Il

[CL. 7.1]

Amount for insurance are:

a) Rupees equivalent to Contract price.

b) Rupees equivalent to 5% of Contract price.

¢) Rupees Equivalent to 5% of contract price.

d) Rupees 20 lakhs for multiple incidents.

e) Insurance policies should be as per work order basis

[Cl. 11.1]

(@)  Amount of liquidated damages for
delay in completion of -

0.05 percent of the value of work order rounded off | [Cl. 34.1]
to the nearest thousand, per day with the minimum
of Rs. 1000/- per day.
(b) Maximum limit of liquidated damages for delay in
completion of work - [CL. 34.1]

10 per cent of the value of each work order rounded
off to the nearest thousand.
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11

The following documents also form part of the
contract:

Addendum/Corrigendum/any clarification to the Bid

documents.

[CL. 2.2]

12

Fees and type of reimbursable expenses to be paid to
the Dispute Review Expert (To be Intimated later)

[Cl. 20.2]

13

Appointing Authority for the Dispute Review Expert -
Secretary General of Indian Roads Congress, New Delhi.

[Cl. 21.1]

14

Appointing Authority for the Arbitrator/Presiding
Arbitrator - Chairman of the Executive Committee of
Indian Road Congress, New Delhi

[CL. 47.1]
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(SECTION - VI)
Scope of Work

Broadly, the scope of work includes the

DETAIL ESTIMATE FOR MAINTENANCE OF EXISTING PAVEMENT
WORKS

Name of Road :NH-302 (Hrangchalkawn-Lunglei-Lungsen-Tlabung)

Length of road :96.00 Km

SVSO Description ni L B H No Qnty Rate Amount

1/10. | Clearing road side

17 vegetation, brush  wood
mooli bamboos,
overgrown grass
including removal etc. along
existing road side, and
disposal of the cut bushes
down hill side of the road
formation.  This  jungle
clearance should includes
minimum height of
Clearance of 4.5m from top
of pavement on uphill side of
the road including road
shoulder and all the bushes
on the shoulder and down hill
side of the road.

8 ~

96.00 1 96.00 10630.00 1,020,480.00

2/10. | Maintenance of Earthen

2 Shoulder (filling with fresh
soil) (Making up loss of
material/ irregularities on
shoulder to the design level
by adding fresh approved soil
and compacting it with

appropriate

equipment.) Sq 1.00
m | 96.00 0 2 192.00 116.00 22,272.00
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3/10.
18

Filling Pot-holes  with

WBM Materials
(Providing, laying,
spreading and
compacting stone

aggregates of specific sizes
to water bound macadam
specification including , hand

packing, rolling, applying | C

and u 1.00 | 0.1 120

brooming requisite type m 1.20 0 50 0 216.00 5943.00 1,283,688.00
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of  screening/  binding
Materials to fill up the
interstices of coarse
aggregate, watering and
compacting to the required
density.)

4/10.

Filling Pot- holes and
Patch Repairs with
Bituminous concrete,
40mm. (Removal of all
failed material,
trimming of completed
excavation  to provide
firm vertical faces,
cleaning of  surface,
painting of tack coat on

the sides and base of
excavation as per clause
503, back filling the pot
holes with hot
bituminous material as

per clause 504,
compacting, trimming
and finishing the surface

to form a  smooth
continuous surface, all

as per clause 3004.2)

6) for grading I
Material

Sq

1.00

1.00

100

1000.0

753.00

753,000.00

5/10.
11

Hill Side Drain
Clearance (Removal of
earth from the choked

hill  side drain  and
disposing it on the valley
side manually)

et
re

96000.
00

96000.
00

75.00

7,200,000.00

6/10.
12

Land Slide Clearance in
soil (Clearance of land
slides in  soil and
ordinary rock by a bull-
dozer D 80 A-12, 180 HP
and disposal of the same

on the valley side)

cu

5.00

3.00

2.0

100

3000.0

55.00

165,000.00

7/10.
16

Providing and
constructing temporary
restoration work  with
form of a palasiding with
empty bags filled with
approved quality
earth/sand/moorum/gra

vel etc. including
stitching the bags with

jute string and placing

the filled up bags in
popuslope to withstand

the road structure
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2.0 2000.0

temporarily from sliding
10.00 2.00 0 50 0 1009.00 2,018,000.00

down.

cu
m
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Constru

ction cost
= 12,462,440.00
9/1.1 Loading and unloading of
Lime, Aggregates, Stone
boulder,Brick Aggregates
etc. by manual means
C Qnty taken from Pavment Qnty
i) Loading of aggregates u Calculation
m 296.0 230.0 68,075.40
C
ii) Loading of sand u
m 106.3 230.0 24,451.30
10/1. | Loading and unloading of
4 Bitumen drums by manual
means including a lead Qnty taken from Pavment Qnty
upto 30m .
R Calculation
i) Bitumen drums by manual
means including a lead upto | to
30m n 5.00 176.00 880.00
11/1. | Loading and unloading of
3 Cement by manual means
mcludmg a lead upto 30m Qnty taken from Pavment Qnty
i)Cement by manual .
. . Calculation
means including a lead upto
30m to
n 0.00 402.00 0.00
12/1. | Haulage excluding
6 Loading and Unloading
Haulage of materials by LE
tipper excluding cost of Qnty
. . A
loading, unloading and D Tonne
stacking Km
For BC & DBM
Case-I : Surfaced road
100.
a) Sand 00 47.00 13.80 64,860.00
b) A ‘ 97.0
ggfegates 0 60.00 13.80 80,316.00
Bit 209.
¢) Bitumen 00 5.00 11.90 12,435.50
Case-II Unsurfaced
Gravelled Road
a) Sand 2.00 47.00 15.90 1,494.60
b) Aggregates 2.00 60.00 15.90 1,908.00
¢) Bitumen 0.00 5.00 15.90 0.00
For GSB & WBM
Case-I : Surfaced road
100.
a) Sand 00 148.00 13.80 204,240.00
bY A ¢ 97.0
) Aggregates 0 455.00 13.80 609,063.00
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¢) Bitumen ‘ 0.0 ‘ 11.90 ‘ 0.00
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Case-II : Unsurfaced

2

Gravelled Road

a) Sand 2.00 148.00 15.90 4,706.40
b) Aggregates 2.00 455.00 15.90 14,469.00
d) Bitumen 0.00 0.0 15.90 0.00

Carriag
e cost = 1,086,899.20

Total

cost

pavement
work 13,549,339.20
Say 13,549,339.00

Iltem Wise work as per the BOQ




SECTION-VII

TECHNICAL SPECIFICATIONS



TECHNICAL SPECIFICATIONS

(The Clause mentioned below to the relevant items are applicable only) PREAMBLE:

The Technical Specifications contained herein shall be read in conjunction with the other Bidding
Documents as specified.

GENERAL REQUIREMENTS

The Technical Specifications in accordance with which the entire work described hereinafter
shall be executed and completed by the Contractor shall comprise of the following:

PART - I - GENERAL TECHNICAL SPECIFICATIONS

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND
BRIDGE WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of Road
Transport & Highways, Government of India and published by the Indian Roads
Congress, hereinafter referred to as MORT&H Specifications.

PART - II - SUPPLEMENTARY TECHNICAL SPECIFICATIONS

The Supplementary Technical Specifications shall comprise of various
Amendments/Modifications/Additions to the ,,SPECIFICATIONS FOR ROAD AND
BRIDGE WORKS” referred to in PART-I above and Additional Specifications for
particular item of works not already covered in Part - I.

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE
WORKS” (FIFTH REVISION, April 2013), referred in Part-l above, where
Amended/Modified/Added upon and incorporated in Part-ll, referred to above, the
Amendment/ Modification/ Addition supersedes the relevant clause or part of the
clause.

When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the
said Specifications, then any reference to the superseded clause shall be deemed to
refer to the Amended/Modified/Added Clause or part thereof.

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent
with any of the provisions of the MOST Specifications under reference, the
Amended/Modified/Added clause and the additional specifications shall always
prevail.

522 In the absence of any definite provisions on any particular issue in the aforesaid
Specifications, reference may be made to the latest codes and specifications of IRC
and BIS in that order, Where even these are silent, the construction and completion
of the works shall conform to sound engineering practice as approved by the Engineer
and, in case of any dispute arising out of the interpretation of the above, the decision
of the Engineer shall be final and binding on the Contractor.



PART - II

AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF GENERAL TECHNICAL
SPECIFICATIONS (PART- I).

SECTION 100 - GENERAL

Clause 102 Definitions:

The following abbreviation shall be added in this Clause: “MOST”
- Ministry of Surface Transport, Govt. of India (Now Ministry of Road Transport and Highways)
“NHIDCL” - National Highways & Infrastructure Development Corporation Ltd.

Clause 106 Construction Equipment:

Clause 106 (a) Add the following sentence. “The trial run is to be carried out
laying the relevant pavement material and it is not to be part of the permanent works. The trial
is to be carried out on prior approval of equipment by Engineer-in-Charge.”

Add Sr. No. (g)

“The Contractor shall furnish to the engineer the detailed technical literature and other
relevant documents regarding the performance of plant/equipment for approval prior to its
purchase

or mobilization on site.”

Clause 107 Contract Drawings:

Clause 107.3 Deleted this Sub-Clause entirely. Clause 108.4 The
clause shall be read as follows:

“ldentification of quarry sites and borrow areas shall be the responsibility of the Contractor.
Materials procured from quarry sites and borrow areas identified by the Contractor and to be
used in Works must comply with the requirementsof quality as
stipulated in the Technical Specifications for particular item of work”.

Clause 109 Setting Out:
Clause 109.10 Add new sub-clause

“Before carrying out any survey work the Contractor shall submit to the Engineer for the
approval a programme and methodology for the calibration of all optical and electronic survey
equipment to be used on site during construction of the works. The Contractor will maintain
calibration records for all such equipment in his site office, available at all times for inspection
by the Engineer.



Clause 110 Public Utilities:
Clause 110.1 Revise the clause as under:

Existing services like water pipes, sewers, oil pipelines, cables, gas ducts etc. owned by various
authorities including Public Undertaking an Local Authorities shall be checked and located
by the Contractor prior to commencement of work.

Clause 110.2 Revise the clause as under:

The Contractor’s programme must take into account the period of notice and duration of
diversionary works of each body as existing at site. The Contractor must also allow for any effect
of these services and alterations upon the Works and for arranging regular meetings with the
various bodies at the commencement of the Contract and throughout the period of the Works
in order to maintain the required co-ordination. During the period of the Works, the
contractor shall have no objection if the public utility bodies and their decisions in the
execution of their proposal in terms of programme and construction. Provided that, in the
opinion of the Engineer, the Contractor has received reasonable notice thereof before the
relevant alterations are put in hand.

Clause 111 Precautions for Safeguarding the Environment:
Clause 111.1 General

Add the following after the first paragraph:

The Contractor shall preserve existing trees, plants and other vegetation that are to remain
within or adjacent to the works and shall use every precaution necessary to prevent damage or
injury thereto. On completion of the Works, all areas disturbed by the Contractor’s construction
activities shall be restored in their original condition, or as may be acceptable to the Engineer.
The cost of this work shall be deemed to be included in the rates generally.

Clause 111.4 Add the following sentence:

“The Contractor is to ensure that there is good drainage at all construction areas, to avoid
creation of stagnant water bodies especially in urban/industrial areas, including water in old
water bodies.”

Clause 111.5 Pollution from Hot Mix Plants and Batching Plants

Add the following paragraph at the end of this Sub-clause.

The H.M.P. should be sited at least 500m away from the nearest habitation. The H.M.P. shall
be fitted with a dust extraction unit in order that the exhaust gases comply with the

requirements of the relevant current emission control legislation. “All operations at plants
shall be undertaken in accordance with all current rules and regulations protecting the



environment.”
Clause 111.6 Substances Hazardous to Health
Add the following after the first paragraph as follows:

“The use of any herbicide or other toxic chemical shall be strictly in accordance with the
manufacturer’s instructions. The Engineer shall be given at least 6 working days notice of the
proposed use of any herbicide or toxic chemical.

A register of all herbicides and other toxic chemicals delivered to the site, shall be kept and
maintained up to date by the contractor. The register shall include a name physical properties
and characteristics, chemical ingredients, health and safety hazard information, safe handling
and storage procedures, and emergency and first aid procedures for the product.”

Clause 111.9 Add the following sentence at the end of the para.

Vehicles delivering materials to the site shall be covered to avoid spillage of materials on
public roads.

Clause 111.12 After the last sentence add the following :

“The costs of compliance with Clause 111 shall be deemed to be included in the rates for
items included in the Bill of Quantities.”
Refer to Clause 114.2 (xv) of MOST Specification.

Clause 111.13 Add new Sub-Clause:

“The Discharge Standards promulgated under the Environment Protection Act, 1986 shall be
adhered to strictly. All waste arising from the project is to be disposed of in a manner which
is acceptable to the State Pollution Control Board and the Engineer.”

All vehicles and machinery employed in the execution of the works shall be regularly
maintained to ensure that pollutant emission levels comply with the relevant requirements of
current pollution control legislation. During routine servicing operations, the effectiveness
of exhaust silencers must be checked and if found to be defective must be replaced. Not
withstanding this requirement, noise levels from any item of plant must comply with the
relevant legislation for levels of sound emission. Non compliant plant is to be removed from
site.

Vehicle maintenance and refuelling shall be carried out in such a fashion that spillage of fuels
and lubricants do not contaminate the ground or nearby watercourse. An “oil interceptor”
shall be provided for wash down and refuelling areas. Fuel storage shall in proper bounded
areas. All spilt and collected petroleum products shall be disposed of in accordance with the
relevant legislation.



Clause 111.14 Add the following New Sub-Clause:

All temporary accommodation must be constructed and maintained in such a fashion that
uncontaminated water is available for drinking, cooking and washing. The sewage system for
the camp must be properly designed, built and operated so that no health hazard occurs and
no pollution to the air, ground or adjacent watercourses take place compliance with relevant
legislation must be strictly adhered to Garbage bins must be provided in the camp and
regularly emptied and the garbage disposed of in a hygienic manner. Construction camps
are to be sited away from vulnerable people and adequate health care is to be provided for
the work force.

Clause 111.15 Add the following New Sub-Clause:

All works are to be carried out in such a fashion that the damage or disruption to the flora and
fauna is reduced to a minimum wherever possible. Trees or shrubs will only be felled or
removed that impinge directly on the permanent works or necessary temporary works, after
seeking approval of the Engineer.

Clause 112 Arrangement For Traffic During Construction:

Clause 112.1 General
Delete the last sentence and add the following:

“The Contractor shall submit, for the Engineer"s approval, a Traffic Control Plan 5 days prior
to commencement of the temporary / permanent works.”

The plan shall include:

i. Typical drawings for temporary diversions in accordance with Clause 112.3

ii. Typical details of arrangements for construction under traffic including details of
traffic arrangement after the cessation of work each day. Special consideration shall be given
in the preparation of the Traffic Control Plan to the safety of pedestrians and workers at night.
Temporary diversions will be constructed only with the approval of the Engineer.

Clause 112.2 Passage of Traffic along a part of the Existing Carriage way under
improvement:

Delete this clause replace as follows:

“For strengthening of existing carriage way, where part of the existing carriage way is proposed
to be used for passage of traffic & - shoulder are not available then, treated shoulders shall
be provided on the side on which work is not in progress. If the existing shoulder width less
than 1.5m the same shall be extended up to 1.5m for earth work duly



compacted. The top 15.0cm or as directed by the engineer including extended shoulder of
1.5m width shall be filled up by granular sub base material duly bounded with binding
material and compacted. The sub base material shall conform to MOST specification Clause
401, the work of excavation and filling of granular sub-base material so carried out shall be
paid under relevant items of bill of quantities. The contractor shall maintain the
bypass/diversion during the period of construction by way of watering, compacting, and
making good loss of sub-base material after filling up of the rutting/depression etc. by
additional quantity of granular sub base material. The items operations like maintenance,
making good the loss of material, watering, compacting, levelling and dressing along with
additional quantity of sub-base material shall be considered as incidental to the work and
no extra payment will be ade for these operations. The continuous length in which such works
shall be carried out would be within a range of 200 to 500m

at a place.
Clause 112.6 Measurements for Payments and Rate

Add “and no extra payment will be made except the treatment of shoulders for earth work
and granular sub-base as per Clause 112.2 above.” At the end of first paragraph.

Clause 112.7 Side Roads and Property Accesses
Add new sub Clause:

“At all times, the Contractor shall provide safe and convenient passage for vehicles pedestrians
and livestock to and from side roads and property accesses connecting to the roadway. Work
which affects the use of side roads and existing accesses shall not be undertaken without
providing adequate prior provisions to the satisfaction of the Engineer.”

Clause 112.8 Plant and Equipment Add new sub Clause:

“During the day, plant and equipment working in a position adjacent to traffic and having
a projection beyond the normal width of the item, for example, a grader blade shall have a
fluorescent red marker attached to the outer end of the projection. During poor light
conditions an additional traffic controller with an illuminated red marker shall direct traffic
around such plant and equipment. At night, all plant items and similar obstructions shall be
removed from the normal path of vehicles, to provide a lateral clearance of at least 6m where
practicable, with a minimum clearance of 1.2m. Plant and equipment, within 6m of the normal
path of vehicles, shall be lit by not less than two yellow steady lamps suspended vertically
from the point of the obstruction nearest to a traffic lane, and one yellow steady lamps at
each end of the obstruction on the side farthest away from the traffic lane.”

Clause 113 General Rules For the Measurement of Works for Payment:



Clause 113.2 Measurements for Lead of Materials

Delete this Clause and replace with:

“The rates in the Bill of Quantities are deemed to include the costs of haulage from
source of supply to the site for all materials required for the Works.”

Clause 114 Scope of rates for different items of work:

Add to Clause 114.2 (xvii). Cost of all provisions for executing the work safely including
all protective clothing, barriers, earplugs etc.

Clause 115 Methodology and Sequence of Work:
Substitute “28 days” for “30 days” in the 2" (ine.

Clause 121 Field Laboratory:

Clause 121.1 Scope

Delete this Clause and replace with:

“The work under this Clause covers the provision and maintenance of a fully equipped
laboratory.” The equipment in the laboratory shall be as decided by Engineer, keeping in view
of item of works prescribed in BOQ.

Clause 121.2 Description

Delete this Clause and replace with:

“The Contractor shall construct a fully furnished and equipped field laboratory to the
satisfaction of the Engineer. The laboratory will be located at a site approved by the Engineer
and must be of adequate size to perform all the tests required under the contract including
sufficient light, electric and water supply. The Contractor shall provide working drawings
incorporating all the services based on the information given in the changes for the approval
of the Engineer prior to commencement of construction. An office must be provided in the
laboratory for the exclusive use of the Engineer’s, Materials Engineer, adequate toilet and
washing facilities must be provided. The contractor shall provide the field laboratory within
one month from the date of the commencement of the work. Prior to this, contractor must
make suitable alternative arrangements for the testing of materials, which are acceptable to
the Engineer.

Clause 121.3 Laboratory Equipment shall be provided as prescribed by
the Engineer relevant to items of work in BOQ.

Clause 121.3.2  For soils and aggregates



Delete item no. (xi) and (xii)

Clause 121.3.5 Add New Sub-Clause:

For Control of Profile and Surface

Evenness
i) Theodolite 2 sets
i) Precision automatic level 2 sets
iii) Precision staff 4 sets
iv) Camber templates 2 lane
a) Crown type cross-section 4 sets
b) Straight run cross-section 4 sets
Steel Tape
a) 3 m long 4 sets
b) 5 m long 4 sets
c) 10 m long 4 sets
d) 20 m long 4 sets
e) 30 m long 4 sets

Clause 121.3.6 Add New Sub-Clause:

In addition clause 121.3 any equipment which is not
mentioned in

this clause but which is necessary for the work for complying
with

the provisions of the contract and Section 900 of MOST
specifications or as required by the engineer shall be
provided by

the contractor. No extra payment shall be made to the
contractor

and it will be considered as incidental to the work.

Clause 121.6 Delete this Sub-Clause.

Clause 121.7 Substitute this Sub-Clause by the following:

“There is no separate item in the Bill of Quantities for establishing and
maintenance of the laboratory and supply, erection maintenance of
equipment and also running cost of testing. The rates quoted by the
Contractor shall be deemed to cover the cost of all these items.”

Clause 126: Supply of Video Cassettes Description

The work consists of taking video films of important activities of the work as directed by the
Engineer during the currency of the project and editing them and converting them to a CD
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as
directed by the Engineer. It shall contain narration of the activities in English by competent
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narrator. The editing of the film and the script for narration shall be as approved by the
Engineer. The CD shall be acceptable quality and the film shall be capable of producing
colour pictures.
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Measurement for Payment & Rates

No separate payment shall be made and the work shall be treated as incidental.

SECTION 300 - EARTHWORK EROSION CONTROL AND DRAINAGE

Clause 301
Clause 301.3.3

Excavation for Roadway and Drains
Excavation - General
Delete the last two sentences of last paragraph. And add,

“The earthwork shall be carried out as per the sequences
stated in this contract or as directed by engineer-in-charge”.

Clause 301.3.12 Back-filling

Clause 301.9

Clause 301.9.2

Clause 304

After the last sentence add the following:

“Density requirements for back filling shall be in accordance
with Table 300-2” of MOST.

Rates
This Clause is replaced as follows:

“The contract unit rate for loosening and re-compacting at sub-
grade level shall include full compensation for loosening to the
specified depth, removing the loosened soil outside the roadway
wherever considered necessary, rolling the surface below,
breaking the clods, spreading the excavated soil layers, watering
where necessary and compacting to the requirements.”

Excavation for Structures:

Clause 304.3.7 Back filling

Add second paragraph as under:
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“The working space between the structure and the excavation shall
be cleared out completely of all construction materials and loose
earth that fallen into the excavation during construction. The
excavation shall be pumped dry and all saturated and soft earth
removed prior to being inspected by the Engineer who will give his
permission for the placement of any fill material, provided the
space has been properly prepared. Compaction will only be carried
out with mechanical compactors of sufficient capacity to ensure
correct compaction of the back fill material. The fill is to be
brought up in layers not greater than 150 mm. Mass filling of
structures with machines will not be permitted and contractors
should make allowance in their rates for the methodology described
above.”
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Clause 305 Embankment Construction:

Clause 305.2 Material and General Requirements
Clause 305.2.1 Physical Requirements
Clause 305.2.1.2 Amend the first sentence of this Clause as under:

“Highly expansive soils such as Ch, MH or OH exhibiting marked
swell and shrinkage properties (,,free swelling index” exceeding 50
per cent when tested as per IS 2720 - Part 40) shall not be used
in construction of sub grade and embankment.”

Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e.,
“However, the Engineer may................ .Compacted layer
thickness.”

Clause 305.2.2.2 Borrow Materials

Paragraph 1 of this clause shall read as under:

“No borrow area shall be made available by the Employer for this work. The
arrangement for the source of supply of the material for embankment and
sub grade as well as compliance to the different environmental
requirements in respect of excavation and borrow areas as stipulated, from
time to time, by the Ministry of Environment and Forest, Government of
India and the local bodies, as applicable shall be the sole responsibility of
the Contractor.”

Paragraph 8 of this Clause given below Table 300-2 shall read as under:

“The contractor shall at least 7 working days before commencement of
compaction submit the following to the Engineer for approval:

i) The Values of maximum dry density and optimum moisture content
obtained in accordance with IS 2720 (Part 8) for each fill material he
intends to use.

i) The graphs showing values of density against moisture content from
which each of the values in (i) above of the maximum dry density and
optimum moisture content were determined.

i) The dry density-moisture content-CBR relationship for each of the fill
materials be intends to use in the sub grade.”

Clause 305.3 Construction Operations
Clause 305.3.4 Compacting ground supporting embankment/subgrade

Delete “where necessary” in the first sentence of the first
paragraph.
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Clause 305.3.6

Clause 305.4

Clause 305.4.1

Clause 305.4.7

Clause 306.4

Clause 306.5

Clause 307

Clause 307.5

Clause 309

Compaction
The second paragraph of this Clause shall read as under:

“Only vibratory rollers of not less than 8 - 10 ton static weight
with plain or pad foot drum shall be used for compaction.”

Construction of Embankment and sub-grade under
special condition.

Add new para after para 1 as under:

“The earthwork for widening the existing road embankment and
shoulders shall be carried out in layers duly compacted. On
completion of earth work to the required height the triangular portion
on the sloping face of the layers shall be cut in such a manner that the
specified slope is achieved. This operation is incidental to work and no
extra payment shall be made for this.”

Earthwork for high Embankment
Substitute the first paragraph of this clause as under:

“In the case of high embankments, the Contractor shall use the
material from the approved borrow area.”

Soil Erosion and Sedimentation Control

Measurement for Payment

Substitute the Clause 306.4 as follows:

“All temporary sedimentation and pollution control works shall
be deemed as incidental to the earthwork and other items of
work and as such no separate payment shall be made for the
same.”

Rate

This Clause is deleted.

Turfing with sods.

Add “(iii) application of top soil” after (ii). Delete “the contract unit
rate for application of top soil shall be as per clause 301.9.5”.

Surface/Sub-Surface Drains
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Clause 309.2

Clause 309.4

Clause 309.5

Clause 314

Clause 314.1

Clause 314.2

Surface Drains

Add at the end of third paragraph:

Metal grates for sumps on concrete lined surface drains shall be heavy
duty (trafficable by commercial vehicle) proprietary products with gaps
between bars no greater than 26mm. The Contractor shall submit
proposals for grating to the Engineer for approval before commencing
construction of the sumps.”

Measurement for Payment
Delete the first sentence and replace with:

“Surface drains not lined shall be included in the items for
excavation for the roadway in accordance with Clause - 301.8.”

Rates
Add at the end of this clause as under:

“The rate for concrete lined drains shall include bedding concrete and
jointing. The rate for lined surface drains shall include inlet sumps and
metal grates where specified.”

Add Clause 314 as under:
Leveling and Dressing over area:
Scope

The work shall consist of excavation, removal, filling and satisfactory
disposal of all materials necessary for the area to be leveled and dressed
in line, grades as directed by the Engineer. It shall include cutting and
filling the ground in all type of soil where variation of existing ground
level is + 30 cm or less. It will also include the grubbing of the existing
rank vegetation and clearance of undergrowth completely.

Construction Operation

The engineer shall identify the area where leveling and dressing is to be
carried out. The clearing and grubbing of rank vegetation and
undergrowth shall be carried out as per clause 201.1. If the stagnant
water is existing on the side, the same shall be pumped / bailed out. The
area shall be kept dry throughout the operation of leveling and dressing.
The leveling and dressing shall be carried out by excavating the high area
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Clause 314.3

Clause 314.4

and filling the low area with the excavated material in proper slope.
This operation will be carried out manually/mechanically as per site
conditions.

Measurements

The measurement shall be made for the area to be leveled and dressed
in Sg.m.

Rates

The contract unit rates for the items for leveling and dressing shall be
payment in full for carrying out the required operations including full
compensation for:

. Cost of all labour, materials, tool, equipment and incidentals to

complete the work.

. Clearing and grubbing the rank vegetation and undergrowth and

their disposal within 1000m.

Pumping and bailing out of water and keeping the area dry
during construction.
In all type of soils and saturated earth.

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS:

Clause 401.4.1

Clause 401.3.2

Substitute “Smooth wheeled roller” by “Vibratory Roller” or as
approved by Engineer-In-charge.

Spreading and Compacting
The following shall be added to Paragraph 1:

“The thickness of the loose layers shall be so regulated that the
maximum thickness of the layer after compaction does not exceed
150 mm.”

The fifth paragraph of this Clause shall be as under:

“Immediately thereafter, rolling shall start with the help of a vibratory
roller of minimum 80 to 100 KN static weight with plain drum or pad foot
drum of heavy pneumatic tyre roller of minimum 200 to 300 KN weight
having a minimum tyre pressure of 0.7 kN/m2 or adequate capacity
capable of achieving the required compaction. Rolling shall commence
at the lower edge and proceed towards the upper edge longitudinally for
portions having unidirectional cross fall and super-elevation and shall
commence at the edges and proceed towards the crown for portions
having cross falls on both sides.”
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Clause 401.6 Measurement for payment:
Add paragraph 3 as under:

For carrying out full depth repair and/or reconstruction of road
pavement, if the granular sub-base materials laid on the shoulders
for diversion of traffic (as per clause 112) is required to be
scarified/removed and re-laid after compensating the loss during
handling and by movement of traffic on completion of Full depth
repair/reconstruction of road pavement, this operation shall be
considered incidental to the work of providing granular sub-base
and no extra payment shall be made for the same.

Clause 404.2.1 Coarse aggregate:
Amend this clause as under:

Coarse aggregate shall be either crushed or broken stone. The
aggregates shall conform to the physical requirements set-forth in
Table 400-6. The type and size range of the aggregate shall be
specified in the contract or shall be as specified by the Engineer. If
the water absorption value of the coarse aggregates is greater than
2 percent, the soundness test shall be carried out on the material
delivered to site as per 1S:2386 (Part 5)
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Clause 404.2.3

Clause 404.2.4

Clause 404.3.5

Crushed Slag:

Delete this Clause

Over-burnt (Jhama) brick aggregates:

Delete this Clause.

Rolling:

Delete in first para “three wheeled ------ rollers 80 to 100 kN

capacity or tandem or”

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS):

Clause 501.8.2.4

Clause 501.8.3.1

Profile Corrective Course and its application:
Replace (ii) with

“The material for bituminous profile corrective course shall be laid
independently of all other courses, adopting such construction
procedures and using such equipment as may be appropriate to the
specified type of material and thickness of the course manually/machine
paid as approved by the engineer-in-charge. The method of providing
profile corrective course shall be approved by the engineer-in-charge.

Preparing Existing Granular Surface
Amend the Clause as under:

“The surface on which bituminous profile corrective course is to be laid
shall be thoroughly swept clean of dust and any other extraneous
material using mechanical broom and dust collected removed or blown
of using compressed air except in places where technical means cannot
reach. A prime coat conforming to Clause 502 shall be applied prior
to laying profile corrective course.”

Clause 501.8.3.4 Laying the Profile Corrective Course.

Clause 501.8.3.4.1 This clause shall read as under:
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“The surface on which profile corrective course is to be laid shall be
thoroughly swept clean of dust and any other extraneous material
using mechanical broom and dust collected removed or blown off using
compressed air except in places where mechanical mans cannot reach.”

“After preparing the granular surface as in Clauses 501.8.3.1 and
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501.8.3.2, the profile corrective course with materials as per Clause
501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement of
particular Specification Clause.”

Clause 502 Prime Coat Over Granular Base :
Clause 502.2.3 The type of bitumen emulsion shall be slow setting. Clause 503  Tack Coat
Clause 503.2.1 The type of bitumen emulsion shall be medium
setting. Clause 504 Bituminous Macadam :
Clause 504.2 Materials
Clause 504..2.1 Bitumen:
The penetration grade of bitumen shall be 60/70.

Clause 507 & 509 Bitumen

The penetration grade of bitumen shall be 60/70.
Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC
Clause 511 Close/Open- Graded Premix Surfacing : laying should done by paver finisher.

These clauses stand amended to the extent that the rate shall cover the provision of bitumen
in the mix as per job mix formula. No variation in the rate for this item will be admissible on
account of quantity of bitumen used.

Clause 801

801 TRAFFIC SIGNS

GENERAL

The colour, configuration, size and location of all traffic signs for highways (other than
Expressways for which the size of the signs, letters and their placement shall be as specified in
the drawings and relevant Specifications or as directed by the Engineer) and for other roads,
shall be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on
the drawings. In the absence of any details or for any missing details (for example, chevron
signs etc.), the signs shall be provided in accordance with international standards and/or as
directed by the Engineer.

Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or as
directed by the Engineer. They shall be of retro-reflectorised type and made of micro- prismatic
type reflective as per IRC:67:2010.
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In general, cautionary and mandatory signs' shall be fabricated through process of screen
printing. In regard to informatory signs with inscriptions or cut letters of, coloured
retroreflective sheeting comprising unmetalised microprismatic element material as per
IRC:67:2010 or durable transparent, coloured overlay film shall be used which must be bonded
well on the base sheeting, as directed by the Engineer.

Materials

The various materials and fabrication of the traffic signs shall conform to the following
requirements:

Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise as
directed by the Engineer.

Reinforcing steel: Reinforcing steel shall conform to the requirement of 15:1786 unless
otherwise shown on the drawing.

Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas
precision bolts, nuts, etc., shall conform to 1S:1364.

Plates and supports: Plates and support sections for the sign posts shall conform
to 1S:226 and 15:2062 or any other relevant IS Specifications.

801.2.5. Substrate ; Sign panels may be fabricated on aluminium sheet, aluminium
composite panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets used
for sign boards shall be of smooth, hard and corrosion resistant aluminium alloy conforming
to [S:736-Material designation 24345 or 1900. Aluminium Composite Panel and other
materials shall meet the relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements.

Shoulder mounted ground signs with a maximum side dimension not exceeding 600mm shall
not be less than 1.5 mm thick with Aluminium and 3 mm thick with Aluminium Composite
Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm thick with
Aluminium Composite Material. The thickness of the sheet shall be related to the size of the
sign and its support and shall be such that it does not bend or deform under prevailing wind
and other loads. All overhead signs made with Aluminium Composite Material shall be
minimum 4 mm thick to withstand wind and other loads without deformation.

In respect of sign sizes not covered by IRC:67: 2010 the structural details (thickness, etc.)
shall be as per the approved drawings or as directed by the Engineer.

Traffic Signs having Retro-Reflective Sheeting

General requirements: The retro-reflective sheeting used on the sign shall consist of the
white or coloured sheeting having a smooth outer-surface which has the property of retro-
reflection over its entire surface. It shall be weather-resistant and show colour fastness. It
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shall be new and unused and shall show no evidence of cracking, scaling, pitting, blistering,
edge lifting or curling and shall have negligible shrinkage or expansion. A certificate of
having tested the sheeting for co-efficient of retro-reflection, day/night time colour
luminous, shrinkage, flexibility, linear removal, adhesion, impact resistance, specular gloss
and fungus resistance 3 years outdoor weathering and its having passed these tests shall be
obtained from a Government Laboratory, by the manufacturer of the sheeting. The retro-
reflective sheeting shall be either of Engineering Grade material with enclosed lens, High
Intensity Grade with encapsulated lens or Micro- prismatic Grade retro-reflective element
material as given in Clause below

Micro Prismatic Grade Sheeting (Type XIl) : Retro reflective sheeting typically manufactured
as a cube corner. The reflective sheeting shall be retro reflective sheeting made of micro
prismatic retro reflective material. The retro reflective surface, after cleaning with soap
and water and in dry condition shall have the minimum co-efficient of retro reflection
(determined in accordance with ASTM D 4956-09) as indicated in Table 800

Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XlI Prismatic Grade SheetingA
(Candelas per Lux per Square Metre)

Observation [Entrance|white |Yellow [Orange |[Green [Red [Blue [Brown |Floresc [Florescent [Florescent
Angle Angle ent |yellow |Orange
yellow

-Green
0€° -4° [ 830 620 290 83 [ 125] 37| 25 | 660 | 500 250

O.B]° +30° | 325 | 245 115 33 | 50| 15| 10 | 260 | 200 100

0.2° -4° | 580 | 435 200 58 | 87 | 26 | 17 | 460 | 350 175

0.2° | +30°| 220 | 165 77 22 | 33|10 7 180 | 130 66

0.5 -4° | 420 | 315 150 42 | 63 19| 13 | 340 | 250 125
0.5 | +30°| 150 | 110 53 15 | 23 120 | 90 45
1.0° -4° | 120 90 42 12 | 18| 5 4 96 72 36

~
(8]

1.0° | +30°| 45 34 16 5 71 2 1 36 27 14

A Minimum Coefficient of Retro reflection (RA) (cd.lx'.m?).

B Values for 0.1° observation angles are supplementary requirements that shall apply only
when specified by the purchaser in the contract or order.

When totally wet, the sheeting shall show not less than 90 percent of the values, of retro
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least
80 percent of its original retro-reflectance.

113



Messages / borders : The messages (legends, letters, numerals etc.) and borders shall either
be screen-printed or of cut-outs from durable transparent overlay or cut-out from same type
of reflective sheeting (excluding for black colour) for the cautionary/ mandatory signs. Screen
printing shall be processed and finished with materials and in a manner specified by the sheeting
manufacturer. For the information and other signs, the messages (legends, letters, numerals
etc.) and borders shall be cut-out from durable transparent overlay film or cut out from same
reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner specified by
the manufacturer. Both the screen printed areas and cut-out messages sheetings and cut-out
durable transparent overlay film shall be covered under the warranty period of the sheeting
type, issued by the sheeting manufacturer

For screen-printed transparent coloured areas on white sheeting, the co efficient of retro-
reflection shall not be less than 50 per cent of the values of corresponding colour in Tables 800
as applicable.

Cut-out messages and borders, wherever used, shall be made out of retro-reflective sheeting
(as per Clauses 801.3.2 as applicable), except those in black which shall be of non- reflective
sheeting.

Colour : Unless otherwise specified, the general colour scheme and properties shall be as
stipulated in ASTM 4956-09. The colours shall be durable and uniform in acceptable hue when
viewed in day light or under normal headlights at night and in inclement weather conditions.

Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the aggressive- tack
type requiring no heat, solvent or other preparation for adhesion to a smooth clean surface, or
a tack free adhesive activated by heat, applied in a heat-vacuum applicator, in a manner
recommended by the sheeting manufacturer. The adhesive shall be protected by an easily
removable liner (removable by peeling without soaking in water or other solvent) and shall be
suitable for the type of material of the base plate used for the sign. The adhesive shall form a
durable bond to smooth, corrosion and weather resistant surface of the base plate such that it
shall not be possible to remove the sheeting from the sign "base in one piece by use of sharp
instrument. In case of pressure-sensitive adhesive sheeting, the sheeting shall be applied in
accordance with the manufacturer's Specifications. Sheeting with adhesives requiring use of
solvents or other preparation for adhesive shall be applied strictly in accordance with the
manufacturer’s instructions.

Refurbishment: Where existing signs are specified for refurbishment, the sheeting shall have
a semi-rigid aluminium backing or materials as per Clause 801.2.5, pre- coated with aggressive-
tack type pressure sensitive adhesive. The adhesive shall be suitable for the type of material
used for the sign and should thoroughly bond with that material.
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801. 3.8 Fabrication

Surface to be reflectorised shall be effectively prepared to receive the retro- reflective
sheeting. The sheeting of the material as per IRC:67:2010 , shall be de-greased either by acid
or hot alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to obtain a
smooth plain surface before the application of retro-reflective sheeting. If the surface is rough,
approved surface primer may be used. After cleaning, metal shall not be handled, except by
suitable device or clean canvas gloves, between all cleaning and preparation operation and
application of reflective sheeting/primer. There shall be no opportunity for the substrate to
come in contact with grease, oil or other contaminants prior to the application of retro-
reflective sheeting.

Complete sheets of the material shall be used on the signs except where it is unavoidable; at
splices, sheeting with pressure sensitive adhesives shall be overlapped not less than 5 mm.
Where screen printing with transparent colours is proposed, only butt jointing shall be used.
The material shall cover the sign surface evenly and shall be free from twists, cracks and folds.
Cut- outs to produce legends and borders shall be bonded with the sheeting in the manner
specified by the manufacturer.

801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a ten
year warranty for satisfactory field performance including stipulated retro-reflectance of the
retro- reflective sheeting of micro-prismatic sheeting, a seven-year warranty for high intensity
grade and a five year warranty for the sheeting of engineering grade and submit the-same to
the Engineer. In addition, a ten year, seven year and a five year warranty for satisfactory In-
field performance of the finished sign with retro-reflective sheeting of micro prismatic, high
intensity grade and engineering grade respectively, inclusive of the screen printed or cut out
letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the
contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish
the LOT numbers and certification that the signs and materials supplied against the assigned
work meets all the stipulated requirements and carry the stipulated warranty and that the
contractor/supplier is the authorized converter of the particular sheeting:

All signs shall be dated during fabrication with indelible markings to indicate the start of
warranty. The warranty shall also cover the replacement obligation by the sheeting
manufacturer as well as contractor for replacement/repair/restoration of the retro-reflective
efficiency.

A certificate in original shall be given by the sheeting manufacturer that its offered retro-
reflective sheeting has been tested for various parameters such as co-efficient of retro-
reflection, day/night time colour and luminance, shrinkage, flexibility, linear removal,
adhesion, impact resistance, specular gloss and fungus resistance and 3 year outdoor
weathering; the tests shall be carried out by a Government Laboratory in accordance with
various ASTM procedures and the results must show that the sheeting have passed the
requirements for all the above mentioned parameters. A copy of the test reports shall be
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attached with the certificate.

Installation

The traffic signs shall be mounted on support posts, which may be of Gl pipes conforming to IS:
1239, Rectangular Hollow Section conforming to IS :4923 or Square Hollow Section conforming
to 1S:3589. Sign posts, their foundations and sign mountings shall be so constructed as to hold
these in a proper and permanent position against the normal storm wind loads or displacement
by vandalism. Normally, signs with an area up to 0.9 sq.m shall be mounted on a single post,
and for greater area two or more supports shall be provided., Post- end(s) shall be firmly fixed
to the ground by means of properly designed foundation. The work of foundation shall conform
to relevant Specifications as specified.

All components of signs (including its back side) and supports, other than the reflective portion
and G.l. posts shall be thoroughly de scaled, cleaned, primed and painted with two coats of
epoxy/ fibre glass/ powder coated paint, Any part of support post below ground shall be painted
with protective paint.

The signs shall be fixed to the posts by welding in the case of steel posts and by bolts and
washers of suitable size. After the nuts have been tightened, the tails of the bolts shall be
furred over with a hammer to prevent removal.

116



Measurements for Payment

The measurement of standard cautionary, mandatory and information signs shall be in numbers
of different types of signs supplied and fixed, while for direction and place identification signs,
these shall be measured by area in square, metres.

801.6. Rate

The Contract unit rate shall be payment in full for the cost of making the road sign, including
all materials, installing it at the site furnishing of necessary test certificates, warranty and
incidentals to complete the work in accordance with these Specifications.

Note : The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and it must be
deposited to the GM.

802 OVERHEAD SIGNS

General

Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs where the
situation so warrants for proper information and guidance of the road users. The following
conditions may be considered while deciding about the provision of overhead signs:

Traffic volume at or nedT capacity Complex interchange

design M

Three or more lanes in ¢ ach direction Restricted sight distance
Closely spaced interchaliges

Multi.-lane exits M
Large percentage of cominhercial vehicles High speed traffic
M

117



804 Reflective Pavement Markers (Road Studs/Cat eyes)

General

The work cover the providing and mixing of reflective pavement marker (RPM) or road stud, a
device which is bonded to or anchored within the road surface for lane marking and delineation
for nighttime visibility. It reflects incident light in directions close to the direction from which
it came.

Material

Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene Acrylonitrite) or
HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene Styrene(ABS) or any other suitable
material approved by the Engineer. The markers shall support a load of 13635 kg tested in
accordance with ASTM D 4280.

Reflective panels shall consist of humber of lenses containing single or dual prismatic cubes
capable of providing total internal reflection of the light entering the lens face. Lenses shall
be moulded of methyl merthcrylate conforming to ASTMD 788 or equivalent.

Design

The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the area of
each retro-reflecting surface shall not be less than 13.0 sqcm.

Optical Performance 804.4.1Unidirectional and bi-directional studs

Each reflector or combination of reflectors on each face of the stud shall have a Coefficient of
Luminous Intensity (C.I.L.) not less than that given in Table 800-12 or Table 800-13 as
appropriate.

804.4.2 Omni-directional studs

Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/Ix

Table 800-12 Minimum C.I.L. Values for Category ,,A“ studs

Entrance Observation C.I.L. in mcd/Ix
Angle angl White Amber Red
e
0YU 5Y L&R 0.3V 220 110 44
O0YU 10V L&R 0.5Y 120 60 24
Table 800-13 Minimum C.I.L. Values for Category ,,B*
studs
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Entrance Observation C.I.L. in mcd/Ix
Angle angl White Amber Red
e
0°U 6Y L&R 0.3V 20 10 4
oYU 10Y L&R 0.5Y 15 7.5 3

Note: 1) The entrance angle or 00u corresponds to the normal aspect of the reflectors when
the reflecting road stud is installed in horizontal road surface.

2) A stud that incorporates one or more corner cube reflectors shall be considered to be
included in category ,,A“. A stud that incorporates one or more bi-convex reflectors shall be
considered to be included in category ,,B".

Tests

Coefficient of luminance intensity can be measured by procedure described in ASTM E 809
“Practice for Measuring Photometric Characteristics” or as recommended in BS: 873 - Part
4:1973.

Under test conditions, a stud shall not be considered to fail the photometric requirements if
the measured C.I.L at any one position of measurement is less than the values specified in
Table 800-12 or 800-13 provided that

(1) the value is not less than 80% of the specified minimum, and

the average of the left and right measurements for the specific angle is greater than the specified
minimum.

Solar Powered Road Markers (Solar Studs)

The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be
absolutely weather resistance and strong enough to support a load of 13635 kg tested in
accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or
combination as directed by the Engineer. Its water resistance shall meet the requirements
of IP 65 in accordance with 1S:12063:1987 Category 2 for protection against water ingress.
The dimentsions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall
have super bright LEDs so as to provide long visibility from a distance of more than 800m.
Its flashing rate shall not be less than 1 Hz. Its should be able to give the prescribed

performance in the temperature range of -409¢C to +550C. Its life shall be not less than 3
years.
Fixing of Reflective Markers Requirements

The enveloping profile of the head shall be smooth and the studs shall not present any sharp
edges in traffic. The reflective portions of the studs shall be free from crevice or ledges
where dirt might accumulate. All road studs shall be legibly market with the name,
trademark or other means of identification of the manufacturer. Marker height shall not
exceed 20 mm. Marker width shall not exceed 130 mm. The base of the marker shall be flat
within 1.3 mm. If the bottom of the marker is configured, the outermost faces of the
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configurations shall not deviate more than 1.3 mm from a flat surface. All road studs shall
be legibly marked with the name, trade mark or other means of identification of the
manufacturer.

Placement

The reflective marker shall be fixed to the road surface using the adhesives and the
procedure recommended by the manufacturer. No nails shall be used to affix the marker,
as nails are hazardous for the roads. Regardless of the type of adhesive used, the markers
shall not be fixed if the pavement is not surface dry and on new asphalt concrete surfacing
until the surfacing has been opened to traffic for al period of not less than 14 hours. The
portions of the highway surface, to which the marker is to be bonded by the adhesive, shall
be free of dirt, curing compound, grease, oil, moisture, loose or unsound layers, paint and
any other material which would adversely affect the bond of the adhesive. The adhesive
shall be placed uniformly on the cleaned pavement surface or on the bottom of the marker
in a quantity sufficient to result in complete coverage of the area of contact of the marker
with no voids present and with a slight excess after the marker has been lightly pressed in
place. For epoxy installations, excess adhesive around the edge of the marker, excess
adhesive on the pavement and adhesive on the exposed surfaces of the markers shall be
immediately removed.

Warranty and durability

The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field
performance including stipulated retro-reflectance of the reflecting panel and submit the
same to the Engineer, In addition, a two year warranty for satisfactory infield performance
of the finished road marker shall also be given by the contractor who carried out the work
of fixing of reflective road markers. In case the markers are displaced, damages, get worn
out or lose their reflectivity compared to stipulated standards, the contractor would be
required to replace all such markers within 15 days of the intimation from the Engineer at
his own cost.

Measurement for Payment

The measurement of reflective road markers shall be in numbers of different types of
markers supplied and fixed.

Rate

The contract unit rate for reflective road markers shall be payment in full compensation for
furnishing all labour, material, tools, equipment including incidental costs necessary for
carrying out the work at site conforming to the specifications complete as per approved
drawings or as directed by the Engineer.

Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and it must be
deposited to the BO.
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SECTION 900 - QUALITY CONTROL FOR ROAD WORKS

Clause 901 General
Amend the clause 901.10 as under:

Clause 901.10 For bitumen, cutback, emulsion, mild steel, cement and other
similar material where essential tests are to be carried out at the
manufactures plant or at laboratories other than the site
laboratory, the cost of samples, sampling, testing, and furnishing
of the test certificates shall be borne by the Contractor. The
frequency of tests regarding bitumen, cutback and emulsion in

respect of its quality shall be as per the Table 900-4 of MOST
Specification.

SECTION 1000 - MATERIALS FOR STRUCTURES:
Clause 1014 Storage of Materials:

Clause 1014.3 Aggregates

The following shall be added at the end of the Clause:
“Aggregates shall be stockpiled in a manner that will avoid
segregation, contamination by foreign materials and intermixing
of various sizes of aggregates.”
SECTION 3002- RESTORATION OF RAIN CUTS:
Clause 3002.4 Amend this as under:

“The earth works for restoration of rain cuts shall be measured
in cum.”
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(SECTION-VIII)

IMPLEMENTATION MANUAL AND
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MAINTENANCE INTERVENTION LEVELS

SECTION - VIII

IMPLEMENTATION MANUAL AND MAINTENANCE INTERVENTION LEVEL

(The Clause mentioned below to the relevant items are applicable only)

Introduction

Maintenance & Rehabilitation work of highway through one agency is the work of
typical nature, which shall continue up to the expiry of base period specified in
the contract (excluding defect liability period). These works need attention,
efficiency, continuous monitoring and responsive management. This
implementation manual spells out detailed guide-lines for implementing the
maintenance programme successfully, defining the various activities to be
accomplished by the Employer and the Contractor.

This work includes routine, periodic, recurrent and urgent maintenance activities
to repair highway surface, shoulders, road side, drainage facilities, CD work, signs,
markings, safety features and inspection facilities. The works of different nature
at scattered locations within specified time frame need to be performed
confirming to specifications and standards in order to keep carriageway in perfect
condition.

Maintenance Procedures

The complete maintenance programme shall be spread over the initial base
period of three months. There are eight significant procedural areas:

IT 1tenance Programme Planning
i1 urce Estimation Identification
(M1 riorities

\1 k Scheduling Work

IT1 agement

\r1 k Control and Quality Assurance
1 ment Procedures

i1 ords & Documentation

Maintenance Programme Planning
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The maintenance programme planning shall be in two stages

a First Stage: Within 28 days of issuance of Letter of Commencement by the
Employer. Contractor & Engineer shall identify the activities of Routine
Maintenance, which shall have to be taken up immediately who check the
further deterioration of paved and unpaved surface of carriageway
separately. To identify these activities formal field inspection shall be
carried out by technical staff of Contractor & Engineer. A management
meeting shall thenbe called within 7 (seven) days of inspection to scrutinize
the identified works and then these works shall be quantified. Engineer
shall then issue indent to
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contractor for execution of these works specifying quantity to be executed
at different locations, amount of works calculated on the basis of the unit
rates quoted by contractor and date of completion. This part of work shall
certainly be commenced not later then stipulated date of commencement.

b. Finalisation of yearly maintenance programme: This activity shall begin with
the stipulated date of commencement. The various steps proposed to be
taken under this are as under:

i to carryout present state inspection of entire stretch of Highway
by Contractor & Engineer.

ii. To identify defects as per various available engineering
characteristics of road & measurement of all defects in each sub-
section (length of subsection shall be 200 m) based on representative
measurements for
25 m length in each sub section. The extent of defects shall be
recorded in forms finalized in consultation with NHIDCL for paved
road, unpaved road and structure / furniture. All Defects with its
extent shall be assessed in terms of length & area of the sub section,
mentioning chainage (locations) in order to have exact estimate of
work.

iii. A comprehensive documentation shall be prepared separately by
Engineer and Contractor mentioning their assessment of various
types of defects in each km of road.

iv. Management meetings shall be called within 15 days of inspection to
finalise and then to quantity the defects after comparison of
measured condition of road and maintenance intervention levels set
out in this Section on commonly acceptable basis. This shall be
followed by identification of particular maintenance work proposed
to be carried out at site to make good the defects noted above, out
of various alternatives available in BOQ.

Resource Estimation

The Engineer shall workout the yearly requirement of funds based on unit prices
rates quoted by Contractor and quantities of various items proposed to be
executed. A tentative programme shall be drawn on the basis of resources
available with the contractor at different times of maintenance period including
available establishment, equipment and labour availability with him. Cash flow
available with the contractor shall also be basic input to determine proposed
maintenance programme.

Identification of Priorities
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The Engineer shall work out order of priority, judiciously in order that jobs that
have the stronger claim or resources placed ahead of the list and those having least
claim are placed at the end.

The maintenance activities by order of importance shall be reckoned in the
following order or as deemed proper by Engineer:
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a Urgent Works: Emergency repairs, removal of road blockade, repair to road
breach, removal of accidental vehicles and dead animals, immediate repairs
to CD works.

b. Recurrent Works: Blading and grading of unpaved surface, spot gravelling
of unpaved surfaces, clearing of drains before rains, patch repair, local
sealing and repair to pot holes.

c. Periodic Works: Re-gravelling shoulders, major repair to defective
carriageway, road surface markings resealing and repair to CD
works.

d Other Periodic Works: Laying overlays and reconstruction

The activities mentioned under Routine Maintenance shall be carried out on
continuous basis as does not fall in order of priority.

Seasonal variation in the year shall also be influencing factor to decide order of
priority of maintenance works.

Work Scheduling

The maintenance and rehabilitation work of road is of unpredictable nature so
quantities shown against each item or work are only representative. It is expected
that they would be consumed during the entire base period of works but employer
would not be responsible to pay any compensation etc. in case there is variation
to any extent in quantity of actual execution of particular item of work with
respect to representative quantity shown in BOQ for that particular work.

Scrutinized work proposals shall be negotiated by the Engineer with Contractor for
quantity and time to complete those particular activities and accordingly they
shall be classified into two groups:

Group - |: Works of short duration of completion (up to 2 months)
Group - Il: Works of larger duration of Completion (more than 2 months)

For works under Group |, quarterly indents shall be issued and for works classified
under Group 2, bi-annual indents shall be issued by the Engineer. These indents
shall mean to identify, quantity the various works which contractor is expected to
execute on his unit rates quoted by him at specified locations within the time
period assigned in the indents. Each indent shall be treated as part of the work for
which contractor has submitted Bids. The terms & conditions applicable in bid
document shall also be applicable to these indented works.

In case of urgency requiring immediate actions to remove road blockade, to
construct temporary diversion or urgent preventive measures to reduce extent of
expected damages or to make precautionary arrangements to handle
emergencies,. Engineer shall issue interim indents for such works / arrangements
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to be complied with by the contractor in responsible manner without loss of time.

The price of any such work which are not covered with items mentioned in price
bid, the rates and prices in the contract shall be used as the basis for valuation of
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reasonable rates, failing which after due consultation by the Engineer with the
Employer and the Contractor; suitable rates or prices shall be decided by the Engineer
with the approval of Employer.

Work Management

The success of Contract maintenance system lies with good work management.
The contractor shall draw activities which shall be accomplished by in house crew
and portion of the work to be accomplished with sub contractors.

8.7.2

The system of quarterly reports such as budget reports, resources utilisation report,
quality control and status of base maintenance programme (planned versus actual)
has to be generated in order to evaluate working of contract maintenance system and
to work out upgradation / modification required in the programme. The modification
to finalised maintenance programme can be made with mutual consent of both the
contractor and engineer to derive best results.

The contractor can also consider to introduce communication system (like mobile,
etc). on the Highway for better and efficient management of site.

Work Control & Quality Assurance

The Engineer shall adopt random sampling procedures to ensure quality control.
Engineer shall carry out in- process inspections and end product inspections to collect
samples and shall carry out testing in order to determine the degree of adherence to
the maintenance standards of delivered or constructed material. Any testing /
checking of works by Engineer shall not absolve the contractor from his responsibility
to execute works strictly in accordance of MoRT&H / IRC / IS specifications or laid
down standards in bid document.

A quality control laboratory equipped with all instruments required to perform tests
as indicated in MoRT&H / IRC / IS specifications at frequency mentioned therein shall
have to be provided by the contractor. Contractor shall ensure that testing of all
material delivered or constructed is regularly carried out by his filed staff as per
standard norms and results of these tests are recorded in specified manner and made
available to Engineer whenever required by him. The contractor shall provide the QC
laboratory, as incidental to work and separate payment shall be made for this item.
The QC lab shall also be made available to Engineer for conducting tests of his own.
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In- process inspections shall be carried out by the Engineer to witness and/ or to
verify the quality / quantity of work, when activity is in process with aim to judge
justification of payment. Engineer shall carry out end product inspections after
completion of the activity to provide satisfactory evidence about acceptability of
the contractors work.

The results of in process inspections, end product inspections and quality control
tests shall form basis of acceptance of completed works and issuance of Non
Conformance Report (NCR). Items of Works or unit of material or the end product
do not meet the specifications / standards shall be identified by “Non-
Conformance-Report” and can become basis of rejection of work on establishing
the authorized disposition.

Non Conformance Report: Defective or uncompleted work shall not be paid. Such
work shall also be notified to the Contractor within 10 days of submission of bill
through non-conformance report (NCR). The NCR shall clearly identify the item of
work that is non - conforming either to specification or to a specific requirement
in the contract document. Once NCR is identified, it shall be evaluated and of the
dispositions would be established.

a. “Do” Identifies the work which has not been done at all at site
within specified time limit. =~ An NCR issued with “Do”

disposition for the work should immediately be
undertaken

by contractor.
b. “Re-Do” Identified the work, that is non conforming of all quality
aspects. Such works be totally removed & redone.

c. “Re- Requires part of particular item identified in this category
work” be

reworked to bring it to the quality required.

d. “Use-as- Applied where Engineer accepts work “as-is”
is” not
withstanding the fact that it does not exactly conform to
the
contract requirements. This work shall be accepted only
for
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agreed reduced rates with respect to unit rates quoted
in

financial bid by the contractor otherwise shall be re-
classified

under disposition “Do” or “Re-Do”.
8.9 Payment Procedures

8.9.1 The contractor shall submit to the Engineer after the end of each
month

bill in two copies, each signed by authorized contractor’s
representative in

standard format, showing the amounts to which the contractor
considered

himself to be entitled upto the end of the month. These bills should be
prepared each indent wise.

‘0 Engineer after scrutiny of the bills shall certify and recommend the
payments for completed accepted works within 14 days of presentation of
bill to him to the employer subject to deductions as per bid documents.

‘0 employer shall pay the amount due to the Contractor under certificate
and recommendations by the Engineer within 28 days after it has been
delivered to the Employer.

Records & Documentation

The results of all inspections shall be documented. The test results containing
documentary evidence of activities and data relevant to the quality of work and
performance of the contractor shall also be documented. The field daily to be
filled by Site Engineer of Contractor shall be a basic form of documentation. The
activities to be entered in daily dairy are

‘0 description of day’s activities, number and type of crew on job,
equipment on job weather and temperature

/11 measurement made to determine pay quantities
[M y summary of material issued in the job

/0 cord of significant conversations with and direction given to
the contractor

/1 cord of bottlenecks with the progress or execution of the
[l
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work A record of material testing in lab
Details of visit by officials
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The Contractor shall carryout road roughness measurement as directed by
Engineer for the entire stretch at the end of the pavement maintenance and
shall submit the complete record to NHIDCL. There shall not be any separate
payment on account of this. The payment pertaining to this shall be deemed
to be included in the items of works.

MAINTENANCE INTERVENTION LEVELS

Following criteria shall be adopted by the Engineer while indenting the works.

Sl. Defects Criteria/Exten | Treatment/Action | Type of
No. t (% of sub maintenan
section ce
length)
1 Shoulder & Slopes
1.1 | Vegetation growth on Any kind Vegetation Routine
shoulders & side slopes growth be
removed
1.2 | Trees a. All kind Trim and remove | Routine
dead/ diseased
branches
b. Fallen trees [Remove Urgent
on immediately
carriageway
a.Upto 50mm | Fill & Compact Routine
Recurrent
/ Urgent
1.4 | Disturbed stone pitching | a.Upto 30sgm. | Repair Routine
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b.More than 30| Reconstruct Urgent
sgm
2 Side drains
2.1 | Kuccha drains silted | Any extent Clean & repair Routine
/ too shallow
2.2 | Standing  water on Any Realign to correct | Routine
shoulders / drains gradient
and
make
shallo
w lateral drains
2.3 | Silting in pucca Any extent Clean out Routine
side drains
2.4 | Damages or scouring Any extent Repair Routine
of pucca drains d o
reconstruct
t
o
adequate
siz
e and shape
3 CD Works
3.1 | Silted or Any extent De-silting Routine
blocked /
openings cleaning
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3.2 | Erosion / Scour in| Any extent Repair / fill Periodic
upstream / down stream the
boulders
3.3 | Pot holes erosion in| Any extent Repair Periodic
paved surface floor wit
h concreting
3.4 | Damaged crash barriers | Any Reconstruct Recurring
/ Urgent
3.5 | Vegetation growth Any Remove & Clear Routine

at
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inlet / outlet & near

parapets
3.6 | Damaged masonry in/ Any extent Repair to Recurrent
match
parapets / substructure
/ with existing &
superstructure report to the
Engineer
3.7 | Painting Any Repaint / White Periodic
expose
d
surfaces  of wash
bridge
railings, kerb
stones,
parapets
3.8 | Cracks in structure Any Repair and report | Recurrent
to the Engineer / Urgent
a. Upto 2Q Repair with | Urgent
sgm epoxy mortar or
injected
concreting
b. More Reconstruct Urgent
than 20 sgm /
Special
alters
3.10 | Checkin  of expansion| Any Check & repair Periodic
g joints & clean
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3.11 | Maintenanc ofl Any Check & clean & | Periodic
e bearings (In cas| carry
e
replaceme ordinar
nt
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of bearings is
required, then
specific report

to be given
to

the
Engineer)

Road Furniture

Dirty road sign /

S
delineators

Damage /  corrode
d d

Road signs an

delineators

Repair, repaint or

replace

4.3

Missing road signs

Any

Replace

Routine

Damage / missin
d g

median kerbs,
boundary

pillars, 200 m stone,
km

stone & 5th km
stones

Paintin & printin
g g

letters on signs
road ,

km stones, 200 m

th
stone, 5 km stones

Repaint & print to

wit
h

match

existing

4.6

Safety barriers, fencing

Any

Repair & repaint

Periodic

a. Upto 3(Q
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sqm.

b. More
than
30 sgm.
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5 Road side
safety
Miscellaneous
5.1 Dead animals Any Remov an | Recurrent
e burry d / Urgent
5.2 | Broken Any Inform traffi| Recurrent
dow police ‘ / Urgent
an
n accidental remove d
vehicle
5.3 | Road blockade Any Infor traffi| Recurrent
m C / Urgent
police remov
, e
blockade if
~ reqd.
constructio
n
temporary
diversion
6 Carriageway & Crust
a. <25 sgm. Local sealing Routine
b. >25 sqm. lind coat  surface| Periodic
dressing
a. depth
of ruts <
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50 mm
i. Crack < | Seal crackl Routine
10 mm th

e with

slurry
ii. crack > 1(Q Surface Recurrent
mm dressing &

fill ruts

with
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bituminous mix

b. depth ofruts

> 50 mm
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i. Crack < 10 Seal the Routine
mm cracks with

slurry and fill ruts

with

bituminous mix
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ii. crack >
mm
6.3 Pot holes a. <20 mm
b. >20 mm
6.4 Bleeding a. < 25sgm

141

10 Surface Periodic
coa /
t .
Special
surface
dressin
g
over cracked area attentio
n

to be followed by

overlay

Patch repair Recurren
to pot ‘

holes

Patch repair Recurren
to t

pot holes & check / Special

dressing of crust  Attentio

n
for
strengthenin
g
if reqd.
Spread and Routine

roll

over 6 mm size
heated

aggregates



b. > 25 sgm Apply surfac| Periodic
e
dressin
g
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6.5

Cracks

a. < 25sgm

Local sealing
of

cracks

Routine

b. > 25 sgm

Local
sealin
g followed by

renewal

Periodic

6.6

Hungry surface

Any

Apply, slurry

sea

L or fog seal

Recurrent

6.7

Corrugations

Cutting of
high spots
and filling of low
spots
with
existing
surfacing
material and
seal

the surface

Recurrent

6.8

Shoving

Remove

th
e material uptg
firm base and relay

stable mix

Recurrent
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6.9 | Shallow depressions | ------ Repair Recurrent
th
e
depression
wit
h pre-mixed
material
6.10 | Settlements & upheaval |a. <20 sgm Remove the weak | Recurrent
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/ defective fill
upto




base & redo.

i. Remove the
weak defecti
/ ve

fill upto  base
&

redo

ii. Strengthen
the

crust by providing

additional
layers
Edge breaking & edge Cut affected
area
Steps and patch
repair

to road edge; with
repair to unpaved

shoulders also

Reconstru

ct

shoulders and
repair tg

carriageway edge

also




