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REQUEST FOR PROPOSAL (RFP) 

 

SECTION 1 

 

INFORMATION TO CONSULTANTS 

 

Sub.:  Consultancy services for Authority’s Engineer for Supervision of 

Construction, Operation and Maintenance of 2-Lane bi-directional Zojila Tunnel 

with Parallel Escape (Egress) Tunnel excluding approaches on Srinagar-Leh 

Section connecting NH-1 at km 95.00 and at km 118.00 in the State of Jammu & 

Kashmir on EPC Basis. 
 

GENERAL:- 

 

1.     The  National Highways & Infrastructure Development Corporation Limited 

(NHIDCL) (the ‘ Employer’)   invites  proposals from eligible consultant   

for  engaging  Authority’s Engineer (AE) on the basis of International 

Competitive Bidding for the   following   contract   package   in   the   State   

of   Jammu & Kashmir 

 

TABLE 1: DETAILS OF PROJECT 

 

  S No Consultancy 

Package 

NH 

No. 

State Project Stretch Project 

Length 

(Km) / 

Project 

Cost(Cr.) 

Assignment 

period 

(months) 

1 NHIDCL/J

&K/Zojila 

/AE/2018                        

1 Jammu 

& 

Kashmir 

Construction, Operation 

and Maintenance of 2-

Lane bi-directional Zojila 

Tunnel with Parallel 

Escape (Egress) Tunnel 

excluding approaches on 

Srinagar-Leh Section 

connecting NH-1 at Km 

95.00 And At Km 118.00) 

14.31 Km/ 

Rs 4899.42 

Crore 

132 

months 

 

2. Selection of AE shall be as per selection procedures given in the Model 

Agreement for Engineering Procurement and Construction.   The selected 

AE shall be intimated to the Contractor.  

 
 

3. The proposal shall be submitted in English Language and all correspondence 

would be in the same language. 
 

4. NHIDCL intends to appoint a Consultant to act as Authority’s Engineer for 

implementation of this EPC project.  As per the Terms and Conditions of the 

EPC Agreement (s), the Authority’s Engineer shall perform all the duties as 
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per TOR given in this RFP alongwith any amendment thereof. The selection 

of Authority’s Engineer shall follow the laid down procedures given in the 

Contract Agreement signed between Employer and Contractor. 

 

5. The interested consultancy firms may download the RFP document from the 

official website of the Employer w.e.f.  17.09.2018 to 14.10.2018 upto 1100 

hrs. The Consultant who shall download the RFP document from the 

NHIDCL website i.e. https://www.nhidcl.com will be required to pay the 

non- refundable fee of Rs. 55,000/- at the time of the submission of the Bid 

proposal, in the form of Demand Draft issued by one of the nationalized/ 

scheduled banks in India,  in favour of “National Highways & Infrastructure 

Development Corporation Ltd.” payable at New Delhi or online 

(RTGS/NEFT/Other online mode) to the NHIDCL’s account, as given 

below:  

 

Sr. 

No. 

Particulars Details 

1.  Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 

2.  Beneficiary Bank Account 

No. 

90621010002659 

3.  Beneficiary Bank Branch 

Name and Address 

Syndicate Bank, Transport Bhawan, 

1st  Parliament Street, New Delhi-

110001 

4.  Beneficiary Bank Branch 

IFSC 

SYNB0009062 

5.  Swift Code (For Foreign 

Bidders)  

SYNBINBB126 

. 

The RFP will be invited through CPP portal i.e. https://eprocure.gov.in. 

 

6. The Applicant shall furnish as part of its Proposal, a bid security of Rs. 

5,50,000 (Five Lakhs fifty thousands) in the form of a  Bank Guarantee (as 

per the  format specified in Appendix N of this RFP document) valid for 45 

days beyond the validity of the bid OR  in the form of Demand Draft  issued 

by one of the nationalized/ scheduled banks in India,  in favour of “National 

Highways & Infrastructure Development Corporation Ltd.” payable at New 

Delhi (the “Bid Security”). The Bid Security can also be submitted online 

(RTGS/NEFT/Other online mode) to the NHIDCL’s account mentioned in 

para 5 above. The Bid submitted without Bid Security will be summarily 

rejected. The Bid Security of the successful Bidder will be returned when 

the Bidder has signed the Contract Agreement with the Employer and has 

furnished the required Performance Guarantee as specified in the document 

within 15 days from the receipt of the Letter of Acceptance. The Bid 

Security will be forfeited: 

 

(a) If a Bidder withdraws its bid during the period of bid validity. Or 

https://eprocure.gov.in/
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(b) If the Bidder fails to accept the Employer’s corrections of arithmetic 

errors in the Bidder’s bid (if any), or 

(c) If the Successful Bidder fails to sign the contract agreement with the 

Employer within the prescribed period, or 

(d) If the Successful Bidder fails to furnish the Performance Security 

within the stipulated time. 

Unqualified bidders would be informed regarding their non qualification, 

without any explanation and thereafter Bid Security would be returned 

unopened after the evaluation of the financial proposal and signing the 

contract agreement with the successful bidder. 
 

 7. The proposal should be submitted by consultancy firms in two parts.  The 

two parts of the proposal are Part1: Technical Proposal and Part2: 

Financial Proposal.  For a given EPC Project, Stage -1 of the Evaluation 

shall consider the evaluation of the Technical Proposal (i.e. Part 1). The 

firms scoring the qualifying marks (minimum 75%)  as  mentioned  in  RFP  

shall  only be considered for further evaluation.  Under stage 2, the financial 

proposal of such firms as selected above shall be opened and evaluated. 

Proposals will finally be ranked according to their combined technical and 

financial scores as specified in clause 5 of section 2. The first ranked 

Applicant shall be selected for negotiation ( the “ Selected Applicant”) 

while the second ranked Applicant will be kept in reserve. 

 

7.1 The National Highways and Infrastructure Development  Corporation Ltd 

invites Proposals (the “Proposals”) through e-tender (on-line bid 

submission) on CPP portal after creating Team ID at http://infracon.nic.in * A 

Consultant may submit only “proof of eligibility (Part 1)” and “Technical 

Proposal (Part II)” for the package. Financial proposal are only to be 

submitted online and no hard copy of the financial proposal should be 

submitted.  

  * In order to make the evaluation process more objective, user friendly and 

transparent, NHIDCL has developed INFRACON portal 

(www.infracon.nic.in) which is a comprehensive National Portal for 

Infrastructure Consultancy firms & Key Personnel. The Portal has facility to 

host Consulting Firms’& Personnel Credentials online with linkage to 

Aadhar & Digilocker for data storage, validation & purity. The Information 

available on the portal would also be made available in Public Domain.  

   

  Based on the above stated objective, it has been decided that while calling 

RFPs, NHIDCL would receive technical proposals through INFRACON by 

making it mandatory for firms & personnel to register on the portal. This 

would lead to reduction in paper work during bid submission & evaluation 

and shall bring transparency & accountability to the submission process. The 

applicants (hereinafter called as the Consultants) are hereby invited to 

submit proposals in the manner prescribed in the RFP. 

 

 8. The total time period for the assignment as Authority’s Engineer will be for 

Construction Period (84 months) + 48 Months for Operation & Maintenance 

http://infracon.nic.in/
http://www.infracon.nic.in/
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Period with reduced man power. 

  

 9. Consultants may apply either as a sole firm or forming Joint Venture with 

other consultants.  In case of Joint Venture, the maximum number of Joint 

Venture partners is limited to 2 (i.e. one lead + 1 JV partners). Formulation 

of more than one JV/association with different partners for the same work is 

not allowed and all such proposal involving the firms shall be treated as non-

responsive.  If the consultant submits bids as sole applicant and also in  

JV/Association with another consultant, both  bids shall be summarily 

rejected. No consultant shall submit more than one bid. 

 

  10. The Applicant whether a sole applicant or lead member with joint venture(s) 

may include an Associate company also.  The applicant shall submit a 

Memorandum of Understanding (MOU) with the Associate regarding the 

role and responsibilities of the Associate Company along with the proposal.  

Maximum numbers of key personnel of the associate firm during the RFP 

Proposal and implementation of contract is limited to 4. It is clarified that 

the restriction of staff to be proposed by Associate firm does not apply on 

Sub Professional Staff. 

 

  10.1 As the project is of strategic importance, the firms/persons of neighbouring 

country having common land border with India are not eligible for this 

project.    

  11. Consulting firms meeting the following criteria are only eligible for 

applying for this assignment.  Sole firms as well as both the JV partners in 

case of JV, not meeting these criteria need not apply.  

  

 A). Eligibility criteria for sole applicant firm. 

 

S.No. Experience of the firm in last 12 years Annual 

Turnover*** Preparation of DPR 

(NH/S H/Equivalent) 

Project Supervision/IC 

(NH/SH/Equivalent) 

1 (a) The firm should have 

minimum experience of 

preparation of Detailed 

Project Report/ Feasibility 

Study cum Preliminary 

Design Report of Tunnel** 

project of aggregate 

tunnel length equal to 1.5 

times or more of similar 

category for which RFP is 

invited.   

The firm should have 

minimum experience of 

Project Supervision/ 

Independent Engineer/ 

Authority’s Engineer of 

Tunnel** project of 

aggregate tunnel length 

equal to 2 times or more of 

similar category for which 

RFP is invited.  

Annual turnover 

(updated average 

of last 3 years) of 

the firm from 

consultancy 

business should 

be equal to or 

more than 1% of 

Estimated Project 

Cost. 

1 (b) Firm should also have 

prepared DPR/ Feasibility 

Study cum Preliminary 

Firm should also have 

experience of Project 

Supervision/Independent 
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Design Report for at least 

one project of similar 

category of Tunnel** 

work of 30% of project 

length.  

Engineer/Authority Engineer 

of at least one project of 

similar category of Tunnel** 

work of 30% of project 

length. 

 

**Tunnel Works for road/rail/metro having a cross sectional dimension of minimum 5.0 

m will be considered as similar work applicable for the project for which the RFP is 

invited. For standalone Tunnel projects, experience in Tunnel work (either standalone 

project or as a part of road/rail/metro project) only be considered.  
 

B) Eligibility Criteria for partners in case of JV (not more than 1 JV partners shall be 

allowed) shall be as under: 
 

The lead partner must fulfil atleast 50% of requirements at 1(a) of table in para (A) 

above and other JV partner should fulfil atleast 30% of eligibility criteria as 

indicated at 1(a) of table  in para (A) above.  Also the lead partner and JV partner 

jointly should meet the eligibility criteria as mentioned at 1(a) of table in para (A) 

above.  Lead partner should meet the criteria 1 (b) of table in para (A) above.  

  

Note:  The weightage given for experience of a firm would depend on the role of 

the firm in the respective assignments. The firm’s experience would get full credit if 

it was the sole firm in the respective assignment. If the applicant firm has completed 

projects as JV with some other firms, weightage shall be given as per the JV 

share***. However if the applicant firm has executed the project as associate with 

some other firms, 25% weightage shall be given to the applicant firm for the projects 

completed under such association. 

 

***For weightage of experience in any past Consultancy assignment, experience 

certificate from the client shall be submitted. In absence of clear demarcation of JV 

share in client certificate, the weightage will be treated as 60 % for lead partner and 

40% for minor partner. Annual turnover duly certified by Chartered Accountant shall 

be accepted. In case of non-availability of such documents no weightage of 

turnover/experience will be considered. 
 

12. Following enhancement factor will be used for the cost of services provided and 

for the turnover from consultancy business to a common base value for works 

completed in India: 

 

Year of completion of 

services / turnover 

Enhancement factor 

Financial year in which RFP 

invited 

1.00 

One year prior to RFP 1.10 

Two year prior to RFP 1.21 

Three year prior to RFP 1.33 
  

 Applicant should indicate actual figures of costs and amount for the works 

executed by them without accounting for the above mentioned factors. 
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 In case the financial figures and values of services provided are in foreign 

currency, the above enhancement factors will not be applied.  Instead, current 

market exchange rate (State Bank of India BC Selling rate as on last date of 

submission of the bid) will be applied for the purpose of conversion of amount in 

foreign currency into Indian Rupees. 
 

13. Consultants (sole firm or lead firm and any of the JV partners) who have been 

debarred by MoRTH/NHIDCL/NHAI or any other  state government’s PWD or 

road development corporations and the debarment is in force as on last date of 

submission of proposal, need not apply as their RFP proposal will not be 

entertained.  
 

14. Employer will not be responsible for any delay, loss or non-receipt of RFP 

document sent by post/courier. Further, Employer shall not be responsible for any 

delay in receiving the proposal and reserves the right to accept/reject any or all 

applications without assigning any reason thereof. 

 

  15. The two parts of the Proposal (Technical proposal and Financial proposal) must be 

submitted on-line i.e. on CPP (https://eprocure.gov.in) and on INFRACON portal 

i.e. infracon.nic.in with all pages numbered serially, alongwith an index of 

submission. The Financial proposal is to be submitted online only. Submission in 

any other form shall not be acceptable.  
 

 16. Employer will be at liberty to keep the credentials submitted by the Consultants at 

bidding stage, in public domain and the same may be uploaded by Employer on 

Employer’s web-site.  Consultants should have no objection if Employer uploads the 

information pertaining to their credentials as well as of their key personnel. 
 

 17. The individual key personnel proposed in the bid by the consultants or any 

replacement thereof should undertake that they shall have no objection in 

uploading/hoisting of their credentials by Employer in public domain.  
 

18. RFP submission must be received not later than 11:00 hrs on 14.10.2018 in the 

manner specified in the RFP document at the address given below. 
 

 Address of Employer: 

General Manager (Technical) 

Ph. 011-23461674, Mob no. 8527254229 

e-mail: prad_gmt@nhidcl.com/ 

sanjeev.malik@gov.in 

National Highway & Infrastructure Development Corporation Ltd. 

PTI Building, 3rd Floor,4-Parliament Street, 

New Delhi-110001 

  

mailto:prad_gmt@nhidcl.com
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SECTION - 2 
 

LETTER OF INVITATION TO CONSULTANTS 

 

1 INTRODUCTION 

 

1.1 Bids are invited from consulting firms either as a sole firm/ joint venture with  

other consultant willing to act as AE to submit a proposal for providing 

consulting services required for the assignment named in the attached Letter of 

Invitation. Your proposal could form the basis for future negotiations and 

ultimately a contract between your firm and the Employer. 

 

1.2 A brief description of the assignment and its objectives are given in the Terms of 

Reference (TOR). 

 

1.3 The assignment shall be implemented in Construction Period (84 Months) 

and Operation &Maintenance Period (48 Months). 

 

1.4 This RFP is neither an agreement nor an offer by the Authority to the prospective 

Applicants or any other person.  The purpose of this RFP is to provide interested 

parties with information that may be useful to them in the formulation of their 

Proposals pursuant to this RFP.  This RFP includes statements and assumptions, 

which reflect various assessments, arrived at by the Authority in relation to the 

Consultancy.  Such assessments and statements do not purport to contain all the 

information that each Applicant may require.  The information contained in this 

RFP, may not be complete, accurate, adequate or correct.  Each Applicant should, 

therefore, conduct its own investigations about the assignment and the local 

conditions before submitting the proposal by paying a visit to the Client and the 

project site, sending written queries to the client, before the date and time specified 

in the Data Sheet.  

 

1.5 Please note that (i) the costs of preparing the proposal and negotiating for the 

contract, including a visit to site, are not reimbursable as a direct cost of assignment 

and (ii) Employer is not bound to accept any of the proposals received by it and 

reserves the right to annul the selection process at any time prior to contract award, 

without thereby incurring any liability to the Consultants. 

 

1.6 Deleted 

 

1.7 Deleted 

 

1.8 Consultant have an obligation to disclose any situation of actual or potential 

conflict that impacts their capacity to serve the best interest of their Client, or than 

may reasonably be perceived as having this effect. Failure to disclose said 

situations may lead to the disqualification of the Consultant or the termination of its 

Contract and/or any other action as deemed fit by the Authority at any stage. 
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1.9 It is the Employer’s policy that the consultants observe the highest standard of 

ethics during the selection and execution of such contracts. In pursuance of this 

policy, the Employer: 

 

(a) Defines, for the purpose of this paragraph, the terms set forth below as 

follows: 

 

(i) “corrupt practice” means the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the action of a 

public official in the selection process or in contract execution; 

(ii) 

 

“fraudulent practice” means a misrepresentation or omission of facts 

in order to influence a selection process or the execution of a 

contract; 

(iii) 

 

“collusive practices” means as chimer arrangement between two or 

more consultants with or without the knowledge of the Client, 

designed to establish prices at artificial, non-competitive levels; 

(iv) “coercive practices” means harming or threatening to harm, directly 

or indirectly,personsortheirpropertytoinfluencetheirparticipationina 

procurement process, or affect the execution of a contract. 

 

 (b) will reject a proposal for award if it determines that the Consultant 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive or coercive practices in competing for the contract in 

question; 

 

 (c) will declare a firm in eligible, either indefinitely or for a stated period of time, 

to be awarded a contract if it at any time determines that the firm has engaged 

in corrupt or fraudulent practices in competing for, or in executing, a contract; 

and 

 

 (d) will have the right to require that a provision be included requiring consultants 

to permit  the  Employer to  inspect  their  accounts  and  records  relating  to  

the performance  of  the  contract  and  to  have  them  audited  by  authorized 

representatives of Employer. 

 

1.10 Consultants, their JV partner, their Sub-Consultants, and their associates shall 

not be under a declaration of ineligibility for corrupt and fraudulent practices. 

Furthermore, the Consultants shall be aware of the provisions on fraud and 

corruption stated in the specific clauses in the General Conditions of Contract. 

 

1.11  Consultants shall furnish information on commissions and gratuities, if any, 

paid or to be paid to agents relating to this proposal and during execution of 

the assignment if the Consultant is awarded the Contract, in the Financial 

Proposal. 
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1.12 The Data Sheet indicates how long Consultants’ Proposals must remain valid 

after the submission date. During this period, Consultants shall maintain the 

availability of Professional staff nominated in the Proposal. The Client will 

make its best effort to complete negotiations within this period. Should the 

need arise, however, the Client may request Consultants to extend the validity 

period of their proposals. Consultants who agree to such extension shall 

confirm that they maintain the availability of the Professional staff nominated 

in the Proposal, or in their confirmation of extension of validity of the 

Proposal, Consultants could submit new staff in replacement, who would be 

considered in the final evaluation for contract award. 

 

2.  CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 

 

2.1  The Consultants may request a clarification of any of the RFP documents up to 

the number of days indicated in the Data Sheet before the Proposal submission 

date.  Any request for clarification must be sent in writing by paper mail, 

facsimile, or electronic mail to the Client’s address indicated in the Data Sheet. 

The Client will respond by cable, facsimile, or electronic mail to such requests 

and will send copies of the response (including an explanation of the query but 

without identifying the source of inquiry) to all consultants who have 

purchased the RFP document. Clarification/amendment will also be hosted on 

Employer’s web-site.  

 

2.2 At any time before the submission of Proposals, the Client may for any reason,

 whether at its own initiative or in response to a clarification requested by a 

Consulting firm, modify the RFP documents by amendment.  Any amendment 

shall be issued in writing through addendum.  Addendum may be sent by mail, 

cable, telex, facsimile or electronic mail to consultants or/and will be hosted on 

Employer’s website which will be binding on them.  The Client may at its 

discretion extend the deadline for the submission of Proposals. 

 

3. PREPARATION OF PROPOSAL 

3.1 You are requested to submit your proposal strictly using the formats enclosed 

herewith (refer section 3,4and 5).  

The proposal shall be written in the English language as specified in the Data 

Sheet. All pages of the Proposal shall be signed by an authorized 

representative. The representative’s authorization shall be confirmed by written 

Power of Attorney duly notarized to be submitted with the proposal. In case of 

JV or inclusion of Associate company, a MoU indicating the specific Projects, 

input and role of each Partner etc. shall be submitted with the proposal. 

 

Part 1: Technical Proposal 

 

3.2   You are expected to examine all terms and conditions included in the 

documents.  Failure to act or to provide all requested information will beat your 

own risk and may result in rejection of your proposal. 
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3.3  During preparation of the Technical proposal you may give particular attention 

to the following: 

 

i. The man-months for the assignment shall be that stated in the Terms of 

Reference.  The same shall be considered for the purpose of evaluation as 

well as award.  In case the man months of TOR are amended in view of 

Client’s own initiative or in response to clarification sought by any 

Consulting firm, the man months so amended and published shall be 

considered for the purpose of evaluation as well as award. 

 

ii. The Consultants should prefer to field as many of their permanent staff as 

possible. The permanent staff would be considered those already employed 

with the firm prior to one year from the month during which this Tender 

Notice is issued. Applicant shall submit the details of the period of 

employment of the proposed personnel with the firm.  

 

iii. No alternative to key professional staff may be proposed and only one 

Curriculum   Vitae (CV) may be submitted for each position and 

 

iv. A good working knowledge of the language specified in the data sheet is 

essential for key professional staff on this assignment. Reports must be in 

the language (s) specified in the data sheet 

 

v. Deleted 

 

3.4  Your Technical Proposal must provide the following information, using but not 

limited to the formats attached in the Section 3&4. 

 

i. A brief description of the firm’s organisation and an outline of recent 

experience of the Consultants and, in the case of Joint Venture, for each 

partner, on assignments of a similar nature. The information which you 

shall provide on each assignment should indicate, inter-alia, the profiles of 

the  staff provided, duration, contract amount and firm’s involvement. 

The details of assignments on hand shall also be furnished by the 

consultant and their JV partner, separately.  

 

ii. Any  comments  or  suggestions  on  the  ToR  and  a  description  of  the 

methodology (work plan) which the firm proposes to execute the services, 

illustrated with bar charts of activities. 

 

iii. The composition of the proposed staff team, the tasks which shall be 

assigned to each and their timing; 

 

 iv.  Requirement for submission of CVs.  

a. CVs strictly in the prescribed format are to be furnished on 

INFRACON portal. 
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b. Key information should include years with the firm and degree of 

responsibility held in various assignments. In CV format, at 

summary, the individual shall declare his qualification, & total 

experience (in years) against the requirements specified in TOR 

for the position (Ref. Enclosure-B of TOR) and Contact Details 

(contactable Phone number and email ids). If any information is 

found incorrect, at any stage, action including termination and 

debarment from future projects upto 2 years may be taken by 

Employer on the personnel and the Firm. 

 

c. Key personnel has to certify in their CV that he has  not consented 

to any consultant other than the applicant to propose their CV for 

any position for this assignment. In case the key personnel are 

found have given consent to more than one bidder, he shall be 

debarred by the Employer for 2 years.  

Zero marks shall be given to such CVs, if any of the below is 

applicable: 

 The CV of same person is submitted by two or more firms 

 The name of the Key Personnel is not same in the 

uploaded CV and as mentioned in the degree certificate 

and no legal document submitted for justification 

 The Key Personnel has any other active CV on 

INFRACON portal, as on the date of invitation of bid. 

 

d. The Key Personnel has to provide, one page write-up on each 

project he/she has worked, giving (1) details of the project, (2) 

Specific duties and (3) Name, contact number & email id of two 

personnel working on the project as per the format attached as 

Appendix B-5a. This one page write-up is to be uploaded as an 

additional supporting document. 

 

e.  All the CVs of Key Personnel should be complete in all respects. 

The CVs of the sub-professional staffs complete in all respects 

including signing and certification by the individual and the firm 

shall be required to be submitted by the selected bidder during 

Contract Negotiation and shall also be evaluated vis-a-vis the 

qualifications and experience requirements by the client. It is 

clarified that the firm’s proposal shall be evaluated only on the 

basis of its experience and key professional staff.  

 

f.  If a CV score less than 75% marks, whatever marks it score will 

be carried forward for maximum 3 nos. key personnel for 

determining the total score of the firm.  However, if the   Key 

Personnel does not fulfill the minimum academic qualification/ 

(as mentioned at Enclosure-B of TOR of RFP), the overall score 
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of his CV will be evaluated as zero.  If the Key Personnel does 

not fulfill the minimum qualification related to experience (as 

mentioned at Enclosure-B of TOR of RFP) then zero marks will 

only be assigned for that sub criteria, but the marks obtained by 

the CV of the Key Personnel will be carried forward for 

maximum 3 nos. key personnel for determining the total score of 

the firm.  In case, a firm is H-1, then all such Key Personnel 

(whose CV scores less than 75% or who does not fulfill the 

minimum qualification) will have to be replaced by the firm at 

the time of contract negotiations by persons scoring at least 75% 

marks.  The reduction in remuneration of such replacements shall 

be 5% for 1
st
 and 2

nd
 replacement and 10 % for 3

rd
 and 4

th
 

replacement, respectively.  In case more than 3 CV scores less 

than 75% marks or Team leader cum Highway Engineer scores 

less than 75% marks, the proposal shall be considered non-

responsive. During negotiation, Key Personnel will be required 

to produce certificate regarding qualification. However, the 

officials retired from MoRT&H/State/UT PWD may be 

exempted from producing the experience certificate. 

 

v. Deployment Schedule for each key personnel should be formulated and 

incorporated in the Technical Proposal which will be reviewed on quarterly 

basis.   

 

vi. Estimates of the total time effort (person x months) to be provided for the 

services, supported by bar chart diagrams showing the time proposed 

(person x months) for each professional staff and sub professional staff.  

 

  vii. A certification to the effect should be furnished by the Consultant that they 

have checked the qualifications and experiences details submitted by the 

key personnel in their CVs and found to be correct.  This certification 

should be made in CVs of all key personnel after the certification by the 

candidate.  The format of CV includes certification to this effect.  

 

viii. Each key personnel of the preferred Consultant shall be called for 

interview at the time of negotiation at the cost of Consultant.  

 

ix. Replacement of key personnel shall be considered only in unavoidable 

circumstances. In no case more than four replacements of key personnel 

shall be permitted during negotiation and in such cases Consultant and such 

key personnel  shall have to submit affidavit to the effect that during the 

period of assignment specified in para 8 of Section:1, the replaced key 

personnel shall not be professionally employed anywhere in Employer’s 

works. Employer shall not further consider CV of such key personnel 

directly or indirectly for any of its projects for this period. The reduction in 

remuneration of such replacements shall be 5% for 1
st
 and 2

nd
 replacement 

and 10% for 3
rd

 and 4
th
 replacement respectively within validity period of 
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bid.  In case during negotiations held within validity period of bid, more 

than four replacements are sought by the H-1 consultant; his proposal shall 

be considered as Non-Responsive.  In such case the combined score of 

remaining technically qualified firms, meeting the non-conflict condition 

shall be evaluated to arrive at new H-1.  In case during interaction with the 

key personnel at the time of negotiation it is found that the key personnel 

proposed is un-suitable for the assignment position, his replacement by 

equivalent or better shall be provided by the consultant.  The key personnel 

with such un-suitable CV shall not be considered in any future bids for that 

position for two years. No deduction for such replacement who are not 

found suitable during interaction shall be made.  

 In the eventuality that a firm becomes non-responsive, for the third time, 

due to the action of replacements of more than 4 key personnel during 

negotiation, the firm and its constituent JV partners and Associates shall be 

debarred upto one year for Employer’s consultancy projects. 

 

x. Any additional information. 

 

xi.  The Authority shall carry out post award verification of the qualified 

projects of the most preferred Consultancy firm and their Key Personnel 

from at least 3 previous employers to ascertain the correctness of the 

claims. Also, the financial capacity claim by the Consultancy firm needs to 

be confirmed from the audited balance sheets of the firm for the concerned 

period from ROC or other trusted sources.  The firm/personnel, found to 

have provided false and exaggerated claims for their qualification, shall be 

debarred from future participation in Consultancy works for a period of 

two years besides other actions. 

 

3.5 The technical proposal must not include any financial information. 

 

Part 2: Financial Proposal 

 

3.6 Your Financial Proposal must be strictly using the formats attached in Section 5. 

No additional items/quantities other than that specified in the formats should be 

proposed by the Consultants since the same shall not be considered for the 

evaluation/award. Consultants shall be paid billing rates for services rendered by 

the personnel of all categories namely (i) Key Personnel; (ii) sub-Professional 

personnel and (iii) Support staff on man-month wise. For calculating billing rates 

of remaining items of the financial proposal, namely (i) Transportation, (ii) Duty 

travel to site (iii)  Office Rent, (iv) office supplies communication etc (v) reports 

&document printing and (vi) survey equipment etc., the payment of the quoted 

amount of selected consultant will be made on monthly basis.   The Consultant 

shall discuss with the Client for suitable deployment of personnel & economize 

other expenditure as per the requirement of progress of work. Beginning 13th 

months from the last date of submission of bid, billing rates shall be increased for 

the remuneration of all categories mentioned above as well as on the remaining 

items of the financial proposal @ 5% every 12 months. However, for evaluation 
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and award of the Bid proposals, the quoted initial rate (as applicable for first 12 

months from last date of submission of bid) shall be multiplied by the total time 

input for each position on this contract, i.e. without considering the increase in 

the billing rates. All payments shall be made in Indian Rupees and shall be 

subjected to applicable Indian laws withholding taxes if any. 

 

3.7 The Financial Proposal should clearly identify as a separate amount, the local 

taxes (including social security), duties, fees, levies and other charges imposed 

under the applicable law, on the consultants, the sub-consultants, and their 

personnel (other than nationals or permanent residents of the government’s 

country);unless the Data Sheet specifies otherwise. This cost, however, will not 

be considered in evaluation. 

 

3.8 Consultants may express the price of their services in the Indian Rupees only. 

 

3.9 Goods and Services Tax applicable w.e.f 01.07.2017 shall be paid to the 

consultant as per the each invoice amount while making payment for services 

rendered. The bidder/Consultant is required to quote his rates inclusive of GST. 

 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

 

4.1 PREPARATION & SUBMISSION OF APPLICATIONS: 

i. Detailed RFP may be downloaded from E-tendering portal of NIC i.e. 

https://eprocure.gov.in and http://www.infracon.nic.in and https://www.nhidcl/com 

and the Application may be submitted online following the instructions appearing on 

the screen.  

ii. The following shall be the form of various documents in the Application: 

 

A. Electronic Form (to be uploaded on the E-tendering portal of 

Employer/NIC)  

  (I) Technical proposal: 

                   (a)   As indicated in para ‘B’ below.  

               (b) Appendix-B1, B2, B3, B4, B6, B7, B8 of Section-4   of RFP.  

 

   (II) Financial proposal as per format prescribed in    SECTION-5 OF RFP. 

 

B. Hard copy in Original (identical to proposals to be submitted in Sealed Envelop 

and also Electronic form to be uploaded on the E-tendering portal of 

Employer/NIC) 

(I)Technical Proposal in Hard Bound Form including 

(a) Power of Attorney for signing the Application  

(b) If applicable, the Power of Attorney for Lead Member of JV;  

(c) Copy of Memorandum of Understanding between JV partners, if applicable;  

(d) Copy of Memorandum of Understanding with Associate, if applicable 

https://eprocure.gov.in/
http://www.infracon.nic.in/


RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-

directional Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the 

State of J&K” 
2018 

 

NHIDCL/RFP Page 17 
 

(e) Technical proposal submission form as per format prescribed in Appenidx-B1 of 

Section 4 of RFP. 

 (II) Cost of RFP of Rs. 55,000/- (Rupees Fifty five thousand only) in the form of 

demand draft in favour of “National Highways & Infrastructure Development 

Corporation Ltd.” payable at New Delhi must be furnished in a separate envelope 

while submitting the proposal. If the same is submitted through RTGS/NEFT/Other 

online mode, copy of payment receipt (RTGS/NEFT/Other online mode) must be 

furnished while submitting the proposal. 

(III) Bid Security (for the amount given in section 1 of this document), to be 

submitted in the form of a Bank Guarantee in the format specified in this document 

OR in the form of DD in favour of “National Highways & Infrastructure 

Development Corporation Ltd.” payable at New Delhi OR if the same is submitted 

through RTGS/NEFT/Other online mode, copy of payment receipt 

(RTGS/NEFT/Other online mode) must be furnished while submitting the proposal. 

(IV) Deleted. 

 

C. Only Electronic Form (to be uploaded on the INFRACON portal)  

 

(a) Firm credentials as per input format of INFRACON Portal. 

(b)  Curriculum vitae of proposed Professional staff. 

 
iii. The Applicant shall submit the original documents specified above in point 

no.4.1 (ii) B together with their respective enclosures and seal it in an 

envelope and mark the envelope as “Technical Proposal” for the Project for 

which proposal is submitted and name and address of the Applicant. The 

envelope must be clearly marked “DO NOT OPEN, EXCEPT IN THE 

PRESENCE OF THE EVALUATION COMMITTEE”. In addition, the 

Application due date should be indicated on the right hand corner of the 

envelope. The original documents should be submitted before 11:00 hours 

Indian Standard Time on the Application due date i.e. on 14.10.2018, at the 

below mentioned address in the manner and form as detailed in the RFP. A 

receipt thereof should be obtained from the below mentioned person.  

(Mention Address of Employer’s Representative:)  

.................................................. 
 

iv. The Applicant shall upload scanned copies of the Technical Proposal and 

Financial Proposal as specified in point nos. 4.1 (ii) A & B above on the E-

tendering portal of NIC i.e. https://eprocure.gov.in  before 15.00 hours Indian 

Standard Time on the Application due date i.e. on ...............   Hard copy of the 

documents as specified in point nos. 4.1 (ii) B above only is required to be 

submitted.  Financial Proposal is to be submitted On-line only and no hard 

submission is to be made.  

  

https://eprocure.gov.in/
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4.2 Modification / Substitution/ Withdrawal of bids: 
(i)  The Bidder may modify, substitute or withdraw its e- bid, prior to the Bid Due Date. 

No Bid shall be modified, substituted or withdrawn by the Bidder on or after the Bid 

Due Date. 

(ii)  Any alteration/ modification in the Bid or additional information supplied 

subsequent to the Bid Due Date, unless the same has been expressly sought for by 

the Employer, shall be disregarded. 

(iii)  For modification of e-bid, bidder has to detach its old bid from e-tendering portal 

and upload / resubmit digitally signed modified bid. 

(iv)  For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal 

and can withdraw its e-bid. 

(v)  Before withdrawal of a bid, it may specifically be noted that after withdrawal of a 

bid for any reason, bidder cannot re-submit e-bid again. 

 

4.3 OPENING AND EVALUATION OF APPLICATIONS:  

(i) Opening of Proposals will be done through online for Financial Proposal 

and both on-line and manually for Technical Proposal. 

(ii)    For participating in the tender, the authorized signatory holding Power of 

Attorney shall be the Digital Signatory. In case the authorized signatory 

holding Power of Attorney and Digital Signatory are not the same, the bid 

shall be considered non-responsive.  

The Employer shall open Envelope containing Technical Proposal received as 

mentioned in point nos. 4.1 (ii) B at 11.30 hours Indian Standard Time on the 

Application due date i.e. in the presence of the Applicants who choose to attend. The 

Employer will subsequently open the Technical Proposal as mentioned in point 

no.4.1 (ii) A(a) above and evaluate the Applications in accordance with the 

provisions set out in the RFP.  
 

(iii)    The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed 

applicants who qualify for financial opening as per RFP. The date of opening of 

Financial Proposal will be notified later on. 

 

5 PROPOSAL EVALUATION 

5.1 A two -stage procedure shall be adopted for evaluating the proposals. 
 

 5.2 Deleted   
 

Technical Proposal 
 

5.3 The Evaluation Committee appointed by the Employer shall carry out its evaluation 

applying the evaluation criteria and point system specified in the data sheet. Each 

responsive proposal shall be attributed a technical score (ST.) Only those Applicants 

whose Technical proposal score 75 marks or more out of 100 shall qualify for further 

consideration. However, if the number of such pre-qualified applications is less than 

two, the Employer may, in its sole discretion, pre-qualify the applicant(s) whose 

technical score is less than 75 marks. 
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Financial Proposal 
 

5.4 After the evaluation of Technical Proposals is completed and the shortlist of firms 

is finalised, the Employer may notify those consultants whose proposals were not 

considered as per conditions of RFP. The Employer shall simultaneously notify the 

shortlisted firms indicating the date and time set for opening of the Financial 

Proposals. 
 

5.5 The Financial Proposals shall be opened publicly in the presence of the consultants’ 

representatives who choose to attend.  The name of the consultant, the technical 

scores, and the proposed prices shall be read aloud and recorded when the Financial 

Proposals are opened.  The Client shall prepare minutes of the public opening. 
 

5.6 The Evaluation Committee will determine whether the submitted Financial  

Proposals Are complete (i.e. whether they have included cost of all items of the 

corresponding proposals; if not, then the cost towards such missing items will be 

considered as NIL, but the Consultant shall, however, be required to carry out such 

obligations without any additional compensation.) and without computational error. 

In case under such circumstances, if Client feels that the work cannot be carried out 

within the overall cost as per the  submitted  financial proposal, such proposals 

shall be considered non responsive. 
 

5.7 The lowest financial proposal (FM) will be given a financial score (SF) of 100 

points. The financial scores of other proposals will be computed as follows: 
  

 SF= 100 x FM/F         (F= amount of financial proposal) 
 

5.8 Proposals will finally be ranked according to their combined technical (ST) and 

financial (SF) scores as follows: 

  S= STx Tw +SF x Fw 

 Where S is the combined score, and Tw and Fw are weights assigned to Technical 

Proposal and Financial Proposal, that shall be 0.80 and 0.20 respectively. 

 

5.9 The selected Consultant shall be the first Ranked Applicant (H-1, having the 

highest combined score). The second ranked applicant (H-2) shall be kept in 

reserve and may be invited for negotiation in case the first ranked Applicants 

withdraws, or fails to comply the requirements specified in this document. In the 

event the proposals of two or more consultants have the same scores in the final 

ranking, the proposal with the highest technical score should be ranked first. 
 

6 NEGOTIATIONS 
 

6.1 Prior to the expiration period of validity of proposal, the Employer shall notify the 

successful firm who submitted the highest scoring proposal in writing by registered 

letter or facsimile and may either issue LOA if negotiations are not required or may 

invite it to negotiate the contract.  In case two or more firms obtain same score, the 

firm achieving the highest Technical score shall be invited first for negotiations. 

 

6.2 Negotiations normally take one to two days. The aim is to reach agreement on all 
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points, and initial a draft contract by the conclusion of negotiations 
 

6.3 In case of 1
st
 round of negotiation is not held within 180 days from the Bid Receipt 

Date due to reasons attributable to Employer, the selected consultant (H-1)  shall be 

permitted for replacement upto a maximum of 50% key personnel with key 

personnel of equivalent or better qualifications without considering the same as 

replacement and without any deduction.  However, for avoidance of doubt, it is 

clarified that replacement of key personnel whose CV has scored less than 75% 

marks shall continue be considered as replacement as per para 3.4.(iv) (f). 

 

6.4 Negotiations shall commence with a discussion of your technical proposal, the 

proposed methodology (work plan), staffing. Agreement must then be reached on 

the staffing and bar charts, which shall indicate activities, staff, periods in the field 

and in the home office, staff months, logistics and reporting. Special attention shall 

be paid to optimise the required outputs from the firm within the available budget 

and to define clearly the inputs required from the Employer to ensure satisfactory 

implementation of the assignment. 
 

6.5 It is the responsibility of the Consultant, before starting financial negotiations, to 

contact the local tax authorities to determine the local tax amount to be paid by the 

Consultant under the Contract. The financial negotiations will include a 

clarification (if any) of the firm’s tax liability in the Client’s country, and the 

manner in which it will be reflected in the Contract; and will reflect the agreed 

technical modifications in the cost of the services.   
 

6.6 Having selected a firm, among other things, on the basis of an evaluation of 

proposed key professional staff, the Employer ’s  expects to negotiate, a contract 

on the basis of the staff named in the proposal and, prior to contract negotiations, 

will require assurance that this staff shall be actually available. 
 

6.7 Replacement of key personnel shall be considered only in unavoidable 

circumstances. In no case more than four replacements of key personnel shall be 

permitted during negotiation and in such cases Consultant and such key personnel  

shall have to submit affidavit to the effect that during the period of assignment 

specified in para 8 of Section:1, the replaced key personnel shall not be 

professionally employed anywhere in Employer’s works. Employer shall not further 

consider CV of such key personnel directly or indirectly for any of its projects for 

this period. The reduction in remuneration of such replacements shall be 5% for 1
st
 

& 2
nd

 replacement and 10% for 3
rd

 & 4
th
 replacement respectively within validity 

period of bid. In case during negotiations held within validity period of bid, more 

than four replacements are sought by the H1 consultant, his proposal shall be 

considered as Non-Responsive.  In such case the combined score of remaining 

technically qualified firms, meeting the non-conflict condition shall be evaluated to 

arrive at new H1. In case during interaction with the key personnel at the time of 

negotiation it is found that the key personnel proposed is un-suitable for the 

assignment position, his replacement by equivalent or better shall be provided by the 

consultant.  The key personnel with such un-suitable CV shall not be considered in 

any future bids for that position for two years. No deduction for such replacement 
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who are not found suitable during interaction shall be made. In the eventuality that a 

firm becomes non-responsive, for the third time, due to the action of replacements of 

more than 4 key personnel during negotiation, the firm and its constituent JV 

partners and Associates shall be debarred upto one year for Employer’s consultancy 

projects. 

 

6.8 Each key personnel of the preferred consultant shall be called for   interview at the 

time of negotiation at the cost of the Consultant. At the time of interview, Key 

Personnel will be required to produce certificate regarding qualification and 

experience in support of their CVs for verification and return. However, the officials 

retired from MoRT&H/State/UT PWD may be exempted from producing the 

experience certificate. The negotiations shall be concluded with a review of the draft 

form of Contract. The Employer and the firm will finalise the contract to conclude 

negotiations. 

 

7 AWARD OF CONTRACT 

7.1 After completion of negotiations with the consultants, the Client shall award the 

Contract to the selected Consultant.  

 

7.2 The successful firm with whom the contract is signed is expected to commence the 

assignment on the date and at the location specified in the data sheet. 
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DATA SHEET 

(As Mentioned in Letter of Invitation to Consultants) 

 

Sub clause No. in Letter of Invitation to Consultants 

 

1.1 Pre-Proposal Conference shall be held at: Employers office at 01.10.2018 at 1400 

hrs. 

1.2 The proposal shall be valid for 120 days after the last date of submission. 

2.1 Clarification may be requested 7 days prior to Pre Proposal Conference. The 

address for requesting clarification is: 

 

Address of Employer’s Representative: 

 

General Manager (Technical) 

National Highway & Infrastructure Development Corporation Ltd. 

PTI Building, 3rd Floor, 

4, Parliament Street, 

New Delhi-110001 

Ph. 011-23461674 

 

3.1 The Language of documents and correspondence will be English. 

 

3.2 All  the  personnel  shall  have  working  knowledge  of  English  and  all  the  

reports  etc shall be written in English. 

 

3.3 Consultant has to assess all taxes including GST and should build them in their 

financial proposal. These taxes should not be provided separately. Consultants are 

requested to consult Tax Consultants for details. 

 

3.4 The Consultants to state all cost in Indian Rupee only. 

 

4. The time and date of submission: 1100 hrs on 14.10.2018. 

 

5.1 The points assigned to Technical Evaluation criteria are: 

 

S. No. Description Marks 

1 Relevant experience for the assignment 25 

2 Qualifications and competence of the key staff for the assignment 75 

 Total 100 

 

(i) Sub criteria for Relevant Experience of the firm for the assignment: 

 

Criteria Marks 

Year of Establishment of the Firm (In case of JV year of establishment of Lead Member 

shall be considered) 

2 

Average Annual Turnover (last 3years) from consultancy business 2 
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Experience in construction supervision/Independent Engineer/Authority's 

Engineer of a tunnel project by NATM or equivalent method (non-boring method) 

during the last 12 years of minimum continuous tunnel length equal to or more 

than 4.29 km  

8 

Experience in construction supervision/Independent Engineer/Authority's 

Engineer of a tunnel project during the last 12 years of minimum continuous 

tunnel length equal to or more than 4.29 km  

8 

Experience in DPR preparation / Feasibility Study cum Preliminary Design 

Report of tunnel** projects  of continuous tunnel length equal to or more than 

4.29 km in the last 12 years   

5 

Total 25 

 

**Tunnel Works for road/rail/metro having a cross sectional dimension of minimum 5.0 

m will be considered as as similar work applicable for the project for which the RFP is 

invited. For standalone Tunnel projects, experience in Tunnel work (either standalone 

project or as a part of road/rail/metro project) only be considered.  

 

In case of JV the turnover and experience details of Lead and JV partners will be added 

for evaluation. Credentials of associate firm, except key personnel, if any will not be 

considered for evaluation. However consultant should submit details as per section 3, 

separately for Lead partner JV partner and associate. 

 

Employer’s certificate should be submitted substantiating the experience claimed by the 

firm. 

(ii) Deleted 

(iii) Qualification and competence of following professional/sub-professional staff 

for the assignment shall be evaluated.  The weightage for various key staff are as under:- 

 

S.No. Staff Position Marks 

1 Team Leader Cum Senior Tunnel Expert 15 

2 Residential Engineer cum Excavation specialist 10 

3 Senior Geotechnical Expert 10 

4 Tunnel Design Engineer 10 

5 Tunnel Safety Expert 8 

6 Tunnel ventilation Cum E&M expert 7 

7 Senior Geologist 7 

8 Contract Specialist 3 

9 Instrumentation & Control (SCADA) Expert 5 

 Total 75 

 

Sub criteria for qualification of key Personnel (i.e. Professional staff)  

 

General qualifications 25 

Adequacy for the project 70 
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Employment with firm 5 

Total 100 

 

The technical proposal should score at least 75 marks to be considered responsive for 

financial evaluation. Detailed sub-criteria for evaluation are enclosed as Appendix-O. 

 

6. Commencement of Assignment: The firm shall begin carrying out the services 

within one month of signing of the Consultancy Agreement. 
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SECTION - 3 

 

FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

 

The proposal should contain the following information in enclosed format attached at 

Appendix A. 

 

 Year of Establishment of Firm 

 Average annual turnover (last three years) 

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for 

the last three years (FY 2015-2016, FY 2016-2017 and FY 2017-2018,). For claiming 

experience of Highway projects, completion certificate from employer should be 

enclosed. The proposal should also contain the details of the key personnel viz. their 

name, qualification, expertise area, experience and years of association with the firm.  
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Appendix A 

 

The following information related to the firm should be provided in the proposal. 

 

i. Name of the package applied for:-  

ii. Year of establishment of firm* 

 

Consultant Year of 

Establishment 

Country Type of Organization 

   Individual Partnership Corporation Other 

Individual / 

Lead Partner 

(of JV)/ Minor 

Partner of 

JV/Associate 

      

 

NOTE:-  Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted.  

iii. Office/Business Address/Telephone nos./Cable Address. 

iv. Narrative description of firm (Not more than 2 sheets) 

v. Name of two (2) principals who may be contacted with title and telephone 

number/fax number/e-mail. 

vi. Financial Statement of the last three years. ** 

 

Sl. No. Particular 2017-18 2016-17 2015-16 

i. Annual turnover from 

Consulting business 

   

ii. Total Assets    

iii. Current Assets    

 

a)  Balance Sheet/ Auditor Certificate of last 3 years (2015-16, 2016-17 and 2017-18) 

shall be submitted as evidence of Annual Turnover.  In case, the Audited Balance Sheet 

for FY 2017-18 is not available then CA certificate for considering Annual Turnover 

shall be accepted. 

 

**a)    The amount shall be stated in INR. (Consider 1US Dollar = Rs. and 1 Euro = 

Rs.) (This will be the exchange rates as per Reserve Bank of India rounded off to 

nearest Rupee applicable at the time of RFP invitation).  

 

b)  The currency conversion rate for the respective years shall be   mentioned for other 

international currencies. 

 

vii. Experience as Independent Consultant/Construction supervision of Tunnel 

(Road/Rail/Metro), separately for PPP and non-PPP Projects during the last 

12years. *** 
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Note:  Substantially completed projects are those which are 90% or more complete in 

terms of physical progress only as certified by the Authority/ Client and can be 

put to use safely. Those projects shall also be considered where the Provisional 

Completion Certificate for the project has been issued and the Authority/ Client 

has certified that the Project Highway has been safely put to the use of the road 

users. 

  

S No Projects 

Name / Year 

Type of 

Services 

rendered 

Descriptio

n of 

Road/Rail

/Metro 

Project/Le

ngth 

(kms) 

Client (with 

Complete address, 

Contact person, 

Telephone Nos. 

and Fax Nos.) 

Total 

Fee for 

the 

Consult

ancy 

Assign

ment 

(INR) 

Fee received by 

Applicant (in 

case of 

JV/Association) 

%age of total 

fee received 

by the firm 

Approx. 

Cost of  

Road/Rail

/Metro 

Project 

Period 

Sole Consultant/ Prime 

consultant   of JV / minor  

consultant of JV/as 

associate consultant 

1 2 3 4 5 6 7 8 9 10 

  A.   Completed /  Substantially completed projects: 

1.  

2.  

3.  

B.   Projects in progress:  

1.  

2.  

3.  

 

viii. Experience in DPR/ Feasibility Study cum Preliminary Design Report of 

Tunnel** projects for the PPP and non-PPP projects during the last 12years.  

 

S No Projects   Name   / 

Year 

Type of 

Services 

Rendered 

Length 

of 

Project 

(kms) 

Client 

(with complete 

address, 

contact person, 

telephone Nos.  

And  Fax Nos.) 

Total Fee for 

the 

Consultancy 

Assignment 

(INR) 

Fee 

received by 

Applicant 

(in case of 

JV/Associat

ion)  case of JV) 

%age of 

total fee 

received 

by the 

firm 

Period 

Sole Consultant/ Prime 

consultant   of JV / 

minor  consultant of JV/    

/as associate 

consultant  

1 2 3 4 5 6 7 8 9 

 

**Tunnel Works for road/rail/metro having a cross sectional dimension of minimum 5.0 

m will be considered as as similar work applicable for the project for which the RFP is 

invited. For standalone Tunnel projects, experience in Tunnel work (either standalone 

project or as a part of road/rail/metro project) only be considered.  
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b)  Only those projects, to be included in the table which are Tunnel Projects 

and for which clients certificates from the concerned Government agencies 

are enclosed with the proposal. 

 

c) Deleted. 

 

d) The weightage given for experience of a firm would depend on the role of 

the firm in the respective assignments. The firm’s experience would get full 

credit if it was the sole firm in the respective assignment. If the applicant 

firm has completed projects as JV with some other firms, weightage shall be 

given as per the JV share. However if the applicant firm has executed the 

project as associate with some other firms, 25% weightage shall be given to 

the applicant firm for the projects completed under such association.  

 

e)  For weightage of experience in any past Consultancy assignment, 

experience certificate from the client shall be submitted. In absence of clear 

demarcation of JV share in client certificate, the weightage will be treated as 

60 % for lead partner and 40% for minor partner.  

 

f) Annual turnover duly certified by Chartered Accountant shall be accepted.  

In case of non-availability of such documents no weightage of 

turnover/experience will be considered. 

 

(ix)      Assignments on hand including those for which the Letter of Acceptance 

from the clients received as on 7 days prior to due date for submission of 

proposals:  The details shall be given in the following format. 

 

S. 

No 

Name of 

Assignment 

Client Role of the 

firm 

Date of letter 

of  

Acceptance 

Date of 

Agreement 

if signed 

Present 

status of 

Assignment 

Team Members provided by the 

firm  

Sole, Lead/ 

Other in JV or 

sub-consultant 
 

Name DOB Position 

 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 
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SECTION - 4 

 

FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

 

Appendix B-1 Technical proposal submission form (Through Hard copy at the time of 

submission and soft copy should also be available on CPP Portal). 

Appendix B-2 Firm’s comments and suggestions on the Terms of Reference and on 

data, services, and facilities to be provided by the Employer (Soft copy 

to be uploaded on CPP Portal). 

Appendix B-3 Approach paper on methodology and work plan for performing the 

assignment (Soft copy to be uploaded on CPP Portal). 

Appendix B-4 Composition of the Team and Task(s) of each Team member (Soft copy 

to be uploaded on CPP Portal). 

Appendix B-5 Undertaking of proposed Professional staff to be uploaded on the 

INFRACON portal. 

Appendix B-5a One-page write-up on each project of proposed professional staff to be 

uploaded on CPP portal along with the Technical Proposal 

Appendix B-6 Time schedule for deployment of Professional staff (Soft copy to be 

uploaded on CPP Portal). 

Appendix B-7 Activity (works) schedule (Soft copy to be uploaded on CPP Portal). 

Appendix B-8 Affidavit for correctness of CVs of key personnel and experience 

claimed by the firm (Soft copy to be uploaded on CPP Portal). 
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APPENDIX B-1 

Technical proposal submission form. 

 

FROM (Name of Firm) To: (Name and Address of Client) 

 

 

 

 

 

 

Ladies/Gentlemen: 

 

Subject:  Submission of Technical and Financial Proposal for engagement as Authority’s Engineer for the 

EPC work ___________________________________. 

 

We, the undersigned, offer to provide the consulting services for the above in accordance with your Request 

for Proposal dated (Date),and our Proposal.  We are hereby submitting our Proposal, which includes this 

Technical Proposal sealed under a separate envelope and a Financial Proposal on-line for the above mentioned 

work. 

 

We understand that Employer shall be at liberty to keep the credentials of Consultants submitted at bidding 

stage, in public domain and the same may be uploaded by Employer on official website of Employer.  We 

undertake that we shall have no objection if Employer uploads/hosts the information pertaining to credentials 

of our firm as well as of our key personnel. 

 

If negotiations are held during the period of validity of the Proposal i.e. before (Date) we undertake to 

negotiate on the basis of the proposed staff. Our Proposal is binding upon us and subject to the modifications 

resulting from contract negotiations. 

We understand you are not bound to accept any Proposal you receive. 

The detail of our submission through the INFRACON Portal of NHIDCL are available under the following 

IDs: 

Our Firm email  ID  ___________ 

 

Our  Unique Team ID _____________ 

 

Our proposed Key Personnel email ID   1. 

alongwith  designation  

2. 

This is to confirm that the information submitted in INFRACON is true and correct to the best of my 

knowledge and I would be personally responsible for any mis-representation in this regard. 

We remain, 

Yours sincerely, 

 

Managing Director/Head of the firm/Authorised 

Representative of the firm +*  

Name of the firm  

Address 

*Lead Member in case of JV 
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APPENDIX B-2 

 

COMMENT AND SUGGESTIONS OF CONSULTANTS ON THE TERMS OF REFERENCE 

AND ON SERVICESAND FACILITIES TO BE PROVIDED BYTHE EMPLOYER 

 

 

 

On the Terms of Reference (not more than one page): 

 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 

 

On the services and facilities to be provided by the Employer (not more than one page) 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-

directional Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the 

State of J&K” 
2018 

 

NHIDCL/RFP Page 32  
 

 

 

APPENDIX B -3  

 

APPROACH PAPER ON METHODOLOGYAND WORK PLAN FOR 

PERFORMINGTHEASSIGNMENT 

 

 

 

(not more than six pages) 
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APPENDIX B – 4 

 

COMPOSITION OFTHE TEAM PERSONNEL, ANDTASK(S) OF EACH TEAM MEMBER 

 

 

1. Technical/Managerial Staff 

 

Sl. No. Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 

   

 

2. Support Staff 

 

Sl. No. Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 
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APPENDIX B-5  

 

FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL STAFF 

(CVs of the Key Personnel should only be uploaded on INFRACON) 

 

Certification by the Candidate  

(To be uploaded online along with the Technical proposal)  

 

I, the undersigned,(Name and Address) undertake that this CV correctly describes myself, my 

qualifications and my experience and Employer would be at liberty to debar me if any information 

given in the CV, in particular the Summary of Qualification & Experience vis-à-vis the requirements 

as per TOR is found incorrect.  I further undertake that I have neither been debarred by NHIDCL or 

any other central/state government organization nor left any assignment with the consultants 

 engaged  by  Employer /  contracting  firm  (firm  to  be  supervised  now)  for  any continuing 

 work  of  Employer without  completing  my  assignment.  I will be available for the entire duration 

of the current project (named…..).If I leave this assignment in the middle of the work, 

 Employer would  be  at  liberty  to  debar  me  from  taking  any assignment  in  any  of  the 

 Employer works  for  an  appropriate  period  of  time  to  be  decided  by the Employer. I have no 

objection if my services are extended by the Employer for this work in future. 

 

I further undertake that my CV is being proposed for this project by --------- (the applicant firm) and 

I have not given consent to any other consultant(s) to propose my CV for any position for this 

project.  

 

I further undertake that if due to my inability to work on this project due to unavoidable 

circumstances, due to which consultant’s firm is forced to seek replacement. In such unavoidable 

circumstances, I shall not undertake any employment in Employer projects during the period of 

assignment of this project and Employer shall consider my CV invalid till such time. 

 

I undertake that I have no objection in uploading/hosting of my credentials by Employer in public 

domain. 

 

 For Key Personnel having intermittent inputs, add the following: 

I further certify that I am associated with the following assignments as on date (as on 7 days prior to 

due date for submission of proposal) including those for which LOA has been received by the firm 

and the inputs in these assignments shall not effect the work of the current assignment. 

 

Name of Assignment Client Date of 

LOA 

Likely start 

(Month / 

Year) 

Likely end 

(Month / 

Year) 

Total input of 

the person 

(man-months) 
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Note : CVs of Key Personnel having intermittent inputs will be considered only if the assignments on 

hand as on 7 days before due date of proposal including those for which LOA has been received from 

the Client or for which Consultant has been declared as H1 do not exceed 3 (three) for Senior 

Contract Specialist, and Sr. Quantity Surveyor.  

 

 

…………………………………………………………..                      Date 

(Signature of Key Personnel) 

(Day/Month/Year) 

 

 

Certification by the firm 

(To be uploaded online along with the Technical proposal) 

 

The undersigned on behalf of ----------( name of consulting firm) certify that the qualification and 

experience details of Shri ------ (name of  the  proposed  personnel  and  address) as described in the 

CV has been checked and found to be correct.  It is also certified that Shri-------- (name of proposed 

personnel) to  the  best  of  our  knowledge  has  neither been debarred by NHIDCL or any other 

Central/State Government organization nor  left  his assignment with any other consulting firm 

engaged by the Employer /Contracting firm (firm to be supervised  now)  for  the  ongoing 

 projects.  We  understand  that  if  the  information  about leaving  the  past  assignment  is  known  to 

 the Employer,  Employer would  be  at  liberty  to  remove  the personnel from the present 

assignment and debar him for an appropriate period to be decided by the Employer. 

 

 

 

…………………………………………………………..                      Date : ……………… 

(Day/Month/Year) 

 

[Signature of authorised representative of the Firm] 
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APPENDIX B-5a 

(Refer to clause 3.4 (iv) (d) of Section -2) 

ONE-PAGE WRITE-UP ON EACH PROJECT TO BE SUBMITTED BY THE KEY PERSONNEL 

(To be uploaded online along with the Technical proposal) 

 

Name of project:  

Details of the project: 

Designation and Specific duties: 

Details of two personnel who have worked on the project: 

1.  Name: 

E-mail: 

Contact no.    

2.  Name: 

E-mail: 

Contact no. 

 

Signature 

Name of Key Personnel 
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APPENDIX B-6 

TIMESCHEDULE FOR PROFESSIONAL PERSONNEL 

 

A. Activity Schedule 

 

Sl. No. Name Position Month wise Program(inform of Bar Chart) 

[1
st

,2
nd

, etc. Are months from the start of assignment] 

1
st 

2
nd 

3
rd 

4
th 

5
th 

6
th 

7
th 

8
th 

9
th 

10
th 

11
th 12th and 

subsequent 

year
 

Number of 

Months 

1 
              

Subtotal 

(1) 

2 
              

Subtotal 

(2) 

3 
              

Subtotal 

(3) 

4 
              

Subtotal 

(4) 

- 
              

- 

- 
              

- 
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APPENDIX B-7  

 

ACTIVITY (WORKS) SCHEDULE 

 

 

A. Activity Schedule 

  Month wise Program (inform of Bar Chart) 

[1
st

,2
nd

, etc. Are months from the start of assignment] 

Sl.No. Item of Activity (Works) 1
st 

2
nd 

3
rd 

4
th 

5
th 

6
th 

7
th 

8
th 

9
th 

10
th 

11
th 12th 

1 ...............................................

. 

            

2 ...............................................

. 

            

3 ...............................................

. 

            

4 ...............................................

. 

            

- ...............................................

. 

            

- ...............................................

. 

            

 

B. Completion and Submission of Reports 

 

S.No Reports : Programme :(Date) 

1 Monthly reports 

(Design and Construction) 

 

2 Quarterly Reports  

3 Various other reports as provided in the Concession Agreement such as 

Completion Report 
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APPENDIX B-8 

 

AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL 

        AND EXPERIENCE CLAIMED BY THE FIRMS 

 

(To be submitted on non-judicial Stamp Paper) 

 

 

 

 I, the undersigned, on behalf of _______________________ (name of the Consultant 

submitting the proposal), do hereby certify that the details furnished in this proposal including CV of 

key personnel and experience claimed by the firm/firms are true and correct to the best of my 

knowledge and belief. 

 

 

 

 

 

 

 

Managing Director/Head of the 

Firm/Authorised Representative of 

the firm* 

Address 

*Lead Member in case of JV 
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SECTION 5: 

 

FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 

 

AppendixC-1 Financial proposal submission form 

 

AppendixC-2 Summary of costs 

 

AppendixC-3 Break down of costs 
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APPENDIX C-1  

 

FINANCIAL PROPOSAL SUBMISSION FORM 

 

 

FROM : (Name of Firm) TO : 

 

Address of Employer 

Subject : 

 

We, the undersigned, offer to provide the consulting services for the above in accordance with 

your Request for Proposal dated [Date], and our proposal. Our attached financial proposal is for 

the sum of [Amount in words and figures]. This amount is inclusive of all taxes including GST 

which we have estimated at (Amount in Words and Figures). 

 

Our financial proposal shall be binding upon us subject to the modifications resulting from 

contract negotiations, up to the expiration of the validity period of the proposal, i.e., [Date]. 

 

We undertake that, in competing for (and, if the award is made to us, in executing) the above 

contract, we will strictly observe the laws against fraud and corruption in force in India namely 

“Prevention of Corruption Act 1988”. 

 

Commission and gratuities, if any, paid or to be paid by us to agents relating to this proposal and 

contract execution, if we are awarded the contract, are listed below: 

 

 

Name and Address of 

Agents 

Amount and Currency Purpose of Commission or Gratuity 

............................ ............................ ....................... 

 

 

We understand you are not bound to accept any proposal you receive. 

 

We remain, Yours sincerely, 

 

 

 

Managing Director/Head of the firm/Authorised Representative of the firm* 

 Name of the firm 

Address 

*Lead Member in case of JV 
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APPENDIX C-2 

 

SUMMARY OF COSTS 

 

Sl 

No. 
Description 

Amount 

(Rs.) 

I Remuneration for Professional Staff  

II Support Staff 

III Transportation 

IV Duty Travel to Site 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment 

VIII Reports and Document Printing 

IX Survey Equipment with Survey Party and Vehicle 

X Contingencies 

 Consultancy Services Tax Payable in India  

 Total Costs (Including Tax)  

 

Note: Payments will be made as per stipulations of the Conditions of Contract. 
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APPENDIX C-3 

 

BREAK DOWN OF  COSTS 

 

1. REMUNERATION FOR PROFESSIONAL STAFF 

 

S. No. Key Personnel Man-month in 

Construction 

period of 84 

months* 

Man-month in 

Operation & 

Maintenance/Def

ect Liability 

period of 48 

months 

Billing 

Rate 

(Rs) 

Amount 

(Rs) 

1.1: Key Personnel   

1.11 Team Leader Cum Senior 

Tunnel Expert 

84 12   

1.12 Residential Engineer cum 

Excavation specialist 

70 40   

1.13 Senior Geotechnical Expert 70 4   

1.14 Tunnel Design Engineer 42 0   

1.15 Tunnel Safety Expert 52 24   

1.16 Tunnel ventilation Cum E&M 

expert 

60 12 

 

  

1.17 Senior Geologist 48 4   

1.18 Contract Specialist 56 6   

1.19 Instrumentation & Control 

(SCADA) Expert 

12 12   

 Sub Total 494 114   

1.2: Sub Professional Staff    

1.21 Tunnel Engineer (4 Nos *70) 280 0   

1.22 Tunnel Excavation Expert (2 

Nos *70) 

140 0   

1.23 Tunnel Lining (2 nos *70) 140 0   

1.24 Geologist (2 Nos *70) 140 0   

1.25 Quantity Surveyor (2 Nos *60) 120 24   

1.26 Highway Engineer 12 0   

1.27 Bridge/Structural Engineer 12 2   

1.28 Material Engineer (3 Nos *60) 180 0   
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S. No. Key Personnel Man-month in 

Construction 

period of 84 

months* 

Man-month in 

Operation & 

Maintenance/Def

ect Liability 

period of 48 

months 

Billing 

Rate 

(Rs) 

Amount 

(Rs) 

1.1: Key Personnel   

1.29 Safety Engineer 70 40   

1.30 Environmental Expert 15 4   

1.31 CAD expert (2 Nos *70) 140 0   

  1.32 Lab Technician (2 Nos *70) 140 0   

 Sub Total 1389 70   

 

TBN = To Be Named 

 

2. Support Staff 

 

No. Position Name Staff Months Rate(Rs) Amount(Rs) 

2.01 Office Manager (1no) TBN 70 months + 40 months   

2.02 Accountant cum cashier 

(1no) 

TBN 70 months + 40 months   

2.03 Photocopy Machine 

Operator (2 Nos) 

TBN 70*2=140 months + 40 

months 

  

2.04 Computer Operator cum 

steno (4 Nos) 

(1no) 

TBN  70*4=280 months + 40 

months 

  

2.05 Office Boy (2no) TBN 70*2=140 months + 40 

months 

  

2.06 Guard (4 Nos) TBN     70*4=280 months + 

40*4= 160 months 

  

     Total:  

 

 

3. Transportation (Fixed rate on rental basis):  

The vehicles provided by the Consultants shall include the cost for rental, drivers, 

operation, maintenance, repairs, insurance, etc. for all complete approx.3000km/month 

run. 
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S.No. Description of 

Vehicles 

Qty. 

             (No. of vehicle-month) 

Total Rate/ 

Vehicle- 

Month 

  Amount 

(Rs) 

During 

Construction 

Period 

During 

Maintenance / 

DLP Period 

3.01 Scorpio (4 

Wheel drive) or 

equivalent (not 

more than 3 

years old) 

4x 84 months 2x48 months    

3.02 Scorpio (4 

Wheel drive) or 

equivalent (not 

more than 3 

2x 84 months 1x48 months    

 Total      

 

4. Duty Travel to Site (Fixed Costs): Professional and Sub-Professional Staff. The 

employer may require the Key Personnel to visit the Employer’s Site/Regional office. The quoted 

amount should include travel fare for 40 round trip to Employer’s Head Office and 40 round trip 

to Employer’s regional office (including Hotel charges, travel costs etc. Complete). 

 

5.  Office Rent (Fixed Costs) : 

Description No. of Months Rate/month Amount 

Authority Engineer’s including the cost 

towards electricity and water charges, 

maintenance, cleaning, repairs, etc. Complete 

during the construction period and DLP.  

(Construction 

period + 48 

months) 

  

 

6. Office Supplies, Utilities and Communication (Fixed Costs) 

  

No Item Months Monthly 

Rate 

Amount in 

Rs. 

6.01 

6.02 

6.03 

6.04 

Office Supplies 

Drafting Supplies 

Computer Running Costs 

Domestic and International 

Communication including 

Internet connection 

84 months + 48 months 

84 months + 48 months 

84 months + 48 months 

84 months + 48 months 
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7.  Office Furniture and Equipment (Rental) [Fixed cost] 

(Brand new Furniture and Equipment shall be mandatory at the time of 

commencement of services as per the list given below. The rental rate per month 

shall be quoted for the total list of Office Furniture and Equipment) 

 

No Description Unit Qty. Rate/ 

Month 

/unit 

(Rs.) 

Period in 

Months 

Amount 

(Rs.) 

 Office Furniture(Rental/Hire)      

7.01 Visitors chairs/Conference room chairs 

(Godrejmake,modelNo.DCH7004or 

equivalent) 

each 6  Construction 

period + 12 

months 

 

7.02 Tables for computers with 3 drawers, 

keyboard/mouse pull out trays size 

1664mmx900 (Godrej make. Or 

equivalent as per Engineer’s design) 

each 4  Construction 

period + 12 

months 

 

7.03 Printer desks (Godrej make or 

equivalent) 

each 2  Construction 

period + 12 

months 

 

7.04 Revolving Chairs for Computer 

Room/ Drawing room 

each 3  Construction 

period + 12 

months 

 

 Office Equipment(Rental/Hire)      

7.05 Telephone with PABX facilities (2 

externallines&10internallines) 

each 2  Construction 

period + 48 

months 

 

7.06 Photocopier each 1  Construction 

period + 48 

months 

 

7.07 Fax each 1  Construction 

period + 48 

months 

 

7.08 Computer PC (state of the art) each 4  Construction 

period + 48 

months 

 

7.09 LaserJet Printers each 3  Construction 

period + 48 

months 

 

7.10 DieselGenerator20KVA) with running 

Cost 

each 1  Construction 

period + 48 

months 

 

7.11 Binding Machine each 1  Construction 

period + 48 

months 

 

7.12 Software LS LS  Construction 

period + 48 

months 
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 Total      

 

 

8. Reports and Document Printing 

No. Description No. of 

Reports 

No. of 

Copies per 

Report 

Total Nos. 

Of copies 

Rate per 

Copy() 

Amount 

8.01 Monthly reports 

 

(Nos of months in 

construction period 

i.e. 84 months + 48 

months) 

6 

   

8.02 Quarterly Reports 33 6 198 

  8.03 Various others reports as 

Provided in the EPC 

Agreement such as 

Completion Report 

5 6 30 

  

    

Total   

 

9.  Survey Equipment with Survey Party and Vehicle etc complete 

        

 

Description 

Nos. of Months 

 
Rate 

/month 

 

Amount 

Rental cost towards Survey Equipment 

(GPS/Total station /Auto Level) with 

semiskilled survey Party (4 persons) and 

one dedicated  vehicle for Survey 

Party(inclusive  of vehicle rental 

driver’s salary, fuel operation and 

etc complete) with rods, flags and other 

sundries 

70 

  

 

10. Contingencies 

A fixed amount of Indian Rupees TEN MILLION shall be included in the Financial 

Proposal. The provisions of Contingency shall be operated with the specific approval form 

the Authority. 
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SECTION - 6 

 

TERMS OF REFERENCE FOR AUTHORITY’S ENGINEER 

 

[Note: The term “Agreement” and clauses thereof refer to the EPC Agreement dated------ entered 

between Authority and --------(the Contractor) for the work of .............. from km---- to ---- of NH 

No.------- in the State of -------------- on Engineering, Procurement and Construction (EPC) basis]. 

 

1. Scope 

 

1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified pursuant 

to the EPC Agreement dated ........... (the “Agreement”),  which has been entered into between the 

Authority and ............. (the “Contractor”) for [Two-Laning] of the **** section (km ** to km**) 

of National Highway No. ** in the State of *** on Engineering, Procurement, Construction (EPC) 

basis, and a copy of which is annexed hereto and marked as Annex-A to form part of this TOR. 

 

1.2 The TOR shall apply to construction and operation &maintenance of the Project Highway (Tunnel). 

 

2 Definitions and interpretation 

 

2.1 The words and expressions beginning with or in capital letters and not defined herein but defined in 

the Agreement shall have, unless repugnant to the context, the meaning respectively assigned to 

them in the Agreement. 

 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context 

otherwise requires, be deemed to be reference to the Articles, Clauses and Schedules of the 

Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this 

TOR. 

 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, mutatis 

mutandis, to this TOR. 

 

3 General 

 

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient manner, 

consistent with the highest standards of professional integrity and Good Industry Practice. 

 

3.2 The Authority’s Engineer shall perform the duties and exercise the authority in accordance with the 

provisions of this Agreement, but subject to obtaining prior written approval of the Authority before 

determining. 

 

(a) any Time Extension. 

(b) Any additional cost to be paid by the Authority to the Contractor; 

(c) The Termination Payment; or  

(d) Any other matter which is not specified in (a), (b) or (c) above and which creates an obligation 

or liability on either Party for a sum exceeding Rs. 5,000,000 (Rs. Fifty Lakh.) 
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3.3 The Authority’s Engineer shall submit regular periodic reports, at least once every month, to the 

Authority in respect of its duties and functions under this Agreement. Such reports shall be 

submitted by the Authority’s Engineer within 10 (ten) days of the beginning of every month. 

 

3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its duties and 

responsibilities to its suitably qualified and experienced personnel; provided, however, that it shall 

not delegate the authority to refer any matter for the Authority’s prior approval in accordance with 

the provisions of Clause 18.2 Model EPC Agreement. 

 

3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for Change of Scope 

under Article 13. 

 

3.6 In the event of any disagreement between the Parties regarding the meaning, scope and nature of 

Good Industry Practice, as set forth in any provision of the Agreement, the Authority’s Engineer 

shall specify such meaning, scope and nature by issuing a reasoned written statement relying on 

good industry practice and authentic literature. 

 

4 Construction Period 

4.1 During the Construction Period, the Authority’s Engineer shall review the Drawings furnished by 

the Contractor along with supporting data, including the geo-technical and hydrological 

investigations, characteristics of materials from borrow areas and quarry sites, topographical 

surveys, and the recommendations of the Safety expert in accordance with the provisions of Clause 

10.1.6 of Model EPC Agreement. The Authority’s Engineer shall complete such review and send its 

observations to the Authority and the Contractor within 15 (fifteen) days of receipt of such 

Drawings; provided, however that in case of a Major Bridge or Structure, the aforesaid period of 15 

(fifteen) days may be extended upto 30 (thirty) days. In particular, such comments shall specify the 

conformity or otherwise of such Drawings with the Scope of the Project and Specifications and 

Standards. 

 

4.2 The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor and furnish 

its comments within 10 (ten) days of receiving such Drawings. The review of drawing should be 

authenticated by Authority’s Engineer. 

 

4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by the Contractor and 

shall convey its comments to the Contractor within a period of 21 (twenty-one) days stating the 

modifications, if any, required thereto. 

 

4.4 The Authority’s Engineer shall complete the review of the methodology proposed to be adopted by 

the Contractor for executing the Works, and convey its comments to the Contractor within a period 

of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor. 

 

4.5 The Authority’s Engineer shall grant written approval to the Contractor, where necessary, for 

interruption and diversion of the flow of traffic in the existing lane(s) of the Project Highway 

(Tunnel) for purposes of maintenance during the Construction Period in accordance with the 

provisions of Clause 10.4 Model EPC Agreement. 
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4.6 The Authority’s Engineer shall review the monthly progress report furnished by the Contractor and 

send its comments thereon to the Authority and the contractor within 7 (seven) days of receipt of 

such report. 

 

4.7 The Authority’s Engineer shall inspect the Construction Works and the Project Highway (Tunnel) 

and shall submit a monthly Inspection Report bringing out the results of inspections and the 

remedial action taken by the Contractor in respect of Defects or deficiencies. In particular, the 

Authority’s Engineer shall include in its Inspection Report, the compliance of the recommendations 

made by the Safety Consultant. 

 

4.8 The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s reports and 

standard samples of manufactured Materials, and such other Materials as the Authority’s Engineer 

may require. 

 

4.9 For determining that the Works conform to Specifications and Standards, the Authority’s Engineer 

shall require the Contractor to carry out, or cause to be carried out, tests at such time and frequency 

and in such manner as specified in the Agreement and in accordance with Good Industry Practice 

for quality assurance. For purposes of this Paragraph 4.9, the tests specified in the IRC Special 

Publication-11 (Handbook of Quality Control for Construction of Roads and Runways) and the 

Specifications for Road and Bridge Works issued by MORT&H (the “Quality Control Manuals”) or 

any modifications/substitution thereof shall be deemed to be tests conforming to Good Industry 

Practice for quality assurance. 

 

4.10 The Authority’s Engineer shall test check at least 20 (twenty) percent of the quantity or number of 

tests prescribed for each category or type of test for quality control by the Contractor. 

 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/rejection of their 

results shall be determined by the Authority’s Engineer in accordance with the Quality Control 

Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and 

independent of, the tests that may be carried out by the Contractor for its own quality assurance in 

accordance with Good Industry Practice. 

 

4.12 In the event that results of any tests conducted under Clause 11.10 establish any Defects or 

deficiencies in the Works, the Authority’s Engineer shall require the Contractor to carry out 

remedial measures. 

 

4.13 The Authority’s Engineer may instruct the Contractor to execute any work which is urgently 

required for the safety of the Project Highway (Tunnel), whether because of an accident, 

unforeseeable event or otherwise; provided that in case of any work required on account of a Force 

Majeure Event, the provisions of Clause 21.6 of Model EPC Agreement shall apply. 

 

4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the Authority’s 

Engineer shall undertake a review of the progress of construction and identify potential delays, if 

any. If the Authority’s Engineer shall determine that completion of the Project Highway (Tunnel) is 

not feasible within the time specified in the Agreement, it shall require the Contractor to indicate 

within 15 (fifteen) days the steps proposed to be take to expedite progress, and the period within 

which the Project Completion Date shall be achieved.  Upon receipt of a report from the Contractor, 
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the Authority’s Engineer shall review the same and send its comments to the Authority and the 

Contractor forthwith. 

 

4.15 The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s quality 

control records and documents before the Completion Certificate is issued pursuant to Clause 12.4 

of Model EPC Agreement. 

 

4.16 Authority’s Engineer may recommend to the Authority suspension of the whole or part of the 

Works if the work threatens the safety of the Users and pedestrians.  After the Contractor has 

carried out remedial measure, the Authority’s Engineer shall inspect such remedial measures 

forthwith and make a report to the Authority recommending whether or not the suspension 

hereunder may be revoked. 

 

4.17 In the event that the Contractor carries out any remedial measures to secure the safety of suspended 

works and users, and requires the Authority’s Engineer to inspect such works, the Authority’s 

Engineer shall inspect the suspended works within 3 (three) days of receiving such notice, and 

make a report to the Authority forthwith, recommending whether or not such suspension may be 

revoked by the Authority. 

 

4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified in 

Schedule-K and issue a Completion Certificate or Provisional Certificate as the case may be.  For 

carrying out is functions under this Paragraph 4.18 and all matters incidental thereto, the 

Authority’s Engineer shall act under and in accordance with the provisions of Article 12 and 

Schedule-K. 

 

5  Operation & Maintenance Period 

 

5.1 The Authority’s Engineer shall aid and advise the Contractor in the preparation of its monthly 

Operation & Maintenance Programme and for this purpose carry out a joint monthly inspection 

with Contractor. 

 

5.2 The Authority’s Engineer shall undertake regular inspections, frequently to evaluate compliance 

with the Operation & Maintenance Requirements and submit a Maintenance Inspection Report to 

the Authority and the Contractor. 

 

5.3 The Authority’s Engineer shall specify the tests, if any, that the Contractor shall carry out, or cause 

to be carried out, for the purpose of determining that the Project Highway (Tunnel) is in conformity 

with the Maintenance Requirements.  It shall monitor and review the results of such tests and 

remedial measures, if any, taken by the Contractor in this behalf. 

 

5.4 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-E, the Authority’s 

Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of 

deviation or deterioration with reference to the Specifications and Standards and shall also specify 

the time limit for repair or rectification of any deviation or deterioration beyond the permissible 

limit. 

 

5.5 The Authority’s Engineer shall examine the request of the Contractor for closure of any lane (s) of 

the Project Highway (Tunnel) for undertakings operation &maintenance/repair thereof, and shall 
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grant permission with such modifications, as it may deem necessary, within 5 (five) days of 

receiving a request from the Contractor.  Upon expiry of the permitted period of closure, the 

Authority’s Engineer shall monitor the reopening of such lane (s), and in case of delay, determine 

the Damages payable by the Contractor to the Authority under Clause 14.5 of Model EPC 

Agreement. 

6 Determination of costs and time 

 

6.1 The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are required to 

be determined by it under the Agreement. 

 

6.2 The Authority’s Engineer shall determine the period of Time Extension that is required to be 

determined by it under the Agreement. 

 

6.3 The Authority’s Engineer shall consult each Party in every case of determination in accordance 

with the provisions of Clause 18.5 of Model EPC Agreement. 

 

7 Payments 

7.1 The Authority’s Engineer shall withhold payments for the affected works for which the Contractor 

fails to revise and resubmit the Drawings to the Authority’s Engineer in accordance with the 

provision of Clause 10.2.4 (d) of Model EPC Agreement. 

 

7.2 Authority’s Engineer shall 

a) within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to 

Clause 19.4, determine the amount due to the Contractor and recommend the release of 90 (ninety) 

percent of the amount so determined as part payment, pending issue of the Interim Payment 

Certificate; and 

 

b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in Clause 

19.4, deliver to the Authority and the Contractor an Interim Payment Certificate certifying the 

amount due and payable to the Contractor, after adjustments in accordance with the provisions of 

Clause 19.10 of Model EPC Agreement. 

 

7.3 The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the Monthly Operation 

&Maintenance Statement from the Contractor pursuant to Clause 19.6 of Model EPC Agreement, 

verify the Contractor’s monthly statement and certify the amount to be paid to the Contractor in 

accordance with the provisions of the Agreement. 

 

7.4 The Authority’s Engineer shall certify final payment with 30 (thirty) days of the receipt of the final 

payment statement of Operation &Maintenance in accordance with the provisions of Clause 19.16 

of Model EPC Agreement. 

 

8 Other duties and functions 

The Authority’s Engineer shall perform all other duties and functions as specified in the Agreement. 

 

9    Miscellaneous 

 

9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by the 

Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all the test results with 
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comments of the Authority’s Engineer thereon, shall be furnished by the Authority’s Engineer to 

the Authority forthwith. 

 

9.2 The Authority’s Engineer shall retain at least one copy each of all Drawings and Documents 

received by it, including ‘as – built’ Drawings and keep them in its safe custody. 

9.3 Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall obtain a 

complete set of as built Drawings in 2 (two) hard copies and in micro film form or in such other 

medium as may be acceptable to the Authority, reflecting the Project Highway (Tunnel) as actually 

designed, engineered and constructed, including an as-built survey illustrating the layout of the 

Project Highway (Tunnel) and setback lines, if any, of the buildings and structures forming part of 

project Facilities; and shall hand them over to the Authority against receipt thereof. 

 

9.4 The Authority’s Engineer, if called upon by the Authority or the Contractor or both, shall mediate 

and assist the Parties in arriving at an amicable settlement of any Dispute between the Parties. 

 

9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any event of 

Contractor’s Default within one week of its occurrence. 

 

10.        PERFORMANCE CLAUSE 

Authority’s Engineers shall be expected to fully comply with all the provisions of the `Terms of 

Reference’, and shall be fully responsible for supervising the Designs, Construction and 

maintenance and operation of the facility takes place in accordance with the provisions of the 

EPC Agreement and other schedules. Any  failure  of  the  Authority  Engineer in  notifying to  

Employer and  the Contractor on  non-compliance  of  the  provisions  of  the  EPC Contract 

Agreement and other schedules by the EPC Contractor, non-adherence to the provision of ToR 

and non-adherence to the time schedule prescribed under ToR shall amount to non-

performance. 

 

The Authority Engineer shall appoint its authorized representative, who shall issue  on  behalf  

of  the  AE,  the  Provisional  Completion  Certification  and Completion Certificate alongwith 

the Team Leader and shall carry out any such task as may be decided by Employer. The AE 

shall take prior approval of Employer before issuing Provisional Completion Certification and 

Completion Certificate. The  proposal  submitted  shall  also  include  the  name  of  the  

authorized representative along with the authorization letter and power of attorney. 

 

11. CONSULTANT’S PROPOSAL 

11.1 List of key personnel to be fielded by the Consultants shall be as below: 

  

i. Team Leader Cum Senior Tunnel Expert 

ii Residential  Engineer cum Excavation  Expert 

iii Senior Geotechnical Expert 

iv  Tunnel Design Engineer 

v Tunnel Safety Expert 

vi Tunnel Ventilation Cum E&M Expert 

vii Senior Geologist 

viii Contract Specialist  

ix Instrumentation &Control ( SCADA) Expert 
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11.2 Broad job-description and minimum qualification for key personnel mentioned above is 

enclosed as Enclosure–B. However, higher marks shall be accorded to the Candidate with 

higher relevant qualification and experience. All the CV’s of the personals mentioned in Para 

5.3(iii) of Data Sheet shall be evaluated at the time of evaluation of technical proposal. The age 

of the Key Personnel should not be more than 70 years on the date of submission of 

proposal. Consultants are advised in their own interest to frame the technical proposal in an 

objective manner as far as possible so that these could be properly assessed in respect of points 

to be given as part of evaluation criteria. In case the key personnel leave the assignment 

without approval of Employer, Employer  would be at liberty to take any appropriate action 

against that key personnel including debarment. The CV submitted by selected firm/JV shall be 

hoisted on official website of Employer. 

 

11.3 In addition to above, consultants are required to propose other key personnel, sub- 

professional staff and other field engineers as detailed in Enclosure-A and the minimum 

qualification requirements for the same is enclosed in Enclosure–B. 

 

12. PERIOD OF SERVICES 

12.1 The services of an Authority’s Engineer will be in phases as per Contract Agreement. 

12.1.1 The appointment of the Authority’s Engineer shall initially be as per details given below: 

 

Period of service 

(in months) 

Construction period  

(in months) 

Operation 

&Maintenance/DLP 

Period 

 (in months) 

84 months + 48 

months 

84  48 

 

The proposed manpower deployment for this period shall be matching the activities to be 

performed during the said period. The time frame for services during the deployment of key 

personnel during this period shall be as shown in Enclosure A. 

 

13. PERFORMANCE SECURITY 

The successful consulting firm shall have to submit a Bank Guarantee (BG) for an amount of 

2.50% of the Contract Value within 15 days of issue of LOA. The BG shall be in the format 

specified in Appendix –I of draft contract form and furnished from a Nationalised Bank, IDBI or 

ICICI/ICICI Bank/Foreign Bank/EXIM Bank / Any Scheduled Commercial Bank approved by 

RBI having a net worth of not less than 500 crore as per latest Annual Report of the Bank. In the 

case of a Foreign Bank (issued by a Branch in India) the net worth in respect of Indian 

operations shall only be taken into account.  In case of Foreign Bank, the BG issued by Foreign 

Bank should be counter guaranteed by any Nationalised Bank in India. In case of JV, the BG 

shall be furnished on behalf of the JV and not individually by the members. The successful 

consultancy firm may initially provide the Performance Security for a period of 7 (seven) years; 

provided that it shall procure the extension of the validity of the Performance Security, as 

necessary, at least 2 (two) months prior to the date of expiry thereof.   
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF 

AUTHORITY ENGINEER 

 

 

S. No.  Key Personnel 
Man-month in 

Construction period of 

84 months*  

Man-month in Operation 

& Maintenance/Defect 

Liability period of 48 

months 

A: Key Personnel  

1. Team Leader Cum Senior 

Tunnel Expert 

84 12 ** 

2. Residential Engineer cum 

Excavation expert  

70  40 

3. Senior Geotechnical expert   70 4 

4 Tunnel design engineer 42 0 

5 Tunnel safety expert  52 24 

6 Tunnel Ventilation Cum E&M 

Expert 

60 12 

7. Geologist 48 4 

8. Contract specialist  56 6 

9 Instrumentation & Control  

( SCADA) expert 

12 12 

 Sub Total 494 114 

B: Sub Professional Staff  

1. Tunnel engineer (4 Nos) 4*70=280 0 

2 Tunnel excavation expert (2 

nos) 

2*70=140 0 

3 Tunnel lining (2 nos) 2*70=140 0 

4 Geologist (2 nos) 2*70=140 0 

5 Quantity surveyor (2 nos) 2*60=120 24 

6 Highway engineer (1nos) 12 0 

7 Bridge/Structural engineer  12 2 

8 Material engineer (3 nos) 3*60=180 0 

9 Safety Engineer (1 nos.) 70 40 

9 Environmental expert 15 4 

10 Cad expert (2 nos) 2*70=140 0 

11 Lab technician (2 Nos) 2*70=140 0 

    

 Sub Total 1389 70 
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Note:  

1) ** The Team Leader is expected to stay on continuously at the project site for the first 12 months of 

the DLP. 

 

2) International Experience is hereby defined as Experience in a country other than the home country of 

the respective Key Personnel. 

 

3) An advanced degree obtained after graduation will only be considered as a Post Graduation degree. 

PG equivalence based on any notification/order will not be accepted. 

 

4) Correspondence course will not be accepted as Degree or PG. 

 

5) The qualification and experience of Sub Professional staff would not be accounted in the evaluation.   

However, Consultant shall have to get their CVs approved from Employer before mobilization.  The 

other inputs like support staff shall also be provided by the Consultant of an acceptable type 

commensuration with the roles and responsibilities of each position 
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Enclosure B 

QUALIFICATION OF KEY PERSONNEL 

 

TEAM LEADER CUM SENIOR TUNNEL  ENGINEER 

 

Duties: The Team Leader will reside at project site throughout the period of construction supervision services.  

He will be overall in-charge of the project supervision of the construction package.  He shall act as 

representative of the consulting firm appointed by the Authority. His duties will involve overall 

superintendence over the Resident Engineers and other experts of the construction package.  He will guide, 

monitor, supervise and control all the activities related to supervision for the construction package.  He will 

interact with the Executive Director/ General Manager and the other officials of the Authority. 

He should have the following qualification / experience 

 

(1) Essential Qualifications. 

(a) Graduate in Civil/Mining Engineering or equivalent from a recognized university.  

(b) Total professional experience 25 years 

(c)Professional Experience of 15 years in handling major tunnelling projects 

(d) He should have at least 10 years of International Experience in construction/construction supervision of 

major tunnel projects.  

(e) At least 5 years’ experience as Team Leader/Resident Engineer/Project Manager or similar capacity in  

transportation tunnel projects of length equal to or more than 4 km 

(f) He should have handled as Team Leader/Resident Engineer/Project Manager or similar capacity of at least 

two projects in Construction Supervision of transportation tunnels equal to more than 4 Km length 

(g) Not more than 70 years of age. 

 

(2) Preferential Qualifications. 

(a) Post Graduate in Civil/Mining Engineering with specialisation in 

Structures/Tunneling/Geotech/Transportation/Project Management or equivalent.  

(b) Supervision experience of transportation Tunnel projects constructed through NATM methodology 

Note: (1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader / Resident Engineer /Professional Engineer  

ii) On behalf of Contractor : Project Manager / Professional Engineer  

iii) In Government Organizations : Superintending Engineer (or equivalent) and above 

 

(2)  Only those projects will be considered for evaluation at Sl no 1(d), 1(e) and 1(f) )where the input of the 

personnel is at least of one year. 
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RESIDENT ENGINEER CUM EXCAVATION SPECIALIST 

 

Duties: He shall oversee construction supervision of the project stretch and shall coordinate with all other 

experts of the project and shall report to the Team Leader. He shall be directly responsible for regulating the 

construction process. He shall be assisted by Tunnel Engineers, Tunnel Lining Experts and Tunnel ventilation 

Expert and other support engineers/personnel.  He shall deal directly with the tunnel engineers/experts and other 

support staff attached with the Team Leader to ensure that the construction process is well controlled as per 

established specification controls to avoid later quality control stage problems.  Expert shall be responsible for 

checking and verifying the excavation plan and methodology submitted by the Contractor. He shall monitor 

the tunnel excavation activities including blasting. He shall also monitor the tunnel lining activities 

including installation of water proofing layers.  He will be required to be fielded throughout the Currency of 

the project.  The candidate is expected to be thoroughly familiar with various standard/specifications, contract 

procedures, Primavera or other project management software, design and quality control etc. In addition he will 

be responsible for tunnel works during Operation & Maintenance period of the project. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil/Mining Engineering or equivalent from a recognized University. 

(b) Total Professional Experience of 15 years in supervision of major Tunnel construction Projects 

(c)He should have atleast 10 years experience in similar capacity for major transportation tunnel construction 

projects 

(d) He should have at least 7 years of International Experience in construction/construction supervision of 

major tunnel projects.  

(e) Should have handled construction/construction supervision of atleast 2 transportation Tunnel projects of 

length equal or more than 4 km 

(f) Should have experience of NATM technology in construction of transportation tunnel  

(f) Not more than 70years of age. 

 

(2) Preferential Qualifications. 

(a)Post Graduate in Civil/Mining Engineering with specialisation in 

Structures/Tunneling/Geotech/Transportation/Project Management or equivalent. 

 

 

 TUNNEL DESIGN ENGINEER  

 

Duties: The Tunnel Design Engineer shall be responsible for checking the designs of tunnel/design review  

and other incidental works to be constructed in the Project using sophisticated computer software. He 

shall be responsible for Detailed Design Calculation and drawing for tunnels. He shall be responsible for 

comprehensive assessment of structural condition of all the tunnel assets. His expertise shall include 

computer aided design methods for Tunnel Engineering with particular reference to Tunnel design  

He should have the following qualification / experience. 
 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering or equivalent from a recognized University. 

(b) Professional Experience of 20 years out of which 12 years should be in transportation tunnel design / review 
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as design expert 

(c) International Experience of 10 years in design of major transportation tunnel projects in developed countries 

(d) Experience in similar capacity in construction/construction supervision of 2 transportation tunnel projects of 

length atleast equal to 4.29 Km each 

(e) Experience in similar capacity in design of 3 transportation tunnel projects of length atleast equal to 4.29 

Km each 

(f) Experience in design of transportation tunnel using NATM technology 

(g) Not more than 70 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate in Engineering in structural engineering or equivalent 

(b) Innovative transport tunnel design like immersed tunnel and sub-sea bored tunnel 

 

SENIOR GEO-TECHNICAL EXPERT  

 

Duties: He will be responsible for supervising all the tests to be done in different stages of construction, besides 

ensuring that specified tests are done as per codal stipulations and as per the specifications laid down in the 

contract for all the different stages of construction.  The Senior Geotechnical Engineer shall be responsible for 

checking and verifying the Specifications for Geotechnical investigations and the geotechnical details 

submitted by the Contractor. He shall assist the Team Leader & Tunnel Design Engineer in design of 

tunnel. He shall monitor the tunnel excavation activities including blasting.  
 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil Engineering or equivalent from a recognized University. 

(b) Professional Experience of 20 years  

(c)  International Experience of 10 years in Construction / Construction Supervision of transportation tunnel 

projects  

(d) Experience as Geotechnical Engineer in Construction/Construction Supervision of at least 4transportation 

Tunnel projects of length equal to or more than 4.29 Km 

(e) Specific experience in construction of tunnel projects involving vertical shaft sinking of at least 200 meter 

of vertical depth 

(f) Experience in similar capacity in project preparation of at least 2 transportation tunnel projects each of 

minimum 4.29 Km in length 

(g) Not more than 70 years of age. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate in Rock Mechanics/ Foundation Engineering/ Tunnel Engineering or equivalent 
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TUNNEL SAFETY EXPERT  

Duties: The Tunnel Safety Expert shall be responsible for checking and verifying the Safety Plan prepared by 

the Contractor. He will also ensure effective implementation of the Safety Plan, undertake safety audits during 

Construction, Operation and Maintenance of the Tunnel. 

 

(1) Essential Qualifications. 

(a) Post Graduate in Engineering from recognized university.  

(b)Total Professional Experience of 20 years  

(c) International Experience of 7 years in transportation tunnel safety management in developed countries  

(d) At least 10 years’ experience in transportation tunnel safety works 

(e) Experience in similar capacity of tunnel safety audits during construction stage of at least 2 transportation 

tunnel projects each of which should be minimum 4 km in length  

(f) Not more than 70 years of age. 

 

(2) Preferential Qualifications. 

(a) Any professional Certification from a recognized/statutory body in safety/health/shot firer/ Explosives.  

 

SENIOR GEOLOGIST 

 

The Senior Geologist shall be responsible for checking and verifying the geological details submitted by the 

Contractor. He shall assist Team Leader & Tunnel Design Engineer in design of Tunnel. He shall monitor the 

tunnel excavation activities including blasting. The candidate should have exposure of working in Himalayan 

region and good understanding of rock and soil mechanics. He should have experience of tunnel works with 

appropriate design software. 
 

The candidate should be a Post Graduate in Geology preferably with exposure in Himalayan region.He should 

have a minimum 20 years of professional experience of geological works, out of which 5years should be in 

similar capacity for tunnelling design/ construction projects in the Himalayan region.   

 

 

(1) Essential Qualifications. 

(a) Masters in Geology/Applied Geology/Engineering Geology from recognized university.  

(b)Total Professional Experience of 20years  

(c) At least 7years experience  in similar capacity in construction/construction supervision of transportation 

tunnel projects 

(d)Experience of 5 years of construction/construction supervision of major transportation tunnel projects in the 

Himalayan region using NATM technology  

(e) He should have handled at least 2 highway tunnel projects of construction/construction supervision in 

similar capacity of 4.29 Km length each 

(f) Not more than 70 years of age 

 

(2) Preferential Qualifications. 

(a) He should have handled at least 2 major transportation tunnel projects in similar capacity in project 

preparation/DPR.  
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CONTRACT SPECIALIST 

 

Duties: He will be deployed for obtaining his expert opinion on emerging contractual issues.  His key 

responsibilities will be to guide and assist Team Leader/Employer in all aspects of contract management in 

proper implementation of contract provisions including controlling the project cost of the construction package.  

He will also be required to offer his advice on contractual complications arising during the implementation on 

the request of the employer.  He will be required to prepare manuals/schedules for the consultants 

team/employer based on the provisions of the contract document.  He will be responsible for giving appropriate 

suggestions in handling claims of the contractors and any dispute arising thereof. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil Engineering or equivalent from a recognized University. 

(b) Professional Experience of 20 years in Contract Management. 

(c) Experience of at least 10 years as Contract Specialist on Highway or major road projects. 

(d) Experience in similar capacity of Contract Management of 4 large Highway or major road contracts of over 

Rs.500 crore (updated with 5% per year) including experience of handling Variation orders, claims of the 

contractor. 

(e) Experience of handling Arbitration cases/Dispute Resolution/Adjudication in similar capacity for major 

roads or Highway projects. 

(e) Not more than 70 years of age. 

 

(2) Preferential Qualifications. 

 

(a) Masters/Post graduate in Law/Contract Management/Dispute Resolution or equivalent. 

TUNNEL VENTILATION CUM E&M EXPERT   

 

Duties: The Tunnel Ventilation Cum E&M Expert shall be responsible for checking and verifying the adequacy 

of design of Ventilation system during construction and O&M Period.  He shall be responsible for checking and 

verifying the Specifications for Ventilation equipments. He will also monitor the installation, testing and 

operation and maintenance of the Ventilation equipments and system as a whole  

 

 (1) Essential Qualifications. 

(a) Graduate in Electrical/Mechanical Engineer or equivalent from a recognized university.  

(b)Total Professional Experience of 15 years  

(c) At least 7 years experience in similar capacity in construction/construction supervision of transportation 

tunnel projects 

(d) He should have handled in similar capacity in construction/ construction supervision of at least 3 

transportation tunnel projects each of minimum 4.29 Km in length  

(e) He should have handled in similar capacity in design/DPR  at least 3 transportation tunnelling projects each 

of minimum 4.29 Km in length   

(f) Not more than 70 years of age. 

 

(2) Preferential Qualifications. 

(a) Post graduate Engineering in ventilation or equivalent  
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INSTRUMENTATION AND CONTROL (SCADA) EXPERT 

 

Duties: He will be reporting to the Team Leader and give input as and when required during the work. He 

should have comprehensive knowledge of application of current technologies, standards and best practices 

relating to SCADA system in infrastructure projects. He should have experience in CCTV, AID dynamic, LAN 

and WAN. The Instrumentation and Control (SCADA) Expert shall be responsible for checking and verifying 

the adequacy of design, installation and maintenance of SCADA related applications and databases of the 

tunnel during construction  as well as during operation and maintenance. He shall ensure the application of 

modern standard technologies and best practices relating to Tunnel SCADA system.  

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in IT/ Comp Sc./ Electrical/ Electronics/ Instrumentation from a recognized university.  

(b) Total Professional Experience of 15 years 

(c) He should have minimum of 10 years experience in system requirement, installation and commissioning of 

all the subsystems and equipment required for remote operation and control devices similar to SCADA in any 

infrastructure project   

(c) He should have handled at least 2 surveillance and security systems projects  

(d) Atleast 7years experience in hardware configuration, system tuning, application development, 

documentation including operation and maintenance  

(e) Not more than 65years of age. 

 

(2) Preferential Qualifications. 

(a) Post Graduate Degree in Instrumentation & Control or equivalent 

 

Note: Guidance for uploading CVs on INFRACON:  

(i) TEAM LEADER CUM SENIOR TUNNEL ENGINEER 

 
Preferential Qualifications 

1 Supervision experience of transportation 

Tunnel projects constructed through NATM 

methodology 

The relevant experience of NATM methodology to 

be mentioned under Description of Duties. 

 

(ii) RESIDENT ENGINEER CUM EXCAVATION SPECIALIST 

Essential Qualifications 

1 Should have experience of NATM technology 

in construction of transportation tunnel 

The relevant experience of NATM methodology 

to be mentioned under Description of Duties. 

 

(iii) TUNNEL DESIGN ENGINEER 

Essential Qualifications 

1 Experience in design of transportation tunnel 

using NATM technology 

The relevant experience of NATM methodology 

to be mentioned under Description of Duties. 

Preferential Qualifications 

2 Innovative transport tunnel design like immersed 

tunnel and sub-sea board tunnel 

Experience in Innovative transport tunnel design 

like immersed tunnel and sub-sea bored tunnel to 

be mentioned under Description of Duties with 

details of the specific work. 

 

 

(iv) SENIOR GEO-TECHNICAL EXPERT 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 63  
 

Essential Qualifications 

1 Specific experience in construction of tunnel 

projects involving vertical shaft sinking of at 

least 200 meter of vertical depth 

Experience of vertical shaft sinking to be 

mentioned under Description of Duties. 

 

(v) TUNNEL SAFETY EXPERT 

Essential Qualifications 

1 Experience of 7 years in transportation tunnel 

safety management in developed countries 

Experience in Transportation Tunnel Safety 

Management to be mentioned under Description of 

Duties. 

2 At least 10 years’ experience in 

transportation tunnel safety works 

Experience in Transportation Tunnel Safety Works 

to be mentioned under Description of Duties. 

 

(vi) SENIOR GEOLOGIST 

Essential Qualifications 

1 Experience of 5 years of 

construction/construction supervision of major 

transportation tunnel projects in the Himalayan 

region using NATM technology 

Experience in Tunnel Projects in Himalayan 

region using NATM methodology to be 

mentioned under Description of Duties. 

 

(vii) CONTRACT SPECIALIST 

Essential Qualifications 

1 Experience in similar capacity of Contract 

Management of 4 large Highway or major road 

contracts of over Rs.500 crore (Updated) 

including experience of handling Variation 

orders, claims of the contractor 

Experience in Handling Variation orders, claims 

of the contractor to be mentioned under 

Description of Duties. 

 

(viii) INSTRUMENTATION AND CONTROL (SCADA) EXPERT 

Essential Qualifications 

1 He should have minimum of 10 years 

experience in system requirement, 

installation and commissioning of all the 

subsystems and equipment required for 

remote operation and control devices similar 

to SCADA in any infrastructure project 

Such experience to be mentioned under Description 

of Duties. 

 

2 He should have handled at least 2 

surveillance and security systems projects 

The relevant experience is to be mentioned under 

Description of Duties. Experience certificate should 

also be uploaded.  

3 At least 7years experience in hardware 

configuration, system tuning, application 

development, documentation including 

operation and maintenance 

The relevant experience to be mentioned under 

Description of Duties and experience certificate 

should be uploaded. 
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SUB PROFESSIONAL (To be evaluated for their suitability by Employer’s 

Representative, before deployment) 

A. Quantity Surveyor 

He will be reporting to the Resident Engineer in day to day working and will work under his  

guidance and shall abide by the directions/procedures/formats of reporting and approvals settled 

by the Sr. Quantity Surveyor.  He will be responsible for reporting all measures required to 

control the project cost and time over-runs.  He will examine the claims of the contractor, 

variation orders, if any, and will prepare the progress reports as per the project requirements.  

For the purpose, he will be required to get the levels and quantity measurements checked in all 

items of works executed in different stages for calculations required for payment purpose.  He 

will be required throughout the currency of the project. 

The candidate should be a graduate in Civil Engineering with relevant experience in the field of 

estimating, preparation and processing of the invoices, analysing rates, checking survey details 

etc. of the projects.  He should have about 10 years of relevant professional experience 

involving resource planning and scheduling, quantity survey, cost control, contract management 

etc in any National/State Highway Projects.  He should not be more than 65years of age.  

 

B. Tunnel Engineer:  

The Tunnel Engineer shall be responsible for checking and verifying construction methodology. 

He shall be monitoring the construction activities.  

The candidate should be a graduate Civil/Mining Engineer from a recognized university.  He 

should have 10 years of total professional experience and should have worked for at least 5 

years as Tunnel Engineer for tunnel construction projects. He should have handled at least 2 

major tunnelling projects in similar capacity. He should not be more than 65 years of age. 

 

C. Tunnel Excavation Expert: 

The Tunnel Excavation Expert shall be responsible for checking and verifying the excavation 

plan and methodology submitted by the Contractor. He shall monitor the tunnel excavation 

activities including blasting.  

The candidate should be a graduate civil/Mining Engineer from a recognized university.  He 

should have 10 years of total professional experience and should have worked for at least 5 

years as Tunnel Excavation Expert for tunnel construction projects. He should have handled at 

least 2 major tunnelling projects in similar capacity. He should not be more than 65 years of 

age. 

 

D. Tunnel Lining Expert: 

The Tunnel Lining Expert shall be responsible for checking and verifying the adequacy of 

lining plan and methodology submitted by the Contractor. He shall monitor the tunnel lining 

activities including installation of water proofing layers. 

The candidate should be a graduate Civil/Mining Engineer from a recognized university. He 

should have 10 years of total professional experience and should have worked for at least 5 

years as Tunnel Lining Expert for tunnel construction projects. He should have handled at least 

2 major tunnelling projects in similar capacity. He should be not more than 65 years of age. 

 

E. Geologist: 

The Geologist shall be responsible for checking and verifying the geological details 

submitted by the Contractor. He shall assist the Senior Geologist during the construction of the 

tunnel. He shall monitor the tunnel excavation activities including blasting. The candidate 
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should have degree in Geology/applied Engineering geology preferably with exposure in 

Himalayan region. He should have a minimum 10  y e a r s o f professional experience of 

geological works, out of which 5 years should be in similar capacity for tunnelling design/ 

construction projects. He should have handled at least 2 major tunneling projects in similar 

capacity. The candidate should have good understanding of rock and soil mechanics and have 

experience with appropriate design software.He should be not more than 65 years of age. 

 

F. Material Engineer:  

He will be responsible for supervising all the tests to be done in different stages of construction, 

besides ensuring that specified tests are done as per codal stipulations and as per the 

specifications laid down in the contract for all the different stages of construction.  He will be 

coordinating and controlling the support personnel placed with him and will report to the 

Resident Engineer and to the Team Leader/Employer’s representative as and when required. He 

must be familiar with material property of road construction material, technical specifications 

and procedures of material tests and testing equipments. He should be Graduate in Civil 

Engineering from a recognized University. He should have Professional Experience of 10 years 

in construction of  Highways / Roads / Airfield Runways. He should also have experience as 

Material / Geotechnical Engineer in Construction/Construction Supervision of at least 2 

Highway projects. He should not be more than 65 years of age. 

 

G.         Safety Engineer: 

 

 The Safety Engineer shall assist the Tunnel Safety Expert in checking and verifying the Safety 

Plan prepared by the Contractor. He will also ensure effective implementation of the Safety 

Plan, assist the Tunnel Safety Expert in undertaking safety audits during Construction, 

Operation and Maintenance of the Tunnel.  He/She should be Graduate in Civil Engineering 

from recognized university and a Total Professional Experience of 15 years. He/She should 

have at least 5 years’ experience in transportation tunnel safety works and Experience in similar 

capacity of tunnel safety audits during construction stage of at least 1 transportation tunnel 

projects each of which should be minimum 2.5 km in length. He/She should not more than 65 

years of age. Any professional Certification from a recognized/statutory body in 

safety/health/shot firer/ Explosives shall be preferred. 

 

H. Environmental Expert: 
He will be responsible effective implementation of the EMP during Construction, Operation and 

Maintenance of the Tunnel. The Candidate should be post Graduate in Civil 

Engineering/Environmental Engineering or other relevant qualification with experience of 

working in the Himalayan region for at least 2 projects. He should have at least 15years 

experience out of which 3 years in highway projects. He should have good knowledge of MOEF 

guidelines/requirements for mitigation measures.He should be not more than 65 years of age. 

 
I. Cad Expert: 

He should be Graduate in Civil Engineering/Computer Science having experience in computer 

related design method for highway engineering. The incumbent should have 3 years experience 

and should have handled at least 1 road project. 
 

J. Lab Technicians: 
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They should be at least Diploma-holders with about 5 to 6 years of experience in handling the 

quality control tests laboratories for road/bridge works or Graduates in Science with about 1 to 

2 years of relevant experience in the field of testing of road/bridge projects.  
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SECTION 7 

 

DRAFT FORM OF CONTRACT 

 

Note:   This draft Agreement is a generic document and shall be modified based on particulars 

of the Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 

 

 

 

 

 

 

 

Between 

 

 

 

 

 

 

 

 

 

 

 

(Name of Client) 

 

 

 

 

 

 

 

And 

 

 

 

 

 

 

 

 

 

(Name of Consultant) 

 

 

 

 

Dated: 
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1. FORM OF CONTRACT 

 

COMPLEX TIME BASED ASSIGNMENTS 

  

This CONTRACT (hereinafter called the “Contract”) is made the  day of the 

 

Month of  , 200  , between, on the one hand  (hereinafter 

 

Called the “Client) and, on the other hand, 

 

“Consultants”). 

 

 (hereinafter called the 

 

[Note* : If the Consultants consist of more than one entity, the above should be partially 

amended to read as follows: 

“…(hereinafter called the “Client”)and, on the other hand, a joint venture consisting of the 

following entities, each of which will be jointly severally liable to the Client for all the Consultants’ 

obligations under this Contract, namely,  and 

 (herein after called “Consultants”)] 

 

 

WHEREAS 
 

(a) the Client has requested the Consultants to provide certain consulting services as defined  

in  the  General  Conditions  of  Contract  attached  to  this  Contract (hereinafter called 

the “Services”); 

(b) the  Consultants,  having  represented  to the Client that they have the  required 

processional skills, and personnel and technical resources, have agreed to provide the 

Services on the terms and conditions set forth in this Contract; 

 

NOW THEREFORE the parties hereto hereby agree as follows: 

 

1. The following documents attached hereto shall be deemed to form an integral part of this 

Contract: 

 

(a) The General Conditions of Contract (hereinafter called “GC”)’ (b) The Special       

Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices: 

 

[Note: If any of these Appendices are not used, the words “Not Used” should be 

inserted below next to the title of the Appendix on the sheet attached hereto carrying 

the title of that Appendix]. 
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Appendix A : Description of the Services …………….. 

Appendix B : Reporting Requirements …………………  

Appendix C : Key Personnel and Sub-consultants …….  

Appendix D : Medical Certificate ………………………. 

 Appendix E : Hours of Work for Key Personnel ………. 

 Appendix F : Duties of the Client ……………………… 

 Appendix G    : Cost Estimates  

Appendix H : Form of Performance Bank Guarantee 

Appendix I : Form of Bank Guarantee for Advance Payments 

Appendix J       : Letter of invitation 

Appendix K : Letter of Award 

Appendix-L      : Minutes of pre-Bid Meeting 

Appendix-M     : Memorandum of Understanding (in case of JV) 

Appendix-N     :          Form of Bank Guarantee for Bid Security 

 

 

2. The mutual rights and obligations of the Client and the Consultants shall be as set forth in the 

Contract; in particular 

 

(a) The Consultants shall carry out the Services in accordance with the provisions 

  of the Contract; and 

 

(b) The Client shall make payments to the Consultants in accordance with the 

Provisions of the Contract. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

Respective names as of the day and year first above written. 

 

 

FOR AND ON BEHALF OF 

[NAMEOFTHE CLIENT] 

 

By 

 

(Authorized Representative) 

 

FOR AND ON BEHALF OF 

[NAMEOFTHE CONSULTANTS] 

 

 

By 

(Authorized Representative) 
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[Note: If the Consultants consist of more than one entity, all of these entities should appear as  

signatures, e.g. in the following manner ] 

 

 

FOR AND ON BEHALF OF EACH OF 

THE MEMBERS OF THE CONSULTANTS 

 

 

 

[Name of the Member] 

 

 

By 

 

(Authorized Representative) 

 

 

[Name of the Member] 

 

 

By 

(Authorized Representative) 

 

 

etc. 
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GENERALCONDITIONS OF CONTRACT 

 

1. General Provisions 

 

Unless the context otherwise requires, the following terms whenever used in this Contract 

have the following meanings: 

 

(a) “Applicable Law” means the laws and any other instruments having the force of law in the 

Government’s country [or in such other country as may be specified in the Special 

Conditions of Contract (SC)],as they may be issued and in force from time to time. 

(b)“Contract means the Contract signed by the Parties, to which these General Conditions of 

Contract are attached, together with all the documents listed in Clause 1 of such signed 

Contract; 

(c) “Effective Date’ means the date on which this Contract comes into force and effect 

pursuant to Clause GC 2.1; 

(d)‘foreign  currency’  means  any  currency  other  than  the  currency  of  the 

Government; 

(e) ‘GC means these General Conditions of Contract; 

(f)  “Government” means the Government of Client’s Country; (g)‘Local currency’          

means the Indian Rupees; 

(h)“Consultant”  wherever  mentioned  in  this  Contract  Agreement  means  the “Authority 

Engineer(AE)” and includes sub-consultants or Associates engaged by the primary 

consultant. 

(i) “Member”, in case the Consultants consist of a joint venture of more than one entity, means 

any of these entities, and “Members” means all of these entities; 

(j) “Party’ means the Client or the Consultants, as the case may be, and Parties means both of 

them; 

 

(k)“Personnel” means persons hired by the Consultants or by any Sub-Consultants and or 

Associates as Employees and assigned to the performance of the Services 

Or any part thereof; “Foreign Personnel” means such persons who at the time of being so 

hired had their domicile outside the Government’s Country, “Local Personnel” means such 

persons who at the time of being so hired had their domicile inside the Government’s 

Country; and ‘key personnel’ means the personnel referred to in Clause GC 4.2 (a). 

 

(l) "SC"  means  the  Special  Conditions  of  Contract  by  which  these  General 

Conditions of Contract may be amended or supplemented; 

 

(m)"Services" means the work to be performed by the Consultants pursuant to his contract, as 

described in Appendix A hereto.  The scope of work will be strictly as given in various 

Clauses in TOR. The approach and methodology to be adopted by the Consultant for 

carrying out the assignment as Authority Engineer  may  be  modified  depending  on  the  

site  requirements  and  work programme of the EPC Contractor after mutual discussions 

with Employer, the EPC Contractor and the Authority Engineer. The work plan as 

indicated by the Consultant may be modified accordingly to the site requirements. 
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(n)"Sub-consultant and or Associates " means any entity to which the Consultants 

subcontractanypartoftheServicesinaccordancewiththeprovisionsofClause GC 3.7; and 

(o)"ThirdParty"meansanypersonorentityotherthantheGovernment,theClient, the Consultants or 

a Sub-consultant. 

 

1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and servant 

Or of principal and agent as between the Client and the Consultants. The Consultants, subject to this 

Contract, have complete charge of Personnel and Sub-consultants, if any, performing the Services and 

shall be fully responsible for the Services performed by them or on their behalf hereunder. 

1.3 Law Governing Contract 

This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by 

the Applicable Law. 

1.4 Language 

This Contract has been executed in the language specified in the SC, which shall be the binding and 

controlling language for all matters relating to the meaning or interpretation of this Contract. 

1.5 Headings 

The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing. Any such notice, request or consent shall be deemed 

To have been given or made when delivered in person to an authorized representative of the 

Party to whom the communication is addressed, or when sent by registered mail, telegram or 

facsimile to such Party at the address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 

1.6.3 A Party may change its address for notice here under by giving the other Party notice 

Of such change pursuant to the provisions listed in the SC with respect to Clause GC 

1.6.2. 

1.7 Location 

The Services shall be performed at such locations as are specified in Appendix A hereto and, 

where the location of a particular task is not so specified, at such locations. whether in 

Government's Country or elsewhere, as the Client may approve. 

1.8 Authority of Member in Charge 

In case the Consultants consist of a joint venture of more than one entity, the Members hereby 

authorize the entity specified in the SC to act on their behalf in exercising all the Consultants’ 

rights and obligations towards the Client under this Contract, including without limitation the 

receiving of instructions and payments from the Client. 

1.9 Authorized Representatives 

Any action required or permitted to be taken, and any document required or permitted 

To be executed, under this Contract by the Client or the Consultants may be taken or executed 
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by the officials specified in the SC. 

 

1.10 Taxes and Duties 

 

Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel shall pay 

such taxes, duties, fees and other impositions as may be levied under the Applicable Law. 

 

Goods and Services Tax applicable w.e.f 01.07.2017 shall be paid to the consultant as per the 

each invoice amount while making payment for services rendered. Invoice raised by the 

consultant should, however, be GST compliant. 

 

2. Commencement, Completion, Modification and Termination of Contract 

2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date (the "Effective Date") of the Client's 

notice to the Consultants instructing the Consultants to begin carrying out the Services. This 

notice shall confirm that the effectiveness conditions, if any, listed in the SC have been met. 

 

2.2 Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the date of the Contract 

signed by the Parties as shall be specified in the SC, either Party may, by not less than four (4) 

weeks' written notice to the other Party, declare this Contract to be null and void, and in the 

event of such a declaration by either Party, neither Party shall have any claim against the other 

Party with respect hereto. 

 

2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time period after the 

Effective Date as shall be specified in the SC. 

 

2.4 Expiration of Contract 

Unless terminated earlier pursuant to Clause GC 2.9  here of, this Contract shall expire when 

services have been completed and all payments have been made at the end of such time period 

after the Effective Date as shall be specified in the SC. 

2.5 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. No 

agent or representative of either Party has authority to make, and the Parties shall not be bound 

by or be liable for, any statement, representation, promise 

or agreement not set forth herein. 

 

2.6 Modification 

Modification of the terms and conditions of this Contract, including any modification of the 

scope of the Services, may only be made by written agreement between the Parties as the case 

may be. Pursuant to Clause GC 7.2 hereof, however, each Party shall give due consideration to 

any proposals for modification made by the other Party. 

 

2.7 Force Majeure 

2.7.1.   Definition 
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(a) For the purposes of this Contract, "Force Majeure" means an event which is beyond  

the  reasonable  control  of  a  Party,  and  which  makes  a  Party's performance of its 

obligations hereunder impossible or so impractical as reasonably to be considered 

impossible in the circumstances, and includes, but is not limited to, war, riots, civil 

disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, 

strikes, lock out sor other industrial action ( except where such strikes, lockouts or 

other industrial action are within the power of the Party invoking Force Majeure to 

prevent), confiscation 

or any other action by government agencies. 

(b) Force Majeure shall not include (i) any event which is caused by the 

negligenceorintentionalactionofapartyorsuchParty'sSub-consultantsor agents  or  

employees,  nor  (ii)  any  event  which  a  diligent  Party  could reasonably have been 

expected to both(A) take into account at the time of the conclusion of this Contract 

and(B) avoid or over come in the carrying out of its obligations hereunder . 

(c) Force Majeure shall not include insufficiency of funds or failure to make any payment 

required hereunder. 

 

2.7.2 No Breach of Contract 

 

The failure of a Party to fulfil any of its obligations hereunder shall not be considered to be a 

breach of, or default under, this Contract insofar as such inability arises from an event of Force 

Majeure, provided that the Party affected by such an event has taken all reasonable 

precautions, due care" and reasonable alternative measures, all with the objective of carrying 

out the terms and conditions of this Contract. 

 

2.7.3 Measures to be Taken 

 

(a) A Party affected by an event of Force Majeure shall take all reasonable measures  

to  remove  such  Party's  inability  to  fulfil  its  obligations hereunder with a 

minimum of delay. 

 

(b) A Party affected by an event of Force Majeure shall notify the other Party of such 

event as soon as possible, and in any event not later than fourteen (14) days following 

the occurrence of such event, providing evidence of  the nature and cause of such 

event, and shall similarly give notice of the restoration of normal conditions as soon as 

possible. 

 

(c) The Parties shall take all reasonable measures to minimize the 

Consequences of any event of Force Majeure. 

 

2.7.4 Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete any  action or task, 

shall be extended for a period equal to the time during which such Party was unable to perform 

such action as a result of Force Majeure. 

 

2.7.5 Payments 

During the period of their in ability to perform the Services as a result of an event of Force 
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Majeure, the Consultants shall be entitled to be reimbursed for additional costs reasonably and 

necessarily incurred by them during such period for the purposes of the Services and in 

reactivating the Services after the end of such period. 

 

2.7.6 Consultation 

Not later than thirty(30) days after the Consultants, as the result of an event of Force Majeure, 

have become unable to perform a material portion of the Services, the Parties shall consult 

with each other with a view to agreeing on appropriate measures to be taken in the 

circumstances. 

2.8. Suspension 

The Client may, by written notice of suspension to the Consultants, suspend all payments to 

the Consultants hereunder if the Consultants fail to perform any of their obligations under this 

Contract, including the carrying out of the Services, provided that such notice of suspension (i) 

shall specify the nature of the failure, and (ii) shall request the Consultants to remedy such 

failure within a period not exceeding thirty (30) days after receipt by the Consultants of such 

notice of suspension. 

 

2.9 Termination 

 

2.9.1 By the Client 

The Client may, by not less than thirty (30) days' written notice of termination to the 

Consultants (except in the event listed in paragraph (f) below, for which there shall be 

A written notice of not less than sixty(60)days), such notice to be given after the occurrence of 

any of the events specified in paragraphs(a)through(h)of this Clause GC 2.9.1, terminate this  

Contract. 

 

(a)  if the Consultants fail to remedy a failure in the performance of their obligations hereunder, as 

specified in a notice of suspension pursuant to Clause GC 2.8 herein above, within 

thirty(30)days of receipt of such notice of suspension or within such further period as the 

Client may have subsequently approved in writing; 

 

(b)  if the Consultants become (or, if the Consultants consist of more than one entity, if  any of 

their Members becomes) insolvent or bankrupt or enter into any agreements with their 

creditors for relief of debt or take advantage of any law for the benefit of debtors or go into 

liquidation or receivership whether compulsory or voluntary; 

 

(c) if the Consultants fail to comply with any final decision reached as a result of arbitration 

proceedings pursuant to Clause GC 8 hereof; 

 

(d)  if the Consultants submit to the Client a statement which has a material effect on the rights, 

obligations or interests of the Client and which the Consultants know to be false; 

 

(e) if, as the result of Force Majeure, the Consultants are unable to perform a material portion of 

the Services for a period of not less than sixty (60) days; or 

 

(f)  if the Client, in its sole discretion and for any reason whatsoever, decides to terminate this 

Contract. 
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(g) if the consultant, in the judgment of the Client has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract. For the purpose of this clause: 

 

"corrupt practice" means the offering, giving, receiving or soliciting of anything of value to 

influence the action of a public official in the selection process or in contract execution. 

 

"fraudulent practice" means a misrepresentation of facts in order to influence a selection 

process or the execution of a contract to the detriment of the Borrower, and includes collusive 

practice among consultants (prior to or after submission of proposals) designed to establish 

price sat artificial non-competitive levels and to deprive the Borrower of the benefits of free 

and open competition. 

 

(h)  if EPC Contract or represents to Employer that the Consultant is not discharging his duties in a 

fair, efficient and diligent manner and if the dispute remains unresolved, Employer may 

terminate this contract. 

 

2.9.2 By the Consultants 

 

The Consultants may, by not less than thirty (30) days' written notice to the Client, such notice to be 

given after the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause 

GC2.9.2, terminate this Contract: 

(a) if the Client  fails to pay any money due to the Consultants pursuant to this Contract and 

not subject to dispute pursuant to Clause 8 hereof within forty-five (45)days after 

receiving written notice from the Consultants that such payment is  overdue; 

(b) if the Client is in material breach of its obligations pursuant to this Contract and has not 

remedied the same within forty-five(45)days (or such longer period as the Consultants 

may have subsequently approved in writing) following the receipt by the Client of the 

Consultants' notice specifying such breach; 

(c) if, as the result of Force Majeure, the Consultants are unable to perform a material portion 

of the Services for a period of not less than sixty (60) days; or 

(d)if the Client fails to comply with any final decision reached as a result of arbitration 

pursuant to Clause GC 8 hereof. 

  

2.9.3.   Cessation of Rights and Obligations 

 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or upon expiration of 

this Contract pursuant to Clause GC2.4 hereof, all rights and obligations of the Parties hereunder shall 

cease, except: 

(i) such rights and obligations as may have accrued on the date of termination or expiration; 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 

(iii)  the Consultants' obligation to permit inspection, copying and auditing of their accounts 

and records set forth in Clause GC 3.6 (ii) hereof; and 
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(iv)  any right which a Party may have under the Applicable Law 

2.9.4 Cessation of Services 

 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GC2.9.1or 

GC2.9.2 hereof, the Consultants shall, immediately upon dispatch or receipt of such notice, take all 

necessary steps to bring the Services to a close in a prompt and orderly manner and shall make every 

reasonable effort to keep expenditures for this purpose to a minimum. With respect to documents 

prepared by the Consultants and equipment and materials furnished by the Client, the Consultants shall 

proceed as provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof. 

 

2.9.5 Payment upon Termination 

 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the Client shall 

make the following payments to the Consultants (after offsetting against these payments any amount 

that may be due from the Consultant to the Client}: 

 

(a)  remuneration pursuant to Clause GC 6 hereof for Services satisfactorily performed prior to 

the effective date of termination; 

 

(b)  reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures actually 

incurred prior to the effective date of termination; and 

 

(c) except in the case of termination pursuant to paragraphs(a) through(d) of Clause 

GC2.9.1hereof,reimbursement of any reasonable cost incident to the prompt and orderly 

termination of the Contract including the cost of the return travel of the Consultants' 

personnel and their eligible dependents. 

 

2.9.6.   Disputes about Events of Termination 

 

Deleted. 

 

3. Obligation of the Consultants 

 

3.1 General 

 

3.1.1. Standard of Performance 

 

The Consultants shall perform the Services and carry out their obligations hereunder with all 

due diligence, efficiency and economy, in accordance with generally accepted professional 

techniques and practices, and shall observe sound management practices, and employ 

appropriate advanced technology and safe and effective equipment, machinery, materials and 

methods" The Consultants shall always" act, in respect of any matter relating to this Contract 

or to the Services, as faithful advisers to the Client, and shall at all times support and safe 

guard the Client's legitimate interests in any dealings with Sub-consultants or Third Parties. 

 

3.1.2 Law Governing Services 
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The Consultants shall perform the Services in accordance with the Applicable Law and shall 

take all practicable steps to ensure that any Sub- consultants and or Associates, as well as the 

Personnel of the Consultants and any Sub-consultants and 

or Associates, comply  with  the  Applicable  Law. The Client  shall  advise  the Consultants in 

writing of relevant local customs and the Consultants shall, after such notifications, respect 

such customs. 

 

3.2 Conflict of Interests 

 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 

 

The Remuneration of the Consultants pursuant to Clause GC6 hereof shall constitute the 

Consultants' sole remuneration in connection with this Contract or the Services and, subject to 

Clause GC3.2.2 hereof, the Consultants shall not accept for their own benefit any trade 

commission, discount or similar payment in connection with activities pursuant to this Contract or 

to the Services or in the discharge of their obligations hereunder, and the Consultants shall use 

their best efforts to ensure that any Sub-consultants and or Associates, as well as the Personnel 

and agents of either of them, similarly shall not receive any such additional remuneration. 

 

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the Client on the 

procurement of goods, works or services, the Consultants shall comply with any applicable 

procurement guidelines of the Client (Employer)and or Associates Bank or of the Association, 

as the case may be ,and other funding agencies and shall at all times exercise such responsibility 

in the best interest of the Client. Any discounts or commissions obtained by the Consultants in 

the exercise of such procurement responsibility shall be for the account of the Client. 

3.2.3      Consultants and Affiliates Not to engage in Certain Activities 

The Consultants agree that, during the term of this Contract and after its termination, the 

Consultants and any entity affiliated with the Consultants, as well as any Sub- consultant and 

or Associates and any entity affiliated with such Sub-consultant and or Associates, shall be 

disqualified from providing goods works or services (other than the Services and any 

continuation thereof) for any project resulting from or closely related to the Services. 

 

3.2.4 Prohibition of Conflicting Activities 

 

The Consultants shall not engage, and shall cause their Personnel as well as their Sub- 

consultants and or Associates and their Personnel not to engage, either directly or indirectly, in 

any of the following activities: 

 

(a) during the term of this Contract, any business or professional activities in the  

Government's  country  which  would  conflict  with  the  activities assigned to 

them under this Contract; and 

 

(b)after  the  termination  of this  Contract,  such other  activities  as  may  be specified 

in the SC. 

 

3.3 Confidentiality 
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The Consultants, their Sub-consultants and the Personnel of either of them shall not, either 

during the term or within two (2) years after the expiration of this Contract, disclose any 

proprietary or confidential information relating to the Project, the Services, this Contractor the 

Client's business or operations without the prior written consent of the Client. 

 

3.4 Liability of the Consultants 

 Subject to additional provisions, if any, set forth in the SC, the Consultants’ liability under this 

Contract shall be as provided by the Applicable Law. 

 

3.5 Insurance to be Taken Out by the Consultants 

 

The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants 

To take out and maintain, at their (or the Sub-consultants', as the case may be) own cost but on 

terms and conditions approved by the Client insurance against the risks, and for the coverages 

,as shall be specified in the SC, and(ii) at the Client's request, shall provide evidence to the 

Client showing that such insurance has been taken out and maintained and that the current 

premiums therefore have been paid. 

 

3.6 Accounting, Inspection and Auditing 

 

The Consultants (i) shall keep accurate and systematic accounts and records in respect of the 

Services, hereunder, in accordance with internationally accepted accounting principles and in 

such form and detail as will clearly identify all relevant time charges and cost, and the bases 

thereof (including such bases as may be specifically referred to in the SC); (ii) shall permit the 

Client or its designated representative periodically, and upto one year from the expiration or 

termination of this Contract ,to inspect the same and make copies thereof as well as to have 

them audited by auditors appointed by the Client; and (iii) shall permit the client to inspect the 

Consultant's accounts and records relating to the performance of the Consultant and to have 

them audited by auditors appointed by the client. 

 

3.7 Consultants' Actions Requiring Client's Prior Approval 

 

The Consultants shall obtain the Client's prior approval in writing before taking any of the 

following actions: 

 

(a)   appointing  such  members  of  the  Personnel  as  are  listed  in  Appendix  C 

("Consultants' Sub-consultants' Key Personnel") merely by title but not by name; 

(b)  entering into a subcontract for the performance of any part of the Services, it being 

understood (i) that the selection of the Sub-consultant and the terms and conditions of the 

subcontract shall have been approved in writing by the Client prior to the execution of the 

subcontract, and (ii) that the Consultants shall remain fully liable for the performance of 

the Services by the Sub- consultant and its Personnel pursuant to this Contract; and 

(c) any other action that may be specified in the SC 

3.8 Reporting Obligations 
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The Consultants shall submit to the Client the reports and documents specified in Appendix B 

hereto, in the form, in the numbers and within the time periods set forth 

in the said Appendix. 

 

3.9 Documents Prepared by the Consultants to Be the Property of the Client 

 

All plans, drawings, specifications, designs, reports, other documents and software prepared 

by the Consultants for the Client under this Contract shall become and remain the property of 

the Client, and the Consultants shall, not later than upon termination or expiration of this 

Contract, deliver all such documents to the Client, together with a detailed inventory thereof. 

The Consultants may retain a copy of such documents and software. Restrictions about the 

future use of these documents and software, if any, shall be specified in the SC. 

 

3.10 Equipment and Materials Furnished by the Client 

 

Equipment  and materials  made  available to the Consultants by the Client, or purchased by 

the Consultants with funds provided by the Client, shall be the property of the Client and shall 

be marked accordingly. Upon termination or expiration of this Contract, the Consultants shall 

make available to the Client an inventory of such equipment and materials and shall dispose 

of- such equipment and materials in accordance with the Client's instructions. While in 

possession of such equipment and materials, the Consultants, unless otherwise instructed by 

the Client in writing, shall insure them at the expense of the Client in an amount equal to their 

full replacement value. 

4. Consultants' Personnel and Sub-consultants and or Associates 

4.1 General 

The Consultants shall employ and provide such qualified and experienced Personnel and Sub-

consultants as are required to carry out the Services. 

4.2 Description of Personnel 

 

(a) The titles , agreed job descriptions, minimum qualification and estimated periods of 

engagement in the carrying out of the Services of each of the Consultants' Key Personnel are 

described in Appendix C. If any of the Key Personnel has already been approved by the clients 

his/her name is listed as well. 

 

(b) If  required  to  comply  with  the  provisions  of  Clause  GCC  3.1.1  hereof, 

adjustments with respect to the estimated periods "of engagement of Key Personnel set forth in 

Appendix C may be made by the Consultants by written notice to the Client, provided (i) that 

such adjustments shall not alter the originally estimated period of engagement of any individual 

by more than 10% or one week, whichever is larger, and (ii) that the aggregate of such 

adjustments shall not cause payments under this Contract to exceed the ceilings set forth in 

Clause GC 6.1(b) of this Contract. Any other such adjustments shall only be made with the 

Client's written approval. 

 

(c) If additional work is required beyond the scope of the Services specified in Appendix A, 

the estimated periods of engagement of Key Personnel set forth in Appendix C may be 

increased by agreement in writing between the Client and the Consultants, provided that 
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any such increase shall not, except as otherwise agreed, cause payments under this 

Contract to exceed the ceilings set forth in Clause GC 6.1 (b) of this Contract. 

 

4.3 Approval of Personnel 

 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as 

By name in Appendix C are hereby approved by the Client. In respect of other Key Personnel 

which the Consultants propose, to use in the carrying out of the Services, the Consultants shall 

submit to the client for review and approval a copy of their biographical data and (in the case 

of Key personnel to be used within the country of the Government) a copy of a satisfactory 

medical certificate in the form attached hereto as Appendix D. If the Client does not object in 

writing (stating the reasons for the objection) within thirty (30) calendar days from the date of 

receipt of such biographical data and (if applicable) such certificate, such Key Personnel shall 

be deemed to have been approved by the Client. 

 

4.4 Working Hours, Overtime, Leave, etc. 

 

(a)  Working hours and holidays for Key Personnel are set forth in Appendix E hereto. To 

account for travel time, foreign Personnel carrying out Services inside the Government's 

country shall be deemed to have commenced (or finished) work in respect of the Services 

such number of days before their arrival in (or after their departure from) the 

Government's country as is specified in Appendix E hereto. 

 

(b)The Personnel of all types engaged by Consultant to provide Services on this Contract shall 

not be entitled to be paid for over time nor to take paid sick leave or vacation leave except 

as specified in Appendix E hereto, and except as specified 

In such Appendix, the Consultants' remuneration shall be deemed to cover these items. All 

leave to be allowed to the Personnel is included in the staff-months of service set for in 

Appendix C. Any taking of leave by Personnel shall be subject to the prior approval by 

the Client and the Consultants shall ensure that absence for leave purposes will not delay 

the progress and adequate supervision of the Services. 

 

4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key 

Personnel. If, for any reason beyond the reasonable control of the Consultants, it 

becomes necessary to replace any of the Personnel, the Consultants shall forthwith  

provide  as  a  replacement  a  person  of  equivalent  or  better qualifications. 

(b) If the Client (i) finds that any of the Personnel has committed serious misconduct or 

has been charged with having committed a criminal action, or (ii) has reasonable 

cause to be dissatisfied with the performance of any of the Personnel, then the 

Consultants shall, at the Client's written request specifying the grounds therefore, 

forthwith provide as a replacement a person with qualifications and experience 

acceptable to the Client. 

 

(c) Any of the Personnel provided as a replacement under Clauses (a) and (b) above, the 

rate of remuneration applicable to such person as well as any reimbursable 
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expenditures (including expenditures due to the number of eligible dependents) the 

Consultants may wish to claim as a result of such replacement, shall be subject to the 

prior written approval by the Client. Except as the Client may otherwise agree, (i) the 

Consultants shall bear all additional travel and other costs arising out of or incidental 

to any removal and/or replacement, (ii) For reason of death/extreme medical grounds, 

no reduction in remuneration shall be done. However, for the reason other than 

death/extreme medical ground, (i) for total replacement upto 33% of key personnel, 

remuneration shall be reduced by 10% (ii) for total replacement upto between 33% to 

50%, remuneration shall be reduced by 15% and (iii) for total replacement upto 

between 50% to 66%, remuneration shall be reduced by 20% (iv) For total 

replacements beyond 66% of the key personnel the client shall initiate action of 

higher penalty/ termination/ debarment upto 2 years as considered appropriate. 

However, no reduction in the remuneration shall be applicable for the Key Personnel 

whose replacement is sought after he/she has been deployed for at least 50% of 

his/her scheduled Man-months.  

 For the avoidance of doubt, Key Personnel replaced during negotiations or due to 

death/extreme medical grounds and those replaced after deployment of 50% of 

his/her scheduled Man-months, shall not be counted under the total replaced Key 

Personnel.  

 

(d) In order to prevent the tendency of the personnel and consulting firm to submit 

incorrect and inflated CV, they should sign every page of CV before submission in 

order to authenticate that CV furnished by them is correct. The consulting firm and 

the personnel through consulting firm should be informed by Employer while 

accepting CV of the new personnel that if CV is found in correct and inflated at a 

later date, the personnel accepted would be removed from his assignment and 

debarred from further Employer’s works for an appropriate period to be decided by 

Employer and the new proposed personnel in place of removed personnel would be 

paid 15% less salary than the original personnel. 15% reduction in the salary will be 

imposed as a penalty for submitting the incorrect information. This penalty will be 

imposed only once. If the same consulting firm submits incorrect information again 

second time, necessary action will be taken by Employer to black-list that firm. 

4.6 Resident Project Manager 

If required by the SC, the Consultants shall ensure that at all times during the Consultants' 

performance of the Services in the Government's country a resident project manager, 

acceptable to the Client, shall take charge of the performance of such Services. 

 

5. Obligations of the Client 

 

5.1 Assistance and Exemptions 

 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that the 

Government shall: 

 

(a) provide the Consultants, Sub-consultants and Personnel with work permits and such 

other documents as shall be necessary to enable the Consultants, Sub- consultants or 
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Personnel to perform the Services; 

 

(b) assist for the Personnel and, if appropriate, their eligible dependents to be provided 

promptly with all necessary entry and exit visas, residence permits, exchange  permits  

and  any  other  documents  required  for  their  stay  in Government's country; 

 

 

(c)  facilitate prompt clearance through customs of any property required for the Services 

and of the personal effects of the Personnel and their -eligible dependents; 

 

(d) issue to officials, agents and representatives of the Government all such instructions as 

may be necessary or appropriate for the prompt and effective implementation of the 

Services; 

 

(e) assist the Consultants and the Personnel and any Sub-consultants and or Associates  

employed  by  the  Consultants  for  the  Services  from  any requirement to register or 

obtain any permit to practice their profession or to establish themselves either 

individually or as a corporate entity according to the Applicable Law; 

 

(f) grant to the Consultants, any Sub-consultants and or Associates and the Personnel of 

either of them the privilege, pursuant to the Applicable Law, of bringing into 

Government's country reasonable amounts of foreign currency for the purposes of the 

Services or for the personal use of the Personnel and their dependents and of 

withdrawing any such amounts as may be earned therein by the Personnel in the 

execution of the Services: and 

 

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any such 

other assistance as may be specified in the SC. 

 

5.2 Access to Land 

 

The Client warrants that the Consultants shall have, free of charge, unimpeded access to all 

and in the Government's country in respect of which access is required for the 

performanceoftheServices.TheClientwillberesponsibleforanydamagetosuch land or any  

property thereon resulting from  such access  and will indemnify the Consultants and each of 

the Personnel in respect of liability for any such damage, unless such damage is caused by the 

default or negligence of the Consultants or any Sub-consultant or the Personnel of either of 

them. 

 

5.3 Change in the Applicable Law 

 

If, after the date of this Contract, there is any change in the Applicable Law with respect to 

taxes and duties which increases or decreases the cost or reimbursable expenses  incurred  by  

the  Consultants  in  performing  the  Services,  then  the remuneration and reimbursable 

expenses otherwise payable to the Consultants under this Contract shall be increased or 

decreased accordingly by agreement between the Parties hereto, and corresponding 

adjustments shall be made to the ceiling amounts specified in Clause GC 6.1(b). 
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5.4 Services, Facilities and Property of the Client 

 

The Client shall make available to the Consultants and the Personnel, for the purposes of the 

services and free of any charge, the services, facilities and property described in Appendix F at 

the times and in the manner specified in said Appendix F, provided that if such services, 

facilities and property shall not be made available to the Consultants as and when so specified, 

the Parties shall agree on(i) any time extension that it may be appropriate to grant to the 

Consultants for the performance of the Services, (ii) the manner in which the Consultants shall 

procure any such services, facilities and property from other sources, and(iii) the additional 

payments, if any, to be made to the Consultants as a result thereof pursuant to Clause GC 6.l(c) 

hereinafter. 

 

5.5 Payment 

 

In consideration of the Services performed by the Consultants under this Contract, the Client 

shall make to the Consultants such payments and in such manner as is provided by Clause GC 

6 of this Contract. 

 

5.6 Counterpart Personnel 

 

(a) If so provided in Appendix F hereto, the Client shall make available to the Consultants, as 

and when provided in such Appendix F, and free of charge, such counterpart personnel to 

be selected by the Client, with the Consultants' advice, as shall be specified in such 

Appendix  F. Counterpart personnel shall work under the exclusive direction of  the 

Consultants. If any member of the counterpart personnel  fails  to  perform  adequately  

any  work  assigned  to  him  by  the Consultants which is consistent with the position 

occupied by such- member, the Consultants may request the replacement of such member, 

and the Client shall not unreasonably refuse to act upon such request. 

 

(b)If counterpart personnel are not provided by the Client to the Consultants as and when 

specified in Appendix F, the Client and the Consultants shall agree on(i) how the affected 

part of the Services shall be carried out, and(ii) the additional payments, if any, to be made 

by the Client to the Consultants as a result there of pursuant to Clause GC 6.1(c) hereof. 

 

6. Payments to the Consultants 

 

6.1 Cost Estimates; Ceiling Amount 

 

(a) An estimate of the cost of the Services payable is set forth in Appendix G. 

 

(b) Except as may be otherwise agreed under ClauseGC2.6 and subject to Clause GC 

6.1(c), payments under this Contract shall not exceed the ceilings specified in the SC. 

The Consultants shall notify the Client as soon as cumulative charges incurred for the 

Services have reached 80% of these ceilings. 
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(c) Notwithstanding Clause GC6.l(b) hereof, if pursuant to clauses GC5.3,5.4 or                                          

5.6 hereof, the Parties shall agree that additional payments shall be made to the Consultants in 

order to cover any necessary additional expenditures not envisaged in the cost estimates 

referred to in ClauseGC6.1(a)above, the ceiling or ceilings, as the case may be ,set forth in 

Clause GC6.1(b) above shall be increased by the amount or amounts, as the case may be, of 

any such additional payments. 

 

6.2 Remuneration and Reimbursable Expenditures 

(a)  Subject to the ceilings specified in Clause GC6.1(b) hereof, the Client shall pay to the 

Consultants (i) remuneration as set forth in Clause GC6.2(b),and (ii) reimbursable 

expenditures as set forth in Clause GC6.2(c).If specified in the SC, said remuneration 

shall be subject to price adjustment as specified in the SC. 

(b) Remuneration for the Personnel shall be determined on the basis of time actually spent 

by such Personnel in the performance of the Services after the date determined in 

accordance with Clause GC2.3 and Clause SC2.3 (or such other date as the Parties shall 

agree in writing) (including time for necessary travel via the most direct route) at the 

rates referred to, and subject to such additional provisions as are set forth, in the SC. 

 

(c) Reimbursable expenditures actually and reasonably incurred by the 

Consultants in the performance of the Services, as specified in Clause SC6.3(b). 

 

6.3 Currency of Payment 

All payments shall be made in Indian Rupees and shall be subjected to applicable Indian laws 

withholding taxes if any. 

 

6.4 Mode of Billing and Payment 

 

Billing and payments in respect of the Services shall be made as follows: 

 

(a) The Client shall cause to be paid to the Consultants an interest bearing advance 

payment as specified in the SC, and as otherwise set forth below. The advance 

payment will be due after provision by the Consultants to the Client of a bank 

guarantee by a bank acceptable to the Client in an amount (or amounts) and in a 

currency (or currencies) specified in the SC, such bank guarantee (I) to remain 

effective until the advance payment has been fully set off as provided in the SC, and 

(ii) to be in the form set forth in Appendix I hereto or in such other form as the Client 

shall have approved in writing. 

 

(b) As soon as practicable and not later than fifteen(15days)after the end of each calendar 

month during the period of the Services, the Consultants shall submit to the Client, in 

duplicate, itemized statements, accompanied by copies of receipted invoices, vouchers 

and other appropriate supporting materials, of the amounts payable pursuant to 

Clauses GC 6.3 and 6.4 for such month. Each monthly statement shall distinguish that 

portion of the total eligible costs which pertains to remuneration from that portion 

which pertains to reimbursable expenditures. 
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(c) The Client shall cause the payment of the Consultants periodically as given in 

schedule of payment above within sixty (60) days after the receipt by the Client of 

bills with supporting documents. Only such portion of a monthly statement that is not 

satisfactorily supported may be with held from payment. Should any discrepancy be 

found to exist between actual payment and costs authorized to be incurred by the 

Consultants, the Client may add or subtract the difference from any subsequent 

payments. Interest at the rate specified in the SC shall become payable as from the 

above due date on any amount due by, but not paid on such due date. 

 

(d) The final payment under this Clause shall be made only after the final report and a 

final statement, identified as such, shall have been submitted by the Consultants and 

approved as satisfactory by the Client. The Services shall be deemed completed and 

finally accepted by the Client and the final report and final statement shall be deemed 

approved by the Client as satisfactory ninety (90) calendar days after receipt of the 

final report and final statement by the Client unless the Client, within such ninety 

(90)-day period, gives written notice to the Consultants specifying in detail 

deficiencies in the Services, the final report or final statement. The Consultants shall 

there upon promptly make any necessary corrections, and upon completion of such 

corrections, the fore going process shall be repeated. Any amount which the Client has 

paid or caused to be paid in accordance with this Clause in excess of the amounts 

actually payable in accordance with the provisions of this Contract shall be reimbursed 

by the Consultants to the Client within thirty, (30)  days after receipt by the 

Consultants of notice thereof. Any such claim by the Client for reimbursement must 

be made within twelve(12)calendar months after receipt By the Client of a final report 

and a final statement approved by the Client in accordance with the above. 

 

(e) All payments under this Contract shall be made to the account of the Consultants 

specified in the SC. 

 

7. Fairness and Good Faith 

 

7.1 Good Faith 

 

The Parties undertake to acting good faith with respect to each other's rights under this 

Contract and to adopt all reasonable measures to ensure the realization of the objectives of this 

Contract. 

 

7.2 Operation of the Contract 

 

The Parties recognize that it is impractical in this Contract to provide for every contingency 

which may arise during the life of the Contract, and the Parties hereby agree that it is their 

intention that his Contract shall operate fairly as between them, and without detriment to the 

interest of either of them, and that, if during the term of this Contract either Party believes that 

this Contract is operating unfairly, the Parties will use their best efforts to agree on such action 

as may be necessary to remove the cause or causes of such unfairness, but no failure to agree 

on any action pursuant to this Clause shall give rise to a dispute subject to arbitration in 

accordance with Clause GC 8 hereof. 
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8. Settlement of Disputes 

 

8.1 Amicable Settlement 

 

The Parties shall use their best efforts to settle amicably all disputes arising out of or 

in connection with this Contractor the interpretation thereof. 

 

8.2 Dispute Settlement 

 

Any dispute between the Parties as to matters arising pursuant to this Contract which cannot be 

settled amicably within thirty (30) days after receipt by one Party of the other Party's request 

for such amicable settlement may be submitted by either Party for settlement in accordance 

with the provisions specified in the SC. 
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                                                                                                        III.  SPECIAL CONDITIONS OF CONTRACT 

 

GC Clause 
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A. Amendments of, and Supplements to, Clauses in the General 

Conditions of Contract 

 

1.1(a) The words’’ in the Government’s country” are amended to read ‘in INDIA” 

 

 

1.4 The language is: English 

 

1.6.1 The addresses are: 

 

Client: Address of Employer 

 

Attention: 

 Telex :   

 

 Facsimile :   

  

Consultant:  Address of Consultant 

Attention:         

 

Cable address :  

 

Telex :   

 

Facsimile :   

 

[Note’ : Fill in the Blanks] 

 

1.6.2 Notice will be deemed to be effective as follows: 

 

(a) in the case of personal delivery or registered mail, on delivery; 

 

(b)in the case of telexes, 24 hours following confirmed transmission; 

 

(c) in the case of telegrams, 24 hours following confirmed transmission; and 

 

(d)in the case of facsimiles, 24 hours following confirmed transmission. 

 

1.8 The Executive Director in Charge is :  Shri. 

 

(Note: If the Consultants consist of a joint venture of more than one entity, the name of the 

entity whose address is specified in SC1.6.1 should be inserted here. If the Consultants 

consist of one entity, this Clause 1.8 should be deleted from the SC) 

 

1.9 The Authorised Representative are: For the Client: 
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For the Consultants:   

 

 

 

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, fees, 

levies and other impositions levied under the existing, amended or enacted laws during life 

of this contract and the client shall perform such duties in regard to the deduction of such tax 

as may be lawfully imposed. 

 

2.1 The effectiveness conditions are the following: 

 

i) Approval of the Contract by the client 

 

2.2 The time period shall be four months or such other time period as the parties may 

agree in writing. 

 

2.3 The time period shall be one month or such other time period as the Parties may 

agree in writing. 

 

2.4 The time period shall be 132 months (84 months for construction period and 48 

months for Operation & Maintenance period) 

 

3.4 Limitation of the Consultants' Liability towards the Client 

 

(a) Except in case of gross negligence or wilful misconduct on the part of the 

Consultants or on the part of any person or firm acting on behalf of the Consultants 

in carrying out the Services, the Consultants, with respect to damage caused by the 

Consultants to the Client's property, shall not be liable to the Client: 

 

i) for any indirect or consequential loss or damage; and 

ii) Consultant will maintain at its expenses; Professional Liability Insurance 

including  coverage  for  errors  and  omissions  caused  by  Consultant’s 

negligence in the performance of its duties under this agreement, (A)For the 

amount not exceeding total payments for Professional Fees and 

Reimbursable Expenditures made or expected to be made to the Consultants 

here under OR (B) the proceeds, the Consultants may be entitled to receive 

from any insurance maintained by the Consultants to cover such a liability, 

whichever of (A) or (B) is higher. 

iii) The policy should be issued only from an Insurance Company operating in 

India. 

iv) The policy must clearly indicate the limit of indemnity in terms of“ Any One 

Accident” (AOA)and “Aggregate limit on the policy period”(AOP) and in no 

case should be for an amount less than stated in the contract. 

v) If the Consultant enters into an agreement with Employer in a joint venture 

or ‘in association’, the policy must be procured and provided to Employer by 

the joint venture/in association entity and not by the individual partners of 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 95  
 

the joint venture/association. 

vi) The contract may include a provision thereby the Consultant does not cancel 

the policy midterm without the consent of the Employer. The insurance 

company may provide an undertaking in this regard. 

(b) This limitation of liability shall not affect the Consultants' liability, if any, for damage to 

Third Parties caused by the Consultants or any person or firm acting on behalf of the 

Consultants in carrying out the Services. 

(c) Professional Liability Insurance may be accepted for initially one year which shall 

be extended annually for five years. PLI shall be uniformly taken for a period  of five years. 

 

3.5 The risks and the coverage shall be as follows 

 

(a) Third Party motor vehicle liability insurance as required under Motor Vehicles Act, 1988 

in respect of motor vehicles operated in India by the Consultants or their Personnel or 

any Sub-consultants or their Personnel for the period of consultancy. 

(b) Third Party liability insurance with a minimum coverage of  Rs. 1.0 million for the 

period of  consultancy. 

(c) Professional   liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with a 

minimum coverage equal to estimated remuneration and reimbursable. 

(d) Employer's liability and workers' compensation insurance in respect of the 

Personnel of the Consultants and of any Sub-consultant, in accordance with the relevant 

provisions of the Applicable Law, as well as, with respect to such Personnel, any such 

life, health, accident, travel or other insurance as may be appropriate; and 

(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with 

funds provided under this Contract, (ii) the Consultants' property used in the 

performance of the Services, and (iii) any documents prepared by the Consultants in the 

performance of the Services. 

 

3.7(c) The other actions are 

“(i) taking any action under a civil works contract designating the Consultants as "Authority’s 

Engineer", for which action, pursuant to such civil works contract, the written approval of 

the Client as "Employer" is required". 

(ii) Removal of duly appointed sub-contractor from the site or off site place of manufacture or 

storage. 

(iii) Any Time Extension. 

(iv) Any additional cost to be paid by the Authority to the Contractor; 

(v) The Termination Payment; or 

(vi) Any other matter which is not specified in (i) to (v)  above and which creates an obligation or 

liability on either Party for a sum exceeding Rs. 50,00,000 (Rs. Fifty Lakh only.)” 

 

3.9 The Consultants shall not use these documents for purposes unrelated to this Contract without       

the prior written approval of the Client. 

 

4.6 "The person designated as Team Leader cum Sr. Tunnel Expert in Appendix C shall serve in 

that capacity, as specified in Clause GC 4.6." 

 

6.1(b)  The amount payable Indian Rupee is :   
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6.2(a)  "Payments for remuneration made in accordance with Clause GC 6:2(a) in 

shall be adjusted as follows : 

 

(i) Consultants shall be paid billing rates for services rendered by the personnel of all 

categories namely (i) Key Personnel; (ii) sub-Professional personnel and (iii) Support 

staff on man-moth wise. For calculating billing rates of remaining items of the 

financial proposal, namely (i) Transportation (ii) Duty travel to site (iii) Office Rent, 

(iv) office supplies communication etc (v) reports & document printing and (vi) 

survey equipment etc., quoted amount of selected consultant will be  made on 

monthly basis. Beginning 13th months from the last date of submission of bid, billing 

rates shall be increased for the remuneration part only @ 5% every 12 months. 

However, for evaluation and award of the Bid  proposals, the quoted initial rate (as 

applicable for first 12 months from last date of submission of bid) shall be multiplied 

by the total time input for each position on this contract, i.e. without considering the 

increase in the billing rates. All payments shall be made in Indian Rupees and shall 

be subjected to applicable Indian laws withholding taxes if any. 

 

(ii) Remuneration paid  pursuant to the rates set forth in Appendix G shall be adjusted 

every eighteen (18) months (and, the first time, with effect for the remuneration 

earned in the 19
th
 calendar month after the last date of submission of bid) by 8% 

every 18month for personnel. 

 

Notwithstanding any other provisions in the agreement in this regard, this provision will 

prevail and over ride any other provision to the contrary in this agreement. 

 

6.2(b)(i) (1) It is understood (i) that the remuneration rates shall cover(A) such salaries and 

allowances as the Consultants shall have agreed to pay to the Personnel as well as 

factors for social charges and overhead, and (B) the cost of backstopping by home 

office staff not included in the Personnel listed in Appendix C ,and (C) the 

Consultants' fee;(ii) that bonuses or other means of profit-sharing shall not be allowed 

as an element of overhead, and (iii) that any rates specified for persons not yet 

appointed shall be provisional and shall be subject to revision, with the written 

approval of the Client, once the applicable salaries and allowances are known. 

 

(2)Remuneration for periods of less than one month shall be calculated on an 

hourly basis for actual time spent in the Consultants' home office and directly 

attributable to the Services (one hour being equivalent to 1/240
th
 of a  month) and on a 

calendar- day basis for time spent away from home office (one day being equivalent 

to 1/30th of a month). 

 

6.2(b)(ii) The rates for foreign and local Personnel are set forth in Appendix G 

 . 

6.4(a) The following provisions shall apply to the interest bearing advance payment and the 

advance payment guarantee: 

 

1)  An advance payment. of 10% of the contract price in proportion to the quoted Indian 

currency (INR) in the bid shall be made within 60days after receipt and verification 
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of advance payment bank guarantee. The advance payment along with interest will 

be set off by the Client in equal instalments against the statements for the first 12 30 

months of the Service until the advance payment has been fully set off. The advance 

payment shall be in Indian Rupee. 

 

2)  The bank guarantee shall be in the amount and in the currency of the the advance 

payment. 

  

3)  Interest rate shall be 10% per annum (on outstanding amount). 

 

6.4 (c) The interest rate is 10 % per annum. 

6.4(e) The accounts are: 

  .......................... 

[Note: Insert account number, type of account and name and address of the Bank] 

 

8.2 Disputes  shall  be  settled  by  arbitration  in  accordance  with  the  following provisions: 

 

8.2.1 Selection of Arbitrators 

 

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or  an  

arbitration  panel  composed  of  three  arbitrators,  in  accordance  with  the following 

provisions: 

 

(a) Where the Parties agree that the dispute concerns a technical matter, they may agree 

to appoint a sole arbitrator or, failing agreement on the identity of such sole arbitrator 

or within thirty(30) days after receipt by the other Party of the proposal of a name for 

such an appointment by the Party who initiated the proceedings, either Party may 

apply to the President, Indian Roads Congress, New Delhi, for a list of not fewer than 

five nominees and, on receipt of such list, the Parties shall alternately strike names 

there from, and the last remaining nominee on the list shall be the sole arbitrator for 

the matter in dispute. If the last remaining nominee has not been determined in this 

manner within sixty (60) days of the date of the list, the President, Indian Roads 

Congress, New Delhi, shall appoint, upon the request of either Party and from such 

list or otherwise, a sole arbitrator for the matter in dispute. 

 

(b) Where the Parties do not agree that the dispute concerns a technical matter, the Client 

and the Consultants shall each appoint one arbitrator, and these two arbitrators shall 

jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators 

named by the Parties do not succeed in appointing a third arbitrator within thirty (30) 

days after the latter of the two arbitrators named by the Parties has been appointed, the 

third arbitrator shall, 

At the request of either Party, be appointed by Secretary, the Indian Council of 

Arbitration, New Delhi. 

 

(c) If, in a dispute subject to Clause SC8.2.1(b), one Party fails to appoint its arbitrator  

within  thirty  (30)  days  after  the  other  Party  has  appointed  its arbitrator, the 

Party which has named an arbitrator may apply to the Secretary, Indian Council of 
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Arbitration, New Delhi, to appoint a sole arbitrator for the matter in dispute, and the 

arbitrator appointed pursuant to such application shall be the sole arbitrator for that 

dispute. 

 

8.2.2 Rules of Procedure 

 

Arbitration proceedings shall be conducted in accordance with procedures of the 

Arbitration & Conciliation Act 1996, of India unless the Consultant is a foreign 

national/firm,  where  arbitration  proceedings  shall  be  conducted  in accordance with the 

rules of procedure for arbitration of the United Nations Commission on International Trade 

Law (UNCITRAL) as in force on the date of this Contract. 

 

8.2.3 Substitute Arbitrators 

 

If for any reason an arbitrator is unable to perform his function, a substitute shall 

be appointed in the same manner as the original arbitrator. 

 

8.2.4 Qualifications of Arbitrators 

The sole arbitrator or the third arbitrator appointed pursuant to paragraphs (a) through (c) 

of Clause 8.2.1 hereof shall be an internationally/nationally recognized legal or technical 

expert with extensive experience in relation to the matter in dispute. 

 

8.2.5 Miscellaneous 

 In any arbitration proceeding hereunder: 

 

 (a) Proceedings shall, unless otherwise agreed by the parties, be held in Delhi. 

 

 (b) The English language shall be the official language for all purposes; and 

 

 (c) The decision of sole arbitrator or of a majority of the arbitrators ( or of the third 

arbitrator if there is no such majority) shall be final and binding and shall be 

enforceable in any court of competent jurisdiction, and the Parties hereby waive any 

objections to or claims of immunity in respect of such enforcement. 

 

(d) Fee structure shall be as indicated below: 

Sl. No. Particulars Maximum amount payable per Arbitrator/ per case* 

1 Arbitrator fee Rs. 15,000/- per day subject to a maximum 4 lacs 

Or 

Rs 2.5 lacs (lump sum) subject to publishing the award 

within 12 months. 
2 Reading Charges Rs 15,000/- 

3 Secretarial Assistance and 

Incidental charges 

(telephone, fax, postage 

etc.) 

Rs 20,000/- 
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5 Charges for Publishing 

/declaration of the Award 

Maximum of Rs. 20,000/- 

6 Other expenses (as 

per actual against bills 

subject to the prescribed 

ceiling) 

 

 Travelling Expenses 

 

 

Lodging and Boarding 

Maximum ceiling 

 

 

 

Economy class (by air), First class AC (by train) 

and AC car (by road) 

 

 1. Rs 15,000/- per day (in metro cities) 

   2. Rs 7,000/- per day (in other cities) 

3. Rs3,000/-per day, if any Arbitrator 

makes their own arrangements. 

 

 
7 Local Travel Rs. 1500/- per day 

8.  Extra charges for days 

other than hearing/meeting 

days (maximum for 2 days) 

Rs. 3,500/- per day 

Note:- 1. Lodging, boarding and travelling expenses shall be allowed only for those members 

who are residing 100 kms. away from place of meeting. 

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as 

Metro Cities. 

 

* May be suitably modified, as per market rate
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IV.  APPENDICES 

 

Appendix  A:  Description of the Services 

 

 

 

[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, 

place of performance for different tasks; specific tasks to be approved by Client, etc.] 

 

 

Details as per TOR 
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Appendix B: Reporting Requirements 

 

 

 

 

[List format, frequency, contents of reports and number of copies; persons to receive them; dates of 

submission, etc. If no reports are to be submitted, state here "Not applicable".} 

 

 

 

Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 

 

 

[List under:  C-l Titles [and names, if already available}, detailed job descriptions and 

minimum qualifications. experience of Personnel to be assigned 

to work in India, and staff- months for each. 

 

C-2 Same information as C-l for Key local Personnel. 

 

C-3 Same as C-l for Key foreign Personnel to be assigned to work outside India. 

 

C-4 List of  approved  Sub-consultants  [if  already  available];  same 

information with  respect to their Personnel as in C-l through C-4) 

 

 

 

 

 

Please refer TOR 
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Appendix D: Medical Certificate 

 

 

 

 

[Show here an acceptable form of medical certificate for foreign Personnel to be stationed 

in India. If there is no need for a medical certificate, state here: "Not applicable. "] 

 

 

 

 

 

The form of Medical Certificate as required under the rules of Govt. of India
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Appendix E: Hours of Work for Key Personnel 

 

 

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff/Sub-

Consultancy personnel shall work 6 days (Mondays through Saturday) every week and observe the 

Gazetted Holidays of Government of India as Holidays. The Consultant shall work as per the work 

program of the EPC Contractor. In this context in case the work plan of the Consultant needs 

suitable modifications, the same shall be carried out and submitted to the client for consideration. 

The Consultants hours of work normally shall match with that of Contractor’s activities on the site. 

No extra remuneration shall be claimed or paid for extra hours of work required in the interest of 

Project completion. 

 

In respect of foreign personnel, one day per trip as travel time from and to the country of the 

Government shall be allowed. 
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Appendix F 

 

Duties of the Client 

 

 

 

[List here under: 

 

 

 F-1 Services, facilities and property to be made available to the Consultants by 

the Client. 

 

 

 F-2 Counterpart personnel to be made available to the Consultants by the 

Client.] 

 

 

 

Please refer TOR 
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Appendix G:  

Cost Estimates 

 

List hereunder cost estimate in INR: 

 

1. Monthly rates for foreign/ local Personnel (Key Personnel and other Personnel) 

 

2. Reimbursable/Rental/ Fixed expenditures as follows: 

 

a. Cost of local transportation. 

 

b. Cost of other local services, rentals, utilities, etc. 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 107  
 

 

 

Appendix H: FORM OF PERFORMANCE SECURITY 

 

(PERFORMAMANCE BANK GUARANTEE) 

 

(Clause-13 of TOR) 

 

To 

 

Address of Employer: 

 

 

WHEREAS   

[Name and address of Consultants]
1

(hereinafter called “the consultants”) 

has undertaken, in pursuance of Contract 

No. dated   

to provide the services on terms and conditions set forth in this Contract

 __________[Name of contract and brief description of works) (hereinafter called the “the 

Contract”). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security 

for compliance with his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Consultants such a Bank 

Guarantee; 

 

NOW  THEREOF  we  hereby  affirm  that  we  are  the  Guarantor  andresponsible  to  you,  on  

behalf  of  the  Consultants  up  to  a  total  of [amount of Guarantee]   [in words],

 such sum being payable in the types and proportions of currencies in which the Contract 

Price is payable, and we undertake to pay you, upon your first written demand and without cavil or 

argument, any sum or sums within the limits of [amount of Guarantee] as aforesaid without your 

needing to prove or to show grounds or reasons for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Consultants before 

presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contractor 

of the services to be performed thereunder or of any of the Contract documents which may be made 

between you and the Consultants shall in any way release us from any liability under this guarantee, 

and we hereby waive notice of any such change, addition or modification. 

 

The liability of the Bank under this Guarantee shall not be affected by any change in the 

constitution of the consultants or of the Bank. 

 

Notwithstanding anything contained herein before, our liability under this guarantee
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 is restricted to Rs.  

(Rs. ) and the guarantee shall remain valid 

till . Unless a claim or a demand in writing is made upon us on or before   all 

our liability under this guarantee shall cease.  

 

 

This guarantee shall also be operable at our   .,New Delhi office, from whom, 

confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment there under 

claimed, the said branch shall accept such invocation letter and make payment of amounts so 

demanded under the said invocation. 

The liability of bank under this Guarantee shall not be affected by any change in the constitution of 

the consultant or of the Bank. 

 

NOTE for Issuing Bank (Not to be included in the BG):- 

The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing 

the guarantee(s). 

The address, telephone no. and other details of the Head Office of the Bank as well as of issuing 

branch should be mentioned on the covering letter of issuing Branch. 

The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as  

per the norms prescribed by the RBI in this regard). 

 The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following 

details: 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-

110001 

 

(v) The confirmation with supporting details if any shall be specifically mentioned in the 

covering letter issued with the Bank Guarantee. 

 

 

This guarantee shall be valid for a period of 38 months i.e. upto 2 months beyond the expiry of 

contract of 36 months. 

Signature and Seal of the Guarantor  _________________In presence of 

 

 

Name and Designation   1. 
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(Name, Signature & 

Occupation) 

 

Name of the Bank   

 

 

 

Address 2. 

 

 

 

(Name &Occupation) 

 

Date  

 

 

 

1
Give names of all partners if the Consultants is a Joint Venture. 
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Appendix I: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4(a) of Contract) 

 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 

 

 

Ref Bank Guarantee :_________________ 

Date:___________________ 

 

Dear Sir, 

 

In consideration of M/s.   (hereinafter referred as the "Client", which 

expression shall, unless repugnant to the context or meaning thereof include it successors, 

administrators and assigns)   having awarded to M/s. 

  (hereinafter referred to as the "Consultant" which 

expression shall unless repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns),a contract by issue of client's Contract Agreement  No.  

 dated   and the  same  having  been 

unequivocally accepted by the Consultant, resulting in a Contract valued at

 for Contract (hereinafter called the "Contract") (scope 

of work) and the Client having agreed to make an advance payment to the Consultant for 

performance of the above Contract amounting to (in words and figures)as an advance against Bank 

Guarantee to be furnished by the Consultant. 

 

We  (Name of the Bank) having its Head Office at 

_____(hereinafter referred to as the Bank), which expression shall,  unless repugnant to the context 

or meaning thereof, include its successors, administrators  executors and assigns) do hereby 

guarantee and undertake to pay the client immediately on demand any or, all monies payable 

by  the Consultant to the extent of _______as aforesaid at any time upto @  without  any demur, 

reservation, contest, recourse or protest and/or without any reference to the consultant. Any such 

demand made by the client on the Bank shall be conclusive and binding notwithstanding any 

difference between the Client and the Consultant or any dispute pending before any Court, Tribunal, 

Arbitrator or any other authority. We agree that the Guarantee herein contained shall be 

irrevocable and shall continue to be enforceable till the Client discharges this guarantee. 

 

The Client shall have the fullest liberty without affecting in any way the liability of the Bank under 

this Guarantee, from time to time to vary the advance or to extend the time for performance of the 

contract by the Consultant. The Client shall have the fullest liberty without affecting this guarantee, 

to postpone from time to time the exercise of any powers vested in them or of any right which they 

might have against the Client and to exercise the same at any time in any manner, and either to 

enforce or to forebear to enforce any covenants, contained or implied, in the Contract between the 
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Client and the Consultant any other course or remedy or security available to the Client. The bank 

shall not be relieved  of its obligations under these presents by any exercise by the Client of its 

liberty with reference to the matters afore said or any of the mor by reason of any other actor 

forbearance or other acts of omission or commission on the part of the Client or any other 

Indulgence shown by the Client or by any other matter or thing whatsoever which under law would 

but for this provision have the effect of relieving the Bank. 

 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Consultant and 

notwithstanding any security or other guarantee that the Client may have in relation to the 

Consultant's liabilities. 
 

Notwithstanding anything contained herein above our liability under this guarantee is limited to 

 and it shall remain in force upto and including  and shall 

be extended from time to time for such period (not exceeding one year), as may be desired by M/s. 

 on whose behalf this guarantee has been given.  

 

This guarantee shall also be operable at our   .,New Delhi office, from whom,confirmation 

regarding the issue of this guarantee or extension / renewal thereof shall be made available on 

demand. In the contingency of this guarantee being invoked and payment there under claimed, the 

said branch shall accept such invocation letter and make payment of amounts so demanded under 

the said invocation. 

The liability of bank under this Guarantee shall not be affected by any change in the constitution of 

the consultant or of the Bank. 

 

NOTE for Issuing Bank (Not to be included in the BG):- 

The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing 

the guarantee(s). 

The address, telephone no. and other details of the Head Office of the Bank as well as of issuing 

branch should be mentioned on the covering letter of issuing Branch. 

The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as  

per the norms prescribed by the RBI in this regard). 

 The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following 

details: 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-

110001 
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(v) The confirmation with supporting details if any shall be specifically mentioned in the 

covering letter issued with the Bank Guarantee. 

 

 

Dated this  day of  201 at  

 

WITNESS 

 

 

  (Signature) 

(Signature) 

 

 

 

 

 

(Name) 

(Name) 

 

 

 

 

(Official Address) Designation (with Bank stamp) 

 

Attorney as per Power of 

 

Attorney No. 

 

 

Dated 

 

 

Strike out, whichever is not applicable. 

 

Note1:The stamp papers of appropriate value shall be purchased in the name of bank 

Who issues the "Bank Guarantee”. 

 

Note2:The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign  

commercial Bank acceptable to client for Foreign Consultant with counter guarantee  from 

Nationalized Bank. Bank guarantee furnished by Foreign consultant shall be confirmed by any 

Nationalized Bank in India. 
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Appendix J 

 

 

Letter of invitation 
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Appendix K 

 

 

Letter of Award 
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Appendix L 

 

 

Minutes of pre-bid meeting 
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Appendix-M 

Memorandum of Understanding  

 

between 

_____________________ 

 

And 

__________________________  

 

  Whereas the National Highways & Infrastructure Development Corporation Limited 

(NHIDCL) (the ‘ Employer’)  has invited proposal for appointment of Authority’s Engineer for 

__________________ (Name of project) hereinafter called the Project. 

 

And Whereas  _________________ (Lead Partner) and  _______________  JV partner/s 

have agreed to form a Joint Venture to provide the said services to  the Employer as Authority’s 

Engineer;  and 

 

 Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 

 

(i) ___________ will be the lead partner and ____________ will be the other JV partner/s. 

 

(ii) ______________ (lead partner) shall be the in charge of overall administration of 

contract and shall be authorised representative of all JV partners for conducting all 

business for and on behalf of the JV during the bidding process and subsequently, 

represent the joint venture for and on behalf of the JV for all contractual matters for 

dealing with the Employer/EPC Contractor if Consultancy work is awarded to JV. 

(iii) All JV partners do hereby undertake to be jointly and severely responsible for all the 

obligation and liabilities relating to the consultancy work and in accordance with the 

Terms of Reference of the Request for Proposal for the Consultancy Services. 

(iv) Subsequently, if the JV is selected to provide the desired consultancy services, a detailed 

MOU indicating the specific project inputs and role of each partner/s along with 

percentage sharing of cost of services shall be submitted to  the Employer (Consultant 

may submit the detailed MOU along with percentage sharing of cost at the time of 

bidding also). 

For____________________ (Name of Lead partner) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of JV partner/s) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of Associate Partner/s) 
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Appendix-N 

BANK GUARANTEE FORMAT FOR BID SECURITY 
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.:  Tender No. _________, dated ________   

 

Bank Guarantee:  

 

Date:  

 WHEREAS, _________________(Name of Bidder) __ (hereinafter called “the bidder”) has 

submitted his bid dated ______________________ (date) for the Tender No. _________, dated _________ 

(hereinafter called “the Bid”). 

 

 KNOW ALL MEN by these presents that We, ______________________ [Name of Bank) of 

___________________________________ [Name of Country] having our registered office at 

________________________ (hereinafter called “the Bank”) are bound unto  

____________________________________________________ [Name of Employer] (hereinafter called “the 

Employer”) in the sum of Rs. _______ (Rupees ______ Lakhs Only) for which payment will and truly to be 

made to the said Employer the Bank binds himself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _______day of _________ 2011. 

 

THE CONDITIONS of this obligation are: 

 

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or 

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with the 

Instructions to Bidder; or 

3. If the Bidder having been notified of the acceptance of his Bid by the Employer during the period of bid 

validity, 

a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if 

required; or 

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders, 

we undertake to pay the Employer up to the above amount upon receipt of his first written demand, without the 

Employer having to substantiate his demand, provided that in his demand the Employer will note that the 

amount claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying the 

occurred condition or conditions. 

This Guarantee will remain in force up to and including the date 180 (one hundred and eighty) days after the 

deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it may be 

extended by the Employer, notice of which extension(s) to the Bank is hereby waived.  Any demand in respect 

of this Guarantee should reach the Bank not later than the above date. 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to 

Rs.__________ (Rs._________________________) and the guarantee shall remain valid till ________.  

Unless a claim or a demand in writing is made upon us on or before ____________ all our liability under this 

guarantee shall cease.  

 

This guarantee shall also be operable at our   .,New Delhi office, from whom, 

confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on 

demand. In the contingency of this guarantee being invoked and payment there under claimed, the said branch 

shall accept such invocation letter and make payment of amounts so demanded under the said invocation. 

The liability of bank under this Guarantee shall not be affected by any change in the constitution of the 

consultant or of the Bank. 

 

NOTE for Issuing Bank (Not to be included in the BG):- 
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The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing the 

guarantee(s). 

The address, telephone no. and other details of the Head Office of the Bank as well as of issuing branch should 

be mentioned on the covering letter of issuing Branch. 

The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as  

per the norms prescribed by the RBI in this regard). 

 The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following details: 

S.No. Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 

Development Corporation Limited 

2 Beneficiary Bank Account No. 90621010002659 

3 Beneficiary Bank Branch IFSC SYNB0009062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Syndicate Bank transport Bhawan, 

1st  Parliament Street, New Delhi-110001 

 

(v) The confirmation with supporting details if any shall be specifically mentioned in the covering letter 

issued with the Bank Guarantee. 

 

 

DATE _______________ 

SIGNATURE OF THE BANK _______________________ 

SEAL OF THE BANK _____________________________ 

SIGNATURE OF THE WITNESS ____________________ 

Name and Address of the Witness ___________________ 

 

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India  
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DISCLAIMER 

The Applicant must read all the instructions in the RFP and submit the same accordingly. 
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Appendix-O 

DETAILED EVALUATION CRITERIA 
 
1. First Stage Evaluation -Proof of Eligibility (Para 5.1 of Data Sheet)  

 

2. Second Stage Evaluation -Technical Evaluation (Para 5.1 of Data Sheet)  

 

2.1       Firm’s Relevant Experience  
 

         Following is the break-up: 

 

S. No. Description Maximum 

marks 

I Year of establishment of the firm (in case of JV, year of establishment 

of lead member shall be considered). 
2 

(i) Up to 5 years:   1.5 marks 

(ii) More than 5 years:  2 marks 

II Average Annual Turnover (last three years) from consultancy business 

2 

(i) < Rs 55 crore:  0 marks 

(ii) >=Rs 55crore to 65 crore:  1.5 

(iii) 
Add for additional turnover 0.25 (zero point two five) mark for every  

Rs 10 crore above Rs 65 crore subject to maximum 0.5 marks. 

IIIA Experience in construction supervision/Independent 

Engineer/Authority's Engineer of a tunnel project by NATM or 

equivalent method (non-boring method) during the last 12 years of 

minimum continuous tunnel length equal to or more than 4.29 km  

8 
(i) < 4.29 km = 0 

(ii) ≥4 .29 Km to 8.00 Km = 6 

(iii) >8.00 to 10.00 Km = 6.5 

(iv) >10.00 to 12.00 Km = 7 

(v) >12.00 to 14.00 = 7.5 

 
>14.00 and above = 8 

 

IIIB 

Experience in construction supervision/Independent 

Engineer/Authority's Engineer of a tunnel project during the last 12 

years of minimum continuous tunnel length equal to or more than 4.29 

km  
8 (i) 1 Projects               =  2 

(ii) 2 Projects                =  4 

(iii) 3 Projects                =  6 

(iv) 4 Projects                =  7 

(v) 5 Projects                =  8  

IV Experience in DPR preparation/Design/Feasibility Study cum 

Preliminary Design Report of tunnel projects of continuous tunnel 

length equal to or more than 4.29 Km in last 12 years. 

5 
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(i) 1 project:   4  marks 

(ii) 
Add 0.5 (zero point two five) marks extra for each additional project 

subject to maximum 1  mark. 

  Total 25 

Note 1: In case of JV the turnover and experience details of Lead and JV partners will be 

added for evaluation. Credentials of associate firm, except key personnel. 

Note 2: Employer’s certificate should be submitted substantiating the experience 

claimed by the firm 

 

 

Note: (i)  Weightage to be given when experience by a Firm as Sole 

Firm/Lead Partner in a JV/ Other Partner in a JV/As Associate 
 
 

Sl 
No. 

Status of the firm in 
carrying out DPR/ 
Feasibility Study 

Weightage for experience 

1 Sole firm 100 % 
2 Lead partner in a JV 60%* 
3 Other partner in a JV 40 %* 
4 As Associate 25% 

 

2.2  Qualification and Competence of the Key Staff for adequacy of the Assignment. 

(Para  12.2 of  Data Sheet and Enclosure II of TOR) 

 

2.2.1 Team Leader cum Senior Tunnel Expert: 
 
Sl. No. Description Maximum Points 

I General Qualification  25 

(i) Graduate in Civil/Mining Engineering or equivalent                                          20 

(ii) Post-Graduate in civil/Mining Engineering with specialisation in Structures/ 

Tunnelling/ Geotech/Transportation/Project Management or equivalent                                                                            

5 

II Adequacy for the Project 70 

a i) Total Professional Experience 

<25 years     -   0 marks 

   25 years    -  5  marks 

Add 1 mark extra for each additional year of experience subject to maximum 

2 (two) marks. 

7 

a ii) Total professional experience in handling major tunnelling projects 

<15 years – 0 marks 

15 years – 6 marks 

Add 1 mark extra for each additional year of experience subject to maximum 

2 (two) marks. 

8 
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a iii) International Experience in major tunnel construction/construction 

supervision projects (Road/Rail/Metro)  

<10 years – 0 marks 

10 years - 7 marks 

Add 1.5 marks extra for each additional year of experience subject to 

maximum 3 marks. 

10 

b Experience in Similar Capacity   

b i) Experience as Team Leader or similar capacity in construction 

supervision of  major tunnel projects (Road/Rail/Metro) of length equal 

to or more than 4.29 Km  
<5 years  - 0 marks 

5 years - 7 marks 

Add 1.5 marks extra for each additional year of experience subject to 

maximum 3 marks. 

10 

 b ii) Experience as Team Leader or similar capacity of project Preparation/ 

Design of tunnel projects(Road/Rail/Metro) of length 4.29 Km or more 

1 Project - 8 marks 

Add 1 mark extra for each additional projects subject to maximum 2 marks. 

10 

b iii) Experience as Team Leader or similar capacity in construction 

supervision of  tunnels (Road/Rail/Metro) of length 4.29 km or more 

< 2 projects - 0  marks 

2 Projects - 15 marks 

Add 1.25 mark extra for each additional projects subject to maximum 5(five) 

marks. 

20 

c) Experience in construction supervision of major tunnel projects 

(Road/Rail/Metro) using NATM  

1 project - 4 marks 

2 or more projects - 5 marks 

5 

III Employment with the Firm 
< 1 year - 0 marks 

> 1 year to 2 years - 2 marks 

> 2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 

  Total : 100 

  Max Age = 70 Years    

  ** tunnel projects, unless specifically mentioned, to be considered for 

evaluation has to be major tunnels of length equal to or more than 1.5 Km   
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2.2.2   Resident cum Tunnel Excavation Expert: 
 
Sl. No. Description Max. Points 

1 General Qualification  25 

  i) Graduate in Civil/Mining Engineering  or equivalent                                          20 

  ii) Post graduate in Civil/Mining Engineering with specialisation in 

structures/tunnelling/Geotech/Transportation/Project Management  or 

equivalent       

5 

2 Adequacy for the Project 70 

a  i) Total Experience in supervision of major Tunnel Projects  

< 15 years - 0 

15 years      - 12 marks 

Add 1 mark extra for each additional year of experience subject to 

maximum 3 (three) marks. 

15 

a ii) International Experience in construction supervision of major 

tunnelling projects (Road/Rail/Metro)  

< 7 years - 0 

7 years     - 7 marks  

Add 1.5 marks extra for each additional year of experience subject to 

maximum 3 (three) marks.  

10 

 Similar Capacity   

b i) Experience as Tunnel Excavation Expert or similar capacity in 

construction supervision of major tunneling projects 

(Road/Rail/Metro)  

< 10 years  - 0 

10 years      - 7 marks 

Add 1.5 marks extra for each additional year of experience subject to 

maximum 3 (three) marks.  

10 

ii) Experience as Tunnel Excavation Expert or similar capacity in 

construction supervision of tunnel projects (Road/Rail/Metro) of 

minimum length of 4.29 km (minumum one year supervision in a 

project) 

< 2 projects - 0 

2 projects   - 15 marks 

Add 2.5 marks extra for each additional projects subject to 5 (five) marks.  

20 

iii) Experience as Tunnel Excavation Expert or similar capacity in tunnel 

design/ DPR/ preparation / feasibility study/design review involving 

major tunnel projects (Road/Rail/Metro) (minimum 1 year experience 

in a project) 
1 project  - 7 marks 

Add 1 mark extra for each additional projects subject to maximum 3 

(three) marks.  

10 

          c Experience in construction of major tunnel projects(Road/Rail/Metro) 

using NATM 
1 project  - 3 marks 

Add 1 mark extra for each additional projects subject to maximum 2 (two) 

marks. 

5 

3 

Employment with the Firm 

< 1 year - 0 

> 1year & upto 2 years          -2 marks 

> 2 years & upto 3 years        -3 marks 

> 3 years                               -5 marks 

5 

  Total : 100 
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  Note:- Max Age = 70 Years  

 

** tunnel projects, unless specifically mentioned, has to be major tunnels 

of length equal to or more than  1.5 Km to be considered for evaluation 

  



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 125  
 

2.2.3 TUNNEL DESIGN ENGINEER: 
 

 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in Civil Engineering  or equivalent                                                                              20 

ii) Post-Graduate in Engineering (Structural  or                                                                          

equivalent)   

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience 

<20 years     -   0 

  20 years    -  11 marks 

Add 1 mark extra for each additional year of experience subject 

to maximum 4 (four) marks. 

15 

a. ii) International Experience of design/ project preparation/ 

preliminary study involving major Tunnel 

(Road/Rail/Metro) projects  
<10 years - 0 

10 years- 7 marks 

Add 1 mark extra for each additional year of experience subject 

to maximum 3 (three) marks. 

10 

  
Similar Capacity 

  

b. i) Experience in tunnel design (Road/Rail/Metro) works in 

similar capacity  

<12 years - 0 

12 years - 7 marks  

Add 1 mark extra for each additional year of experience subject 

to maximum 3 (three) marks. 

10 

b. ii) Experience in similar capacity in Project Preparation/DPR 

involving design of tunnels (Road/Rail/Metro)of more than 

4.29 km length (Min. 1 year experience in a project) 
< 3 projects - 0 

3 projects - 11 marks 

Add 1 mark extra for each additional projects subject to 

maximum  4 (four) marks. 

15 

b. iii) Experience in similar capacity in construction/construction 

supervision projects involving design/design review of 

tunnels of more than 4.29 Km length (Min. 1 year experience 

in project) 
<2 projects - 0 

2 projects - 7 marks 

Add 1.5 mark extra for each additional projects subject to 

maximum 3(three) marks. 

10 

c. i) Experience in innovation tunnel design (Road/Rail/Metro) 

like immersed tunnel and sub-sea bored tunnel 

1 projects - 4 marks 

2 or more projects -5 marks 

5 

c. ii) Experience in design tunnel projects(Road/Rail/Metro) using 

NATM 

1 project - 4 marks 

2 or more projects - 5 marks  

5 
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III Employment with the Firm 
< 1year - 0  

>1 year to 2 years - 2 marks 

>2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 

  Total : 100 

  Max Age =70 Years  

 

** tunnel projects, unless specifically mentioned, has to be 

major tunnels of length equal to or more than  1.5 Km to be 

considered for evaluation 
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2.2.4 TUNNEL SAFETY EXPERT: 
Sl. No. Description Max. Points 

I General Qualification  25 

i) Post-Graduate in any discipline                               20 

ii) Any professional Certification from a 

recognized/statutory body on safety/health/shot firer                                                           

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience 

<20 years     -   0 

  20 years    -  11 marks 

Add 1 mark extra for each additional year of experience 

subject to maximum 4 (four) marks. 

15 

a. ii) Experience in Transportation Tunnel 

(Road/Rail/Metro) Safety Works 

<10 years -  0 

10 years - 11 marks 

Add 1 mark extra for each additional year of experience 

subject to maximum 4 (four) marks. 

15 

a. iii) International experience in transportation tunnel safety 

management  
<7 years - 0 

7 years - 7 marks 

Add 1 mark extra for each additional projects subject to 

maximum 3 (three) marks. 

10 

  Similar Capacity   

 b. i) Experience in similar capacity of Tunnel Safety Audits 

during construction stage of tunnel 

projects(Road/Rail/Metro) of minimum length of 4.29 

Km 

< 2 projects       - 0 

2 projects - 15 marks 

Add 1.25 mark extra for each additional projects subject to 

maximum 5 (five) marks. 

20 

b. ii) Experience in similar capacity of Tunnel Safety Audits 

in design stage on tunnel projects (Road/Rail/Metro) 
1 project - 8 marks 

2 or more - 10 marks 

10 

III Employment with the Firm 
< 1year - 0  

>1 year to 2 years - 2 marks 

>2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 

  Total : 100 

  Max Age = 70 Years  

 

** tunnel projects, unless specifically mentioned, has to be 

major tunnels of length equal to or more than  1.5 Km to 

be considered for evaluation 

  

 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 128  
 

2.2.5 Senior Geotechnical Expert: 

Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in Civil Engineering or equivalent from a recognized 

university                                                                                                           
20 

ii) Post Graduate in Rock Mechanics /Foundation Engineering/ 

Tunnel Engineering  or equivalent           

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience 

<20 years - 0 

20 years   - 11 marks 

Add 1 mark extra for each additional year of experience subject to 

maximum 4 (four) marks. 

15 

a. ii) International Experience in Construction/ Construction 

Supervision of  major tunnel projects(Road/Rail/Metro)  
< 10 years - 0                                             

10 years    - 7 marks                                              

 Add 1 mark extra for each additional year of experience subject to 

maximum 3 (three) marks. 

10 

  Experience in similar capacity   

b. i) Experience as Geotechnical engineer or similar capacity in 

construction/ construction supervision of at least 4 tunnel 

projects(Road/Rail/Metro) of length equal to or more than 4.29 

km 

< 4 projects  - 0 

4 projects       -17 marks 

Add 2 mark extra for each additional project subject to maximum 8 

(eight) marks. 

25 

b. ii) Experience as Geotechnical engineer or similar capacity in 

Construction/ Construction Supervision of major tunnel projects 

involving vertical shaft sinking of at least 200m vertical depth         

1 project      - 4 marks 

2 or more projects - 5 marks              

5 

b. iii) Experience as Geotechnical engineer or similar capacity  in 

design/project preparation of tunnel projects(Road/Rail/Metro) 

of at least 4.29 km length 

< 2 projects - 0 

2 projects     - 11 marks 

Add 2 marks extra for each additional projects subject to maximum 4 

(four) marks. 

15 

III 

Employment with the Firm 

< 1 year - 0 

> 1year & upto 2 years     - 2 marks 

> 2 years & upto 3 years   - 3 marks 

> 3 years                          - 5 marks 

5 

  Total : 100 

  Note:- Max Age =70 Years  

 

** tunnel projects, unless specifically mentioned, has to be major 

tunnels of length equal to or more than  1.5 Km to be considered for 

evaluation 
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2.2.6 SR. GEOLOGIST: 
Sl. 

No. 

Description Max. Points 

I General Qualification  25 

i) Masters in Geology /Applied Geology/Engineering 

Geology from recognized university 

25 

II Adequacy for the Project 70 

a.  i) Total Professional Experience 

<20 years     -   0 

  20 years    -  15 marks 

Add 1 mark extra for each additional year of 

experience subject to maximum 5 (five) marks. 

20 

a.  ii) Experience in major Tunnel 

construction/construction supervision Projects 

(Road/Rail/Metro) in Himalayan Region using 

NATM technology 

< 5 years - 0 

5 years - 12 marks 

Add 1.5 marks extra for each additional year subject 

to maximum 3 (three) marks. 

15 

  Similar Capacity   

  b. i) Experience in major Tunnel(Road/Rail/Metro) 

Construction works in similar capacity 

< 7 years - 0 

7 years - 12 marks 

Add 1 mark extra for each additional year of 

experience subject to maximum 3 (three) marks. 

15 

b. ii) Experience in similar capacity in project 

preparation/DPR involving of major tunnel 

projects(Road/Rail/Metro). (Min 1 year experience 

in a project) 

<2 projects - 0 

2 projects -7 marks 

Add 1.5 marks extra for each additional projects 

subject to maximum 3 (three) marks. 

10 

b. iii) Experience in similar capacity in highway tunnel 

construction/construction supervision with 

minimum length of 4.29 Km 

< 2 projects - 0 

2 project - 7 marks 

Add 1.5 marks extra for each additional projects 

subject to maximum 3 (three) marks. 

10 

III Employment with the Firm 
< 1year - 0  

>1 year to 2 years - 2 marks 

>2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 130  
 

  Total : 100 

  Max Age =70 Years  

 

** tunnel projects, unless specifically mentioned, has 

to be major tunnels of length equal to or more than  

1.5 Km to be considered for evaluation 
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2.2.7 TUNNEL VENTILATION CUM E&M EXPERT: 

Sl. No. Description Max. Points 

I General Qualification  25 

i)  Graduate in Electrical/Mechanical Engineering                        20 

ii) Post-Graduate in Ventilation or equivalent                                                                          5 

II Adequacy for the Project 70 

a.  i) Total Professional Experience 

<15 years     -   0 

  15 years    -  15 marks 

Add 1.25 mark extra for each additional year of experience 

subject to maximum 5 (five) marks. 

20 

  Similar Capacity   

b. i) Experience as Tunnel Ventilation Expert or similar 

capacity in Construction Supervision/IC of  major tunnel 

works(Road/Rail/Metro)  

< 7 years - 0 

7 years - 10 marks 

Add 2.5 marks extra for each additional year of experience 

subject to maximum 10 (ten) marks. 

20 

b. ii) Experience as Tunnel Ventilation Expert or similar 

capacity in construction supervision of tunnel 

(rail/road/metro) projects of minimum length of 4.29 km 

(Min 1 year experience in project) 

<3 projects - 0 

3 projects - 10 

Add 2.5 marks extra for each additional projects subject to 

maximum 5 (five) marks. 

15 

 b. iii) Experience as Tunnel Ventilation Expert or similar 

capacity in design/DPR of tunnel (rail/road/metro) 

projects of minimum length of 4.29 km (Min 1 year 

experience in project) 

<3 projects - 0 

3 projects - 10 

Add 2.5 marks extra for each additional projects subject to 

maximum 5 (five) marks. 

15 

3 Employment with the Firm 
< 1year - 0  

>1 year to 2 years - 2 marks 

>2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 

  Total : 100 

  Max Age =70 Years  

 

** tunnel projects, unless specifically mentioned, has to be 

major tunnels of length equal to or more than  1.5 Km to be 

considered for evaluation 
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2.2.8 CONTRACT SPECIALIST: 

 
Sl. No. Description Max. Points 

I General Qualification  25 

i) Graduate in Civil Engineering or equivalent 20 

ii) Masters/Post-Graduate in Law/ Dispute Resolution/Contract Management 

or equivalent 

5 

II Adequacy for the Project 70 

a. i) Total Professional Experience in Contract Management 

<20 years     -   0 

  20 years    -  15 marks 

Add 1 mark extra for each additional year of experience subject to maximum 

5 (five) marks. 

20 

  Similar Capacity   

b. i) Experience as Contract Expert or similar capacity in major roads/ 

highway  projects 

< 10 years - 0 

10 years - 10 marks 

Add 1 mark extra for each additional year of experience subject to maximum 

5 (five) marks. 

15 

  c. i) Experience of contract management of  major roads/ highway projects 

over Rs 500 crore (updated with 5% per year) including experience of 

handling variation orders, claims of the contractor 

< 4 projects - 0 

4 projects - 12 

Add 1 mark extra for each additional project subject to maximum 3 (three) 

marks. 

15 

c. ii) Experience of Handling Arbitration cases/Dispute 

resolution/Adjudication in respect of any road/highway project  

1 project - 10 marks 

Add 2.5 marks extra for each additional project subject to maximum 10 (ten) 

marks. 

20 

III Employment with the Firm 
< 1year - 0  

>1 year to 2 years - 2 marks 

>2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 

  Total : 100 

  Max Age =70 Years    
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2.2.9 INSTRUMENTATION AND CONTROL (SCADA) EXPERT: 

Sl. No. Description Max. Points 

I 

General Qualification  25 

i) Graduate in IT/ Comp Sc./ Electrical/ Electronics/ Instrumentation  

Engineering 20 

ii) Post-graduate in Instrumentation & Control or equivalent  5 

II Adequacy for the Project 
70 

 i) Total Professional Experience 

<15 years     -   0 

  15 years    -  12 marks 

Add 1 mark extra for each additional year of experience subject to 

maximum 3 (three) marks. 

15 

 ii) Experience  in system requirement, installation and commissioning 

of all the subsystems and equipment required for remote operation 

and control devices similar to SCADA in any infrastructure project.  

< 10 years - 0 

10 years - 15 marks 

Add 2.5 marks extra for each additional year of experience subject to 

maximum 10 marks 

25 

iii) Experience in at least 7 years experience in hardware configuration, 

system tuning, application development, documentation including 

operation and maintenance   

< 7 years - 0 

7 years -  10 

Add 1.25 marks extra for each additional year of experience subject to 

maximum of 5 marks 

15 

iv) Experience in handling at least 2 surveillance and security systems 

projects    

2 project - 10 marks 

Add 2.5 marks extra for each additional project subject to maximum 5 

(Five) marks. 

15 

III Employment with the Firm 
< 1year - 0  

>1 year to 2 years - 2 marks 

>2 years to 3 years - 3 marks 

> 3 years - 5 marks 

5 

  Total : 100 

  Max Age = 65 Years    
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INTEGRITY PACT FORMAT 

 

(To be executed on plain paper and submitted alongwith Technical Bid/Tender documents 

for tenders having a value of Rs 5 cr or above for Consultancy projects and 100 cr. or above 

for Construction projects. To be signed by the bidder and same signatory competent/ 

authorized to sign the relevant contract on behalf of the MoRTH) 

 
This integrity Pact is made at _____ on this _________day of ________2016.  

BETWEEN  

NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION 

LIMITED (NHIDCL), a company under the Ministry of Road Transport & Highways 

(MoRT&H), represented by its Managing Director, 3
rd

 Floor, PTI Building, 4- Parliament Street 

New Delhi-110001, (hereinafter referred to as the “Principal/Owner” which expression shall, unless 

repugnant to the context or meaning thereof, include its administrators, successors and assigns) 

AND 

{Name and address of the Firm/Company}, (hereinafter referred to as “The 

Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which expression shall unless 

repugnant to be meaning or context thereof include its successors and permitted assigns.)  

 

Preamble 

Whereas, the Principal has floated the Tender {NIT No……….dtd…………………..} (hereinafter 

referred to as ―Tender/Bid‖) and intends to award, under laid down organizational procedure, 

contract/s for {Name of the work}(hereinafter referred to as the “Contract”). And Whereas the 

Principal values full compliance with all relevant laws of the land, rules of land, regulations, 

economic use of resources and of fairness/ transparency in its relations with its Bidder(s) and/ or 

Contractor(s)/Concessionaire(s)/Consultant(s).  

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this Integrity 

Pact (hereafter referred to as “Integrity Pact” or “Pact”) the terms and conditions of which shall also 

be read as integral part and parcel of the Tender documents and contract between the parties. 

Now, therefore, in consideration of mutual covenants contained in this pact, the parties hereby agree 

as follows and this pact witnesses as under: 

 

 

Article-1: Commitments of the Principal 
  

(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe 

the following principles:- 

(a) No employee of the Principal, personally or through family members, will in connection 

with the Tender for, or the execution of a Contract, demand, take a promise for or accept, for 

self, or third person, any material of immaterial benefit which the person is not legally entitled 

to. 

(b) The Principal will, during the Tender process treat all Bidder(s) with equity and reason. The 

Principal will in particular, before and during the Tender process, provide to all Bidder(s) the 

same information and will not provide to any 

Bidder(s) confidential/ additional information through which the Bidder(s) could obtain an 
advantage in relation to the tender process or the contract execution. 

(c) The Principal will exclude all known prejudiced persons from the process, whose conduct in 

the past has been of biased nature. 

(2) If the Principal obtains information on the conduct of any of its employees which is a criminal 

offence under the IPC/PC Act or any other Statutory Acts or if there be a substantive suspicion in this 
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regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary 

actions as per its internal laid down Rules/Regulations. 

 

Article – 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). 

  

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all measures 

necessary to prevent corruption. He commits himself to observe the following principles during his 

participation in the tender process and during the contract execution. 

(a) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or 

through any other person or firm, offer, promise or give to any of the Principal‘s employees 

involved in the tender process or the execution of the contract or to any third person any 

material or other benefit which he/she is not legally entitled to, in order to obtain in exchange 

any advantage of any kind whatsoever during the tender process or during the execution of 

the contract. 

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other 

Bidders into any undisclosed agreement or understanding, whether formal or informal. This 

applies in particular to prices, specifications, certifications, subsidiary contract, submission or 

nonsubmission or bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process. 

(c) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any 

offence under the relevant IPC/PC Act and other Statutory Acts; further the 

Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for 

purposes of completion or personal gain, or pass on to others, any information or document 

provided by the Principal as part of the business relationship, regarding plans, technical 

proposals and business details, including information contained or transmitted electronically. 

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign origin shall 

disclose the name and address of the Agents/ Representatives in India, if any. Similarly the 

Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall furnish 

the name and address of the foreign principle, if any. 

(e) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting his 

bid, disclose any and all payments he has made, is committed to or intends to make to agents, 

brokers or any other intermediaries in connection with the award of the contract. He shall 

also disclose the details of services agreed upon for such payments. 

(f) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third 

persons to commit offences outlined above or be an accessory to such offences. 

(g) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any outside 

influence through any Govt. bodies/quarters directly or indirectly on the bidding process in 

furtherance of his bid. 

 

Article - 3 Disqualification from tender process and exclusion from future contracts. 

 

(1) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during 

execution has committed a transgression through a violation of any provision of Article-2, 

above or in any other form such as to put his reliability or credibility in question, the Principal 

is entitled to disqualify the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) from the 

tender process. 

(2) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) has committed a 

transgression through a violation of Article-2 such as to put his reliability or credibility into 

question, the Principal shall be entitled to exclude including blacklist and put on holiday the 

Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)for any future tenders/ contract 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 136  
 

award process. The imposition and duration of the exclusion will be determined by the 

severity of the transgression. The severity will be determined by the Principal taking into 

consideration the full facts and circumstances of each case particularly taking into account the 

number of transgressions, the position of the transgressors within the company hierarchy of 

the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) and the amount of the damage. 

The exclusion will be imposed for a maximum of 3 years. 

(3) A transgression is considered to have occurred if the Principal after due consideration of 

the available evidence concludes that ―On the basis of facts available there are no material 

doubts‖. 

(4) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and 

without any influence agrees and undertakes to respect and uphold the Principal‘s absolute 

rights to resort to and impose such exclusion and further accepts and undertakes not to 

challenge or question such exclusion on any ground, including the lack of any hearing before 

the decision to resort to such exclusion is taken. This undertaking is given freely and after 

obtaining independent legal advice. 

(5) The decision of the Principal to the effect that a breach of the provisions of this Integrity 

Pact has been committed by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 

Consultant(s)shall be final and binding on the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 

Consultant(s), however, the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) can 

approach IEM(s) appointed for the purpose of this Pact. 

(6) On occurrence of any sanctions/ disqualification etc arising out from violation of integrity 

pact, the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)shall not be entitled for any 

compensation on this account. 

(7) Subject to full satisfaction of the Principal, the exclusion of the Bidder(s)/ Contractor(s)/ 

Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidder(s)/ 

Contractor(s)/ Concessionaire(s)/ Consultant(s)can prove that he has restored/ recouped the 

damage caused by him and has installed a suitable corruption prevention system in his 

organization. 

 

Article – 4: Compensation for Damages. 

 

(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money Deposit/ 

Bid Security or demand and recover the damages equivalent to Earnest Money Deposit/ Bid 

Security apart from any other legal right that may have accrued to the Principal. 

(2) In addition to 1 above, the Principal shall be entitled to take recourse to the relevant 

provisions of the contract related to Termination of Contract due to Contractor/ 

Concessionaire/Consultant‘s Default. In such case, the Principal shall be entitled to forfeit the 

Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant and/ or demand 

and recover liquidated and all damages as per the provisions of the contract/concession 

agreement against Termination. 

 

Article – 5: Previous Transgressions 

 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years 

immediately before signing of this Integrity Pact with any other Company in any country 

conforming to the anti corruption/ Transparency International (TI) approach or with any other 

Public Sector Enterprise/ Undertaking in India or any Government Department in India that 

could justify his exclusion from the tender process. 
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(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or action for his exclusion can be taken as mentioned under Article-3 above for 

transgressions of Article-2 and shall be liable for compensation for damages as per Article-4 

above. 

 

Article – 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/ 

Subcontractors. 

 

(1) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand 

from all sub-contractors a commitment in conformity with this Integrity Pact, and to submit it 

to the Principal before contract signing. 

(2) The Principal will enter into agreements with identical conditions as this one with all 

Bidders/ Contractors/ Concessionaires/ Consultants and subcontractors. 

(3) The Principal will disqualify from the tender process all Bidders who do not sign this Pact 

or violate its provisions. 

 

Article – 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 

Consultant(s)/ Sub-contractor(s).  

 

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ Consultant or 

subcontractor, or of an employee or a representative or an associate of a Bidder/ Contractor/ 

Concessionaire/ Consultant or Subcontractor, which constitutes corruption, or if the Principal has 

substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer. 

 

Article- 8: Independent External Monitor (IEM) 

 

(1) The Principal has appointed Dr. Satyanarayana Dash, IAS (Retd.) as Independent External 

Monitor (herein after referred to as “Monitor”) for this Pact. The task of the Monitor is to 

review independently and objectively, whether and to what extent the parties comply with the 

obligations under this agreement. 

 

 (2) The Monitor is not subject to instructions by the representatives of the parties and 

performs his functions neutrally and independently. He reports to the Director General (Road 

Development) & Special Secretary. 

(3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)accepts that the Monitor has 

the right to access without restriction to all project documentation of the Principal including 

that provided by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). The Bidder(s)/ 

Contractor(s)/ Concessionaire(s)/ Consultant(s)will also grant the Monitor, upon his request 

and demonstration of a valid interest, unrestricted and unconditional access to his project 

documentation. The same is applicable to Subcontractors. The Monitor is under contractual 

obligation to treat the information and documents of the 

Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality. 

(4) The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the Monitor 

the option to participate in such meetings. 

(5) As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so 

inform the Management of the Principal and request the Management to discontinue or take 

corrective action, or to take other relevant action. The monitor can in this regard submit non-

binding recommendations. Beyond this, the Monitor has no right to demand from the parties 

that they act in a specific manner, refrain from action or tolerate action. 



RFP for Authority’s Engineer for “Construction, Operation and Maintenance of 2-Lane bi-directional 

Zojila Tunnel with Parallel Escape (Egress) Tunnel excluding approaches in the State of J&K” 2018 

 

NHIDCL/RFP Page 138  
 

(6) The Monitor will submit a written report to the Director General (Road Development) & 

Special Secretary within 8 to 10 weeks from the date of reference or intimation to him by the 

Principal and, should the occasion arise, submit proposals for correcting problematic 

situations. 

(7) If the Monitor has reported to the Director General (Road Development) & Special 

Secretary, a substantiated suspicion of an offence under relevant IPC/PC Act, and the Director 

General (Road Development) & Special Secretary has not, within the reasonable time taken 

visible action to proceed against such offence or reported it to the Chief Vigilance Officer, the 

Monitor may also transmit this information directly to the Central Vigilance Commissioner. 

(8) The word 'Monitor' would include both singular and plural. 

 

Article – 9 Pact Duration 

 

This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded by 

Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after his 

Defect Liability period is over or 12 months after his last payment under the contract whichever is 

later and for all other unsuccessful Bidders 6 months after this Contract has been awarded. (In case of 

BOT Projects) It expires for the concessionaire 24 months after his concession period is over and for 

all other unsuccessful Bidders 6 months after this Contract has been awarded. If any claim is made/ 

lodged during his time, the same shall be binding and continue to be valid despite the lapse of this 

pact as specified above, unless it is discharged/ determined by Director General (Road Development ) 

& Special Secretary. 

 

Article - 10 Other Provisions. 

 

(1) This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered 

Office of the Principal, i.e. New Delhi. 

(2) Changes and supplements as well as termination notices need to be made in writing. 

(3) If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a consortium, this 

pact must be signed by all partners or consortium members. 

(4) Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement to 

their original intentions. 

(5) Any disputes/ differences arising between the parties with regard to term of this pact, any 

action taken by the Principal in accordance with this Pact or interpretation thereof shall not be 

subject to any Arbitration. 

(6) The actions stipulated in this Integrity Pact are without prejudice to any other legal action 

that may follow in accordance with the provision of the extent law in force relating to any 

civil or criminal proceedings. 

 

In witness whereof the parties 

have signed and executed this 

Pact at the place and date first 

done mentioned in the 

presence of following 

witness:- (For & On behalf of 

the Principal) (Office Seal ) 

(For & On behalf of the Bidder/ 

Contractor) 

 

 

 


